

Department of Public Works and Highways - National Capital Region

[illegible]

155,784,311.30					
----------------	--	--	--	--	--

			153,967,752.55		
--	--	--	----------------	--	--

3,816,550.50			
--------------	--	--	--

Procurement Monitoring Report as of December 31, 2024

Department of Public Works and Highways - National Capital Region


Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation & Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (If applicable)
ONGOING PROCUREMENT ACTIVITIES																																
230000024	Procurement of Land-Based and Water-Based Equipment for use in Manila Bay Rehabilitation Project	NCR	No	Competitive Bidding	29-10-2024	30-10-2024	06-11-2024	N/A	19-11-2024									Government of the Philippines (current year's budget)	250,000,000.00						COA, CCW, PCC, DENR	30-10-2024	30-10-2024	30-10-2024	30-10-2024	30-10-2024		
240000010	Procurement of Two (2) Units Mini Dump Truck, Four (4) Units Pick Up and Dredging Attachments Intended for the Project Implementation, Maintenance Activities and as Support Equipment for Disaster Operations of DPWH-NCR	NCR	No	Competitive Bidding	03-12-2024	04-12-2024	11-12-2024	N/A	23-12-2024	23-12-2024	26-12-2024	27-12-2024	27-12-2024					Government of the Philippines (current year's budget)	16,800,000.00						COA, CCW, PCC	04-12-2024	04-12-2024	04-12-2024	04-12-2024	04-12-2024		
240000011	Procurement of one (1) Unit Breaker Assembly for Hydraulic Excavator with DPWH No. P17 - 63 assigned at the DPWH - NCR to be used for various operations/activities	NCR	No	Competitive Bidding	18-11-2024	27-11-2024	04-12-2024	N/A	18-12-2024	17-12-2024	20-12-2024	27-12-2024	27-12-2024					Government of the Philippines (current year's budget)	2,320,000.00						COA, CCW, PCC	27-11-2024	27-11-2024	27-11-2024	27-11-2024	27-11-2024		
240000015	Procurement of Diesel Fuel for Dredging Operation of Zapote River	NCR	No	Competitive Bidding	22-11-2024	27-11-2024	04-12-2024	N/A	18-12-2024	17-12-2024	20-12-2024	27-12-2024	27-12-2024					Government of the Philippines (current year's budget)	4,998,750.00						COA, CCW, PCC	27-11-2024	27-11-2024	27-11-2024	27-11-2024	27-11-2024		
240000018	Procurement of Forty Thousand (40,000) liters Diesel Fuel for use of the Regional Office	NCR	No	Competitive Bidding	06-11-2024	07-11-2024	14-11-2024	N/A	28-11-2024	09-12-2024	13-12-2024	27-12-2024	27-12-2024					Government of the Philippines (current year's budget)	8,400,000.00						COA, CCW, PCC	07-11-2024	07-11-2024	07-11-2024	07-11-2024	07-11-2024		
240000020	Procurement of One (1) Unit Truck Mounted Flood Mitigating Equipment Intended for Dredging Works and Other Related Flood Control Projects of DPWH - NCR	NCR	No	Competitive Bidding	03-12-2024	06-12-2024	13-12-2024	N/A	27-12-2024									Government of the Philippines (current year's budget)	55,870,340.00						COA, CCW, PCC	06-12-2024	06-12-2024	06-12-2024	06-12-2024	06-12-2024		
240000021	Procurement of One (1) Unit Mobile Crane and Tires of Various Equipment Intended for Supporting Dredging Works and Other Related Flood Control Projects of DPWH-NCR	NCR	No	Competitive Bidding	03-12-2024	06-12-2024	13-12-2024	N/A	27-12-2024									Government of the Philippines (current year's budget)	45,961,200.00						COA, CCW, PCC	06-12-2024	06-12-2024	06-12-2024	06-12-2024	06-12-2024		
240000022	Procurement of Oil Filtration System and Engine Analyzer for Various Equipment of DPWH - NCR	NCR	No	Competitive Bidding	18-11-2024	27-11-2024	04-12-2024	N/A	18-12-2024	17-12-2024	20-12-2024	27-12-2024	27-12-2024					Government of the Philippines (current year's budget)	2,181,710.00						COA, CCW, PCC	27-11-2024	27-11-2024	27-11-2024	27-11-2024	27-11-2024		
240000023	Procurement of Meals for Coordination Meeting, EC, Public Consultation with different LGUs and Creation of Local Inter-Agency Council	NCR	No	Competitive Bidding	18-11-2024	21-11-2024	28-11-2024	N/A	18-12-2024	17-12-2024	20-12-2024	27-12-2024	27-12-2024					Government of the Philippines (current year's budget)	1,183,500.00						COA, CCW, PCC	21-11-2024	21-11-2024	21-11-2024	21-12-2024	21-11-2024		
240000026	Procurement of one (1) Unit Storage Cabinet and thirty (30) chairs for use of DPWH-NCR	NCR	No	Competitive Bidding	18-11-2024	21-11-2024	28-11-2024	N/A	18-12-2024	17-12-2024	20-12-2024	27-12-2024	27-12-2024					Government of the Philippines (current year's budget)	5,783,685.00						COA, CCW, PCC	21-11-2024	21-11-2024	21-11-2024	21-11-2024	21-11-2024		
240000027	Procurement of Janitorial Services Contract of DPWH-NCR for CY 2025-2028	NCR	No	Competitive Bidding	18-11-2024	21-11-2024	28-11-2024	N/A	18-12-2024	17-12-2024	20-12-2024	27-12-2024	27-12-2024					Government of the Philippines (current year's budget)	4,943,232.82						COA, CCW, PCC	21-11-2024	21-11-2024	21-11-2024	21-11-2024	21-11-2024		
240000028	Procurement of Security Services Contract of DPWH-NCR COVID-19 QUARANTINE FACILITY (DIOKING, PANGAY CITY) for 6 months for CY 2025	NCR	No	Competitive Bidding	22-11-2024	27-11-2024	04-12-2024	N/A	18-12-2024	17-12-2024	20-12-2024	27-12-2024	27-12-2024					Government of the Philippines (current year's budget)	2,387,818.38						COA, CCW, PCC	27-11-2024	27-11-2024	27-11-2024	27-11-2024	27-11-2024		
240000029	Procurement of Janitorial Services Contract of DPWH-NCR COVID-19 QUARANTINE FACILITY (DIOKING, PANGAY CITY) for 6 months for CY 2025	NCR	No	Competitive Bidding	22-11-2024	27-11-2024	04-12-2024	N/A	18-12-2024	17-12-2024	20-12-2024	27-12-2024	27-12-2024					Government of the Philippines (current year's budget)	756,410.04						COA, CCW, PCC	27-11-2024	27-11-2024	27-11-2024	27-11-2024	27-11-2024		
250000001	Procurement of Diesel Fuel for use of the Regional Office for CY 2025	NCR	Yes	Competitive Bidding	22-11-2024	27-11-2024	04-12-2024	N/A	18-12-2024	17-12-2024	20-12-2024							Government of the Philippines (current year's budget)	5,429,000.00						COA, CCW, PCC	Nov-24	27-11-2024	27-11-2024	27-11-2024	27-11-2024		
Total Allotted Budget of Ongoing Procurement Activities																			396,551,913.74	0.00	0.00	0.00	0.00	0.00								

Procurement Monitoring Report as of December 31, 2024


Department of Public Works and Highways - National Capital Region

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation							Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommendin g Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total2	MOOE2	CO3	List of Invited Observers	Pre-bid Conf4	Eligibility Check5	Sub/ Open of Bids6	Bid Evaluation7	Post Qual8		Delivery/ Completion/ Acceptance (If applicable)

Prepared by:


EMY R. ABELLO
Head, BAC Secretariat

Recommended for Approval by:


JORD ACHARES R. DAVID
BAC Chairperson

APPROVED:


LORETA M. MALALUAN, CESO IV
Regional Director