

Department of Public Works and Highways
Bukidnon Second
District Engineering Office

PROCUREMENT MONITORING REPORT
CIVIL WORKS
FOR THE 1ST SEMESTER CY 2023
As of June 30, 2023

CODE (UACS/PAP)	PROCUREMENT PROGRAM/ PROJECT	END-USER	Is this an Early Procurement Activity?	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY													SOURCE OF FUNDS	ABC (Php)			Contract Cost (Php)			LIST OF INVITED OBSERVERS	DATE OF RECEIPT OF INVITATION						REMARKS (Explaining changes from the APP)
					PRE-PROC CONFERENCE	ADS/POST	PRE-BID CONFERENCE	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	BID EVALUATION	POST- QUALIFICATION	DATE OF BAC RESOLUTION RECOMMENDING AWARD	NOTICE OF AWARD	CONTRACT SIGNING	NOTICE TO PROCEED	DELIVERY/ COMPLETION	INSPECTION ACCEPTANCE		TOTAL	MODE	CO	TOTAL	MODE	CO		PRE-BID	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION	POST-QUAL	DELIVERY/ COMPLETION/ ACCEPTANCE (If applicable)	
COMPLETED PROCUREMENT ACTIVITIES																																
	22K00196 - Concreting of Purok 3, Brgy Barangcot, Dangcagan, Bukidnon	Construction	NO	Competitive Bidding	10/24/2022	12/07/2022 - 12/28/2022	12/16/2022	01/17/2023	01/17/2023	01/17/2023	02/03/2023	02/03/2023	01/04/2023	01/13/2023	01/16/2023			GoP	1,200,000.00		1,200,000.00	997,751.99		997,751.99	COA, BUCA, CRIME WATCH	12/07/2022	01/10/2023	01/10/2023	01/10/2023	01/24/2023		
	22K00203 - Rehabilitation and Concreting of Purok 1 Brgy. Dangcawan to Brgy. Kuya FMR, Maramag, Bukidnon	Construction	NO	Competitive Bidding	02/03/2023	02/08/2023 - 02/28/2023	02/15/2023	02/28/2023	02/28/2023	02/28/2023	03/13/2023	03/13/2023	04/04/2023	04/25/2023	04/27/2023			GoP	9,950,000.00		9,950,000.00	9,829,291.29		9,829,291.29	COA, BUCA, CRIME WATCH	02/09/2023	02/23/2023	02/21/2023	02/21/2023	03/02/2023		
	22K00204 - Rehabilitation of Poblacion - Miray Road, Dangcagan, Bukidnon	Construction	NO	Competitive Bidding	02/03/2023	02/08/2023 - 02/28/2023	02/15/2023	02/28/2023	02/28/2023	02/28/2023	03/13/2023	03/13/2023	04/13/2023	04/25/2023	04/27/2023			GoP	9,950,000.00		9,950,000.00	9,849,711.15		9,849,711.15	COA, BUCA, CRIME WATCH	12/07/2022	02/23/2023	02/23/2023	02/23/2023	03/02/2023		
	22K00205 - Concreting of 1.38km from Purok 1C - Purok 1B, Maramaray FMR, Don Carlos, Bukidnon	Construction	NO	Competitive Bidding	02/17/2023	02/22/2023 - 03/13/2023	03/01/2023	03/13/2023	03/13/2023	03/13/2023	03/28/2023	03/28/2023	04/04/2023	04/25/2023	04/27/2023			GoP	9,950,000.00		9,950,000.00	9,899,084.09		9,899,084.09	COA, BUCA, CRIME WATCH	02/22/2023	02/22/2023	02/22/2023	02/22/2023	03/15/2023		
	22K00206 - Rehabilitation of Kitabo-Pagan Road, Kitatso, Bukidnon	Construction	NO	Competitive Bidding	02/24/2023	03/01/2023 - 03/20/2023	03/10/2023	03/28/2023	03/29/2023	03/29/2023	04/12/2023	04/12/2023	04/28/2023	05/10/2023	05/12/2023			GoP	9,950,000.00		9,950,000.00	9,651,499.02		9,651,499.02	COA, BUCA, CRIME WATCH	03/08/2023	03/21/2023	03/21/2023	03/21/2023	04/03/2023		
	22K00207 - Rehabilitation and Concreting of Crossing Brgy. San Miguel to Sitio Dagulwaas FMR, Maramag, Bukidnon	Construction	NO	Competitive Bidding	02/24/2023	03/01/2023 - 03/20/2023	03/10/2023	03/22/2023	03/22/2023	03/22/2023	03/29/2023	03/29/2023	04/27/2023	05/10/2023	05/12/2023			GoP	9,950,000.00		9,950,000.00	9,829,684.66		9,829,684.66	COA, BUCA, CRIME WATCH	03/08/2023	03/08/2023	03/08/2023	03/08/2023	03/24/2023		
310101101085000	23K00001 - Preventive Maintenance along Bukidnon-Davao City Rd K1566+000 - K1566+894, Brgy. San Jose, Quezon, Bukidnon	Construction	YES	Competitive Bidding	09/12/2022	9/13/2022 - 10/3/2022	09/20/2022	10/06/2022	10/06/2022	10/06/2022	10/21/2022	10/21/2022	01/31/2023	02/10/2023	02/13/2023			GoP	20,629,980.00		20,629,980.00	20,215,349.27		20,215,349.27	COA, BUCA, CRIME WATCH	09/14/2022	09/29/2022	09/29/2022	09/29/2022	10/10/2022		
310101101086000	23K00007 - Preventive Maintenance along Bukidnon-Davao City Rd K1570+000 - K1573+000, Brgy. San Jose, Quezon, Bukidnon	Construction	YES	Competitive Bidding	09/12/2022	9/13/2022 - 10/3/2022	09/20/2022	10/06/2022	10/06/2022	10/06/2022	10/21/2022	10/21/2022	01/31/2023	02/10/2023	02/13/2023			GoP	22,706,600.00		22,706,600.00	22,244,614.50		22,244,614.50	COA, BUCA, CRIME WATCH	09/14/2022	09/29/2022	09/29/2022	09/29/2022	10/10/2022		
300226108550000	23K00003 - Construction of Multi-Purpose Building (Phase 2), Barangay San Antonio East, Don Carlos, Bukidnon	Construction	YES	Competitive Bidding	09/19/2022	9/20/2022 - 10/10/2022	09/27/2022	10/18/2022	10/18/2022	10/18/2022	11/04/2022	11/04/2022	01/31/2023	02/18/2023	02/20/2023			GoP	4,950,000.00		4,950,000.00	4,862,590.92		4,862,590.92	COA, BUCA, CRIME WATCH	09/20/2022	09/20/2022	09/20/2022	09/20/2022	10/24/2022		
300226108553000	23K00004 - Construction (Completion) of Multi- Purpose Building, Barangay Kipilas, Kitatso, Bukidnon	Construction	YES	Competitive Bidding	09/19/2022	9/20/2022 - 10/10/2022	09/27/2022	10/10/2022	10/10/2022	10/10/2022	10/21/2022	10/21/2022	01/31/2023	02/14/2023	02/16/2023			GoP	4,950,000.00		4,950,000.00	4,934,480.95		4,934,480.95	COA, BUCA, CRIME WATCH	09/20/2022	09/20/2022	09/20/2022	09/20/2022	10/10/2022		
310202101485000	23K00005 - Road Widening along Maramag- Maradugao Rd - K1558+500-K1558+700, K1560+000-K1560+284, K1560+317.30- K1560+417, Poblacion to Base Camp, Maramag, Bukidnon	Construction	YES	Competitive Bidding	09/18/2022	9/20/2022 - 10/10/2022	09/27/2022	10/26/2022	10/26/2022	10/26/2022	11/14/2022	11/14/2022	02/09/2023	02/20/2023	02/22/2023			GoP	41,873,440.00		41,873,440.00	41,095,282.74		41,095,282.74	COA, BUCA, CRIME WATCH	09/20/2022	10/19/2022	10/19/2022	10/19/2022	11/02/2022		
310304101169000	23K00007 - Rehabilitation/Major Repair of Bridge Kulaman Br. (B01374MM) along Sayre Highway, Bayabason, Maramag, Bukidnon	Construction	YES	Competitive Bidding	09/28/2022	9/22/2022 - 10/12/2022	09/29/2022	10/12/2022	10/12/2022	10/12/2022	10/26/2022	10/26/2022	01/31/2023	02/08/2023	02/10/2023			GoP	1,960,000.00		1,960,000.00	1,910,974.36		1,910,974.36	COA, BUCA, CRIME WATCH	09/26/2022	09/26/2022	09/26/2022	09/26/2022	10/19/2022		
310304101170000	23K00008 - Rehabilitation/Major Repair of Bridge Malos Br. 2 (B01815MM) along Bukidnon-Davao City Rd, Simada, Kitatso, Bukidnon	Construction	YES	Competitive Bidding	09/19/2022	11/24/2022 - 12/14/2022	12/02/2022	12/14/2022	12/14/2022	12/14/2022	12/29/2022	12/29/2022	01/31/2023	02/18/2023	02/20/2023			GoP	1,960,000.00		1,960,000.00	1,958,773.45		1,958,773.45	COA, BUCA, CRIME WATCH	11/23/2022	11/23/2022	11/23/2022	11/23/2022	12/23/2022		
310202101318000	23K00009 - Road Widening along Sayre Highway (Jct. Bukidnon-Davao City Rd - Cotabato Bdry) - K1564+000-K1566+000, Don Carlos, Bukidnon	Construction	YES	Competitive Bidding	09/19/2022	9/22/2022 - 10/12/2022	09/29/2022	10/21/2022	10/21/2022	10/21/2022	11/04/2022	11/04/2022	02/09/2023	02/20/2023	02/22/2023			GoP	72,326,750.00		72,326,750.00	70,883,791.63		70,883,791.63	COA, BUCA, CRIME WATCH	09/26/2022	10/14/2022	10/14/2022	10/14/2022	10/24/2022		
300129100453000	23K00010 - Construction of Water System, New Visayas, Dangcagan, Bukidnon	Construction	YES	Competitive Bidding	09/27/2022	9/28/2022 - 10/18/2022	10/05/2022	10/21/2022	10/21/2022	10/21/2022	11/04/2022	11/04/2022	01/31/2023	02/18/2023	02/20/2023			GoP	4,950,000.00		4,950,000.00	4,745,142.85		4,745,142.85	COA, BUCA, CRIME WATCH	09/28/2022	09/28/2022	09/28/2022	09/28/2022	10/24/2022		
300226108554000	23K00011 - Construction of Multi Purpose Building (Phase 2), Barangay Bagong Silang, Maramag, Bukidnon	Construction	YES	Competitive Bidding	09/27/2022	9/28/2022 - 10/18/2022	10/05/2022	10/18/2022	10/18/2022	10/18/2022	11/04/2022	11/04/2022	01/31/2023	02/15/2023	02/17/2023			GoP	4,950,000.00		4,950,000.00	4,935,743.57		4,935,743.57	COA, BUCA, CRIME WATCH	09/28/2022	09/28/2022	09/28/2022	09/28/2022	10/24/2022		
310207100286000	23K00012 - Off-Carriageway Improvement (Construction of Traffic Island) along Sayre Highway - K1559+500-K1562+208, Brgy. South Poblacion, Maramag, Bukidnon	Construction	YES	Competitive Bidding	09/27/2022	9/28/2022 - 10/18/2022	10/05/2022	10/18/2022	10/18/2022	10/18/2022	11/04/2022	11/04/2022	01/31/2023	02/18/2023	02/20/2023			GoP	32,644,780.00		32,644,780.00	32,305,180.43		32,305,180.43	COA, BUCA, CRIME WATCH	09/28/2022	09/28/2022	09/28/2022	09/28/2022	10/24/2022		
310202101317000	23K00013 - Road Widening along Sayre Highway (Jct. Bukidnon-Davao City Rd - Cotabato Bdry) - K1563+592-K1564+000, Don Carlos, Bukidnon	Construction	YES	Competitive Bidding	09/27/2022	10/01/2022 - 10/21/2022	10/10/2022	10/26/2022	10/26/2022	10/26/2022	11/14/2022	11/14/2022	02/09/2023	02/20/2023	02/22/2023			GoP	76,397,120.00		76,397,120.00	75,303,337.66		75,303,337.66	COA, BUCA, CRIME WATCH	09/30/2022	10/19/2022	10/19/2022	10/19/			

320189110264000	23KB0019 - Construction of Revetment Upstream and Downstream of Muzan Bridge along Taguinlong Creek, Mararamag, Bukidnon, Package 2. Doligon, Mararamag, Bukidnon	Construction	YES	Competitive Bidding	10/06/2022	10/06/2022 - 10/26/2022	10/13/2022	10/26/2022	10/26/2022	10/26/2022	10/26/2022	10/26/2022	11/14/2022	11/14/2022	02/09/2023	02/20/2023	02/22/2023		GcP	29,400,000.00		29,400,000.00	29,262,806.08		29,262,806.08	COA, BUCA, CRIME WATCH	10/06/2022	01/06/2023	01/05/2023	01/05/2023	01/15/2023				
310202101319000	23KB0020 - Road Widening along Sayre Highway (Jct. Buldion-Davao City Rd - Cotabato Bdy)- K1571+000-K1578+000. Kitaotao, Bukidnon	Construction	YES	Competitive Bidding	10/06/2022	10/06/2022 - 10/26/2022	10/13/2022	10/26/2022	10/26/2022	10/26/2022	10/26/2022	10/26/2022	11/14/2022	11/14/2022	02/09/2023	02/20/2023	02/22/2023		GcP	48,288,250.00		48,298,250.00	47,635,001.74		47,635,001.74	COA, BUCA, CRIME WATCH	10/24/2022	10/24/2022	10/24/2022	10/24/2022	11/02/2022				
30022610858000	23KB0021 - Construction of Multi-Purpose Building, Barangay San Roque, Quezon, Bukidnon	Construction	YES	Competitive Bidding	10/12/2022	10/15/2022 - 11/07/2022	10/24/2022	11/07/2022	11/07/2022	11/07/2022	11/07/2022	11/25/2022	11/25/2022	01/31/2023	02/18/2023	02/20/2023		GcP	4,950,000.00		4,950,000.00	4,941,594.49		4,941,594.49	COA, BUCA, CRIME WATCH	10/17/2022	10/17/2022	10/17/2022	10/17/2022	11/15/2022					
300226108557000	23KB0022 - Construction of Multi-Purpose Building, Barangay Saripen, Kibawe, Bukidnon	Construction	YES	Competitive Bidding	10/12/2022	10/15/2022 - 11/07/2022	10/24/2022	11/07/2022	11/07/2022	11/07/2022	11/07/2022	11/25/2022	11/25/2022	01/31/2023	01/18/2023	02/20/2023		GcP	4,950,000.00		4,950,000.00	4,924,816.82		4,924,816.82	COA, BUCA, CRIME WATCH	10/17/2022	10/17/2022	10/17/2022	10/17/2022	11/15/2022					
310207190284000	23KB0023 - Off-Carriageway Improvement (Paving Shoulder) along Sayre Highway – K1555+370 – K1557+078. North Poblacion, Mararamag, Bukidnon	Construction	YES	Competitive Bidding	10/12/2022	10/15/2022 - 11/07/2022	10/24/2022	11/07/2022	11/07/2022	11/07/2022	11/07/2022	11/25/2022	11/25/2022	04/12/2023	04/28/2023	05/02/2023		GcP	17,918,320.00		17,918,320.00	17,631,804.36		17,631,804.36	COA, BUCA, CRIME WATCH	10/17/2022	10/17/2022	10/17/2022	10/17/2022	11/15/2022					
310209101102000	23KB0024 - Road Widening along Buldion-Davao City Rd – K1572+500-K1574+100. Barangay San Jose, Quezon, Bukidnon	Construction	YES	Competitive Bidding	10/12/2022	10/15/2022 - 11/07/2022	10/24/2022	11/07/2022	11/07/2022	11/07/2022	11/07/2022	11/25/2022	11/25/2022	02/09/2023	02/20/2023	02/22/2023		GcP	61,760,000.00		61,760,000.00	60,226,867.74		60,226,867.74	COA, BUCA, CRIME WATCH	10/17/2022	10/17/2022	10/17/2022	10/17/2022	11/15/2022					
300221104239000	23KB0025 - Construction of Road, Barangay Kiarae, Kibawe, Bukidnon	Construction	YES	Competitive Bidding	10/12/2022	10/15/2022 - 11/07/2022	10/24/2022	11/07/2022	11/07/2022	11/07/2022	11/07/2022	11/25/2022	11/25/2022	02/09/2023	02/20/2023	02/22/2023		GcP	4,950,000.00		4,950,000.00	4,825,575.48		4,825,575.48	COA, BUCA, CRIME WATCH	10/17/2022	10/17/2022	10/17/2022	10/17/2022	11/15/2022					
300221104227000	23KB0026 - Construction of Road, Barangay Binongan, Kitaotao, Bukidnon	Construction	YES	Competitive Bidding	10/12/2022	10/15/2022 - 11/07/2022	10/24/2022	11/07/2022	11/07/2022	11/07/2022	11/07/2022	11/25/2022	11/25/2022	01/31/2023	02/18/2023	02/20/2023		GcP	4,950,000.00		4,950,000.00	4,940,752.08		4,940,752.08	COA, BUCA, CRIME WATCH	10/17/2022	10/17/2022	10/17/2022	10/17/2022	11/15/2022					
300221104230000	23KB0027 - Construction of Road, Barangay Dekrosa, Bangagan, Bukidnon	Construction	YES	Competitive Bidding	10/12/2022	10/15/2022 - 11/07/2022	10/24/2022	11/07/2022	11/07/2022	11/07/2022	11/07/2022	11/25/2022	11/25/2022	01/31/2023	02/14/2023	02/15/2023		GcP	4,950,000.00		4,950,000.00	4,899,496.32		4,899,496.32	COA, BUCA, CRIME WATCH	10/17/2022	10/17/2022	10/17/2022	10/17/2022	11/15/2022					
300221101879000	23KB0028 - Construction of Road, Barangay Lorega, Kitaotao, Bukidnon	Construction	YES	Competitive Bidding	10/12/2022	12/07/2022 - 12/28/2022	12/16/2022	12/28/2022	12/28/2022	12/28/2022	12/28/2022	01/16/2023	01/16/2023	01/31/2023	02/18/2023	02/20/2023		GcP	4,950,000.00		4,950,000.00	4,941,807.79		4,941,807.79	COA, BUCA, CRIME WATCH	12/07/2022	12/07/2022	12/07/2022	12/07/2022	01/03/2023					
300221104240000	23KB0029 - Construction of Road, Barangay Pinamula, Kibawe, Bukidnon	Construction	YES	Competitive Bidding	10/12/2022	10/15/2022 - 11/07/2022	10/24/2022	11/07/2022	11/07/2022	11/07/2022	11/07/2022	11/25/2022	11/25/2022	01/31/2023	02/18/2023	02/20/2023		GcP	4,950,000.00		4,950,000.00	4,900,322.89		4,900,322.89	COA, BUCA, CRIME WATCH	10/17/2022	10/17/2022	10/17/2022	10/17/2022	11/15/2022					
300221104236000	23KB0030 - Construction of Road, Barangay Kibalagon, Kadingilan, Bukidnon	Construction	YES	Competitive Bidding	10/12/2022	10/15/2022 - 11/07/2022	10/24/2022	11/07/2022	11/07/2022	11/07/2022	11/07/2022	11/25/2022	11/25/2022	01/31/2023	02/18/2023	02/20/2023		GcP	4,950,000.00		4,950,000.00	4,919,951.98		4,919,951.98	COA, BUCA, CRIME WATCH	10/17/2022	10/17/2022	10/17/2022	10/17/2022	11/15/2022					
300229100452000	23KB0031 - Construction of Water System, Barangay Sampagar, Damulog, Bukidnon	Construction	YES	Competitive Bidding	10/24/2022	10/26/2022 - 11/16/2022	11/04/2022	11/16/2022	11/16/2022	11/16/2022	11/16/2022	12/02/2022	12/02/2022	01/31/2023	02/18/2023	02/20/2023		GcP	4,950,000.00		4,950,000.00	4,899,589.76		4,899,589.76	COA, BUCA, CRIME WATCH	10/27/2022	11/34/2022	11/14/2022	11/14/2022	11/21/2022					
300226108552000	23KB0032 - Construction of Multi-Purpose Building, Barangay Matampay, Kadingilan, Bukidnon	Construction	YES	Competitive Bidding	10/24/2022	11/24/2022 - 12/14/2022	12/02/2022	12/14/2022	12/14/2022	12/14/2022	12/14/2022	12/29/2022	12/29/2022	01/31/2023	02/20/2023	02/20/2023		GcP	4,950,000.00		4,950,000.00	4,899,683.49		4,899,683.49	COA, BUCA, CRIME WATCH	11/23/2022	11/23/2022	11/23/2022	11/23/2022	12/23/2022					
310203100653000	23KB0033 - Road Widening along Jct. Doligon-Busco-Quezon Rd - K1547+000-K1549+000. Doligon, Mararamag, Bukidnon	Construction	YES	Competitive Bidding	10/24/2022	10/26/2022 - 11/16/2022	11/04/2022	11/26/2022	11/26/2022	11/26/2022	11/26/2022	12/16/2022	12/16/2022	03/08/2023	03/17/2023	03/20/2023		GcP	62,223,200.00		62,223,200.00	61,291,836.59		61,291,836.59	COA, BUCA, CRIME WATCH	10/27/2022	11/24/2022	11/24/2022	11/24/2022	12/07/2022					
300221104238000	23KB0034 - Construction of Road (with culvert), Barangay Cabalandan, Kitaotao, Bukidnon	Construction	YES	Competitive Bidding	10/24/2022	10/26/2022 - 11/16/2022	11/04/2022	11/16/2022	11/16/2022	11/16/2022	11/16/2022	12/02/2022	12/02/2022	02/20/2023	02/28/2023	03/02/2023		GcP	4,950,000.00		4,950,000.00	4,940,321.20		4,940,321.20	COA, BUCA, CRIME WATCH	10/27/2022	11/14/2022	11/14/2022	11/14/2022	11/21/2022					
300226108548000	23KB0035 - Construction of Multi-Purpose Building, Barangay Migcawayan, Damulog, Bukidnon	Construction	YES	Competitive Bidding	10/24/2022	10/26/2022 - 11/16/2022	11/04/2022	11/16/2022	11/16/2022	11/16/2022	11/16/2022	12/02/2022	12/02/2022	01/31/2023	02/18/2023	02/20/2023		GcP	4,950,000.00		4,950,000.00	4,720,961.39		4,720,961.39	COA, BUCA, CRIME WATCH	10/27/2022	11/14/2022	11/14/2022	11/14/2022	11/21/2022					
300105200829000	23KB0036 - Construction (Completion) of Buldion 2nd DEO, Pinamaleo, Don Carlos, Bukidnon	Construction	YES	Competitive Bidding	10/24/2022	10/26/2022 - 11/16/2022	11/04/2022	12/22/2022	12/22/2022	12/22/2022	12/22/2022	01/10/2023	01/10/2023	01/31/2023	02/18/2023	02/20/2023		GcP	7,252,000.00		7,252,000.00	7,106,800.45		7,106,800.45	COA, BUCA, CRIME WATCH	10/27/2022	12/16/2022	12/16/2022	12/16/2022	01/06/2023					
300226108549000	23KB0037 - Construction of Multi-Purpose Building (Phase 2), Barangay Manlamanay, Don Carlos, Bukidnon	Construction	YES	Competitive Bidding	10/24/2022	10/26/2022 - 11/16/2022	11/04/2022	11/16/2022	11/16/2022	11/16/2022	11/16/2022	12/02/2022	12/02/2022	01/31/2023	02/18/2023	02/20/2023		GcP	4,950,000.00		4,950,000.00	4,899,999.84		4,899,999.84	COA, BUCA, CRIME WATCH	10/27/2022	11/14/2022	11/14/2022	11/14/2022	11/21/2022					
310201101103000	23KB0038 - Road Widening along Buldion-Davao City Rd - K1578+028-K1578+322, K1578+368-K1579+776, K1579+817-K1580+000, Quezon, Bukidnon	Construction	YES	Competitive Bidding	10/24/2022	10/26/2022 - 11/16/2022	11/04/2022	11/21/2022	11/21/2022	11/21/2022	11/21/2022	12/09/2022	12/09/2022	02/09/2023	02/20/2023	02/22/2023		GcP	91,047,750.00		91,047,750.00	89,926,346.68		88,926,346.68	COA, BUCA, CRIME WATCH	10/27/2022	11/14/2022	11/14/2022	11/14/2022	12/01/2022					
320101109367000	23KB0039 - Construction of Revetment, Upstream and Downstream of Steel Bridge along Pulangi River, Barangay Natukiran, Kibawe, Bukidnon	Construction	YES	Competitive Bidding	11/07/2022	11/09/2022 - 11/29/2022	11/16/2022	12/02/2022	12/02/2022	12/02/2022	12/02/2022	12/16/2022	12/16/2022	02/09/2023	02/20/2023	02/22/2023		GcP	53,075,000.00		53,075,000.00	52,100,720.87		52,100,720.87	COA, BUCA, CRIME WATCH	11/08/2022	11/24/2022	11/24/2022	11/24/2022	12/07/2022					
300215102765000	23KB0040 - Construction of Road, Brgy. Kadingilan, Brgy. Embajao-Brgy. San Roque-Brgy. Pinala Road, Don Carlos, Bukidnon (Package VI), San Roque, Don Carlos, Bukidnon	Construction	YES	Competitive Bidding	11/07/2022	11/09/2022 - 11/29/2022	11/16/2022	11/29/2022	11/29/2022	11/29/2022	11/29/2022	12/16/2022	12/16/2022	03/31/2023	04/14/2023	04/17/2023		GcP	48,250,000.00		48,250,000.00	46,803,442.75		46,803,442.75	COA, BUCA, CRIME WATCH	11/08/2022	11/24/2022	11/24/2022	11/24/2022	12/07/2022					
310202101486000	23KB0041 - Road Widening along Sayre Highway (Jct. Buldion-Davao City Rd - Cotabato Bdy) - K1588+400-K1588+091, K1589+379-K1590+000, Brgy. Sampagar, Damulog, Bukidnon	Construction	YES	Competitive Bidding	11/07/2022	11/09/2022 - 11/29/2022	11/16/2022	11/29/2022	11/29/2022	11/29/2022	11/29/2022	12/16/2022	12/16/2022	04/18/2023	04/24/2023	04/26/2023		GcP	48,314,000.00		48,314,000.00	47,586,884.59		47,586,884.59	COA, BUCA, CRIME WATCH	11/08/2022	11/24/2022	11/24/2022	11/24/2022	12/07/2022					
300226108587000	23KB0042 - Construction of Multi-Purpose Building, Barangay Napalco Lorega, Kitaotao, Bukidnon	Construction	YES	Competitive Bidding	11/07/2022	11/09/2022 - 11/29/2022	11/16/2022	11/29/2022	11/29/2022	11/29/2022	11/29/2022	12/16/2022	12/16/2022	03/20/2023	03/31/2023	04/03/2023		GcP	4,950,000.00		4,950,000.00	4,944,656.50		4,944,656.50	COA, BUCA, CRIME WATCH	11/08/2022	11/24/2022	11/24/2022	11/24/2022	12/07/2022					
300226108547000	23KB0043 - Construction of Multi-Purpose Building, Barangay Kibangin, Damulog, Bukidnon	Construction	YES	Competitive Bidding	11/07/2022	11/09/2022 - 11/29/2022	11/16/2022	12/23/2022	12/23/2022	12/23/2022	12/23/2022	01/11/2023	01/11/2023	01/31/2023	02/18/2023	02/20/2023		GcP	4,950,000.00		4,950,000.00	4,772,922.10		4,772,922.10	COA, BUCA, CRIME WATCH	11/08/2022	12/16/2022	12/16/2022	12/16/2022	01/06/2023					
310107100594000	23KB0044 - Rehabilitation/Reconstruction of Roads with Signs, Slope Collapse, and Landslide - Primary Roads along Buldion-Davao City Rd - K1588+140-K1588+325 (RS), Sta. Cruz, Quezon, Bukidnon	Construction	YES	Competitive Bidding	11/07/2022	11/09/2022 - 11/29/2022	11/16/2022	11/29/2022	11/29/2022	11/29/2022	11/29/2022	12/16/2022	12/16/2022	04/28/2023	05/08/2023	05/09/2023		GcP	96,500,000.00		96,500,000.00	94,481,483.20		94,481,483.20	COA, BUCA, CRIME WATCH	11/08/2022	11/24/2022	11/24/2022	11/24/2022	12/07/2022					

300226108559000	23K00048 - Rehabilitation of Multi-Purpose Building, Barangay Limbo, Quezon, Bukidnon	Construction	YES	Competitive Bidding	11/22/2022	11/24/2022 - 12/14/2022	12/02/2022	12/14/2022	12/14/2022	12/14/2022	12/29/2022	12/29/2022	01/31/2023	02/18/2023	02/20/2023				GoP	4,950,000.00		4,950,000.00	4,821,722.97		4,821,722.97	COA, BUCA, CRIME WATCH	11/23/2022	11/23/2022	11/23/2022	11/23/2022	12/23/2022		
300221104241000	23K00049 - Construction of Brgy. Anahawan-Brgy. San Roque - Brgy. New Tabigon-Brgy. Panabalan Road, Maramag, Bukidnon (Package V), Maramag, Bukidnon	Construction	YES	Competitive Bidding	11/22/2022	11/24/2022 - 12/14/2022	12/02/2022	12/14/2022	12/14/2022	12/14/2022	12/29/2022	12/29/2022	01/31/2023	02/18/2023	02/20/2023				GoP	44,550,000.00		44,550,000.00	43,147,085.28		43,147,085.28	COA, BUCA, CRIME WATCH	11/23/2022	11/23/2022	11/23/2022	11/23/2022	12/23/2022		
300221102382000	23K00050 - Construction of Brgy. Cabadianan - San Francisco - New Visayas - Bocoboc Road, Don Carlos, Bukidnon	Construction	YES	Competitive Bidding	11/22/2022	11/24/2022 - 12/14/2022	12/02/2022	12/14/2022	12/14/2022	12/14/2022	12/29/2022	12/29/2022	02/09/2023	02/23/2023	02/23/2023				GoP	65,340,000.00		65,340,000.00	63,376,981.42		63,376,981.42	COA, BUCA, CRIME WATCH	11/23/2022	11/23/2022	11/23/2022	11/23/2022	12/23/2022		
300225101420000	23K00051 - Construction of Box Culvert, Barangay Magpayay, Quezon, Bukidnon	Construction	YES	Competitive Bidding	11/22/2022	11/24/2022 - 12/14/2022	12/02/2022	12/14/2022	12/14/2022	12/14/2022	12/29/2022	12/29/2022	01/31/2023	02/18/2023	02/20/2023				GoP	4,950,000.00		4,950,000.00	4,937,867.88		4,937,667.68	COA, BUCA, CRIME WATCH	11/23/2022	11/23/2022	11/23/2022	11/23/2022	12/23/2022		
300221104246000	23K00052 - Construction of Brgy. Kibatang - Brgy. Minsalagan - Brgy. Mantlomanay - Brgy. Kibatang - Brgy. Pinarukay Road, Don Carlos, Bukidnon (Package II), Minsalagan to Kibatang, Don Carlos, Bukidnon	Construction	YES	Competitive Bidding	11/22/2022	11/24/2022 - 12/14/2022	12/02/2022	12/14/2022	12/14/2022	12/14/2022	12/29/2022	12/29/2022	04/18/2023	04/24/2023	04/26/2023				GoP	49,500,000.00		49,500,000.00	48,757,610.00		48,757,610.00	COA, BUCA, CRIME WATCH	11/23/2022	11/23/2022	11/23/2022	11/23/2022	12/23/2022		
310304101171000	23K00053 - Rehabilitation/ Major Repair of Permanent Bridges, Damulog Jr. (B03377MN) along Sayre Highway (Jct. Bukidnon-Davao City Rd - Colabato Bdy), Pocopoco, Damulog, Bukidnon	Construction	YES	Competitive Bidding	11/22/2022	01/05/2023 - 01/24/2023	01/12/2023	01/27/2023	01/27/2023	01/27/2023	02/07/2023	02/07/2023	03/06/2023	03/17/2023	03/19/2023				GoP	5,880,000.00		5,880,000.00	5,762,391.63		5,762,391.63	COA, BUCA, CRIME WATCH	01/04/2023	01/04/2023	01/04/2023	01/04/2023	02/01/2023		
310208100542000	23K00054 - Off-Carriageway Improvement (Construction of Sidewalk) along Maramag-Maradugao Rd - K1558(+508) - K1558(+360), North Poblacion, Maramag, Bukidnon	Construction	YES	Competitive Bidding	12/06/2022	12/07/2022 - 12/28/2022	12/16/2022	12/28/2022	12/28/2022	12/28/2022	01/16/2023	01/16/2023	05/24/2023	05/26/2023	05/29/2023				GoP	10,587,920.00		10,587,920.00	10,480,419.50		10,480,419.50	COA, BUCA, CRIME WATCH	12/07/2022	12/07/2022	12/07/2022	12/07/2022	01/03/2023		
320101109360000	23K00055 - Construction of Flood Control System including a Retarding Basin in the Upstream of Kibalong Creek, Maramag, Bukidnon, Package 2, Dologon, Maramag, Bukidnon23	Construction	YES	Competitive Bidding	12/06/2022	12/07/2022 - 12/28/2022	12/16/2022	12/28/2022	12/28/2022	12/28/2022	01/16/2023	01/16/2023	02/09/2023	02/20/2023	02/22/2023				GoP	53,075,000.00		53,075,000.00	52,518,810.52		52,518,810.52	COA, BUCA, CRIME WATCH	12/07/2022	12/07/2022	12/07/2022	12/07/2022	01/03/2023		
300105200883000	23K00057 - Construction (Extension) of Main Building at DPWH Bukidnon 2nd DEO, Brgy. Pinarukay, Don Carlos, Bukidnon	Construction	YES	Competitive Bidding	12/06/2022	12/07/2022 - 12/28/2022	12/16/2022	05/09/2023	05/09/2023	05/09/2023	05/17/2023	05/17/2023	06/31/2023	06/14/2023	06/15/2023				GoP	96,500,000.00		96,500,000.00	95,512,735.30		95,512,735.30	COA, BUCA, CRIME WATCH	12/07/2022	06/02/2023	06/02/2023	06/02/2023	06/10/2023		
300105201135000	23K00058 - Construction of DPWH Bukidnon 2nd DEO Quarters, Brgy. Pinarukay, Don Carlos, Bukidnon	Construction	YES	Competitive Bidding	12/06/2022	12/07/2022 - 12/28/2022	12/16/2022	05/09/2023	05/09/2023	05/09/2023	05/17/2023	05/17/2023	06/24/2023	06/26/2023	05/29/2023				GoP	49,000,000.00		49,000,000.00	48,844,870.58		48,844,870.58	COA, BUCA, CRIME WATCH	12/07/2022	05/02/2023	05/02/2023	05/02/2023	05/10/2023		
310110100360000	23K00059 - Construction/Upgrading/Rehabilitation of Drainage along Bukidnon-Davao City Rd. K1594+056-K1594+340, K1594+390-K1594+440, K1594+440-K1594+593, K1594+593-K1594+729, K1594+729-K1594+844, K1594+844-K1594+929, K1594+929-K1594+1000, Bukidnon	Construction	YES	Competitive Bidding	12/06/2022	12/07/2022 - 12/28/2022	12/16/2022	12/28/2022	12/28/2022	12/28/2022	01/16/2023	01/16/2023	04/13/2023	04/28/2023	05/02/2023				GoP	72,375,000.00		72,375,000.00	71,482,996.54		71,482,996.54	COA, BUCA, CRIME WATCH	12/07/2022	12/07/2022	12/07/2022	12/07/2022	01/03/2023		
310304101172000	23K00060 - Rehabilitation/Major Repair of Permanent Bridges, Multa Jr. (B01415MN) along Don Carlos-Kadigilan Rd. San Nicolas, Don Carlos, Bukidnon	Construction	YES	Competitive Bidding	12/06/2022	12/07/2022 - 12/28/2022	12/16/2022	12/28/2022	12/28/2022	12/28/2022	01/16/2023	01/16/2023	02/20/2023	02/28/2023	03/02/2023				GoP	5,880,000.00		5,880,000.00	5,821,022.12		5,821,022.12	COA, BUCA, CRIME WATCH	12/07/2022	12/07/2022	12/07/2022	12/07/2022	01/03/2023		
300225103442000	23K00061 - Construction of Flood Bridge Jr. Bukidnon-Davao City Rd., Sitio Kintud, Brgy. Camp 1, Maramag-Brgy. Minsalagan-Brgy. Mantlomanay-Brgy. Kibatang-Brgy. Pinarukay Road, Don Carlos, Bukidnon (Package V), Maramag-Brgy. Pinarukay, Bukidnon	Construction	YES	Competitive Bidding	12/06/2022	12/07/2022 - 12/28/2022	12/16/2022	12/28/2022	12/28/2022	12/28/2022	01/16/2023	01/16/2023	03/31/2023	04/14/2023	04/17/2023				GoP	29,400,000.00		29,400,000.00	28,981,013.22		28,981,013.22	COA, BUCA, CRIME WATCH	12/07/2022	12/07/2022	12/07/2022	12/07/2022	01/03/2023		
310305102043000	23K00062 - Widening of Permanent Bridges, Camp 1 Bridge (B01375MN) along Sayre Highway (Jct. Bukidnon-Davao City Rd - Colabato Bdy), Camp 1, Maramag, Bukidnon	Construction	YES	Competitive Bidding	12/06/2022	12/07/2022 - 12/28/2022	12/16/2022	04/26/2023	04/26/2023	04/26/2023	05/08/2023	05/08/2023	05/16/2023	06/24/2023	06/26/2023				GoP	36,456,000.00		36,456,000.00	36,016,331.86		36,016,331.86	COA, BUCA, CRIME WATCH	12/07/2022	04/13/2023	04/13/2023	04/13/2023	04/26/2023		
310305102044000	23K00063 - Widening of Permanent Bridges, Maramag Bridge (B01431MN) along Maramag-Maradugao Road Base Camp, Maramag, Bukidnon	Construction	YES	Competitive Bidding	12/06/2022	12/07/2022 - 12/28/2022	12/16/2022	01/27/2023	01/27/2023	01/27/2023	02/07/2023	02/07/2023	02/16/2023	02/24/2023	02/27/2023				GoP	38,808,000.00		38,808,000.00	38,175,520.88		38,175,520.88	COA, BUCA, CRIME WATCH	12/07/2022	01/19/2023	01/19/2023	01/19/2023	02/01/2023		
310305101845000	23K00064 - Widening of Permanent Bridges, Manto Bridge (B01380MN) along Bukidnon-Davao City Road, Libertad, Quezon, Bukidnon	Construction	YES	Competitive Bidding	12/06/2022	12/07/2022 - 12/28/2022	12/16/2022	02/22/2023	02/22/2023	02/22/2023	03/07/2023	03/07/2023	05/10/2023	05/23/2023	05/25/2023				GoP	53,268,000.00		53,268,000.00	52,448,172.52		52,448,172.52	COA, BUCA, CRIME WATCH	12/07/2022	01/23/2023	01/23/2023	01/23/2023	02/27/2023		
300219102098000	23K00065 - Construction of Retement along Muleta River, Downstream and Upstream of Bridge along Jct. DCK - Maraymaray, Don Carlos, Bukidnon	Construction	NO	Competitive Bidding	01/19/2023	01/24/2023 - 02/13/2023	02/03/2023	05/09/2023	05/09/2023	05/09/2023	05/17/2023	05/17/2023	05/24/2023						GoP	29,400,000.00		29,400,000.00	29,101,453.66		29,101,453.66	COA, BUCA, CRIME WATCH	01/23/2023	05/02/2023	05/02/2023	05/02/2023	06/10/2023		
300229100457000	23K00066 - Rehabilitation of Water Supply Project, Brgy. Pinarukay, Kibawe, Bukidnon	Construction	NO	Competitive Bidding	01/19/2023	01/24/2023 - 02/13/2023	01/31/2023	02/13/2023	02/13/2023	02/13/2023	02/28/2023	02/28/2023	03/27/2023	04/05/2023	04/11/2023				GoP	4,950,000.00		4,950,000.00	4,929,401.45		4,929,401.45	COA, BUCA, CRIME WATCH	01/23/2023	01/23/2023	01/23/2023	01/23/2023	02/15/2023		
300229100454000	23K00067 - Construction of Water System, Barangay Buroy, Kadigilan, Bukidnon	Construction	NO	Competitive Bidding	01/19/2023	01/24/2023 - 02/13/2023	01/31/2023	02/13/2023	02/13/2023	02/13/2023	02/28/2023	02/28/2023	03/27/2023	04/11/2023	04/13/2023				GoP	4,950,000.00		4,950,000.00	4,929,895.81		4,929,895.81	COA, BUCA, CRIME WATCH	01/23/2023	01/23/2023	01/23/2023	01/23/2023	02/15/2023		
300229108586000	23K00068 - Construction of Multi-Purpose Facility (Covered Court), Barangay White Kulaman, Kibatang, Bukidnon	Construction	NO	Competitive Bidding	01/19/2023	01/24/2023 - 02/13/2023	01/31/2023	02/13/2023	02/13/2023	02/13/2023	02/28/2023	02/28/2023	04/12/2023	04/28/2023	05/02/2023				GoP	4,950,000.00		4,950,000.00	4,938,551.10		4,938,551.10	COA, BUCA, CRIME WATCH	01/23/2023	01/23/2023	01/23/2023	01/23/2023	02/15/2023		
300229108563000	23K00069 - Construction of Multi-Purpose Facility (Covered Court), Barangay West Dalurong, Kibatang, Bukidnon	Construction	NO	Competitive Bidding	01/19/2023	01/24/2023 - 02/13/2023	01/31/2023	02/13/2023	02/13/2023	02/13/2023	02/28/2023	02/28/2023	03/27/2023	04/11/2023	04/12/2023				GoP	4,950,000.00		4,950,000.00	4,935,856.78		4,935,856.78	COA, BUCA, CRIME WATCH	01/23/2023	01/23/2023	01/23/2023	01/23/2023	02/15/2023		
300229108565000	23K00070 - Construction of Multi-Purpose Facility (Covered Court), Barangay Sagundanon, Kibatang, Bukidnon	Construction	NO	Competitive Bidding	01/19/2023	01/24/2023 - 02/13/2023	01/31/2023	02/13/2023	02/13/2023	02/13/2023	02/28/2023	02/28/2023	03/31/2023	04/14/2023	04/17/2023				GoP	4,950,000.00		4,950,000.00	4,939,471.92		4,939,471.92	COA, BUCA, CRIME WATCH	01/23/2023	01/23/2023	01/23/2023	01/23/2023	02/15/2023		
300229108564000	23K00071 - Construction of Multi-Purpose Facility (Covered Court), Barangay Gutalid, Kibatang, Bukidnon	Construction	NO	Competitive Bidding	01/19/2023	01/24/2023 - 02/13/2023	01/31/2023	02/13/2023	02/13/2023	02/13/2023	02/28/2023	02/28/2023	01/03/1900	04/11/2023	04/12/2023				GoP	4,950,000.00		4,950,000.00	4,921,556.82		4,921,556.82	COA, BUCA, CRIME WATCH	01/23/2023	01/23/2023	01/23/2023	01/23/2023	02/15/2023		
300229108573000	23K00072 - Construction of Multi-Purpose Building, Brgy. New Visayas, Dangagan, Bukidnon	Construction	NO	Competitive Bidding	01/19/2023	01/24/2023 - 02/13/2023	01/31/2023	02/13/2023	02/13/2023	02/13/2023	02/28/2023	02/28/2023	04/12/2023	04/28/2023	05/02/2023				GoP	4,950,000.00		4,950,000.00	4,938,262.89		4,938,262.89	COA, BUCA, CRIME WATCH	01/23/2023	01/23/2023	01/23/2023	01/23/2023	02/15/2023		
300221104245000	23K00073 - Construction of Barangay Road, Purok 4, Brgy. Baging Bayan, Kadigilan, Bukidnon	Construction	NO	Competitive Bidding	01/27/2023	01/31/2023 - 02/20/2023	02/07/2023	04/20/2023	04/20/2023	04/20/2023	04/28/2023	04/28/2023	05/04/2023	05/22/2023	06/22/2023				GoP	4,950,000.00		4,950,000.00	4,934,875.55		4,934,875.55	COA, BUCA, CRIME WATCH	01/31/2023	04/11/2023	04/11/2023	04/11/2023	04/24/2023		
300221104257000	23K00074 - Construction of Barangay Road, Brgy. Bernaba, Kibatang, Bukidnon	Construction	NO	Competitive Bidding	01/27/2023	01/31/2023 - 02/20/2023	02/07/2023	02/22/2023	02/22/2023	02/22/2023	02/22/2023	03/07/2023	03/07/2023	03/23/2023	04/03/2023				GoP	4,950,000.00		4,950,000.00	4,938,123.73		4,938,123.73	COA, BUCA, CRIME WATCH	01/31/2023	01/31/2023	01/31/2023	01/31/2023	02/27/2023		
300221104251000	23K00075 - Construction of Barangay Road, Brgy. Balintawak, Kibawe, Bukidnon	Construction	NO	Competitive Bidding	01/27/2023	01/31/2023 - 02/20/2023	02/07/2023																										

300221104265000	23K00078 - Improvement of Barangay Road along Purok 6, Brgy. Binoongan, Kilaotao, Bukidnon	Construction	NO	Competitive Bidding	01/27/2023	01/31/2023 - 02/20/2023	02/07/2023	02/22/2023	02/22/2023	02/22/2023	02/22/2023	03/07/2023	03/07/2023	03/21/2023	03/31/2023	04/09/2023			GoP	4,950,000.00		4,950,000.00	4,894,951.55		4,894,951.55	COA, BUCA, CRIME WATCH	01/31/2023	01/31/2023	01/31/2023	01/31/2023	02/27/2023				
300229100459000	23K00079 - Construction of Water System, Barangay Santa Feolina, Quezon, Bukidnon.	Construction	NO	Competitive Bidding	01/27/2023	01/31/2023 - 02/20/2023	02/07/2023	02/22/2023	02/22/2023	02/22/2023	02/22/2023	03/07/2023	03/07/2023	05/11/2023	05/26/2023	05/26/2023			GoP	4,950,000.00		4,950,000.00	4,939,630.88		4,939,630.88	COA, BUCA, CRIME WATCH	01/31/2023	01/31/2023	01/31/2023	01/31/2023	02/27/2023				
300226108571000	23K00080 - Construction of Multi-Purpose Facility (Covered Court), Purok 1, Brgy. Tumaras, Kibawe, Bukidnon	Construction	NO	Competitive Bidding	01/27/2023	01/31/2023 - 02/20/2023	02/07/2023	02/22/2023	02/22/2023	02/22/2023	02/22/2023	03/07/2023	03/07/2023	04/12/2023	04/28/2023	05/02/2023			GoP	4,950,000.00		4,950,000.00	4,938,227.28		4,938,227.28	COA, BUCA, CRIME WATCH	01/31/2023	01/31/2023	01/31/2023	01/31/2023					
300221104260000	23K00082 - Construction of Barangay Road, Brgy. Magsaysay, Quezon, Bukidnon	Construction	NO	Competitive Bidding	01/27/2023	01/31/2023 - 02/20/2023	02/07/2023	02/22/2023	02/22/2023	02/22/2023	02/22/2023	03/07/2023	03/07/2023	03/23/2023	04/09/2023	04/09/2023			GoP	4,950,000.00		4,950,000.00	4,904,435.50		4,904,435.50	COA, BUCA, CRIME WATCH	01/31/2023	01/31/2023	01/31/2023	01/31/2023	02/27/2023				
300226108567000	23K00083 - Construction (Completion) of Multi-Purpose Facility (Covered Court), Barangay Bagong Silang, Maramag, Bukidnon	Construction	NO	Competitive Bidding	01/27/2023	01/31/2023 - 02/20/2023	02/07/2023	02/22/2023	02/22/2023	02/22/2023	02/22/2023	03/07/2023	03/07/2023	03/27/2023	04/06/2023	04/11/2023			GoP	2,475,000.00		2,475,000.00	2,461,456.12		2,461,456.12	COA, BUCA, CRIME WATCH	01/31/2023	01/31/2023	01/31/2023	01/31/2023	02/27/2023				
300226108578000	23K00084 - Construction (Completion) of Multi-Purpose Facility (Covered Court), Barangay Sampagar, Damulog, Bukidnon	Construction	NO	Competitive Bidding	01/27/2023	01/31/2023 - 02/20/2023	02/07/2023	02/22/2023	02/22/2023	02/22/2023	02/22/2023	03/07/2023	03/07/2023	03/31/2023	04/14/2023	04/18/2023			GoP	4,950,000.00		4,950,000.00	4,900,374.31		4,900,374.31	COA, BUCA, CRIME WATCH	01/31/2023	01/31/2023	01/31/2023	01/31/2023	02/27/2023				
300221104231000	23K00085 - Construction of Road, Barangay Mascarihan, Kibawe, Bukidnon	Construction	NO	Competitive Bidding	01/27/2023	01/31/2023 - 02/20/2023	02/07/2023	02/22/2023	02/22/2023	02/22/2023	02/22/2023	03/07/2023	03/07/2023	03/20/2023	03/31/2023	04/09/2023			GoP	4,950,000.00		4,950,000.00	4,936,591.12		4,936,591.12	COA, BUCA, CRIME WATCH	01/31/2023	01/31/2023	01/31/2023	01/31/2023	02/27/2023				
300226108575000	23K00086 - Construction of Multi-Purpose Building, Brgy. Malcan, Damulog, Bukidnon	Construction	NO	Competitive Bidding	01/27/2023	01/31/2023 - 02/20/2023	02/07/2023	02/22/2023	02/22/2023	02/22/2023	02/22/2023	03/07/2023	03/07/2023	03/27/2023	04/14/2023	04/17/2023			GoP	4,950,000.00		4,950,000.00	4,945,751.57		4,945,751.57	COA, BUCA, CRIME WATCH	01/31/2023	01/31/2023	01/31/2023	01/31/2023	02/27/2023				
300226108576000	23K00087 - Construction of Multi-Purpose Building, Barangay Kitingting, Damulog, Bukidnon	Construction	NO	Competitive Bidding	01/27/2023	01/31/2023 - 02/20/2023	02/07/2023	02/22/2023	02/22/2023	02/22/2023	02/22/2023	03/07/2023	03/07/2023	03/31/2023	04/14/2023	04/17/2023			GoP	4,950,000.00		4,950,000.00	4,944,926.56		4,944,926.56	COA, BUCA, CRIME WATCH	01/31/2023	01/31/2023	01/31/2023	01/31/2023	02/27/2023				
300221104235000	23K00088 - Construction of Road, Barangay San Isidro, Quezon, Bukidnon	Construction	NO	Competitive Bidding	02/03/2023	02/06/2023 - 02/28/2023	02/15/2023	03/29/2023	03/29/2023	03/29/2023	03/29/2023	04/12/2023	04/12/2023	04/27/2023	05/10/2023	05/12/2023			GoP	4,950,000.00		4,950,000.00	4,924,513.20		4,924,513.20	COA, BUCA, CRIME WATCH	02/08/2023	03/21/2023	03/21/2023	03/21/2023	04/09/2023				
300221104264000	23K00089 - Construction of Barangay Road, Brgy. San Isidro, Quezon, Bukidnon	Construction	NO	Competitive Bidding	02/03/2023	02/06/2023 - 02/28/2023	02/15/2023	03/29/2023	03/29/2023	03/29/2023	03/29/2023	04/12/2023	04/12/2023	04/27/2023	05/10/2023	05/11/2023			GoP	4,950,000.00		4,950,000.00	4,924,806.73		4,924,806.73	COA, BUCA, CRIME WATCH	02/08/2023	03/21/2023	03/21/2023	03/21/2023	04/09/2023				
300221104250000	23K00091 - Construction of Barangay Road, Brgy. Kioao, Kibawe, Bukidnon	Construction	NO	Competitive Bidding	02/03/2023	02/06/2023 - 02/28/2023	02/15/2023	02/28/2023	02/28/2023	02/28/2023	02/28/2023	03/13/2023	03/13/2023	03/31/2023	04/14/2023	04/17/2023			GoP	4,950,000.00		4,950,000.00	4,901,075.98		4,901,075.98	COA, BUCA, CRIME WATCH	02/08/2023	02/08/2023	02/08/2023	02/08/2023	03/02/2023				
300221104247000	23K00092 - Construction of Barangay Road, Brgy. Sanjoan, Kibawe, Bukidnon	Construction	NO	Competitive Bidding	02/03/2023	02/06/2023 - 02/28/2023	02/15/2023	02/28/2023	02/28/2023	02/28/2023	02/28/2023	03/13/2023	03/13/2023	03/31/2023	04/11/2023	04/14/2023			GoP	4,950,000.00		4,950,000.00	4,944,441.36		4,944,441.36	COA, BUCA, CRIME WATCH	02/08/2023	02/08/2023	02/08/2023	02/08/2023	03/02/2023				
300226108584000	23K00093 - Construction of Multi-Purpose Facility (Covered Court), Purok 5, Barangay San Miguel, Maramag, Bukidnon	Construction	NO	Competitive Bidding	02/03/2023	02/06/2023 - 02/28/2023	02/15/2023	02/28/2023	02/28/2023	02/28/2023	02/28/2023	03/13/2023	03/13/2023	03/31/2023	04/14/2023	04/17/2023			GoP	4,950,000.00		4,950,000.00	4,899,017.48		4,899,017.48	COA, BUCA, CRIME WATCH	02/08/2023	02/08/2023	02/08/2023	02/08/2023	03/02/2023				
300226108577000	23K00094 - Construction of Multi-Purpose Building, Purok 7, Brgy. Tankulan, Damulog, Bukidnon	Construction	NO	Competitive Bidding	02/03/2023	02/06/2023 - 02/28/2023	02/15/2023	04/13/2023	04/13/2023	04/13/2023	04/13/2023	04/20/2023	04/20/2023	04/20/2023	05/04/2023	05/22/2023	05/22/2023			GoP	4,950,000.00		4,950,000.00	4,945,000.00		4,945,000.00	COA, BUCA, CRIME WATCH	02/08/2023	03/28/2023	03/28/2023	03/28/2023	04/13/2023			
300221104252000	23K00095 - Construction of Barangay Road, Brgy. Balangiray, Kilaotao, Bukidnon	Construction	NO	Competitive Bidding	02/03/2023	02/06/2023 - 02/28/2023	02/15/2023	02/28/2023	02/28/2023	02/28/2023	02/28/2023	03/13/2023	03/13/2023	03/31/2023	04/14/2023	04/17/2023			GoP	4,950,000.00		4,950,000.00	4,901,488.28		4,901,488.28	COA, BUCA, CRIME WATCH	02/08/2023	02/08/2023	02/08/2023	02/08/2023	03/02/2023				
300228100460000	23K00096 - Rehabilitation (Completion) of Multi-Purpose Building (Health Center), Brgy. Bagong Silang, Maramag, Bukidnon	Construction	NO	Competitive Bidding	02/03/2023	02/06/2023 - 02/28/2023	02/15/2023	03/07/2023	03/07/2023	03/07/2023	03/07/2023	03/24/2023	03/24/2023	04/04/2023	04/24/2023	04/25/2023			GoP	2,475,000.00		2,475,000.00	2,459,348.74		2,459,348.74	COA, BUCA, CRIME WATCH	02/08/2023	02/27/2023	02/27/2023	02/27/2023	03/08/2023				
300226108580000	23K00097 - Construction of Multi-Purpose Building (Administrative Building), Brgy. Binalha, Quezon, Bukidnon	Construction	NO	Competitive Bidding	02/03/2023	02/06/2023 - 02/28/2023	02/15/2023	02/28/2023	02/28/2023	02/28/2023	02/28/2023	03/13/2023	03/13/2023	03/31/2023	04/11/2023	04/14/2023			GoP	4,950,000.00		4,950,000.00	4,944,526.45		4,944,526.45	COA, BUCA, CRIME WATCH	02/08/2023	02/08/2023	02/08/2023	02/08/2023	03/02/2023				
300221104258000	23K00098 - Construction of Barangay Road, Brgy. Doloresa, Danggagan, Bukidnon	Construction	NO	Competitive Bidding	02/03/2023	02/06/2023 - 02/28/2023	02/15/2023	02/28/2023	02/28/2023	02/28/2023	02/28/2023	03/13/2023	03/13/2023	04/12/2023	04/26/2023	04/28/2023			GoP	4,950,000.00		4,950,000.00	4,939,245.48		4,939,245.48	COA, BUCA, CRIME WATCH	02/08/2023	02/08/2023	02/08/2023	02/08/2023	03/02/2023				
300226108574000	23K00099 - Construction of Multi-Purpose Building, Brgy. Migcawayen, Damulog, Bukidnon	Construction	NO	Competitive Bidding	02/03/2023	02/06/2023 - 02/28/2023	02/15/2023	05/23/2023	05/23/2023	05/23/2023	05/23/2023	05/26/2023	05/26/2023	05/31/2023	06/14/2023	06/14/2023			GoP	4,950,000.00		4,950,000.00	4,944,712.61		4,944,712.61	COA, BUCA, CRIME WATCH	02/08/2023	05/15/2023	05/15/2023	05/15/2023	05/24/2023				
	23K00101 - Access Road Leading to Kipilas Falls, Kilaotao, Bukidnon (Package 1), Kilaotao, Bukidnon	Construction	NO	Competitive Bidding	02/10/2023	02/15/2023 - 03/07/2023	02/23/2023	03/07/2023	03/07/2023	03/07/2023	03/07/2023	03/24/2023	03/24/2023	05/11/2023	05/23/2023	05/26/2023			GoP	96,500,000.00		96,500,000.00	95,461,869.10		95,461,869.10	COA, BUCA, CRIME WATCH	02/15/2023	02/15/2023	02/15/2023	02/15/2023	03/08/2023				
300221104244000	23K00102 - Construction of Road, Purok 2, Barangay San Roque, Don Carlos, Bukidnon	Construction	NO	Competitive Bidding	02/10/2023	02/15/2023 - 03/07/2023	02/23/2023	04/11/2023	04/11/2023	04/11/2023	04/11/2023	04/20/2023	04/20/2023	05/10/2023	05/23/2023	05/26/2023			GoP	4,950,000.00		4,950,000.00	4,942,517.42		4,942,517.42	COA, BUCA, CRIME WATCH	02/15/2023	03/27/2023	03/27/2023	03/27/2023	04/13/2023				
300221104259000	23K00103 - Construction of Barangay Road, Brgy. Tandong, Kilaotao, Bukidnon	Construction	NO	Competitive Bidding	02/10/2023	02/15/2023 - 03/07/2023	02/23/2023	03/07/2023	03/07/2023	03/07/2023	03/07/2023	03/24/2023	03/24/2023	04/04/2023	04/24/2023	04/25/2023			GoP	4,950,000.00		4,950,000.00	4,729,465.11		4,729,465.11	COA, BUCA, CRIME WATCH	02/15/2023	02/15/2023	02/15/2023	02/15/2023	03/08/2023				
300221104233000	23K00104 - Construction of Road, Barangay Spring, Kibawe, Bukidnon	Construction	NO	Competitive Bidding	02/10/2023	02/15/2023 - 03/07/2023	02/23/2023	03/07/2023	03/07/2023	03/07/2023	03/07/2023	03/24/2023	03/24/2023	04/12/2023	04/28/2023	05/02/2023			GoP	4,950,000.00		4,950,000.00	4,944,379.67		4,944,379.67	COA, BUCA, CRIME WATCH	02/15/2023	02/15/2023	02/15/2023	02/15/2023	03/08/2023				
300221104259000	23K00105 - Construction of Road, Brgy. Cebolo, Quezon, Bukidnon	Construction	NO	Competitive Bidding	02/10/2023	02/15/2023 - 03/07/2023	02/23/2023	03/07/2023	03/07/2023	03/07/2023	03/07/2023	03/24/2023	03/24/2023	03/31/2023	04/14/2023	04/17/2023			GoP	4,950,000.00		4,950,000.00	4,600,906.89		4,600,906.89	COA, BUCA, CRIME WATCH	02/15/2023	02/15/2023	02/15/2023	02/15/2023	03/08/2023				
300221104234000	23K00106 - Construction of Road, Barangay Cebolo, Quezon, Bukidnon	Construction	NO	Competitive Bidding	02/10/2023	02/15/2023 - 03/07/2023	02/23/2023	03/07/2023	03/07/2023	03/07/2023	03/07/2023	03/24/2023	03/24/2023	03/31/2023	04/14/2023	04/17/2023			GoP	4,950,000.00		4,950,000.00	4,944,992.54		4,944,992.54	COA, BUCA, CRIME WATCH	02/15/2023	02/15/2023	02/15/2023	02/15/2023	03/08/2023				
300227100107000	23K00107 - Construction of Multi-Purpose Building, Barangay Tandong, Kilaotao, Bukidnon	Construction	NO	Competitive Bidding	02/10/2023	02/15/2023 - 03/07/2023	02/23/2023	03/07/2023	03/07/2023	03/07/2023	03/07/2023	03/24/2023	03/24/2023	04/12/2023	04/28/2023	05/02/2																			

300229100455000	23K80110 - Construction of Water System, Barangay Pangasinan, Kitaotao, Bukidnon	Construction	NO	Competitive Bidding	02/17/2023	02/22/2023 - 03/13/2023	03/01/2023	03/13/2023	03/13/2023	03/13/2023	03/28/2023	03/28/2023	04/05/2023	04/24/2023	04/25/2023			GoP	4,950,000.00		4,950,000.00	4,920,148.68		4,920,148.68	COA, BUCA, CRIME WATCH	02/22/2023	03/22/2023	02/22/2023	02/22/2023	03/15/2023			
300221104256000	23K80111 - Construction of Barangay Road, Brgy. East Dalurong, Kitaotao, Bukidnon	Construction	NO	Competitive Bidding	02/17/2023	02/22/2023 - 03/13/2023	03/01/2023	03/13/2023	03/13/2023	03/13/2023	03/28/2023	03/28/2023	04/13/2023	04/28/2023	05/02/2023			GoP	4,950,000.00		4,950,000.00	4,929,781.50		4,929,781.50	COA, BUCA, CRIME WATCH	02/22/2023	02/22/2023	02/22/2023	02/22/2023	03/15/2023			
300221104253000	23K80112 - Construction of Road, Barangay Baybasan, Maramag, Bukidnon	Construction	NO	Competitive Bidding	02/17/2023	02/22/2023 - 03/13/2023	03/01/2023	03/13/2023	03/13/2023	03/13/2023	03/28/2023	03/28/2023	04/04/2023	04/24/2023	04/25/2023			GoP	9,900,000.00		9,900,000.00	9,751,420.31		9,751,420.31	COA, BUCA, CRIME WATCH	02/22/2023	02/22/2023	02/22/2023	02/22/2023	03/15/2023			
300221104232000	23K80113 - Construction of Road, Barangay Cagawasan, Kibawe, Bukidnon	Construction	NO	Competitive Bidding	02/17/2023	02/22/2023 - 03/13/2023	03/01/2023	03/13/2023	03/13/2023	03/13/2023	03/28/2023	03/28/2023	03/31/2023	04/14/2023	04/17/2023			GoP	4,950,000.00		4,950,000.00	4,915,643.63		4,915,643.63	COA, BUCA, CRIME WATCH	02/22/2023	02/22/2023	02/22/2023	02/22/2023	03/15/2023			
300221104254000	23K80114 - Construction of Barangay Road, Brgy. Pangasinan, Kitaotao, Bukidnon	Construction	NO	Competitive Bidding	02/17/2023	02/22/2023 - 03/13/2023	03/01/2023	03/13/2023	03/13/2023	03/13/2023	03/28/2023	03/28/2023	04/13/2023	04/28/2023	05/02/2023			GoP	4,950,000.00		4,950,000.00	4,920,543.31		4,920,543.31	COA, BUCA, CRIME WATCH	02/22/2023	02/22/2023	02/22/2023	02/22/2023	03/15/2023			
300221104248000	23K80115 - Construction of Barangay Road, Along Purok 3, 4, and 6, Brgy. Bukangliwiyway, Kibawe, Bukidnon	Construction	NO	Competitive Bidding	02/17/2023	02/22/2023 - 03/13/2023	03/01/2023	03/13/2023	03/13/2023	03/13/2023	03/28/2023	03/28/2023	04/18/2023	04/28/2023	05/02/2023			GoP	4,950,000.00		4,950,000.00	4,929,604.98		4,929,604.98	COA, BUCA, CRIME WATCH	02/22/2023	02/22/2023	02/22/2023	02/22/2023	03/15/2023			
300221104261000	23K80116 - Construction of Barangay Road, Brgy. Minsamongan, Quezon, Bukidnon	Construction	NO	Competitive Bidding	02/17/2023	02/22/2023 - 03/13/2023	03/01/2023	03/13/2023	03/13/2023	03/13/2023	03/28/2023	03/28/2023	04/12/2023	04/28/2023	05/02/2023			GoP	4,950,000.00		4,950,000.00	4,922,810.96		4,922,810.96	COA, BUCA, CRIME WATCH	02/22/2023	02/22/2023	02/22/2023	02/22/2023	03/15/2023			
300226108581000	23K80117 - Construction (Completion) of Multi-Purpose Building (Administrative Building), Brgy. San Jose, Quezon, Bukidnon	Construction	NO	Competitive Bidding	02/17/2023	02/22/2023 - 03/13/2023	03/01/2023	03/13/2023	03/13/2023	03/13/2023	03/28/2023	03/28/2023	04/28/2023	05/10/2023	05/12/2023			GoP	4,950,000.00		4,950,000.00	4,851,198.96		4,851,198.96	COA, BUCA, CRIME WATCH	02/22/2023	02/22/2023	02/22/2023	02/22/2023	03/15/2023			
300221104242000	23K80118 - Construction of Local Road, Brgy. Poblablan, Don Carlos, Bukidnon	Construction	NO	Competitive Bidding	02/17/2023	02/22/2023 - 03/13/2023	03/01/2023	03/13/2023	03/13/2023	03/13/2023	03/28/2023	03/28/2023	03/31/2023	04/14/2023	04/17/2023			GoP	10,800,000.00		10,800,000.00	10,699,428.53		10,699,428.53	COA, BUCA, CRIME WATCH	02/22/2023	02/22/2023	02/22/2023	02/22/2023	03/15/2023			
300215103443000	23K80119 - Construction of Jct. DCK Rd - Maramagay Road, Don Carlos, Bukidnon (Phase 2)	Construction	NO	Competitive Bidding	02/27/2023	03/01/2023 - 03/20/2023	03/10/2023	03/22/2023	03/22/2023	03/22/2023	03/29/2023	03/29/2023	04/27/2023	05/10/2023	05/12/2023			GoP	49,000,000.00		49,000,000.00	48,507,635.45		48,507,635.45	COA, BUCA, CRIME WATCH	03/08/2023	03/08/2023	03/08/2023	03/08/2023	03/24/2023			
300221104243000	23K80120 - Jct. Delogan-Bucos-Quezon Rd to Sayre Highway Parallel Road II (Bulong Luminao), Quezon, Bukidnon (Package 1)	Construction	NO	Competitive Bidding	02/17/2023	03/01/2023 - 03/20/2023	03/10/2023	03/22/2023	03/22/2023	03/22/2023	03/29/2023	03/29/2023	04/12/2023	04/28/2023	05/02/2023			GoP	49,500,000.00		49,500,000.00	49,005,199.28		49,005,199.28	COA, BUCA, CRIME WATCH	03/08/2023	03/08/2023	03/08/2023	03/08/2023	03/24/2023			
300229100458000	23K80121 - Construction (Completion) of Water Supply Project, Brgy. Lorega, Kitaotao, Bukidnon	Construction	NO	Competitive Bidding	02/17/2023	03/01/2023 - 03/20/2023	03/10/2023	03/22/2023	03/22/2023	03/22/2023	03/29/2023	03/29/2023	04/12/2023	04/28/2023	05/02/2023			GoP	4,950,000.00		4,950,000.00	4,882,193.91		4,882,193.91	COA, BUCA, CRIME WATCH	03/08/2023	03/08/2023	03/08/2023	03/08/2023	03/24/2023			
300226108582000	23K80122 - Rehabilitation of Multi-Purpose Building (Barangay Hall), Brgy. Sta. Felomina, Quezon, Bukidnon	Construction	NO	Competitive Bidding	02/17/2023	03/01/2023 - 03/20/2023	03/10/2023	04/11/2023	04/11/2023	04/11/2023	04/20/2023	04/20/2023	05/04/2023	05/22/2023	05/22/2023			GoP	4,950,000.00		4,950,000.00	4,941,666.74		4,941,666.74	COA, BUCA, CRIME WATCH	03/08/2023	03/28/2023	03/28/2023	03/28/2023	04/18/2023			
	23K80123 - Construction of Jct. Sayre Highway (Jct. Bukidnon-Davao City Rd - Cabilato Bldy) - Brgy. Macapani, Daruiling - Silo Talanan, Brgy. Pinamangguhan Road, Kadingilan, Bukidnon (Package II)	Construction	NO	Competitive Bidding	02/17/2023	03/03/2023 - 03/22/2023	03/30/2023	03/22/2023	03/22/2023	03/22/2023	03/29/2023	03/29/2023	04/12/2023	04/24/2023	04/25/2023			GoP	96,500,000.00		96,500,000.00	94,762,928.64		94,762,928.64	COA, BUCA, CRIME WATCH	03/02/2023	03/02/2023	03/02/2023	03/02/2023	03/24/2023			
300221104262000	23K80124 - Construction of Road Along Bukidnon-Davao City Road to Barangay Libertad, Quezon, Bukidnon	Construction	NO	Competitive Bidding	02/17/2023	03/01/2023 - 03/22/2023	03/10/2023	03/22/2023	03/22/2023	03/22/2023	03/29/2023	03/29/2023	04/12/2023	04/28/2023	05/02/2023			GoP	49,500,000.00		49,500,000.00	47,767,509.00		47,767,509.00	COA, BUCA, CRIME WATCH	03/02/2023	03/02/2023	03/02/2023	03/02/2023	03/24/2023			
300219102097000	23K80125 - Construction of Spillway, Kiplas going to Silo Pansao, Brgy. Kiplas, Kitaotao, Bukidnon	Construction	NO	Competitive Bidding	02/17/2023	03/03/2023 - 03/22/2023	03/10/2023	03/22/2023	03/22/2023	03/22/2023	03/29/2023	03/29/2023	04/27/2023	05/10/2023	05/12/2023			GoP	4,900,000.00		4,900,000.00	4,448,832.60		4,448,832.60	COA, BUCA, CRIME WATCH	03/02/2023	03/02/2023	03/02/2023	03/02/2023	03/24/2023			
300226108579000	23K80126 - Construction of Multi-Purpose Building, Brgy. Kipaypayan, Quezon, Bukidnon	Construction	NO	Competitive Bidding	02/17/2023	03/03/2023 - 03/22/2023	03/10/2023	03/22/2023	03/22/2023	03/22/2023	03/29/2023	03/29/2023	05/04/2023	05/22/2023	05/22/2023			GoP	4,950,000.00		4,950,000.00	4,840,520.28		4,840,520.28	COA, BUCA, CRIME WATCH	03/02/2023	03/02/2023	03/02/2023	03/02/2023	03/24/2023			
300228100461000	23K80127 - Construction of Multi-Purpose Building (Evacuation Center), Brgy. Spring, Kibawe, Bukidnon	Construction	NO	Competitive Bidding	02/24/2023	03/03/2023 - 03/22/2023	03/10/2023	03/26/2023	03/26/2023	03/26/2023	04/12/2023	04/12/2023	05/25/2023	06/05/2023	06/06/2023			GoP	4,950,000.00		4,950,000.00	4,945,219.64		4,945,219.64	COA, BUCA, CRIME WATCH	03/02/2023	03/20/2023	03/20/2023	03/20/2023	04/03/2023			
300228100462000	23K80128 - Construction of Multi-Purpose Building (Evacuation Center), Brgy. West Kibawe, Kibawe, Bukidnon	Construction	NO	Competitive Bidding	03/06/2023	03/10/2023 - 03/29/2023	03/17/2023	03/26/2023	03/29/2023	03/29/2023	04/12/2023	04/12/2023	05/23/2023	06/01/2023	06/06/2023			GoP	4,950,000.00		4,950,000.00	4,943,335.30		4,943,335.30	COA, BUCA, CRIME WATCH	03/10/2023	03/10/2023	03/10/2023	03/10/2023	04/03/2023			
300229100456000	23K80129 - Construction of Water System, Barangay San Lorenzo, Kitaotao, Bukidnon	Construction	NO	Competitive Bidding	03/06/2023	03/10/2023 - 03/29/2023	03/17/2023	05/12/2023	05/12/2023	05/12/2023	05/23/2023	05/23/2023	05/25/2023	05/26/2023	05/28/2023			GoP	4,950,000.00		4,950,000.00	4,946,962.52		4,946,962.52	COA, BUCA, CRIME WATCH	03/10/2023	05/05/2023	05/05/2023	05/05/2023	05/17/2023			
300226108568000	23K80130 - Construction of Multi-Purpose Building, Brgy. Manlamamay, Don Carlos, Bukidnon	Construction	NO	Competitive Bidding	03/06/2023	03/10/2023 - 03/29/2023	03/17/2023	03/29/2023	03/29/2023	03/29/2023	04/12/2023	04/12/2023	04/28/2023	05/10/2023	05/12/2023			GoP	4,950,000.00		4,950,000.00	4,929,285.52		4,929,285.52	COA, BUCA, CRIME WATCH	03/10/2023	03/10/2023	03/10/2023	03/10/2023	04/03/2023			
300226108572000	23K80131 - Construction of Multi-Purpose Facility (Public Market), Brgy. Cabalantian, Kitaotao, Bukidnon	Construction	NO	Competitive Bidding	03/06/2023	03/10/2023 - 03/29/2023	03/17/2023	4/11/2023	4/11/2023	4/11/2023	04/20/2023	04/20/2023	05/04/2023	05/22/2023	05/22/2023			GoP	4,950,000.00		4,950,000.00	4,929,955.67		4,929,955.67	COA, BUCA, CRIME WATCH	03/10/2023	03/28/2023	03/28/2023	03/28/2023	04/13/2023			
300226108570000	23K80134 - Construction of Multi-Purpose Building, Brgy. Mascariñas, Kibawe, Bukidnon	Construction	NO	Competitive Bidding	03/06/2023	03/10/2023 - 03/29/2023	03/17/2023	4/11/2023	4/11/2023	4/11/2023	04/20/2023	04/20/2023	05/10/2023	05/22/2023	05/26/2023			GoP	4,950,000.00		4,950,000.00	4,829,271.16		4,829,271.16	COA, BUCA, CRIME WATCH	03/10/2023	03/28/2023	03/28/2023	03/28/2023	04/13/2023			
	23K80135 - Construction/ Rehabilitation of Water Supply/Septage Sewerage/ Rainwater Collector System, Kadingilan, Maramag, Kitaotao, Kibawe and Daruiling, Bukidnon (Seven Units)	Construction	NO	Competitive Bidding	03/15/2023	03/20/2023 - 04/11/2023	03/28/2023	4/11/2023	4/11/2023	4/11/2023	04/20/2023	04/20/2023	05/24/2023	06/05/2023	06/06/2023			GoP	2,316,000.00		2,316,000.00	2,299,479.04		2,299,479.04	COA, BUCA, CRIME WATCH	03/22/2023	03/22/2023	03/22/2023	03/22/2023	04/13/2023			
300226108586000	23K80137 - Construction (Completion) of Multi-Purpose Building (Barangay Hall), Brgy. Matarsapay, Kadingilan, Bukidnon	Construction	NO	Competitive Bidding	03/15/2023	03/20/2023 - 04/11/2023	03/28/2023	4/11/2023	4/11/2023	4/11/2023	04/20/2023	04/20/2023	05/10/2023	05/23/2023	05/26/2023			GoP	4,950,000.00		4,950,000.00	4,851,387.00		4,851,387.00	COA, BUCA, CRIME WATCH	03/22/2023	03/22/2023	03/22/2023	03/22/2023	04/13/2023			

300226108562000	23K00138 - Construction (Completion) of Multi-Purpose Building Kibawe Sports Complex, Brgy. East Kibawe, Kibawe, Bukidnon	Construction	NO	Competitive Bidding	03/15/2023	03/26/2023 - 04/11/2023	03/28/2023	4/11/2023	4/11/2023	4/11/2023	04/20/2023	04/20/2023	04/28/2023	05/10/2023	05/12/2023			GoP	34,650,000.00		34,650,000.00	34,406,432.13		34,496,432.13	COA, BUCA, CRIME WATCH	03/22/2023	03/22/2023	03/22/2023	03/22/2023	04/13/2023		
300226108583000	23K00139 - Construction of Multi-Purpose Building (Legislative Building) Brgy. San Roque, Quezon, Bukidnon	Construction	NO	Competitive Bidding	03/15/2023	03/20/2023 - 04/11/2023	03/28/2023	5/12/2023	5/12/2023	5/12/2023	05/23/2023	05/23/2023	05/31/2023	06/14/2023	06/14/2023			GoP	4,950,000.00		4,950,000.00	4,801,041.36		4,801,041.36	COA, BUCA, CRIME WATCH	03/22/2023	05/05/2023	05/05/2023	05/05/2023	05/17/2023		
30022010118000	23K00140 - Construction of Multi-Purpose Building (Quezon Civic Arena), Quezon, Bukidnon (Phase 3)	Construction	NO	Competitive Bidding	03/15/2023	03/20/2023 - 04/11/2023	03/28/2023	5/8/2023	5/8/2023	5/8/2023	05/17/2023	05/17/2023	05/24/2023	05/26/2023	05/29/2023			GoP	96,500,000.00		96,500,000.00	93,604,840.12		93,604,840.12	COA, BUCA, CRIME WATCH	03/22/2023	04/28/2023	04/28/2023	04/28/2023	05/10/2023		
300228100459000	23K00142 - Construction of Multi-Purpose Building (Tertiary Hospital), Brgy. Poblacion, Danggagan, Bukidnon	Construction	NO	Competitive Bidding	03/15/2023	03/20/2023 - 04/11/2023	03/28/2023	04/20/2023	04/20/2023	04/20/2023	04/28/2023	04/28/2023	05/04/2023	05/22/2023	05/22/2023			GoP	19,800,000.00		19,800,000.00	19,503,000.00		15,503,000.00	COA, BUCA, CRIME WATCH	03/22/2023	04/11/2023	04/11/2023	04/11/2023	04/24/2023		
	23K00144 - Concreting of Brgy. Kiara FMR, Brgy. Kiara, Don Carlos, Bukidnon	Construction	NO	Competitive Bidding	03/30/2023	04/06/2023 - 04/25/2023	04/13/2023	04/25/2023	04/25/2023	04/25/2023	05/08/2023	05/08/2023	05/15/2023	05/25/2023	05/26/2023			GoP	14,925,000.00		14,925,000.00	14,869,927.05		14,869,927.05	COA, BUCA, CRIME WATCH	04/04/2023	04/04/2023	04/04/2023	04/04/2023	04/26/2023		
	23K00145 - Concreting of Brgy. Aludes FMR, Brgy. Aludes, Damsalog, Bukidnon	Construction	NO	Competitive Bidding	03/30/2023	04/06/2023 - 04/25/2023	04/13/2023	04/25/2023	04/25/2023	04/25/2023	05/08/2023	05/08/2023	05/15/2023	05/25/2023	05/26/2023			GoP	11,940,000.00		11,940,000.00	11,888,623.01		11,888,623.01	COA, BUCA, CRIME WATCH	04/04/2023	04/04/2023	04/04/2023	04/04/2023	04/26/2023		
	23K00146 - Concreting of Purok 9 to Purok 9a, Brgy. North Poblacion FMR, Brgy. North Poblacion, Maramag, Bukidnon	Construction	NO	Competitive Bidding	03/30/2023	04/06/2023 - 04/25/2023	04/13/2023	04/28/2023	04/28/2023	04/28/2023	05/11/2023	05/11/2023	05/15/2023	05/29/2023	05/30/2023			GoP	29,850,000.00		29,850,000.00	29,339,942.04		29,339,942.04	COA, BUCA, CRIME WATCH	04/04/2023	04/26/2023	04/26/2023	04/26/2023	05/03/2023		
	23K00147 - Concreting of Brgy. Kipaypayon to Brgy. Lumintao FMR, Brgy. Kipaypayon and Brgy. Lumintao, Quezon, Bukidnon	Construction	NO	Competitive Bidding	03/30/2023	04/06/2023 - 04/25/2023	04/13/2023	04/28/2023	04/28/2023	04/28/2023	05/11/2023	05/11/2023	05/24/2023	06/05/2023	06/06/2023			GoP	49,750,000.00		49,750,000.00	48,968,502.09		48,968,502.09	COA, BUCA, CRIME WATCH	04/04/2023	04/26/2023	04/26/2023	04/26/2023	05/03/2023		
	23K00148 - Concreting of Brgy. Balanggay FMR, Brgy. Balanggay, Kilaotao, Bukidnon	Construction	NO	Competitive Bidding	03/30/2023	04/06/2023 - 04/25/2023	04/13/2023	04/28/2023	04/28/2023	04/28/2023	05/11/2023	05/11/2023	05/25/2023	06/05/2023	06/06/2023			GoP	49,750,000.00		49,750,000.00	48,968,514.80		48,968,514.80	COA, BUCA, CRIME WATCH	04/04/2023	04/26/2023	04/26/2023	04/26/2023	05/03/2023		
300226108561000	23K00150 - Construction (Completion) of Multi-Purpose Building (Gymnasium), Barangay Poblacion, Kadinglian, Bukidnon	Construction	NO	Competitive Bidding	04/17/2023	04/28/2023 - 05/17/2023	05/05/2023	05/23/2023	05/23/2023	05/23/2023	05/26/2023	05/26/2023	05/31/2023	06/14/2023	06/14/2023			GoP	19,800,000.00		19,800,000.00	19,761,902.50		19,761,902.50	COA, BUCA, CRIME WATCH	04/28/2023	05/15/2023	05/15/2023	05/15/2023	05/24/2023		
300214100593000	23K00153 - Construction of Pedestrian Overpass at Central Mindanao University, Sayre Highway, K1543+522	Construction	NO	Competitive Bidding	04/17/2023	04/28/2023 - 05/17/2023	05/05/2023	05/23/2023	05/23/2023	05/23/2023	05/26/2023	05/26/2023	06/05/2023	06/15/2023	06/19/2023			GoP	49,000,000.00		49,000,000.00	48,474,650.48		48,474,650.48	COA, BUCA, CRIME WATCH	04/28/2023	05/15/2023	05/15/2023	05/15/2023	05/24/2023		
	23K00152 - Repair/Maintenance of Musuan Creek Retenment 8	Maintenance	NO	Competitive Bidding	05/09/2023	05/12/2023 - 05/31/2023	05/19/2023	05/31/2023	05/31/2023	05/31/2023	06/07/2023	06/07/2023	06/20/2023	-	-			GoP	3,000,000.00		3,000,000.00	2,994,386.96		2,994,386.96	COA, BUCA, CRIME WATCH	05/12/2023	05/12/2023	05/12/2023	05/12/2023	06/02/2023		
	23K00153 - Repair/Maintenance of Musuan Creek Retenment 11	Maintenance	NO	Competitive Bidding	05/09/2023	05/12/2023 - 05/31/2023	05/19/2023	05/31/2023	05/31/2023	05/31/2023	06/07/2023	06/07/2023	06/20/2023	-	-			GoP	1,133,000.00		1,133,000.00	1,127,587.01		1,127,587.01	COA, BUCA, CRIME WATCH	05/12/2023	05/12/2023	05/12/2023	05/12/2023	06/02/2023		
	23K00158 -Concreting of Purok 2, Brgy. Minongan FMR, Brgy. Minongan, Quezon, Bukidnon	Construction	NO	Competitive Bidding	05/17/2023	05/18/2023 - 06/07/2023	05/26/2023	06/07/2023	06/07/2023	06/07/2023	06/20/2023	06/20/2023	06/20/2023	-	-			GoP	14,925,000.00		14,925,000.00	14,716,788.84		14,716,788.84	COA, BUCA, CRIME WATCH	05/19/2023	05/19/2023	05/19/2023	05/19/2023	06/06/2023		
TOTAL ALLOTTED BUDGET OF PROCUREMENT ACTIVITIES:																			Php2,972,202,865.00													
TOTAL CONTRACT PRICE OF PROCUREMENT ACTIVITIES CONDUCTED:																			2,923,787,701.93													
TOTAL SAVINGS (TOTAL ALLOTTED BUDGET - TOTAL CONTRACT PRICE:																			48,415,163.07													

CODE (UACS/PAP)	PROCUREMENT PROGRAM/ PROJECT	END-USER	Is this an Early Procurement Activity?	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY													SOURCE OF FUNDS	TOTAL	MODE	CO	Contract Cost (Php)			LIST OF INVITED OBSERVERS	DATE OF RECEIPT OF INVITATION						REMARKS (Explaining charges from the APP)
					PRE-PROC CONFERENCE	ADS/POST	PRE-BID CONFERENCE	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	BID EVALUATION	POST- QUALIFICATION	DATE OF BAC RESOLUTION RECOMMENDING AWARD	NOTICE OF AWARD	CONTRACT SIGNING	NOTICE TO PROCEED	DELIVERY COMPLETION	INSPECTION ACCEPTANCE					TOTAL	MODE	CO		TOTAL	MODE	CO	PRE-BID	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	
ON-GOING PROCUREMENT ACTIVITIES																																
	22K00106 - Construction of Retention, Downstream and Upstream of Camp 1 Bridge along Maramag River, Barangay Camp 1, Maramag, Bukidnon	Construction	NO	Competitive Bidding	04/11/2023	04/18/2023 - 05/08/2023	04/25/2023	05/31/2023	05/31/2023	05/31/2023	06/07/2023	-						GoP	30,200,000.00		30,200,000.00	-			COA, BUCA, CRIME WATCH	04/17/2023	05/19/2023	05/19/2023	05/19/2023	06/02/2023		AWAITING FOR FUNDING
	22K00211 - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Bukidnon-Davao City Rd - K1581+000 - K1582+600, K1583+000 K1585+600, K1587+000- K1587+900, K1589+000-K1590+100	Construction	NO	Competitive Bidding	05/03/2023	05/04/2023 - 05/23/2023	05/11/2023	05/23/2023	05/23/2023	05/23/2023	05/26/2023	-						GoP	96,500,000.00		96,500,000.00	-			COA, BUCA, CRIME WATCH	05/04/2023	05/04/2023	05/04/2023	05/04/2023	05/24/2023		AWAITING FOR FUNDING
300205101079000	23K00090 - Construction of Solar Water System, Barangay Tangkulan, Damsalog, Bukidnon	Construction	NO	Competitive Bidding	02/03/2023	02/08/2023 - 02/28/2023	02/15/2023	06/15/2023	06/15/2023	06/15/2023	06/26/2023	-						GoP	9,800,000.00		9,800,000.00	-			COA, BUCA, CRIME WATCH	02/08/2023	06/07/2023	06/07/2023	06/07/2023	06/16/2023		
300205101080000	23K00100 - Construction of Solar Water System, Barangay East Daborong, Kilaotao, Bukidnon	Construction	NO	Competitive Bidding	02/10/2023	02/15/2023 - 03/07/2023	02/23/2023	06/15/2023	06/15/2023	06/15/2023	06/26/2023	-						GoP	9,800,000.00		9,800,000.00	-			COA, BUCA, CRIME WATCH	02/15/2023	06/07/2023	06/07/2023	06/07/2023	06/16/2023		
300205101062000	23K00132 - Construction of Solar Water System, Kibawe, Bukidnon	Construction	NO	Competitive Bidding	03/06/2023	03/10/2023 - 03/29/2023	03/17/2023	6/30/2023	6/30/2023	6/30/2023		-						GoP	9,800,000.00		9,800,000.00	-			COA, BUCA, CRIME WATCH	03/13/2023	06/20/2023	06/20/2023	06/20/2023			
300205101081000	23K00133 - Construction of Solar Water System, Barangay Lipa, Quezon, Bukidnon	Construction	NO	Competitive Bidding	03/06/2023	03/10/2023 - 03/29/2023	03/17/2023	-	-	-	-	-						GoP	9,800,000.00		9,800,000.00	-			COA, BUCA, CRIME WATCH	03/13/2023	-	-	-	-		POSTPONED
300220101753000	23K00136 - Construction (Completion) of Multi- Purpose Facility (Maramag Gymnasium Site Development), Brgy. Panadalan, Maramag, Bukidnon	Construction	NO	Competitive Bidding	03/15/2023	03/20/2023 - 04/11/2023	03/28/2023	-	-	-	-	-						GoP	47,040,000.00		47,040,000.00	-			COA, BUCA, CRIME WATCH	03/22/2023	-	-	-	-		POSTPONED
300226108569000	23K00141 - Construction of Multi-Purpose Building (Function Hall for Lake Tutay), Brgy. San Antonio East, Don Carlos, Bukidnon	Construction	NO	Competitive Bidding	03/15/2023	03/20/2023 - 04/11/2023	03/28/2023	-	-	-	-	-						GoP	4,950,000.00		4,950,000.00	-			COA, BUCA, CRIME WATCH	03/22/2023	-	-	-	-		POSTPONED

30022610855000	23K00149 - Construction of Multi-Purpose Building, Barangay San Roque, Don Carlos, Bukidnon	Construction	NO	Competitive Bidding	04/11/2023	04/18/2023 - 05/08/2023	04/25/2023	06/07/2023	06/07/2023	06/10/2023	06/20/2023	-	-							GoP	4,950,000.00		4,950,000.00	-	-				COA, BUCA, CRIME WATCH	04/17/2023	05/28/2023	05/29/2023	05/29/2023	06/08/2023		
	23K00154 - Repair/ Maintenance of DPWH Building Bulidnon II District Engineering Office Ver Overview Fleo-Office- Main Building	Maintenance	NO	Competitive Bidding	05/09/2023	05/12/2023 - 05/31/2023	05/19/2023	06/13/2023	06/13/2023	06/13/2023	06/20/2023	-	-							GoP	1,000,000.00		1,000,000.00	-	-				COA, BUCA, CRIME WATCH	06/12/2023	06/05/2023	06/05/2023	06/05/2023	-		
	23K00156 - Construction of Road along Sayre Highway (Jct. Bukidnon-Davao City Rd - Cotabato Bdry) to Brgy. Libertad, Quezon, Bukidnon	Construction	NO	Competitive Bidding	05/03/2023	05/19/2023 - 06/07/2023	05/26/2023	-	-	-	-	-	-							GoP	49,000,000.00		49,000,000.00	-	-				COA, BUCA, CRIME WATCH	05/18/2023	-	-	-	-	-	POSTPONED
	23K00157 - Construction of Road, Jct. Sayre Highway (Jct. Bukidnon-Davao City Rd - Cotabato Bdry) - Barangay Mukan, Damsilog - Sitio Pappas - Sitio Sta. Cruz, Barangay Baloro, Kadingilan (Package III)	Construction	NO	Competitive Bidding	05/03/2023	05/19/2023 - 06/07/2023	05/26/2023	06/07/2023	06/07/2023	06/07/2023	06/20/2023	-	-							GoP	96,500,000.00		96,500,000.00	-	-				COA, BUCA, CRIME WATCH	06/19/2023	05/19/2023	05/19/2023	05/19/2023	06/08/2023		
310207100285000	23K00159 - Off-Carriageway Improvement - Primary Roads (Construction of Sidewalk) along Bukidnon-Davao City Road K1575+229-K1575+888	Construction	NO	Competitive Bidding	06/07/2023	06/09/2023 - 06/28/2023	06/19/2023	06/30/2023	06/30/2023	06/30/2023	-	-								GoP	22,344,000.00		22,344,000.00	-	-				COA, BUCA, CRIME WATCH	06/15/2023	06/15/2023	06/15/2023	06/15/2023	-		
	23K00160 - Construction of 1STY2CL School Building with Attached Toilet at Kuya ES, Kuya, Maranag, Bukidnon	Construction	NO	Competitive Bidding	06/07/2023	06/09/2023 - 06/28/2023	06/19/2023	06/30/2023	06/30/2023	06/30/2023	-	-								GoP	6,900,000.00		6,900,000.00	-	-				COA, BUCA, CRIME WATCH	06/15/2023	06/15/2023	06/15/2023	06/15/2023	-		
	23K00161 - Construction of 1STy3CL School Building with Attached Toilet at Osmefa Elementary School, Dangcagan, Bukidnon	Construction	NO	Competitive Bidding	06/07/2023	06/09/2023 - 06/28/2023	06/19/2023	06/30/2023	06/30/2023	06/30/2023	-	-								GoP	9,500,000.00		9,500,000.00	-	-				COA, BUCA, CRIME WATCH	06/15/2023	06/15/2023	06/15/2023	06/15/2023	-		
	23K00162 - Construction of 1STY2CL School Building with Attached Toilet at Natulongan CS, Natulongan, Xibawe, Bukidnon	Construction	NO	Competitive Bidding	06/07/2023	06/09/2023 - 06/28/2023	06/19/2023	06/30/2023	06/30/2023	06/30/2023	-	-								GoP	6,700,000.00		6,700,000.00	-	-				COA, BUCA, CRIME WATCH	06/15/2023	06/15/2023	06/15/2023	06/15/2023	-		
	23K00163 - Construction of 1STY2CL School Building with Attached Toilet at Tubigon ES, Tubigon, Maranag, Bukidnon	Construction	NO	Competitive Bidding	06/07/2023	06/09/2023 - 06/28/2023	06/19/2023	06/30/2023	06/30/2023	06/30/2023	-	-								GoP	6,900,000.00		6,900,000.00	-	-				COA, BUCA, CRIME WATCH	06/15/2023	06/15/2023	06/15/2023	06/15/2023	-		
	23K00164 - Repair/ Maintenance of DIG Building Kadingilan Municipal Police Station - Main Building	Maintenance	NO	Competitive Bidding	06/14/2023	06/15/2023 - 07/05/2023	06/27/2023	07/10/2023	07/10/2023	07/10/2023	-	-								GoP	1,000,000.00		1,000,000.00	-	-				COA, BUCA, CRIME WATCH	06/15/2023	-	-	-	-		
300226108560000	23K00165 - Construction of Multi-Purpose Building (Municipal Function Hall), Brgy. Poblacon, Damsilog, Bukidnon	Construction	NO	Competitive Bidding	06/27/2023	06/29/2023 - 07/18/2023	07/06/2023	07/18/2023	07/18/2023	07/18/2023	-	-								GoP	19,800,000.00		19,800,000.00	-	-				COA, BUCA, CRIME WATCH	06/29/2023	-	-	-	-		

**Department of Public Works and Highways
Bukidnon Second
District Engineering Office**

CODE (UACS/PAP)	PROGRAM/ PROJECT	END-USER	Is this an Early Procurement Activity?	MODE OF PROCUREMENT	PRE-PROC CONFERENCE	ADS/POST	PRE-BID CONFERENCE	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	ACTUAL PROCUREMENT ACTIVITY										SOURCE OF FUNDS	ABC (Php)			Contract Cost (Php)			LIST OF INVITED OBSERVERS	DATE OF RECEIPT OF INVITATION					REMARKS (Explaining changes from the APP)
										BID EVALUATION	POST- QUALIFICATION	DATE OF BAC RESOLUTION RECOMMENDING AWARD	NOTICE OF AWARD	CONTRACT SIGNING	NOTICE TO PROCEED	DELIVERY/ COMPLETION	INSPECTION ACCEPTANCE	TOTAL	MOOE		CO	TOTAL	MOOE	CO	PRE-BID	ELIGIBILITY CHECK		SUB/OPEN OF BIDS	BID EVALUATION	POST-QUAL	DELIVERY/ COMPLETION/ ACCEPTANCE (If applicable)		
COMPLETED PROCUREMENT ACTIVITIES																																	
23GK0002	Supply and Delivery of 52,570 Liters Diesel Fuel and 15,800 Liters Gasoline Fuel to be used in DPWH Bul 2nd DDO Service Vehicle & Heavy Equipment for the 2nd Quarter CY 2023.	ADMIN	NO	Competitive Bidding	03/13/2023	03/14/2023 - 04-03-2023	03/21/2023	04/03/2023	04/03/2023	04/03/2023	04/25/2023	04/28/2023	05/08/2023	06/28/2023	06/15/2023	07/19/2023	07/19/2023	GoP	4,676,287.20			4,970,287.20			4,963,440.20	COA, BCOL, CHM, Watch	03/19/2023	03/16/2023	03/19/2023	03/16/2023	04/13/2023	n/a	
2023-02-0012	Supply and Delivery of Road Marking Primer to be used in the Repainting of Pavement Markings along National Roads and Bridges for the month of March 2023.	MAINT.	NO	NP-63.9 - Small Value P	n/a	03/03/2023 - 03/10/2023	n/a	n/a	03/10/2023	03/10/2023	n/a	03/13/2023	03/29/2023	03/21/2023	03/24/2023	04/23/2023	04/24/2023	GoP	42,000.00	42,000.00		41,760.00	41,760.00		COA, BCOL, CHM, Watch	n/a	n/a	03/05/2023	n/a	n/a	n/a	n/a	
2023-02-0013	Rental of Utility Vehicle to be used in the supervision and operation along Sayre Highway (Lumbo-Camp 1) Dologon (Sandyay-Ginuyoran and Dologon-Pandatalan Road for the period March 22 – April 10, 2023	MAINT.	NO	NP-63.9 - Small Value P	n/a	03/03/2023 - 03/10/2023	n/a	n/a	03/10/2023	03/10/2023	n/a	03/13/2023	03/29/2023	03/21/2023	03/29/2023	04/23/2023	04/23/2023	GoP	84,000.00		84,000.00	83,300.00		83,300.00	COA, BCOL, CHM, Watch	n/a	n/a	03/08/2023	n/a	n/a	n/a	n/a	
2023-02-0014	Rental of Utility Vehicle to be used in the supervision and operation along Kibawe-Kadingilan-Kallangan Road for the period March 22 – April 10, 2023.	MAINT.	NO	NP-63.9 - Small Value P	n/a	03/03/2023 - 03/10/2023	n/a	n/a	03/10/2023	03/10/2023	n/a	03/13/2023	03/29/2023	03/21/2023	03/29/2023	04/22/2023	04/23/2023	GoP	84,000.00		84,000.00	83,300.00		83,300.00	COA, BCOL, CHM, Watch	n/a	n/a	03/08/2023	n/a	n/a	n/a	n/a	
2023-02-0015	Rental of Utility Vehicle to be used in the supervision and operation along Hamaag-Maraduga Road for the period March 22 – April 10, 2023.	MAINT.	NO	NP-63.9 - Small Value P	n/a	03/03/2023 - 03/10/2023	n/a	n/a	03/10/2023	03/10/2023	n/a	03/13/2023	03/29/2023	03/21/2023	03/29/2023	04/22/2023	04/23/2023	GoP	84,000.00		84,000.00	83,300.00		83,300.00	COA, BCOL, CHM, Watch	n/a	n/a	03/08/2023	n/a	n/a	n/a	n/a	
2023-02-0016	Rental of Utility Vehicle to be used in the supervision and operation along Sayre Highway (Jct Bukidnon-Davao City Road-Cotabato Boundary) (Camp 1, Omonay) for the period March 22 – April 10, 2023.	MAINT.	NO	NP-63.9 - Small Value P	n/a	03/03/2023 - 03/10/2023	n/a	n/a	03/10/2023	03/10/2023	n/a	03/13/2023	03/29/2023	03/21/2023	03/29/2023	04/22/2023	04/23/2023	GoP	84,000.00		84,000.00	83,300.00		83,300.00	COA, BCOL, CHM, Watch	n/a	n/a	03/08/2023	n/a	n/a	n/a	n/a	
2023-02-0017	Rental of Utility Vehicle to be used in the supervision and operation along Bukidnon-Davao City Road (Overview, Palacapan - Tawas Section) for the period March 22 – April 10, 2023.	MAINT.	NO	NP-63.9 - Small Value P	n/a	03/03/2023 - 03/10/2023	n/a	n/a	03/10/2023	03/10/2023	n/a	03/13/2023	03/29/2023	03/21/2023	03/29/2023	04/22/2023	04/23/2023	GoP	84,000.00		84,000.00	83,300.00		83,300.00	COA, BCOL, CHM, Watch	n/a	n/a	03/08/2023	n/a	n/a	n/a	n/a	
2023-02-0018	Rental of Utility Vehicle to be used in the supervision and operation along Don Carlos-Kadingilan Road for the period March 22 – April 10, 2023.	MAINT.	NO	NP-63.9 - Small Value P	n/a	03/03/2023 - 03/10/2023	n/a	n/a	03/10/2023	03/10/2023	n/a	03/13/2023	03/29/2023	03/21/2023	03/29/2023	04/22/2023	04/23/2023	GoP	84,000.00		84,000.00	83,300.00		83,300.00	COA, BCOL, CHM, Watch	n/a	n/a	03/08/2023	n/a	n/a	n/a	n/a	
2023-02-0019	Rental of Utility Vehicle to be used in the supervision and operation along Jct. Dologon-Buco-Quezon Road for the period March 22 – April 10, 2023.	MAINT.	NO	NP-63.9 - Small Value P	n/a	03/03/2023 - 03/10/2023	n/a	n/a	03/10/2023	03/10/2023	n/a	03/13/2023	03/29/2023	03/21/2023	03/29/2023	04/22/2023	04/23/2023	GoP	84,000.00		84,000.00	83,300.00		83,300.00	COA, BCOL, CHM, Watch	n/a	n/a	03/08/2023	n/a	n/a	n/a	n/a	
2023-02-0020	Rental of Utility Vehicle to be used in the supervision and operation along Bukidnon-Davao City Road (Camp 1, Overview, Palacapan) for the period March 22 – April 10, 2023.	MAINT.	NO	NP-63.9 - Small Value P	n/a	03/03/2023 - 03/10/2023	n/a	n/a	03/10/2023	03/10/2023	n/a	03/13/2023	03/29/2023	03/21/2023	03/29/2023	04/22/2023	04/23/2023	GoP	84,000.00		84,000.00	83,300.00		83,300.00	COA, BCOL, CHM, Watch	n/a	n/a	03/08/2023	n/a	n/a	n/a	n/a	
2023-03-0022	Supply and Delivery of 20 units 12A Toner to be used in the operation of Finance Section for the period 1st Quarter.	FS	NO	NP-63.9 - Small Value P	n/a	03/14/2023 - 03/21/2023	n/a	n/a	03/21/2023	03/21/2023	n/a	03/22/2023	03/30/2023	03/31/2023	04/13/2023	05/13/2023	05/14/2023	GoP	48,000.00		48,000.00	44,000.00		44,000.00	COA, BCOL, CHM, Watch	n/a	n/a	03/19/2023	n/a	n/a	n/a	n/a	
2023-03-0024	Supply and Delivery of Construction Materials to be used in Roadside Facilities along national roads.	MAINT.	NO	NP-63.9 - Small Value P	n/a	03/14/2023 - 03/21/2023	n/a	n/a	03/21/2023	03/21/2023	n/a	03/22/2023	03/30/2023	03/31/2023	04/13/2023	05/13/2023	05/14/2023	GoP	43,361.00	43,361.00		42,851.50	42,851.50		COA, BCOL, CHM, Watch	n/a	n/a	03/16/2023	n/a	n/a	n/a	n/a	
2023-03-0025	Supply and Delivery of 3,200 kgs Asphalt Sealant for Cracks and joints sealing of concrete pavements along national roads for the period 1st Quarter 2023.	MAINT.	NO	NP-63.9 - Small Value P	n/a	03/14/2023 - 03/21/2023	n/a	n/a	03/21/2023	03/21/2023	n/a	03/22/2023	03/30/2023	03/31/2023	04/13/2023	05/13/2023	05/14/2023	GoP	996,400.00	996,400.00		966,260.00	966,260.00		COA, BCOL, CHM, Watch	n/a	n/a	03/16/2023	n/a	n/a	n/a	n/a	
2023-03-0028	Rental of Utility Vehicle to be used in the supervision and operation along Sayre Highway (Jct. Bukidnon-Davao City Rd - Cotabato Bdry) (Camp 1 - Omonay) for the period April 11 – 30, 2023.	MAINT.	NO	NP-63.9 - Small Value P	n/a	03/14/2023 - 03/21/2023	n/a	n/a	03/21/2023	03/21/2023	n/a	03/22/2023	03/27/2023	04/11/2023	04/13/2023	05/13/2023	05/14/2023	GoP	84,000.00		84,000.00	83,300.00		83,300.00	COA, BCOL, CHM, Watch	n/a	n/a	03/16/2023	n/a	n/a	n/a	n/a	
2023-03-0029	Rental of Utility Vehicle to be used in the supervision and operation along Jct. Dologon-Buco-Quezon Road for the period April 11 – 26, 2023.	MAINT.	NO	NP-63.9 - Small Value P	n/a	03/14/2023 - 03/21/2023	n/a	n/a	03/21/2023	03/21/2023	n/a	03/22/2023	03/27/2023	04/11/2023	04/13/2023	05/13/2023	05/14/2023	GoP	84,000.00		84,000.00	83,300.00		83,300.00	COA, BCOL, CHM, Watch	n/a	n/a	03/16/2023	n/a	n/a	n/a	n/a	

2023-03-0030	Rental of Utility Vehicle to be used in the supervision and operation along Kibawe-Kadigilan-Kallangan Road for the period April 11 - 28, 2023.	MAINT	NO	NP-63.9 - Small Value P	n/a	03/14/2023 - 03/21/2023	n/a	n/a	03/21/2023	03/21/2023	n/a	03/22/2023	03/27/2023	04/11/2023	04/13/2023	05/13/2023	05/14/2023	GoP	84,900.00		84,000.00	83,300.00	83,300.00	COA, BOC, Crime Watch	n/a	n/a	03/15/2023	n/a	n/a	n/a
2023-03-0031	Rental of Utility Vehicle to be used in the supervision and operation along Don Carlos-Kadigilan Road for the period April 11 - 28, 2023.	MAINT.	NO	NP-63.9 - Small Value P	n/a	03/14/2023 - 03/21/2023	n/a	n/a	03/21/2023	03/21/2023	n/a	03/22/2023	03/27/2023	04/11/2023	04/13/2023	05/13/2023	05/14/2023	GoP	84,900.00		84,000.00	83,300.00	83,300.00	COA, BOC, Crime Watch	n/a	n/a	03/15/2023	n/a	n/a	n/a
2023-03-0032	Rental of Utility Vehicle to be used in the supervision and operation along Sayre Highway (Lumbo-Camp 1) Dologon-Kisanday-Ginyoran and Dologon-Panadtalan Road for the period April 11 - 28, 2023.	MAINT	NO	NP-63.9 - Small Value P	n/a	03/14/2023 - 03/21/2023	n/a	n/a	03/21/2023	03/21/2023	n/a	03/22/2023	03/27/2023	04/11/2023	04/13/2023	05/13/2023	05/14/2023	GoP	84,000.00		84,000.00	83,300.00	83,300.00	COA, BOC, Crime Watch	n/a	n/a	03/15/2023	n/a	n/a	n/a
2023-03-0033	Rental of Utility Vehicle to be used in the supervision and operation along Bulidnon-Davao City Road (Overview, Palacapa - Tawas Section) for the period April 11 - 28, 2023.	MAINT.	NO	NP-63.9 - Small Value P	n/a	03/14/2023 - 03/21/2023	n/a	n/a	03/21/2023	03/21/2023	n/a	03/22/2023	03/27/2023	04/11/2023	04/13/2023	05/13/2023	05/14/2023	GoP	84,000.00		84,000.00	83,300.00	83,300.00	COA, BOC, Crime Watch	n/a	n/a	03/15/2023	n/a	n/a	n/a
2023-03-0034	Rental of Utility Vehicle to be used in the supervision and operation along Maramag-Maradugao Road for the period April 11 - 28, 2023.	MAINT.	NO	NP-63.9 - Small Value P	n/a	03/14/2023 - 03/21/2023	n/a	n/a	03/21/2023	03/21/2023	n/a	03/22/2023	03/27/2023	04/11/2023	04/13/2023	05/13/2023	05/14/2023	GoP	84,000.00		84,000.00	83,300.00	83,300.00	COA, BOC, Crime Watch	n/a	n/a	03/15/2023	n/a	n/a	n/a
2023-03-0035	Rental of Utility Vehicle to be used in the supervision and operation along Bulidnon-Davao City Road (Camp 1 - Overview, Palacapa Section) for the period April 11 - 28, 2023.	MAINT.	NO	NP-63.9 - Small Value P	n/a	03/14/2023 - 03/21/2023	n/a	n/a	03/21/2023	03/21/2023	n/a	03/22/2023	03/27/2023	04/11/2023	04/13/2023	05/13/2023	05/14/2023	GoP	84,000.00		84,000.00	83,300.00	83,300.00	COA, BOC, Crime Watch	n/a	n/a	03/15/2023	n/a	n/a	n/a
2023-03-0045	Supply and Delivery of Paint, Latex Glos (Black & White) for the repainting of bridges and parapet along national roads for the 2nd Quarter.	MAINT.	NO	NP-63.9 - Small Value P	n/a	03/14/2023 - 03/21/2023	n/a	n/a	03/21/2023	03/21/2023	n/a	03/22/2023	03/27/2023	04/11/2023	04/13/2023	05/13/2023	05/14/2023	GoP	204,680.00	204,680.00		203,840.00	203,840.00	COA, BOC, Crime Watch	n/a	n/a	03/15/2023	n/a	n/a	n/a
2023-03-0047	Supply and Delivery of Reflectized Traffic Paint (White) and Paint Thinner for the repainting of guardrails along national roads for the 2nd Quarter.	MAINT.	NO	NP-63.9 - Small Value P	n/a	03/14/2023 - 03/21/2023	n/a	n/a	03/21/2023	03/21/2023	n/a	03/22/2023	03/27/2023	04/11/2023	04/13/2023	05/13/2023	05/14/2023	GoP	667,707.50	667,707.50		666,960.00	666,960.00	COA, BOC, Crime Watch	n/a	n/a	03/15/2023	n/a	n/a	n/a
2023-03-0048	Rental of Passenger Van to be used in the supervision, validation survey and other operations of Bulidnon II DEO for the period March 29 - April 5, 2023.	FS	NO	NP-63.9 - Small Value P	n/a	03/14/2023 - 03/21/2023	n/a	n/a	03/21/2023	03/21/2023	n/a	03/22/2023	03/27/2023	04/11/2023	04/13/2023	05/13/2023	05/14/2023	GoP	48,800.00		48,800.00	48,000.00	48,000.00	COA, BOC, Crime Watch	n/a	n/a	03/15/2023	n/a	n/a	n/a
2023-03-0053	Rental of Passenger Van to be used in the supervision, inspection and other operations of Bulidnon II DEO for the period March 29 - April 5, 2023.	ADMIN	NO	NP-63.9 - Small Value P	n/a	03/14/2023 - 03/21/2023	n/a	n/a	03/21/2023	03/21/2023	n/a	03/22/2023	03/27/2023	04/11/2023	04/13/2023	05/13/2023	05/14/2023	GoP	48,800.00		48,800.00	48,000.00	48,000.00	COA, BOC, Crime Watch	n/a	n/a	03/15/2023	n/a	n/a	n/a
2023-03-0049	Rental of Passenger Van to be used in the supervision, validation survey and other operations of Bulidnon II DEO for the period April 11 - 18, 2023.	ADMIN	NO	NP-63.9 - Small Value P	n/a	03/21/2023 - 03/28/2023	n/a	n/a	03/28/2023	03/28/2023	n/a	03/29/2023	04/11/2023	04/11/2023	04/19/2023	05/19/2023	05/20/2023	GoP	48,800.00		48,800.00	48,000.00	48,000.00	COA, BOC, Crime Watch	n/a	n/a	03/24/2023	n/a	n/a	n/a
2023-03-0051	Rental of Passenger Van to be used in the supervision, validation survey and other operations of Bulidnon II DEO for the period April 27 - May 4, 2023.	FS	NO	NP-63.9 - Small Value P	n/a	04/11/2023 - 04/18/2023	n/a	n/a	04/18/2023	04/18/2023	n/a	04/20/2023	04/24/2023	04/26/2023	05/02/2023	05/04/2023	05/05/2023	GoP	48,800.00		48,800.00	48,000.00	48,000.00	COA, BOC, Crime Watch	n/a	n/a	04/11/2023	n/a	n/a	n/a
2023-03-0054	Supply and Delivery of LPG Refill (12 kgs & 30 kgs) to be used in the repainting of pavement markings along National roads (2nd Qtr).	MAINT.	NO	NP-63.9 - Small Value P	n/a	04/11/2023 - 04/18/2023	n/a	n/a	04/18/2023	04/18/2023	n/a	04/20/2023	04/24/2023	04/26/2023	05/02/2023	05/04/2023	05/05/2023	GoP	222,000.00	222,000.00		221,250.00	221,250.00	COA, BOC, Crime Watch	n/a	n/a	04/11/2023	n/a	n/a	n/a
2023-03-0057	Rental of Passenger Van to be used in the supervision, inspection and other operations of Bulidnon II DEO for the period April 27 - May 4, 2023.	ADMIN	NO	NP-63.9 - Small Value P	n/a	04/11/2023 - 04/18/2023	n/a	n/a	04/18/2023	04/18/2023	n/a	04/20/2023	04/24/2023	04/26/2023	05/02/2023	05/04/2023	05/05/2023	GoP	48,800.00		48,800.00	48,000.00	48,000.00	COA, BOC, Crime Watch	n/a	n/a	04/11/2023	n/a	n/a	n/a
2023-03-0058	Supply and Delivery of Tarpsulin to be used in Road Safety Signages along National Roads.	MAINT.	NO	NP-63.9 - Small Value P	n/a	04/11/2023 - 04/18/2023	n/a	n/a	04/18/2023	04/18/2023	n/a	04/20/2023	04/24/2023	04/26/2023	05/02/2023	05/04/2023	05/05/2023	GoP	36,450.00	36,450.00		36,247.50	36,247.50	COA, BOC, Crime Watch	n/a	n/a	04/11/2023	n/a	n/a	n/a
2023-03-0059	Supply and Delivery of 12A Toner Cartridge for LSP 2900 to be used in the operation of Finance Section for 2nd Quarter CY 2023.	FS	NO	NP-63.9 - Small Value P	n/a	04/11/2023 - 04/18/2023	n/a	n/a	04/18/2023	04/18/2023	n/a	04/20/2023	04/24/2023	04/26/2023	05/02/2023	05/04/2023	05/05/2023	GoP	48,300.00		48,300.00	44,000.00	44,000.00	COA, BOC, Crime Watch	n/a	n/a	04/11/2023	n/a	n/a	n/a
2023-03-0062	Installation, Supply, Deliver and Commissioning of CCTV Camera to be used in the Perimeter Grounds of DPWH-Bul. 2nd DEO (Back of Supply Unit) and additional storage for existing CCTV.	ADMIN	NO	NP-63.9 - Small Value P	n/a	04/11/2023 - 04/18/2023	n/a	n/a	04/18/2023	04/18/2023	n/a	04/20/2023	04/24/2023	04/26/2023	05/02/2023	05/04/2023	05/05/2023	GoP	181,064.86		181,064.86	181,000.00	181,000.00	COA, BOC, Crime Watch	n/a	n/a	04/11/2023	n/a	n/a	n/a
2023-03-0063	Supply and Delivery of 1 tire to be used in the replacement of worn out parts of Ford Facter Pick-Up with Plate No. FAF-5470.	ADMIN	NO	NP-63.9 - Small Value P	n/a	04/11/2023 - 04/18/2023	n/a	n/a	04/18/2023	04/18/2023	n/a	04/20/2023	04/24/2023	04/26/2023	05/02/2023	05/04/2023	05/05/2023	GoP	120,000.00		120,000.00	119,440.00	119,440.00	COA, BOC, Crime Watch	n/a	n/a	04/11/2023	n/a	n/a	n/a
2023-04-0066	Rental of Utility Vehicle to be used in the supervision and operation along Sayre Highway (Jct. BOC-Cotabato Bdy) (Camp 1 - Onroadway) for the period May 1-18, 2023.	MAINT.	NO	NP-63.9 - Small Value P	n/a	04/17/2023 - 04/24/2023	n/a	n/a	04/24/2023	04/24/2023	n/a	04/25/2023	04/27/2023	05/02/2023	05/04/2023	05/05/2023	05/06/2023	GoP	84,000.00		84,000.00	84,000.00	84,000.00	COA, BOC, Crime Watch	n/a	n/a	04/17/2023	n/a	n/a	n/a
2023-04-0067	Rental of Utility Vehicle to be used in the supervision and operation along Jct. Dologon-Butco-Quezon Road for the period May 1-18, 2023.	MAINT.	NO	NP-63.9 - Small Value P	n/a	04/17/2023 - 04/24/2023	n/a	n/a	04/24/2023	04/24/2023	n/a	04/25/2023	04/27/2023	05/02/2023	05/04/2023	05/05/2023	05/06/2023	GoP	84,000.00		84,000.00	84,000.00	84,000.00	COA, BOC, Crime Watch	n/a	n/a	04/17/2023	n/a	n/a	n/a
2023-04-0068	Rental of Utility Vehicle to be used in the supervision and operation along Kibawe-Kadigilan-Kallangan for the period May 1-18, 2023.	MAINT.	NO	NP-63.9 - Small Value P	n/a	04/17/2023 - 04/24/2023	n/a	n/a	04/24/2023	04/24/2023	n/a	04/25/2023	04/27/2023	05/02/2023	05/04/2023	05/05/2023	05/06/2023	GoP	84,000.00		84,000.00	84,000.00	84,000.00	COA, BOC, Crime Watch	n/a	n/a	04/17/2023	n/a	n/a	n/a
2023-04-0069	Rental of Utility Vehicle to be used in the supervision and operation along Don Carlos-Kadigilan Road for the period May 1-18, 2023.	MAINT.	NO	NP-63.9 - Small Value P	n/a	04/17/2023 - 04/24/2023	n/a	n/a	04/24/2023	04/24/2023	n/a	04/25/2023	04/27/2023	05/02/2023	05/04/2023	05/05/2023	05/06/2023	GoP	84,000.00		84,000.00	84,000.00	84,000.00	COA, BOC, Crime Watch	n/a	n/a	04/17/2023	n/a	n/a	n/a
2023-04-0070	Rental of Utility Vehicle to be used in the supervision and operation along Sayre Highway (Lumbo - Camp 1) Dologon-Kisanday-Ginyoran and Dologon-Panadtalan Road for the period May 1-18, 2023.	MAINT.	NO	NP-63.9 - Small Value P	N/A	04/17/2023 - 04/24/2023	n/a	n/a	04/24/2023	04/24/2023	n/a	04/25/2023	04/27/2023	05/02/2023	05/04/2023	05/05/2023	05/06/2023	GoP	84,000.00		84,000.00	84,000.00	84,000.00	COA, BOC, Crime Watch	N/A	N/A	04/17/2023	N/A	N/A	N/A
2023-04-0071	Rental of Utility Vehicle to be used in the supervision and operation along Bulidnon-Davao City Road (Overview, Palacapa - Tawas Section) for the period May 1-18, 2023.	MAINT.	NO	NP-63.9 - Small Value P	N/A	04/17/2023 - 04/24/2023	n/a	n/a	04/24/2023	04/24/2023	n/a	04/25/2023	04/27/2023	05/02/2023	05/04/2023	05/05/2023	05/06/2023	GoP	84,000.00		84,000.00	84,000.00	84,000.00	COA, BOC, Crime Watch	N/A	N/A	04/17/2023	N/A	N/A	N/A
2023-04-0072	Rental of Utility Vehicle to be used in the supervision and operation along Maramag-Maradugao Road for the period May 1-18, 2023.	MAINT.	NO	NP-63.9 - Small Value P	N/A	04/17/2023 - 04/24/2023	n/a	n/a	04/24/2023	04/24/2023	n/a	04/25/2023	04/27/2023	05/02/2023	05/04/2023	05/05/2023	05/06/2023	GoP	84,000.00		84,000.00	84,000.00	84,000.00	COA, BOC, Crime Watch	N/A	N/A	04/17/2023	N/A	N/A	N/A
2023-04-0073	Rental of Utility Vehicle to be used in the supervision and operation along Bulidnon-Davao City Road (Camp 1 - Overview, Palacapa Section) for the period May 1-18, 2023.	MAINT.	NO	NP-63.9 - Small Value P	N/A	04/17/2023 - 04/24/2023	n/a	n/a	04/24/2023	04/24/2023	n/a	04/25/2023	04/27/2023	05/02/2023	05/04/2023	05/05/2023	05/06/2023	GoP	84,000.00		84,000.00	84,000.00	84,000.00	COA, BOC, Crime Watch	N/A	N/A	04/17/2023	N/A	N/A	N/A
2023-04-0074	Rental of Passenger Van to be used in the supervision, validation survey and other operations of Bulidnon II DEO for the period May 5-11, 2023.	FS	NO	NP-63.9 - Small Value P	N/A	04/17/2023 - 04/24/2023	n/a	n/a	04/24/2023	04/24/2023	n/a	04/25/2023	04/26/2023	04/26/2023	05/02/2023	05/04/2023	05/05/2023	GoP	48,800.00		48,800.00	48,000.00	48,000.00	COA, BOC, Crime Watch	N/A	N/A	04/17/2023	N/A	N/A	N/A
2023-04-0075	Rental of Passenger Van to be used in the supervision, inspection and other operations of Bulidnon II DEO for the period May 5-11, 2023.	ADMIN	NO	NP-63.9 - Small Value P	N/A	04/17/2023 - 04/24/2023	n/a	n/a	04/24/2023	04/24/2023	n/a	04/25/2023	04/26/2023	04/26/2023	05/02/2023	05/04/2023	05/05/2023	GoP	48,800.00		48,800.00	48,000.00	48,000.00	COA, BOC, Crime Watch	N/A	N/A	04/17/2023	N/A	N/A	N/A
2023-04-0076	Rental of Passenger Van to be used in the supervision, inspection and other operations of Bulidnon II DEO for the period May 12-19, 2023.	ADMIN	NO	NP-63.9 - Small Value P	N/A	04/17/2023 - 04/24/2023	n/a	n/a	04/24/2023	04/24/2023	n/a	04/25/2023	04/26/2023	04/26/2023	05/02/2023	05/04/2023	05/05/2023	GoP	48,800.00		48,800.00	48,000.00	48,000.00	COA, BOC, Crime Watch	N/A	N/A	04/17/2023	N/A	N/A	N/A
2023-04-0077	Rental of Passenger Van to be used in the supervision, validation survey and other operations of Bulidnon II DEO for the period May 12-19, 2023.	FS	NO	NP-63.9 - Small Value P	N/A	04/17/2023 - 04/24/2023	n/a	n/a	04/24/2023	04/24/2023	n/a	04/25/2023	04/26/2023	04/26/2023	05/02/2023	05/04/2023	05/05/2023	GoP	48,800.00		48,800.00	48,000.00	48,000.00	COA, BOC, Crime Watch	N/A	N/A	04/17/2023	N/A	N/A	N/A
2023-04-0078	Rental of Passenger Van to be used in the supervision, validation survey and other operations of Bulidnon II DEO for the period May 22-29, 2023.	FS	NO	NP-63.9 - Small Value P	N/A	04/17/2023 - 04/24/2023	n/a	n/a	04/24/2023	04/24/2023	n/a	04/25/2023	04/26/2023	04/26/2023	05/02/2023	05/04/2023	05/05/2023	GoP	48,800.00		48,800.00	48,000.00	48,000.00	COA, BOC, Crime Watch	N/A	N/A	04/17/2023	N/A	N/A	N/A
2023-04-0079	Rental of Passenger Van to be used in the supervision, inspection and other operations of Bulidnon II DEO for the period May 22-29, 2023.	ADMIN	NO	NP-63.9 - Small Value P	N/A	04/17/2023 - 04/24/2023	n/a	n/a	04/24/2023	04/24/2023	n/a	04/2																		

2023-04-0087	Rental of Utility Vehicle to be used in the supervision and operation along Sayre Highway (Lumbo-Camp 1) Dologon-Kisanday-Glinuyan and Dologon-Panactalan Rd for the period May 19 - June 7, 2023	MAINT.	NO	NP-63.9 - Small Value P	N/A	05/04/2023 - 05/11/2023	N/A	N/A	05/11/2023	05/11/2023	n/a	05/12/2023	05/12/2023	05/25/2023	05/29/2023	05/19/2023	05/18/2023	GoP	84,000.00		84,000.00	84,000.00		84,000.00	COA, BOCL, Crime Watch	N/A	N/A	05/05/2023	N/A	N/A	N/A	
2023-04-0088	Rental of Utility Vehicle to be used in the supervision and operation along Don Carlos Kadinglian Road for the period May 19 - June 7, 2023	MAINT.	NO	NP-63.9 - Small Value P	N/A	05/04/2023 - 05/11/2023	N/A	N/A	05/11/2023	05/11/2023	n/a	05/12/2023	05/12/2023	05/25/2023	05/29/2023	05/19/2023	05/18/2023	GoP	84,000.00		84,000.00	84,000.00		84,000.00	COA, BOCL, Crime Watch	N/A	N/A	05/05/2023	N/A	N/A	N/A	
2023-04-0089	Rental of Utility Vehicle to be used in the supervision and operation along Kibawe-Kadinglian-Kallangan Road for the period May 19 - June 7, 2023	MAINT.	NO	NP-63.9 - Small Value P	N/A	05/04/2023 - 05/11/2023	N/A	N/A	05/11/2023	05/11/2023	n/a	05/12/2023	05/12/2023	05/25/2023	05/29/2023	05/19/2023	05/18/2023	GoP	84,000.00		84,000.00	84,000.00		84,000.00	COA, BOCL, Crime Watch	N/A	N/A	05/05/2023	N/A	N/A	N/A	
2023-04-0090	Rental of Utility Vehicle to be used in the supervision and operation along Jct. Dologon-Busco-Quezon Road for the period May 19 - June 7, 2023	MAINT.	NO	NP-63.9 - Small Value P	N/A	05/04/2023 - 05/11/2023	N/A	N/A	05/11/2023	05/11/2023	n/a	05/12/2023	05/12/2023	05/25/2023	05/29/2023	05/19/2023	05/18/2023	GoP	84,000.00		84,000.00	84,000.00		84,000.00	COA, BOCL, Crime Watch	N/A	N/A	05/05/2023	N/A	N/A	N/A	
2023-04-0091	Rental of Utility Vehicle to be used in the supervision and operation along Maramag-Maradugao Road for the period May 19 - June 7, 2023	MAINT.	NO	NP-63.9 - Small Value P	N/A	05/04/2023 - 05/11/2023	N/A	N/A	05/11/2023	05/11/2023	n/a	05/12/2023	05/12/2023	05/25/2023	05/29/2023	05/19/2023	05/18/2023	GoP	84,000.00		84,000.00	84,000.00		84,000.00	COA, BOCL, Crime Watch	N/A	N/A	05/05/2023	N/A	N/A	N/A	
2023-04-0092	Rental of Utility Vehicle to be used in the supervision and operation along Bulkidnon-Davao City Road (Camp 1, Overview, Palacapa Section) for the period May 19 - June 7, 2023	MAINT.	NO	NP-63.9 - Small Value P	N/A	05/04/2023 - 05/11/2023	N/A	N/A	05/11/2023	05/11/2023	n/a	05/12/2023	05/12/2023	05/25/2023	05/29/2023	05/19/2023	05/18/2023	GoP	84,000.00		84,000.00	84,000.00		84,000.00	COA, BOCL, Crime Watch	N/A	N/A	05/05/2023	N/A	N/A	N/A	
2023-04-0093	Rental of Utility Vehicle to be used in the supervision and operation along Sayre Highway (Jct. Bulkidnon-Davao City Road - Colabato Bdry) (Camp 1 - Onorway) for the period May 19 - June 7, 2023	MAINT.	NO	NP-63.9 - Small Value P	N/A	05/04/2023 - 05/11/2023	N/A	N/A	05/11/2023	05/11/2023	n/a	05/12/2023	05/12/2023	05/25/2023	05/29/2023	05/19/2023	05/18/2023	GoP	84,000.00		84,000.00	84,000.00		84,000.00	COA, BOCL, Crime Watch	N/A	N/A	05/05/2023	N/A	N/A	N/A	
2023-04-0094	Rental of Utility Vehicle to be used in the supervision and operation along Bulkidnon-Davao City Road for the period May 19 - June 7, 2023(Overview, Palacapa - Tawas Section)	MAINT.	NO	NP-63.9 - Small Value P	N/A	05/04/2023 - 05/11/2023	N/A	N/A	05/11/2023	05/11/2023	n/a	05/12/2023	05/12/2023	05/25/2023	05/29/2023	05/19/2023	05/18/2023	GoP	84,000.00		84,000.00	84,000.00		84,000.00	COA, BOCL, Crime Watch	N/A	N/A	05/05/2023	N/A	N/A	N/A	
2023-04-0098	Supply and Delivery of 12A Toner for Canon LBP2900 printer to be used in the operation of Construction Section for 2nd Quarter CY 2023	CONST.	NO	NP-63.9 - Small Value P	N/A	05/12/2023 - 05/19/2023	N/A	N/A	05/19/2023	05/19/2023	n/a	05/22/2023	05/22/2023	05/31/2023	06/03/2023	05/27/2023	05/13/2023	GoP	48,000.00		48,000.00	44,000.00		44,000.00	COA, BOCL, Crime Watch	N/A	N/A	05/12/2023	N/A	N/A	N/A	
2023-05-0111	Rental of Passenger Van to be used in the supervision, inspection and other operations of Bulkidnon II DEO for the period June 7-14, 2023	ADMIN	NO	NP-63.9 - Small Value P	N/A	05/12/2023 - 05/19/2023	N/A	N/A	05/19/2023	05/19/2023	n/a	05/22/2023	05/22/2023	05/31/2023	06/03/2023	05/27/2023	05/12/2023	GoP	48,800.00		48,800.00	48,800.00		48,800.00	COA, BOCL, Crime Watch	N/A	N/A	05/12/2023	N/A	N/A	N/A	
2023-05-0112	Rental of Passenger Van to be used in the supervision, validation survey and other operations of Bulkidnon II DEO for the period June 7-14, 2023	FS	NO	NP-63.9 - Small Value P	N/A	05/12/2023 - 05/19/2023	N/A	N/A	05/19/2023	05/19/2023	n/a	05/22/2023	05/22/2023	05/31/2023	06/03/2023	05/27/2023	07/06/2023	GoP	48,800.00		48,800.00	48,800.00		48,800.00	COA, BOCL, Crime Watch	N/A	N/A	05/12/2023	N/A	N/A	N/A	
2023-05-0113	Rental of Passenger Van to be used in the supervision, validation survey and other operations of Bulkidnon II DEO for the period June 15-22, 2023	FS	NO	NP-63.9 - Small Value P	N/A	05/12/2023 - 05/19/2023	N/A	N/A	05/19/2023	05/19/2023	n/a	05/22/2023	05/22/2023	05/31/2023	06/03/2023	05/27/2023	07/06/2023	GoP	48,800.00		48,800.00	48,800.00		48,800.00	COA, BOCL, Crime Watch	N/A	N/A	05/12/2023	N/A	N/A	N/A	
2023-05-0114	Rental of Passenger Van to be used in the supervision, inspection and other operations of Bulkidnon II DEO for the period June 15-22, 2023	ADMIN	NO	NP-63.9 - Small Value P	N/A	05/12/2023 - 05/19/2023	N/A	N/A	05/19/2023	05/19/2023	n/a	05/22/2023	05/22/2023	05/31/2023	06/03/2023	05/27/2023	07/06/2023	GoP	48,800.00		48,800.00	48,800.00		48,800.00	COA, BOCL, Crime Watch	N/A	N/A	05/12/2023	N/A	N/A	N/A	
2023-05-0115	Rental of Passenger Van to be used in the supervision, validation survey and other operations of Bulkidnon II DEO for the period June 23-30, 2023	FS	NO	NP-63.9 - Small Value P	N/A	05/12/2023 - 05/19/2023	N/A	N/A	05/19/2023	05/19/2023	n/a	05/22/2023	05/22/2023	05/31/2023	06/03/2023	05/27/2023	07/06/2023	GoP	48,800.00		48,800.00	48,800.00		48,800.00	COA, BOCL, Crime Watch	N/A	N/A	05/12/2023	N/A	N/A	N/A	
2023-05-0116	Rental of Passenger Van to be used in the supervision, inspection and other operations of Bulkidnon II DEO for the period June 23-30, 2023	ADMIN	NO	NP-63.9 - Small Value P	N/A	05/12/2023 - 05/19/2023	N/A	N/A	05/19/2023	05/19/2023	n/a	05/22/2023	05/22/2023	05/31/2023	06/03/2023	05/27/2023	07/06/2023	GoP	48,800.00		48,800.00	48,800.00		48,800.00	COA, BOCL, Crime Watch	N/A	N/A	05/12/2023	N/A	N/A	N/A	
2023-04-0097	Supply and Delivery of Spare Parts to be used for the repair/maintenance of Ford Everest with Plate No. 101204 2nd Quarter	CONST.	NO	NP-63.9 - Small Value P	N/A	05/18/2023 - 05/25/2023	N/A	N/A	05/25/2023	05/25/2023	n/a	05/28/2023	05/28/2023	05/31/2023	06/03/2023	03/27/1900	03/27/1900	03/27/1900	GoP	87,500.00		87,500.00	87,150.00		87,150.00	COA, BOCL, Crime Watch	N/A	N/A	05/18/2023	N/A	N/A	N/A
2023-04-0100	Supply and Delivery of 20 cart 12A Toner for Canon LBP2900 to be used in the operation of Administrative Section for 2nd Quarter CY 2023	ADMIN	NO	NP-63.9 - Small Value P	N/A	05/18/2023 - 05/25/2023	N/A	N/A	05/25/2023	05/25/2023	n/a	05/28/2023	05/28/2023	05/31/2023	06/03/2023	05/28/2023	05/28/2023	05/28/2023	GoP	48,000.00		48,000.00	44,000.00		44,000.00	COA, BOCL, Crime Watch	N/A	N/A	05/18/2023	N/A	N/A	N/A
2023-05-0117	Rental of Utility Vehicle to be used in the supervision and operation along Jct. Dologon-Busco-Quezon Road for the period June 8-27, 2023	MAINT.	NO	NP-63.9 - Small Value P	N/A	05/18/2023 - 05/25/2023	N/A	N/A	05/25/2023	05/25/2023	n/a	05/28/2023	05/28/2023	05/31/2023	06/03/2023	05/28/2023	05/28/2023	05/28/2023	GoP	84,000.00		84,000.00	84,000.00		84,000.00	COA, BOCL, Crime Watch	N/A	N/A	05/18/2023	N/A	N/A	N/A
2023-05-0118	Rental of Utility Vehicle to be used in the supervision and operation along Kibawe-Kadinglian-Kallangan Road for the period June 8-27, 2023	MAINT.	NO	NP-63.9 - Small Value P	N/A	05/18/2023 - 05/25/2023	N/A	N/A	05/25/2023	05/25/2023	n/a	05/28/2023	05/28/2023	05/31/2023	06/03/2023	05/28/2023	05/28/2023	05/28/2023	GoP	84,000.00		84,000.00	84,000.00		84,000.00	COA, BOCL, Crime Watch	N/A	N/A	05/18/2023	N/A	N/A	N/A
2023-05-0119	Rental of Utility Vehicle to be used in the supervision and operation along Don Carlos Kadinglian Road for the period June 8-27, 2023	MAINT.	NO	NP-63.9 - Small Value P	N/A	05/18/2023 - 05/25/2023	N/A	N/A	05/25/2023	05/25/2023	n/a	05/28/2023	05/28/2023	05/31/2023	06/03/2023	05/28/2023	05/28/2023	05/28/2023	GoP	84,000.00		84,000.00	84,000.00		84,000.00	COA, BOCL, Crime Watch	N/A	N/A	05/18/2023	N/A	N/A	N/A
2023-05-0120	Rental of Utility Vehicle to be used in the supervision and operation along Sayre Highway (Lumbo - Camp 1) Dologon-Kisanday-Glinuyan and Dologon-Panactalan Road for the period June 8-27, 2023	MAINT.	NO	NP-63.9 - Small Value P	N/A	05/18/2023 - 05/25/2023	N/A	N/A	05/25/2023	05/25/2023	n/a	05/28/2023	05/28/2023	05/31/2023	06/03/2023	05/28/2023	05/28/2023	05/28/2023	GoP	84,000.00		84,000.00	84,000.00		84,000.00	COA, BOCL, Crime Watch	N/A	N/A	05/18/2023	N/A	N/A	N/A
2023-05-0121	Rental of Utility Vehicle to be used in the supervision and operation along Bulkidnon-Davao City Road (Overview, Palacapa - Tawas Section) for the period June 8-27, 2023	MAINT.	NO	NP-63.9 - Small Value P	N/A	05/18/2023 - 05/25/2023	N/A	N/A	05/25/2023	05/25/2023	n/a	05/28/2023	05/28/2023	05/31/2023	06/03/2023	05/28/2023	05/28/2023	05/28/2023	GoP	84,000.00		84,000.00	84,000.00		84,000.00	COA, BOCL, Crime Watch	N/A	N/A	05/18/2023	N/A	N/A	N/A
2023-05-0122	Rental of Utility Vehicle to be used in the supervision and operation along Maramag-Maradugao Road for the period June 8-27, 2023	MAINT.	NO	NP-63.9 - Small Value P	N/A	05/18/2023 - 05/25/2023	N/A	N/A	05/25/2023	05/25/2023	n/a	05/28/2023	05/28/2023	05/31/2023	06/03/2023	05/28/2023	05/28/2023	05/28/2023	GoP	84,000.00		84,000.00	84,000.00		84,000.00	COA, BOCL, Crime Watch	N/A	N/A	05/18/2023	N/A	N/A	N/A
2023-05-0123	Rental of Utility Vehicle to be used in the supervision and operation along Bulkidnon-Davao City Road (Camp 1 - Overview, Palacapa Section) for the period June 8-27, 2023	MAINT.	NO	NP-63.9 - Small Value P	N/A	05/18/2023 - 05/25/2023	N/A	N/A	05/25/2023	05/25/2023	n/a	05/28/2023	05/28/2023	05/31/2023	06/03/2023	05/28/2023	05/12/2023	05/12/2023	GoP	84,000.00		84,000.00	84,000.00		84,000.00	COA, BOCL, Crime Watch	N/A	N/A	05/18/2023	N/A	N/A	N/A
2023-05-0124	Rental of Utility Vehicle to be used in the supervision and operation along Sayre Highway (Jct. Bulkidnon-Davao City Rd - Colabato Boundary) (Camp 1 - Onorway) for the period June 8-27, 2023	MAINT.	NO	NP-63.9 - Small Value P	N/A	05/18/2023 - 05/25/2023	N/A	N/A	05/25/2023	05/25/2023	n/a	05/28/2023	05/28/2023	05/31/2023	06/03/2023	05/28/2023	05/12/2023	05/12/2023	GoP	84,000.00		84,000.00	84,000.00		84,000.00	COA, BOCL, Crime Watch	N/A	N/A	05/18/2023	N/A	N/A	N/A
2023-04-0099	Supply and Delivery of TN 216 and TN217 Toner to be used in the office of Construction, Administrative and Planning and Design Section	ADMIN	NO	NP-63.9 - Small Value P	N/A	05/24/2023 - 05/31/2023	N/A	N/A	05/31/2023	05/31/2023	n/a	06/01/2023	06/01/2023	06/03/2023	06/07/2023	05/19/2023	06/21/2023	06/21/2023	GoP	250,000.00		250,000.00	250,000.00		250,000.00	COA, BOCL, Crime Watch	N/A	N/A	05/25/2023	N/A	N/A	N/A
2023-05-0105	Supply and Delivery of Battery 9 Plates and windshield to be used in the repair/maintenance of MPV Isuzu with Plate No. 101206 for 2nd Quarter CY 2023	PDS	NO	NP-63.9 - Small Value P	N/A	05/24/2023 - 05/31/2023	N/A	N/A	05/31/2023	05/31/2023	n/a	06/01/2023	06/01/2023	06/03/2023	06/07/2023	05/19/2023	06/21/2023	06/21/2023	GoP	26,850.00		26,850.00	26,500.00		26,500.00	COA, BOCL, Crime Watch	N/A	N/A	05/25/2023	N/A	N/A	N/A
2023-05-0108	Preventive Maintenance for Service Vehicle Toyota Hilux with Plate No. 101208 assigned at Planning and Design Section	PDS	NO	NP-63.9 - Small Value P	N/A	05/24/2023 - 05/31/2023	N/A	N/A	05/31/2023	05/31/2023	n/a	06/01/2023	06/01/2023	06/03/2023	06/07/2023	05/19/2023	07/19/2023	07/19/2023	GoP	53,143.39		53,143.39	53,143.32		53,143.32	COA, BOCL, Crime Watch	N/A	N/A	05/25/2023	N/A	N/A	N/A
2023-05-0143	Supply and Delivery of 1 pc Battery to be used for the replacement of worn out parts of BACCHoe with DPON P17-100 for 2nd Quarter	MAINT.	NO	NP-63.9 - Small Value P	N/A	05/24/2023 - 05/31/2023	N/A	N/A	05/31/2023	05/31/2023	n/a	06/01/2023	06/01/2023	06/03/2023	06/07/2023	05/19/2023	07/19/2023	07/19/2023	GoP	13,000.00		13,000.00	12,450.00		12,450.00	COA, BOCL, Crime Watch	N/A	N/A	05/25/2023	N/A	N/A	N/A
2023-05-0144	Supply and Delivery of Spare Parts to be used for the repair/maintenance of various service vehicle of Maintenance Section	MAINT.	NO	NP-63.9 - Small Value P	N/A	05/24/2023 - 05/31/2023	N/A	N/A	05/31/2023	05/31/2023	n/a	06/01/2023	06/01/2023	06/03/2023	06/07/2023	05/19/2023	07/19/2023	07/19/2023	GoP	105,600.00		105,600.00	105,448.00		105,448.00	COA, BOCL, Crime Watch	N/A	N/A	05/25/2023	N/A	N/A	N/A
2023-05-0145	Supply and Delivery of 1 unit Inverter Split Type Air Conditioner to be used in the Office of Public Affairs and Information Unit	PAIU	NO	NP-63.9 - Small Value P	N/A	05/24/2023 - 05/31/2023	N/A	N/A	05/31/2023	05/31/2023	n/a	06/01/2023	06/01/2023	06/03/2023	06/07/2023	05/19/2023	07/19/2023	07/19/2023	GoP	90,0												

2023-05-0142	Supply and Delivery of Tires and Wiper Blade to be used in the repair/ maintenance of Hino Dumptruck with Plate No. 040107 for 2nd Quarter CY 2023	MAINT.	NO	NP-53.9 - Small Value P	N/A	06/07/2023 - 06/14/2023	N/A	N/A	06/14/2023	06/14/2023	n/a	06/15/2023	06/20/2023	06/29/2023				GoP	121,000.00		121,000.00	120,800.00		120,800.00	COA, BOCL, Crime Watch	N/A	N/A	06/09/2023	N/A	N/A	N/A																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																					
2023-05-0147	Supply and Delivery of Toner TN217 to be used in the operation of Office of Finance Section for the 3rd Quarter CY 2023	FS	NO	NP-53.9 - Small Value P	N/A	06/07/2023 - 06/14/2023	N/A	N/A	06/14/2023	06/14/2023	n/a	06/16/2023	06/21/2023	06/29/2023				GoP	40,000.00		40,000.00	45,500.00		45,500.00	COA, BOCL, Crime Watch	N/A	N/A	06/09/2023	N/A	N/A	N/A																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																					
2023-05-0148	Supply and Delivery of Toner TN215 (Black and Color) to be used in the operation of Maintenance Section for the 2nd Quarter CY 2023	MAINT.	NO	NP-53.8 - Small Value P	N/A	06/07/2023 - 06/14/2023	N/A	N/A	06/14/2023	06/14/2023	n/a	06/16/2023	06/21/2023	06/29/2023				GoP	56,000.00		56,000.00	42,500.00		42,500.00	COA, BOCL, Crime Watch	N/A	N/A	06/09/2023	N/A	N/A	N/A																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																					
2023-05-0150	Supply and Delivery of Tire and Brake Pads to be used in the repair/ maintenance of service vehicle Ford Everest 101205 assigned in Construction Section	CONST.	NO	NP-53.6 - Small Value P	N/A	06/07/2023 - 06/14/2023	N/A	N/A	06/14/2023	06/14/2023	n/a	06/15/2023	06/20/2023	06/29/2023				GoP	78,500.00		78,500.00	74,500.00		74,500.00	COA, BOCL, Crime Watch	N/A	N/A	06/09/2023	N/A	N/A	N/A																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																					
Total Allotted Budget of Procurement Activities																			16,289,816.57																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																	
Total Contract Price of Procurement Activities Conducted																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																				
Total Savings (Total Allotted Budget - Total Contract Price)																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																				
																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																				</