



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

June 13, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 24 May 2017 of **DPWH NCR, Director MELVIN B. NAVARRO**, endorsing the request of District Engineer, **ROBERTO S. NICOLAS**, Metro Manila 1st District Engineering Office, for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	as per GAA UACS:103004010310116	as modified	per GAA/Original	as modified
Brgy. Concepcion Uno, Marikina City	Locally Funded Projects, Local Infrastructure Program – Buildings and Other Structures – Multipurpose/ Facilities Construction/Rehabilitation of Concepcion Uno Multi-Purpose Buildings, Brgy. Concepcion Uno, Marikina City (Construction of Multi-Purpose Building)	Locally Funded Projects, Local Infrastructure Program – Buildings and Other Structures – Multipurpose/ Facilities Construction of Marikit Multi-Purpose Building, Brgy. Concepcion Uno, Marikina City (Construction of Multi-Purpose Building)	1 bldg ✓	1 bldg
			Unit Cost: P2M/bldg ✓	Unit Cost: P2M/bldg
			Allocation: Php 2M ✓	Estimated Cost: Php 2M

Justification: The original project was intended for the construction of the extension of an existing multi-purpose building including its total rehabilitation. However, inasmuch as the said building is still in good condition and may not need immediate repair for the next three (3) years, the construction of a new multi-purpose building at Marikit, Brgy. Concepcion Uno was recommended by the Barangay constituents and the LGU of Marikina City.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

ROMEO S. MOMO

Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

RAFAEL M. CABRAL
Senior Under-Secretary
Officer-In-Charge

NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 alr/AVS/ERP/RSM

Department of Public Works and Highways
Office of the Secretary



WIN7F04929