



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila



June 04, 2024

MEMORANDUM

TO : **CAYAMOMBAO D. DIA**
Regional Director
DPWH-Region IX
Tetuan, Zamboanga City

ATTENTION : **HECTOR S. MAGAWAY**
OIC-District Engineer
Zamboanga Sibugay 1st District Engineering Office
Diplahan, Zamboanga-Sibugay

Transmitted herewith is the **APPROVED** request for the **modification** of hereunder stated project:

1. Convergence and Special Support Program – Basic Infrastructure Program (BIP)
- Multi-Purpose Buildings/ Facilities to support Social Services - *Construction (Completion) of Multi-Purpose Building, Barangay Bolungisan, Imelda, Zamboanga Sibugay* - - - - - **₱2,000,000.00.**

Please be reminded that all approved modifications **shall be posted in the DPWH website within five (5) days** from its approval. Failure to comply with this requirement shall be dealt with accordingly.

REY PETER B. GILLE, D.M.
Assistant Secretary for Regional Operations
in CAR Regions I, II, IX, X, XI, XII and XIII

2.3 aap/AVS/RPBG/ERP





Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila



May 06, 2024

MEMORANDUM

FOR : **EUGENIO R. PIPO, JR.**
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII and XIII
This Department

This refers to the memorandum dated 06 May 2024 of **DPWH Region IX Director CAYAMOMBAO D. DIA** endorsing the request of **OIC- Office of the District Engineer HECTOR S. MAGAWAY, Zamboanga Sibugay 1st District Engineering Office**, for the approval of Modification of the hereunder project under FY2024 General Appropriations Act (GAA), to wit;

As per GAA/Original		Project Description		As Modified	
UACS No. 300226115193000 Project ID: P00833775MN					
Convergence and Special Support Program –		Convergence and Special Support Program –			
Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services		Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services			
Construction (Completion) of Multi-Purpose Building, Barangay <u>Balungisan</u> , Imelda, Zamboanga Sibugay		Construction (Completion) of Multi-Purpose Building, Barangay <u>Bolungisan</u> , Imelda, Zamboanga Sibugay			
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Multi Purpose Building/ 1.0 Number of Buildings	₱1,980,000.00/ Number of Buildings	₱1,980,000.00	CW1- Construction of Multi Purpose Building/ 1.0 Number of Buildings	₱1,980,000.00/ Number of Buildings	₱1,980,000.00
EAO	–	₱20,000.00	EAO	–	₱20,000.00
Total:		₱2,000,000.00	Total:		₱2,000,000.00

Justification:

- Correction in the project title/description. The name of the barangay is “Barangay Bolungisan” not “Barangay Balungisan” see attached Certification from the LGU.
- The physical target and the unit cost remain the same.
- The derived unit cost is based on the approved Program of Works (POW) and Detailed Unit Price Analysis (DUPA) and there were no changes in the physical target as well as the unit cost.

Based on our evaluation, the submitted request for project modification is in order, hence, it is respectfully recommended to the Undersecretary for his consideration and approval.



REY PETER B. GILLE

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII and XIII

RECOMMENDING APPROVAL:



MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and PPP Services

APPROVED / ~~DISAPPROVED~~:



EUGENIO R. PIRO, JR.

Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII and XIII

2.3 aap/AVS/RPBG/ERP

May 06, 2024

MEMORANDUM

FOR : **EUGENIO R. PIPO, JR.**
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII and XIII
This Department

This refers to the memorandum dated 06 May 2024 of **DPWH Region IX Director CAYAMOMBAO D. DIA** endorsing the request of **OIC- Office of the District Engineer HECTOR S. MAGAWAY, Zamboanga Sibugay 1st District Engineering Office**, for the approval of Modification of the hereunder project under FY2024 General Appropriations Act (GAA), to wit;

As per GAA/Original		As Modified			
Project Description					
UACS No. 300226115193000 Project ID: P00833775MN					
Convergence and Special Support Program –		Convergence and Special Support Program –			
Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services		Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services			
Construction (Completion) of Multi-Purpose Building, Barangay Balungisan, Imelda, Zamboanga Sibugay		Construction (Completion) of Multi-Purpose Building, Barangay Bolungisan , Imelda, Zamboanga Sibugay			
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Multi Purpose Building/ 1.0 Number of Buildings	₱1,980,000.00/ Number of Buildings	₱1,980,000.00	CW1- Construction of Multi Purpose Building/ 1.0 Number of Buildings	₱1,980,000.00/ Number of Buildings	₱1,980,000.00
EAO	–	₱20,000.00	EAO	–	₱20,000.00
Total:		₱2,000,000.00	Total:		₱2,000,000.00
Justification:					
- Correction in the project title/description. The name of the barangay is "Barangay Bolungisan" not "Barangay Balungisan" see attached Certification from the LGU. - The physical target and the unit cost remain the same. - The derived unit cost is based on the approved Program of Works (POW) and Detailed Unit Price Analysis (DUPA) and there were no changes in the physical target as well as the unit cost.					

Based on our evaluation, the submitted request for project modification is in order, hence, it is respectfully recommended to the Undersecretary for his consideration and approval.


REY PETER B. GILLE

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII and XIII

RECOMMENDING APPROVAL:


MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and PPP Services

APPROVED/DISAPPROVED:


EUGENIO R. PIPO, JR.

Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII and XIII