



**FY 2020 STATUS OF CONTRACTS - REPORT FOR STAKEHOLDER**  
REGULAR INFRA - Central Office-Implemented  
As of 30 April 2022

<b>REGION: CENTRAL OFFICE</b>						
<b>IMPLEMENTING OFFICE: BUREAU OF CONSTRUCTION</b>						
<b>CONTRACT ID</b>	<b>CONTRACT DESCRIPTION</b>	<b>CONTRACTOR</b>	<b>CONTRACT COST</b>	<b>EFFECTIVITY DATE</b>	<b>EXPIRY DATE</b>	<b>% ACCOMPLISHMENT</b>
20Z00002	RETROFITTING/RESTORATION OF PRESIDENTIAL MANAGEMENT STAFF (PMS) BUILDING, PHASE III (COMPLETION), ARLEGUI ST., SAN MIGUEL, MANILA	NATIONSTAR DEVELOPMENT CORPORATION (FOR: CASMOR CONSTRUCTION CORPORATION) (26876)	139,400,000.00	06/01/2020	09/28/2020	100.00

**REGION: CENTRAL OFFICE**

**IMPLEMENTING OFFICE: FLOOD CONTROL MANAGEMENT CLUSTER**

<b>CONTRACT ID</b>	<b>CONTRACT DESCRIPTION</b>	<b>CONTRACTOR</b>	<b>CONTRACT COST</b>	<b>EFFECTIVITY DATE</b>	<b>EXPIRY DATE</b>	<b>% ACCOMPLISHMENT</b>
20O00068	REVTMENT WORKS ALONG LAGUNA LAKE SHORE, BRGY. SUCAT TO BRGY. BULI, MUNTINLUPA CITY STA. 0+000 TO STA. 0+220.00	L.R. TIQUI BUILDERS, INC. (13810)	90,024,385.77	01/11/2021	11/02/2021	87.45
20O00091	CLOSING OF GAPS ALONG MALABON-TULLAHAN RIVER, C4 ROAD, LONGOS PS TO MALABON BRIDGE, TONSUYA-MALABON BRIDGE, NIUGAN, LAMBINGAN BRIDGE, REMIGIO (MAYSILO), MUZON, IBABA, SAN AGUSTIN, TANONG, MALABON CITY	AKN CONSTRUCTION CORPORATION (11845)	77,246,552.53	03/24/2021	04/05/2022	0.00

REGION: CENTRAL OFFICE

IMPLEMENTING OFFICE: ROADS MANAGEMENT CLUSTER I (BILATERAL)

CONTRACT ID	CONTRACT DESCRIPTION	CONTRACTOR	CONTRACT COST	EFFECTIVITY DATE	EXPIRY DATE	% ACCOMPLISHMENT
19Z00002	IMPLEMENTATION OF CIVIL WORKS FOR ARTERIAL ROAD BYPASS PROJECT (PLARIDEL BYPASS) PHASE III, CONTRACT PACKAGE 4, KO0049+625.00 TO KO0057+365.73, JICA LOAN NO. PH-P266	SINO ROAD AND BRIDGE GROUP CO. LTD. (OECO_18941)	843,641,799.35	10/13/2020	02/15/2023	63.88
20C00059	PREVENTIVE MAINTENANCE (AWP3/PM) DAANG MAHARLIKA (LZ) PROVINCE OF BULACAN UNDER THE PM COMPONENT OF THE ROAD UPGRADING AND PRESERVATION PROJECT (RUPP), PROVINCE OF BULACAN	L.R. TIQUI BUILDERS, INC. (13810)	168,456,377.27	01/26/2021	10/18/2021	100.00
20E00110	PREVENTIVE MAINTENANCE (ASPHALT OVERLAY) MINDORO WEST COASTAL ROAD K0254+000.00 - K0254+046.00; K0255+363.00 - K0255+396.00; K0255+600.00 - K0261+923.00	STX ENTERPRISES (21547) / EQUI-PARCO CONSTRUCTION COMPANY (21547) / STX ENTERPRISES (14332) / EQUI-PARCO CONSTRUCTION COMPANY (14332)	170,153,796.44	12/01/2020	07/29/2021	100.00
20I00095	ANNUAL WORK PROGRAM 3/PREVENTIVE MAINTENANCE (AWP3/PM) - PALOMPON - ISABEL - MERIDA - ORMOC ROAD (S00152LT), K1076+352 - K1083+372, LEYTE 4TH LD	MAC BUILDERS (7249)	140,261,918.87	01/12/2021	01/03/2022	28.09
20L00175	PREVENTIVE MAINTENANCE (PM), ROAD UPGRADING AND PRESERVATION PROJECT ALONG PRES. DIOSDADO P. MACAPAGAL NATIONAL HIGHWAY, K1751+000 TO K1758+920.47, DAVAO ORIENTAL 2ND	WEE ENG CONSTRUCTION, INC. (16380)	139,875,974.41	12/18/2020	04/16/2021	95.12
20N00114	ASPHALT OVERLAY ALONG MAYOR DEMOCRITO D. PLAZA II AVENUE- K1238+390- K1240+440, K1242+439- K1242+641, K1249+426- K1250+520, BUTUAN CITY	EQUI-PARCO CONSTRUCTION COMPANY (14332)	96,499,968.92	11/18/2020	03/17/2021	100.00
20N00115	ASPHALT OVERLAY ALONG BUTUAN CITY- CAGAYAN DE ORO CITY- ILIGAN CITY (AGUSAN- MISAMIS ORIENTAL), BUTUAN CITY- K1239+415- K1244+257, K1244+291- K1246+499, BUTUAN CITY	EQUI-PARCO CONSTRUCTION COMPANY (14332)	192,980,291.09	11/10/2020	06/07/2021	100.00

TOTAL NUMBER OF CONTRACTS: 10