



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Bonifacio Drive, Port Area, Manila

Updated Annual Procurement Plan for FY 2020
DPWH CENTRAL OFFICE
as of April 5, 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
Consulting Services													
200000100620000	20CSZ033 Consulting Services for the Formulation of GAD Agenda, GAD Strategic Framework and Plan and Enhancement of DPWH GAD Toolkit (Negotiated Procurement)	PS - ESSD	NO	NP-53.1 Two Failed Biddings	04/17/2021-05/05/2021	05/06/2021	05/20/2021	05/27/2021	GOP	₱4,860,420.00	₱0.00	₱4,860,420.00	Previously 20CSZ025 and 20CSZ030
Total Estimated Budget/ABC of Consulting Services Projects (PhP):										₱ 8,246,408,330.86	₱ -	₱ 4,860,420.00	

SUBMITTED BY:

MA. VICTORIA S. GREGORIO
OIC-Director, Procurement Service

RECOMMENDING APPROVAL:

ADOR G. CANLAS
Assistant Secretary for Regional Operations in Mindanao
Chairperson, BAC for Consulting Services

APPROVED BY:

ARDELIZA R. MEDENILLA, MNSA, CESO I
Undersecretary for Support Service