

**(Department of Public Works and Highways - CAR- Abra District Engineering Office) Annual Procurement Plan for FY 2019 (Final APP Based on NEP)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads , Abra-Kalinga Rd-K0468+254-K0468+503, K0469+000-K0469+072, K0469+322-K0469+471, K0469+485-K0469+657, K0470+590-K0470+820, K0470+852-K0471+066, K0471+135-K0471+190, K0471+292-K0471+388, K0471+434-K0471+547, K0471+578-K0471+682		Competitive Bidding	10/15/2018	11/5/2018	3/29/2019	7/1/2019	Others	50,000,000.00		50,000,000	Reblocking
	Rehabilitation/Reconstruction of Roads with slips, slope collapse, and landslide, Abra-Kalinga Rd-K0437+265-K0437+295, K0437+619-K0437+660		Competitive Bidding	9/20/2018	10/10/2018	3/29/2019	7/1/2019	Others	23,069,000.00		23,069,000	Slope Protection Structure
	Rehabilitation/Reconstruction of Roads with slips, slope collapse, and landslide, Abra-Kalinga Rd-K0451+200-K0451+270		Competitive Bidding	9/20/2018	10/10/2018	3/29/2019	7/1/2019	Others	28,560,000.00		28,560,000	Slope Protection Structure
	Rehabilitation/Reconstruction of Roads with slips, slope collapse, and landslide, Abra-Kalinga Rd-K0467+494-K0467+594		Competitive Bidding	9/20/2018	10/10/2018	3/29/2019	7/1/2019	Others	48,371,000.00		48,371,000	Slope Protection Structure
	Rehabilitation/Reconstruction of Roads with slips, slope collapse, and landslide, Abra-ilccos Norte Rd-K0426+440-K0426+500, K0426+448-K0426+490		Competitive Bidding	10/8/2018	10/29/2018	3/29/2019	7/1/2019	Others	26,448,000.00		26,448,000	Slope Protection Structure
	Rehabilitation/Reconstruction of Roads with slips, slope collapse, and landslide, Abra-ilccos Norte Rd-K0430+006-K0430+081		Competitive Bidding	10/8/2018	10/29/2018	3/29/2019	7/1/2019	Others	31,115,000.00		31,115,000	Slope Protection Structure
	Rehabilitation/Reconstruction of Roads with slips, slope collapse, and landslide, Abra-ilccos Norte Rd-K0430+190-K0430+280, K0431+113-K0431+348, K0431+362-K0431+484		Competitive Bidding	11/29/2018	12/20/2018	3/29/2019	7/1/2019	Others	33,817,000.00		33,817,000	Slope Protection Structure
	Construction of Missing Link/ New Roads, Abra-Cervantes Road, Abra		Competitive Bidding	2/7/2019	2/27/2019	3/29/2019	7/1/2019	Others	50,000,000.00		50,000,000	Concreting of Road

**(Department of Public Works and Highways - CAR- Abra District Engineering Office) Annual Procurement Plan for FY 2019 (Final APP Based on NEP)**

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Besao-Tubo (via Tamboan) Road, Package A. Abra		Competitive Bidding	11/9/2018	11/30/2018	3/29/2019	7/1/2019	Others	50,000,000.00		50,000,000	Concreting of Road
	Besao-Tubo (via Tamboan) Road, Package B. Abra		Competitive Bidding	10/25/2018	11/15/2018	3/29/2019	7/1/2019	Others	30,000,000.00		30,000,000	Concreting of Road
	Off-Carriageway Improvement, Abra-Kalinga Rd-K0425+000-K0425+418, K0428+000-K0429+922, K0431+000-K0432+684		Competitive Bidding	10/1/2018	10/22/2018	3/29/2019	7/1/2019	Others	50,000,000.00		50,000,000	Road Widening
	Replacement of Permanent Weak Bridges, Biweg Br. (B04732LZ) along Abra-Cervantes Rd		Competitive Bidding	10/9/2018	10/30/2018	3/29/2019	7/1/2019	Others	16,000,000.00		16,000,000	Replacement of Permanent Weak Bridges
	Replacement of Permanent Weak Bridges, Sadeg Br. (B04732LZ) along Abra-Cervantes Rd		Competitive Bidding	10/25/2018	11/15/2018	3/29/2019	7/1/2019	Others	22,000,000.00		22,000,000	Replacement of Permanent Weak Bridges
	Construction of Baniacao Flood Control, Bangued, Abra, Sta. 33+024-Sta. 33+296		Competitive Bidding	11/7/2018	11/28/2018	3/29/2019	7/1/2019	Others	10,000,000.00		10,000,000	Construction of Flood Control
	Construction of Mudeng Flood Control, La Paz, Abra, Sta. 33+024 - Sta. 33+296		Competitive Bidding	2/20/2019	3/12/2019	3/29/2019	7/1/2019	Others	10,000,000.00		10,000,000	Construction of Flood Control
	Construction of San Antonio Flood Control, Bangued, Abra, Sta. 33+296 - Sta. 33+568		Competitive Bidding	11/13/2018	12/4/2018	3/29/2019	7/1/2019	Others	10,000,000.00		10,000,000	Construction of Flood Control
	Construction of Tineg River Flood Control (Cardona Side), Sta. 0+000- Sta. 0+800, Sta. 1+000- Sta.5+220, Dolores, Abra		Competitive Bidding	12/13/2018	1/3/2019	3/29/2019	7/1/2019	Others	20,000,000.00		20,000,000	Construction of Flood Control
	Construction of Tineg River Flood Control (Poblacion Dolores Side), Sta. 0+500- Sta. 2+550, Sta. 3+100- Sta. 4+248, Dolores, Abra		Competitive Bidding	11/27/2018	12/18/2018	3/29/2019	7/1/2019	Others	20,000,000.00		20,000,000	Construction of Flood Control
	Construction of Catacdegan Flood Control Project, Manabo, Abra, Sta.0+000- Sta. 0+985		Competitive Bidding	11/9/2018	11/30/2018	3/29/2019	7/1/2019	Others	45,000,000.00		45,000,000	Construction of Flood Control
	Construction of Palaquio Flood Control Project, Bucay, Abra, Sta. 0+000- Sta. 1+270		Competitive Bidding	11/9/2018	11/30/2018	3/29/2019	7/1/2019	Others	48,398,000.00		48,398,000.00	Construction of Flood Control



(Department of Public Works and Highways - CAR- Abra District Engineering Office) Annual Procurement Plan for FY 2019 (Final APP Based on NEP)

Code (PAP)	Procurement	Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
		Construction of Tablog Flood Control Project, Bucay, Abra, Sta. 0+000- Sta. 1+269		Competitive Bidding	11/29/2018	12/20/2018	3/29/2019	7/1/2019	Others	48,272,000.00		48,272,000	Construction of Flood Control
		Construction of Bulbula'a Flood Control Project, La Paz, Abra, Sta. 0+000- Sta. 1+140		Competitive Bidding	11/9/2018	11/30/2018	3/29/2019	7/1/2019	Others	42,773,000.00		42,773,000	Construction of Flood Control
		Construction of Cardona Flood Control Project, Dolores, Abra, Sta. 0+000- Sta. 1+580		Competitive Bidding	10/25/2018	11/15/2018	3/29/2019	7/1/2019	Others	30,000,000.00		30,000,000	Construction of Flood Control
		Construction of Isit Flood Control Project, Dolores, Abra, Sta. 0+000- Sta. 1+580		Competitive Bidding	11/5/2018	11/26/2018	3/29/2019	7/1/2019	Others	30,000,000.00		30,000,000	Construction of Flood Control
		Construction of Luzong-San Jose Flood Control Project, Manabo, Abra Sta. 0+000- Sta. 0+800		Competitive Bidding	10/9/2018	10/30/2018	3/29/2019	7/1/2019	Others	20,000,000.00		20,000,000	Construction of Flood Control
		Construction of Patoc Flood Control Project, Bucay, Abra, Sta. 0+000- Sta. 0+622		Competitive Bidding	10/9/2018	10/30/2018	3/29/2019	7/1/2019	Others	20,000,000.00		20,000,000	Construction of Flood Control
		Construction of Quidaoen Flood Control Project, San Juan, Abra, Sta. 0+000- Sta. 0+885		Competitive Bidding	10/26/2018	11/15/2018	3/29/2019	7/1/2019	Others	39,615,000.00		39,615,000	Construction of Flood Control
		Construction/ Improvement of Access Rds leading to Declared Tourism Destinations, Alimusgan - Bai-Caganayan Rd leading to Kaparkan Falls, Brgy. Caganayan, Tineg, Abra		Competitive Bidding	11/15/2018	12/5/2018	3/29/2019	7/1/2019	Others	15,000,000.00		15,000,000	Concreting of Road
		Construction/ Improvement of Access Rds leading to Declared Tourism Destinations, Manabo-Luba-Tubo Rd leading to Kili Falls and Hot Spring, Brgy. Kili, Tubo, Abra		Competitive Bidding	2/7/2019	2/27/2019	3/29/2019	7/1/2019	Others	15,000,000.00		15,000,000	Concreting of Road
		Construction/ Improvement of Access Rds leading to Declared Tourism Destinations, Quirsodan-Baquero Road Leading to Panacisan River		Competitive Bidding	11/7/2018	11/28/2018	3/29/2019	7/1/2019	Others	15,000,000.00		15,000,000	Concreting of Road

**(Department of Public Works and Highways - CAR- Abra District Engineering Office) Annual Procurement Plan for FY 2019 (Final APP Based on NEP)**

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction/ Improvement of Access Rds leading to Abra-Cervantes Rd-Palaquio Rd in support of Cacao Industry, Bucay, Abra		Competitive Bidding	10/3/2018	10/23/2018	3/29/2019	7/1/2019	Others	18,000,000.00		18,000,000	Concreting of Road
	Construction/ Improvement of Access Rds leading to Abra- Ilocos Norte Road Karkariskis Rd in support of Bamboo Industry, La Paz, Abra		Competitive Bidding	11/8/2018	11/29/2018	3/29/2019	7/1/2019	Others	16,000,000.00		16,000,000	Concreting of Road
	Construction/ Improvement of Access Rds leading to Daguioman -Bucay Rd, in support of Coffee, fruit, Cacao and Homestyles Industries, Daguioman, Bucloc, Sallapadan and Bucay, Abra		Competitive Bidding	11/7/2018	11/28/2018	3/29/2019	7/1/2019	Others	16,000,000.00		16,000,000	Concreting of Road
	Construction/ Improvement of Access Rds leading to Junction Silet San Juan to Tineg Boundary leading to the Coffee Industry, Tineg, Abra		Competitive Bidding	10/8/2018	10/29/2018	3/29/2019	7/1/2019	Others	10,000,000.00		10,000,000	Concreting of Road
	Construction/ Improvement of Access Rds leading to Lamunan-Ableg Rd in support of Coffee, Fruit & Homestyles Industry, Daguioman, Abra		Competitive Bidding	11/29/2018	12/20/2018	3/29/2019	7/1/2019	Others	16,000,000.00		16,000,000	Concreting of Road
	Construction/ Improvement of Access Rds leading to Mapisla-Baquero Rd in support of Coffee Industry, Licuan-Baay, Abra		Competitive Bidding	11/29/2018	12/20/2018	3/29/2019	7/1/2019	Others	16,000,000.00		16,000,000	Concreting of Road
	Construction/ Improvement of Access Rds leading to Nagpaayan-Mapisla Rd in support of Coffee Industry, Licuan-Baay, Abra		Competitive Bidding	12/4/2018	12/26/2018	3/29/2019	7/1/2019	Others	16,000,000.00		16,000,000	Concreting of Road
	Construction of DPWH (Standard Building Design) Abra District Engineering Office, Bangued		Competitive Bidding	12/3/2018	12/26/2018	3/29/2019	7/1/2019	Others	33,313,000.00		33,313,000	Construction of Building



**(Department of Public Works and Highways - CAR- Abra District Engineering Office) Annual Procurement Plan for FY 2019 (Final APP Based on NEP)**

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Multi-Purpose Building (Earangay Hall), Brgy. Calaba, Bangued, Abra		Competitive Bidding	10/9/2018	10/30/2018	3/29/2019	7/1/2019	Others	2,500,000.00		2,500,000	Construction of MPB
	Construction of Multi-Purpose Building (Earangay Hall), Brgy. South Poblacion, Abra		Competitive Bidding	10/9/2018	10/30/2018	3/29/2019	7/1/2019	Others	2,000,000.00		2,000,000	Construction of MPB
	Construction of Multi-Purpose Building (Convention Center), La Paz, Abra		Competitive Bidding	10/25/2018	11/15/2018	3/29/2019	7/1/2019	Others	40,000,000.00		40,000,000	Construction of MPB
	Construction of Multi-Purpose Building (Covered Court), Ampalioc, Luba, Abra		Competitive Bidding	11/6/2018	11/27/2018	3/29/2019	7/1/2019	Others	2,500,000.00		2,500,000	Construction of MPB
	Construction of Multi-Purpose Building (Covered Court), Bulbulala, La Paz, Abra		Competitive Bidding	9/18/2018	10/8/2018	3/29/2019	7/1/2019	Others	2,500,000.00		2,500,000	Construction of MPB
	Construction of Multi-Purpose Building (Covered Court), Buli, La Paz, Abra		Competitive Bidding	9/18/2018	10/8/2018	3/29/2019	7/1/2019	Others	2,500,000.00		2,500,000	Construction of MPB
	Construction of Multi-Purpose Building (Covered Court), Lubong, Bangued, Abra		Competitive Bidding	9/18/2018	10/8/2018	3/29/2019	7/1/2019	Others	2,500,000.00		2,500,000	Construction of MPB
	Construction of Multi-Purpose Building (Covered Court), Pidipid, La Paz, Abra		Competitive Bidding	9/18/2018	10/8/2018	3/29/2019	7/1/2019	Others	2,500,000.00		2,500,000	Construction of MPB
	Construction of Multi-Purpose Building (Covered Court), Poblacion, Licuan-Baay, Abra		Competitive Bidding	11/13/2018	12/4/2018	3/29/2019	7/1/2019	Others	2,500,000.00		2,500,000	Construction of MPB
	Construction of Multi-Purpose Building (Covered Court), Sto. Tomas, Manabo, Abra		Competitive Bidding	10/9/2018	10/30/2018	3/29/2019	7/1/2019	Others	2,500,000.00		2,500,000	Construction of MPB
	Construction of Multi-Purpose Building (Covered Court), Gangal, Sallapadan, Abra		Competitive Bidding	11/5/2018	11/26/2018	3/29/2019	7/1/2019	Others	2,500,000.00		2,500,000	Construction of MPB
	Construction of Multi-Purpose Building (Covered Court), Nagulian, Sallapadan, Abra		Competitive Bidding	11/5/2018	11/26/2018	3/29/2019	7/1/2019	Others	2,500,000.00		2,500,000	Construction of MPB

(Department of Public Works and Highways - CAR- Abra District Engineering Office) Annual Procurement Plan for FY 2019 (Final APP Based on NEP)

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Multi-Purpose Building (Covered Court) , Saccaang, Sallapadan, Abra		Competitive Bidding	11/5/2018	11/26/2018	3/29/2019	7/1/2019	Others	2,500,000.00		2,500,000	Construction of MPB
	Construction of Multi-Purpose Building (Covered Court) , Sallapadan Bario, Sallapadan, Abra		Competitive Bidding	11/5/2018	11/26/2018	3/29/2019	7/1/2019	Others	2,500,000.00		2,500,000	Construction of MPB
	Construction of Multi-Purpose Building (Covered Court) , Sitio Baquero, Brgy. Nalbuan, Basy-Licuan, Abra		Competitive Bidding	11/6/2018	11/27/2018	3/29/2019	7/1/2019	Others	2,500,000.00		2,500,000	Construction of MPB
	Construction of Multi-Purpose Building (Day Care Center) , Brgy. Ccsili West, Bangued, Abra		Competitive Bidding	10/4/2018	10/24/2018	3/29/2019	7/1/2019	Others	1,500,000.00		1,500,000	Construction of MPB
	Construction of Multi-Purpose Building (Day Care Center) , Brgy. Macray, Bangued, Abra		Competitive Bidding	10/8/2018	10/29/2018	3/29/2019	7/1/2019	Others	1,500,000.00		1,500,000	Construction of MPB
	Construction of Multi-Purpose Building (Laboratory Building) , Abra State Institute of Sciences and Technology, Lagangilang, Abra		Competitive Bidding	10/9/2018	10/30/2018	3/29/2019	7/1/2019	Others	1,500,000.00		1,500,000	Construction of MPB
	Construction of Multi-Purpose Building (Senior Citizen) , Pob. Bucay, Abra		Competitive Bidding	11/5/2018	11/26/2018	3/29/2019	7/1/2019	Others	2,500,000.00		2,500,000	Construction of MPB
	Construction of Multi-Purpose Building (Student Center and Guidance Office) , Abra State Institute of Sciences and Technology, Lagangilang, Abra		Competitive Bidding	10/3/2018	10/23/2018	3/29/2019	7/1/2019	Others	2,500,000.00		2,500,000	Construction of MPB
	Construction of Multi-Purpose Building (Student Center and Guidance Office) , Abra State Institute of Sciences and Technology, Bangued, Abra		Competitive Bidding	10/3/2018	10/23/2018	3/29/2019	7/1/2019	Others	2,500,000.00		2,500,000	Construction of MPB
	Construction of Multi-Purpose Building Brgy. Ap-apaya, Villaviciosa, Abra		Competitive Bidding	12/4/2018	12/26/2018	3/29/2019	7/1/2019	Others	2,000,000.00		2,000,000	Construction of MPB



**(Department of Public Works and Highways - CAR- Abra District Engineering Office) Annual Procurement Plan for FY 2019 (Final APP Based on NEP)**

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Multi-Purpose Building Brgy. Laang, Lagangilang, Abra		Competitive Bidding	10/25/2018	11/14/2018	3/29/2019	7/1/2019	Others	3,000,000.00		3,000,000	Construction of MPB
	Construction of Multi-Purpose Building Brgy. Pangal, Danglas, Abra		Competitive Bidding	10/16/2018	11/5/2018	3/29/2019	7/1/2019	Others	2,000,000.00		2,000,000	Construction of MPB
	Construction of Multi-Purpose Building Phase 2, Mudeng, La Paz, Abra		Competitive Bidding	10/16/2018	11/5/2018	3/29/2019	7/1/2019	Others	1,500,000.00		1,500,000	Construction of MPB
	Construction of Multi-Purpose Building Poblacion, La Paz, Abra		Competitive Bidding	10/25/2018	11/14/2018	3/29/2019	7/1/2019	Others	3,000,000.00		3,000,000	Construction of MPB
	Construction of Multi-Purpose Building Poblacion, Tayum, Abra		Competitive Bidding	10/3/2018	10/23/2018	3/29/2019	7/1/2019	Others	2,500,000.00		2,500,000	Construction of MPB
	Construction of Drainage Canal, Brgy. Bangbangar, Bangued, Abra		Competitive Bidding	10/9/2018	10/30/2018	3/29/2019	7/1/2019	Others	1,500,000.00		1,500,000	Construction of Drainage Canal
	Construction of Drainage Canal, Brgy. Poblacion West, Pidigan, Abra		Competitive Bidding	11/22/2018	12/10/2018	3/29/2019	7/1/2019	Others	2,000,000.00		2,000,000	Construction of Drainage Canal
	Improvement of Aliwaneg-Sailo Road, Amtuagan, Tubo, Abra		Competitive Bidding	11/12/2018	12/3/2018	3/29/2019	7/1/2019	Others	1,500,000.00		1,500,000	Concrering of Road
	Improvement of Butak-Maanopo Road, Kili, Tubo, Abra		Competitive Bidding	11/12/2018	12/3/2018	3/29/2019	7/1/2019	Others	1,500,000.00		1,500,000	Concrering of Road
	Improvement of Dakit-Coacawayan Road, Tiempo, Tubo, Abra		Competitive Bidding	11/12/2018	12/3/2018	3/29/2019	7/1/2019	Others	1,500,000.00		1,500,000	Concrering of Road
	Improvement of Doydoyong-Alangtin Proper Road, Alangtin, Tubo, Abra		Competitive Bidding	11/12/2018	12/3/2018	3/29/2019	7/1/2019	Others	1,500,000.00		1,500,000	Concrering of Road
	Improvement of Kongkeng-Tilong Road, Supo, Tubo, Abra		Competitive Bidding	11/12/2018	12/3/2018	3/29/2019	7/1/2019	Others	1,500,000.00		1,500,000	Concrering of Road
	Improvement of Lineng-Dayokan Road, Dilong, Tubo, Abra		Competitive Bidding	11/12/2018	12/3/2018	3/29/2019	7/1/2019	Others	1,500,000.00		1,500,000	Concrering of Road
	Improvement of Pakapak-Tubtuba Road, Tubtuba, Tubo, Abra		Competitive Bidding	11/12/2018	12/3/2018	3/29/2019	7/1/2019	Others	1,500,000.00		1,500,000	Concrering of Road
	Improvement of Palikong-Bekeng Road, Wayangan, Tubo, Abra		Competitive Bidding	11/12/2018	12/3/2018	3/29/2019	7/1/2019	Others	1,500,000.00		1,500,000	Concrering of Road

**(Department of Public Works and Highways - CAR- Abra District Engineering Office) Annual Procurement Plan for FY 2019 (Final APP Based on NEP)**

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Improvement of Brgy. Tabacda, Tubo, Abra		Competitive Bidding	11/12/2018	12/3/2018	3/29/2019	7/1/2019	Others	1,500,000.00		1,500,000	Concrering of Road
	Improvement of Suysuyuan-Kalitang Road, Poblacion, Tubo, Abra		Competitive Bidding	11/12/2018	12/3/2018	3/29/2019	7/1/2019	Others	1,500,000.00		1,500,000	Concrering of Road
	Rehabilitation of Apao-Centro Road with Road Opening, Apao, Tineg, Abra		Competitive Bidding	11/27/2018	12/18/2018	3/29/2019	7/1/2019	Others	5,000,000.00		5,000,000	Concrering of Road
	Rehabilitation of Sabangan-Alaoa Road with Road Opening, Alaoa, Tineg, Abra		Competitive Bidding	11/27/2018	12/18/2018	3/29/2019	7/1/2019	Others	5,000,000.00		5,000,000	Concrering of Road
	Construction of Water System (Level II), Brgy. Catacdegan Viejo, Manabo, Abra		Competitive Bidding	11/5/2018	11/26/2018	3/29/2019	7/1/2019	Others	1,500,000.00		1,500,000	Construction of Water System
	Construction of Water System (Level II), Sagap, Bangued, Abra		Competitive Bidding	11/23/2018	12/13/2018	3/29/2019	7/1/2019	Others	10,000,000.00		10,000,000	Construction of Water System

Prepared by:

  
Ferdinand A. Tadeo  
 Position, Procurement Unit/Secretariat

Date: \_\_\_\_\_

Recommended by:

  
Edwin T. Bringas  
 Chairperson, BAC

Date: \_\_\_\_\_

Approved by:

  
Joselito T. Arao  
 Head of Procuring Entity

Date: \_\_\_\_\_