



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CEBU 6TH DISTRICT ENGINEERING OFFICE
FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020

No.	LIACS Code (Project Component ID)	Contract ID	Contract Description	Implementing Unit/End-User	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (PhP) Million			Remarks
						Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	31011100231000 (P0040135VS-CW1)	20HN0001	OO1:Ensure Safe and Reliable National Road System-Asset Preservation Program-Construction/Rehabilitation of Drainage along National Roads-Secondary Roads- Consolacion-Tayud-Liloan Rd - (S00372CB) Chainage 000 - Chainage 900	Cebu 6th District Engineering Office	National Competitive Bidding	10/18/2019	11/7/2019	2/24/2020	2/25/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	28,078,960.00		28,078,960.00	Construction of Drainage Structure along Road
2	310105100446000 (P00401504VS-CW1)	20HN0002	OO1:Ensure Safe and Reliable National Road System-Asset Preservation Program-Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads- Secondary Roads- Consolacion-Tayud-Liloan Rd - (S00372CB) Chainage 2240 - Chainage 2823	Cebu 6th District Engineering Office	National Competitive Bidding	10/18/2019	11/7/2019	2/24/2020	2/25/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	20,717,000.00		20,717,000.00	Reconstruction to Concrete Pavement
3	310105100447000 (P00401505VS-CW1)	20HN0003	OO1:Ensure Safe and Reliable National Road System-Asset Preservation Program-Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Secondary Roads -Consolacion-Tayud-Liloan Rd - (S00396CB) Chainage 000 -Chainage 182	Cebu 6th District Engineering Office	National Competitive Bidding	10/18/2019	11/5/2019	2/24/2020	2/25/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	13,077,120.00		13,077,120.00	Reconstruction to Concrete Pavement
4	310106100510000 (P00401502VS-CW1)	20HN0004	OO1:Ensure Safe and Reliable National Road System-Asset Preservation Program-Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads- Tertiary Roads-Canduman-Cebu North Rd-K0011 + 657 - K0011 + 812	Cebu 6th District Engineering Office	National Competitive Bidding	10/18/2019	11/7/2019	1/30/2020	1/31/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	3,949,400.00		3,949,400.00	Reconstruction to Concrete Pavement
5	310106100511000 (P00401506VS-CW1)	20HN0006	OO1:Ensure Safe and Reliable National Road System-Asset Preservation Program-Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads- Tertiary Roads- Ferry Landing Rd - (S00004LP) Chainage 421 - Chainage 787	Cebu 6th District Engineering Office	National Competitive Bidding	10/18/2019	11/7/2019	2/24/2020	2/25/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	10,575,180.00		10,575,180.00	Reconstruction to Concrete Pavement
6	300201100055000 (P00431274VS-CW1) 300201100055000 (P00431274VS-CW2)	20HN0005	Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Airports - General Aviation Road leading to Mactan - Cebu International Airport, Lapu-Lapu City	Cebu 6th District Engineering Office	National Competitive Bidding	10/18/2019	11/7/2019	2/14/2020	2/17/2020	DPWH GENERAL APPROPRIATIONS ACT 2021	96,500,000.00		96,500,000.00	Rehabilitation of Concrete Road; Construction of Drainage Structure along Road
7	310101100351000 (P00401394VS-CW1)	20HN0007	OO1:Ensure Safe and Reliable National Road System-Asset Preservation Program-Preventive Maintenance-Primary Roads -Mandaue - Mactan Rd (S00001LP) Chainage 000 -Chainage 206	Cebu 6th District Engineering Office	National Competitive Bidding	10/18/2019	11/7/2019	1/30/2020	1/31/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	6,485,640.00		6,485,640.00	Preventive Maintenance of Road: Asphalt Overlay
8	300104216985000 (P00441109VS-CW1)	20HN0008	LP: Local Infrastructure Program-Buildings and other Structures- Multi-Purpose/Facilities-Construction of Multi-Purpose Building, Day-as, Cordova, Cebu	Cebu 6th District Engineering Office	National Competitive Bidding	10/18/2019	11/7/2019	2/14/2020	2/17/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	2,475,000.00		2,475,000.00	Construction of Multi Purpose Building
9	300104216987000 (P00440623VS-CW1)	20HN0009	LP: Local Infrastructure Project - Buildings and Other Structures - Multi-Purpose / Facilities - Construction of Multi-Purpose Building, Brgy. Tawason, Mandaue City	Cebu 6th District Engineering Office	National Competitive Bidding	10/18/2019	11/7/2019	2/24/2020	2/26/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	2,475,000.00		2,475,000.00	Rehabilitation / Major Repair of Multi Purpose Building
10	310101100249000 (P00401391VS-CW1)	20HN0010	OO1:Ensure Safe and Reliable National Road System-Asset Preservation Program-Preventive Maintenance-Primary Roads A.C. Cortes Avenue - K0008 + (-815) - K0008 + 230, (S00395CB) Chainage 541 - Chainage 1586	Cebu 6th District Engineering Office	National Competitive Bidding	10/25/2019	11/14/2019	2/24/2020	2/26/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	63,497,000.00		63,497,000.00	Preventive Maintenance of Road: Asphalt Overlay
11	310101100250000 (P00401392VS-CW1)	20HN0011	OO1:Ensure Safe and Reliable National Road System-Asset Preservation Program-Preventive Maintenance-Primary Roads-Cebu North Hagnaya Wharf Road - K0008 + (-703) - K0008 + 317, K0008 + 953 - K0009+ 205	Cebu 6th District Engineering Office	National Competitive Bidding	10/25/2019	11/14/2019	2/24/2020	2/26/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	51,255,010.00		51,255,010.00	Preventive Maintenance of Road: Asphalt Overlay



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CEBU 6TH DISTRICT ENGINEERING OFFICE
FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020

No.	UACS Code (Project Component ID)	Contract ID	Contract Description	Implementing Unit/End-User	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (Php) Million			Remarks
						Advertisement /Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
12	310101100350000 (P00401001VS-CW1)	20HN0012	OO1:Ensure Safe and Reliable National Road System-Asset Preservation Program-Preventive Maintenance-Primary Roads-Cebu North Hagnaya Wharf Road - K0005 + (-710) - K0005 + 100, Chainage 800 - Chainage 1011	Cebu 6th District Engineering Office	National Competitive Bidding	10/25/2019	11/14/2019	2/24/2020	2/26/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	44,282,280.00		44,282,280.00	Preventive Maintenance of Road: Asphalt Overlay
13	310104100242000 (P00400976VS-CW1)	20HN0013	OO1:Ensure Safe and Reliable National Road System-Asset Preservation Program-Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads- Primary Roads-Cebu North Hagnaya Wharf Road - (S00262CB) - K0006 + 191 - K0006 + 865	Cebu 6th District Engineering Office	National Competitive Bidding	10/25/2019	11/14/2019	2/24/2020	2/26/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	29,723,400.00		29,723,400.00	Rehabilitation of Paved Road
14	310104100241000 (P00401393VS-CW1)	20HN0014	OO1:Ensure Safe and Reliable National Road System-Asset Preservation Program-Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Primary Roads- Cebu North Hagnaya Wharf Road - (S00262CB) - K0006 + (-013) - K0006 + 191, K0006 + 957 - K0007 + 021	Cebu 6th District Engineering Office	National Competitive Bidding	10/25/2019	11/14/2019	2/24/2020	2/26/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	11,642,400.00		11,642,400.00	Rehabilitation of Asphalt Road
15	310103100573000 (P00401393VS-CW1)	20HN0015	OO1:Ensure Safe and Reliable National Road System-Asset Preservation Program-Preventive Maintenance-Tertiary Roads- F. Cabahug St. - (S00195CB) - Chainage 000 - Chainage 110	Cebu 6th District Engineering Office	National Competitive Bidding	10/25/2019	11/14/2019	2/24/2020	2/26/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	2,768,500.00		2,768,500.00	Preventive Maintenance of Road: Asphalt Overlay
16	300116203111000 (P00442158VS-CW1)	20HN0016	LP: Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects-Local Roads and Bridges - Local Roads- Rehabilitation/Improvement of Basak-Cagoday-Bankal-Buaya Road, Lapu-Lapu City	Cebu 6th District Engineering Office	National Competitive Bidding	10/25/2019	11/14/2019	2/24/2020	2/26/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	49,000,000.00		49,000,000.00	Rehabilitation of Concrete Road
17	320101105158000 (P00420451VS-CW1)	20HN0017	OO2: Protect Lives and Properties Against Major Floods- Flood Management Program- Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Flood Control Structure along Cansaga River (Phase IV), Consolacion, Cebu	Cebu 6th District Engineering Office	National Competitive Bidding	10/25/2019	11/14/2019	2/14/2020	2/17/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	29,400,000.00		29,400,000.00	Construction of Flood Mitigation Structure
18	300104216975000 (P00441110VS-CW1)	20HN0018	LP: Local Infrastructure Program-Buildings and Other Structures- Multipurpose/Facilities-Construction (Completion) of 3-Storey, 6-CL School Building, Casili ES, Mandaue City, Cebu	Cebu 6th District Engineering Office	National Competitive Bidding	10/25/2019	11/14/2019	2/14/2020	2/17/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	1,000,000.00		1,000,000.00	Construction of Multi Purpose Building
19	310101100253000 (P00401396VS-CW1)	20HN0019	OO1: Ensure Safe and Reliable Road System - Asset Preservation Program -Preventive Maintenance-Primary Roads - Pajo-Basak Marigondon Rd - K0012 + (-1634) - K0012 + 067, (S00015LP) Chainage 0000 - Chainage 1703	Cebu 6th District Engineering Office	National Competitive Bidding	10/31/2019	11/21/2019	2/24/2020	2/26/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	50,469,500.00		50,469,500.00	Preventive Maintenance of Road: Asphalt Overlay
20	310102100389000 (P00401002VS-CW1)	20HN0020	OO1:Ensure Safe and Reliable National Road System-Asset Preservation Program-Preventive Maintenance-Secondary Roads-Mactan Circumferential Road - K0011 + 235 - K0013 + 043, K0035 + 440 - K0035 + 591	Cebu 6th District Engineering Office	National Competitive Bidding	10/31/2019	11/21/2019	2/24/2020	2/26/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	74,305,000.00		74,305,000.00	Preventive Maintenance of Road: Asphalt Overlay
21	310102100545000 (P00401396VS-CW1)	20HN0021	OO1:Ensure Safe and Reliable National Road System-Asset Preservation Program-Preventive Maintenance-Secondary Roads -Terminal Building Access Road - (S00012LP) Chainage 0000 - Chainage 1295	Cebu 6th District Engineering Office	National Competitive Bidding	10/31/2019	11/21/2019	1/30/2020	1/31/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	46,579,400.00		46,579,400.00	Preventive Maintenance of Road: Asphalt Overlay
22	310105100448000 (P00400949VS-CW1)	20HN0022	OO1:Ensure Safe and Reliable National Road System-Asset Preservation Program-Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Secondary Roads - Mactan Airport Rd - K0018 + 477 - K0018 + 1936	Cebu 6th District Engineering Office	National Competitive Bidding	10/31/2019	11/21/2019	2/24/2020	2/26/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	29,039,360.00		29,039,360.00	Reconstruction to Concrete Pavement



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CEBU 6TH DISTRICT ENGINEERING OFFICE
FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020

No.	UACS Code (Project Component ID)	Contract ID	Contract Description	Implementing Unit/End-User	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (Php) Million			Remarks
						Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23	310103100574000 (P00401318VS-CW1)	20HN0023	OO1:Ensure Safe and Reliable National Road System-Asset Preservation Program-Preventive Maintenance-Tertiary Roads - Upon Airport Road - (500003LP) Chainage 000 - Chainage 654	Cebu 6th District Engineering Office	National Competitive Bidding	10/31/2019	11/21/2019	2/20/2020	2/21/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	12,936,000.00		12,936,000.00	Preventive Maintenance of Road: Asphalt Overlay
24	300104216978000 (P00441165VS-CW1)	20HN0024	LP: Local Infrastructure Program-Buildings and Other Structures-Multi-Purpose / Facilities - Construction/Rehabilitation of Multi-Purpose Building, Subangdaku, Mandaue City	Cebu 6th District Engineering Office	National Competitive Bidding	10/31/2019	11/21/2019	1/30/2020	1/31/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	4,950,000.00		4,950,000.00	Construction of Multi Purpose Building
25	300104216979000 (P00441093VS-CW1)	20HN0025	LP: Local Infrastructure Program-Buildings and Other Structures - Multi Purpose/ Facilities -Construction of Multi-Purpose Building, Benlad, Mandaue City	Cebu 6th District Engineering Office	National Competitive Bidding	10/31/2019	11/21/2019	1/30/2020	1/31/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	2,475,000.00		2,475,000.00	Construction of Multi Purpose Building
26	300104216986000 (P00440632VS-CW1)	20HN0026	LP: Local Infrastructure Program - Buildings and Other Structures - Multi-Purpose/Facilities -Rehabilitation of Multi-Purpose Building at Brgy. Sacsac, Consolacion, Cebu	Cebu 6th District Engineering Office	National Competitive Bidding	10/31/2019	11/21/2019	1/30/2020	1/31/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	1,980,000.00		1,980,000.00	Rehabilitation / Major Repair of Multi Purpose Building
27	300104216995000 (P00443872VS-CW1)	20HN0027	LP: Local Infrastructure Program - Buildings and Other Structures - Multi-Purpose/Facilities - Construction of Multi-Purpose Building (Covered Court, Phase 2), Brgy. Ibabao, Cordova, Cebu	Cebu 6th District Engineering Office	National Competitive Bidding	10/31/2019	11/21/2019	2/24/2020	2/26/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	1,287,000.00		1,287,000.00	Construction of Multi Purpose Building
28	310305100828000 (P00401639VS-CW1)	20HN0028	OO1: Ensure Safe and Reliable National Road System - Bridge Program - Widening of Permanent Bridges - Gabi Br. (B00003LP) along Mactan Circumferential Road	Cebu 6th District Engineering Office	National Competitive Bidding	11/15/2019	12/4/2019	2/20/2020	2/21/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	53,075,000.00		53,075,000.00	Widening of Bridge
29	310305101020000 (P00401642VS-CW1)	20HN0029	OO1: Ensure Safe and Reliable National Road System - Bridge Program - Widening of Permanent Bridges - Pilipog Br. 1 (B00001LP) along Mactan Circumferential Rd	Cebu 6th District Engineering Office	National Competitive Bidding	11/15/2019	12/4/2019	2/20/2020	2/21/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	19,600,000.00		19,600,000.00	Widening of Bridge
30	310305101021000 (P00401650VS-CW1)	20HN0030	OO1:Ensure Safe and Reliable National Road System-Bridge Program - Widening of Permanent Bridges - Pilipog Br. 2 (B00002LP) along Mactan Circumferential Rd	Cebu 6th District Engineering Office	National Competitive Bidding	11/15/2019	12/4/2019	2/14/2020	2/17/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	22,050,000.00		22,050,000.00	Widening of Bridge
31	310105100449000 (P00401507VS-CW1)	20HN0031	OO1:Ensure Safe and Reliable National Road System-Asset Preservation Program-Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads- Secondary Roads-Mactan Circumferential Rd - K0011+ (-634) - K0011 + 000	Cebu 6th District Engineering Office	National Competitive Bidding	11/15/2019	12/4/2019	2/24/2020	2/26/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	27,012,720.00		27,012,720.00	Rehabilitation of Paved Road
32	300204100553000 (P00431222VS-CW1)	20HN0032	Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones-Tabok Road connecting Cebu North Hagnaya Wharf Road in support to Food Processing Industry, Brgy. Tabok, Mandaue City, Cebu	Cebu 6th District Engineering Office	National Competitive Bidding	11/15/2019	12/4/2019	1/30/2020	1/31/2020	DPWH GENERAL APPROPRIATIONS ACT 2021	9,800,000.00		9,800,000.00	Construction of Concrete Road
33	300104216981000 (P00440894VS-CW1)	20HN0033	LP: Local Infrastructure Program-Buildings and Other Structures-Multi-Purpose/ Facilities - Construction of Multi-Purpose Building, Brgy. Basak, Lapu-Lapu City	Cebu 6th District Engineering Office	National Competitive Bidding	11/15/2019	12/4/2019	1/30/2020	1/31/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	9,900,000.00		9,900,000.00	Construction of Multi Purpose Building
34	300117207076000 (P00444099VS-CW1)	20HN0034	LP: Local Infrastructure Program- Local Roads and Bridges - Local Roads- Concreting of Road, Brgy. Cawoy, Lapu-Lapu City	Cebu 6th District Engineering Office	National Competitive Bidding	11/15/2019	12/4/2019	2/24/2020	2/26/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	2,970,000.00		2,970,000.00	Construction of Concrete Road
35	300104216996000 (P00443873VS-CW1)	20HN0035	LP: Local Infrastructure Program-Buildings and Other Structures-Multi-Purpose / Facilities -Construction of Multi-Purpose Building (Covered Court, Phase 2), Brgy. Nangka, Consolacion, Cebu	Cebu 6th District Engineering Office	National Competitive Bidding	11/15/2019	12/4/2019	2/24/2020	2/26/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	2,673,000.00		2,673,000.00	Construction of Multi Purpose Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CEBU 6TH DISTRICT ENGINEERING OFFICE
FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020

No.	UACS Code (Project Component ID)	Contract ID	Contract Description	Implementing Unit/End-User	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (Php) Million			Remarks
						Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
36	300104216992000 (P0040895VS-CW1)	20HN0036	LP: Local Infrastructure Program-Buildings and Other Structures - Multi-Purpose / Facilities - Construction of Multi-Purpose Building, Brgy. Poblacion, Lapu-Lapu City	Cebu 6th District Engineering Office	National Competitive Bidding	11/15/2019	12/4/2019	2/24/2020	2/26/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	2,475,000.00		2,475,000.00	Rehabilitation / Major Repair of Multi Purpose Building
37	300117207063000 (P0040633VS-CW1)	20HN0037	LP: Local Infrastructure Program - Local Roads and Bridges - Local Roads - Rehabilitation/Improvement of Road at Brgy. Garing, Consolacion, Cebu	Cebu 6th District Engineering Office	National Competitive Bidding	11/15/2019	12/4/2019	2/24/2020	2/26/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	2,475,000.00		2,475,000.00	Construction of Concrete Road
38	300104216989000 (P0040621VS-CW1)	20HN0038	LP: Local Infrastructure Program-Buildings and Other Structures - Multi-Purpose/Facilities -Rehabilitation of Multi-Purpose Building, Brgy. Centro, Mandaue City, Cebu	Cebu 6th District Engineering Office	National Competitive Bidding	11/15/2019	12/4/2019	2/14/2020	2/17/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	1,000,000.00		1,000,000.00	Rehabilitation / Major Repair of Multi Purpose Building
39	310111100152000 (P00401250VS-CW1)	20HN0039	OO1:Ensure Safe and Reliable National Road System-Asset Preservation Program-Construction/Upgrading/Rehabilitation of Drainage along National Roads-Secondary Roads-Mactan Circumferential Rd - K0014 + 307 - K0014 + 592, K0019 + 400 - K0022 + 220	Cebu 6th District Engineering Office	National Competitive Bidding	11/23/2019	12/12/2019	3/27/2020	3/30/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	95,535,000.00		95,535,000.00	Construction of Drainage Structure along Road
40	310303100791000 (P00401594VS-CW1)	20HN0040	OO1:Ensure Safe and Reliable National Road System-Bridge Program - Retrofitting/Strengthening of Permanent Bridges-Marcelo Fernan Br. (B00619CB) along Marcelo B. Fernan Br. & Approaches	Cebu 6th District Engineering Office	National Competitive Bidding	11/23/2019	12/11/2019	3/27/2020	3/30/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	96,500,000.00		96,500,000.00	Retrofitting / Strengthening of Bridge
41	310303100790000 (P00401641VS-CW1)	20HN0041	OO1:Ensure Safe and Reliable National Road System-Bridge Program- Retrofitting/Strengthening of Permanent Bridges-Mandaue-Mactan Br.1 (B00587CB) along AC Cortes Avenue	Cebu 6th District Engineering Office	National Competitive Bidding	11/23/2019	12/12/2019	3/27/2020	3/30/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	71,530,625.00		71,530,625.00	Retrofitting / Strengthening of Bridge
42	310303100933000 (P00401640VS-CW1)	20HN0042	OO1:Ensure Safe and Reliable National Road System-Bridge Program - Retrofitting/Strengthening of Permanent Bridges - M. Logarta Br. (B00041CB) along M. Logarta Rd	Cebu 6th District Engineering Office	National Competitive Bidding	11/23/2019	12/12/2019	3/27/2020	3/30/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	29,400,000.00		29,400,000.00	Retrofitting / Strengthening of Bridge
43	320101104195000 (P00420357VS-CW1)	20HN0043	OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure along Butuanon River (Phase V), Mandaue City	Cebu 6th District Engineering Office	National Competitive Bidding	11/23/2019	12/12/2019	3/27/2020	3/30/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	61,953,000.00		61,953,000.00	Construction of Flood Mitigation Structure
44	320101105159000 (P00420452VS-CW1)	20HN0044	OO2: Protect Lives and Properties Against Major Floods - Flood Management Program- Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure along Pitogo River (Phase II), Consolacion, Cebu	Cebu 6th District Engineering Office	National Competitive Bidding	11/23/2019	12/12/2019	2/14/2020	2/17/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	29,400,000.00		29,400,000.00	Construction of Flood Mitigation Structure
45	300104216983000 (P00440887VS-CW1)	20HN0045	LP: Local Infrastructure Program- Buildings and Other Structures - Multi-Purpose/Facilities - Construction of Multi-Purpose Building, Brgy. Gun-ob, Lapu-Lapu City	Cebu 6th District Engineering Office	National Competitive Bidding	11/23/2019	12/12/2019	1/30/2020	1/31/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	31,680,000.00		31,680,000.00	Construction of Multi Purpose Building
46	300104216980000 (P00440893VS-CW1)	20HN0046	LP: Local Infrastructure Program- Buildings and Other Structures - Multi-Purpose / Facilities - Construction of Multi-purpose Building, Brgy. Agus, Lapu-Lapu City	Cebu 6th District Engineering Office	National Competitive Bidding	11/23/2019	12/12/2019	1/30/2020	1/31/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	6,930,000.00		6,930,000.00	Construction of Multi Purpose Building
47	300104216988000 (P00440620VS-CW1)	20HN0047	LP: Local Infrastructure Program- Buildings and Other Structures - Multi-Purpose / Facilities - Construction of Multi-purpose Building, Brgy. Bakilid, Mandaue City, Cebu	Cebu 6th District Engineering Office	National Competitive Bidding	11/23/2019	12/12/2019	3/27/2020	3/30/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	2,970,000.00		2,970,000.00	Rehabilitation / Major Repair of Multi Purpose Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CEBU 6TH DISTRICT ENGINEERING OFFICE
FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020

No.	UACS Code (Project Component ID)	Contract ID	Contract Description	Implementing Unit/End-User	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (Php) Million			Remarks
						Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
48	300117207070000 (P00440631VS-CW1)	20HN0048	LP: Local Infrastructure Program- Local Roads and Bridges - Local Roads - Rehabilitation / Improvement of Road at Brgy. Pagsabangan, Mandaue City	Cebu 6th District Engineering Office	National Competitive Bidding	11/23/2019	12/12/2019	3/27/2020	3/30/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	2,970,000.00		2,970,000.00	Construction of Concrete Road
49	300104216993000 (P00440634VS-CW1)	20HN0050	LP: Local Infrastructure Program- Buildings and Other Structures - Multi-Purpose / Facilities - Rehabilitation of Multi-purpose Building, Brgy. Pusok, Lapu-Lapu City	Cebu 6th District Engineering Office	National Competitive Bidding	11/23/2019	12/12/2019	1/30/2020	1/31/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	1,000,000.00		1,000,000.00	Rehabilitation / Major Repair of Multi Purpose Building
50	300117207069000 (P00440639VS-CW1)	20HN0051	LP: Local Infrastructure Program- Local Roads and Bridges - Local Roads - Rehabilitation / Improvement of Road at Brgy. Jugan, Consolacion, Cebu	Cebu 6th District Engineering Office	National Competitive Bidding	11/23/2019	12/12/2019	3/27/2020	3/30/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	2,970,000.00		2,970,000.00	Construction of Concrete Road
51	300117207067000 (P00440639VS-CW1)	20HN0052	LP: Local Infrastructure Program- Local Roads and Bridges - Local Roads - Rehabilitation / Improvement of Road at Brgy. Bangbang, Cordova, Cebu	Cebu 6th District Engineering Office	National Competitive Bidding	11/23/2019	12/12/2019	3/27/2020	3/30/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	1,980,000.00		1,980,000.00	Construction of Concrete Road
52	300204100551000 (P00431224VS-CW1) 300204100551000 (P00431224VS-CW2)	20HN0053	Convergence and Special Support Program - Construction / Improvement of Access Roads leading to Trades, Industries and Economic Zones - Mantawe-Ompad Road connecting to National Road in support of Shipbuilding Industry, Poblacion, Lapu-Lapu City	Cebu 6th District Engineering Office	National Competitive Bidding	11/28/2019	12/17/2019	1/30/2020	1/31/2020	DPWH GENERAL APPROPRIATIONS ACT 2021	29,400,000.00		29,400,000.00	Construction of Concrete Road, Construction of Drainage Structure along Road
53	300204100549000 (P00431221VS-CW1)	20HN0054	Convergence and Special Support Program - Construction / Improvement of Access Roads leading to Trades, Industries and Economic Zones - Echavez St. connecting Cebu North Hagnaya Wharf Road in support to Food Industry, Brgy. Maguikay, Mandaue City, Cebu	Cebu 6th District Engineering Office	National Competitive Bidding	11/28/2019	12/17/2019	1/30/2020	1/31/2020	DPWH GENERAL APPROPRIATIONS ACT 2021	9,800,000.00		9,800,000.00	Construction of Concrete Road
54	300204100550000 (P00431223VS-CW1)	20HN0055	Convergence and Special Support Program - Construction / Improvement of Access Roads leading to Trades, Industries and Economic Zones - M. L. Quezon St. in support to Manufacturing Industry, Brgy. Casuningan, Brgy. Maguikay, Mandaue City, Cebu	Cebu 6th District Engineering Office	National Competitive Bidding	11/28/2019	12/17/2019	1/30/2020	1/31/2020	DPWH GENERAL APPROPRIATIONS ACT 2021	9,800,000.00		9,800,000.00	Construction of Concrete Road
55	300117207073000 (P00440618VS-CW1)	20HN0056	LP: Local Infrastructure Program - Local Roads and Bridges - Local Roads - Concreting of Road including drainage Facilities, Jayme St., Brgy. Bakilid, Mandaue City	Cebu 6th District Engineering Office	National Competitive Bidding	11/28/2019	12/17/2019	3/27/2020	3/30/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	5,940,000.00		5,940,000.00	Construction of Concrete Road
56	300117207074000 (P00440627VS-CW1)	20HN0057	LP: Local Infrastructure Program - Local Roads and Bridges - Local Roads - Rehabilitation of Road including drainage facilities at Brgy. Casuningan, Mandaue City	Cebu 6th District Engineering Office	National Competitive Bidding	11/28/2019	12/17/2019	2/15/2020	2/17/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	3,960,000.00		3,960,000.00	Rehabilitation of Concrete Road
57	300117207072000 (P00440625VS-CW1)	20HN0049	LP: Local Infrastructure Program - Local Roads and Bridges - Local Roads - Rehabilitation/Improvement of Road including drainage facilities at Brgy. Canduman, Mandaue City	Cebu 6th District Engineering Office	National Competitive Bidding	11/23/2019	12/12/2019	3/27/2020	3/30/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	2,970.00		2,970.00	Construction of Concrete Road
58	300117207082000 (P00440626VS-CW1)	20HN0058	LP: Local Infrastructure Program - Local Roads and Bridges - Local Roads - Rehabilitation of Road including Drainage Facilities at Brgy. Tipolo, Mandaue City, Cebu	Cebu 6th District Engineering Office	National Competitive Bidding	11/28/2019	12/17/2019	2/3/2020	2/4/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	3,960,000.00		3,960,000.00	Rehabilitation of Concrete Road
59	300107200904000 (P00440635VS-CW1)	20HN0059	LP: Local Infrastructure Program - Flood Control and Drainage - Flood Control Structures/Facilities - Rehabilitation of Flood Control Structure at Brgy. Poblacion, Cordova, Cebu	Cebu 6th District Engineering Office	National Competitive Bidding	11/28/2019	12/17/2019	3/27/2020	3/30/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	2,970,000.00		2,970,000.00	Rehabilitation / Major Repair of Flood Control Structure



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CEBU 6TH DISTRICT ENGINEERING OFFICE
FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020

No.	UACS Code (Project Component ID)	Contract ID	Contract Description	Implementing Unit/End-User	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (PHP) Million			Remarks
						Advertisement / Posting of IB/RFI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
60	300117: 07058000 (P00440626VS-CW1)	20HN0060	LP: Local Infrastructure Program - Local Roads and Bridges - Local Roads - Concreting of Road at Brgy. Caramian, Cordova, Cebu	Cebu 6th District Engineering Office	National Competitive Bidding	11/28/2019	12/17/2019	3/27/2020	3/30/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	1,980,000.00		1,980,000.00	Construction of Concrete Road
61	300104216984000 (P0044089VS-CW1)	20HN0061	LP: Local Infrastructure Program - Buildings and Other Structures - Multi-Purpose/Facilities - Construction of Multi-Purpose Building, Brgy. San Vicente, Lapu-Lapu City	Cebu 6th District Engineering Office	National Competitive Bidding	11/28/2019	12/17/2019	1/30/2020	1/31/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	9,900,000.00		9,900,000.00	Construction of Multi Purpose Building
62	300104216982000 (P0044088VS-CW1)	20HN0062	LP: Local Infrastructure Program - Buildings and Other Structures - Multi-Purpose/Facilities - Construction/Improvement of Multi-Purpose Building, Brgy. Caw-oy, Lapu-Lapu City	Cebu 6th District Engineering Office	National Competitive Bidding	11/28/2019	12/17/2019	3/27/2020	3/30/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	2,475,000.00		2,475,000.00	Construction of Multi Purpose Building
63	300104216994000 (P00440622VS-CW1)	20HN0063	LP: Local Infrastructure Program - Buildings and Other Structures - Multi-Purpose/Facilities - Rehabilitation of Multi-Purpose Building, Brgy. Subangdaku, Mandaue City	Cebu 6th District Engineering Office	National Competitive Bidding	11/28/2019	12/17/2019	2/14/2020	2/17/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	1,980,000.00		1,980,000.00	Rehabilitation / Major Repair of Multi Purpose Building
64	300104216990000 (P00440890VS-CW1)	20HN0064	LP: Local Infrastructure Program - Buildings and Other Structures - Multi-Purpose/Facilities - Rehabilitation of Multi-Purpose Building, Brgy. Gun-ob, Lapu-Lapu City	Cebu 6th District Engineering Office	National Competitive Bidding	11/28/2019	12/17/2019	1/30/2020	1/31/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	1,000,000.00		1,000,000.00	Rehabilitation / Major Repair of Multi Purpose Building
65	300204100552000 (P00431225VS-CW1) 300204100552000 (P00431225VS-CW2)	20HN0065	Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones - Sangi-Sewage Matumbo Road connecting to National Highway in Support of Manufacturing Industries in MEPZ 1, Pajo-Pusok, Lapu-Lapu City	Cebu 6th District Engineering Office	National Competitive Bidding	11/30/2019	12/20/2019	1/30/2020	1/31/2020	DPWH GENERAL APPROPRIATIONS ACT 2021	49,000,000.00		49,000,000.00	Construction of Concrete Road; Construction of Drainage Structure along Road
66	310111100232000 (P00401003VS-CW1)	20HN0066	OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Construction / Upgrading / Rehabilitation of Drainage along National Roads - Secondary Roads - Mactan Circumferential Rd - K0030 + 868 - K0031 + 538	Cebu 6th District Engineering Office	National Competitive Bidding	11/30/2019	12/20/2019	3/27/2020	3/30/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	20,900,460.00		20,900,460.00	Construction of Drainage Structure along Road
67	300204100548000 (P00431226VS-CW1) 300204100548000 (P00431226VS-CW2)	20HN0067	Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones - Basak-Agus Road connecting to National Highway in support of Manufacturing Industries in MEPZ 2, Basak, Lapu-Lapu City	Cebu 6th District Engineering Office	National Competitive Bidding	11/30/2019	12/20/2019	1/30/2020	1/31/2020	DPWH GENERAL APPROPRIATIONS ACT 2021	19,600,000.00		19,600,000.00	Construction of Concrete Road; Construction of Drainage Structure along Road
68	310201100579000 (P00401197VS-CW1)	20HN0068	OO1: Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Primary Roads - Cebu North Hagnaya Wharf Road - K0008 + (-703) - K0008 + (-042)	Cebu 6th District Engineering Office	National Competitive Bidding	11/30/2019	12/20/2019	3/27/2020	3/30/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	16,623,740.00		16,623,740.00	Road Widening
69	300202100131000 (P00431095VS-CW1)	20HN0069	Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Seaports- Centennial Avenue leading to Cordova RoRo Port, Cordova, Cebu	Cebu 6th District Engineering Office	National Competitive Bidding	11/30/2019	12/20/2019	1/30/2020	1/31/2020	DPWH GENERAL APPROPRIATIONS ACT 2021	14,700,000.00		14,700,000.00	Construction of Concrete Road
70	300117207075000 (P00440628VS-CW1)	20HN0070	LP: Local Infrastructure Program - Local Roads and Bridges - Local Roads - Rehabilitation/Improvement of P. Remedio St., Brgy. Banilad, Mandaue City	Cebu 6th District Engineering Office	National Competitive Bidding	11/30/2019	12/20/2019	3/27/2020	3/30/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	11,385,000.00		11,385,000.00	Rehabilitation of Paved Road
71	300117207062000 (P00440628VS-CW1)	20HN0071	LP: Local Infrastructure Program - Local Roads and Bridges - Local Roads - Rehabilitation/Improvement of Road including Drainage Facilities at Brgy. Maguikay, Mandaue City, Cebu	Cebu 6th District Engineering Office	National Competitive Bidding	11/30/2019	12/20/2019	3/27/2020	3/30/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	3,960,000.00		3,960,000.00	Construction of Concrete Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CEBU 6TH DISTRICT ENGINEERING OFFICE
FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020

No.	UACS Code (Project Component ID)	Contract ID	Contract Description	Implementing Unit/End-User	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (Php) Million			Remarks
						Advertisement / Posting of IB/RET	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
72	300117207071000 (P00440629VS-CW1)	20HN0072	LP : Local Infrastructure Program - Local Roads and Bridges - Local Roads - Rehabilitation/Improvement of Road at Brgy. Pakna-an, Mandaue City, Cebu	Cebu 6th District Engineering Office	National Competitive Bidding	11/30/2019	12/20/2019	3/27/2020	3/30/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	2,970,000.00		2,970,000.00	Construction of Concrete Road
73	300109200725000 (P00440638VS-CW1)	20HN0073	LP : Local Infrastructure Program - Flood Control and Drainage - Drainage/Protection Works - Construction of Drainage System at Brgy. Buagsong, Cordova, Cebu	Cebu 6th District Engineering Office	National Competitive Bidding	11/30/2019	12/20/2019	3/27/2020	3/30/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	1,980,000.00		1,980,000.00	Rehabilitation / Major Repair of Flood Control Structure
74	300104217008000 (P00440624VS-CW1)	20HN0074	LP : Local Infrastructure Program - Buildings and Other Structures - Multi-purpose/Facilities - Rehabilitation of Multi-Purpose Building, Brgy. Umapad, Mandaue City	Cebu 6th District Engineering Office	National Competitive Bidding	11/30/2019	12/20/2019	3/27/2020	3/30/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	2,475,000.00		2,475,000.00	Rehabilitation / Major Repair of Multi Purpose Building
75	300104216991000 (P00440891VS-CW1)	20HN0075	LP : Local Infrastructure Program - Buildings and Other Structures - Multi-purpose/Facilities - Rehabilitation of Multi-Purpose Building, Brgy. Mactan, Lapu-Lapu City	Cebu 6th District Engineering Office	National Competitive Bidding	11/30/2019	12/20/2019	1/30/2020	1/31/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	1,000,000.00		1,000,000.00	Rehabilitation / Major Repair of Multi Purpose Building
76	300118200225000 (P00442110VS-CW1)	20HN0076	LP : Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Bridges - Construction of Bridge at Brgy. Pakna-an Mandaue City, Cebu	Cebu 6th District Engineering Office	National Competitive Bidding	11/30/2019	12/20/2019	3/27/2020	3/30/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	86,850,000.00		86,850,000.00	Construction of Bridge
77	300117207077000 (P00444110VS-CW1)	20HN0081	LP : Local Infrastructure Program - Local Roads and Bridges - Local Roads - Rehabilitation and Improvement of Garing-Danglag-Polog Road with Slope Protection, Consolacion, Cebu	Cebu 6th District Engineering Office	National Competitive Bidding	1/31/2020	2/21/2020	4/29/2020	4/30/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	49,500,000.00		49,500,000.00	Rehabilitation of Paved Road
78	300117207078000 (P00444110VS-CW1)	20HN0082	LP : Local Infrastructure Program - Local Roads and Bridges - Local Roads - Rehabilitation and Improvement of Danglag-Garing-Lanipga Road with Slope Protection, Consolacion, Cebu	Cebu 6th District Engineering Office	National Competitive Bidding	1/31/2020	2/21/2020	4/29/2020	4/30/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	49,500,000.00		49,500,000.00	Rehabilitation of Paved Road
79	300116203114000 (P00443429VS-CW1)	20HN0083	LP : Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Roads - Construction of Local Road, Brgy. Sto. Nino Lamac, Consolacion, Cebu (Modified to: Concreting of Local Road, Brgy. Sto. Nino Lamac, Consolacion, Cebu)	Cebu 6th District Engineering Office	National Competitive Bidding	1/31/2020	2/21/2020	4/27/2020	4/28/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	1,764,000.00		1,764,000.00	Construction of Concrete Road
80	300104216977000 (P00443871VS-CW1)	20HN0084	LP : Local Infrastructure Program - Buildings and Other Structures - Multi-purpose / Facilities - Construction of Multi-purpose Building, Brgy. Basak, Lapu-Lapu City	Cebu 6th District Engineering Office	National Competitive Bidding	1/31/2020	2/21/2020	4/27/2020	4/28/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	24,750,000.00		24,750,000.00	Construction of Multi Purpose Building
81	300104217001000 (P00443881VS-CW1)	20HN0085	LP : Local Infrastructure Program - Buildings and Other Structures - Multi-purpose / Facilities - Construction of Multi-purpose Building (Brgy. Hall) Phase III, Labogon, Mandaue City	Cebu 6th District Engineering Office	National Competitive Bidding	1/31/2020	2/21/2020	4/27/2020	4/28/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	4,950,000.00		4,950,000.00	Construction of Multi Purpose Building
82	300104217006000 (P00443889VS-CW1)	20HN0086	LP : Local Infrastructure Program - Buildings and Other Structures - Multi-purpose / Facilities - Construction and / or Repair / Rehabilitation of Multi-purpose Building, Brgy. Basak, Mandaue City, Cebu	Cebu 6th District Engineering Office	National Competitive Bidding	1/31/2020	2/21/2020	4/27/2020	4/28/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	2,970,000.00		2,970,000.00	Construction of Multi Purpose Building
83	300116202244000 (P00443311VS-CW1)	20HN0087	LP : Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Roads - Road Concreting and Drainage Installation of Basak - Agus Road, Cebu	Cebu 6th District Engineering Office	National Competitive Bidding	2/7/2020	2/27/2020	5/4/2020	5/5/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	48,250,000.00		48,250,000.00	Construction of Concrete Road
84	300117207080000 (P00441103VS-CW1)	20HN0088	LP : Local Infrastructure Program - Local Roads and Bridges - Local Roads - Improvement and Rehabilitation of Road at Elias Cortes St. connecting M.L. Quezon, Mandaue City	Cebu 6th District Engineering Office	National Competitive Bidding	2/7/2020	2/27/2020	5/4/2020	5/5/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	41,580,000.00		41,580,000.00	Rehabilitation of Paved Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CEBU 6TH DISTRICT ENGINEERING OFFICE
FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020

No.	UACS Code (Project Component ID)	Contract ID	Contract Description	Implementing Unit/End-User	Procurement Method	Advertisement /Posting of IB/REI	Procurement Activity Schedule			Source of Fund	Estimated Budget (Php) Million			Remarks
							Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
85	300117207064000 (P0044395VS-CW1)	20HN0089	LP: Local Infrastructure Program - Local Roads and Bridges - Local Roads - Concreting of Road, Brgy. Jimapad, Mandaue City	Cebu 6th District Engineering Office	National Competitive Bidding	2/7/2020	2/27/2020	5/4/2020	5/5/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	39,600,000.00		39,600,000.00	Construction of Concrete Road
86	300117207066000 (P0044387VS-CW1)	20HN0090	LP: Local Infrastructure Program - Local Roads and Bridges - Local Roads - Road Concreting (Sitio Turnoy), Brgy. Gabi, Cordova, Cebu	Cebu 6th District Engineering Office	National Competitive Bidding	2/7/2020	2/27/2020	5/4/2020	5/5/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	14,850,000.00		14,850,000.00	Construction of Concrete Road
87	300104216976000 (P00443870VS-CW1)	20HN0091	LP: Local Infrastructure Program - Buildings and Other Structures - Multi-purpose / Facilities - Construction of Multi-Purpose Building, Brgy. Marigondon, Lapu-Lapu City	Cebu 6th District Engineering Office	National Competitive Bidding	2/7/2020	2/27/2020	5/4/2020	5/5/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	24,750,000.00		24,750,000.00	Construction of Multi Purpose Building
88	300104217002000 (P00443883VS-CW1)	20HN0092	LP: Local Infrastructure Program - Buildings and Other Structures - Multi-Purpose/Facilities - Construction/Completion of Multi-Purpose Building, Lapu-Lapu City College, Lapu-Lapu City	Cebu 6th District Engineering Office	National Competitive Bidding	2/7/2020	2/27/2020	5/4/2020	5/5/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	24,750,000.00		24,750,000.00	Construction of Multi Purpose Building
89	300104216997000 (P00443874VS-CW1)	20HN0093	LP: Local Infrastructure Program - Buildings and Other Structures - Multi-purpose / Facilities - Construction of Multi-Purpose Building, Lapu-Lapu City, Cebu	Cebu 6th District Engineering Office	National Competitive Bidding	2/7/2020	2/27/2020	5/4/2020	5/5/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	4,950,000.00		4,950,000.00	Construction of Multi Purpose Building
90	300104217003000 (P00443884VS-CW1)	20HN0094	LP: Local Infrastructure Program - Buildings and Other Structures - Multi-purpose / Facilities - Improvement of Multi-Purpose Building, National Police Training Institute, Camp Jesse M. Robredo, Regional Training Center, Consolacion, Cebu	Cebu 6th District Engineering Office	National Competitive Bidding	2/7/2020	2/27/2020	5/4/2020	5/5/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	4,950,000.00		4,950,000.00	Construction of Multi Purpose Building
91	300117207079000 (P00444102VS-CW1)	20HN0095	LP: Local Infrastructure Program - Local Roads and Bridges - Local Roads - Improvement of Tawagan Road connecting to National Road, Consolacion, Cebu	Cebu 6th District Engineering Office	National Competitive Bidding	2/14/2020	3/5/2020	5/11/2020	5/13/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	49,500,000.00		49,500,000.00	Construction of Concrete Road
92	300117207081000 (P00444104VS-CW1)	20HN0096	LP: Local Infrastructure Program - Local Roads and Bridges - Local Roads - Construction of Bangyang-San Miguel Coastal Road (Road Causeway) Cordova (Cordova), Cebu	Cebu 6th District Engineering Office	National Competitive Bidding	2/14/2020	3/5/2020	3/11/2020	5/12/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	49,500,000.00		49,500,000.00	Construction of Concrete Road
93	300116203113000 (P00443427VS-CW1)	20HN0097	LP: Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Roads - Construction of Diversion Road, Brgy. Garing, Consolacion, Cebu (Modified to : Concreting/Improvement of Diversion Road, Brgy. Garing, Consolacion, Cebu)	Cebu 6th District Engineering Office	National Competitive Bidding	2/14/2020	3/5/2020	5/11/2020	5/12/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	11,172,000.00		11,172,000.00	Construction of Concrete Road
94	300117207065000 (P00444096VS-CW1)	20HN0098	LP: Local Infrastructure Program - Local Roads and Bridges - Local Roads - Rehabilitation /Improvement of Road, Brgy. Tipolo, Mandaue City, Cebu	Cebu 6th District Engineering Office	National Competitive Bidding	2/14/2020	3/5/2020	5/11/2020	5/12/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	9,900,000.00		9,900,000.00	Rehabilitation of Paved Road
95	300104216996000 (P00443876VS-CW1)	20HN0099	LP: Local Infrastructure Program - Buildings and Other Structures - Multi-purpose / Facilities - Construction of Multi-Purpose Building, Brgy. Canduman, Mandaue City, Cebu	Cebu 6th District Engineering Office	National Competitive Bidding	2/14/2020	3/5/2020	5/11/2020	5/12/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	4,950,000.00		4,950,000.00	Construction of Multi Purpose Building
96	300104216999000 (P00443878VS-CW1)	20HN0100	LP: Local Infrastructure Program - Buildings and Other Structures - Multi-purpose / Facilities - Construction of Multi-Purpose Building, Brgy. Tugbongan, Consolacion, Cebu	Cebu 6th District Engineering Office	National Competitive Bidding	2/14/2020	3/5/2020	5/11/2020	5/13/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	2,970,000.00		2,970,000.00	Construction of Multi Purpose Building
97	300104217000000 (P00443879VS-CW1)	20HN0101	LP: Local Infrastructure Program - Buildings and Other Structures - Multi-purpose / Facilities - Construction of Multi-Purpose Building, Brgy. Ibabao, Cordova, Cebu	Cebu 6th District Engineering Office	National Competitive Bidding	2/14/2020	3/5/2020	5/11/2020	5/12/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	2,970,000.00		2,970,000.00	Construction of Multi Purpose Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CEBU 6TH DISTRICT ENGINEERING OFFICE
FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020

No.	UACS Code (Project Component ID)	Contract ID	Contract Description	Implementing Unit/End-User	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (Php) Million			Remarks
						Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
98	300104217007000 (P00443890VS-CW1)	20HN0102	LP: Local Infrastructure Program - Buildings and Other Structures - Multi-purpose / Facilities - Construction and / or Repair / Rehabilitation of Multi-Purpose Building, Brgy. Opao, Mandaue City, Cebu	Cebu 6th District Engineering Office	National Competitive Bidding	2/14/2020	3/5/2020	5/11/2020	5/12/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	2,970,000.00		2,970,000.00	Construction of Multi Purpose Building
99	300119200382000 (P00441169VS-CW1)	20HN0103	LP: Local Infrastructure Program - Local Roads and Bridges - Local Bridges - Construction of Bridge at Brgy. Polog, Consolacion, Cebu	Cebu 6th District Engineering Office	National Competitive Bidding	2/21/2020	3/12/2020	5/18/2020	5/19/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	9,900,000.00		9,900,000.00	Construction of Bridge
100	300119200383000 (P00444170VS-CW1)	20HN0104	LP: Local Infrastructure Program - Local Roads and Bridges - Local Bridges - Widening/Retrofitting of Opao Bridge, Mandaue City (Modified to: Widening of Opao Bridge, Mandaue City)	Cebu 6th District Engineering Office	National Competitive Bidding	2/21/2020	3/12/2020	5/18/2020	5/19/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	4,950,000.00		4,950,000.00	Widening of Bridge
101	300104217004000 (P00443883VS-CW1)	20HN0105	LP: Local Infrastructure Program - Buildings and Other Structures - Multi-purpose / Facilities - Construction and / or Repair / Rehabilitation of Multi-Purpose Building, Brgy. Ibabao, Cordova, Cebu (Modified to: Construction/Repair/Rehabilitation of Multi-Purpose Building, Brgy. Ibabao, Cordova, Cebu)	Cebu 6th District Engineering Office	National Competitive Bidding	2/21/2020	3/12/2020	5/18/2020	5/19/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	2,970,000.00		2,970,000.00	Construction of Multi Purpose Building
102	300104217005000 (P00443887VS-CW1)	20HN0106	LP: Local Infrastructure Program - Buildings and Other Structures - Multi-purpose / Facilities - Construction and / or Repair / Rehabilitation of Multi-Purpose Building, Brgy. Nangka, Consolacion, Cebu	Cebu 6th District Engineering Office	National Competitive Bidding	2/21/2020	3/12/2020	5/18/2020	5/19/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	2,970,000.00		2,970,000.00	Construction of Multi Purpose Building
103	300116203118000 (P00443437VS-CW1)	20HN0107	LP: Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Roads - Construction of Skywalk, Barangay Pusok, Lapu-Lapu City	Cebu 6th District Engineering Office	National Competitive Bidding	2/27/2020	3/17/2020	5/25/2020	5/26/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	24,500,000.00		24,500,000.00	Construction of Other Facilities
104	300116203115000 (P00443431VS-CW1)	20HN0108	LP: Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Roads - Construction of Local Road, Mapulo, Brgy. Garing, Consolacion, Cebu (Modified to: Concreting/Improvement of Local Road, Mapulo, Brgy. Garing, Consolacion, Cebu)	Cebu 6th District Engineering Office	National Competitive Bidding	2/27/2020	3/17/2020	5/25/2020	5/26/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	3,528,000.00		3,528,000.00	Construction of Concrete Road
105	300116203116000 (P00443433VS-CW1)	20HN0109	LP: Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Roads - Construction of Local Road, Purok Sto. Nino, Brgy. Panas, Consolacion, Cebu (Modified to: Concreting/Improvement of Local Roads, Purok Sto. Nino, Brgy. Panas, Consolacion, Cebu)	Cebu 6th District Engineering Office	National Competitive Bidding	2/27/2020	3/17/2020	5/25/2020	5/26/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	3,528,000.00		3,528,000.00	Construction of Concrete Road
106	300116203112000 (P00443425VS-CW1)	20HN0110	LP: Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Roads - Construction of Cabangahan-Sacsac Road, Consolacion, Cebu (Modified to: Concreting/Improvement of Cabangahan-Sacsac Road, Consolacion, Cebu)	Cebu 6th District Engineering Office	National Competitive Bidding	2/27/2020	3/17/2020	5/25/2020	5/26/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	1,764,000.00		1,764,000.00	Construction of Concrete Road
107	300116203117000 (P00443435VS-CW1)	20HN0111	LP: Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Roads - Construction of Sacsac-Casili Road, Consolacion, Cebu (Modified to: Concreting/Improvement of Sacsac-Casili Road, Consolacion, Cebu)	Cebu 6th District Engineering Office	National Competitive Bidding	2/27/2020	3/17/2020	5/25/2020	5/26/2020	DPWH GENERAL APPROPRIATIONS ACT 2020	1,764,000.00		1,764,000.00	Construction of Concrete Road

Prepared By:

DARIO C. SARABUSING JR.

Head, Procurement Unit

Procurement Unit / Secretariat

WILMA B. CAMPOS

BAC Chairman

BAC Chairman

Approved By:


SUZETTE C. NWANAKA

District Engineer


Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CEBU 6TH DISTRICT ENGINEERING OFFICE
FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020
CONSULTING SERVICES

No.	Contract ID	Contract Description	Implementing Unit/End-User	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (Php) Million			Remarks
					Advertisement/Post of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	20CSHN01	Preliminary Investigation, Survey and Detailed Engineering for 1.) Umapad Road, Mandaue City; 2.) Tawagan Road, Consolacion; and 3.) Bangbang-San Miguel Coastal Road, Cordova, Cebu	Planning and Design Section	Negotiated Procurement: Small Value Procurement	01/15/2020	01/22/2020	01/29/2020	02/03/2020	PDE SR2020-03-003883 dated March 3, 2020	488,124.00		488,124.00	Conduct of Preliminary Investigation
2	20CSHN02	Appraisal Services for Road-Right-of-Way Acquisition for the Road Widening - Tertiary Roads - Hernan Cortes St - Chainage 1380 -Chainage 2330, Mandaue City, Cebu	Planning and Design Section	Public Bidding	06/02/2020	06/29/2020	7/3/2020	7/7/2020	PDE SR2020-03-003883 dated March 3, 2020	1,724,580.00		1,724,580.00	Appraisal Services for Road-Right-of-Way
3	20CSHN03	Geotechnical/Sub-Surface Soil Investigation at (1) Tipolo Creek, Brgy. Mantuyong, (2) Mahiga Creek, Sitio Orel to Sitio Rosal, Brgy. Banilad, (3) Basak Creek, all in Mandaue City, Cebu	Planning and Design Section	Negotiated Procurement: Small Value Procurement	06/10/2020	06/17/2020	06/22/2020	06/26/2020	PDE SR2020-03-003883 dated March 3, 2020	981,717.75		981,717.75	Geotechnical/Sub-Surface Soil Investigation
4	20CSHN04	Geotechnical/Sub-Surface Soil Investigation at (1) Butuanon River, Brgy. Pakna-an, (2) Butuanon River, Brgy. Canduman, (3) Butuanon River, Brgy. Umapad, all in Mandaue City, Cebu	Planning and Design Section	Negotiated Procurement: Small Value Procurement	06/10/2020	06/17/2020	06/22/2020	06/26/2020	PDE SR2020-03-003883 dated March 3, 2020	981,717.75		981,717.75	Geotechnical/Sub-Surface Soil Investigation
5	20CSHN05	Geotechnical/Sub-Surface Soil Investigation at (1) Jagobiao Creek, Brgy. Nangka, Consolacion, Cebu, (2) Jagobiao Creek, Brgy. Poblacion Oriental, Consolacion, Cebu & (3) Cordova-RoRo Port, Brgy. Poblacion, Cordova, Cebu	Planning and Design Section	Negotiated Procurement: Small Value Procurement	06/10/2020	06/17/2020	06/22/2020	06/26/2020	PDE SR2020-03-003883 dated March 3, 2020	981,717.75		981,717.75	Geotechnical/Sub-Surface Soil Investigation
6	20CSHN06	Geotechnical/Sub-Surface Soil Investigation at (1) Cansaga River, Brgy. Cansaga, (2) Cansaga River along Garing-Danglag-Polog Road & (3) Cansaga River along Polog-Pulpogan-Cansaga Road, all in Consolacion, Cebu	Planning and Design Section	Negotiated Procurement: Small Value Procurement	06/10/2020	06/17/2020	06/22/2020	06/26/2020	PDE SR2020-03-003883 dated March 3, 2020	981,717.75		981,717.75	Geotechnical/Sub-Surface Soil Investigation
7	20CSHN07	Parcellary Survey for the Widening of Canduman-Cebu North Road, K0012+193 - K0013+195, Mandaue City, Cebu	Planning and Design Section	Negotiated Procurement: Small Value Procurement	06/10/2020	06/17/2020	06/23/2020	6/29/2020	PDE SR2020-03-003883 dated March 3, 2020	666,619.20		666,619.20	Parcellary Survey for the Widening
8	20CSHN08	Appraisal Services for Road-Right-of-Way Acquisition - Road Widening - Secondary Roads - Terminal Bldg. Access Road - Chainage 000 - Chainage 1295, Lapu-Lapu City	Planning and Design Section	Negotiated Procurement: Small Value Procurement	6/11/2020	06/18/2020	06/23/2020	6/29/2020	PDE SR2020-03-003883 dated March 3, 2020	343,541.25		343,541.25	Appraisal Services for Road-Right-of-Way
9	20CSHN09	Appraisal Services for Road-Right-of-Way Acquisition - Road Widening - Secondary Roads - Consolacion-Tayud-Liloan Road - Chainage 1920 - Chainage 2823, Consolacion, Cebu	Planning and Design Section	Public Bidding	6/11/2020	07/08/2020	07/16/2020	7/20/2020	PDE SR2020-03-003883 dated March 3, 2020	1,838,514.60		1,838,514.60	Appraisal Services for Road-Right-of-Way


Prepared by:



DARIO C. SARABUSING, JR.
Head Procurement Unit
Procurement Unit / Secretariat

Recommended by:


WILMA B. CAMPOS
RAC Chairman

Approved by:


WILMA B. CAMPOS
ASSISTANT DISTRICT ENGINEER
FOR AND IN THE ABSENCE OF THE
DISTRICT ENGINEER


SUZETTE C. NWANAKA
District Engineer

**Department of Public Works and Highways
CEBU 6TH DISTRICT ENGINEERING OFFICE**

A.C. Cortes Avenue, Mandaue City


Updated Annual Procurement Plan for 2nd Quarter 2020


Ref No.	Procurement Program/Project	PMO/IU/EU	Procurement Method	Schedule for Each Procurement Activity				Source of Budget	Approved Budget for the Contract (Php)			Remarks (brief description of Program/Project)
				Advertisement/ Posting of IB	Submission and Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Computer Supplies											
	1st Qtr	This Office	Public Bidding	2/6/2020	2/13/2020	2/20/2020	2/22/2020	GoP	1,317,780.00	128,700.00	1,189,080.00	
	2nd Qtr	This Office	Public Bidding	5/8/2020	5/29/2020	6/5/2020	6/8/2020	GoP	2,089,297.00	113,300.00	1,975,997.00	
	3rd Qtr	This Office	Public Bidding	8/7/2020	8/28/2020	9/4/2020	9/7/2020	GoP	786,780.00	104,300.00	682,480.00	
	4th Qtr	This Office	Public Bidding	11/6/2020	11/27/2020	12/4/2020	12/7/2020	GoP	1,658,580.00	93,300.00	1,565,280.00	
	Janitorial Supplies											
	1st Qtr	This Office	Public Bidding	2/6/2020	2/13/2020	2/20/2020	2/22/2020	GoP	108,285.20	79,910.00	28,375.20	
	2nd Qtr	This Office	Public Bidding	5/8/2020	5/29/2020	6/5/2020	6/8/2020	GoP	264,418.20	43,510.00	220,908.20	
	3rd Qtr	This Office	Public Bidding	8/7/2020	8/28/2020	9/4/2020	9/7/2020	GoP	64,622.20	51,030.00	13,592.20	
	4th Qtr	This Office	Public Bidding	11/6/2020	11/27/2020	12/4/2020	12/7/2020	GoP	164,265.20	41,000.00	123,265.20	
	Office Supplies											
	1st Qtr	This Office	Public Bidding	2/6/2020	2/13/2020	2/20/2020	2/22/2020	GoP	1,236,350.40	24,181.00	1,212,169.40	
	2nd Qtr	This Office	Public Bidding	5/8/2020	5/29/2020	6/5/2020	6/8/2020	GoP	2,086,085.49	10,231.00	2,075,854.49	
	3rd Qtr	This Office	Public Bidding	8/7/2020	8/28/2020	9/4/2020	9/7/2020	GoP	1,124,899.00	17,894.00	1,107,005.00	
	4th Qtr	This Office	Public Bidding	11/6/2020	11/27/2020	12/4/2020	12/7/2020	GoP	1,409,598.70		1,409,598.70	
	Office Supplies											
	1st Qtr	This Office	Direct Contracting	n/a	n/a	n/a	3/9/2020	GoP	202,041.00	97,500.00	104,541.00	Photocopier Consumables
	2nd Qtr	This Office	Direct Contracting	n/a	n/a	n/a	6/8/2020	GoP	1,307,585.72	97,500.00	1,210,085.72	
	3rd Qtr	This Office	Direct Contracting	n/a	n/a	n/a	9/7/2020	GoP	202,041.00	97,500.00	104,541.00	
	4th Qtr	This Office	Direct Contracting	n/a	n/a	n/a	12/7/2020	GoP	1,249,593.40		1,249,593.40	
	Fuel and Lubricants											
	1st Qtr	This Office	Direct Contracting	n/a	n/a	n/a	3/9/2020	GoP	2,401,227.44	1,509,776.00	891,451.44	
	2nd Qtr	This Office	Direct Contracting	n/a	n/a	n/a	6/8/2020	GoP	3,753,822.04	2,263,341.00	1,490,481.04	
	3rd Qtr	This Office	Direct Contracting	n/a	n/a	n/a	9/7/2020	GoP	1,708,963.25	1,441,261.00	267,702.25	
	4th Qtr	This Office	Direct Contracting	n/a	n/a	n/a	12/7/2020	GoP	1,776,763.85	1,509,776.00	266,987.85	
	Sub-TOTAL (This Page)								24,912,999.09	7,724,010.00	17,188,989.09	


Prepared by:

Recommending Approval:

Approved and Submitted by:


PRECIOUS GAY T. ABRAU
Member, BAC Secretariat


WILMA B. CAMPOS
BAC Chairman


SUZETTE C. NWANAKA
District Engineer


**Department of Public Works and Highways
CEBU 6TH DISTRICT ENGINEERING OFFICE**

A.C. Cortes Avenue, Mandaue City


Updated Annual Procurement Plan for 2nd Quarter 2020

Ref No.	Procurement Program/Project	PMO/IU/EU	Procurement Method	Schedule for Each Procurement Activity				Source of Budget	Approved Budget for the Contract (Php)			Remarks (brief description of Program/Project)
				Advertisement/ Posting of IB	Submission and Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Electrical Supplies											
	1st Qtr	This Office	Public Bidding	2/6/2020	2/13/2020	2/20/2020	2/22/2020	GoP	37,578.70	31,878.70	5,700.00	
	2nd Qtr	This Office	Public Bidding	5/8/2020	5/29/2020	6/5/2020	6/8/2020	GoP	68,241.80	30,356.80	37,885.00	
	3rd Qtr	This Office	Public Bidding	8/7/2020	8/28/2020	9/4/2020	9/7/2020	GoP	15,752.00	4,229.00	11,523.00	
	4th Qtr	This Office	Public Bidding	11/6/2020	11/27/2020	12/4/2020	12/7/2020	GoP	33,655.00	1,980.00	31,675.00	
	Office Equipment											
	1st Qtr	This Office	Public Bidding	2/6/2020	2/13/2020	2/20/2020	2/22/2020	GoP	172,900.00	22,000.00	150,900.00	
	2nd Qtr	This Office	Public Bidding	5/8/2020	5/29/2020	6/5/2020	6/8/2020	GoP	375,360.00		375,360.00	
	3rd Qtr	This Office	Public Bidding	8/7/2020	8/28/2020	9/4/2020	9/7/2020	GoP	105,000.00	60,000.00	45,000.00	
	4th Qtr	This Office	Public Bidding	11/6/2020	11/27/2020	12/4/2020	12/7/2020	GoP	-			
	Furnitures and Fixtures											
	1st Qtr	This Office	Public Bidding	2/6/2020	2/13/2020	2/20/2020	2/22/2020	GoP	610,800.00	553,500.00	57,300.00	
	2nd Qtr	This Office	Public Bidding	5/8/2020	5/29/2020	6/5/2020	6/8/2020	GoP	17,400.00		17,400.00	
	3rd Qtr	This Office	Public Bidding	8/7/2020	8/28/2020	9/4/2020	9/7/2020	GoP	-			
	4th Qtr	This Office	Public Bidding	11/6/2020	11/27/2020	12/4/2020	12/7/2020	GoP	-			
	I.T. Equipment and Software											
	1st Qtr	This Office	Public Bidding	2/6/2020	2/13/2020	2/20/2020	2/22/2020	GoP	704,000.00		704,000.00	
	2nd Qtr	This Office	Public Bidding	5/8/2020	5/29/2020	6/5/2020	6/8/2020	GoP	540,382.68	100,587.68	439,795.00	
	3rd Qtr	This Office	Public Bidding	8/7/2020	8/28/2020	9/4/2020	9/7/2020	GoP	651,800.00	6,500.00	645,300.00	
	4th Qtr	This Office	Public Bidding	11/6/2020	11/27/2020	12/4/2020	12/7/2020	GoP	371,500.00		371,500.00	
	Fire Fighting Equipment											
	1st Qtr	This Office	Small Value	2/6/2020	2/13/2020	2/20/2020	2/22/2020	GoP	900.00		900.00	
	2nd Qtr	This Office	Small Value	5/8/2020	5/29/2020	6/5/2020	6/8/2020	GoP	5,100.00		5,100.00	
	3rd Qtr	This Office	Small Value	8/7/2020	8/28/2020	9/4/2020	9/7/2020	GoP	8,900.00		8,900.00	
	4th Qtr	This Office	Small Value	11/6/2020	11/27/2020	12/4/2020	12/7/2020	GoP	13,100.00		13,100.00	
	Sub-TOTAL (This Page)								3,732,370.18	811,032.18	2,921,338.00	


Prepared by:


PRECIOUS GAY T. ABRAO
Member, BAC Secretariat

Recommending Approval:


WILMA B. CAMPOS
BAC Chairman

Approved and Submitted by:


SUZETTE C. NWANAKA
District Engineer


**Department of Public Works and Highways
CEBU 6TH DISTRICT ENGINEERING OFFICE**

A.C. Cortes Avenue, Mandaue City

Updated Annual Procurement Plan for 2nd Quarter 2020

Ref No.	Procurement Program/Project	PMO/IU/EU	Procurement Method	Schedule for Each Procurement Activity				Source of Budget	Approved Budget for the Contract (PhP)			Remarks (brief description of Program/Project)
				Advertisement/ Posting of IB	Submission and Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Repairs and Maintenance of Office & I.T. Equipment											Photocopier Parts
	1st Qtr	This Office	Small Value	2/6/2020	2/13/2020	2/20/2020	2/22/2020	GoP	395,000.00	8,000.00	395,000.00	
	2nd Qtr	This Office	Small Value	5/8/2020	5/29/2020	6/5/2020	6/8/2020	GoP	883,259.54		875,259.54	
	3rd Qtr	This Office	Small Value	8/7/2020	8/28/2020	9/4/2020	9/7/2020	GoP	395,000.00		395,000.00	
	4th Qtr	This Office	Small Value	11/6/2020	11/27/2020	12/4/2020	12/7/2020	GoP	399,490.00		399,490.00	
	Repairs and Maintenance of Office & I.T. Equipment											
	1st Qtr	This Office	Direct Contracting	n/a	n/a	n/a	3/9/2020	GoP	691,739.00	100,000.00	591,739.00	
	2nd Qtr	This Office	Direct Contracting	n/a	n/a	n/a	6/8/2020	GoP	583,960.00	100,000.00	483,960.00	
	3rd Qtr	This Office	Direct Contracting	n/a	n/a	n/a	9/7/2020	GoP	572,226.00	100,000.00	472,226.00	
	4th Qtr	This Office	Direct Contracting	n/a	n/a	n/a	12/7/2020	GoP	549,200.00	100,000.00	449,200.00	
	Repairs and Maintenance of Office Building											
	1st Qtr	This Office	Small Value	2/6/2020	2/13/2020	2/20/2020	2/22/2020	GoP	-			
	2nd Qtr	This Office	Small Value	5/8/2020	5/29/2020	6/5/2020	6/8/2020	GoP	-			
	3rd Qtr	This Office	Small Value	8/7/2020	8/28/2020	9/4/2020	9/7/2020	GoP	-			
	4th Qtr	This Office	Small Value	11/6/2020	11/27/2020	12/4/2020	12/7/2020	GoP	-			
	Repairs and Maintenance - Motor Vehicle											
	1st Qtr	This Office	Small Value	2/6/2020	2/13/2020	2/20/2020	2/22/2020	GoP	908,348.02	343,261.00	565,087.02	
	2nd Qtr	This Office	Small Value	5/8/2020	5/29/2020	6/5/2020	6/8/2020	GoP	856,388.69	307,318.17	549,070.52	
	3rd Qtr	This Office	Small Value	8/7/2020	8/28/2020	9/4/2020	9/7/2020	GoP	807,661.19	286,538.17	521,123.02	
	4th Qtr	This Office	Small Value	11/6/2020	11/27/2020	12/4/2020	12/7/2020	GoP	732,182.52	211,700.00	520,482.52	
	Repairs and Maintenance - Construction Tools and Equipment											
	1st Qtr	This Office	Small Value	2/6/2020	2/13/2020	2/20/2020	2/22/2020	GoP	20,000.00	20,000.00		
	2nd Qtr	This Office	Small Value	5/8/2020	5/29/2020	6/5/2020	6/8/2020	GoP	20,000.00	20,000.00		
	3rd Qtr	This Office	Small Value	8/7/2020	8/28/2020	9/4/2020	9/7/2020	GoP	20,000.00	20,000.00		
	4th Qtr	This Office	Small Value	11/6/2020	11/27/2020	12/4/2020	12/7/2020	GoP	20,000.00	20,000.00		
	Sub-TOTAL (This Page)								7,854,454.96	1,636,817.34	6,217,637.62	


Prepared by:


PRECIOUS GAY T. ABRAU
Member, BAC Secretariat

Recommending Approval:


WILMA B. CAMPOS
BAC Chairman

Approved and Submitted by:


SUZETTE C. NWANAKA
District Engineer


**Department of Public Works and Highways
CEBU 6TH DISTRICT ENGINEERING OFFICE**

A.C. Cortes Avenue, Mandaue City

Updated Annual Procurement Plan for 2nd Quarter 2020

Ref No.	Procurement Program/Project	PMO/IU/EU	Procurement Method	Schedule for Each Procurement Activity				Source of Budget	Approved Budget for the Contract (PhP)			Remarks (brief description of Program/Project)
				Advertisement/ Posting of IB	Submission and Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Technical and Scientific Equipment and Supplies / Surveying Devices											
	1st Qtr	This Office	Small Value	2/6/2020	2/13/2020	2/20/2020	2/22/2020	GoP	172,048.85		172,048.85	
	2nd Qtr	This Office	Small Value	5/8/2020	5/29/2020	6/5/2020	6/8/2020	GoP	197,481.85		197,481.85	
	3rd Qtr	This Office	Small Value	8/7/2020	8/28/2020	9/4/2020	9/7/2020	GoP	323,317.85		323,317.85	
	4th Qtr	This Office	Small Value	11/6/2020	11/27/2020	12/4/2020	12/7/2020	GoP	203,917.85		203,917.85	
	Construction Supplies											
	1st Qtr	This Office	Public Bidding	2/6/2020	2/13/2020	2/20/2020	2/22/2020	GoP	10,625,729.51	10,625,729.51		
	2nd Qtr	This Office	Public Bidding	5/8/2020	5/29/2020	6/5/2020	6/8/2020	GoP	14,567,145.85	14,567,145.85		
	3rd Qtr	This Office	Public Bidding	8/7/2020	8/28/2020	9/4/2020	9/7/2020	GoP	6,964,006.70	6,964,006.70		
	4th Qtr	This Office	Public Bidding	11/6/2020	11/27/2020	12/4/2020	12/7/2020	GoP	6,101,278.00	6,101,278.00		
	Construction Tools											
	1st Qtr	This Office	Public Bidding	2/6/2020	2/13/2020	2/20/2020	2/22/2020	GoP	242,478.53	182,478.53	60,000.00	
	2nd Qtr	This Office	Public Bidding	5/8/2020	5/29/2020	6/5/2020	6/8/2020	GoP	178,515.90	178,515.90		
	3rd Qtr	This Office	Public Bidding	8/7/2020	8/28/2020	9/4/2020	9/7/2020	GoP	106,055.00	46,055.00	60,000.00	
	4th Qtr	This Office	Public Bidding	11/6/2020	11/27/2020	12/4/2020	12/7/2020	GoP	43,250.00	43,250.00		
	Covid-19 Response Items											
	1st Qtr	This Office	Negotiated Proc.	n/a	n/a	n/a	3/6/2020	GoP	1,269,890.00		1,269,890.00	
	2nd Qtr	This Office	Negotiated Proc.	n/a	n/a	n/a	5/22/2020	GoP	25,000.00		25,000.00	
							Sub-Total (This Page)		41,020,115.89	38,708,459.49	2,311,656.40	
							Sub-Total (Page 1)		24,912,999.09	7,724,010.00	17,188,989.09	
							Sub-Total (Page 2)		3,732,370.18	811,032.18	2,921,338.00	
						Sub-Total (Page 3)		7,854,454.96	1,636,817.34	6,217,637.62		
TOTAL						GRAND TOTAL		77,519,940.12	48,880,319.01	28,639,621.11		


Prepared by:


PRECIOUS GAY T. ABRAU
Member, BAC Secretariat

Recommending Approval:


WILMA B. CAMPOS
BAC Chairman

Approved and Submitted by:


SUZETTE C. NWANAKA
District Engineer


**Department of Public Works and Highways
CEBU 6TH DISTRICT ENGINEERING OFFICE**

A.C. Cortes Avenue, Mandaue City


Updated Annual Procurement Plan for 1st Quarter 2020

Ref No.	Procurement Program/Project	PMO/IU/EU	Procurement Method	Schedule for Each Procurement Activity				Source of Budget	Approved Budget for the Contract (Php)			Remarks (brief description of Program/Project)
				Advertisement/ Posting of IB	Submission and Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Computer Supplies											
	1st Qtr	This Office	Public Bidding	2/6/2020	2/13/2020	2/20/2020	2/22/2020	GoP	1,317,780.00	128,700.00	1,189,080.00	
	2nd Qtr	This Office	Public Bidding	5/8/2020	5/29/2020	6/5/2020	6/8/2020	GoP	1,600,432.00	113,300.00	1,487,132.00	
	3rd Qtr	This Office	Public Bidding	8/7/2020	8/28/2020	9/4/2020	9/7/2020	GoP	786,780.00	104,300.00	682,480.00	
	4th Qtr	This Office	Public Bidding	11/6/2020	11/27/2020	12/4/2020	12/7/2020	GoP	1,658,580.00	93,300.00	1,565,280.00	
	Janitorial Supplies											
	1st Qtr	This Office	Public Bidding	2/6/2020	2/13/2020	2/20/2020	2/22/2020	GoP	108,285.20	79,910.00	28,375.20	
	2nd Qtr	This Office	Public Bidding	5/8/2020	5/29/2020	6/5/2020	6/8/2020	GoP	180,204.20	43,510.00	136,694.20	
	3rd Qtr	This Office	Public Bidding	8/7/2020	8/28/2020	9/4/2020	9/7/2020	GoP	64,622.20	51,030.00	13,592.20	
	4th Qtr	This Office	Public Bidding	11/6/2020	11/27/2020	12/4/2020	12/7/2020	GoP	164,265.20	41,000.00	123,265.20	
	Office Supplies											
	1st Qtr	This Office	Public Bidding	2/6/2020	2/13/2020	2/20/2020	2/22/2020	GoP	1,236,350.40	24,181.00	1,212,169.40	
	2nd Qtr	This Office	Public Bidding	5/8/2020	5/29/2020	6/5/2020	6/8/2020	GoP	1,496,012.90	10,231.00	1,485,781.90	
	3rd Qtr	This Office	Public Bidding	8/7/2020	8/28/2020	9/4/2020	9/7/2020	GoP	1,124,899.00	17,894.00	1,107,005.00	
	4th Qtr	This Office	Public Bidding	11/6/2020	11/27/2020	12/4/2020	12/7/2020	GoP	1,409,598.70		1,409,598.70	
	Office Supplies											
	1st Qtr	This Office	Direct Contracting	n/a	n/a	n/a	3/9/2020	GoP	202,041.00	97,500.00	104,541.00	Photocopier Consumables
	2nd Qtr	This Office	Direct Contracting	n/a	n/a	n/a	6/8/2020	GoP	1,307,585.72	97,500.00	1,210,085.72	
	3rd Qtr	This Office	Direct Contracting	n/a	n/a	n/a	9/7/2020	GoP	202,041.00	97,500.00	104,541.00	
	4th Qtr	This Office	Direct Contracting	n/a	n/a	n/a	12/7/2020	GoP	1,249,593.40		1,249,593.40	
	Fuel and Lubricants											
	1st Qtr	This Office	Direct Contracting	n/a	n/a	n/a	3/9/2020	GoP	2,401,227.44	1,509,776.00	891,451.44	
	2nd Qtr	This Office	Direct Contracting	n/a	n/a	n/a	6/8/2020	GoP	1,709,132.85	1,441,261.00	267,871.85	
	3rd Qtr	This Office	Direct Contracting	n/a	n/a	n/a	9/7/2020	GoP	1,708,963.25	1,441,261.00	267,702.25	
	4th Qtr	This Office	Direct Contracting	n/a	n/a	n/a	12/7/2020	GoP	1,776,763.85	1,509,776.00	266,987.85	
	Sub-TOTAL (This Page)								21,705,158.31	6,901,930.00	14,803,228.31	


Prepared by:


PRECIOUS GAY T. ABRAU
Member, BAC Secretariat

Recommending Approval:


WILMA B. CAMPOS
BAC Chairman


Approved and Submitted by:


SUZETTE C. NWANAKA
District Engineer

**Department of Public Works and Highways
CEBU 6TH DISTRICT ENGINEERING OFFICE
A.C. Cortes Avenue, Mandaue City
Updated Annual Procurement Plan for 1st Quarter 2020**

Ref No.	Procurement Program/Project	PMO/IU/EU	Procurement Method	Schedule for Each Procurement Activity				Source of Budget	Approved Budget for the Contract (Php)			Remarks (brief description of Program/Project)
				Advertisement/ Posting of IB	Submission and Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Electrical Supplies											
	1st Qtr	This Office	Public Bidding	2/6/2020	2/13/2020	2/20/2020	2/22/2020	GoP	37,578.70	31,878.70	5,700.00	
	2nd Qtr	This Office	Public Bidding	5/8/2020	5/29/2020	6/5/2020	6/8/2020	GoP	68,241.80	30,356.80	37,885.00	
	3rd Qtr	This Office	Public Bidding	8/7/2020	8/28/2020	9/4/2020	9/7/2020	GoP	15,752.00	4,229.00	11,523.00	
	4th Qtr	This Office	Public Bidding	11/6/2020	11/27/2020	12/4/2020	12/7/2020	GoP	33,655.00	1,980.00	31,675.00	
	Office Equipment											
	1st Qtr	This Office	Public Bidding	2/6/2020	2/13/2020	2/20/2020	2/22/2020	GoP	172,900.00	22,000.00	150,900.00	
	2nd Qtr	This Office	Public Bidding	5/8/2020	5/29/2020	6/5/2020	6/8/2020	GoP	120,000.00		120,000.00	
	3rd Qtr	This Office	Public Bidding	8/7/2020	8/28/2020	9/4/2020	9/7/2020	GoP	105,000.00	60,000.00	45,000.00	
	4th Qtr	This Office	Public Bidding	11/6/2020	11/27/2020	12/4/2020	12/7/2020	GoP	-			
	Furnitures and Fixtures											
	1st Qtr	This Office	Public Bidding	2/6/2020	2/13/2020	2/20/2020	2/22/2020	GoP	610,800.00	553,500.00	57,300.00	
	2nd Qtr	This Office	Public Bidding	5/8/2020	5/29/2020	6/5/2020	6/8/2020	GoP	17,400.00		17,400.00	
	3rd Qtr	This Office	Public Bidding	8/7/2020	8/28/2020	9/4/2020	9/7/2020	GoP	-			
	4th Qtr	This Office	Public Bidding	11/6/2020	11/27/2020	12/4/2020	12/7/2020	GoP	-			
	I.T. Equipment and Software											
	1st Qtr	This Office	Public Bidding	2/6/2020	2/13/2020	2/20/2020	2/22/2020	GoP	704,000.00		704,000.00	
	2nd Qtr	This Office	Public Bidding	5/8/2020	5/29/2020	6/5/2020	6/8/2020	GoP	540,382.68	100,587.68	439,795.00	
	3rd Qtr	This Office	Public Bidding	8/7/2020	8/28/2020	9/4/2020	9/7/2020	GoP	651,800.00	6,500.00	645,300.00	
	4th Qtr	This Office	Public Bidding	11/6/2020	11/27/2020	12/4/2020	12/7/2020	GoP	371,500.00		371,500.00	
	Fire Fighting Equipment											
	1st Qtr	This Office	Small Value	2/6/2020	2/13/2020	2/20/2020	2/22/2020	GoP	900.00		900.00	
	2nd Qtr	This Office	Small Value	5/8/2020	5/29/2020	6/5/2020	6/8/2020	GoP	5,100.00		5,100.00	
	3rd Qtr	This Office	Small Value	8/7/2020	8/28/2020	9/4/2020	9/7/2020	GoP	8,900.00		8,900.00	
	4th Qtr	This Office	Small Value	11/6/2020	11/27/2020	12/4/2020	12/7/2020	GoP	13,100.00		13,100.00	
	Sub-TOTAL (This Page)								3,477,010.18	811,032.18	2,665,978.00	


Prepared by:


PRECIOUS GAY T. ABRAU
Member, BAC Secretariat

Recommending Approval:


WILMA B. CAMPOS
BAC Chairman


Approved and Submitted by:


SUZETTE C. NWANAKA
District Engineer

Department of Public Works and Highways
CEBU 6TH DISTRICT ENGINEERING OFFICE
A.C. Cortes Avenue, Mandaue City
Updated Annual Procurement Plan for 1st Quarter 2020

Ref No.	Procurement Program/Project	PMO/IU/EU	Procurement Method	Schedule for Each Procurement Activity				Source of Budget	Approved Budget for the Contract (PhP)			Remarks (brief description of Program/Project)
				Advertisement/ Posting of IB	Submission and Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Repairs and Maintenance of Office Equipment											Photocopier Parts
	1st Qtr	This Office	Small Value	2/6/2020	2/13/2020	2/20/2020	2/22/2020	GoP	395,000.00		395,000.00	
	2nd Qtr	This Office	Small Value	5/8/2020	5/29/2020	6/5/2020	6/8/2020	GoP	488,512.00		488,512.00	
	3rd Qtr	This Office	Small Value	8/7/2020	8/28/2020	9/4/2020	9/7/2020	GoP	395,000.00		395,000.00	
	4th Qtr	This Office	Small Value	11/6/2020	11/27/2020	12/4/2020	12/7/2020	GoP	399,490.00		399,490.00	
	Repairs and Maintenance of Office & I.T. Equipment											
	1st Qtr	This Office	Direct Contracting	n/a	n/a	n/a	3/9/2020	GoP	691,739.00	100,000.00	591,739.00	
	2nd Qtr	This Office	Direct Contracting	n/a	n/a	n/a	6/8/2020	GoP	583,960.00	100,000.00	483,960.00	
	3rd Qtr	This Office	Direct Contracting	n/a	n/a	n/a	9/7/2020	GoP	572,226.00	100,000.00	472,226.00	
	4th Qtr	This Office	Direct Contracting	n/a	n/a	n/a	12/7/2020	GoP	549,200.00	100,000.00	449,200.00	
	Repairs and Maintenance of Office Building											
	1st Qtr	This Office	Small Value	2/6/2020	2/13/2020	2/20/2020	2/22/2020	GoP	-			
	2nd Qtr	This Office	Small Value	5/8/2020	5/29/2020	6/5/2020	6/8/2020	GoP	-			
	3rd Qtr	This Office	Small Value	8/7/2020	8/28/2020	9/4/2020	9/7/2020	GoP	-			
	4th Qtr	This Office	Small Value	11/6/2020	11/27/2020	12/4/2020	12/7/2020	GoP	-			
	Repairs and Maintenance - Motor Vehicle											
	1st Qtr	This Office	Small Value	2/6/2020	2/13/2020	2/20/2020	2/22/2020	GoP	908,348.02	343,261.00	565,087.02	
	2nd Qtr	This Office	Small Value	5/8/2020	5/29/2020	6/5/2020	6/8/2020	GoP	841,288.69	307,318.17	533,970.52	
	3rd Qtr	This Office	Small Value	8/7/2020	8/28/2020	9/4/2020	9/7/2020	GoP	807,661.19	286,538.17	521,123.02	
	4th Qtr	This Office	Small Value	11/6/2020	11/27/2020	12/4/2020	12/7/2020	GoP	732,182.52	211,700.00	520,482.52	
	Repairs and Maintenance - Construction Tools and Equipment											
	1st Qtr	This Office	Small Value	2/6/2020	2/13/2020	2/20/2020	2/22/2020	GoP	20,000.00	20,000.00		
	2nd Qtr	This Office	Small Value	5/8/2020	5/29/2020	6/5/2020	6/8/2020	GoP	20,000.00	20,000.00		
	3rd Qtr	This Office	Small Value	8/7/2020	8/28/2020	9/4/2020	9/7/2020	GoP	20,000.00	20,000.00		
	4th Qtr	This Office	Small Value	11/6/2020	11/27/2020	12/4/2020	12/7/2020	GoP	20,000.00	20,000.00		
	Sub-TOTAL (This Page)								7,444,607.42	1,628,817.34	5,815,790.08	

Prepared by:


PRECIOUS GAY T. ABRAU
 Member, BAC Secretariat

Recommending Approval:


WILMA B. CAMPOS
 BAC Chairman


Approved and Submitted by:


SUZETTE C. NWANAKA
 District Engineer


Department of Public Works and Highways
CEBU 6TH DISTRICT ENGINEERING OFFICE
A.C. Cortes Avenue, Mandaue City
Updated Annual Procurement Plan for 1st Quarter 2020

Ref No.	Procurement Program/Project	PMO/IU/EU	Procurement Method	Schedule for Each Procurement Activity				Source of Budget	Approved Budget for the Contract (PhP)			Remarks (brief description of Program/Project)
				Advertisement/ Posting of IB	Submission and Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Technical and Scientific Equipment and Supplies / Surveying Devices											
	1st Qtr	This Office	Small Value	2/6/2020	2/13/2020	2/20/2020	2/22/2020	GoP	172,048.85		172,048.85	
	2nd Qtr	This Office	Small Value	5/8/2020	5/29/2020	6/5/2020	6/8/2020	GoP	197,481.85		197,481.85	
	3rd Qtr	This Office	Small Value	8/7/2020	8/28/2020	9/4/2020	9/7/2020	GoP	323,317.85		323,317.85	
	4th Qtr	This Office	Small Value	11/6/2020	11/27/2020	12/4/2020	12/7/2020	GoP	203,917.85		203,917.85	
	Construction Supplies											
	1st Qtr	This Office	Public Bidding	2/6/2020	2/13/2020	2/20/2020	2/22/2020	GoP	10,625,729.51	10,625,729.51		
	2nd Qtr	This Office	Public Bidding	5/8/2020	5/29/2020	6/5/2020	6/8/2020	GoP	7,280,877.05	7,280,877.05		
	3rd Qtr	This Office	Public Bidding	8/7/2020	8/28/2020	9/4/2020	9/7/2020	GoP	6,964,006.70	6,964,006.70		
	4th Qtr	This Office	Public Bidding	11/6/2020	11/27/2020	12/4/2020	12/7/2020	GoP	6,101,278.00	6,101,278.00		
	Construction Tools											
	1st Qtr	This Office	Public Bidding	2/6/2020	2/13/2020	2/20/2020	2/22/2020	GoP	242,478.53	182,478.53	60,000.00	
	2nd Qtr	This Office	Public Bidding	5/8/2020	5/29/2020	6/5/2020	6/8/2020	GoP	178,515.90	178,515.90		
	3rd Qtr	This Office	Public Bidding	8/7/2020	8/28/2020	9/4/2020	9/7/2020	GoP	106,055.00	46,055.00	60,000.00	
	4th Qtr	This Office	Public Bidding	11/6/2020	11/27/2020	12/4/2020	12/7/2020	GoP	43,250.00	43,250.00		
	Covid-19 Response Items											
	1st Qtr	This Office	Negotiated Proc.	n/a	n/a	n/a	3/6/2020	GoP	1,269,890.00		1,269,890.00	
							Sub-Total (This Page)		33,708,847.09	31,422,190.69	2,286,656.40	
							Sub-Total (Page 1)		21,705,158.31	6,901,930.00	14,803,228.31	
							Sub-Total (Page 2)		3,477,010.18	811,032.18	2,665,978.00	
							Sub-Total (Page 3)		7,444,607.42	1,628,817.34	5,815,790.08	
						GRAND TOTAL		66,335,623.00	40,763,970.21	25,571,652.79		


Prepared by:


PRECIOUS GAY T. ABRAU
 Member, BAC Secretariat

Recommending Approval:


WILMA B. CAMPOS
 BAC Chairman

Approved and Submitted by:


SUZETTE C. NWANAKA
 District Engineer