



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
PALAWAN 3RD
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-B
Puerto Princesa City

DPWH, RMU, ADM.
DATE: 1-30-2018
FILE No. 920.1

January 30, 2018

ATTY. DENNIS S. SANTIAGO

Executive Director

Government Procurement Policy Board-TSO

Unit 2506 Raffles Corporate Center

F. Ortigas Jr. Road, Ortigas Center

Pasig City

Sir:

Respectfully submitted is the Updated Annual Procurement Plan for Civil Works, Goods and Consultancy FY 2018, this District.

For your information and guidance.

Very truly yours,


ROMMEL P. AGUIRRE
District Engineer

R4B.14.2 ADS/kor

920.1
21-30-18

ANNUAL PROCUREMENT PLAN FY 2018
(Civil Works)

Name of Agency: **DPWH - Palawan 3rd District Engineering Office, Puerto Princesa City**

Code (PAP)	Procurement Project/ Program	PMO (End User)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18EG0001	Reconstruction of Irawan-Tagbueros Road, K0017 + 128 – K0017 + 728, Puerto Princesa City	Construction Section	Competitive Bidding	10/10-16/17	10/30/17	02/02/18	02/12/18	GAA 2018	17,799,489.83		17,799,489.83	Road Reconstruction
18EG0002	Construction of Multi-Purpose Building, Day Care Center, Mauricio Reynoso Memorial Elementary School, Brgy. Bancao-Bancao, Puerto Princesa City	Construction Section	Competitive Bidding	1/8-14/18	01/29/18	04/04/18	04/13/18	GAA 2018	996,500.00		996,500.00	Construction of MPB
18EG0003	Construction of Multi-Purpose Building (Stage), Inagawan National High School, Brgy. Inagawan, Puerto Princesa City	Construction Section	Competitive Bidding	10/10-16/17	10/30/17	02/02/18	02/12/18	GAA 2018	996,403.69		996,403.69	Construction of MPB
18EG0004	Construction of Multi-Purpose Building (Senior Citizens Center), Brgy. Brgy. Aporawan, Aborlan, Palawan	Construction Section	Competitive Bidding	10/10-16/17	10/30/17	02/02/18	02/12/18	GAA 2018	996,500.00		996,500.00	Construction of MPB
18EG0005	Construction of Multi-Purpose Building (Barangay Hall) Brgy. Culandanum, Puerto Princesa City	Construction Section	Competitive Bidding	10/10-16/17	10/30/17	02/02/18	02/12/18	GAA 2018	1,973,070.00		1,973,070.00	Construction of MPB
18EG0006	Construction of Multi-Purpose Building (Barangay Hall), Brgy. Mandaragat, Puerto Princesa City	Construction Section	Competitive Bidding	10/10-16/17	10/30/17	02/02/18	02/12/18	GAA 2018	1,973,070.00		1,973,070.00	Construction of MPB
18EG0007	Construction of Multi-Purpose Building(Library), Palawan National High School, Brgy. Model, Puerto Princesa City	Construction Section	Competitive Bidding	10/10-16/17	10/30/17	02/02/18	02/12/18	GAA 2018	1,973,070.00		1,973,070.00	Construction of MPB
18EG0008	Construction of Multi-Purpose Building (Library), Brgy. Napsan, Puerto Princesa City	Construction Section	Competitive Bidding	10/10-16/17	10/30/17	02/02/18	02/12/18	GAA 2018	996,500.00		996,500.00	Construction of MPB
18EG0009	Construction of Multi-Purpose Building (Senior Citizens Center), Brgy. Mangingisda, Puerto Princesa City	Construction Section	Competitive Bidding	10/10-16/17	10/30/17	02/02/18	02/12/18	GAA 2018	1,973,070.00		1,973,070.00	Construction of MPB
18EG00010	Asphalt Overlay along Puerto Princesa Wharf Road, Chainage 0 – Chainage 1180, Puerto Princesa City	Construction Section	Competitive Bidding	10/19-25/17	11/08/17	02/09/18	02/19/18	GAA 2018	23,047,052.00		23,047,052.00	Asphalt Overlay

**ANNUAL PROCUREMENT PLAN FY 2018
(Civil Works)**

Name of Agency: **DPWH - Palawan 3rd District Engineering Office, Puerto Princesa City**

Code (PAP)	Procurement Project/ Program	PMO (End User)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300102200137000	18EG00011 Construction of Multi-Purpose Building (Tribal Hall), Brgy. Cabigaan, Aborlan, Palawan	Construction Section	Competitive Bidding	10/19-25/17	11/08/17	02/09/18	02/19/18	GAA 2018	1,973,070.00		1,973,070.00	Construction of MPB
300104202347000	18EG00012 Construction of Multi-purpose Building (Tribal Hall), Brgy. Tanabag, Puerto Princesa City, Palawan	Construction Section	Competitive Bidding	10/19-25/17	11/08/17	02/09/18	02/19/18	GAA 2018	1,973,070.00		1,973,070.00	Construction of MPB
300102298000300117201298000	18EG00013 Road Concreting of Bahlie National High School Feeder Road at Bgy. Bahlie, Puerto Princesa City, Palawan	Construction Section	Competitive Bidding	10/19-25/17	11/08/17	02/09/18	02/19/18	GAA 2018	998,318.07		998,318.07	Road Concreting
300102299000300117201299000	18EG00014 Road Concreting of Mapalad Street (Kaakbayan Road), Bgy. Tiniguiban, Puerto Princesa City, Palawan	Construction Section	Competitive Bidding	10/19-25/17	11/08/17	02/09/18	02/19/18	GAA 2018	2,974,495.10		2,974,495.10	Road Concreting
300104202332000	18EG00015 Construction of Multi-purpose Building (Barangay Hall), Brgy. Langogan, Puerto Princesa City, Palawan	Construction Section	Competitive Bidding	10/19-25/17	11/08/17	02/09/18	02/19/18	GAA 2018	1,973,070.00		1,973,070.00	Construction of MPB
300104202302000	18EG00016 Construction of Road Slope Protection Structure, Puerto Princesa North Rd., K0080+090-K0080+170, Puerto Princesa City	Construction Section	Competitive Bidding	11/3-9/17	11/23/17	02/14/18	02/23/18	GAA 2018	29,297,100.00		29,297,100.00	Constructin of Road Slope Protection Structure
310108100102000	18EG00017 Concrete Reblocking - Puerto Princesa South Rd. K0004+375-K0005 + 000, K0007 + 803 - K0008 +414, K0071 + 543 - K0071+ 716, K0071 +729-K0072 + 300, Puerto Princesa City	Construction Section	Competitive Bidding	11/3-9/17	11/23/17	02/14/18	02/23/18	GAA 2018	16,471,806.20		16,471,806.20	Concrete Reblocking
310102100132000	18EG00018 Concrete Reblocking - Irawan Tagbueros Rd. K0013 + 785 - K0013 + 885, K0014 + 300 - K0014 + 400, K0015 + 900 - K0015 + 1000, K0016 + 801 - K0017 + 128, Puerto Princesa City	Construction Section	Competitive Bidding	11/3-9/17	11/23/17	02/14/18	02/23/18	GAA 2018	4,400,424.40		4,400,424.40	Concrete Reblocking
310102100132000	18EG00019 Construction of PCL Multi-Purpose Building, (Phase 2) at PEO Compound, Brgy. Banca-Bancao, Puerto Princesa City, Palawan	Construction Section	Competitive Bidding	11/3-9/17	11/23/17	02/14/18	02/23/18	GAA 2018	996,500.00		996,500.00	Construction of MPB
300104202351000	18EG00020 Construction of 3 Classroom at Palawan State University- San Rafael Campus, Brgy. San Rafael, Puerto Princesa City, Palawan	Construction Section	Competitive Bidding	11/3-9/17	11/23/17	02/14/18	02/23/18	GAA 2018	2,959,605.00		2,959,605.00	Construction of School Building

ANNUAL PROCUREMENT PLAN FY 2018
(Civil Works)

Name of Agency: **DPWH - Palawan 3rd District Engineering Office, Puerto Princesa City**

Code (PAP)	Procurement Project/ Program	PMO (End User)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18EG00021	Construction of 2CL at Tagbarungs Elementary School, Brgy. Inagawan-Sub, Puerto Princesa City, Palawan	Construction Section	Competitive Bidding	11/3-9/17	11/23/17	02/14/18	02/23/18	GAA 2018	1,973,070.00		1,973,070.00	Construction of School Building
18EG00022	Construction of Multi-Purpose Building (Day Care Center), Purok Centro, Brgy. Bacungan, Puerto Princesa City, Palawan	Construction Section	Competitive Bidding	11/3-9/17	11/23/17	02/14/18	02/23/18	GAA 2018	1,627,783.00		1,627,783.00	Construction of MPB
18EG00023	Construction of Multi-Purpose Building (Day Care Center), Brgy. Simpocan, Puerto Princesa City, Palawan	Construction Section	Competitive Bidding	11/3-9/17	11/23/17	02/14/18	02/23/18	GAA 2018	1,677,109.50		1,677,109.50	Construction of MPB
18EG00024	Construction of Flood Control and Drainage System along Puerto Princesa North Road (Jct. PPNR-Honda Bay Road to Inabuyan Bridge), K0012+(-117.70)-K0012+455.70, Puerto Princesa City, Palawan	Construction Section	Competitive Bidding	11/15-21/17	12/05/17	02/20/18	03/01/18	GAA 2018	9,739,000.00		9,739,000.00	Construction of Flood Control and Drainage Structures
18EG00025	Construction of Road Slope Protection Structure-Puerto Princesa South Diversion Rd. Chainage 1060-Chainage 1170, Puerto Princesa City, Palawan	Construction Section	Competitive Bidding	11/15-21/17	12/05/17	02/20/18	03/01/18	GAA 2018	9,765,000.00		9,765,000.00	Constructin of Road Slope Protection Structure
18EG00026	Rehabilitation of Paved Road - Puerto Princesa Wharf Road (S00031PW), Chainage 1180 - Chainage 1722, Puerto Princesa City, Palawan	Construction Section	Competitive Bidding	11/15-21/17	12/05/17	02/20/18	03/01/18	GAA 2018	7,423,905.00		7,423,905.00	Road Rehabilitation
18EG00027	Construction of Multi-Purpose Building, City Justice Hall, Brgy. Sta. Monica, Puerto Princesa City, Palawan	Construction Section	Competitive Bidding	11/15-21/17	12/05/17	02/20/18	03/01/18	GAA 2018	2,959,500.00		2,959,500.00	Construction of MPB
18EG00028	Construction of 1 Classroom, Cabayugan National High School Annex, Brgy. New Panggangan, Puerto Princesa City, Palawan	Construction Section	Competitive Bidding	11/15-21/17	12/05/17	02/20/18	03/01/18	GAA 2018	1,233,168.75		1,233,168.75	Construction of School Building
18EG00029	Rehabilitation of Paved Road - Capitol-Canigaran Road, K0001 + (-1006) - K0002 + 000, K0002 + 000 - K0002 + 037, Puerto Princesa City	Construction Section	Competitive Bidding	1/8-14/18	01/29/18	04/04/18	04/13/18	GAA 2018	60,386,064.80		60,386,064.80	Road Rehabilitation
18EG00030	Widening of Caramuran Bridge (B00327PW) along Puerto Princesa South Road, Puerto Princesa City, Palawan	Construction Section	Competitive Bidding	11/22-28/17	12/12/17	02/28/18	03/09/18	GAA 2018	23,477,664.40		23,477,664.40	Road Widening

ANNUAL PROCUREMENT PLAN FY 2018
(Civil Works)

Name of Agency: **DPWH - Palawan 3rd District Engineering Office, Puerto Princesa City**

Code (PAP)	Procurement Project/ Program	PMO (End User)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18EG00031	Construction(completion) of Covered Court at Brgy. San Juan, Aborlan, Palawan	Construction Section	Competitive Bidding	1/8-14/18	01/29/18	04/04/18	04/13/18	GAA 2018	2,174,079.20		2,174,079.20	Construction of MPB
18EG00032	Construction (Completion) of Covered Court, Sicsican Elementary School, Brgy. Sicsican, Puerto Princesa City, Palawan	Construction Section	Competitive Bidding	11/22-28/18	12/12/17	02/28/18	03/09/18	GAA 2018	1,975,842.00		1,975,842.00	Construction of MPB
18EG00033	Construction of Multi-Purpose Building (Tourist Comfort Station), Brgy Babuyan, Puerto Princesa City, Palawan	Construction Section	Competitive Bidding	11/22-28/17	12/12/17	02/28/18	03/09/18	GAA 2018	4,938,613.90		4,938,613.90	Construction of MPB
18EG00034	Construction of Multi-purpose Building (Tourist Comfort Station), Brgy. Macarascas, Puerto Princesa City, Palawan	Construction Section	Competitive Bidding	11/22-28/17	12/12/17	02/28/18	03/09/18	GAA 2018	4,938,613.90		4,938,613.90	Construction of MPB
18EG00035	Retrofitting/Strengthening of Concepcion Bridge (B00101PW) along Puerto Princesa North Road, Puerto Princesa City, Palawan	Construction Section	Competitive Bidding	1/8-14/18	01/29/18			GAA 2018	1,955,492.00		1,955,492.00	Retrofitting/Strengthening of Bridge
18EG00037	Retrofitting/Strengthening of San Rafael Br. (B00099PW) along Puerto Princesa North Road, Puerto Princesa City	Construction Section	Competitive Bidding	11/24-30/17	12/14/17	03/06/18	03/15/18	GAA 2018	1,953,200.00		1,953,200.00	Retrofitting/Strengthening of Bridge
18EG00038	Rehabilitation of Barangay Health Center (Birthing Facility), Brgy. Sta. Monica, Puerto Princesa City, Palawan	Construction Section	Competitive Bidding	11/24-30/17	12/14/17	03/06/18	03/15/18	GAA 2018	990,000.00		990,000.00	Rehabilitation of MPB
18EG00039	Rehabilitation of Multi-purpose Building, Abueg Gym, Palawan National School, Brgy. Manggahan, Puerto Princesa City, Palawan	Construction Section	Competitive Bidding	11/24-30/17	12/14/17	03/06/18	03/15/18	GAA 2018	996,500.00		996,500.00	Rehabilitation of MPB
18EG00040	Construction of Multi-purpose Building (with stage) Irawan National High School-Matahimik-Buykara Annex, Brgy. Iwahig, Puerto Princesa City, Palawan	Construction Section	Competitive Bidding	11/24-30/17	12/14/17	03/06/18	03/15/18	GAA 2018	2,959,605.00		2,959,605.00	Construction of MPB
18EG00041	Concreting of Road at Herredero Road, Brgy. San Pedro, Sta. 000+000.00-Sta.000+160.60, Puerto Princesa City, Palawan	Construction Section	Competitive Bidding	11/24-30/17	12/14/17	03/06/18	03/15/18	GAA 2018	1,183,842.00		1,183,842.00	Road Concreting

ANNUAL PROCUREMENT PLAN FY 2018
(Civil Works)

Name of Agency: **DPWH - Palawan 3rd District Engineering Office, Puerto Princesa City**

Code (PAP)	Procurement Project/ Program	PMO (End User)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18EG00042	Rehabilitation of Abueg Gymnasium, Palawan National School, Puerto Princesa City, Palawan	Construction Section	Competitive Bidding	11/24-30/17	12/14/17	03/06/18	03/15/18	GAA 2018	2,965,500.00		2,965,500.00	Rehabilitation of MPB
18EG00043	Retrofitting/Strengthening of Binduyan Br. (B00104PW) along Puerto Princesa North Road, Puerto Princesa City	Construction Section	Competitive Bidding	11/24-30/17	12/14/17	03/06/18	03/15/18	GAA 2018	1,465,000.00		1,465,000.00	Retrofitting/Strengthening of Bridge
18EG00044	Retrofitting/Strengthening of Lebasnon Br. (B00094PW) along Puerto Princesa North Road, Puerto Princesa City	Construction Section	Competitive Bidding	11/27/17-12/3/17	12/18/17	03/12/18	03/21/18	GAA 2018	1,953,140.00		1,953,140.00	Retrofitting/Strengthening of Bridge
18EG00045	Construction of Road with Drainage System, Magbanua Road, Sta. 0+000-Sta. 0+205.00, Brgy. San Pedro, Puerto Princesa City, Palawan	Construction Section	Competitive Bidding	11/27/17-12/3/17	12/18/17	03/12/18	03/21/18	GAA 2018	2,959,650.00		2,959,650.00	Construction of Road
18EG00046	Concreting of Road, Purok Sandiwa Feeder, Sta. 0+000 – Sta. 150, Brgy. Tiniguiban, Puerto Princesa City	Construction Section	Competitive Bidding	11/27/17-12/3/17	12/18/17	03/12/18	03/21/18	GAA 2018	1,479,805.00		1,479,805.00	Road Concreting
18EG00048	Construction of Flood Control and Mitigation Structure along Brgy. Sta. Monica, K0005+814.80 – K0006+304.80, Puerto Princesa City	Construction Section	Competitive Bidding	11/27/17-12/3/17	12/18/17	03/12/18	03/21/18	GAA 2018	4,882,500.00		4,882,500.00	Construction of Flood Control and Mitigation Structure
18EG00049	Retrofitting/Strengthening of Popuntan Br. (B00085PW) along Puerto Princesa North Road, Puerto Princesa City	Construction Section	Competitive Bidding	11/27/17-12/3/17	12/18/17	03/12/18	03/21/18	GAA 2018	2,441,500.00		2,441,500.00	Retrofitting/Strengthening of Bridge
18EG00050	Construction of Multi-Purpose Building (Philocal Infrastructure Program/line Councilor's League) at PEO Compound, Brgy. Bancao-Bancao, Puerto Princesa City	Construction Section	Competitive Bidding	12/7-13/17	12/27/17	03/16/18	03/26/18	GAA 2018	996,500.00		996,500.00	Construction of MPB
18EG00051	Rehabilitation of Barangay Hall, Brgy. Bagong Sikat, Puerto Princesa City, Palawan	Construction Section	Competitive Bidding	12/7-13/17	12/27/17	03/16/18	03/26/18	GAA 2018	1,479,950.50		1,479,950.50	Rehabilitation of MPB
18EG00052	Construction of 2 CL at Marcelo Bantog Elementary School, Brgy. San Juan, Aborlan, Palawan	Construction Section	Competitive Bidding	12/7-13/17	12/27/17	03/16/18	03/26/18	GAA 2018	1,973,070.00		1,973,070.00	Construction of School Building

ANNUAL PROCUREMENT PLAN FY 2018
(Civil Works)

Name of Agency: **DPWH - Palawan 3rd District Engineering Office, Puerto Princesa City**

Code (PAP)	Procurement Project/ Program	PMO (End User)	Mode of Procurement	Schedule of Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
18EG00053	Retrofitting/Strengthening of Tugbuan Br. (B00106PW) along Puerto Princesa North Road, Puerto Princesa City	Construction Section	Competitive Bidding	12/14-10/17	01/04/18	03/21/18	03/30/18	GAA 2018	1,953,140.00		1,953,140.00	Retrofitting/Strengthening of Bridge	
18EG00054	Retrofitting/Strengthening of Magsaysay Br. (B00023PW) along Puerto Princesa South Road, Aborlan, Palawan	Construction Section	Competitive Bidding	12/14-10/17	01/04/18	03/21/18	03/30/18	GAA 2018	1,464,900.00		1,464,900.00	Retrofitting/Strengthening of Bridge	
18EG00055	Retrofitting/Strengthening of Dakoton Br. (B00098PW) along Puerto Princesa North Road, Puerto Princesa City, Palawan	Construction Section	Competitive Bidding	12/14-10/17	01/04/18	03/21/18	03/30/18	GAA 2018	1,953,200.00		1,953,200.00	Retrofitting/Strengthening of Bridge	
18EG00056	Construction of Water Supply System at Brgy. Sta. Cruz, Puerto Princesa City, Palawan	Construction Section	Competitive Bidding	12/14-10/17	01/04/18	03/21/18	03/30/18	GAA 2018	1,973,070.00		1,973,070.00	Construction of Water Supply System	
18EG00057	Retrofitting/Strengthening of Panagurian Br. (B00298PW) along PPSR Jct.-Napsan-Apurawan Road, Puerto Princesa City, Palawan	Construction Section	Competitive Bidding	12/27/17-1/2/18	01/16/18	03/26/18	04/04/18	GAA 2018	1,464,855.50		1,464,855.50	Retrofitting/Strengthening of Bridge	
18EG00058	Retrofitting/Strengthening of Marupso Br. (B00180PW) along Puerto Princesa South Road, Puerto Princesa City, Palawan	Construction Section	Competitive Bidding	12/27/17-1/2/18	01/16/18	03/26/18	04/04/18	GAA 2018	996,450.35		996,450.35	Retrofitting/Strengthening of Bridge	
18EG00059	Retrofitting/Strengthening of Montible Br. 1 (B00001PW) along PPSR Jct.-Napsan-Apurawan Road, Puerto Princesa City, Palawan	Construction Section	Competitive Bidding	12/27/17-1/2/18	01/16/18	03/26/18	04/04/18	GAA 2018	1,953,140.00		1,953,140.00	Retrofitting/Strengthening of Bridge	
18EG00060	Retrofitting/Strengthening of Balsahan Br. 1 (B00297PW) along PPSR Jct.-Napsan-Apurawan Road, Puerto Princesa City	Construction Section	Competitive Bidding	12/27/17-1/2/18	01/16/18	03/26/18	04/04/18	GAA 2018	2,437,750.00		2,437,750.00	Retrofitting/Strengthening of Bridge	
18EG00061	Retrofitting/Strengthening of Olanguan Br. (B00103PW) along Puerto Princesa North Road, Puerto Princesa City	Construction Section	Competitive Bidding	12/27/17-1/2/18	01/16/18	03/26/18	04/04/18	GAA 2018	1,953,140.00		1,953,140.00	Retrofitting/Strengthening of Bridge	
18EG00062	Concreting of NIA Access Road, Sta. Monica, Puerto Princesa City	Construction Section	Competitive Bidding	12/27/17-1/2/18	01/16/18	03/26/18	04/04/18	GAA 2018	996,500.00		996,500.00	Road Concreting	

ANNUAL PROCUREMENT PLAN FY 2018
(Civil Works)

Name of Agency: **DPWH - Palawan 3rd District Engineering Office, Puerto Princesa City**

Code (PAP)	Procurement Project/ Program	PMO (End User)	Mode of Procurement	Schedule of Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
310202100118000	18EG000063 Road Widening of Puerto Princesa North Road, K0012+592 – K0014+000, Puerto Princesa City, Palawan	Construction Section	Competitive Bidding	12/27/17-1/2/18	01/16/18	03/26/18	04/04/18		GAA 2018	70,252,492.60		70,252,492.60	Road Widening
310303100174000	18EG000064 Retrofitting/Strengthening of Tagbarungis Br. (B00182PW) along Puerto Princesa South Road, Puerto Princesa City	Construction Section	Competitive Bidding	12/27/17-1/2/18	01/16/18	03/26/18	04/04/18		GAA 2018	3,417,995.00		3,417,995.00	Retrofitting/Strengthening of Bridge
310303100106000	18EG000065 Construction of Water Supply System at Brgy. Napsan, Puerto Princesa City, Palawan, Puerto Princesa City	Construction Section	Competitive Bidding	12/27/17-1/2/18	01/16/18	03/26/18	04/04/18		GAA 2018	1,973,070.00		1,973,070.00	Construction of Water Supply System
300121200152000	18EG000066 Retrofitting/Strengthening of Babuyan Br. (B00095PW) along Puerto Princesa North Road, Palawan, Puerto Princesa City	Construction Section	Competitive Bidding	1/3-9/18	01/23/18	03/30/18	04/08/18		GAA 2018	6,347,705.00		6,347,705.00	Retrofitting/Strengthening of Bridge
310303100159000	18EG000067 Retrofitting/Strengthening of Inabucayan Br. (B00179PW) along Puerto Princesa South Road, Puerto Princesa City	Construction Section	Competitive Bidding	1/3-9/18	01/23/18	03/30/18	04/08/18		GAA 2018	1,269,541.50		1,269,541.50	Retrofitting/Strengthening of Bridge
310303100160000	18EG000068 Retrofitting/Strengthening of Inagawan Br. 1 (B00183PW) along Puerto Princesa South Road, Puerto Princesa City	Construction Section	Competitive Bidding	1/3-9/18	01/23/18	03/30/18	04/08/18		GAA 2018	3,906,280.00		3,906,280.00	Retrofitting/Strengthening of Bridge
310303100163000	18EG000069 Retrofitting/Strengthening of Maasin Br. 1 (B00024PW) along Puerto Princesa South Road, Puerto Princesa City	Construction Section	Competitive Bidding	1/3-9/18	01/23/18	03/30/18	04/08/18		GAA 2018	4,394,565.00		4,394,565.00	Retrofitting/Strengthening of Bridge
310303100164000	18EG000070 Retrofitting/Strengthening of Maasin Br. 2 (B00025PW) along Puerto Princesa South Road, Puerto Princesa City	Construction Section	Competitive Bidding	1/3-9/18	01/23/18	03/30/18	04/08/18		GAA 2018	1,464,855.00		1,464,855.00	Retrofitting/Strengthening of Bridge
310303100173000	18EG000071 Retrofitting/Strengthening of Solomon Br. (B00174PW) along Puerto Princesa South Road, Puerto Princesa City	Construction Section	Competitive Bidding	1/3-9/18	01/23/18	03/30/18	04/08/18		GAA 2018	1,464,855.00		1,464,855.00	Retrofitting/Strengthening of Bridge
310303100175000	18EG000072 Retrofitting/Strengthening of Talabigan Br. (B00105PW) along Puerto Princesa North Road, Puerto Princesa City	Construction Section	Competitive Bidding	1/3-9/18	01/23/18	03/30/18	04/08/18		GAA 2018	1,464,855.00		1,464,855.00	Retrofitting/Strengthening of Bridge

**ANNUAL PROCUREMENT PLAN FY 2018
(Civil Works)**

Name of Agency: **DPWH - Palawan 3rd District Engineering Office, Puerto Princesa City**

Code (PAP)	Procurement Project/ Program	PMO (End User)	Mode of Procurement	Schedule of Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
310303100176000	18EG00073 Retrofitting/Strengthening of Tarabanan Br. (B00102PW) along Puerto Princesa North Road, Puerto Princesa City	Construction Section	Competitive Bidding	1/3-9/18	01/23/18	03/30/18	04/08/18		GAA 2018	2,929,710.00		2,929,710.00	Retrofitting/Strengthening of Bridge
310303100161000	18EG00074 Retrofitting/Strengthening of Isaub Br. (B00186PW) along Puerto Princesa South Road, Puerto Princesa City, Palawan	Construction Section	Competitive Bidding	1/3-9/18	01/23/18	03/30/18	04/08/18		GAA 2018	3,906,280.00		3,906,280.00	Retrofitting/Strengthening of Bridge
3103031001296000	18EG00075 Concreting of T. Paredes Interior Road along Abad Santos Extension Sta. 000+000.00-Sta. 000+081.44 – Sta. 000+000.00-Sta. 000+076.51, Brgy. Bagong Sikat, Puerto Princesa City, Palawan	Construction Section	Competitive Bidding	1/3-9/18	01/23/18	03/30/18	04/08/18		GAA 2018	1,973,000.00		1,973,000.00	Road Concreting
300117201296000	18EG00076 Retrofitting/Strengthening of Bacungan Br. 2 (B00086PW) along Puerto Princesa North Road, Puerto Princesa City	Construction Section	Competitive Bidding	1/8-14/18	01/29/18	04/04/18	04/13/18		GAA 2018	1,464,705.50		1,464,705.50	Retrofitting/Strengthening of Bridge
310303100153000	18EG00077 Retrofitting/Strengthening of Bacungan Br. 2 (B00086PW) along Puerto Princesa North Road, Puerto Princesa City	Construction Section	Competitive Bidding	1/8-14/18	01/29/18	04/04/18	04/13/18		GAA 2018	1,464,705.50		1,464,705.50	Retrofitting/Strengthening of Bridge
310303100170000	18EG00078 Retrofitting/Strengthening of Plaridel Br. 2 (B00027PW) along Puerto Princesa South Road, Aborlan, Palawan	Construction Section	Competitive Bidding	1/8-14/18	01/29/18	04/04/18	04/13/18		GAA 2018	5,390,000.00		5,390,000.00	Retrofitting/Strengthening of Bridge
310303100158000	18EG00079 Retrofitting/Strengthening of Gen. Luna Br. 2 (B00175PW) along Puerto Princesa South Road, Puerto Princesa City	Construction Section	Competitive Bidding	1/8-14/18	01/29/18	04/04/18	04/13/18		GAA 2018	2,935,000.00		2,935,000.00	Retrofitting/Strengthening of Bridge
310303100101000	18EG00080 Construction of Road Slope Protection Structure-PPSR Jct-Napsan- Apurawan Rd, K0038+230-K0038+315, K0038+570 – K0038+715, K0039+020 - K0039+180, K0039+535-K0039+700, K0040+680-	Construction Section	Competitive Bidding	1/8-14/18	01/29/18	04/04/18	04/13/18		GAA 2018	18,620,000.00		18,620,000.00	Construction of Road Slope Protection Structure
310108100101000	18EG00081 Paving of Unpaved Roads – Aramaywan Berong-Pto. Princesa Road, K0231+054 –K00232 + 825, Aborlan, Palawan	Construction Section	Competitive Bidding	1/8-14/18	01/29/18	04/04/18	04/13/18		GAA 2018	52,327,000.00		52,327,000.00	Road Concreting
310211100020000	18EG00082 Construction of Flood Control and Mitigation Structures at Inawayan River, Irawan-Tagbueros Road K0014+700, Irawan-Tagbueros Road, Puerto Princesa City	Construction Section	Competitive Bidding	1/17-12/18	02/06/18	04/10/18	04/19/18		GAA 2018	9,800,000.00		9,800,000.00	Construction of Flood Control and Mitigation Structure
310211100027000	18EG00083 Construction of Flood Control and Mitigation Structures at Montible-Napsan Road, Salakot Section, K0043+150 – K0043+250, Puerto Princesa City	Construction Section	Competitive Bidding	1/17-12/18	02/06/18	04/10/18	04/19/18		GAA 2018	4,900,000.00		4,900,000.00	Construction of Flood Control and Mitigation Structure

ANNUAL PROCUREMENT PLAN FY 2018
(Civil Works)

Name of Agency: **DPWH - Palawan 3rd District Engineering Office, Puerto Princesa City**

Code (PAP)	Procurement Project/ Program	PMO (End User)	Mode of Procurement	Schedule of Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
18EG000084	Construction of Road Slope Protection Structure, Puerto Princesa South Rd K0033+655 – K0033+705, K0033+950 - K003+980, K0034+025 - K0034+115, K0034+280 - K0034+560, K0034+580 –	Construction Section	Competitive Bidding	1/17-12/18	02/06/18	04/10/18	04/19/18		GAA 2018	54,390,000.00		54,390,000.00	Construction of Road Slope Protection Structure
18EG000085	Construction of Flood Control and Mitigation Structures at Tagbarungis-Inagawan Section, Puerto Princesa South Road, Puerto Princesa City, Palawan	Construction Section	Competitive Bidding	2/5-11/18	02/26/18	04/13/18	04/23/18		GAA 2018	4,900,000.00		4,900,000.00	Construction of Flood Mitigation Structure
18EG000086	Rehabilitation of Paved Road - Aramaywan-Berong-Pto Princesa Rd - K0218 + 628 - K0218 + 719, K0218 + 837 - K0218 + 927, K0219 + 227 - K0219 + 580, K0219 + 712 - K0220 + 0244, Aborlan, Palawan	Construction Section	Competitive Bidding	2/5-11/18	02/26/18	04/13/18	04/23/18		GAA 2018	24,557,820.00		24,557,820.00	Road Rehabilitation
18EG000087	Rehabilitation of Paved Road - Malvar Rd - K0002 + (-665) - K0002 + 1005, Puerto Princesa City, Palawan	Construction Section	Competitive Bidding	2/5-11/18	02/26/18	04/13/18	04/23/18		GAA 2018	59,184,160.00		59,184,160.00	Road Rehabilitation
18EG000088	Construction of Philippine Councilor's League Multi-purpose Building, Brgy. Sta. Monica, Puerto Princesa City, Palawan	Construction Section	Competitive Bidding	2/5-11/18	02/26/18	04/13/18	04/23/18		GAA 2018	980,000.00		980,000.00	Construction of MPB
18EG000089	Construction of New Building for DWRM (Gov't Radio Station), Brgy. Sta. Monica, Puerto Princesa City, Palawan	Construction Section	Competitive Bidding	2/5-11/18	02/26/18	04/13/18	04/23/18		GAA 2018	980,000.00		980,000.00	Construction of MPB
18EG000090	Construction of Multi-purpose Building, Palawan State University (PSU) School of Law, Brgy. Model, Puerto Princesa City, Palawan	Construction Section	Competitive Bidding	2/5-11/18	02/26/18	04/13/18	04/23/18		GAA 2018	3,920,000.00		3,920,000.00	Construction of MPB
18EG000091	Construction of Multi-Purpose Building, Purok Maligaya, Brgy. Mandaragat, Puerto Princesa City, Palawan	Construction Section	Competitive Bidding	2/5-11/18	02/26/18	04/13/18	04/23/18		GAA 2018	1,960,000.00		1,960,000.00	Construction of MPB

Prepared by:

DARTUS W. SAN DIEGO
Engineer II
Head, BAC Secretariat

Checked by:

ALBERTO D. SOCATAS JR.
OIC-Assistant District Engineer
BAC Chairman

Submitted by:

ROMNEL P. AGUIRRE
District Engineer

**ANNUAL PROCUREMENT PLAN FY 2018
(Consultancy)**

Name of Agency: **DPWH - Palawan 3rd District Engineering Office, Puerto Princesa City**

Code (PAP)	Procurement Project/ Program	PMO (End User)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18CSEG01	Sub-Surface Soil Investigation for the proposed CY-2018 Infrastructure Projects, Construction of Road Slope Protection Structure PPSR Jct-Napsan-Apurawan Rd-K0038 +230 - K0038 +315, K0038 +570 -K0038 +715, K0039 -020 -K0039 +180, K0039 +535 - K0039 + 700, K0040 +680 - K0040 +785, Construction of Road Slope Protection Structure Puerto Princesa North Rd - K0080 + 090 - K0080 + 170, Construction of Road Slope Protection Structure Puerto Princesa South Rd - K0033 + 655 - K0033 + 705, K0033+950 - K0033+980, K0034+025 - K0034+115, K0034+280 - K0034+560, K0034+580 -K0034+760, K0034+800 - K0034+950, K0034+950 - K0035+305, Construction of Road Slope Protection Structure Puerto Princesa South Diversion Rd - Chainage 1060 -Chainage 1170, Widening of Caranuran Br. (B00327PW) along Puerto Princesa South Road, Construction of Multi-Purpose Building (Day Care Center), Purok San Centro, Brgy. Bacungan (2-Storey), Construction of Multi-Purpose Building, City Justice Hall, Brgy. Sta. Monica (2-Storey), Construction of Multi-Purpose Building (Day Care Center), Brgy. Simocan, Puerto Princesa City (2-Storey), Construction of Flood Control and Mitigation Structures at Inawayan River, Irawan-Tagbueros Road, Palawan, Construction of Flood Control and Mitigation Structures at Tagbarungis-Inagawan Section, Puerto Princesa South Road, Palawan, Construction of Flood Control and Mitigation Structures along Brgy. Sta. Monica, Puerto Princesa South Road, Construction of Flood Control and Mitigation Structures at Montible-Napsan Road Salakot Section, Construction of Flood Control and Drainage System along Puerto Princesa North Road (Jct. PPNR-Honda Bay Road to Inabuyan Bridge), Puerto Princesa City, Palawan	Planning and Design Section	Competitive Bidding	1/3-9/18	01/23/18	03/30/18	04/08/18	GAA 2018	1,765,253.05		1,765,253.05	Soil Investigation

Prepared by:


DARIUS J. SAN DIEGO
Engineer II
Head, BAC Secretariat

Checked by:

ALBINO D. SORRATES JR.
Ofc.-Assistant District Engineer
BAC Chairman

Submitted by:

ROMMEL P. AGUIRRE
District Engineer



ANNUAL PROCUREMENT PLAN FOR GOODS FY 2018

PROCUREMENT/ CONTRACT ID	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php.)			Remarks (brief description of Program/Project)
				Ads/Post of ITB/REI	Sub/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
I	Common Supplies (Thru PS)											
	Purchase of Common Supplies for Use in Dpwh Palawan 3rd District Engineering Office	Office of the District Engineer, Finance, Administrative, Construction, Maintenance, Quality Assurance and Equipment Section	Direct Purchase					101 EAO	1,370,285.86		1,370,285.86	Common Supplies (Thru PS)
II	Inventory Supplies											
	Supply Delivery of Office Supplies for the use in Construction Section	Construction Section	Shopping	2/5-11/18	2/12/18	2/14/18	2/23/18	101 EAO	155,481.00		155,481.00	Inventory Supplies
	Supply Delivery of Office Supplies for the use in Construction Section	Construction Section	Shopping	5/7-13/18	5/14/18	5/18/18	5/29/18	101 EAO	368,842.00		368,842.00	Inventory Supplies
	Supply Delivery of Office Supplies for the use in Construction Section	Construction Section	Shopping	8/3-10/18	8/24/18	9/2/18	9/10/18	101 EAO	237,820.00		237,820.00	Inventory Supplies
	Supply Delivery of Office Supplies for the use in Construction Section	Construction Section	Shopping	11/5-11/18	11/12/18	11/15/18	11/22/18	101 EAO	352,117.00		352,117.00	Inventory Supplies
	Supply Delivery of Office Supplies for the use in Quality Assurance Section	Quality Assurance Section	Shopping	2/5-11/18	2/12/18	2/14/18	2/23/18	101 EAO	358,360.00		358,360.00	Inventory Supplies
	Supply Delivery of Office Supplies for the use in Quality Assurance Section	Quality Assurance Section	Shopping	7/17-24/18	7/25/18	7/27/18	8/6/18	101 EAO	30,140.00		30,140.00	Inventory Supplies
	Supply Delivery of Office Supplies for the use in Maintenance Section	Maintenance Section	Competitive Bidding	2/5-11/18	2/12/18	2/14/18	2/23/18	101 EAO	547,970.00		547,970.00	Inventory Supplies



ANNUAL PROCUREMENT PLAN FOR GOODS FY 2018

Page 2 of 5

PROCUREMENT/ CONTRACT ID No.	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php.)			Remarks (brief description of Program/Project)
				Ads/Post of ITB/REI	Sub/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Supply Delivery of Office Supplies for the use in Maintenance Section	Maintenance Section	Shopping	8/3-10/18	8/24/18	9/2/18	9/10/18	101 EAO	431,970.00		431,970.00	Inventory Supplies
	Supply Delivery of Office Supplies for the use in Administrative Section	Administrative Section	Competitive Bidding	2/5-11/18	2/12/18	2/14/18	2/23/18	101EAO	554,750.00		554,750.00	Inventory Supplies
	Supply Delivery of Office Supplies for the use in Administrative Section	Administrative Section	Competitive Bidding	8/3-10/18	8/24/18	9/2/18	9/10/18	101EAO	544,150.00		544,150.00	Inventory Supplies
	Supply Delivery of Office Supplies for the use in Planning and Design Section	Planning and Design Section	Competitive Bidding	2/5-11/18	2/12/18	2/14/18	2/23/18	101EAO	2,506,128.00		2,506,128.00	Inventory Supplies
	Supply Delivery of Office Supplies for the use in Planning and Design Section	Planning and Design Section	Competitive Bidding	5/7-13/18	5/14/18	5/18/18	5/29/18	PDE 2018	2,046,773.00		2,046,773.00	Inventory Supplies
	Supply Delivery of Office Supplies for the use in Planning and Design Section	Planning and Design Section	Competitive Bidding	8/3-10/18	8/24/18	9/2/18	9/10/18	PDE 2018	3,850,207.00		3,850,207.00	Inventory Supplies
	Supply Delivery of Office Supplies for the use in Planning and Design Section	Planning and Design Section	Competitive Bidding	11/5-11/18	11/12/18	11/15/18	11/22/18	PDE 2018	1,592,750.00		1,592,750.00	Inventory Supplies
	Supply Delivery of Office Supplies for the use in Finance Section	Finance Section	Shopping	2/5-11/18	2/12/18	2/14/18	2/23/18	101 EAO	378,665.46		378,665.46	Inventory Supplies
	Supply Delivery of Office Supplies for the use in Finance Section	Finance Section	Shopping	8/3-10/18	8/24/18	9/2/18	9/10/18	101 EAO	228,030.00		228,030.00	Inventory Supplies



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
PALAWAN 3rd
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-B
Puerto Princesa City

ANNUAL PROCUREMENT PLAN FOR GOODS FY 2018

Page 3 of 5

PROCUREMENT/ CONTRACT ID	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php.)			Remarks (brief description of Program/Project)
				Ads/Post of ITB/REI	Sub/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
III	Supply & Delivery of IT Equipment, Parts & Software											
	Supply and Delivery of I.T Equipment and Parts for use in Construction Section, DPWH - Pal. 3rd DEO, Puerto Princesa City	Construction Section	Competitive Bidding	2/1-7/18	2/8/18	2/12/18	2/20/18	101 EAO	4,004,240.00		4,004,240.00	Supply & Delivery of IT Equipment, Parts & Software
	Supply and Delivery of I.T Equipment and Parts for use in Construction Section, DPWH - Pal. 3rd DEO, Puerto Princesa City	Construction Section	Competitive Bidding	5/7-13/18	5/14/18	5/18/18	5/29/18	101 EAO	560,340.00		560,340.00	Supply & Delivery of IT Equipment, Parts & Software
	Supply and Delivery of I.T Equipment and Parts for use in Construction Section, DPWH - Pal. 3rd DEO, Puerto Princesa City	Construction Section	Shopping	7/17-24/18	7/25/18	7/27/18	8/6/18	101 EAO	334,400.00		334,400.00	Supply & Delivery of IT Equipment, Parts & Software
	Supply and Delivery of I.T Equipment, Parts and Software for use in Quality Assurance Section, DPWH - Pal. 3rd DEO, Puerto Princesa City	Quality Assurance Section	Competitive Bidding	2/1-7/18	2/8/18	2/12/18	2/20/18	101 EAO	575,060.00		575,060.00	Supply & Delivery of IT Equipment, Parts & Software
	Supply and Delivery of I.T Equipment and Parts for use in Maintenance Section, DPWH - Pal. 3rd DEO, Puerto Princesa City	Maintenance Section	Competitive Bidding	2/1-7/18	2/8/18	2/12/18	2/20/18	101 EAO	1,740,390.00		1,740,390.00	Supply & Delivery of IT Equipment, Parts & Software
	Supply and Delivery of I.T Equipment, Parts and Software for use in Finance Section, DPWH - Pal. 3rd DEO, Puerto Princesa City	Finance Section	Shopping	2/1-7/18	2/8/18	2/12/18	2/20/18	101 EAO	475,000.00		475,000.00	Supply & Delivery of IT Equipment, Parts & Software
	Supply and Delivery of I.T Equipment and Parts for use in Administrative Section, DPWH - Pal. 3rd DEO, Puerto Princesa City	Administrative Section	Shopping	2/1-7/18	2/8/18	2/12/18	2/20/18	101 EAO	436,500.00		436,500.00	Supply & Delivery of IT Equipment, Parts & Software
	Supply and Delivery of I.T Equipment and Parts for use in Administrative Section, DPWH - Pal. 3rd DEO, Puerto Princesa City	Administrative Section	Shopping	7/17-24/18	7/25/18	7/27/18	8/6/18	101 EAO	342,500.00		342,500.00	Supply & Delivery of IT Equipment, Parts & Software
	Supply and Delivery of I.T Equipment and Parts for use in Procurement Unit, DPWH - Pal. 3rd DEO, Puerto Princesa City	Procurement Unit	Shopping	2/1-7/18	2/8/18	2/12/18	2/20/18	101 EAO	200,000.00		200,000.00	Supply & Delivery of IT Equipment, Parts & Software



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
PALAWAN 3rd
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-B
Puerto Princesa City

ANNUAL PROCUREMENT PLAN FOR GOODS FY 2018

Page 4 of 5

PROCUREMENT/ CONTRACT ID No.	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php.)			Remarks (brief description of Program/Project)
				Ads/Post of ITB/REI	Sub/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Supply and Delivery of I.T Equipment and Parts for use in Office of the District Engineer, DPWH - Pal. 3rd DEO, Puerto Princesa City	Office of the District Engineer	Shopping	5/7-13/18	5/14/18	5/18/18	5/29/18	101 EAO	18,000.00		18,000.00	Supply & Delivery of IT Equipment, Parts & Software
	Supply and Delivery of I.T Equipment and Parts for use in Office of the District Engineer, DPWH - Pal. 3rd DEO, Puerto Princesa City	Office of the District Engineer	Shopping	7/17-24/18	7/25/18	7/27/18	8/6/18	101 EAO	22,000.00		22,000.00	Supply & Delivery of IT Equipment, Parts & Software
	Supply and Delivery of I.T Equipment and Parts for use in Office of the District Engineer, DPWH - Pal. 3rd DEO, Puerto Princesa City	Office of the District Engineer	Shopping	7/17-24/18	7/25/18	7/27/18	8/6/18	101 EAO	334,400.00		45,000.00	Supply & Delivery of IT Equipment, Parts & Software
	Supply and Delivery of I.T Equipment and Parts for use in Palawan Area Equipment Section, DPWH - Pal. 3rd DEO, Puerto Princesa City	Palawan Area Equipment Section	Shopping	2/1-7/18	2/8/18	2/12/18	2/20/18	101 EAO	94,000.00		94,000.00	Supply & Delivery of IT Equipment, Parts & Software
V	Various Construction Materials for the use in National Roads and Bridges											
	Supply & Delivery of Various Construction Materials for the use in National Roads and Bridges	Maintenance Section	Public Bidding	2/5-11/18	2/12/18	2/14/18	2/23/18	MOOE	4,589,665.00	4,589,665.00		Various Construction Materials for the use in National Roads and Bridges
	Supply & Delivery of Various Construction Materials for the use in National Roads and Bridges	Maintenance Section	Public Bidding	5/7-13/18	5/14/18	5/18/18	5/29/18	MOOE	4,484,240.00	4,484,240.00		Various Construction Materials for the use in National Roads and Bridges
	Supply & Delivery of Various Construction Materials for the use in National Roads and Bridges	Maintenance Section	Public Bidding	8/3-10/18	8/24/18	9/2/18	9/10/18	MOOE	4,254,925.00	4,254,925.00		Various Construction Materials for the use in National Roads and Bridges
	Supply & Delivery of Various Construction Materials for the use in National Roads and Bridges	Maintenance Section	Public Bidding	11/5-11/18	11/12/18	11/15/18	11/22/18	MOOE	4,217,405.00	4,217,405.00		Various Construction Materials for the use in National Roads and Bridges
VI	Fuel, Oil and Lubricants in Various Maintenance Equipment											
	Supply of Fuel, Oil and Lubricants in Various Maintenance Equipment	Maintenance Section	Public Bidding	2/12/18	2/14/18	2/23/18	3/12/18	MOOE	607,088.00	607,088.00		Fuel, Oil and Lubricants in Various Maintenance Equipment



ANNUAL PROCUREMENT PLAN FOR GOODS FY 2018

Page 5 of 5

PROCUREMENT/ CONTRACT ID	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php.)			Remarks (brief description of Program/Project)
				Ads/Post of ITB/REI	Sub/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Supply of Fuel, Oil and Lubricants in Various Maintenance Equipment	Maintenance Section	Public Bidding	5/14/18	5/18/18	5/29/18	6/24/18	MOOE	364,298.00	364,298.00		Fuel, Oil and Lubricants in Various Maintenance Equipment
	Supply of Fuel, Oil and Lubricants in Various Maintenance Equipment	Maintenance Section	Public Bidding	8/24/18	9/2/18	9/10/18	8/25/18	MOOE	646,707.00	646,707.00		Fuel, Oil and Lubricants in Various Maintenance Equipment
	Supply of Fuel, Oil and Lubricants in Various Maintenance Equipment	Maintenance Section	Public Bidding	11/12/18	11/15/18	11/22/18	11/10/18	MOOE	400,444.00	400,444.00		Fuel, Oil and Lubricants in Various Maintenance Equipment
VII	Various Spare Parts for use in various Maintenance and Equipment											
	Supply of Various Spare Parts for use in various Maintenance and Equipment	Maintenance Section	Public Bidding	2/12/18	2/14/18	2/23/18	3/12/18	MOOE	607,088.00	607,088.00		Various Spare Parts for use in various Maintenance and Equipment
	Supply of Various Spare Parts for use in various Maintenance and Equipment	Maintenance Section	Public Bidding	5/14/18	5/18/18	5/29/18	6/24/18	MOOE	364,298.00	364,298.00		Various Spare Parts for use in various Maintenance and Equipment
	Supply of Various Spare Parts for use in various Maintenance and Equipment	Maintenance Section	Public Bidding	8/24/18	9/2/18	9/10/18	8/25/18	MOOE	646,707.00	646,707.00		Various Spare Parts for use in various Maintenance and Equipment
	Supply of Various Spare Parts for use in various Maintenance and Equipment	Maintenance Section	Public Bidding	11/12/18	11/15/18	11/22/18	11/10/18	MOOE	400,444.00	400,444.00		Various Spare Parts for use in various Maintenance and Equipment

Submitted by:

DARIUS J. SAN DIEGO
Engineer II
Head, BAC Secretariat

Recommended By:

ALBINO D. SOCHATES, JR.
OIC-Assist. District Engineer
BAC Chairman

Approved By:

ROMMEL P. AGUIRRE
District Engineer