

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

BUKIDNON SECOND DISTRICT ENGINEERING OFFICE

Pinamaloy, Don Carlos, Bukidnon

FINAL ANNUAL PROCUREMENT PLAN FOR CY 2019 (CIVIL WORKS)

March 26, 2019

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget ('000)			Remarks (Brief Description of the Project)
				Adv/Posting of IB/REOI	Submit/Opening of Bids	Notice of Award	Contract Signing		Total (P000)	MOOE	CO (P000)	
19KB0001	Preventive Maintenance, Bukidnon-Davao City Road, K1563+/-728)-K1564+255, Camp I, Maramag, Bukidnon	Construction Section	Public Bidding	10/19-25/2018	12/7/2018	5/14/2019	6/10/2019	CY 2019 GAA	84,148.00		84,148.00	Preventive Maintenance
19KB0002	Preventive Maintenance, Bukidnon-Davao City Road, K1564+255-K1565+107, K1566+894-K1567+595, K1567+621-K1568+000, San Jose, Quezon, Bukidnon	Construction Section	Public Bidding	10/30-11/5/2018	12/7/2018	5/14/2019	6/10/2019	CY 2019 GAA	82,420.65		82,450.65	Preventive Maintenance
19KB0003	Preventive Maintenance, Bukidnon-Davao City Road, K1568+000-K1570+000, San Jose, Quezon, Bukidnon	Construction Section	Public Bidding	10/30-11/5/2018	12/7/2018	5/14/2019	6/10/2019	CY 2019 GAA	89,700.00		89,700.00	Preventive Maintenance
19KB0004	Preventive Maintenance, Sayre Highway - K1540+501-K1542+660, Musuan Section, Maramag, Bukidnon	Construction Section	Public Bidding	10/19-25/2018	12/10/2018	5/14/2019	6/10/2019	CY 2019 GAA	89,475.00		89,745.00	Preventive Maintenance
19KB0005	Preventive Maintenance, Sayre Highway, K1547+000-K1548+000, K1548+580-K1550+260, Tubigon, Maramag, Bukidnon	Construction Section	Public Bidding	10/30-11/5/2018	12/7/2018	5/14/2019	6/10/2019	CY 2019 GAA	92,640.00		92,640.00	Preventive Maintenance
19KB0006	Preventive Maintenance, Sayre Highway, K1555+272-K1556+374, K1559+000-K1559+714, Anahawon, Maramag, Bukidnon	Construction Section	Public Bidding	10/19-25/2018	12/10/2018	5/14/2019	6/10/2019	CY 2019 GAA	77,586.00		77,586.00	Preventive Maintenance
19KB0007	Preventive Maintenance, Sayre Highway, K1556+735-K1557+000, K1558+096-K1559+000, K1559+714-K1560+000, South Poblacion, Maramag, Bukidnon	Construction Section	Public Bidding	10/30-11/5/2018	12/10/2018	5/14/2019	6/10/2019	CY 2019 GAA	30,663.22		30,663.22	Preventive Maintenance
19KB0008	Preventive Maintenance, Sayre Highway, (Jct Bukidnon-Davao City Road-Colabato Boundary), K1573+000-K1573+382, K1574+782-K1578+000, Kitaotao-Dangcagan Section, Bukidnon	Construction Section	Public Bidding	10/19-25/2018	12/11/2018	5/14/2019	6/10/2019	CY 2019 GAA	79,046.045		79,046.05	Preventive Maintenance
19KB0009	Preventive Maintenance, Sayre Highway, (Jct Bukidnon-Davao City Road-Colabato Boundary), K1578+000-K1579+774, K1579+794-K1580+1092, Barongkot, Dangcagan Section, Palma & Poblacion, Kibawe, Bukidnon	Construction Section	Public Bidding	10/30-11/5/2018	12/11/2018	5/14/2019	6/10/2019	CY 2019 GAA	67,420.69		67,420.69	Preventive Maintenance

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

BUKIDNON SECOND DISTRICT ENGINEERING OFFICE

Pinamaloay, Don Carlos, Bukidnon

FINAL ANNUAL PROCUREMENT PLAN FOR CY 2019 (CIVIL WORKS)

March 26, 2019

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget ('000)			Remarks (Brief Description of the Project)
				Adv/Posting of IB/REOI	Submn/Opening of Bids	Notice of Award	Contract Signing		Total (P000)	MOOE	CO (P000)	
19KB0010	Preventive Maintenance, Don Carlos-Kadingilan Rod, K1568+360-K1569+000, K1569+145-K1569+975, Pob. San Nicolas, Don Carlos, Bukidnon	Construction Section	Public Bidding	10/19-25/2018	12/11/2018	5/14/2019	6/10/2019	CY 2019 GAA	33,178.88		33,178.88	Preventive Maintenance
19KB0011	Rehab/Reconst/Upgrading of Damaged Paved Rods along Bukidnon-Davao City Road, K1597+050-K1597+1#0, Palacapan, Quezon, Bukidnon	Construction Section	Public Bidding	10/6-12/2018	11/12/2019	5/14/2019	6/10/2019	CY 2019 GAA	4,095.42		4,095.42	Rehab/Reconst/ Upgrading of Damaged Paved Roads
19KB0012	Rehab/Reconst/Upgrading of Damaged Paved Road along Sayre Highway, K1550+260-K1550+742, Bayabason, Maramag, Bukidnon	Construction Section	Public Bidding	11/6-12/2018	12/17/2018	5/14/2019	6/10/2019	CY 2019 GAA	20,413.40		20,413.40	Rehab/Reconst/ Upgrading of Damaged Paved Roads
19KB0013	Rehab/Reconst/Upgrading of Damaged Paved Roads along Sayre Highway (Jct Bukidnon-Davao City Road-Cotabato Boundary), K1572+000-K1573+000, Poblacion, Kilaotao, Bukidnon	Construction Section	Public Bidding	10/6-12/2018	12/17/2018	5/14/2019	6/10/2019	CY 2019 GAA	28,380.80		28,380.80	Rehab/Reconst/ Upgrading of Damaged Paved Roads
19KB0014	Rehab/Reconst/Upgrading of Damaged Paved Rods along Jct Sayre Highway-Damulog Poblacion Road, K1594+(-484)-K1594(-422), Poblacion Damulog, Bukidnon	Construction Section	Public Bidding	10/6-12/2018	11/12/2018	5/14/2019	6/10/2019	CY 2019 GAA	2,940.00		2,940.00	Rehab/Reconst/ Upgrading of Damaged Paved Roads
19KB0015	Rehab/Reconst/Upgrading of Damaged Paved Roads along Kibawe-Kadingilan-Kallangan Road, K1582+(-398)-K1582+(-348), K1582+(-324)-K1582+(-297), K1588+055-K1588+093, K1588+166-K1588+248, K1588+819-K1588+910, Old Kibawe, Kibawe and Malinao, Kadingilan, Bukidnon	Construction Section	Public Bidding	10/6-12/2018	11/26/2018	5/14/2019	6/10/2019	CY 2019 GAA	12,062.82		12,062.82	Rehab/Reconst/ Upgrading of Damaged Paved Roads
19KB0016	Rehab/Reconst/Upgrading of Damaged Paved Roads along Jct Dologon-Busco-Quezon Road, K1549+050-K1549+240, K1560+607-K1560+669, Dologon, Maramag & Poblacion, Quezon, Bukidnon	Construction Section	Public Bidding	11/6-12/2018	12/27/2018	5/14/2019	6/10/2019	CY 2019 GAA	11,975.60		11,975.60	Rehab/Reconst/ Upgrading of Damaged Paved Roads

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

BUKIDNON SECOND DISTRICT ENGINEERING OFFICE

Pinamalong, Don Carlos, Bukidnon

FINAL ANNUAL PROCUREMENT PLAN FOR CY 2019 (CIVIL WORKS)

March 26, 2019

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget ('000)			Remarks (Brief Description of the Project)
				Advt/Posting of IB/REOI	Submn/Opening of Bids	Notice of Award	Contract Signing		Total (P000)	MOOE	CO (P000)	
19KB0017	Rehab/Reconst/Upgrading of Damaged Paved Roads along Don Carlos-Kadingilan Road, K1589+000-K1589+524, Poblacion, Kadingilan, Bukidnon	Construction Section	Public Bidding	11/6-12/2018	12/17/2018	5/14/2019	6/10/2019	CY 2019 GAA	20,174.28		20,174.28	Rehab/Reconst/ Upgrading of Damaged Paved Roads
19KB0018	Rehab/Reconst of Roads with Slips, Slope Collapse & Landslide, Bukidnon-Davao City Road, K1603+280-K1603+369, K1604+800-K1604+830, K1605+800-K1606+000, K1606+300-K1606+335, K1610+900-K1610+930, Palacapao, Quezon, Bukidnon & Sinuda, Kitaotao, Bukidnon	Construction Section	Public Bidding	12/6-12/2018	12/27/2018	5/14/2019	6/10/2019	CY 2019 GAA	59,352.325		59,253.325	Construction of Road Slope Protection Structure
19KB0019	Const/Upgrading/Rehab of Drainage along National Roads, Bukidnon-Davao City Road, K1563+(-768)-K1563+000, K1568+718-K1570+827, K1577+045-K1578+022, Quezon, Bukidnon	Construction Section	Public Bidding	11/29-12/5/2018	1/8/2019	5/14/2019	6/10/2019	CY 2019 GAA	59,366.80		59,366.80	Construction of Drainage Structure along Road
19KB0020	Const/Upgrading/Rehab of Drainage along National Roads, Sayre Highway, K1547+000-K1548+000, K1559+000-K1562+208, Maramag, Bukidnon	Construction Section	Public Bidding	11/29-12/5/2018	12/27/2018	5/14/2019	6/10/2019	CY 2019 GAA	67,148.56		67,148.56	Construction of Drainage Structure along Road
19KB0021	Const/Upgrading/Rehab of Drainage along National Roads, Dologon-Kisanday-Ginoyuran Road, K1549+384-K1549+452, Maramag, Bukidnon	Construction Section	Public Bidding	11/29-12/5/2018	12/19/2018	5/14/2019	6/10/2019	CY 2019 GAA	1,381.80		1,381.80	Construction of Drainage Structure along Road
19KB0022	Const/Upgrading/Rehab of Drainage along National Roads, Kibawe-Kadingilan-Kalilangan Road, K1587+052-K1588+000, K1589+000-K1589+840, K1592+715-K1593+098, Malinao & Poblacion Kadingilan, Bukidnon	Construction Section	Public Bidding	11/29-12/5/2018	12/19/2018	5/14/2019	6/10/2019	CY 2019 GAA	17,587.08		17,587.08	Construction of Drainage Structure along Road
19KB0023	Road Widening along Bukidnon-Davao City Road, K1614+000-K1615+288, K1615+280-K1616+558, Sinuda, Kitaotao, Bukidnon	Construction Section	Public Bidding	11/29-12/5/2018	12/19/2018	5/14/2019	6/10/2019	CY 2019 GAA	96,500.00		96,500.00	Road Widening

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

BUKIDNON SECOND DISTRICT ENGINEERING OFFICE

Pinamaloy, Don Carlos, Bukidnon

FINAL ANNUAL PROCUREMENT PLAN FOR CY 2019 (CIVIL WORKS)

March 26, 2019

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget ('000)			Remarks (Brief Description of the Project)
				Adv/Posting of IB/REOI	Submn/Opening of Bids	Notice of Award	Contract Signing		Total (P000)	MOOE	CO (P000)	
19KB0024	Road Widening along Bukidnon-Davao City Road, K1616+558-K1617+852, K1619+682-K1619+787, Sinuda-Tawas, Kitaotao, Bukidnon	Construction Section	Public Bidding	11/29-12/5/2018	12/19/2018	5/14/2019	6/10/2019	CY 2019 GAA	53,390.555		53,390.56	Road Widening
19KB0025	Widening along Sayre Highway, K1540+(-294)-K1540+(-194), K1562+208-K1562+294, 1) Musuan, Dologon, aramag, Bukidnon and 2) Camp I, Maramag, Bukidnon	Construction Section	Public Bidding	9/19-25/018	10/9/2018	5/14/2019	6/10/2019	CY 2019 GAA	10,149.86		10,149.86	Road Widening
19KB0026	Road Widening along Maramag-Maradugao Road, K1562+054-K1563+000, Base Camp, Maramag, Bukidnon	Construction Section	Public Bidding	11/29-12/5/2018	12/28/2018	5/14/2019	6/10/2019	CY 2019 GAA	30,936.64		30,936.64	Road Widening
19KB0027	Road Widening along Sayre Highway (Jct Bukidnon-Davao City Road-Cotabato Boundary), K1565+500-K1566+000, K1569+240-K1572+000, Don Carlos Norte & Pinamaloy Section, Don Carlos, Bukidnon	Construction Section	Public Bidding	11/29-12/5/2018	12/20/2018	5/14/2019	6/10/2019	CY 2019 GAA	96,500.00		96,500.00	Road Widening
19KB0028	Road Widening, Sayre Highway (Jct Bukidnon-Davao City Rd-Cotabato Boundary), K1581+000-K1582+800 Poblacion Labuagon, Kibawe, Bukidnon	Construction Section	Public Bidding	11/6-12/2018	12/19/2018	5/14/2019	6/10/2019	CY 2019 GAA	51,269.485		51,269.485	Road Widening
19KB0029	Road Widening, Don Carlos-Kadingilan Road, K1573+000-K1573+239, K1573+480-K1574+496, K1574+538-K1576+000, Calao-calao, Don Carlos, Bukidnon	Construction Section	Public Bidding	10/6-12/2018	11/12/2018	5/14/2019	6/10/2019	CY 2019 GAA	88,787.72		88,787.72	Road Widening
19KB0030	Road Widening, Don Carlos-Kadingilan Road, K1579+000-K1579+262, K1579+281-K1580+893, Calao-Calao - New Nongnongan, Kalubihon, Don Carlos, Bukidnon	Construction Section	Public Bidding	11/29-12/5/2018	12/20/2018	5/14/2019	6/10/2019	CY 2019 GAA	61,119.24		61,119.24	Road Widening
19KB0031	Paving of Unpaved Roads, Kibawe-Kadingilan-Kalilangan Road, K1602+156-K1602+249, Kiera, Don Carlos, Bukidnon	Construction Section	Public Bidding	10/6-12/2018	11/12/2018	5/14/2019	6/10/2019	CY 2019 GAA	2,842.00		2,842.00	Paving of Unpaved Roads

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

BUKIDNON SECOND DISTRICT ENGINEERING OFFICE

Pinamalayan, Don Carlos, Bukidnon

FINAL ANNUAL PROCUREMENT PLAN FOR CY 2019 (CIVIL WORKS)

March 26, 2019

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget ('000)			Remarks (Brief Description of the Project)
				Adv/Posting of IB/REOI	Submn/Opening of Bids	Notice of Award	Contract Signing		Total (P000)	MOOE	CO (P000)	
19KB0032	Cluster I - Retrofitting/Strengthening of Permanent Bridges: 1) Colambogon Bridge (B01433MN), Colambogon, Maramag, Bukidnon; 2) Kuya Bridge (B01436MN), Kuya, Maramag, Bukidnon; 3) Maramag Bridge (B01431MN), Base Camp, Maramag, Bukidnon; 4) Migpajo Bridge (B01435MN), Colambogon, Maramag, Bukidnon; 5) Musuan Bridge (B01373MN), Musuan, Maramag, Bukidnon; 6) San Miguel Bridge (B01432MN), San Miguel, Maramag, Bukidnon and 7) Sumal-ang Bridge (B01434N), Colambogon, Maramag, Bukidnon	Construction Section	Public Bidding	10/1-6/2018	10/22/2018	5/14/2019	6/10/2019	CY 2019 GAA	17,567.48		17,567.48	Retrofitting/ Strengthening of Bridge
19KB0033	Cluster II - Retrofitting/Strengthening of Permanent Bridges: 1) Manuto Bridge (B01880MN), Salawagan, Quezon, Bukidnon; 2) Lanapan Bridge (B01382MN), Puntian, Quezon, Bukidnon and 3) Puntian Bridge (B01383MN), Puntian, Quezon, Bukidnon	Construction Section	Public Bidding	10/1-6/2018	10/22/2018	5/14/2019	6/10/2019	CY 2019 GAA	15,222.34		15,333.34	Retrofitting/ Strengthening of Bridge
19KB0034	Cluster III - Retrofitting/Strengthening of Permanent Bridges: 1) Rawri Bridge (B01384MN), Kipolot, Quezon, Bukidnon; 2) Maluos Bridge 1 (B01385MN), Sinuda, Kitaotao, Bukidnon and 3) Maluos Bridge 2 (B01815MN), Sinuda, Kitaotao, Bukidnon	Construction Section	Public Bidding	10/1-6/2018	10/22/2018	5/14/2019	6/10/2019	CY 2019 GAA	16,072.00		16,072.00	Retrofitting/ Strengthening of Bridge
19KB0035	Cluster IV - Retrofitting/Strengthening of Permanent Bridges: 1) Buayan Bridge (B01379MN), San Jose, Quezon, Bukidnon; 2) Camp I Bridge (B01375MN), Camp I, Maramag, Bukidnon; 3) Lalapoy Bridge (B01471MN), Bocboc, Don Carlos, Bukidnon; 4) Multa Bridge (B01447MN), Malinao, Kadingilan, Bukidnon and 5) Damulog Bridge (B01377MN), Poblacion Damulog, Bukidnon	Construction Section	Public Bidding	10/1-6/2018	11/29/2018	5/14/2019	6/10/2019	CY 2019 GAA	28,665.00		28,665.00	Retrofitting/ Strengthening of Bridge

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

BUKIDNON SECOND DISTRICT ENGINEERING OFFICE

Pinamaloy, Don Carlos, Bukidnon

FINAL ANNUAL PROCUREMENT PLAN FOR CY 2019 (CIVIL WORKS)

March 26, 2019

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget ('000)			Remarks (Brief Description of the Project)
				Advt/Posting of IB/REOI	Submn/Opening of Bids	Notice of Award	Contract Signing		Total (P000)	MCOE	CO (P000)	
19KB0036	Cluster V - Retrofitting/Strengthening of Permanent Bridges: 1) Pulangi Bridge (B00394MN), Camp I, Maramag, Bukidnon; 2) Masimag Bridge (B01416MN), Masimag, Don Carlos, Bukidnon; 3) Ukitan Bridge (B01448MN), Pob Kadingilan, Bukidnon; 4) Apolang Bridge (B01446N), Pob. Kibwe, Bukidnon; 5) Dilapa Bridge (B01381MN), Salawagan, Quezon, Bukidnon ang 6) Simod Bridge (B01386MN), Sinuda, Kitaotao, Bukidnon	Construction Section	Public Bidding	10/1-6/2018	11/29/2018	5/14/2019	6/10/2019	CY 2019 GAA	12,759.42		12,759.42	Retrofitting/ Strengthening of Bridge
19KB0038	Construction of Multi-Purpose Building (Solar Drier with Warehouse), Brgy Dolorosa, Danggagan, Bukidnon	Construction Section	Public Bidding	1/23-29/2019	2/12/2019	5/14/2019	6/10/2019	CY 2019 GAA	1,980.00		1,980.00	Construction of Multi-Purpose Building
19KB0039	Construction of Multi-Purpose Building (Solar Drier with Warehouse), Brgy Kisanday, Maramag, Bukidnon	Construction Section	Public Bidding	1/23-29/2019	2/12/2019	5/14/2019	6/10/2019	CY 2019 GAA	1,980.00		1,980.00	Construction of Multi-Purpose Building
19KB0040	Construction of Multi-Purpose Building (Solar Drier with Warehouse), Brgy Labuagon, Kibawe, Bukidnon	Construction Section	Public Bidding	1/23-29/2019	2/12/2019	5/14/2019	6/10/2019	CY 2019 GAA	1,980.00		1,980.00	Construction of Multi-Purpose Building
19KB0041	Construction of Multi-Purpose Building (Solar Drier with Warehouse), Brgy Migcuya, Danggagan Bukidnon	Construction Section	Public Bidding	1/23-29/2019	2/12/2019	5/14/2019	6/10/2019	CY 2019 GAA	1,980.00		1,980.00	Construction of Multi-Purpose Building
19KB0042	Construction of Multi-Purpose Building (Solar Drier with Warehouse), Brgy Pay-as, Kadingilan Bukidnon	Construction Section	Public Bidding	1/23-29/2019	2/12/2019	5/14/2019	6/10/2019	CY 2019 GAA	1,980.00		1,980.00	Construction of Multi-Purpose Building
19KB0043	Construction of Multi-Purpose Building (Solar Drier with Warehouse), Brgy San Vicente, Danggagan, Bukidnon	Construction Section	Public Bidding	1/23-29/2019	2/12/2019	5/14/2019	6/10/2019	CY 2019 GAA	1,980.00		1,980.00	Construction of Multi-Purpose Building
19KB0044	Concreting of Road, Purok 6 & 7, West Kibawe, Kibawe, Bukidnon	Construction Section	Public Bidding	1/29-2/5/2019	2/19/2018	5/14/2019	6/10/2019	CY 2019 GAA	21,687.93		12,687.93	Road Concreting

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

BUKIDNON SECOND DISTRICT ENGINEERING OFFICE

Pinamaloy, Don Carlos, Bukidnon

FINAL ANNUAL PROCUREMENT PLAN FOR CY 2019 (CIVIL WORKS)

March 26, 2019

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMD/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget ('000)			Remarks (Brief Description of the Project)
				Adv/Posting of IB/REOI	Submn/Opening of Bids	Notice of Award	Contract Signing		Total (P000)	MOOE	CO (P000)	
19KB0045	Construction of Water System (Gravity Driven), Brgy San Roque, Maramag, Bukidnon	Construction Section	Public Bidding	1/29-2/5/2019	2/19/2018	5/14/2019	6/10/2019	CY 2019 GAA	1,980.00		1,980.00	Construction of Water Supply System
19KB0046	Construction of Water System (Gravity Driven), Brgy Panadtalan, Maramag, Bukidnon	Construction Section	Public Bidding	1/29-2/5/2019	2/19/2018	5/14/2019	6/10/2019	CY 2019 GAA	1,980.00		1,980.00	Construction of Water Supply System
19KB0047	Construction of Multi-Purpose Building (Women's Building), Brgy Don Carlos Sur (Poblacion), Don Carlos, Bukidnon	Construction Section	Public Bidding	2/8-14/2019	3/1/2019	5/14/2019	6/10/2019	CY 2019 GAA	1,980.00		1,980.00	Construction of Multi-Purpose Building
19KB0048	Construction of Multi-Purpose Building (Covered Court), Brgy Kipaypayon, Quezon, Bukidnon	Construction Section	Public Bidding	2/8-14/2019	3/1/2019	5/14/2019	6/10/2019	CY 2019 GAA	1,980.00		1,980.00	Construction of Multi-Purpose Building
19KB0049	Construction of Multi-Purpose Building (Covered Court), Brgy Lorega, Kitaotao, Bukidnon	Construction Section	Public Bidding	2/8-14/2019	3/1/2019	5/14/2019	6/10/2019	CY 2019 GAA	1,980.00		1,980.00	Construction of Multi-Purpose Building
19KB0050	Construction of Multi-Purpose Building (Solar Drier with Warehouse), Brgy Buyot, Don Carlos, Bukidnon	Construction Section	Public Bidding	2/8-14/2019	3/1/2019	5/14/2019	6/10/2019	CY 2019 GAA	1,980.00		1,980.00	Construction of Multi-Purpose Building
19KB0051	Construction of Multi-Purpose Building (Solar Drier with Warehouse), Brgy Salvacion, Kadingilan, Bukidnon	Construction Section	Public Bidding	2/8-14/2019	3/1/2019	5/14/2019	6/10/2019	CY 2019 GAA	1,980.00		1,980.00	Construction of Multi-Purpose Building
19KB0052	Construction of Multi-Purpose Building (Covered Court), Brgy Kipilas, Kitaotao, Bukidnon	Construction Section	Public Bidding	4/4-10/2019	4/23/2019	5/14/2019	6/10/2019	CY 2019 GAA	1,980.00		1,980.00	Construction of Multi-Purpose Building
19KB0053	Construction of Multi-Purpose Building (Covered Court), Brgy Kitahon, Kitaotao, Bukidnon	Construction Section	Public Bidding	3/4-10/2019	3/25/2019	5/14/2019	6/10/2019	CY 2019 GAA	1,980.00		1,980.00	Construction of Multi-Purpose Building
19KB0054	Construction of Multi-Purpose Building (Solar Drier with Warehouse), Brgy Aludas, Damulog, Bukidnon	Construction Section	Public Bidding	3/4-10/2019	3/25/2019	5/14/2019	6/10/2019	CY 2019 GAA	1,980.00		1,980.00	Construction of Multi-Purpose Building

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

BUKIDNON SECOND DISTRICT ENGINEERING OFFICE

Pinamaloy, Don Carlos, Bukidnon

FINAL ANNUAL PROCUREMENT PLAN FOR CY 2019 (CIVIL WORKS)

March 26, 2019

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget ('000)			Remarks (Brief Description of the Project)
				Adv/Posting of IB/REOI	Submn/Opening of Bids	Notice of Award	Contract Signing		Total (P000)	MOOE	CO (P000)	
19KB0055	Construction of Multi-Purpose Building (Solar Drier with Warehouse), Brgy Bagong Bayan, Kadingilan, Bukidnon	Construction Section	Public Bidding	4/4-10/2019	4/23/2019	5/14/2019	6/10/2019	CY 2019 GAA	1,980.00		1,980.00	Construction of Multi-Purpose Building
19KB0056	Widening of Permanent Bridges, Kanapolo Bridges (B01376MN) along Sayre Highway (Jct Bukidnon-Davao City Road-Cotabato Boundary) Phase II, Palma, Kibawe, Bukidnon	Construction Section	Public Bidding	11/14-20/2018	12/12/2018	5/14/2019	6/10/2019	CY 2019 GAA	9,800.00		9,800.00	Widening of Bridge
19KB0057	Widening of Permanent Bridges, Omonay Bridge (B01378MN) along Sayre Highway (Jct Bukidnon-Davao City Road-Cotabato Boundary)	Construction Section	Public Bidding	12/6-12/2018	12/27/2018	5/14/2019	6/10/2019	CY 2019 GAA	55,005.00		55,005.00	Widening of Bridge
19KB0058	Construction of Revetment along Sayre Highway (Taganibong Creek), Musuan, Maramag, Bukidnon	Construction Section	Public Bidding	12/6-12/2018	1/8/2019	5/14/2019	6/10/2019	CY 2019 GAA	32,364.50		32,364.50	Construction of Revetment
19KB0059	Construction of School Building at Bahucanon Elementary School, Brgy Cabadianan, Kadingilan, Bukidnon	Construction Section	Public Bidding	10/19-25/2018	11/12/2018	5/14/2019	6/10/2019	CY 2019 GAA	1,980.00		1,980.00	Construction of school
19KB0060	Construction (Completion) of Multi-Purpose Building (Barangay Hall), Brgy Base Camp, Maramag, Bukidnon	Construction Section	Public Bidding	11/6-12/2018	12/21/2018	5/14/2019	6/10/2019	CY 2019 GAA	1,980.00		1,980.00	Construction of Multi-Purpose Building
19KB0061	Construction (Completion) of Multi-Purpose Building (Barangay Hall), Brgy Salawagan, Quezon, Bukidnon	Construction Section	Public Bidding	11/21-27/2018	12/27/2018	5/14/2019	6/10/2019	CY 2019 GAA	1,980.00		1,980.00	Construction of Multi-Purpose Building
19KB0062	Construction (Completion) of Multi-Purpose Building (Covered Court), Brgy Bafukbukan, Kitaotao, Bukidnon	Construction Section	Public Bidding	12/6-12/2018	1/8/2019	5/14/2019	6/10/2019	CY 2019 GAA	1,980.00		1,980.00	Construction of Multi-Purpose Building
19KB0063	Construction (Completion) of Multi-Purpose Building (Covered Court), Brgy Panadalan Maramag, Bukidnon	Construction Section	Public Bidding	11/29-12/5/2018	12/19/2018	5/14/2019	6/10/2019	CY 2019 GAA	1,980.00		1,980.00	Construction of Multi-Purpose Building

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

BUKIDNON SECOND DISTRICT ENGINEERING OFFICE

Pinamalo, Don Carlos, Bukidnon

FINAL ANNUAL PROCUREMENT PLAN FOR CY 2019 (CIVIL WORKS)

March 26, 2019

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget ('000)			Remarks (Brief Description of the Project)
				Adv/Posting of IB/REOI	Submn/Opening of Bids	Notice of Award	Contract Signing		Total (P000)	MCOE	CO (P000)	
19KB0064	Construction of Multi-Purpose Building (Barangay Hall), Brgy Panganan, Kilaotao, Bukidnon	Construction Section	Public Bidding	12/6-12/2018	1/8/2019	5/14/2019	6/10/2019	CY 2019 GAA	1,980.00		1,980.00	Construction of Multi-Purpose Building
19KB0065	Construction of Multi-Purpose Building (Covered Court), Brgy Dologon, Maramag, Bukidnon	Construction Section	Public Bidding	10/30-11/3/2018	11/29/2018	5/14/2019	6/10/2019	CY 2019 GAA	1,980.00		1,980.00	Construction of Multi-Purpose Building
19KB0066	Construction of Multi-Purpose Building (Covered Court), Brgy Libertad, Quezon, Bukidnon	Construction Section	Public Bidding	10/30-11/3/2018	11/29/2018	5/14/2019	6/10/2019	CY 2019 GAA	1,980.00		1,980.00	Construction of Multi-Purpose Building
19KB0067	Construction of Multi-Purpose Building (Covered Court), Brgy Merangerang, Quezon, Bukidnon	Construction Section	Public Bidding	10/30-11/3/2018	11/29/2018	5/14/2019	6/10/2019	CY 2019 GAA	1,980.00		1,980.00	Construction of Multi-Purpose Building
19KB0068	Construction of Multi-Purpose Building (Farmer's Training Center), Brgy Poblacion, Quezon, Bukidnon	Construction Section	Public Bidding	11/21-27/2018	12/19/2018	5/14/2019	6/10/2019	CY 2019 GAA	1,980.00		1,980.00	Construction of Multi-Purpose Building
19KB0069	Construction of Multi-Purpose Building (Health Center), Brgy East Kibawe, Kibawe, Bukidnon	Construction Section	Public Bidding	10/6-12/2018	12/12/2018	5/14/2019	6/10/2019	CY 2019 GAA	1,980.00		1,980.00	Construction of Multi-Purpose Building
19KB0070	Construction of Multi-Purpose Building (Health Center), Brgy Poblacion, Danggagan, Bukidnon	Construction Section	Public Bidding	10/6-12/2018	12/12/2018	5/14/2019	6/10/2019	CY 2019 GAA	1,980.00		1,980.00	Construction of Multi-Purpose Building
19KB0071	Construction of Multi-Purpose Building (Manobo-Matigsalug Tribal Peace Center), Brgy Poblacion, Kilaotao, Bukidnon	Construction Section	Public Bidding	12/6-12/2018	1/8/2019	5/14/2019	6/10/2019	CY 2019 GAA	1,980.00		1,980.00	Construction of Multi-Purpose Building
19KB0072	Construction of Multi-Purpose Building (Mini-Gym), Brgy Camp I, Maramag, Bukidnon	Construction Section	Public Bidding	11/6-12/2018	11/26/2018	5/14/2019	6/10/2019	CY 2019 GAA	1,980.00		1,980.00	Construction of Multi-Purpose Building
19KB0073	Construction of Multi-Purpose Building (Warehouse with Solar Drier), Brgy Miaray, Danggagan, Bukidnon	Construction Section	Public Bidding	11/9-15/2018	11/20/2018	5/14/2019	6/10/2019	CY 2019 GAA	1,980.00		1,980.00	Construction of Multi-Purpose Building

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

BUKIDNON SECOND DISTRICT ENGINEERING OFFICE

Pinamaloay, Don Carlos, Bukidnon

FINAL ANNUAL PROCUREMENT PLAN FOR CY 2019 (CIVIL WORKS)

March 26, 2019

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget ('000)			Remarks (Brief Description of the Project)
				Advt/Posting of IB/REOI	Submn/Opening of Bids	Notice of Award	Contract Signing		Total (P000)	MCOE	CO (P000)	
19KB0074	Construction of Multi-Purpose Building (Warehouse with Solar Drier), Brgy Osmeña, Dancagan, Bukidnon	Construction Section	Public Bidding	11/9-15/2018	11/20/2018	5/14/2019	6/10/2019	CY 2019 GAA	1,980.00		1,980.00	Construction of Multi-Purpose Building
19KB0075	Construction of Multi-Purpose Building (Warehouse with Solar Drier), Brgy Talahiron, Kibawe, Bukidnon	Construction Section	Public Bidding	11/9-15/2018	11/20/2018	5/14/2019	6/10/2019	CY 2019 GAA	1,980.00		1,980.00	Construction of Multi-Purpose Building
19KB0076	Construction of Multi-Purpose Building (Warehouse with Solar Drier), Brgy Tangkulan, Damulog, Bukidnon	Construction Section	Public Bidding	12/7-14/2018	12/19/2018	5/14/2019	6/10/2019	CY 2019 GAA	1,980.00		1,980.00	Construction of Multi-Purpose Building
19KB0077	Rehabilitation of Multi-Purpose Building (Barangay Hall), Brgy Kitobo, Kitaotao, Bukidnon	Construction Section	Public Bidding	10/30-11/5/2018	11/19/2018	5/14/2019	6/10/2019	CY 2019 GAA	1,980.00		1,980.00	Construction of Multi-Purpose Building
19KB0078	Rehabilitation of Multi-Purpose Building (Barangay Hall), Brgy North Poblacion, Maramag, Bukidnon	Construction Section	Public Bidding	12/6-12/2018	12/26/2018	5/14/2019	6/10/2019	CY 2019 GAA	1,980.00		1,980.00	Construction of Multi-Purpose Building
19KB0079	Rehabilitation of Multi-Purpose Building (Covered Court), Brgy Bocboc, Don Carlos, Bukidnon	Construction Section	Public Bidding	11/6-12/2018	11/26/2018	5/14/2019	6/10/2019	CY 2019 GAA	1,980.00		1,980.00	Construction of Multi-Purpose Building
19KB0080	Rehabilitation of Multi-Purpose Building (Covered Court), Brgy Butong, Quezon, Bukidnon	Construction Section	Public Bidding	11/6-12/2018	11/26/2018	5/14/2019	6/10/2019	CY 2019 GAA	1,980.00		1,980.00	Rehab/Major Repair of Multi-Purpose Building
19KB0081	Concreting of Road, Brgy Calao-calao, Don Carlos, Bukidnon	Construction Section	Public Bidding	10/6-12/2018	11/12/2018	5/14/2019	6/10/2019	CY 2019 GAA	1,980.00		1,980.00	Concreting
19KB0082	Concreting of Road, Brgy Romagosa, Kibawe, Bukidnon	Construction Section	Public Bidding	10/6-12/2018	11/12/2018	5/14/2019	6/10/2019	CY 2019 GAA	1,980.00		1,980.00	Concreting
19KB0083	Concreting of Road, Brgy San Nicolas (Banban), Don Carlos, Bukidnon	Construction Section	Public Bidding	9/19-26/2018	10/1/2018	5/14/2019	6/10/2019	CY 2019 GAA	1,980.00		1,980.00	Concreting
19KB0084	Concreting of Road, Brgy Sinanguyan, Don Carlos, Bukidnon	Construction Section	Public Bidding	10/6-12/2018	11/12/2018	5/14/2019	6/10/2019	CY 2019 GAA	1,980.00		1,980.00	Concreting

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

BUKIDNON SECOND DISTRICT ENGINEERING OFFICE

Pinamalay, Don Carlos, Bukidnon

FINAL ANNUAL PROCUREMENT PLAN FOR CY 2019 (CIVIL WORKS)

March 26, 2019

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget ('000)			Remarks (Brief Description of the Project)
				Adv/Posting of IB/REOI	Submn/Opening of Bids	Notice of Award	Contract Signing		Total (P000)	MOOE	CO (P000)	
19KB0085	Concreting of Road, Purok 1, Omonay, Damulog, Bukidnon	Construction Section	Public Bidding	10/6-12/2018	11/12/2018	5/14/2019	6/10/2019	CY 2019 GAA	1,980.00		1,980.00	Concreting
19KB0086	Concreting of Road, Purok 3, Brgy San Andres, Kadingilan, Bukidnon	Construction Section	Public Bidding	9/19-25/2018	10/1/2018	5/14/2019	6/10/2019	CY 2019 GAA	1,980.00		1,980.00	Concreting
19KB0087	Concreting of Road, Purok 5, Brgy Sampagar, Damulog, Bukidnon	Construction Section	Public Bidding	9/19-25/2018	10/1/2018	5/14/2019	6/10/2019	CY 2019 GAA	1,980.00		1,980.00	Concreting
19KB0088	Const/Rehab/Improvement of Level III Water Supply System, Kitaotao, Bukidnon	Construction Section	Public Bidding	12/6-12/2018	1/16/2019	5/14/2019	6/10/2019	CY 2019 GAA	73,340.00		73,340.00	Construction of Water Supply System
19KB0089	Construction of Water System - Level II, Brgy Digongan, Kitaotao, Bukidnon	Construction Section	Public Bidding	11/21-27/2018	12/21/2018	5/14/2019	6/10/2019	CY 2019 GAA	1,980.00		1,980.00	Construction of Water Supply System
19KB0091	Construction of Water System - Level II, Brgy Digongan, Kitaotao, Bukidnon	Construction Section	Public Bidding	11/21-27/2018	12/21/2018	5/14/2019	6/10/2019	CY 2019 GAA	1,980.00		1,980.00	Construction of Water Supply System
19KB0092	Construction of Water System - Level II, Brgy McArthur, Dangcagan, Bukidnon	Construction Section	Public Bidding	11/29-12/5/2018	12/19/2018	5/14/2019	6/10/2019	CY 2019 GAA	1,980.00		1,980.00	Construction of Water Supply System
19KB0093	Construction of Water System - Level II, Brgy Pinemanguan, Kadingilan, Bukidnon	Construction Section	Public Bidding	11/19-25/2018	12/12/2018	5/14/2019	6/10/2019	CY 2019 GAA	1,980.00		1,980.00	Construction of Water Supply System
19KB0094	Construction of Water System - Level II, Purok San Roque, Brgy Balaoro, Kadingilan, Bukidnon	Construction Section	Public Bidding	11/29-12/5/2018	12/19/2018	5/14/2019	6/10/2019	CY 2019 GAA	1,980.00		1,980.00	Construction of Water Supply System
19KB0095	Construction of Multi-Purpose Building (Solar Drier with Warehouse), Brgy Cawayan, Quezon, Bukidnon	Construction Section	Public Bidding	3/28-4/3/2019	4/16/2019	5/14/2019	6/10/2019	CY 2019 GAA	1,980.00		1,980.00	Construction of Multi-Purpose Building
19KB0096	Construction of Multi-Purpose Building (Solar Drier with Warehouse), Brgy Embayao, Don Carlos, Bukidnon	Construction Section	Public Bidding	3/28-4/3/2019	4/16/2019	5/14/2019	6/10/2019	CY 2019 GAA	1,980.00		1,980.00	Construction of Multi-Purpose Building

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

BUKIDNON SECOND DISTRICT ENGINEERING OFFICE

Pinamaloy, Don Carlos, Bukidnon

FINAL ANNUAL PROCUREMENT PLAN FOR CY 2019 (CIVIL WORKS)

March 26, 2019

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (P000)			Remarks (Brief Description of the Project)
				Advt/Posting of IB/REOI	Submn/Opening of Bids	Notice of Award	Contract Signing		Total (P000)	MOOE	CO (P000)	
19KB0097	Construction of Multi-Purpose Building (Solar Drier with Warehouse), Brgy Kiraon, Damulog, Bukidnon	Construction Section	Public Bidding	3/4-10/2018	3/25/2019	5/14/2019	6/10/2019	CY 2019 GAA	1,980.00		1,980.00	Construction of Multi-Purpose Building
19KB0098	Construction of Multi-Purpose Building (Solar Drier with Warehouse), Brgy Lagandang, Damulog, Bukidnon	Construction Section	Public Bidding	3/4-10/2018	3/25/2019	5/14/2019	6/10/2019	CY 2019 GAA	1,980.00		1,980.00	Construction of Multi-Purpose Building
19KB0099	Construction of Multi-Purpose Building (Solar Drier with Warehouse), Brgy Lumintao, Quezon, Bukidnon	Construction Section	Public Bidding	4/17-23/2019	5/7/2019	5/14/2019	6/10/2019	CY 2019 GAA	1,980.00		1,980.00	Construction of Multi-Purpose Building
19KB0100	Construction of Multi-Purpose Building (Solar Drier with Warehouse), Brgy Mascarinas, Kibawe, Bukidnon	Construction Section	Public Bidding	4/4-10/2019	4/23/2019	5/14/2019	6/10/2019	CY 2019 GAA	1,980.00		1,980.00	Construction of Multi-Purpose Building
19KB0101	Construction of Multi-Purpose Building (Solar Drier with Warehouse), Brgy San Roque, Don Carlos, Bukidnon	Construction Section	Public Bidding	4/17-23/2019	5/7/2019	5/14/2019	6/10/2019	CY 2019 GAA	1,980.00		1,980.00	Construction of Multi-Purpose Building
19KB0102	Construction of Multi-Purpose Building (Solar Drier with Warehouse), Brgy Sanipon, Kibawe, Bukidnon	Construction Section	Public Bidding	4/4-10/2019	4/23/2019	5/14/2019	6/10/2019	CY 2019 GAA	1,980.00		1,980.00	Construction of Multi-Purpose Building
19KB0103	Construction of Multi-Purpose Building (Solar Drier with Warehouse), Brgy. Sta Felomina, Quezon, Bukidnon	Construction Section	Public Bidding	4/17-23/2019	5/7/2019	5/14/2019	6/10/2019	CY 2019 GAA	1,980.00		1,980.00	Construction of Multi-Purpose Building
19KB0104	Construction of Multi-Purpose Building (Tribal Hall and Training Center), Sinuda, Kitaotao, Bukidnon	Construction Section	Public Bidding	4/4-10/2019	4/23/2019	5/14/2019	6/10/2019	CY 2019 GAA	4,950.00		4,950.00	Construction of Multi-Purpose Building


Prepared by:

Recommend for Approval:

Submitted by:

For and in the absence of the District Engineer:


JOVY F. PAULICAN
Head-Procurement Unit Secretariat


MANUEL D. VARIAS, JR.
Chairperson, BAC


SALOME M. SARTILLO
Assistant District Engineer