

**Department of Public Works and Highways
REGIONAL OFFICE NO. III
Sindalan, City of San Fernando, Pampanga
FY - 2021
IINDICATIVE ANNUAL PROCUREMENT PLAN BASED ON NEP**

Indicative/APP2021

	Code PAP	Procurement Project (Contract Name)	PMO/End User	Is this an Early Proc. Activity Yes/No	Mode of Procurement	Schedule of Each Procurement Activity				Source of Fund	Estimated Budget			Remarks
						Ads/Post of ITB	Submission and Opening of Bids	NOA	Contract Signing		Total	MOOE	CO	
1		21C00001 Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads, Jose Abad Santos Ave. (JASA), Province of Bataan	Region 3	Yes	Public Bidding	Oct 13, 2020	Nov 4, 2020	Jan 15, 2021	Jan 27, 2021	FY 2021	98,430,000.00		98,430,000.00	Const of Road Slope Protection Structure
2		21C00002 Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads, Pantabangan-Canili-Basal-Baler Road, Province of Nueva Ecija	Region 3	Yes	Public Bidding	Oct 13, 2020	Nov 4, 2020	Jan 15, 2021	Jan 27, 2021	FY 2021	98,430,000.00		98,430,000.00	Const of Road Slope Protection Structure
3		21C00003 Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads, Bagac-Mariveles Road	Region 3	Yes	Public Bidding	Oct 13, 2020	Nov 4, 2020	Jan 15, 2021	Jan 27, 2021	FY 2021	137,995,000.00		137,995,000.00	Const of Road Slope Protection Structure

4		21C00004 Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads, Daang Maharlika LZ, Province of Nueva Ecija	Region 3	Yes	Public Bidding	Oct 13, 2020	Nov 4, 2020	Jan 15, 2021	Jan 27, 2021	FY 2021	101,325,000.00		101,325,000.00	Const of Road Slope Protection Structure
5		21C00005 Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Nueva Ecija-Aurora Road, Provincen of Nueva Ecija	Region 3	Yes	Public Bidding	Oct 13, 2020	Nov 4, 2020	Jan 15, 2021	Jan 27, 2021	FY 2021	139,925,000.00		139,925,000.00	Const of Road Slope Protection Structure
6		21C00006 Local Program - Construction/Repair/ Rehabilitation/Improvement of various Infrastructure including Local Projects - Local Roads and Bridges - Local Roads, Construction of By-Pass Road, Upper Mariveles to FAB, Province of Bataan	Region 3	Yes	Public Bidding	Oct 14, 2020	Nov 5, 2020	Jan 15, 2021	Jan 27, 2021	FY 2021	144,750,000.00		144,750,000.00	Const of Gravel Road
7		21C00007 Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads, Daang Maharlika (LZ), Province of Nueva Ecija	Region 3	Yes	Public Bidding	Oct 14, 2020	Nov 5, 2020	Jan 15, 2021	Jan 27, 2021	FY 2021	101,325,000.00		101,325,000.00	Const of Road Slope Protection Structure

8		21C00008 Network Development Program - Road Widening - Tertiary Roads, Bocaue - San Jose Road, Province of Bulacan	Region 3	Yes	Public Bidding	Oct 14, 2020	Nov 5, 2020	Jan 15, 2021	Jan 27, 2021	FY 2021	127,612,565.00		127,612,565.00	Road Widening
9		21C00009 Network Development Program - Road Widening - Tertiary Roads, Sta Maria-Norzagaray Road, Province of Bulacan	Region 3	Yes	Public Bidding	Oct 14, 2020	Nov 5, 2020	Jan 15, 2021	Jan 27, 2021	FY 2021	139,925,000.00		139,925,000.00	Road Widening
10		21C00010 Network Development Program - Construction of Missing Links/New Roads, Capas-Botolan Road Package 6, Province of Zambales	Region 3	Yes	Public Bidding	Oct 14, 2020	Nov 5, 2020	Jan 15, 2021	Jan 27, 2021	FY 2021	106,150,000.00		106,150,000.00	Const of Concrete Bridge
11		21C00011 Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT), Access Road from Hermosa Economic and Industrial Zone Connecting Palihan-Mabiga-SBMA, Hermosa, Bataan	Region 3	Yes	Public Bidding	Oct 15, 2020	Nov 6, 2020	Jan 15, 2021	Jan 27, 2021	FY 2021	172,735,000.00		172,735,000.00	Const of Gravel Road

12		21C00012 Network Development Program - Construction of Missing Links/New Roads, Capas-Botolan Road Package 4, Province of Tarlac	Region 3	Yes	Public Bidding	Oct 15, 2020	Nov 6, 2020	Jan 15, 2021	Jan 27, 2021	FY 2021	144,750,000.00		144,750,000.00	Const of Concrete Bridge
13		21C00013 Network Development Program - Off-Carriageway Improvement - Tertiary Roads, Bagac-Mariveles Rd., Province of Bataan	Region 3	Yes	Public Bidding	Oct 15, 2020	Nov 6, 2020	Jan 15, 2021	Jan 27, 2021	FY 2021	193,000,000.00		193,000,000.00	Off-Carriageway Improvement
14		21C00014 Local Program - Construction /Repair/ Rehabilitation/Improvement of Various Infrastructure including Local Projects - Local Roads & Bridges - Local Roads - , Construction of Road, including Bridge, Dolores, Sto Domingo to San Carlos, Aliagta, Nueva Ecija	Region 3	Yes	Public Bidding	Oct 15, 2020	Nov 6, 2020	Jan 15, 2021	Jan 27, 2021	FY 2021	233,530,000.00		233,530,000.00	Const of Concrete Road including Bridge
15		21C00015 Local Program - Construction /Repair/ Rehabilitation/Improvement of Various Infrastructure including Local Projects - Local Roads & Bridges - Local Roads - Construction of Road, including Bridge, San Agustin, Sto Domingo to Pag-Asa, Talavera, Nueva Ecija	Region 3	Yes	Public Bidding	Oct 15, 2020	Nov 6, 2020	Jan 15, 2021	Jan 27, 2021	FY 2021	234,495,000.00		234,495,000.00	Const of Concrete Road including Bridge

16	21C00016 Local Program - Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure including Local Projects - Local Roads & Bridges - Local Bridges - Construction of the Eliseo Trinidad Angeles Bridge along Pampanga River, Province of Pampanga	Region 3	Yes	Public Bidding	Oct 16, 2020	Nov 9, 2020	Jan 15, 2021	Jan 27, 2021	FY 2021	183,350,000.00		183,350,000.00	Const of Concrete Bridge
17	21C00017 Bridge Program - Widening of Permanent Bridges - Plaridel-Pulilan Bridge (Old) (B02092LZ) along Daang Maharlika (LZ), Province of Bulacan	Region 3	Yes	Public Bidding	Oct 16, 2020	Nov 9, 2020	Jan 15, 2021	Jan 27, 2021	FY 2021	97,465,000.00		97,465,000.00	Widening of Bridge
18	21C00018 Local Program - Local Infrastructure Program - Local Roads & Bridges - Local Roads - , Construction of Bypass Road at Dona Remedios Trinidad to San Jose Del Monte, Province of Bataan	Region 3	Yes	Public Bidding	Oct 16, 2020	Nov 9, 2020	Jan 15, 2021	Jan 27, 2021	FY 2021	188,100,000.00		188,100,000.00	Const of Gravel Road
19	21C00019 Bridge Program - Retrofitting/Strengthening of Permanent Bridges, Mabalacat-Bamban Bridge (B01953LZ) along Manila North Road (Phase II), Province of Pampanga	Region 3	Yes	Public Bidding	Oct 16, 2020	Nov 9, 2020	Jan 15, 2021	Jan 27, 2021	FY 2021	100,360,000.00		100,360,000.00	Retrofitting/Str engthening of Bridge

20		21C00020 Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Slope Protection/Flood Control, Lawis River Control, Upstream, Province of Zambales	Region 3	Yes	Public Bidding	Oct 16, 2020	Nov 9, 2020	Jan 15, 2021	Jan 27, 2021	FY 2021	96,500,000.00		96,500,000.00	Const of Flood Mitigation Structure
21		21C00021 Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of the Tarlac City Urban Drainage System along Manila North Road, Tarlac City (Phase 1), Province of Tarlac	Region 3	Yes	Public Bidding	Oct 19, 2020	Nov 10, 2020	Jan 15, 2021	Jan 27, 2021	FY 2021	128,345,000.00		128,345,000.00	Const of Drainage Structure
22		21C00022 Local Program - Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects - Local Roads & Bridges - Local Roads, Rehabilitation of San Isidro - Dawe Bypass Road, Minalin, Pampanga	Region 3	Yes	Public Bidding	Oct 19, 2020	Nov 10, 2020	Jan 15, 2021	Jan 27, 2021	FY 2021	96,500,000.00		96,500,000.00	Rehab. Of Paved Road

23		21C00023 Local Program - Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure including Local Projects - Local Roads & Bridges - Local Roads - Construction of Access Road Phase 1, Barangay Quinawan, Bagac, Bataan	Region 3	Yes	Public Bidding	Oct 19, 2020	Nov 10, 2020	Jan 15, 2021	Jan 27, 2021	FY 2021	144,750,000.00		144,750,000.00	Const of Concrete Road
24		21C00024 Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Rehabilitation/Improvement of Eroded Pampanga River Bank, Cansinala, Apalit, Pampanga	Region 3	Yes	Public Bidding	Oct 19, 2020	Nov 10, 2020	Jan 15, 2021	Jan 27, 2021	FY 2021	115,800,000.00		115,800,000.00	Const of Flood Mitigation Structure
25		21C00025 Convergence and Special Support Program - Construction/Improvement of various Infrastructure in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS), Construction of Multi Purpose Building (Living Quarters), Basa Air Base, Floridablanca, Pampanga	Region 3	Yes	Public Bidding	Oct 19, 2020	Nov 10, 2020	Jan 15, 2021	Jan 27, 2021	FY 2021	132,687,500.00		132,687,500.00	Building

26		21C00026 Local Program - National Building Program - Buildings and Other Structures - Multipurpose/Facilities, Construction of Alternate Site Building of DPWH Region III, Sindalan, City of San Fernando, Pampanga	Region 3	Yes	Public Bidding	Oct 20, 2020	Nov 11, 2020	Jan 15, 2021	Jan 27, 2021	FY 2021	482,500,000.00		482,500,000.00	Building
27		21C00027 Bridge Program - Widening of Permanent Bridges, San Francisco Parallel Brige along Concepcion-Capas Road, Province of Tarlac	Region 3	Yes	Public Bidding	Oct 20, 2020	Nov 11, 2020	Jan 15, 2021	Jan 27, 2021	FY 2021	146,680,000.00		146,680,000.00	Widening of Bridge
28		21C00028 Convergence and Special Support Program - Construction/Improvement of Various Infrastructure in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS), Construction of Sta Rita Municipal Polioce Station Building, Sta Rita, Pampanga	Region 3	Yes	Public Bidding	Oct 20, 2020	Nov 11, 2020	Jan 15, 2021	Jan 27, 2021	FY 2021	9,794,750.00		9,794,750.00	Building

29		21C00029 Convergence and Special Support Program - Construction/Improvement of Various Infrastructure in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS), Construction of Orani Municipal Police Station Building, Orani, Bataan	Region 3	Yes	Public Bidding	Oct 20, 2020	Nov 11, 2020	Jan 15, 2021	Jan 27, 2021	FY 2021	9,794,750.00		9,794,750.00	Building
30		21C00030 Convergence and Special Support Program - Construction/Improvement of various Infrastructure in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS), Construction of Orion Municipal Police Station Building, Orion, Bataan	Region 3	Yes	Public Bidding	Oct 20, 2020	Nov 11, 2020	Jan 15, 2021	Jan 27, 2021	FY 2021	9,794,750.00		9,794,750.00	Building
31		21C00031 Convergence and Special Support Program - Construction/Improvement of Various Infrastructure in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS), Construction of Pantabangan Municipal Police Station Building, Pantabangan, Nueva Ecija	Region 3	Yes	Public Bidding	Oct 21, 2020	Nov 12, 2020	Jan 15, 2021	Jan 27, 2021	FY 2021	9,794,750.00		9,794,750.00	Building

32		21C00032 Bridge Program - Widening of Permanent Bridges - Bamban-Centennial Bridge (B00102LZ) along Manila North Road (Phase IV), Province of Pampanga	Region 3	Yes	Public Bidding	Oct 21, 2020	Nov 12, 2020	Jan 15, 2021	Jan 27, 2021	FY 2021	40,168,125.00		40,168,125.00	Widening of Bridge
33		21C00033 Bridge Program - Widening of Permanent Bridges, Cojuangco Bridge (B01363LZ) along Paniqui-Camiling-Wawa Road (Phase IV), Province of Tarlac	Region 3	Yes	Public Bidding	Oct 21, 2020	Nov 12, 2020	Jan 15, 2021	Jan 27, 2021	FY 2021	67,550,000.00		67,550,000.00	Widening of Bridge
34		21C00034 Convergence and Special Support Program - Improvement of Capacity of Provincial Bridges along Provincial Roads (Provincial Bridges for Economic Development - PROBRED), Replacement of Sapang Palay Bridge (Kaytutong Bridge), San Jose Del Monte City, Bulacan	Region 3	Yes	Public Bidding	Oct 21, 2020	Nov 12, 2020	Jan 15, 2021	Jan 27, 2021	FY 2021	72,375,000.00		72,375,000.00	Replacement of Bridge
35		21C00035 Convergence and Special Support Program - Construction/Improvement of Various Infrastructure in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS), Construction of San Miguel Municipal Police Station Building, San Miguel, Bulacan	Region 3	Yes	Public Bidding	Oct 21, 2020	Nov 12, 2020	Jan 15, 2021	Jan 27, 2021	FY 2021	14,590,800.00		14,590,800.00	Building

36	21C00036 Local Program - National Building Program - Buildings and Other Structures - Multipurpose/Facilities, Construction (Completion) of the Three (3) Storey Multi-Purpose Building of DPWH Regional Office III, located at Regional Office Compound, Sindalan, City of San Fernando, Pampanga	Region 3	Yes	Public Bidding	Oct 22, 2020	Nov 13, 2020	Jan 15, 2021	Jan 27, 2021	FY 2021	18,817,500.00		18,817,500.00	Building
37	21C00037 Bridge Program - Widening of Permanent Bridges, Barangobong Br. 1 (B01364LZ) along Paniqui-Camiling-Wawa Rd (Phase III), Province of Tarlac	Region 3	Yes	Public Bidding	Oct 22, 2020	Nov 13, 2020	Jan 15, 2021	Jan 27, 2021	FY 2021	67,550,000.00		67,550,000.00	Widening of Bridge
38	21C00038 Convergence and Special Support Program - Construction/Improvement of various Infrastructure in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS), Construction of Macabebe Municipal Police Station Building, Macabebe, Pampanga	Region 3	Yes	Public Bidding	Oct 22, 2020	Nov 13, 2020	Jan 15, 2021	Jan 27, 2021	FY 2021	14,590,800.00		14,590,800.00	Building

39	21C00039 Convergence and Special Support Program - Construction/Improvement of Various Infrastructure in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS), Construction of Regional Crime Laboratory Office 3, Camp Captain Julian Olivas, San Fernando City, Pampanga	Region 3	Yes	Public Bidding	Oct 22, 2020	Nov 13, 2020	Jan 15, 2021	Jan 27, 2021	FY 2021	24,125,000.00		24,125,000.00	Building
40	21C00040 Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Railway Stations (Kalsada Tungo sa Paliparan, Riles at Daungan Program - KATUPARAN), Malolos PNR Road leading to Malolos Station, Malolos, Bulacan	Region 3	Yes	Public Bidding	Oct 22, 2020	Nov 13, 2020	Jan 15, 2021	Jan 27, 2021	FY 2021	5,106,780.00		5,106,780.00	Const of Concrete Road
41	21C00041 Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Railway Stations (Kalsada Tungo sa Paliparan, Riles at Daungan Program - KATUPARAN), Roads leading to Guiguinto Station, Guiguinto, Bulacan	Region 3	Yes	Public Bidding	Oct 26, 2020	Nov 16, 2020	Jan 15, 2021	Jan 27, 2021	FY 2021	19,300,000.00		19,300,000.00	Const of Concrete Road

42	21C00042 Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Railway Stations (Kalsada Tungo sa Paliparan, Riles at Daungan Progam - KATUPARAN), Balagtas-Pandi Road and P. Castro St. leading to PNR Balagtas Station, Balagtas, Bulacan	Region 3	Yes	Public Bidding	Oct 26, 2020	Nov 16, 2020	Jan 15, 2021	Jan 27, 2021	FY 2021	17,944,175.00		17,944,175.00	Const of Concrete Road
43	21C00043 Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Camiling-Agno River Floodway Phase 1, Camiling, Tarlac	Region 3	Yes	Public Bidding	Oct 26, 2020	Nov 16, 2020	Jan 15, 2021	Jan 27, 2021	FY 2021	63,788,430.00		63,788,430.00	Const of Flood Mitigation Structure
43	21C00044 Convergence and Special Support Program - Improvement of Capacity of Provincial Bridges along Provincial Roads (Provincial Bridges for Economic Development - PROBRED), Reconstruction of Cupang Bridge, Cupang, Pandi, Bulacan	Region 3	Yes	Public Bidding	Oct 26, 2020	Nov 16, 2020	Jan 15, 2021	Jan 27, 2021	FY 2021	17,370,000.00		17,370,000.00	Replacement of Bridge

45	21C00045 Convergence and Special Support Program - Improvement of Capacity of Provincial Bridges along Provincial Roads (Provincial Bridges for Economic Development - PROBRED), Reconstruction of San Jose Bridge, San Jose, Plaridel, Bulacan	Region 3	Yes	Public Bidding	Oct 26, 2020	Nov 16, 2020	Jan 15, 2021	Jan 27, 2021	FY 2021	20,844,000.00		20,844,000.00	Replacement of Bridge
46	21C00046 Convergence and Special Support Program - Improvement of Capacity of Provincial Bridges along Provincial Roads (Provincial Bridges for Economic Development - PROBRED), Reconstruction of Sapang "A" Bridge (Siling Bata-Pinagkuartelan Bridge) along Pandi-Angat Road, Pandi, Bulacan	Region 3	Yes	Public Bidding	Oct 27, 2020	Nov 17, 2020	Jan 15, 2021	Jan 27, 2021	FY 2021	20,844,000.00		20,844,000.00	Replacement of Bridge
47	21C00047 Local Program - Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure including Local Projects - Local Roads & Bridges - Local Bridges - , Construction of San Juan Bridge , San Luis, Pampanga	Region 3	Yes	Public Bidding	Oct 27, 2020	Nov 17, 2020	Jan 15, 2021	Jan 27, 2021	FY 2021	48,250,000.00		48,250,000.00	Const of Concrete Bridge

48	21C00048 Local Program - Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure including Local Projects - Local Roads & Bridges - Local Bridges - Construction of Apalit Bridge and By-Pass Road, Brgy. Tabuyuc, Apalit, Pampanga	Region 3	Yes	Public Bidding	Oct 27, 2020	Nov 17, 2020	Jan 15, 2021	Jan 27, 2021	FY 2021	48,250,000.00		48,250,000.00	Const of Concrete Bridge
49	21C00049 Local Program - Construction/Repair/ Rehabilitation/Improvement of various Infrastructure including Local Projects - Local Roads & Bridges - Local Bridges, Construction of Sagrada Bridge and Sagrada-Cambasi By-Pass Road, Masantol, Pampanga	Region 3	Yes	Public Bidding	Oct 27, 2020	Nov 17, 2020	Jan 15, 2021	Jan 27, 2021	FY 2021	51,334,140.00		51,334,140.00	Const of Concrete Bridge
50	21C00050 Local Program - Construction/Repair/ Rehabilitation /Improvement of various Infrastructure including Local Projects - Local Roads and Bridges - Local Bridges - Construction of San Esteban Bridge and Approaches, Macabebe, Pampanga	Region 3	Yes	Public Bidding	Oct 27, 2020	Nov 17, 2020	Jan 15, 2021	Jan 27, 2021	FY 2021	48,250,000.00		48,250,000.00	Const of Concrete Bridge

51	21C00051 Local program - Construction/Repair/Rehabilitation/Improvement of various Infrastructure including Local Projects - Local Roads and Bridges - Local Bridges - Construction of Cambasi Bridge and Approaches, Masantol, Pampanga	Region 3	Yes	Public Bidding	Oct 28, 2020	Nov 18, 2020	Jan 15, 2021	Jan 27, 2021	FY 2021	48,250,000.00		48,250,000.00	Const of Concrete Bridge
52	21C00052 Local Program - Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects - Local Roads & Bridges - Local Roads - Construction of Pulilan Bulacan (Dulong Malabon) Pulilan - Apalit By-Pass Road (Tabuyuc), Barangays Tabuyuc and Balucuc, Apalit, Pampanga	Region 3	Yes	Public Bidding	Oct 28, 2020	Nov 18, 2020	Jan 15, 2021	Jan 27, 2021	FY 2021	38,600,000.00		38,600,000.00	Const of Concrete Road
53	21C00053 Local Program - Construction/Repair/Rehabilitation/Improvement of various Infrastructure including Local Projects - Local Roads & Bridges - Local Roads , Construction of By-pass Road (San Esteban) Macabebe - (Malauli) , Masantol, Pampanga	Region 3	Yes	Public Bidding	Oct 28, 2020	Nov 18, 2020	Jan 15, 2021	Jan 27, 2021	FY 2021	48,250,000.00		48,250,000.00	Const of Concrete Road

54	21C00054 Local Program - Construction/Repair/Rehabilitation/Improvement of various Infrastructure including Local Projects - Local Roads & Bridges - Local Roads - Construction of Paligui(Candaba) - San Isidro Canlupan (San Luis) By-pass Road, Candaba & San Luis, Pampanga	Region 3	Yes	Public Bidding	Oct 28, 2020	Nov 18, 2020	Jan 15, 2021	Jan 27, 2021	FY 2021	48,250,000.00		48,250,000.00	Const of Concrete Road
55	21C00055 Local Program - Construction/Repair/Rehabilitation/Improvement of various Infrastructure including Local Projects - Local Roads & Bridges - Local Roads - Rehabilitation of Interior Service Roads and Footbridges along Left Bank, Pampanga Delta Dike, Barangay Alauli, Bagang, Balibago, Sagrada and Nigui, Masantol, Pampanga	Region 3	Yes	Public Bidding	Oct 28, 2020	Nov 18, 2020	Jan 15, 2021	Jan 27, 2021	FY 2021	24,125,000.00		24,125,000.00	Const of Concrete Road

Prepared By :

ANNA MARIE L. TAYAG
BAC Secretariat

Recommended By :

ARTHUR Q. SANTOS
BAC Chairman

Approved :

ROSELLER A. TOLENTINO
Regional Director

54	21C00054 Local Program - Construction/Repair/Rehabilitation/Improvement of various Infrastructure including Local Projects - Local Roads & Bridges - Local Roads - Construction of Paligui(Candaba) - San Isidro Canlupan (San Luis) By-pass Road, Candaba & San Luis, Pampanga	Region 3	Yes	Public Bidding	Oct 28, 2020	Nov 18, 2020	Jan 15, 2021	Jan 27, 2021	FY 2021	48,250,000.00		48,250,000.00	Const of Concrete Road
55	21C00055 Local Program - Construction/Repair/Rehabilitation/Improvement of various Infrastructure including Local Projects - Local Roads & Bridges - Local Roads - Rehabilitation of Interior Service Roads and Footbridges along Left Bank, Pampanga Delta Dike, Barangay Alauli, Bagang, Balibago, Sagrada and Nigui, Masantol, Pampanga	Region 3	Yes	Public Bidding	Oct 28, 2020	Nov 18, 2020	Jan 15, 2021	Jan 27, 2021	FY 2021	24,125,000.00		24,125,000.00	Const of Concrete Road

Prepared By :


ANNA MARIE L. TAYAG
BAC Secretariat

Recommended By :


ARTHUR Q. SANTOS
BAC Chairman

Approved :


ROSELLER A. TOLENTINO
Regional Director