



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Misamis Occidental 1st DEO
OFFICE OF THE DISTRICT ENGINEER
Oroquieta City

**ANNUAL PROCUREMENT PLAN (APP) for CY 2022 - INFRA
(Indicative)**

1 of 11

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/Project
	CONTRACT ID: Asset Preservation Program - Preventive Maintenance - Primary Roads Oroquieta City - Plaridel - Calamba - Sapang Dalaga Road, K1744+196 - K1744+380.	Construction Section	Yes	Public Bidding	11/23/2021 to 11/29/2021	12/14/2021	01/13/2022	01/24/2022	CY 2022 Regular Infra	8,235,920.00		8,235,920.00	Preventive Maintenance - Primary Roads
	CONTRACT ID: Asset Preservation Program - Preventive Maintenance - Primary Roads Oroquieta City - Plaridel - Calamba - Sapang Dalaga Road, K1780+000 - K1781+000.	Construction Section	Yes	Public Bidding	11/23/2021 to 11/29/2021	12/14/2021	01/13/2022	01/24/2022	CY 2022 Regular Infra	44,624,300.00		44,624,300.00	Preventive Maintenance - Primary Roads
	CONTRACT ID: Asset Preservation Program - Preventive Maintenance - Primary Roads Oroquieta City - Plaridel - Calamba - Sapang Dalaga Road, K1792+441 - K1793+051.	Construction Section	Yes	Public Bidding	11/23/2021 to 11/29/2021	12/14/2021	01/13/2022	01/24/2022	CY 2022 Regular Infra	26,719,700.00		26,719,700.00	Preventive Maintenance - Primary Roads
	CONTRACT ID: Asset Preservation Program - Preventive Maintenance - Primary Roads Ozamis City - Oroquieta City Road, K1723+779 - K1724+210.	Construction Section	Yes	Public Bidding	11/23/2021 to 11/29/2021	12/14/2021	01/13/2022	01/24/2022	CY 2022 Regular Infra	18,692,520.00		18,692,520.00	Preventive Maintenance - Primary Roads
	CONTRACT ID: Asset Preservation Program - Preventive Maintenance - Secondary Roads Calamba - Baliangao Road, K1780+(-094) - K1780+000; K1780++(-874) - K1780+(-094); K1780+(-888) - K1780+(-874); K1780+000 - K1780+226.	Construction Section	Yes	Public Bidding	11/23/2021 to 11/29/2021	12/14/2021	01/13/2022	01/24/2022	CY 2022 Regular Infra	49,000,000.00		49,000,000.00	Preventive Maintenance - Secondary Roads

Prepared by:

CHANE L. QUINON
Engineer II
Acting Head, BAC Secretariat

Recommending Approval:

CHARITO B. MADULA
Assistant District Engineer
BAC Chairman

Approved by:

MARIA B. DAVID
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS


OFFICE OF THE DISTRICT ENGINEER
Oroquieta City

ANNUAL PROCUREMENT PLAN (APP) for CY 2022 - INFRA
(Indicative)


2 of 11

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/Project
	CONTRACT ID: Asset Preservation Program - Preventive Maintenance - Tertiary Roads Jimenez Old Route, K1724+(-178) - K1724+000; K1724+(-455) - K1724+(-178); K1724+(-496) - K1724+(-455); K1724+(-563) - K1724+(-496); K1724+(-688) - K1724+(-624); K1724+(-838) - K1724+(-688); K1724+000 - K1724+157.	Construction Section	Yes	Public Bidding	11/23/2021 to 11/29/2021	12/14/2021	01/13/2022	01/24/2022	CY 2022 Regular Infra	19,600,000.00		19,600,000.00	Preventive Maintenance - Tertiary Roads
	CONTRACT ID: Asset Preservation Program, Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Primary Roads, Oroquieta City - Plaridel - Calamba - Sapang Dalaga Road, K1761+171 - K1762+000.	Construction Section	Yes	Public Bidding	11/23/2021 to 11/29/2021	12/14/2021	01/13/2022	01/24/2022	CY 2022 Regular Infra	27,709,500.00		27,709,500.00	Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Primary Roads
	CONTRACT ID: Asset Preservation Program, Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Primary Roads, Oroquieta City - Plaridel - Calamba - Sapang Dalaga Road, K1777+000 - K1777+176.	Construction Section	Yes	Public Bidding	11/23/2021 to 11/29/2021	12/14/2021	01/13/2022	01/24/2022	CY 2022 Regular Infra	15,185,100.00		15,185,100.00	Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Primary Roads
	CONTRACT ID: Asset Preservation Program, Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Secondary Roads, Oroquieta City - Calamba Mt. Road, K1747+256 - K1747+589.	Construction Section	Yes	Public Bidding	11/23/2021 to 11/29/2021	12/14/2021	01/13/2022	01/24/2022	CY 2022 Regular Infra	9,800,000.00		9,800,000.00	Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Secondary Roads

Prepared by:


CHANÉ L. QUINON
Engineer II
Acting Head, BAC Secretariat

Recommending Approval:


CHARITO B. MADULA
Assistant District Engineer
BAC Chairman

Approved by:


MARIA B. DAVID
District Engineer




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Misamis Occidental 1st DEO
OFFICE OF THE DISTRICT ENGINEER
Oroquieta City

**ANNUAL PROCUREMENT PLAN (APP) for CY 2022 - INFRA
(Indicative)**


3 of 11

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	CONTRACT ID: Asset Preservation Program, Construction / Upgrading / Rehabilitation of Drainage along National Roads - Primary Roads, Oroquieta City - Plaridel - Calamba - Sapang Dalaga Road, K1787+280 - K1789+000; K1789+500 - K1789+706.	Construction Section	Yes	Public Bidding	11/23/2021 to 11/29/2021	12/14/2021	01/13/2022	01/24/2022	CY 2022 Regular Infra	27,832,980.00		27,832,980.00	Construction / Upgrading / Rehabilitation of Drainage along National Roads - Primary Roads
	CONTRACT ID: Asset Preservation Program, Construction / Upgrading / Rehabilitation of Drainage along National Roads - Primary Roads, Ozamis City - Oroquieta City Road, K1737+267.73 - K1738+688.	Construction Section	Yes	Public Bidding	11/23/2021 to 11/29/2021	12/14/2021	01/13/2022	01/24/2022	CY 2022 Regular Infra	19,212,900.00		19,212,900.00	Construction / Upgrading / Rehabilitation of Drainage along National Roads - Primary Roads
	CONTRACT ID: Asset Preservation Program, Construction / Upgrading / Rehabilitation of Drainage along National Roads - Primary Roads, Ozamis City - Oroquieta City Road, K1740+555 - K1741+263.	Construction Section	Yes	Public Bidding	11/23/2021 to 11/29/2021	12/14/2021	01/13/2022	01/24/2022	CY 2022 Regular Infra	12,740,000.00		12,740,000.00	Construction / Upgrading / Rehabilitation of Drainage along National Roads - Primary Roads
	CONTRACT ID: Network Development Program, Road Widening - Secondary Roads Oroquieta City - Calamba Mt. Road, K1751+300 - K1752+515.	Construction Section	Yes	Public Bidding	11/23/2021 to 11/29/2021	12/14/2021	01/13/2022	01/24/2022	CY 2022 Regular Infra	49,000,000.00		49,000,000.00	Road Widening - Secondary Roads
	CONTRACT ID: Network Development Program, Road Widening - Secondary Roads Oroquieta City - Calamba Mt. Road, K1774+000 - K1774+580; K1774+639.30 - K1775+000.	Construction Section	Yes	Public Bidding	12/02/2021 to 12/08/2021	12/23/2021	01/21/2022	02/04/2022	CY 2022 Regular Infra	49,000,000.00		49,000,000.00	Road Widening - Secondary Roads

Prepared by:


CHANE L. QUINON
Engineer II
Acting Head, BAC Secretariat

Recommending Approval:


CHARITO B. MADULA
Assistant District Engineer
BAC Chairman

Approved by:


MARIA B. DAVID
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Misamis Occidental 1st DEO
OFFICE OF THE DISTRICT ENGINEER
Oroquieta City

**ANNUAL PROCUREMENT PLAN (APP) for CY 2022 - INFRA
(Indicative)**


4 of 11

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/Project
	CONTRACT ID: Rehabilitation / Major Repair of Permanent Bridges, HY Regalado Br. (B00371MN) along Aloran Old Route, Aloran, Misamis Occidental.	Construction Section	Yes	Public Bidding	12/02/2021 to 12/08/2021	12/23/2021	01/21/2022	02/04/2022	CY 2022 Regular Infra	1,470,000.00		1,470,000.00	Rehabilitation / Major Repair of Permanent Bridge
	CONTRACT ID: Rehabilitation / Major Repair of Permanent Bridges, Napisik Br. 1 (B00392MN) along Oroquieta City - Calamba Mt. Road, Calamba, Misamis Occidental.	Construction Section	Yes	Public Bidding	12/02/2021 to 12/08/2021	12/23/2021	01/21/2022	02/04/2022	CY 2022 Regular Infra	2,450,000.00		2,450,000.00	Rehabilitation / Major Repair of Permanent Bridge
	CONTRACT ID: Rehabilitation / Major Repair of Permanent Bridges, Palilan Jumbo Br. (B00364MN) along Ozamis City - Oroquieta City Road, Jimenez, Misamis Occidental.	Construction Section	Yes	Public Bidding	12/02/2021 to 12/08/2021	12/23/2021	01/21/2022	02/04/2022	CY 2022 Regular Infra	5,880,000.00		5,880,000.00	Rehabilitation / Major Repair of Permanent Bridge
	CONTRACT ID: Flood Management Program Construction / Maintenance of Flood Control Mitigation Structure and Drainage Systems, Construction of Costal Protection, Brgy. Kauswagan, Plaridel, Misamis Occidental.	Construction Section	Yes	Public Bidding	12/02/2021 to 12/08/2021	12/23/2021	01/21/2022	02/04/2022	CY 2022 Regular Infra	35,404,460.00		35,404,460.00	Construction of Costal Protection
	CONTRACT ID: Flood Management Program Construction / Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Costal Protection, Brgy. Sta. Cruz, Plaridel, Misamis Occidental.	Construction Section	Yes	Public Bidding	12/02/2021 to 12/08/2021	12/23/2021	01/21/2022	02/04/2022	CY 2022 Regular Infra	35,404,460.00		35,404,460.00	Construction of Costal Protection

Prepared by:


CHANELL QUINON
Engineer II
Acting Head, BAC Secretariat

Recommending Approval:


CHARITO B. MADULA
Assistant District Engineer
BAC Chairman

Approved by:


MARIA B. DAVID
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Misamis Occidental 1st DEO
OFFICE OF THE DISTRICT ENGINEER
Oroquieta City

**ANNUAL PROCUREMENT PLAN (APP) for CY 2022 - INFRA
(Indicative)**


5 of 11


Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	CONTRACT ID: Flood Management Program Construction / Maintenance of Flood Mitigation Structure and Drainage Systems, Construction of River Control, Brgy. Kauswagan, Plaridel, Misamis Occidental.	Construction Section	Yes	Public Bidding	12/02/2021 to 12/08/2021	12/23/2021	01/21/2022	02/04/2022	CY 2022 Regular Infra	29,400,000.00		29,400,000.00	Construction of River Control
	CONTRACT ID: Flood Management Program Construction / Maintenance of Flood Mitigation Structure and Drainage Systems, Construction of River Control, Brgy. Puntod, Plaridel, Misamis Occidental.	Construction Section	Yes	Public Bidding	12/02/2021 to 12/08/2021	12/23/2021	01/21/2022	02/04/2022	CY 2022 Regular Infra	29,400,000.00		29,400,000.00	Construction of River Control
	CONTRACT ID: Convergence and Special Support Program, Construction / Improvement of Access Roads leading to Declared Tourism Destinations, Access Road leading to Ambak Ambak Falls, Brgy. Binuangan, Oroquieta City, Misamis Occidental.	Construction Section	Yes	Public Bidding	11/25/2021 to 12/01/2021	12/16/2021	01/20/2022	01/31/2022	CY 2022 C.S.S.P	39,200,000.00		39,200,000.00	Construction / Improvement of Access Roads leading to Declared Tourism Destinations
	CONTRACT ID: Convergence and Special Support Program, Construction / Improvement of Access Roads leading to Declared Tourism Destinations, Access Road leading to Guiban Falls, Brgy. Guiban, Concepcion, Misamis Occidental.	Construction Section	Yes	Public Bidding	11/25/2021 to 12/01/2021	12/16/2021	01/20/2022	01/31/2022	CY 2022 C.S.S.P	49,000,000.00		49,000,000.00	Construction / Improvement of Access Roads leading to Declared Tourism Destinations
	CONTRACT ID: Convergence and Special Support Program, Construction / Improvement of Access Roads leading to Declared Tourism Destinations, Access Road leading to Mobod Marine & Shellfish Sanctuary, Brgy. Mobod, Oroquieta City, Misamis Occidental.	Construction Section	Yes	Public Bidding	11/25/2021 to 12/01/2021	12/16/2021	01/20/2022	01/31/2022	CY 2022 C.S.S.P	2,450,000.00		2,450,000.00	Construction / Improvement of Access Roads leading to Declared Tourism Destinations


Prepared by:

Recommending Approval:

Approved by:


CHANELL QUINON
Engineer II
Acting Head, BAC Secretariat


CHARITO B. MADULA
Assistant District Engineer
BAC Chairman


MARIA B. DAVID
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Misamis Occidental 1st DEO
OFFICE OF THE DISTRICT ENGINEER
Oroquieta City

**ANNUAL PROCUREMENT PLAN (APP) for CY 2022 - INFRA
(Indicative)**


6 of 11


Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	CONTRACT ID: Convergence and Special Support Program, Construction / Improvement of Access Roads leading to Declared Tourism Destinations, Access Road leading to St. John the Baptist Parish Church, Jimenez, Misamis Occidental.	Construction Section	Yes	Public Bidding	11/25/2021 to 12/01/2021	12/16/2021	01/20/2022	01/31/2022	CY 2022 C.S.S.P	29,400,000.00		29,400,000.00	Construction / Improvement of Access Roads leading to Declared Tourism Destinations
	CONTRACT ID: Convergence and Special Support Program, Construction / Improvement of Access Roads leading to Declared Tourism Destinations, Access Road leading to White Sand Beaches (TAMBAN), Baliangao, Misamis Occidental.	Construction Section	Yes	Public Bidding	11/25/2021 to 12/01/2021	12/16/2021	01/20/2022	01/31/2022	CY 2022 C.S.S.P	49,000,000.00		49,000,000.00	Construction / Improvement of Access Roads leading to Declared Tourism Destinations
	CONTRACT ID: Convergence and Special Support Program, Construction / Improvement of Access Roads leading to Declared Tourism Destinations, Don Bernardo A. Neri (DBAN) Siloy Road leading to Manmade lake, Calamba, Misamis Occidental.	Construction Section	Yes	Public Bidding	11/25/2021 to 12/01/2021	12/16/2021	01/20/2022	01/31/2022	CY 2022 C.S.S.P	49,000,000.00		49,000,000.00	Construction / Improvement of Access Roads leading to Declared Tourism Destinations
	CONTRACT ID: Interjurisdictional Roads and/or Bridges (or roads that traverse multiple LGU jurisdictions) Construction of Estante - Dampalan Provincial Road, Lopez Jaena, Misamis Occidental.	Construction Section	Yes	Public Bidding	11/25/2021 to 12/01/2021	12/16/2021	01/20/2022	01/31/2022	CY 2022 Local Infra	19,800,000.00		19,800,000.00	Construction of Provincial Road
	CONTRACT ID: Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions) Construction of Laguerta - Caputol Provincial Road, Aloran, Misamis Occidental	Construction Section	Yes	Public Bidding	11/25/2021 to 12/01/2021	12/16/2021	01/20/2022	01/31/2022	CY 2022 Local Infra	14,850,000.00		14,850,000.00	Construction of Provincial Road

Prepared by:

Recommending Approval:

Approved by:


CHANÉ L. QUINON
Engineer II
Acting Head, BAC Secretariat


CHARITO B. MADULA
Assistant District Engineer
BAC Chairman


MARIA B. DAVID
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Misamis Occidental 1st DEO
OFFICE OF THE DISTRICT ENGINEER
Oroquieta City

**ANNUAL PROCUREMENT PLAN (APP) for CY 2022 - INFRA
(Indicative)**


7 of 11


Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	CONTRACT ID: Construction of Two (2) Storey Multi-Purpose Building, Provincial Engineer's Office Compound, Oroquieta City, Misamis Occidental.	Construction Section	Yes	Public Bidding	11/16/2021 to 11/22/2021	12/07/2021	01/12/2022	01/21/2022	CY 2022 Local Infra	49,500,000.00		49,500,000.00	Construction of Multi-Purpose Building
	CONTRACT ID: Basic Infrastructure Program Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction (Completion) of Bridge leading to Bawbawon Island, Plaridel, Misamis Occidental.	Construction Section	Yes	Public Bidding	11/16/2021 to 11/22/2021	12/07/2021	01/12/2022	01/21/2022	CY 2022 Local Infra	4,950,000.00		4,950,000.00	Construction (Completion) of Bridge
	CONTRACT ID: Basic Infrastructure Program Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Access Road, Barangay Clarin Settlement - Barangay Lower Lamac, Oroquieta City, Misamis Occidental.	Construction Section	Yes	Public Bidding	11/16/2021 to 11/22/2021	12/07/2021	01/12/2022	01/21/2022	CY 2022 Local Infra	4,950,000.00		4,950,000.00	Construction of Access Road
	CONTRACT ID: Basic Infrastructure Program Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Road leading to Community Fish Landing Center, Baliangao, Misamis Occidental.	Construction Section	Yes	Public Bidding	11/16/2021 to 11/22/2021	12/07/2021	01/12/2022	01/21/2022	CY 2022 Local Infra	4,950,000.00		4,950,000.00	Construction of Road
	CONTRACT ID: Basic Infrastructure Program Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Road, Barangay Buenavista Barangay Apil Barangay San Vicente Alto, Oroquieta City.	Construction Section	Yes	Public Bidding	11/16/2021 to 11/22/2021	12/07/2021	01/12/2022	01/21/2022	CY 2022 Local Infra	9,900,000.00		9,900,000.00	Construction of Road


Prepared by:

Recommending Approval:

Approved by:


CHANÉ I. QUINON
Engineer II
Acting Head, BAC Secretariat


CHARITO B. MADULA
Assistant District Engineer
BAC Chairman


MARIA B. DAVID
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Misamis Occidental 1st DEO
OFFICE OF THE DISTRICT ENGINEER
Oroquieta City

**ANNUAL PROCUREMENT PLAN (APP) for CY 2022 - INFRA
(Indicative)**

8 of 11


Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/Project
	CONTRACT ID: Basic Infrastructure Program Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Road, Barangay Katipa, Lopez Jaena, Misamis Occidental.	Construction Section	Yes	Public Bidding	11/16/2021 to 11/22/2021	12/07/2021	01/12/2022	01/21/2022	CY 2022 Local Infra	4,950,000.00		4,950,000.00	Construction of Road
	CONTRACT ID: Basic Infrastructure Program Access Roads and / or Bridges from the National Road/s leading to Major / Strategic Public Buildings/Facilities, Construction of Road, Barangay Lower Langcangan - Barangay Talic, Oroquieta City, Misamis Occidental	Construction Section	Yes	Public Bidding	11/16/2021 to 11/22/2021	12/07/2021	01/12/2022	01/21/2022	CY 2022 Local Infra	4,950,000.00		4,950,000.00	Construction of Road
	CONTRACT ID: Basic Infrastructure Program Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Road, Barangay Mabini to Barangay Punta Sulong, Baliangao, Misamis Occidental.	Construction Section	Yes	Public Bidding	11/16/2021 to 11/22/2021	12/07/2021	01/12/2022	01/21/2022	CY 2022 Local Infra	4,950,000.00		4,950,000.00	Construction of Road
	CONTRACT ID: Basic Infrastructure Program Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Improvement of Road, Oroquieta City - Aloran - Baliangao - Plaridel Road, Misamis Occidental.	Construction Section	Yes	Public Bidding	11/16/2021 to 11/22/2021	12/07/2021	01/12/2022	01/21/2022	CY 2022 Local Infra	9,900,000.00		9,900,000.00	Improvement of Road
	CONTRACT ID: Coastal Roads/Causeway for Environmental Protection/Conservation Construction of Flood Control Structure, Barangay Carmen, Jimenez, Misamis Occidental.	Construction Section	Yes	Public Bidding	11/16/2021 to 11/22/2021	12/07/2021	01/12/2022	01/21/2022	CY 2022 Local Infra	4,950,000.00		4,950,000.00	Construction of Flood Control Structure

Prepared by:

Recommending Approval:

Approved by:


CHAN L. QUINON
Engineer II
Acting Head, BAC Secretariat


CHARITO B. MADULA
Assistant District Engineer
BAC Chairman


MARIA B. DAVID
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Misamis Occidental 1st DEO
OFFICE OF THE DISTRICT ENGINEER
Oroquieta City

**ANNUAL PROCUREMENT PLAN (APP) for CY 2022 - INFRA
(Indicative)**

9 of 11


Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/Project
	CONTRACT ID: Construction (Completion) of Building, Mindanao State University (MSU), Lopez Jaena, Misamis Occidental.	Construction Section	Yes	Public Bidding	11/16/2021 to 11/22/2021	12/07/2021	01/12/2022	01/21/2022	CY 2022 Local Infra	2,970,000.00		2,970,000.00	Construction (Completion) of Building
	CONTRACT ID: Construction (Completion) of Multi-Purpose Building in Barangay Magcamiguig, Calamba, Misamis Occidental.	Construction Section	Yes	Public Bidding	12/07/2021 to 12/13/2021	12/28/2021	01/27/2022	02/08/2022	CY 2022 Local Infra	1,980,000.00		1,980,000.00	Construction (Completion) of Multi-Purpose Building
	CONTRACT ID: Construction (Completion) of Multi-Purpose Building, Barangay Panalsalan, Plaridel, Misamis Occidental.	Construction Section	Yes	Public Bidding	12/07/2021 to 12/13/2021	12/28/2021	01/27/2022	02/08/2022	CY 2022 Local Infra	2,970,000.00		2,970,000.00	Construction (Completion) of Multi-Purpose Building
	CONTRACT ID: Construction (Completion) of Multi-Purpose Building, Barangay Poblacion II, Oroquieta City, Misamis Occidental.	Construction Section	Yes	Public Bidding	12/07/2021 to 12/13/2021	12/28/2021	01/27/2022	02/08/2022	CY 2022 Local Infra	2,970,000.00		2,970,000.00	Construction (Completion) of Multi-Purpose Building
	CONTRACT ID: Construction (Completion) of Multi-Purpose Building, Barangay Solinog, Calamba, Misamis Occidental.	Construction Section	Yes	Public Bidding	12/07/2021 to 12/13/2021	12/28/2021	01/27/2022	02/08/2022	CY 2022 Local Infra	2,970,000.00		2,970,000.00	Construction (Completion) of Multi-Purpose Building
	CONTRACT ID: Construction (Completion) of Multi-Purpose Building, Misamis Occidental National High School, Oroquieta City, Misamis Occidental.	Construction Section	Yes	Public Bidding	12/07/2021 to 12/13/2021	12/28/2021	01/27/2022	02/08/2022	CY 2022 Local Infra	2,970,000.00		2,970,000.00	Construction (Completion) of Multi-Purpose Building

Prepared by:

Recommending Approval:

Approved by:


CHANELL QUINON
Engineer II
Acting Head, BAC Secretariat


CHARITO B. MADULA
Assistant District Engineer
BAC Chairman


MARIA B. DAVID
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Misamis Occidental 1st DEO
OFFICE OF THE DISTRICT ENGINEER
Oroquieta City

**ANNUAL PROCUREMENT PLAN (APP) for CY 2022 - INFRA
(Indicative)**

10 of 11

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	CONTRACT ID: Construction of Multi-Purpose Building (DepEd Misamis Occidental Division Building), Oroquieta City, Misamis Occidental.	Construction Section	Yes	Public Bidding	12/07/2021 to 12/13/2021	12/28/2021	01/27/2022	02/08/2022	CY 2022 Local Infra	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
	CONTRACT ID: Construction of Multi-Purpose Building, Barangay Bato, Plaridel, Misamis Occidental.	Construction Section	Yes	Public Bidding	12/07/2021 to 12/13/2021	12/28/2021	01/27/2022	02/08/2022	CY 2022 Local Infra	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
	CONTRACT ID: Construction of Multi-Purpose Building, Barangay Canubay, Oroquieta City, Misamis Occidental.	Construction Section	Yes	Public Bidding	12/07/2021 to 12/13/2021	12/28/2021	01/27/2022	02/08/2022	CY 2022 Local Infra	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
	CONTRACT ID: Construction of Multi-Purpose Building, Barangay Catarman, Plaridel, Misamis Occidental.	Construction Section	Yes	Public Bidding	12/14/2021 to 12/20/2021	01/04/2022	02/04/2022	02/15/2022	CY 2022 Local Infra	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
	CONTRACT ID: Construction of Multi-Purpose Building, Barangay Dalisay, Aloran, Misamis Occidental.	Construction Section	Yes	Public Bidding	12/14/2021 to 12/20/2021	01/04/2022	02/04/2022	02/15/2022	CY 2022 Local Infra	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
	CONTRACT ID: Construction of Multi-Purpose Building, Barangay Naburos, Baliangao, Misamis Occidental.	Construction Section	Yes	Public Bidding	12/14/2021 to 12/20/2021	01/04/2022	02/04/2022	02/15/2022	CY 2022 Local Infra	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building

Prepared by:

Recommending Approval:

Approved by:


CHANELL QUINON
Engineer II
Acting Head, BAC Secretariat


CHARITO B. MADULA
Assistant District Engineer
BAC Chairman


MARIA B. DAVID
District Engineer




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Misamis Occidental 1st DEO
OFFICE OF THE DISTRICT ENGINEER
Oroquieta City

**ANNUAL PROCUREMENT PLAN (APP) for CY 2022 - INFRA
(Indicative)**


11 of 11

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/Project
	CONTRACT ID: Construction of Multi-Purpose Building, Barangay Naga, Jimenez, Misamis Occidental.	Construction Section	Yes	Public Bidding	12/14/2021 to 12/20/2021	01/04/2022	02/04/2022	02/15/2022	CY 2022 Local Infra	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
	CONTRACT ID: Construction of Multi-Purpose Building, Barangay Rizal, Jimenez, Misamis Occidental.	Construction Section	Yes	Public Bidding	12/14/2021 to 12/20/2021	01/04/2022	02/04/2022	02/15/2022	CY 2022 Local Infra	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
	CONTRACT ID: Construction of Multi-Purpose Building, Panaon, Misamis Occidental.	Construction Section	Yes	Public Bidding	12/14/2021 to 12/20/2021	01/04/2022	02/04/2022	02/15/2022	CY 2022 Local Infra	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
	CONTRACT ID: Construction of Multi-Purpose Building, USTP, Barangay Mobod, Oroquieta City, Misamis Occidental.	Construction Section	Yes	Public Bidding	12/14/2021 to 12/20/2021	01/04/2022	02/04/2022	02/15/2022	CY 2022 Local Infra	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
	CONTRACT ID: Construction of Evacuation Center, Barangay San Vicente Alto, Oroquieta City, Misamis Occidental.	Construction Section	Yes	Public Bidding	12/14/2021 to 12/20/2021	01/04/2022	02/04/2022	02/15/2022	CY 2022 Local Infra	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building

Prepared by:


CHANEL L. QUINON
Engineer II
Acting Head, BAC Secretariat

Recommending Approval:


CHARITO B. MADULA
Assistant District Engineer
BAC Chairman

Approved by:


MARIA B. DAVID
District Engineer