

DPWH PALAWAN 3RD DEO ANNUAL PROCUREMENT PLAN FY 2022
Final

Code (PAP)	Procurement Project	PMO (End User)	Is this and Early Procurement Activity? (Yes/No)	Mode of Procure ment	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	CIVIL WORKS												
300221101200000	22EG0001 Road Construction at Barangay Gogognan, Station 00+000.000 - 00+298, Municipality of Aborlan, Palawan	Construction Section	Yes	Competitive Bidding	10/06/21	10/26/21	02/01/22	02/09/22	GoP	4,950,000.00		4,950,000.00	Road Construction
300221101201000	22EG0002 Road Construction at Barangay Magbabadil, Station 00+000.00 - 00+346, Municipality of Aborlan, Palawan	Construction Section	Yes	Competitive Bidding	10/06/21	10/26/21	02/01/22	02/09/22	GoP	4,950,000.00		4,950,000.00	Road Construction
300221101203000	22EG0003 Road Construction at Barangay Mangingisda, Station 00+000.00 - 00+336, City of Puerto Princesa, Palawan	Construction Section	Yes	Competitive Bidding	10/06/21	10/26/21	02/01/22	02/09/22	GoP	4,950,000.00		4,950,000.00	Road Construction
300221101211000	22EG0004 Road Improvement, OISCA Road, First Section Station 0+223.00 - Sta. 0+344.80, Second Station 0+360.00 - Sta. 0+576.00, Barangay Sta. Monica, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	10/06/21	10/26/21	02/01/22	02/09/22	GoP	4,950,000.00		4,950,000.00	Road Improvement
300204100949000	22EG0005 Construction/ Improvement of Access Roads - Sitio Communal Multi-Purpose Cooperative Road - connecting Barangay Road of Iraan, In support of Oil Palm Industry, Station 01+953.50 - 03+702.50, Iraan, Aborlan, Palawan	Construction Section	No	Competitive Bidding	02/24/22	03/15/22	03/25/22	04/04/22	GoP	49,000,000.00		49,000,000.00	Construction/ Improvement of Access Roads
310202101132000	22EG0006 Road Widening of Puerto Princesa South Rd - K0076+171 - K0076+874, Aborlan, Palawan	Construction Section	No	Competitive Bidding	02/24/22	03/15/22	03/25/22	04/04/22	GoP	24,500,000.00		24,500,000.00	Road Widening
310202101129000	22EG0007 Road Widening of Puerto Princesa South Rd - K0014+000 - K0014+740, Puerto Princesa City, Palawan	Construction Section	No	Competitive Bidding	02/24/22	03/15/22	03/25/22	04/04/22	GoP	34,300,000.00		34,300,000.00	Road Widening
300204100948000	22EG0008 Construction of Concrete Road - Saggangan Tribal Multi-purpose Cooperative Road in support of Oil Palm Industry, Station Section 1 00+000.00 - 00+626.00, Section 2 00+000 - 00+140, Saggangan, Aborlan, Palawan	Construction Section	No	Competitive Bidding	02/24/22	03/15/22	03/25/22	04/04/22	GoP	18,522,000.00		18,522,000.00	Construction of Concrete Road
300221101210000	22EG0009 Road Construction at Barangay San Jose, Station 0+000 - Sta. 0+390, Puerto Princesa City, Palawan	Construction Section	No	Competitive Bidding	01/10/22	01/31/22	02/10/22	02/18/22	GoP	4,950,000.00		4,950,000.00	Road Construction

DPWH PALAWAN 3RD DEO ANNUAL PROCUREMENT PLAN FY 2022
Final

Code (PAP)	Procurement Project	PMO (End User)	Is this and Early Procurement Activity? (Yes/No)	Mode of Procure ment	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310202101131000	22EG0010 Road Widening of Puerto Princesa South Rd - K0039+698 - K0040+000, K0045+700 - K0046+000, Puerto Princesa City, Palawan	Construction Section	No	Competitive Bidding	02/24/22	03/15/22	03/25/22	04/04/22	GoP	19,600,000.00		19,600,000.00	Road Widening
300221101204000	22EG0011 Road Construction at F-Rafols Road, Station 00+348 - 00+505, Barangay Sta. Monica, City of Puerto Princesa, Palawan	Construction Section	Yes	Competitive Bidding	10/29/21	11/19/21	02/01/22	02/09/22	GoP	9,800,000.00		9,800,000.00	Road Construction
300220100782000	22EG0012 Construction of Multi-Purpose Building at Barangay Kamuning, City of Puerto Princesa, Palawan	Construction Section	Yes	Competitive Bidding	10/08/21	10/28/21	02/01/22	02/09/22	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
300220100783000	22EG0013 Construction of Multi-Purpose Building at Barangay Napsan, City of Puerto Princesa, Palawan	Construction Section	Yes	Competitive Bidding	10/08/21	10/28/21	02/01/22	02/09/22	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
300226102114000	22EG0014 Construction of Multi-Purpose Building at Barangay Salvacion, City of Puerto Princesa, Palawan	Construction Section	Yes	Competitive Bidding	10/08/21	10/28/21	02/01/22	02/09/22	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
300226102115000	22EG0015 Construction of Multi-Purpose Building at Barangay San Jose, City of Puerto Princesa, Palawan	Construction Section	Yes	Competitive Bidding	10/29/21	11/19/21	02/01/22	02/09/22	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
300226102116000	22EG0016 Construction of Multi-Purpose Building at Barangay San Rafael, City of Puerto Princesa, Palawan	Construction Section	Yes	Competitive Bidding	10/08/21	10/28/21	02/01/22	02/09/22	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
300226102119000	22EG0017 Construction of Multi-Purpose Building at Barangay Tagabinit, City of Puerto Princesa, Palawan	Construction Section	Yes	Competitive Bidding	10/08/21	10/28/21	02/01/22	02/09/22	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
300221101206000	22EG0018 Road Construction at Barangay Montible, Station 0+000 - Sta. 0+362, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	01/10/22	01/31/22	02/10/22	02/18/22	GoP	4,950,000.00		4,950,000.00	Road Construction
310202101125000	22EG0019 Road Widening of Puerto Princesa North Rd - K0053+499 - K0054+295, Puerto Princesa City, Palawan	Construction Section	No	Competitive Bidding	02/24/22	03/15/22	03/25/22	04/04/22	GoP	32,664,380.00		32,664,380.00	Road Widening

DPWH PALAWAN 3RD DEO ANNUAL PROCUREMENT PLAN FY 2022
Final

Code (PAP)	Procurement Project	PMO (End User)	Is this and Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300225,00428000	22EG0020 Construction of Drainage System along Barangay Maligaya, Section 1 - 00+000 - 00+198, Section 2 - 00+000 - 00+118, 00+180 - 00+206, City of Puerto Princesa, Palawan	Construction Section	Yes	Competitive Bidding	11/17/21	12/07/21	02/01/22	02/09/22	GoP	4,950,000.00		4,950,000.00	Construction of Drainage System
300214,00245000	22EG0021 Preventive Maintenance (Asphalt Overlay) along PPSR Jct.-Napsan-Apurawan Rd - K0058+(-659) - K0059+000, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	10/13/21	11/03/21	02/01/22	02/09/22	GoP	27,936,860.00		27,936,860.00	Preventive Maintenance (Asphalt Overlay)
310204,0101333000	22EG0022 Construction of Rampano Road, Station 01+980.00 - 02+565.00, Puerto Princesa City (Connecting Puerto Princesa South Road and Irawan-Tagburos Rd.), Palawan	Construction Section	No	Competitive Bidding	02/24/22	03/15/22	03/25/22	04/04/22	GoP	14,700,000.00		14,700,000.00	Construction of Road
300207,000780000	22EG0023 Construction of Parking Ramp and Taxiway, Antonio Bautista Air Base (ABAB), Station 00+000 - 00+118.56, Puerto Princesa City, Palawan	Construction Section	No	Competitive Bidding	03/04/22	03/23/22	04/04/22	04/12/22	GoP	49,000,000.00		49,000,000.00	Construction of Parking Ramp and Taxiway
310202,0101126000	22EG0024 Road Widening of Puerto Princesa North Road - K0058+433 - K0060+192, Puerto Princesa City	Construction Section	No	Competitive Bidding	03/04/22	03/23/22	04/04/22	04/12/22	GoP	49,000,000.00		49,000,000.00	Road Widening
310202,0101124000	22EG0025 Road Widening of Irawan-Tagburos Road - K0015+1007 - K0016+381, Puerto Princesa City, Palawan	Construction Section	No	Competitive Bidding	03/04/22	03/23/22	04/04/22	04/12/22	GoP	14,700,000.00		14,700,000.00	Road Widening
300214,00246000	22EG0026 Preventive Maintenance (Asphalt Overlay) along Puerto Princesa South Diversion Road - K0034+(-443) - K0036+309, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	10/13/21	11/03/21	02/01/22	02/09/22	GoP	46,299,120.00		46,299,120.00	Preventive Maintenance (Asphalt Overlay)
300221,0101288000	22EG0027 Road Construction at Barangay Napsan, Station 0+000 - Sta. 0+357, City of Puerto Princesa, Palawan	Construction Section	No	Competitive Bidding	01/10/22	01/31/22	02/10/22	02/18/22	GoP	4,950,000.00		4,950,000.00	Road Construction
300220,0100781000	22EG0028 Construction (Completion) of Multi-Purpose Building (PCL Building), Barangay Bancao-Bancao, Puerto Princesa City, Palawan	Construction Section	No	Competitive Bidding	01/18/22	02/08/22	02/18/22	02/28/22	GoP	1,980,000.00		1,980,000.00	Construction (Completion) of Multi-Purpose Building
300226,020110000	22EG0029 Construction of Multi-Purpose Building at Barangay Cabigaan, Municipality of Aborlan, Palawan	Construction Section	Yes	Competitive Bidding	10/08/21	10/28/21	02/01/22	02/09/22	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building

DPWH PALAWAN 3RD DEO ANNUAL PROCUREMENT PLAN FY 2022
Final

Code (PAP)	Procurement Project		PMO (End User)	Is this and Early Procurement Activity? (Yes/No)	Mode of Procure ment	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
						Ads/Post of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226102111000	22EG0030	Construction of Multi-Purpose Building at Barangay Iraan, Municipality of Aborlan, Palawan	Construction Section	Yes	Competitive Bidding	10/08/21	10/28/21	02/01/22	02/09/22	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
300226102113000	22EG0031	Construction of Multi-Purpose Building at Barangay Poblacion, Municipality of Aborlan, Palawan	Construction Section	Yes	Competitive Bidding	11/17/21	12/07/21	02/01/22	02/09/22	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
300226102120000	22EG0032	Construction of Multi-Purpose Building at Puerto Princesa City National Science High School, Barangay Sta. Monica, City of Puerto Princesa, Palawan	Construction Section	Yes	Competitive Bidding	10/29/21	11/19/21	02/01/22	02/09/22	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
300221101209000	22EG0033	Road Construction at Barangay Isaub, Station 0+000 - Sta. 0+357, Aborlan, Palawan	Construction Section	No	Competitive Bidding	01/10/22	01/31/22	02/10/22	02/18/22	GoP	4,950,000.00		4,950,000.00	Road Construction
310305101618000	22EG0034	Widening of Permanent Bridges - Bacungan Br. 2 (B00086PW) along Puerto Princesa North Rd, Puerto Princesa City, Palawan	Construction Section	No	Competitive Bidding	03/04/22	03/23/22	04/04/22	04/12/22	GoP	13,720,000.00		13,720,000.00	Widening of Permanent Bridges
300226102112000	22EG0035	Construction of Multi-Purpose Building at Barangay Masipag, City of Puerto Princesa, Palawan	Construction Section	Yes	Competitive Bidding	12/08/21	12/29/21	02/01/22	02/09/22	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
300226102117000	22EG0036	Construction of Multi-Purpose Building at Barangay Santa Lourdes, City of Puerto Princesa, Palawan	Construction Section	Yes	Competitive Bidding	10/29/21	11/19/21	02/01/22	02/09/22	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
300226102121000	22EG0037	Construction of Multi-Purpose Building at Barangay Maunlad, City of Puerto Princesa, Palawan	Construction Section	Yes	Competitive Bidding	10/29/21	11/19/21	02/01/22	02/09/22	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
300226102131000	22EG0038	Construction of Multi-Purpose Building, Barangay San Miguel, City of Puerto Princesa, Palawan	Construction Section	No	Competitive Bidding	01/18/22	02/08/22	02/18/22	02/28/22	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
300229100070000	22EG0039	Construction of Water System Level III at Barangay Concepcion, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	12/08/21	12/29/21	02/01/22	02/09/22	GoP	4,900,000.00		4,900,000.00	Construction of Water System Level III

DPWH PALAWAN 3RD DEO ANNUAL PROCUREMENT PLAN FY 2022
Final

Code (PAP)	Procurement Project	PMO (End User)	Is this and Early Procurement Activity? (Yes/No)	Mode of Procure ment	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300225100429000	22EG0040 Drainage Construction at Pineda Road, Station 0+220 - 0+560 (Rightside) & Station 0+400 - 0+560 (Leftside), Barangay San Pedro, City of Puerto Princesa, Palawan	Construction Section	No	Competitive Bidding	01/10/22	01/31/22	02/10/22	02/18/22	GoP	4,950,000.00		4,950,000.00	Drainage Construction
310202101128000	22EG0041 Road Widening of Puerto Princesa North Rd - K0075+671 - K0077+133, Puerto Princesa City, Palawan	Construction Section	No	Competitive Bidding	03/04/22	03/23/22	04/04/22	04/12/22	GoP	49,000,000.00		49,000,000.00	Road Widening
300225100430000	22EG0042 Drainage construction at Barangay Kalipay, First Station: Sta. 0+000 - Sta. 0+213, Second Station: Sta. 0+000 - Sta. 0+114, City of Puerto Princesa, Palawan	Construction Section	No	Competitive Bidding	01/18/22	02/08/22	02/18/22	02/28/22	GoP	4,950,000.00		4,950,000.00	Drainage construction
300226102118000	22EG0043 Construction of Multi-purpose Building A at Barangay Sta. Monica, City of Puerto Princesa, Palawan	Construction Section	No	Competitive Bidding	01/10/22	01/31/22	02/10/22	02/18/22	GoP	4,950,000.00		4,950,000.00	Construction of Multi-purpose Building
300221101202000	22EG0044 Road Construction at Barangay Mandaragat, Sec 1 3m-122m, Sec 2 3m-133m, Sec 3 3m-105m, Sec 4 4m-30m, Sec 5 3m-80m, Sec 6 3m-57m, Sec 7 3m-70m, Sec 8 5m-40m (RR), City of Puerto Princesa, Palawan	Construction Section	Yes	Competitive Bidding	11/17/21	12/07/21	02/01/22	02/09/22	GoP	4,950,000.00		4,950,000.00	Road Construction
300215101649000	22EG0045 Road Construction at Barangay Bahile, Section 1 - 00+000.00 - 00+125.24, Section 2 - 00+000.00 - 00+210.96, City of Puerto Princesa, Palawan	Construction Section	Yes	Competitive Bidding	11/17/21	12/07/21	02/01/22	02/09/22	GoP	4,950,000.00		4,950,000.00	Road Construction
300226102122000	22EG0046 Construction of Multi-purpose Building B at Barangay Sta. Monica, City of Puerto Princesa, Palawan	Construction Section	No	Competitive Bidding	01/10/22	01/31/22	02/10/22	02/18/22	GoP	4,950,000.00		4,950,000.00	Construction of Multi-purpose Building
300226102123000	22EG0047 Construction of Multi-purpose Building at Barangay Tiniguiban, City of Puerto Princesa, Palawan	Construction Section	No	Competitive Bidding	01/18/22	02/08/22	02/18/22	02/28/22	GoP	4,950,000.00		4,950,000.00	Construction of Multi-purpose Building
300226102124000	22EG0048 Construction of Multi-purpose Building, Barangay Iwahig, City of Puerto Princesa, Palawan	Construction Section	No	Competitive Bidding	01/10/22	01/31/22	02/10/22	02/18/22	GoP	4,950,000.00		4,950,000.00	Construction of Multi-purpose Building

DPWH PALAWAN 3RD DEO ANNUAL PROCUREMENT PLAN FY 2022
Final

Code (PAP)	Procurement Project		PMO (End User)	Is this and Early Procurement Activity? (Yes/No)	Mode of Procure ment	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
						Ads/Post of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226102125000	22EG0049	Construction of Multi-purpose Building, Barangay Bagong Pag-asa, City of Puerto Princesa, Palawan	Construction Section	No	Competitive Bidding	02/08/22	02/28/22	03/10/22	03/18/22	GoP	4,950,000.00		4,950,000.00	Construction of Multi-purpose Building
310202101113000	22EG0050	Road Widening of Puerto Princesa South Rd - K0012+180 - K0014+000, Puerto Princesa City, Palawan	Construction Section	No	Competitive Bidding	03/04/22	03/23/22	04/04/22	04/12/22	GoP	77,200,000.00		77,200,000.00	Road Widening
300226102116000	22EG0052	Construction of Multi-purpose Building at Barangay Apurawan, Municipality of Aborlan, Palawan	Construction Section	No	Competitive Bidding	02/08/22	02/28/22	03/10/22	03/18/22	GoP	4,950,000.00		4,950,000.00	Construction of Multi-purpose Building
310108101147000	22EG0053	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide at Puerto Princesa South Rd - K0035+810 - K0036+020, Puerto Princesa City, Palawan	Construction Section	No	Competitive Bidding	03/04/22	03/23/22	04/04/22	04/12/22	GoP	96,258,750.00		96,258,750.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide
300226102127000	22EG0054	Construction of Multi-purpose Building at Barangay Jose Rizal, Municipality of Aborlan, Palawan	Construction Section	No	Competitive Bidding	01/18/22	02/08/22	02/18/22	02/28/22	GoP	4,950,000.00		4,950,000.00	Construction of Multi-purpose Building
300226102133000	22EG0055	Construction of Multi-Purpose Building for Rehabilitation and Recovery COVID-19 Facilities, Puerto Princesa City, Palawan	Construction Section	Yes	Competitive Bidding	12/08/21	12/29/21	02/01/22	02/09/22	GoP	53,900,000.00		53,900,000.00	Construction of Multi-purpose Building
300226102128000	22EG0056	Construction of Multi-purpose Building at Barangay Princesa, City of Puerto Princesa, Palawan	Construction Section	No	Competitive Bidding	02/08/22	02/28/22	03/10/22	03/18/22	GoP	4,950,000.00		4,950,000.00	Construction of Multi-purpose Building
300226102129000	22EG0057	Construction of Multi-purpose Building at Barangay Macarascas, City of Puerto Princesa, Palawan	Construction Section	No	Competitive Bidding	01/10/22	01/31/22	02/10/22	02/18/22	GoP	4,950,000.00		4,950,000.00	Construction of Multi-purpose Building
300226102130000	22EG0058	Construction of Multi-purpose Building at Barangay Banca-Banca, City of Puerto Princesa, Palawan	Construction Section	No	Competitive Bidding	02/08/22	02/28/22	03/10/22	03/18/22	GoP	4,950,000.00		4,950,000.00	Construction of Multi-purpose Building
300221101207000	22EG0059	Construction of Road at Barangay Tiniguiban, Station 00+000.00 - 00+322, City of Puerto Princesa, Palawan	Construction Section	Yes	Competitive Bidding	12/08/21	12/29/21	02/01/22	02/09/22	GoP	4,950,000.00		4,950,000.00	Construction of Road

DPWH PALAWAN 3RD DEO ANNUAL PROCUREMENT PLAN FY 2022
Final

Code (PAP)	Procurement Project	PMO (End User)	Is this and Early Procurement Activity? (Yes/No)	Mode of Procure ment	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300221101208000	22EG0060 Construction of Road with Drainage System, Brgy. San Miguel, Puerto Princesa	Construction Section	No	Competitive Bidding	02/11/22	03/03/22	03/14/22	03/22/22	GoP	61,760,000.00		61,760,000.00	Construction of Road with Drainage System
300221101205000	22EG0061 Construction of Road with Drainage leading to San Jose New Market, Puerto Princesa, Palawan	Construction Section	No	Competitive Bidding	02/11/22	03/03/22	03/14/22	03/22/22	GoP	45,080,000.00		45,080,000.00	Construction of Road with Drainage System
300229100071000	22EG0062 Water System Level 3 at Barangay Cabayugan, City of Puerto Princesa, Palawan	Construction Section	No	Competitive Bidding	02/11/22	03/03/22	03/14/22	03/22/22	GoP	4,950,000.00		4,950,000.00	Water System Level 3
310202101130000	22EG0063 Road Widening of Puerto Princesa South Rd - K0033 + 260 - K0033 + 629, Puerto Princesa City, Palawan	Construction Section	No	Competitive Bidding	02/11/22	03/03/22	03/14/22	03/22/22	GoP	14,700,000.00		14,700,000.00	Road Widening
310305101617000	22EG0064 Widening of Permanent Bridges - Bacungan Br. 1 (B00084PW) along Puerto Princesa North Rd, Puerto Princesa City, Palawan	Construction Section	No	Competitive Bidding	02/11/22	03/03/22	03/14/22	03/22/22	GoP	41,454,000.00		41,454,000.00	Widening of Permanent Bridges
310202101127000	22EG0065 Road Widening of Puerto Princesa North Rd - K0060 + 310 - K0061 + 500, Puerto Princesa City, Palawan	Construction Section	No	Competitive Bidding	02/11/22	03/03/22	03/14/22	03/22/22	GoP	49,000,000.00		49,000,000.00	Road Widening
300225100431000	22EG0066 Construction of Flood Mitigation Structure, Iraan River Waterways Phase 3, Sta. 0+000 - Sta. 0+642, Aborlan, Palawan	Construction Section	No	Competitive Bidding	02/11/22	03/03/22	03/14/22	03/22/22	GoP	96,500,000.00		96,500,000.00	Construction of Flood Mitigation Structure
310202101134000	22EG0067 Road Widening of Puerto Princesa North Rd - K0047 + 953 - K0050 + 000, Puerto Princesa City, Palawan	Construction Section	No	Competitive Bidding	02/11/22	03/03/22	03/14/22	03/22/22	GoP	77,200,000.00		77,200,000.00	Road Widening
310202101136000	22EG0068 Road Widening of Puerto Princesa South Rd - K0046 + 000 - K0047 + 364, Puerto Princesa City, Palawan	Construction Section	No	Competitive Bidding	02/11/22	03/03/22	03/14/22	03/22/22	GoP	53,075,000.00		53,075,000.00	Road Widening
300204100703000	22EG0069 Construction/ Improvement of Access Road leading to Barangays Aporawan, Barake, Magbabadil, Mabini to Poblacion, in Support of Coconut, Cacao, and Oil Palm Industry, Aborlan, Palawan	Construction Section	No	Competitive Bidding	02/16/22	03/08/22	03/18/22	03/28/22	GoP	49,000,000.00		49,000,000.00	Construction/ Improvement of Access Road

DPWH PALAWAN 3RD DEO ANNUAL PROCUREMENT PLAN FY 2022
Final

Code (PAP)	Procurement Project	PMO (End User)	Is this and Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310202101135000	22EG0070 Road Widening of Puerto Princesa South Rd - K0036 + 529 - K0038 + 000, Puerto Princesa City, Palawan	Construction Section	No	Competitive Bidding	02/16/22	03/08/22	03/18/22	03/28/22	GoP	57,900,000.00		57,900,000.00	Road Widening
300207100781000	22EG0071 Construction of Two Missiles Storage Facilities at Naval Detachment Oyster Bay, Puerto Princesa City, Palawan	Construction Section	No	Competitive Bidding	02/16/22	03/08/22	03/18/22	03/28/22	GoP	39,200,000.00		39,200,000.00	Construction of Two Missiles Storage Facilities
0	22EG0072 Construction of Multi-Purpose Building for Rehabilitation and Recovery COVID-19 Facilities, Brgy. Magsaysay, Aborlan, Palawan	Construction Section	No	Competitive Bidding	02/16/22	03/08/22	03/18/22	03/28/22	GoP	53,075,000.00		53,075,000.00	Construction of Multi-Purpose Building
300225100432000	22EG0073 Construction of Flood Mitigation Structure and Drainage System Phase I, Puerto Princesa North Road, Barangay San Manuel to Outfall, Sta. 0+000 to Sta. 0+600, Puerto Princesa, Palawan	Construction Section	No	Competitive Bidding	02/16/22	03/08/22	03/18/22	03/28/22	GoP	96,500,000.00		96,500,000.00	Construction of Flood Mitigation Structure and Drainage System
310202101123000	22EG0074 Road Widening of Capitol-Canigaran Rd - K0001 + 213 - K0001 + 783, Puerto Princesa City, Palawan	Construction Section	No	Competitive Bidding	02/16/22	03/08/22	03/18/22	03/28/22	GoP	21,984,340.00		21,984,340.00	Road Widening
300221101212000	22EG0075 Construction of Magbabadil-Magsaysay Road, Aborlan, Palawan	Construction Section	No	Competitive Bidding	02/16/22	03/08/22	03/18/22	03/28/22	GoP	96,500,000.00		96,500,000.00	Construction of Road
310108101148000	22EG0076 Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - PPSR Jct-Napsan-Apurawan Rd - K0048 + 005 - K0048 + 175, Puerto Princesa City, Palawan	Construction Section	No	Competitive Bidding	02/16/22	03/08/22	03/18/22	03/28/22	GoP	82,025,000.00		82,025,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide
310108101147000	22EG0077 Construction of Cruise Port and Facilities Package F, Puerto Princesa City, Palawan	Construction Section	No	Competitive Bidding	02/16/22	03/08/22	03/18/22	03/28/22	GoP	96,500,000.00		96,500,000.00	Construction of Cruise Port and Facilities
310108101144000	22EG0078 Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - PPSR Jct-Napsan-Apurawan Rd - K0036 + 734 - K0036 + 802, Puerto Princesa City, Palawan	Construction Section	No	Competitive Bidding	02/16/22	03/08/22	03/18/22	03/28/22	GoP	27,475,280.00		27,475,280.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide

DPWH PALAWAN 3RD DEO ANNUAL PROCUREMENT PLAN FY 2022
Final

Code (PAP)	Procurement Project	PMO (End User)	Is this and Early Procurement Activity? (Yes/No)	Mode of Procure ment	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310108101137000	22EG0079 Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - PPSR Jct-Napsan-Apurawan Rd - K0036 + 825 - K0036 + 976Puerto Princesa City, Palawan	Construction Section	No	Competitive Bidding	02/22/22	03/15/22	03/25/22	04/04/22	GoP	54,797,525.00		54,797,525.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide
310108101145000	22EG0080 Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - PPSR Jct-Napsan-Apurawan Rd - K0037 + 409 - K0037 + 520, Puerto Princesa City, Palawan	Construction Section	No	Competitive Bidding	02/22/22	03/15/22	03/25/22	04/04/22	GoP	33,047,560.00		33,047,560.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide
310108101138000	22EG0081 Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - PPSR Jct-Napsan-Apurawan Rd - K0038 + 578 - K0038 + 659, Puerto Princesa City, Palawan	Construction Section	No	Competitive Bidding	02/22/22	03/15/22	03/25/22	04/04/22	GoP	49,748,645.00		49,748,645.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide
310108101140000	22EG0082 Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - PPSR Jct-Napsan-Apurawan Rd - K0039 + 658 - K0039 + 712, Puerto Princesa City, Palawan	Construction Section	No	Competitive Bidding	02/22/22	03/15/22	03/25/22	04/04/22	GoP	19,143,320.00		19,143,320.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide
310108101146000	22EG0083 Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - PPSR Jct-Napsan-Apurawan Rd - K0041 + 808 - K0041 + 881, Puerto Princesa City, Palawan	Construction Section	No	Competitive Bidding	02/22/22	03/15/22	03/25/22	04/04/22	GoP	31,560,900.00		31,560,900.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide
310108101139000	22EG0084 Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Puerto Princesa North Rd - K0013 + 877 - K0013 + 967, Puerto Princesa City, Palawan	Construction Section	No	Competitive Bidding	02/22/22	03/15/22	03/25/22	04/04/22	GoP	41,628,440.00		41,628,440.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide
310108101141000	22EG0085 Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Puerto Princesa North Rd - K0014 + 264 - K0014 + 300, Puerto Princesa City, Palawan	Construction Section	No	Competitive Bidding	02/22/22	03/15/22	03/25/22	04/04/22	GoP	28,325,920.00		28,325,920.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide

DPWH PALAWAN 3RD DEO ANNUAL PROCUREMENT PLAN FY 2022
Final

Code (PAP)	Procurement Project	PMO (End User)	Is this and Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310108101142000	22EG0086 Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Puerto Princesa North Rd - K0016 + 485 - K0016 + 520, Puerto Princesa City, Palawan	Construction Section	No	Competitive Bidding	02/22/22	03/15/22	03/25/22	04/04/22	GoP	12,095,160.00		12,095,160.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide
310108101143000	22EG0087 Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Puerto Princesa North Rd - K0018 + 615 - K0018 + 675, Puerto Princesa City, Palawan	Construction Section	No	Competitive Bidding	02/22/22	03/15/22	03/25/22	04/04/22	GoP	18,501,420.00		18,501,420.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide


Prepared by:


DARIUS J. SAN DIEGO
Engineer II
Head, BAC Secretariat

Checked by:


ROY D. VALDEZ
Engineer III
BAC Vice Chairperson

Submitted by:


AMELIA B. FAJARDO
District Engineer

DPWH PALAWAN 3RD DEO ANNUAL PROCUREMENT PLAN FY 2022
Final

Code (PAP)	Procurement Project	PMO (End User)	Is this and Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	GOODS												
	22GEG0001 Supply and Delivery of Various Materials for the use in Routine Maintenance Activities and Projects along National Roads and Bridges, DPWH Palawan 3rd District Engineering Office, Puerto Princesa City	Maintenance Section	No	Competitive Bidding	02/16/22	03/08/22	03/18/22	03/28/22	GoP	754,656.00	754,656.00		Supply/Delivery of Various Materials
	22GEG0002 Supply and Delivery of Spare Parts for use of Various Maintenance Equipment, DPWH Palawan 3rd District Engineering Office, Puerto Princesa City	Maintenance Section	No	Competitive Bidding	02/16/22	03/08/22	03/18/22	03/28/22	GoP	400,000.00	400,000.00		Supply/Delivery of Various Spare Parts
	22GEG0003 Supply and Delivery of Inventory Common Supplies for the use of Maintenance Section, DPWH Palawan 3rd District Engineering Office, Puerto Princesa City	Maintenance Section	No	Competitive Bidding	02/16/22	03/08/22	03/18/22	03/28/22	GoP	250,000.00	250,000.00		Supply/Delivery of Inventory Common Supplies
	22GEG0004 Supply and Delivery of Office Supplies for the use of DPWH Palawan 3rd District Engineering Office, Puerto Princesa City	All Section	No	Competitive Bidding	03/04/22	03/23/22	04/04/22	04/12/22	GoP	1,105,000.00		1,105,000.00	Supply/Delivery of Office Supplies
	22GEG0005 Supply and Delivery of Fuel, Oil and Lubricants for the use of Various Service Vehicle and Maintenance Equipment, DPWH Palawan 3rd District Engineering	Maintenance Section	No	Competitive Bidding	04/06/22	04/27/22	05/11/22	05/19/22	GoP	1,080,000.00	1,080,000.00		Supply/Delivery of Fuel, Oil and Lubricants
	22GEG0006 Supply and Delivery of Spare Parts for use of Various Maintenance Equipment, DPWH Palawan 3rd District Engineering Office, Puerto Princesa City	Maintenance Section	No	Competitive Bidding	08/10/22	08/31/22	09/14/22	09/22/22	GoP	400,000.00	400,000.00		Supply/Delivery of Various Spare Parts
	22GEG0007 Supply and Delivery of Fuel, Oil and Lubricants for the use of Various Service Vehicle and Maintenance Equipment, DPWH Palawan 3rd District Engineering Office, Puerto Princesa City	Maintenance Section	No	Competitive Bidding	08/10/22	08/31/22	09/14/22	09/22/22	GoP	1,100,000.00	1,100,000.00		Supply/Delivery of Fuel, Oil and Lubricants
	22GEG0008 Supply and Delivery of Various Materials for the use in Routine Maintenance Activities and Projects along National Roads and Bridges, DPWH Palawan 3rd District Engineering Office, Puerto Princesa City	Maintenance Section	No	Competitive Bidding	08/10/22	08/31/22	09/14/22	09/22/22	GoP	500,000.00	500,000.00		Supply/Delivery of Various Materials
	RFQ-2022-03-001 Supply and Delivery of Office Supplies for the use of DPWH Palawan 3rd District Engineering Office, Puerto Princesa City	Maintenance Section	No	Shopping	03/09/22	03/16/22	03/30/22	04/07/22	GoP	128,200.00	128,200.00		Supply/Delivery of Office Supplies

Prepared by:

DARIUS A. SAN DIEGO
Engineer II
Head, BAC Secretariat

Checked by:

ROY D. VALDEZ
Engineer III
BAC Vice Chairperson

Submitted by:

AMELIA B. FAJARDO
District Engineer

DPWH PALAWAN 3RD DEO ANNUAL PROCUREMENT PLAN FY 2022
Final

Code (PAP)	Procurement Project	PMO (End User)	Is this and Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Consultancy												
22CSEG01	Consultancy Services for the Geotechnical and Geological Surveys/Investigation for the Proposed FY-2023 Infrastructure Program – Buildings and Bridges	Planning & Design Section	No	Competitive Bidding	07/14/22	08/05/22	08/19/22	08/30/22	GoP	3,151,000.00		3,151,000.00	Geotechnical Investigation

Prepared by:

DARIUS J. SAN DIEGO
 Engineer II
 Head, BAC Secretariat

Checked by:

ROY D. VALDEZ
 Engineer III
 BAC Vice Chairperson

Submitted by:

AMELIA B. FAJARDO
 District Engineer