



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS CAVITE SUB-DEO,
Annual Procurement Plan FY 2018

Code (PAP)	Procurement Program / Project	PMO / End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	ABC (Php)			Remarks (Explaining changes from the APP)
				Ads / Post of IAEB	Sub / Open of Bids	Bid Evaluation	Notice of Award	Contract Signing		Total	MOOE	COO	
18CSDQ02	Consulting Services for the Conduct of Soil Investigation of Various School Buildings in Cavite	Planning and Design Section	Competitive	August 23, 2018	September 25, 2018	September 26, 2018	October 16, 2018	October 30, 2018	FY 2018 RA 10964 Regular 2018	₱5,850,000.00			
18CSDQ03	Conduct of Preliminary Detailed Engineering (PDE) Activities of Various Road Network Development, Construction of Bridges, Flood Control, Building and Other Services	Planning and Design Section	Competitive	October 03, 2018	October 31, 2018	November 05, 2018	November 16, 2018	December 10, 2018	SR 2018 - 02-005960	₱9,000,000.00			
18CSDQ04	Conduct of Consultancy Services for the Parcellary Survey of Various Infrastructure Projects in Cavite	Planning and Design Section	Competitive	November 12, 2018	December 11, 2018	December 12, 2018	December 19, 2018	January 09, 2019	SR 2018 - 02-004364	₱1,486,090.50			
18CSDQ05	Consulting Services for the Conduct of Soil Investigation of Various School Building In Cavite	Planning and Design Section	Competitive	November 16, 2018	December 17, 2018	December 18, 2018	December 27, 2018	January 08, 2019	FY 2018 RA 10964 Regular 2018 Current	₱4,800,000.00			
18CSDQ06	Consulting Services for the Conduct of Soil Investigation of Various School Building In Cavite	Planning and Design Section	Competitive	November 16, 2018	December 17, 2018	December 18, 2018	December 27, 2018	January 08, 2019	FY 2018 RA 10964 Regular 2018 Current	₱7,350,000.00			
18CSDQ07	Consulting Services for the Conduct of Soil Investigation of Various School Building In Cavite	Planning and Design Section	Competitive	November 16, 2018	December 17, 2018	December 18, 2018	December 27, 2018	January 08, 2019	FY 2018 RA 10964 Regular 2018 Current	₱7,800,000.00			


Prepared by:


RAMIL L. JULIANO
Engineer II
BAC Secretariat

Reviewed by:


RUEL L. DITAN
OIC - Chief, Administrative Section
BAC Chairperson

Approved by:


DONNIE D. CUNA
Office of the District Engineer
District Engineer