



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**MISAMIS ORIENTAL FIRST**  
**DISTRICT ENGINEERING OFFICE**  
REGIONAL OFFICE X  
Gingoog City, Misamis Oriental

**INDICATIVE ANNUAL PROCUREMENT PLAN FOR 2019 (CIVIL WORKS)**

Standard Coding	Procurement Program/Project (Contract Name)	Impl Unit/End User Unit	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	Construction of Flood Control Structure, Downstream of Dangoan Bridge 2, Medina, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	12/29/2018 - 01/04/2019	01/17/2019			FY 2019 GAA	39,200,000.00			SHORT OF AWARD
2	Concreting of Road, Brgy. Alipaton, Salay, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	10/17-23/2018	11/20/2018			FY 2019 GAA	4,950,000.00			SHORT OF AWARD
3	Construction of Multi-Purpose Building (Balingasag Central School), Brgy. Poblacion, Balingasag, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	11/10-16/2018	12/10/2018			FY 2019 GAA	990,000.00			SHORT OF AWARD
4	Construction of Multi-Purpose Building (Barangay Hall), Brgy. Poblacion, Salay, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	10/30/2018 - 11/05/2018	11/27/2018			FY 2019 GAA	1,980,000.00			SHORT OF AWARD
5	Construction of Multi-Purpose Building (Consuelo National High School), Brgy. Consuelo, Magsaysay, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	10/30/2018 - 11/05/2018	12/10/2018			FY 2019 GAA	1,485,000.00			SHORT OF AWARD
6	Construction of Multi-Purpose Building (Covered Court), Brgy.3, Balingasag, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	10/26/2018 - 11/01/2018	11/21/2018			FY 2019 GAA	1,980,000.00			SHORT OF AWARD
7	Construction of Multi-Purpose Building (Covered Court), Brgy. 4, Balingasag, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	10/30/2018 - 11/05/2018	11/27/2018			FY 2019 GAA	1,485,000.00			SHORT OF AWARD
8	Construction of Multi-Purpose Building (Covered Court), Brgy. Esperanza, Kinoguitan, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	10/24-30/2018	11/21/2018			FY 2019 GAA	1,980,000.00			SHORT OF AWARD
9	Construction of Multi-Purpose Building (Covered Court), Brgy. Kibungsod, Magsaysay, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	10/30/2018 - 11/05/2018	12/03/2018			FY 2019 GAA	1,980,000.00			SHORT OF AWARD
10	Construction of Multi-Purpose Building (Covered Court), Brgy. Kiraging, Sugbongcogon, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	10/20-26/2018	11/20/2018			FY 2019 GAA	1,980,000.00			SHORT OF AWARD
<b>SUB-TOTAL THIS PAGE</b>									<b>58,010,000.00</b>			

Prepared by:

**DONELL MARK F. BARANDA**  
Head BAC Secretariat  
Date: February 28, 2019

Recommended by:

**RONALD T. GEMPISAO**  
BAC Chairperson  
Date: February 28, 2019

Approved by:

**MARIVEL FRANCES P. ONG, A.E.R.**  
Head of Procuring Entity  
Date: February 28, 2019

**NOTE:**

The APP for Civil Works FY 2018 is still subject for updating in linkage to the budgetary allocation to be provided by the Budget Section, FMS, pursuant to GAA for FY 2017.  
The APP for Civil Works FY 2018 also includes the ten percent (10%) contingency expenditures for supplies, materials, equipment and services.

This APP is a consolidation of submitted PMPs from various section/end-users as of June 2017.

This APP for Civil Works FY 2018 contained common office supplies not available from PS-DBM as per PS Virtual Store List of Goods posted in the PhilGEPS.

Alternative Method of Procurement is subject to Annex "H" of the Revised IRR of R.A. 9184.

Whereas, the BAC also recommends that in case of an occurrence of contingency, an alternative method of procurement can be resorted to provided threshold does not exceeded the amount provided under "Annex H" of Revised IRR of R.A. 9184.



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**MISAMIS ORIENTAL FIRST**  
**DISTRICT ENGINEERING OFFICE**  
REGIONAL OFFICE X  
Gingoog City, Misamis Oriental

**INDICATIVE ANNUAL PROCUREMENT PLAN FOR 2019 (CIVIL WORKS)**

Standard Coding	Procurement Program/Project (Contract Name)	Impl Unit/End User Unit	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
11	Construction of Multi-Purpose Building (Covered Court), Brgy. Kitamban, Binuangan, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	10/20-26/2018	11/20/2018			FY 2019 GAA	1,980,000.00			SHORT OF AWARD
12	Construction of Multi-Purpose Building (Covered Court), Brgy. Lumbo, Lagonglong, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	10/24-30/2018	11/21/2018			FY 2019 GAA	1,980,000.00			SHORT OF AWARD
13	Construction of Multi-Purpose Building (Covered Court), Brgy. Mimburahan, Sugbongcogon, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	10/24-30/2018	11/21/2018			FY 2019 GAA	1,980,000.00			SHORT OF AWARD
14	Construction of Multi-Purpose Building (Covered Court), Brgy. Mosangot, Binuangan, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	11/10-16/2018	12/03/2018			FY 2019 GAA	1,980,000.00			SHORT OF AWARD
15	Construction of Multi-Purpose Building (Covered Court), Brgy. Poblacion, Magsaysay, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	11/10-16/2018	12/10/2018			FY 2019 GAA	1,980,000.00			SHORT OF AWARD
16	Construction of Multi-Purpose Building (Covered Court), Brgy. Poblacion, Sugbongcogon, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	11/10-16/2018	12/10/2018			FY 2019 GAA	4,950,000.00			SHORT OF AWARD
17	Construction of Multi-Purpose Building (Covered Court), Brgy. San Isidro, Balingasag, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	10/24-30/2018	11/21/2018			FY 2019 GAA	1,980,000.00			SHORT OF AWARD
18	Construction of Multi-Purpose Building (Covered Court), Brgy. San Vicente, Magsaysay, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	10/30/2018 - 11/05/2018	11/27/2018			FY 2019 GAA	1,980,000.00			SHORT OF AWARD
19	Construction of Multi-Purpose Building (Covered Court), Brgy. Saray, Salay, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	10/24-30/2018	11/21/2018			FY 2019 GAA	1,980,000.00			SHORT OF AWARD
20	Construction of Multi-Purpose Building (Covered Court), Brgy. Suarez, Kinoguitan, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	10/24-30/2018	11/21/2018			FY 2019 GAA	1,980,000.00			SHORT OF AWARD
<b>SUB-TOTAL THIS PAGE</b>									<b>22,770,000.00</b>			

Prepared by:

**DONELL MARK F. BARANDA**  
Head BAC Secretariat  
Date: February 28, 2019

Recommended by:

**RONALD T. GEMPISAO**  
BAC Chairman  
Date: February 28, 2019

Approved by:

**MARIVEL FRANCES L. ONG, A.E.R.**  
Head of Procuring Entity  
Date: February 28, 2019

**NOTE:**

The APP for Civil Works FY 2018 is still subject for updating in linkage to the budgetary allocation to be provided by the Budget Section, FMS, pursuant to GAA for FY 2017.

The APP for Civil Works FY 2018 also includes the ten percent (10%) contingency expenditures for supplies, materials, equipment and services.

This APP is a consolidation of submitted PMPs from various section/end-users as of June 2017.

This APP for Civil Works FY 2018 contained common office supplies not available from PS-DBM as per PS Virtual Store List of Goods posted in the PhilGEPS.

Alternative Method of Procurement is subject to Annex "H" of the Revised IRR of R.A. 9184.

Whereas, the BAC also recommends that in case of an occurrence of contingency, an alternative method of procurement can be resorted to provided threshold does not exceed the amount provided under "Annex H" of Revised IRR of R.A. 9184.




Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**MISAMIS ORIENTAL FIRST**  
**DISTRICT ENGINEERING OFFICE**  
REGIONAL OFFICE X  
Gingoog City, Misamis Oriental


**INDICATIVE ANNUAL PROCUREMENT PLAN FOR 2019 (CIVIL WORKS)**

Standard Coding	Procurement Program/Project (Contract Name)	Impl Unit/End User Unit	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21	Construction of Multi-Purpose Building (Covered Court), Brgy. Umagos, Lagonglong, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	10/26/2018 - 11/01/2018	11/21/2018			FY 2019 GAA	1,980,000.00			SHORT OF AWARD
22	Construction of Multi-Purpose Building (Covered Court), Brgy. Valdeconcha, Binuangan, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	10/20-26/2018	11/20/2018			FY 2019 GAA	1,980,000.00			SHORT OF AWARD
23	Construction of Multi-Purpose Building (Rehabilitation Center), Brgy. Poblacion, Salay, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	10/30/2018 - 11/05/2018	11/27/2018			FY 2019 GAA	1,980,000.00			SHORT OF AWARD
24	Construction of Multi-Purpose Building (Sta. Rita Elementary School), Brgy. Santiago, Gingoog, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	10/30/2018 - 11/05/2018	12/03/2018			FY 2019 GAA	1,980,000.00			SHORT OF AWARD
25	Construction of Multi-Purpose Building (Tabok Elementary School), Brgy. Tabok, Lagonglong, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	10/26/2018 - 11/01/2018	11/21/2018			FY 2019 GAA	1,980,000.00			SHORT OF AWARD
26	Construction of Multi-Purpose Building, Brgy. 17, Gingoog, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	10/30/2018 - 11/05/2018	12/03/2018			FY 2019 GAA	1,980,000.00			SHORT OF AWARD
27	Construction of Multi-Purpose Building, Brgy. 22-A, Gingoog, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	10/30/2018 - 11/05/2018	11/27/2018			FY 2019 GAA	1,980,000.00			SHORT OF AWARD
28	Construction of Multi-Purpose Building, Brgy. 26, Gingoog, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	10/30/2018 - 11/05/2018	12/27/2018			FY 2019 GAA	4,950,000.00			SHORT OF AWARD
29	Construction of Multi-Purpose Building, Brgy. Eureka, Gingoog City, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	10/26/2018 - 11/01/2018	11/21/2018			FY 2019 GAA	1,980,000.00			SHORT OF AWARD
30	Construction of Multi-Purpose Building, Brgy. Gasa, Medina, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	10/20-26/2018	11/20/2018			FY 2019 GAA	1,980,000.00			SHORT OF AWARD
<b>SUB-TOTAL THIS PAGE</b>									<b>22,770,000.00</b>			


Prepared by:

  
**DONELI MARK F. BARANDA**  
Head BAC Secretariat  
Date: February 28, 2019

Recommended by:

  
**RONALD T. GEMPISAO**  
BAC Chairman  
Date: February 28, 2019

Approved by:

  
**MARIVEL FRANCES L. ONG, A.E.R.**  
Head of Procuring Entity  
Date: February 28, 2019

**NOTE:**

*The APP for Civil Works FY 2018 is still subject for updating in linkage to the budgetary allocation to be provided by the Budget Section, FMS, pursuant to GAA for FY 2017.*

*The APP for Civil Works FY 2018 also includes the ten percent (10%) contingency expenditures for supplies, materials, equipment and services.*

*This APP is a consolidation of submitted PMPs from various section/end-users as of June 2017.*

*This APP for Civil Works FY 2018 contained common office supplies not available from PS-DBM as per PS Virtual Store List of Goods posted in the PhilGEPS.*

*Alternative Method of Procurement is subject to Annex "H" of the Revised IRR of R.A. 9184.*

*Whereas, the BAC also recommends that in case of an occurrence of contingency, an alternative method of procurement can be resorted to provided threshold does not exceed the amount provided under "Annex H" of Revised IRR of R.A. 9184.*



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**MISAMIS ORIENTAL FIRST**  
**DISTRICT ENGINEERING OFFICE**  
REGIONAL OFFICE X  
Gingoog City, Misamis Oriental

**INDICATIVE ANNUAL PROCUREMENT PLAN FOR 2019 (CIVIL WORKS)**

Standard Coding	Procurement Program/Project (Contract Name)	Impl Unit/End User Unit	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
31	Construction of Multi-Purpose Building, Brgy. Lapinig, Balingoan, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	11/10-16/2018	12/03/2018			FY 2019 GAA	9,900,000.00			SHORT OF AWARD
32	Construction of Multi-Purpose Building, Brgy. Poblacion, Talisayan, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	11/10-16/2018	12/03/2018			FY 2019 GAA	1,980,000.00			SHORT OF AWARD
33	Construction of Multi-Purpose Building, Brgy. Portulin, Medina, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	10/30/2018 - 11/05/2018	12/03/2018			FY 2019 GAA	1,980,000.00			SHORT OF AWARD
34	Construction of Multi-Purpose Building, Brgy. San Jose, Medina, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	10/20-26/2018	11/20/2018			FY 2019 GAA	1,980,000.00			SHORT OF AWARD
35	Construction of Multi-Purpose Building, Brgy. Tagbocboc, Talisayan, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	10/26/2018 - 11/01/2018	11/21/2018			FY 2019 GAA	1,980,000.00			SHORT OF AWARD
36	Construction of Multi-Purpose Building, Brgy. Tagpako, Gingoog City, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	10/20-26/2018	11/20/2018			FY 2019 GAA	1,980,000.00			SHORT OF AWARD
37	Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads - Butuan City-Cagayan de Oro City-Iligan City Rd - K1282 + 983 - K1283 + 000, K1367 + 500 - K1367 + 700, K1379 + 000 - K1379 + 300, K1380 + 900 - K1381 + 355, K1381 + 890 - K1382 + 547, K1392 + 483.50 - K1392 + 726, K1394 + 221 - K1395 + 000, K1395 + 942 - K1395 + 977, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	12/05-11/2018	12/27/2018			FY 2019 GAA	58,800,000.00			SHORT OF AWARD
38	Rehabilitation/Reconstruction of National Roads with Slips, Slope, Collapse and Landslide - Primary Roads, BCIR K1282+(-030) - K1282+037.25, Magsaysay, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	11/15-21/2018	12/12/2018			FY 2019 GAA	12,006,960.00			SHORT OF AWARD
39	Widening of Permanent Bridge - Minlagas Br. (B01352MN) Along BCIR, Gingoog City, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	11/15-21/2018	12/12/2018			FY 2019 GAA	31,883,981.36			SHORT OF AWARD
40	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads - Butuan City-Cagayan de Oro City-Iligan City Rd - K1396 + 694 - K1396 + 804, Balingasag, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	12/06-12/2018	12/28/2018			FY 2019 GAA	39,200,000.00			SHORT OF AWARD
<b>SUB-TOTAL THIS PAGE</b>									<b>161,690,941.36</b>			

Prepared by:

**DONELL MARK F. BARANDA**  
Head BAC Secretariat  
Date: February 28, 2019

Recommended by:

**RONALD T. GEMPISAO**  
BAC Chairman  
Date: February 28, 2019

Approved by:

**MARIVEL FRANCES L. ONG, A.E.R.**  
Head of Procuring Entity  
Date: February 28, 2019

**NOTE:**

The APP for Civil Works FY 2018 is still subject for updating in linkage to the budgetary allocation to be provided by the Budget Section, FMS, pursuant to GAA for FY 2017.

The APP for Civil Works FY 2018 also includes the ten percent (10%) contingency expenditures for supplies, materials, equipment and services.

This APP is a consolidation of submitted PMPs from various section/end-users as of June 2017.

This APP for Civil Works FY 2018 contained common office supplies not available from PS-DBM as per PS Virtual Store List of Goods posted in the PhilGEPS.

Alternative Method of Procurement is subject to Annex "H" of the Revised IRR of R.A. 9184.

Whereas, the BAC also recommends that in case of an occurrence of contingency, an alternative method of procurement can be resorted to provided threshold does not exceeded the amount provided under "Annex H" of Revised IRR of R.A. 9184.




Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**MISAMIS ORIENTAL FIRST**  
**DISTRICT ENGINEERING OFFICE**  
REGIONAL OFFICE X  
Gingoog City, Misamis Oriental


**INDICATIVE ANNUAL PROCUREMENT PLAN FOR 2019 (CIVIL WORKS)**

Standard Coding	Procurement Program/Project (Contract Name)	Impl Unit/End User Unit	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
41	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Gingoog-Claveria-Villanueva Rd - K1322 + 520 - K1322 + 618, Gingoog City, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	12/06-12/2018	12/28/2018			FY 2019 GAA	39,200,000.00			SHORT OF AWARD
42	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads - Butuan City-Cagayan de Oro City-Iligan City Rd - K1396 + 804 - K1396 + 914.5, Balingasag, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	12/06-12/2018	12/28/2018			FY 2019 GAA	39,200,000.00			SHORT OF AWARD
43	Road Widening - Primary Roads - Butuan City - Cagayan de Oro City - Iligan City Road - K1298 + 000 - K1299 + 700, Magsaysay, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	12/05-11/2018	12/27/2018			FY 2019 GAA	49,000,000.00			SHORT OF AWARD
44	Road Widening - Primary Roads - Butuan City - Cagayan de Oro City - Iligan City Road - K1340 + 000 - K1341 + 190, Talisayan, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	12/05-11/2018	12/27/2018			FY 2019 GAA	34,300,000.00			SHORT OF AWARD
45	Road Widening - Primary Roads - Butuan City-Cagayan de Oro City-Iligan City Rd - K1360 + 000 - K1360 + 620, K1363 + 000 - K1363 + 900, K1370 + 300 - K1370 + 493, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	12/05-11/2018	12/27/2018			FY 2019 GAA	52,348,660.00			SHORT OF AWARD
46	Replacement of Permanent Weak Bridge - Kibaluyot Br. (B01345MN) along Butuan City - Cagayan de Oro City - Iligan City Rd, Gingoog City, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	12/05-11/2018	12/27/2018			FY 2019 GAA	51,738,120.00			SHORT OF AWARD
47	Rehabilitation/Major Repair of Permanent Bridges, Cabug Br. (B01117MN) along Medina By-Pass Rd, Medina, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	10/31/2018 - 11/06/2018	12/17/2018			FY 2019 GAA	1,470,000.00			SHORT OF AWARD
48	Widening of Permanent Bridge - Agay-ayan Br. (B01351MN) along Butuan City - Cagayan de Oro City - Iligan City Rd, Gingoog City, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	12/05-11/2018	12/27/2018			FY 2019 GAA	50,275,972.07			SHORT OF AWARD
49	Widening of Permanent Bridge - Catuan Br. (B01349MN) along Butuan City - Cagayan de Oro City - Iligan City Rd, Gingoog City, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	12/29/2018 - 01/04/2019	01/17/2019			FY 2019 GAA	61,741,972.07			SHORT OF AWARD
50	Widening of Permanent Bridge - Dangoan Br. 2 (B01291MN) along Butuan City - Cagayan de Oro City - Iligan City Rd, Medina, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	12/05-11/2018	12/27/2018			FY 2019 GAA	49,962,372.07			SHORT OF AWARD
<b>SUB-TOTAL THIS PAGE</b>									<b>429,237,096.21</b>			


Prepared by:

  
**DONELL MARK F. BARANDA**  
Head BAC Secretariat  
Date: February 28, 2019

Recommended by:

  
**RONALD T. GEMPISAO**  
BAC Chairman  
Date: February 28, 2019

Approved by:

  
**MARIVEL FRANCES L. ONG, A.E.R.**  
Head of Procuring Entity  
Date: February 28, 2019

**NOTE:**

The APP for Civil Works FY 2018 is still subject for updating in linkage to the budgetary allocation to be provided by the Budget Section, FMS, pursuant to GAA for FY 2017.

The APP for Civil Works FY 2018 also includes the ten percent (10%) contingency expenditures for supplies, materials, equipment and services.

This APP is a consolidation of submitted PMPs from various section/end-users as of June 2017.

This APP for Civil Works FY 2018 contained common office supplies not available from PS-DBM as per PS Virtual Store List of Goods posted in the PhilGEPS.

Alternative Method of Procurement is subject to Annex "H" of the Revised IRR of R.A. 9184.

Whereas, the BAC also recommends that in case of an occurrence of contingency, an alternative method of procurement can be resorted to provided threshold does not exceed the amount provided under "Annex H" of Revised IRR of R.A. 9184.



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**MISAMIS ORIENTAL FIRST**  
**DISTRICT ENGINEERING OFFICE**  
REGIONAL OFFICE X  
Gingoog City, Misamis Oriental

**INDICATIVE ANNUAL PROCUREMENT PLAN FOR 2019 (CIVIL WORKS)**

Standard Coding	Procurement Program/Project (Contract Name)	Impl Unit/End User Unit	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
51	Widening of Permanent Bridge - Lunao Br. (B01350MN) along Butuan City - Cagayan de Oro City - Iligan City Rd, Gingoog City, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	12/05-11/2018	12/27/2018			FY 2019 GAA	65,955,972.07			SHORT OF AWARD
52	Widening of Permanent Bridge - Talisayan Br. (B01297MN) along Butuan City - Cagayan de Oro City - Iligan City Rd, Talisayan, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	12/05-11/2018	12/27/2018			FY 2019 GAA	59,213,572.07			SHORT OF AWARD
53	Widening of Permanent Bridge - May-ang Br. (B01310MN) Along BCIR (Phase III), Lagonglong, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	11/15-21/2018	12/12/2018			FY 2019 GAA	2,450,000.00			SHORT OF AWARD
54	Widening of Permanent Bridge - Salay Br. 2 (B01308MN) Along BCIR (Phase III), Salay, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	11/15-21/2018	12/12/2018			FY 2019 GAA	1,960,000.00			SHORT OF AWARD
55	Widening of Permanent Bridge - Salay River Br. (B01309MN) Along BCIR (Phase III), Salay, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	10/31/2018 - 11/06/2018	12/04/2018			FY 2019 GAA	4,900,000.00			SHORT OF AWARD
56	Widening of Permanent Bridge - Binuangan Br. (B01305MN) Along BCIR (Phase III), Binuangan, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	11/15-21/2018	12/12/2018			FY 2019 GAA	3,430,000.00			SHORT OF AWARD
57	Widening of Permanent Bridge - Maanas Bridge (B01289MN) Along BCIR (Phase II), Medina, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	10/19-25/2018	12/11/2018			FY 2019 GAA	5,880,000.00			SHORT OF AWARD
58	Widening of Permanent Bridge - Buko Bridge (B01301MN) Along BCIR (Phase II), Kinoguitan, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	10/19-25/2018	12/11/2018			FY 2019 GAA	11,270,000.00			SHORT OF AWARD
59	Widening of Permanent Bridge - Calipapaan Bridge (B01302MN) Along BCIR (Phase II), Sugbongcogon, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	10/19-25/2018	12/11/2018			FY 2019 GAA	8,820,000.00			SHORT OF AWARD
60	Widening of Permanent Bridge - Mangiskis Br. (B01347MN) Along BCIR (Phase II), Gingoog City, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	10/27/2018 - 11/02/2018	12/04/2018			FY 2019 GAA	15,190,000.00			SHORT OF AWARD
<b>SUB-TOTAL THIS PAGE</b>									<b>179,069,544.14</b>			

Prepared by:

**DONELL MARK F. BARANDA**  
Head BAC Secretariat  
Date: February 28, 2019

Recommended by:

**RONALD T. GEMPISAO**  
BAC Chairman  
Date: February 28, 2019

Approved by:

**MARIVEL FRANCES L. ONG, A.E.R.**  
Head of Procuring Entity  
Date: February 28, 2019

**NOTE:**

The APP for Civil Works FY 2018 is still subject for updating in linkage to the budgetary allocation to be provided by the Budget Section, FMS, pursuant to GAA for FY 2017.

The APP for Civil Works FY 2018 also includes the ten percent (10%) contingency expenditures for supplies, materials, equipment and services.

This APP is a consolidation of submitted PMPs from various section/end-users as of June 2017.

This APP for Civil Works FY 2018 contained common office supplies not available from PS-DBM as per PS Virtual Store List of Goods posted in the PhilGEPS.

Alternative Method of Procurement is subject to Annex "H" of the Revised IRR of R.A. 9184.

Whereas, the BAC also recommends that in case of an occurrence of contingency, an alternative method of procurement can be resorted to provided threshold does not exceed the amount provided under "Annex H" of Revised IRR of R.A. 9184.





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**MISAMIS ORIENTAL FIRST**  
**DISTRICT ENGINEERING OFFICE**  
REGIONAL OFFICE X  
Gingoog City, Misamis Oriental

**INDICATIVE ANNUAL PROCUREMENT PLAN FOR 2019 (CIVIL WORKS)**

Standard Coding	Procurement Program/Project (Contract Name)	Impl Unit/End User Unit	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
61	Widening of Permanent Bridge - Pangasihan Br. (B01341MN) Along BCIR (Phase II), Gingoog City, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	10/27/2018 - 11/02/2018	12/04/2018			FY 2019 GAA	14,700,000.00			SHORT OF AWARD
62	Widening of Permanent Bridge - Portulin Bridge (B01292MN) Along BCIR (Phase II), Medina, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	10/19-25/2018	12/12/2018			FY 2019 GAA	10,290,000.00			SHORT OF AWARD
63	Widening of Permanent Bridge - Silad Bridge 2 (B01303MN) Along BCIR (Phase II), Sugbongcogon, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	10/19-25/2018	12/12/2018			FY 2019 GAA	8,526,000.00			SHORT OF AWARD
64	Widening of Permanent Bridge - Tagbococ Br. (B01296MN) Along BCIR (Phase II), Talisayan, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	10/27/2018 - 11/02/2018	12/12/2018			FY 2019 GAA	11,858,000.00			SHORT OF AWARD
65	Widening of Permanent Bridge - Lapinig Br. (B01299MN) Along BCIR (Phase III), Balingoan, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	10/31/2018 - 11/06/2018	12/12/2018			FY 2019 GAA	1,960,000.00			SHORT OF AWARD
66	Widening of Permanent Bridge - Tup-on Bridge (B01293MN) Along BCIR (Phase II), Medina, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	10/19-25/2018	12/12/2018			FY 2019 GAA	8,526,000.00			SHORT OF AWARD
67	Widening of Permanent Bridge - Inobulan Br. (B01306MN) Along BCIR (Phase III), Salay, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	10/31/2018 - 11/06/2018	12/12/2018			FY 2019 GAA	2,450,000.00			SHORT OF AWARD
68	Widening of Permanent Bridge - Talisay Br. (B01152MN) Along BCIR (Phase II), Gingoog City, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	10/27/2018 - 11/02/2018	12/12/2018			FY 2019 GAA	16,748,200.00			SHORT OF AWARD
69	Widening of Permanent Bridge - Mantangale Br. (B01298MN) Along BCIR (Phase III), Balingoan, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	11/15-21/2018	12/12/2018			FY 2019 GAA	2,450,000.00			SHORT OF AWARD
70	Construction of Flood Control Project along Dangoan River, Brgy. Bulua, Medina, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	12/29/2018 - 01/04/2019	01/17/2019			FY 2019 GAA	29,400,000.00			SHORT OF AWARD
<b>SUB-TOTAL THIS PAGE</b>									<b>106,908,200.00</b>			

Prepared by:

**DONELL MARK F. BARANDA**  
Head BAC Secretariat  
Date: February 28, 2019

Recommended by:

**RONALD T. GEMPISAO**  
BAC Chairman  
Date: February 28, 2019

Approved by:

**MARIVEL P. ONG, A.E.R.**  
Head of Procuring Entity  
Date: February 28, 2019

**NOTE:**

The APP for Civil Works FY 2018 is still subject for updating in linkage to the budgetary allocation to be provided by the Budget Section, FMS, pursuant to GAA for FY 2017.

The APP for Civil Works FY 2018 also includes the ten percent (10%) contingency expenditures for supplies, materials, equipment and services.

This APP is a consolidation of submitted PMPs from various section/end-users as of June 2017.

This APP for Civil Works FY 2018 contained common office supplies not available from PS-DBM as per PS Virtual Store List of Goods posted in the PhilGEPS.

Alternative Method of Procurement is subject to Annex "H" of the Revised IRR of R.A. 9184.

Whereas, the BAC also recommends that in case of an occurrence of contingency, an alternative method of procurement can be resorted to provided threshold does not exceed the amount provided under "Annex H" of Revised IRR of R.A. 9184.




Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**MISAMIS ORIENTAL FIRST**  
**DISTRICT ENGINEERING OFFICE**  
REGIONAL OFFICE X  
Gingoog City, Misamis Oriental


**INDICATIVE ANNUAL PROCUREMENT PLAN FOR 2019 (CIVIL WORKS)**

Standard Coding	Procurement Program/Project (Contract Name)	Impl Unit/End User Unit	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
71	Construction of Revetment along Gingoog River (Brgys. Santiago, Daan Lungsod), Gingoog City, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	12/06-12/2018	12/28/2018			FY 2019 GAA	49,000,000.00			SHORT OF AWARD
72	Construction of Revetment at Gahub River Upstream, Left Side, Gingoog City, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	12/06-12/2018	12/28/2018			FY 2019 GAA	34,300,000.00			SHORT OF AWARD
73	Construction of Flood Control along Balatukan River, Downstream, Balingasag, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	12/06-12/2018	12/28/2018			FY 2019 GAA	34,300,000.00			SHORT OF AWARD
74	Construction of Flood Control along Balatukan River, Brgy. Mandangao, Balingasag, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	12/06-12/2018	12/28/2018			FY 2019 GAA	34,300,000.00			SHORT OF AWARD
75	Construction/ Improvement of Access Roads Leading to Seaports, Access Road Leading to Balingoan Port, Balingoan, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	11/15-21/2018	12/12/2018			FY 2019 GAA	9,800,000.00			SHORT OF AWARD
76	Construction/ Improvement of Access Roads Leading to Declared Tourism Destinations, Access Road Leading to Alibuag Park, Brgy. Mangga, Sugbongcogon, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	11/21-27/2018	12/11/2018			FY 2019 GAA	4,900,000.00			SHORT OF AWARD
77	Construction/ Improvement of Access Roads Leading to Declared Tourism Destinations, Access Road Leading to Kahulogan Falls, Sugbongcogon, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	11/21-27/2018	12/11/2018			FY 2019 GAA	11,760,000.00			SHORT OF AWARD
78	Construction/ Improvement of Access Roads Leading to Declared Tourism Destinations, Access Road Leading to Pawikan Nesting Site, Brgy. Kandiis, Magsaysay, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	11/21-27/2018	12/27/2018			FY 2019 GAA	4,605,020.00			SHORT OF AWARD
79	Construction/ Improvement of Access Roads Leading to Declared Tourism Destinations, Access Road Leading to Takob Cold Spring, Brgy. Damayuhan, Magsaysay, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	11/21-27/2018	12/11/2018			FY 2019 GAA	9,800,000.00			SHORT OF AWARD
80	Construction/ Improvement of Access Roads Leading to Declared Tourism Destinations, Access Road Leading to Tiningalan Viewing Deck, Sugbongcogon, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	11/21-27/2018	12/11/2018			FY 2019 GAA	17,640,000.00			SHORT OF AWARD
<b>SUB-TOTAL THIS PAGE</b>									<b>210,405,020.00</b>			


Prepared by:

  
**DONELL MARK F. BARANDA**  
Head BAC Secretariat  
Date: February 28, 2019

Recommended by:

  
**RONALD T. GEMPISAO**  
BAC Chairman  
Date: February 28, 2019

Approved by:

  
**MARIVEL FRANCES L. ONG, A.E.R.**  
Head of Procuring Entity  
Date: February 28, 2019

**NOTE:**

The APP for Civil Works FY 2018 is still subject for updating in linkage to the budgetary allocation to be provided by the Budget Section, FMS, pursuant to GAA for FY 2017.

The APP for Civil Works FY 2018 also includes the ten percent (10%) contingency expenditures for supplies, materials, equipment and services.

This APP is a consolidation of submitted PMPs from various section/end-users as of June 2017.

This APP for Civil Works FY 2018 contained common office supplies not available from PS-DBM as per PS Virtual Store List of Goods posted in the PhilGEPS.

Alternative Method of Procurement is subject to Annex "H" of the Revised IRR of R.A. 9184.

Whereas, the BAC also recommends that in case of an occurrence of contingency, an alternative method of procurement can be resorted to provided threshold does not exceeded the amount provided under "Annex H" of Revised IRR of R.A. 9184.






Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**MISAMIS ORIENTAL FIRST**  
**DISTRICT ENGINEERING OFFICE**  
REGIONAL OFFICE X  
Gingoog City, Misamis Oriental


**INDICATIVE ANNUAL PROCUREMENT PLAN FOR 2019 (CIVIL WORKS)**

Standard Coding	Procurement Program/Project (Contract Name)	Impl Unit/End User Unit	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
81	Construction/ Improvement of Access Roads Leading to Declared Tourism Destinations, Poblacion Kaulayan Road, Sugbongcogon, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	11/21-27/2018	12/11/2018			FY 2019 GAA	9,800,000.00			SHORT OF AWARD
82	Construction/ Improvement of Access Roads Leading to Declared Tourism Destinations, Silad-Balongis Beach Road, Sugbongcogon, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	11/21-27/2018	12/11/2018			FY 2019 GAA	14,700,000.00			SHORT OF AWARD
83	Construction/ Improvement of Access Roads Leading to Trades, Industries and Economic Zones, Lunao-Agay-ayan Circumferencial Road connecting to proposed Lunao Seaport in Support of Transport and Logistics, Gingoog City, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	11/21-27/2018	12/11/2018			FY 2019 GAA	29,531,981.36			SHORT OF AWARD
84	Construction/ Rehabilitation/ Improvement of Level III Water Supply System, Kinoguitan, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	10/31/2018 - 11/06/2018	11/27/2018			FY 2019 GAA	19,800,000.00			SHORT OF AWARD
85	Concreting of Local Road, Brgy. Magkarila, Talisayan, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	11/15-21/2018	12/12/2018			FY 2019 GAA	29,442,136.87			SHORT OF AWARD
86	Concreting of Local Road, Kauswagan to Mapua, Balingoan, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	10/27/2018 - 11/02/2018	11/21/2018			FY 2019 GAA	19,800,000.00			SHORT OF AWARD
87	Concreting of Road, Brgy. Banglay, Lagonglong, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	10/26/2018 - 11/01/2018	11/21/2018			FY 2019 GAA	4,950,000.00			SHORT OF AWARD
88	Concreting of Road, Brgy. Mimbuan, Sugbongcogon, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	10/31/2018 - 11/06/2018	11/20/2018			FY 2019 GAA	4,950,000.00			SHORT OF AWARD
89	Concreting of Road, Brgy. Poblacion, Sugbongcogon, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	10/31/2018 - 11/06/2018	11/20/2018			FY 2019 GAA	4,950,000.00			SHORT OF AWARD
90	Construction of 2 STY 4 CL Alipuat IS, Salay, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	11/14-20/2018	12/04/2018			FY 2019 GAA	12,872,760.13			SHORT OF AWARD
<b>SUB-TOTAL THIS PAGE</b>									<b>150,796,878.36</b>			


Prepared by:

  
**DONELL MARK F. BARANDA**  
Head BAC Secretariat  
Date: February 28, 2019

Recommended by:

  
**RONALD T. GEMPISAO**  
BAC Chairman  
Date: February 28, 2019

Approved by:

  
**MARIVEL FRANCES L. ONG, A.E.R.**  
Head of Procuring Entity  
Date: February 28, 2019

**NOTE:**

The APP for Civil Works FY 2018 is still subject for updating in linkage to the budgetary allocation to be provided by the Budget Section, FMS, pursuant to GAA for FY 2017.

The APP for Civil Works FY 2018 also includes the ten percent (10%) contingency expenditures for supplies, materials, equipment and services.

This APP is a consolidation of submitted PMPs from various section/end-users as of June 2017.

This APP for Civil Works FY 2018 contained common office supplies not available from PS-DBM as per PS Virtual Store List of Goods posted in the PhilGEPS.

Alternative Method of Procurement is subject to Annex "H" of the Revised IRR of R.A. 9184.

Whereas, the BAC also recommends that in case of an occurrence of contingency, an alternative method of procurement can be resorted to provided threshold does not exceed the amount provided under "Annex H" of Revised IRR of R.A. 9184.



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**MISAMIS ORIENTAL FIRST**  
**DISTRICT ENGINEERING OFFICE**  
REGIONAL OFFICE X  
Gingoog City, Misamis Oriental

**INDICATIVE ANNUAL PROCUREMENT PLAN FOR 2019 (CIVIL WORKS)**

Standard Coding	Procurement Program/Project (Contract Name)	Impl Unit/End User Unit	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
91	Construction of 2 STY 6 CL Alipuat IS, Salay, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	11/14-20/2018	12/04/2018			FY 2019 GAA	Php16,849,580.87			SHORT OF AWARD
92	Construction of 2 STY 4 CL Esik Campilan ES, Gingoog City, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	11/14-20/2018	12/04/2018			FY 2019 GAA	Php12,121,623.38			SHORT OF AWARD
93	Construction of 2 STY 4 CL Roy Vizcara ES, Gingoog City, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	11/14-20/2018	12/04/2018			FY 2019 GAA	Php12,268,942.68			SHORT OF AWARD
94	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Gingoog-Claveria-Villanueva Rd - K1322 + 618 - K1322 + 716.40, Gingoog City, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	12/06-12/2018	12/28/2018			FY 2019 GAA	Php39,200,000.00			SHORT OF AWARD
95	Road Widening - Primary Roads - Butuan City - Cagayan de Oro City - Iligan City Road - K1299 + 700 - K1301 + 300, Magsaysay, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	12/05-11/2018	12/27/2018			FY 2019 GAA	Php49,000,000.00			SHORT OF AWARD
96	Road Widening - Primary Roads - Butuan City - Cagayan de Oro City - Iligan City Road - K1341 + 190 - K1342 + 373, Talisayan, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	12/05-11/2018	12/27/2018			FY 2019 GAA	Php34,300,000.00			SHORT OF AWARD
97	Construction of Flood Control Project along Dangoan River, Brgy. Bulua, Medina, Misamis Oriental (Phase 2)	CONSTRUCTION SECTION	Public Bidding	12/29/2018 - 01/04/2019	01/17/2019			FY 2019 GAA	Php29,400,000.00			SHORT OF AWARD
98	Construction of Revetment along Gingoog River (Brgys. Santiago, Daan Lungsod), Gingoog City, Misamis Oriental (Phase 2)	CONSTRUCTION SECTION	Public Bidding	12/06-12/2018	12/28/2018			FY 2019 GAA	Php49,000,000.00			SHORT OF AWARD
99	Construction of Revetment at Gahub River Upstream, Left Side, Gingoog City, Misamis Oriental (Phase 2)	CONSTRUCTION SECTION	Public Bidding	12/06-12/2018	12/28/2018			FY 2019 GAA	Php32,865,280.00			SHORT OF AWARD
100	Construction of Flood Control along Balatukan River, Downstream, Balingasag, Misamis Oriental (Phase 2)	CONSTRUCTION SECTION	Public Bidding	12/06-12/2018	12/28/2018			FY 2019 GAA	Php34,300,000.00			SHORT OF AWARD
<b>SUB-TOTAL THIS PAGE</b>									<b>309,305,426.93</b>			

Prepared by:

**DONELL MARK F. BARANDA**  
Head BAC Secretariat  
Date: February 28, 2019

Recommended by:

**RONALD T. GEMPISAO**  
BAC Chairman  
Date: February 28, 2019

Approved by:

**MARIVEL FRANCES L. ONG, A.E.R.**  
Head of Procuring Entity  
Date: February 28, 2019

**NOTE:**

The APP for Civil Works FY 2018 is still subject for updating in linkage to the budgetary allocation to be provided by the Budget Section, FMS, pursuant to GAA for FY 2017.

The APP for Civil Works FY 2018 also includes the ten percent (10%) contingency expenditures for supplies, materials, equipment and services.

This APP is a consolidation of submitted PMPs from various section/end-users as of June 2017.

This APP for Civil Works FY 2018 contained common office supplies not available from PS-DBM as per PS Virtual Store List of Goods posted in the PhilGEPS.

Alternative Method of Procurement is subject to Annex "H" of the Revised IRR of R.A. 9184.

Whereas, the BAC also recommends that in case of an occurrence of contingency, an alternative method of procurement can be resorted to provided threshold does not exceed the amount provided under "Annex H" of Revised IRR of R.A. 9184.



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**MISAMIS ORIENTAL FIRST**  
**DISTRICT ENGINEERING OFFICE**  
REGIONAL OFFICE X  
Gingoog City, Misamis Oriental

**INDICATIVE ANNUAL PROCUREMENT PLAN FOR 2019 (CIVIL WORKS)**

Standard Coding	Procurement Program/Project (Contract Name)	Impl Unit/End User Unit	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
101	Construction of Flood Control along Balatukan River, Brgy. Mandangoa, Balingasag, Misamis Oriental (Phase 2)	CONSTRUCTION SECTION	Public Bidding	12/06-12/2018	12/28/2018			FY 2019 GAA	34,300,000.00			SHORT OF AWARD
102	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Gingoog-Claveria-Villanueva Rd - K1322 + 944.96 - K1323 + 043.50, Gingoog City, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	12/06-12/2018	12/28/2018			FY 2019 GAA	39,200,000.00			SHORT OF AWARD
103	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Gingoog-Claveria-Villanueva Rd - K1323 + 043.50 - K1323 + 142, Gingoog City, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	12/06-12/2018	12/28/2018			FY 2019 GAA	39,200,000.00			SHORT OF AWARD
104	Road Widening - Primary Roads - Butuan City-Cagayan de Oro City-Iligan City Rd - K1313 + 000 - K1314 + 680, Gingoog City, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	12/12-18/2018	01/03/2019			FY 2019 GAA	49,000,000.00			SHORT OF AWARD
105	Road Widening - Primary Roads - Butuan City-Cagayan de Oro City-Iligan City Rd - K1314 + 680 - K1315 + 000, K1316 + 000 - K1316 + 412, K1316 + 542 - K1317 + 490, Gingoog City, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	12/12-18/2018	01/03/2019			FY 2019 GAA	49,000,000.00			SHORT OF AWARD
106	Road Widening - Primary Roads - Butuan City-Cagayan de Oro City-Iligan City Rd - K1317 + 490 - K1318 + 359, K1318 + 449 - K1319 + 000, Gingoog City, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	12/12-18/2018	01/03/2019			FY 2019 GAA	39,200,000.00			SHORT OF AWARD
107	Road Widening - Primary Roads - Butuan City-Cagayan de Oro City-Iligan City Rd - K1294 + 000 - K1295 + 750, Magsaysay, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	12/12-18/2018	01/03/2019			FY 2019 GAA	49,000,000.00			SHORT OF AWARD
108	Road Widening - Primary Roads - Butuan City-Cagayan de Oro City-Iligan City Rd - K1295 + 750 - K1297 + 500, Magsaysay, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	12/12-18/2018	01/03/2019			FY 2019 GAA	49,000,000.00			SHORT OF AWARD
109	Road Widening - Primary Roads - Butuan City-Cagayan de Oro City-Iligan City Rd - K1297 + 500 - K1298 + 000, Magsaysay, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	12/12-18/2018	01/03/2019			FY 2019 GAA	24,500,000.00			SHORT OF AWARD
110	Construction of Revetment, Barangay Linggangao, Balingasag, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	12/12-18/2018	01/03/2019			FY 2019 GAA	19,600,000.00			SHORT OF AWARD
<b>SUB-TOTAL THIS PAGE</b>									<b>392,000,000.00</b>			

Prepared by:

**DONELL MARK F. BARANDA**  
Head BAC Secretariat  
Date: February 28, 2019

Recommended by:

**RONALD T. GEMPISAO**  
BAC Chairman  
Date: February 28, 2019

Approved by:

**MARIVEL FRANCES L. ONG, A.E.R.**  
Head of Procuring Entity  
Date: February 28, 2019

**NOTE:**

The APP for Civil Works FY 2018 is still subject for updating in linkage to the budgetary allocation to be provided by the Budget Section, FMS, pursuant to GAA for FY 2017.

The APP for Civil Works FY 2018 also includes the ten percent (10%) contingency expenditures for supplies, materials, equipment and services.

This APP is a consolidation of submitted PMPs from various section/end-users as of June 2017.

This APP for Civil Works FY 2018 contained common office supplies not available from PS-DBM as per PS Virtual Store List of Goods posted in the PhilGEPS.

Alternative Method of Procurement is subject to Annex "H" of the Revised IRR of R.A. 9184.

Whereas, the BAC also recommends that in case of an occurrence of contingency, an alternative method of procurement can be resorted to provided threshold does not exceed the amount provided under "Annex H" of Revised IRR of R.A. 9184.




Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**MISAMIS ORIENTAL FIRST**  
**DISTRICT ENGINEERING OFFICE**  
REGIONAL OFFICE X  
Gingoog City, Misamis Oriental


**INDICATIVE ANNUAL PROCUREMENT PLAN FOR 2019 (CIVIL WORKS)**

Standard Coding	Procurement Program/Project (Contract Name)	Impl Unit/End User Unit	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
111	Construction of Flood Control Structure, Along Linugos River, Magsaysay, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	12/12-18/2018	01/03/2019			FY 2019 GAA	21,560,000.00			SHORT OF AWARD
112	Construction/Improvement of Access Roads Leading to Aqua-Marine Launch Pad, Barangay San Isidro, Magsaysay, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	12/12-18/2018	01/03/2019			FY 2019 GAA	7,920,000.00			SHORT OF AWARD
113	Concreting of Brgy. Mahayahay FMR, Brgy. Mahayahay, Magsaysay, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	1/05-11/2019	01/24/2019			FY 2019 GAA	4,975,000.00			SHORT OF AWARD
114	Concreting of Brgy. Damayuhan FMR, Brgy. Damayuhan, Magsaysay, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	1/05-11/2019	01/24/2019			FY 2019 GAA	9,950,000.00			SHORT OF AWARD
115	Concreting of Brgy. Alipuat FMR, Brgy. Alipuat, Salay Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	1/05-11/2019	01/24/2019			FY 2019 GAA	9,950,000.00			SHORT OF AWARD
116	Concreting of Brgy. Alipuat FMR, Brgy. Alipuat, Salay Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	1/05-11/2019	01/24/2019			FY 2019 GAA	4,975,000.00			SHORT OF AWARD
117	Concreting of Brgy. Camuayan FMR Phase II, Balingasag, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	1/05-11/2019	01/24/2019			FY 2019 GAA	9,950,000.00			SHORT OF AWARD
118	Concreting of Brgy. Bonifacio Aquino FMR, Magsaysay, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	1/05-11/2019	01/24/2019			FY 2019 GAA	9,950,000.00			SHORT OF AWARD
119	Concreting of Brgy. Cabubuhan FMR, Magsaysay, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	1/05-11/2019	01/24/2019			FY 2019 GAA	4,975,000.00			SHORT OF AWARD
120	Road Opening - Gingoog Bypass Road, Misamis Oriental (Phase I)	CONSTRUCTION SECTION	Public Bidding	1/05-11/2019	01/24/2019			FY 2019 GAA	49,000,000.00			SHORT OF AWARD
<b>SUB-TOTAL THIS PAGE</b>									<b>133,205,000.00</b>			


Prepared by:

  
**DONELLI MARK F. BARANDA**  
Head BAC Secretariat  
Date: February 28, 2019

Recommended by:

  
**RONALD T. GEMPISAO**  
BAC Chairman  
Date: February 28, 2019

Approved by:

  
**MARIVEL FRANCES L. ONG, A.E.R.**  
Head of Procuring Entity  
Date: February 28, 2019

**NOTE:**

The APP for Civil Works FY 2018 is still subject for updating in linkage to the budgetary allocation to be provided by the Budget Section, FMS, pursuant to GAA for FY 2017.

The APP for Civil Works FY 2018 also includes the ten percent (10%) contingency expenditures for supplies, materials, equipment and services.

This APP is a consolidation of submitted PMPs from various section/end-users as of June 2017.

This APP for Civil Works FY 2018 contained common office supplies not available from PS-DBM as per PS Virtual Store List of Goods posted in the PhilGEPS.

Alternative Method of Procurement is subject to Annex "H" of the Revised IRR of R.A. 9184.

Whereas, the BAC also recommends that in case of an occurrence of contingency, an alternative method of procurement can be resorted to provided threshold does not exceeded the amount provided under "Annex H" of Revised IRR of R.A. 9184.




Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**MISAMIS ORIENTAL FIRST**  
**DISTRICT ENGINEERING OFFICE**  
REGIONAL OFFICE X  
Gingoog City, Misamis Oriental


**INDICATIVE ANNUAL PROCUREMENT PLAN FOR 2019 (CIVIL WORKS)**

Standard Coding	Procurement Program/Project (Contract Name)	Impl Unit/End User Unit	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
121	Road Opening - Gingoog Bypass Road, Misamis Oriental (Phase II)	CONSTRUCTION SECTION	Public Bidding	1/05-11/2019	01/24/2019			FY 2019 GAA	49,000,000.00			SHORT OF AWARD
122	Road Opening - Gingoog Bypass Road, Misamis Oriental (Phase III)	CONSTRUCTION SECTION	Public Bidding	1/05-11/2019	01/24/2019			FY 2019 GAA	49,000,000.00			SHORT OF AWARD
123	Road Opening - Gingoog Bypass Road, Misamis Oriental (Phase IV)	CONSTRUCTION SECTION	Public Bidding	1/05-11/2019	01/24/2019			FY 2019 GAA	49,000,000.00			SHORT OF AWARD
124	Concreting of Local Road, Brgy. Tagpako, Gingoog City, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	2/13-19/2019	03/05/2019			FY 2019 GAA	9,898,860.00			SHORT OF AWARD
125	Concreting of Road, Brgy. Macopa, Talisayan, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	2/13-19/2019	03/05/2019			FY 2019 GAA	24,748,860.00			SHORT OF AWARD
126	Concreting of Road, Brgy. Dig-aguyan, Medina, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	2/13-19/2019	03/05/2019			FY 2019 GAA	24,748,860.00			SHORT OF AWARD
127	Construction of Flood Control at Balatukan River, Upstream Left Side, Brgy. Mambayaan, Balingasag, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	2/13-19/2019	03/05/2019			FY 2019 GAA	14,698,970.00			SHORT OF AWARD
128	Construction of Flood Control, Balatukan 1, Balingasag, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	2/13-19/2019	03/05/2019			FY 2019 GAA	4,898,970.00			SHORT OF AWARD
129	Construction of Foot Protection Works along Balatukan River, Brgy. Napaliran, Balingasag, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	2/13-19/2019	03/05/2019			FY 2019 GAA	19,598,970.00			SHORT OF AWARD
130	Construction of Flood Control along Linugos River (Upstream Kibungsod Bridge, Left Side), Magsaysay, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	2/13-19/2019	03/05/2019			FY 2019 GAA	9,898,970.00			SHORT OF AWARD
<b>SUB-TOTAL THIS PAGE</b>									<b>255,492,460.00</b>			


Prepared by:

  
**DONELL MARK F. BARANDA**  
Head BAC Secretariat  
Date: February 28, 2019

Recommended by:

  
**RONALD F. GEMPISAO**  
BAC Chairman  
Date: February 28, 2019

Approved by:

  
**MARIVEL FRANCES L. ONG, A.E.R.**  
Head of Procuring Entity  
Date: February 28, 2019

**NOTE:**

The APP for Civil Works FY 2018 is still subject for updating in linkage to the budgetary allocation to be provided by the Budget Section, FMS, pursuant to GAA for FY 2017.

The APP for Civil Works FY 2018 also includes the ten percent (10%) contingency expenditures for supplies, materials, equipment and services.

This APP is a consolidation of submitted PMPs from various section/end-users as of June 2017.

This APP for Civil Works FY 2018 contained common office supplies not available from PS-DBM as per PS Virtual Store List of Goods posted in the PhilGEPS.

Alternative Method of Procurement is subject to Annex "H" of the Revised IRR of R.A. 9184.

Whereas, the BAC also recommends that in case of an occurrence of contingency, an alternative method of procurement can be resorted to provided threshold does not exceeded the amount provided under "Annex H" of Revised IRR of R.A. 9184.



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**MISAMIS ORIENTAL FIRST**  
**DISTRICT ENGINEERING OFFICE**  
REGIONAL OFFICE X  
Gingoog City, Misamis Oriental

**INDICATIVE ANNUAL PROCUREMENT PLAN FOR 2019 (CIVIL WORKS)**

Standard Coding	Procurement Program/Project (Contract Name)	Impl Unit/End User Unit	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
131	Construction of Drainage Canal, Brgy. Poblacion, Magsaysay, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	2/13-19/2019	03/05/2019			FY 2019 GAA	4,948,970.00			SHORT OF AWARD
132	Construction of Drainage Canal, Brgy. Mambayaan, Balingasag, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	2/13-19/2019	03/05/2019			FY 2019 GAA	4,948,970.00			SHORT OF AWARD
133	Construction of Revetment at Minlagas River Downstream, Sitio Minlagas, San Luis, Gingoog City, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	2/13-19/2019	03/05/2019			FY 2019 GAA	9,898,970.00			SHORT OF AWARD
134	Construction of Multi-Purpose Building, Brgy. Cogon, Balingasag, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	2/21-27/2019	03/13/2019			FY 2019 GAA	2,473,860.00			SHORT OF AWARD
135	Construction of Multi-Purpose Building, Brgy. Tambagan, Medina, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	2/21-27/2019	03/13/2019			FY 2019 GAA	2,473,860.00			SHORT OF AWARD
136	Construction of Multi-Purpose Building at Waterfall Elementary School, Balingasag, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	2/21-27/2019	03/13/2019			FY 2019 GAA	4,948,860.00			SHORT OF AWARD
137	Construction of Multi-Purpose Building at San Juan Elementary School, Balingasag, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	2/21-27/2019	03/13/2019			FY 2019 GAA	4,948,860.00			SHORT OF AWARD
138	Construction of Multi-Purpose Building at Guinalaban Elementary School, Salay, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	2/21-27/2019	03/13/2019			FY 2019 GAA	4,948,860.00			SHORT OF AWARD
139	Construction of Multi-Purpose Building at Esperanza National High School, Kinoguitan, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	2/21-27/2019	03/13/2019			FY 2019 GAA	3,463,860.00			SHORT OF AWARD
140	Construction of Multi-Purpose Building at Tup-on Elementary School, Medina, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	2/21-27/2019	03/13/2019			FY 2019 GAA	3,463,860.00			SHORT OF AWARD
<b>SUB-TOTAL THIS PAGE</b>									<b>46,518,930.00</b>			

Prepared by:

**DONELL MARK F. BARANDA**  
Head BAC Secretariat  
Date: February 28, 2019

Recommended by:

**RONALD T. GEMPISAO**  
BAC Chairman  
Date: February 28, 2019

Approved by:

**MARIVEL FRANCES L. ONG, A.E.R.**  
Head of Procuring Entity  
Date: February 28, 2019

**NOTE:**

The APP for Civil Works FY 2018 is still subject for updating in linkage to the budgetary allocation to be provided by the Budget Section, FMS, pursuant to GAA for FY 2017.  
The APP for Civil Works FY 2018 also includes the ten percent (10%) contingency expenditures for supplies, materials, equipment and services.  
This APP is a consolidation of submitted PMPs from various section/end-users as of June 2017.  
This APP for Civil Works FY 2018 contained common office supplies not available from PS-DBM as per PS Virtual Store List of Goods posted in the PhilGEPS.  
Alternative Method of Procurement is subject to Annex "H" of the Revised IRR of R.A. 9184.  
Whereas, the BAC also recommends that in case of an occurrence of contingency, an alternative method of procurement can be resorted to provided threshold does not exceeded the amount provided under "Annex H" of Revised IRR of R.A. 9184.






Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**MISAMIS ORIENTAL FIRST**  
**DISTRICT ENGINEERING OFFICE**  
REGIONAL OFFICE X  
Gingoog City, Misamis Oriental

**INDICATIVE ANNUAL PROCUREMENT PLAN FOR 2019 (CIVIL WORKS)**


Standard Coding	Procurement Program/Project (Contract Name)	Impl Unit/End User Unit	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
141	Construction of Tribal Hall, Kamanikan, Gingoog City, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	2/21-27/2019	03/13/2019			FY 2019 GAA	1,978,860.00			SHORT OF AWARD
142	Rehabilitation of Multipurpose Training Center, Brgy. Kaulayan, Sugbongcogon, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	2/21-27/2019	03/13/2019			FY 2019 GAA	2,968,860.00			SHORT OF AWARD
143	Completion of Multi-Purpose Building, Brgy. Mintabon, Talisayan, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	2/21-27/2019	03/13/2019			FY 2019 GAA	4,948,860.00			SHORT OF AWARD
144	Construction of Multi-Purpose Building (Covered Court), Matampa, Salay, Misamis Oriental	CONSTRUCTION SECTION	Public Bidding	2/21-27/2019	03/13/2019			FY 2019 GAA	2,968,860.00			SHORT OF AWARD

<b>SUB-TOTAL THIS PAGE</b>	<b>12,865,440.00</b>
<b>SUB-TOTAL (page 1)</b>	<b>58,010,000.00</b>
<b>SUB-TOTAL (page 2)</b>	<b>22,770,000.00</b>
<b>SUB-TOTAL (page 3)</b>	<b>22,770,000.00</b>
<b>SUB-TOTAL (page 4)</b>	<b>161,690,941.36</b>
<b>SUB-TOTAL (page 5)</b>	<b>429,237,096.21</b>
<b>SUB-TOTAL (page 6)</b>	<b>179,069,544.14</b>
<b>SUB-TOTAL (page 7)</b>	<b>106,908,200.00</b>
<b>SUB-TOTAL (page 8)</b>	<b>210,405,020.00</b>
<b>SUB-TOTAL (page 9)</b>	<b>150,796,878.36</b>
<b>SUB-TOTAL (page 10)</b>	<b>309,305,426.93</b>
<b>SUB-TOTAL (page 11)</b>	<b>392,000,000.00</b>
<b>SUB-TOTAL (page 12)</b>	<b>133,205,000.00</b>
<b>SUB-TOTAL (page 13)</b>	<b>255,492,460.00</b>
<b>SUB-TOTAL (page 14)</b>	<b>46,518,930.00</b>
<b>GRAND TOTAL</b>	<b>2,491,044,937.00</b>


Prepared by:

  
**DONELL MARK F. BARANDA**  
Head BAC Secretariat  
Date: February 28, 2019

Recommended by:

  
**RONALD T. GEMPISAO**  
BAC Chairman  
Date: February 28, 2019

Approved by:

  
**MARIVEL FRANCES L. ONG, A.E.R.**  
Head of Procuring Entity  
Date: February 28, 2019

**NOTE:**

The APP for Civil Works FY 2018 is still subject for updating in linkage to the budgetary allocation to be provided by the Budget Section, FMS, pursuant to GAA for FY 2017.

The APP for Civil Works FY 2018 also includes the ten percent (10%) contingency expenditures for supplies, materials, equipment and services.

This APP is a consolidation of submitted PMPs from various section/end-users as of June 2017.

This APP for Civil Works FY 2018 contained common office supplies not available from PS-DBM as per PS Virtual Store List of Goods posted in the PhilGEPS.

Alternative Method of Procurement is subject to Annex "H" of the Revised IRR of R.A. 9184.

Whereas, the BAC also recommends that in case of an occurrence of contingency, an alternative method of procurement can be resorted to provided threshold does not exceeded the amount provided under "Annex H" of Revised IRR of R.A. 9184.