

FY 2019 FINAL ANNUAL PROCUREMENT PLAN (APP) CIVIL WORKS

Name of Agency:

Department of Public Works and Highways - Cebu City District Engineering Office

CODE (PAP)	PROJECT / PROGRAM	PMO/End User	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (PHP)			Remarks
				Ads/Post of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing	Notice of Proceed			Total	MOOE	CO	
3001042153400	Rehabilitation of Multi-Purpose Building, Brgy. Adlaon, Cebu City	Construction Section	Competitive Bidding	10/15/18	11/09/18	05/14/19	05/31/19	06/17/19		GOP	1,000,000.00			Rehabilitation/Repair of Multi Purpose Buildings/GAA FY 2019
300104210569000	Rehabilitation of Multi-Purpose Building, Brgy. Tinago, Cebu City	Construction Section	Competitive Bidding	10/15/18	11/09/18	05/22/19	06/11/19	06/24/19		GOP	1,000,000.00			Rehabilitation/Repair of Multi Purpose Buildings/GAA FY 2019
300104203699000	Construction (Completion) of Multi-Purpose Building, Brgy. Guadalupe, Cebu City	Construction Section	Competitive Bidding	10/15/18	11/09/18					GOP	3,960,000.00			Construction of Multi Purpose Buildings/GAA FY 2019
310304100433000	Rehabilitation/Major Repair of Permanent Bridges, Mainbaling Flyover (B00626CB) along N. Bacalso Ave. (Cebu South Rd.), Cebu City	Construction Section	Competitive Bidding	10/15/18	11/09/18	6/6/19	06/10/19	06/24/19		GOP	4,900,000.00			Rehabilitation/Repair of Bridge/GAA FY 2019
310304100437000	Rehabilitation/Major Repair of Permanent Bridges, Tiguib Br. (B00423CB) along Cebu-Balamban Transcentral Highway, Cebu City	Construction Section	Competitive Bidding	10/15/18	11/09/18	05/23/19	05/23/19			GOP	7,840,000.00			Rehabilitation/Repair of Bridge/GAA FY 2019

CODE (PAP)	PROJECT	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks
				Ads/Post of IB	Sub/Opening of Bids	Notice of Award	Contract Signing	Notice of Proceed		Total	MOOE	CO	
300104210567000	Rehabilitation of Multi-Purpose Building, Brgy. Taptap, Cebu City	Construction Section	Competitive Bidding	10/18/18	11/22/18	05/22/19	05/28/19	06/13/19	GOP	1,000,000.00			Rehabilitation/Repair of Multi Purpose Buildings/GAA FY 2019
300102200309000	Rehabilitation (Completion) of School Building, Hipodromo Elementary School, Brgy. Hipodromo, Cebu City	Construction Section	Competitive Bidding	10/18/18	11/22/18	05/22/19	07/16/19	07/31/19	GOP	1,000,000.00			Construction of Multi Purpose Buildings/GAA FY 2019
300104210490000	Construction (Completion) of Multi-Purpose Building, Brgy. Babag, Cebu City	Construction Section	Competitive Bidding	10/18/18	11/22/18	6/6/19	06/24/19	07/09/19	GOP	3,960,000.00			Rehabilitation/Completion of Multi Purpose Buildings
300104210493000	Construction (Completion) of Multi-Purpose Building, Brgy. Poblacion Pardo, Cebu City	Construction Section	Competitive Bidding	10/18/18	11/22/18	05/14/19	06/21/19	07/08/19	GOP	3,960,000.00			Construction/Completion of Multi Purpose Buildings/GAA FY 2019
320101103764000	Construction of Flood Mitigation Structure along V. Sotto Street, Brgy. Tinago, Cebu City	Construction Section	Competitive Bidding	10/18/18	11/22/18	05/14/19	05/24/19	06/24/19	GOP	4,900,000.00			Construction of Drainage/GAA FY 2019
320101103758000 (RE-BID)	Construction of Flood Mitigation Structure along 8th Street, Brgy. Mabolo Proper, Cebu City	Construction Section	Competitive Bidding	11/21/18	12/12/18	05/14/19	05/23/19		GOP	4,900,000.00			Construction of Drainage/GAA FY 2019

CODE (PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks
				Ads/Post of IB	Sub/Opening of Bids	Notice of Award	Contract Signing	Notice of Proceed		Total	MOOE	CO	
310304100436000	Rehabilitation/Major Repair of Permanent Bridges, Tejero Bridge (B00414CB) along M.J. Cuenco Ave., Cebu City	Construction Section	Competitive Bidding	10/18/18	11/22/18	6/6/19	06/10/19	06/24/19	GOP	5,880,000.00			Rehabilitation/Repair of Bridge/GAA FY 2019
310304100435000	Rehabilitation/Major Repair of Permanent Bridges, Mc Arthur-Tejero Br. (B0424CB) along S. Osmeña Blvd., Cebu City	Construction Section	Competitive Bidding	10/18/18	11/22/18	05/14/19	06/10/19	06/24/19	GOP	6,370,000.00			Rehabilitation/Repair of Bridge/GAA FY 2019
310304100434000	Rehabilitation/Major Repair of Permanent Bridges, Mc Arthur-T. Padilla Br. (B0420CB) along S. Osmeña Blvd., Cebu City	Construction Section	Competitive Bidding	10/18/18	11/22/18	05/14/19	06/10/19	06/24/19	GOP	7,350,000.00			Rehabilitation/Repair of Bridge/GAA FY 2019
300104210536000	Rehabilitation of Multi-Purpose Building, Brgy. Baccayan, Cebu City	Construction Section	Competitive Bidding	10/22/18	11/26/18	05/14/19	6/6/19	06/24/19	GOP	1,000,000.00			Rehabilitation/Repair of Multi Purpose Buildings/GAA FY 2019
300104210568000	Rehabilitation of Multi-Purpose Building, Brgy. Tinago, Cebu City	Construction Section	Competitive Bidding	10/22/18	11/26/18	05/14/19	06/11/19	06/24/19	GOP	1,000,000.00			Rehabilitation/Completion of School Buildings/GAA FY 2019
310304100430000	Rehabilitation / Major Repair of Permanent Bridges, Imus Bridge 1 (B00404CB) along Imus Rd., Cebu City	Construction Section	Competitive Bidding	10/22/18	11/26/18	05/14/19	06/10/19	06/24/19	GOP	6,208,300.00			Rehabilitation/Repair of Bridge/GAA FY 2019

CODE (PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (PHP)			Remarks Brief Description Program/Project
				Ads/Post of IB	Sub/Opn of Bids	Notice of Award	Contract Signing	Notice of Proceed			Total	MOOE	CO	
310304100431000	Rehabilitation / Major Repair of Permanent Bridges, Imus Bridge 2 (B00406CB) along Imus Rd., Cebu City	Construction Section	Competitive Bidding	10/22/18	11/26/18	05/14/19	06/10/19	06/24/19		GOP	6,531,700.00			Rehabilitation/Repair of Bridge/GAA FY 2019
3103041004380000	Rehabilitation / Major Repair of Permanent Bridges, Gen. Maxilom Br. (B00603CB) along Cebu North Road, Cebu City	Construction Section	Competitive Bidding	10/22/18	11/26/18	05/14/19	05/23/19	06/10/19		GOP	8,820,000.00			Rehabilitation/Repair of Bridge/GAA FY 2019
3103041004290000	Rehabilitation / Major Repair of Permanent Bridges, Guadalupe Br. (B00602CB) along N. Bacalso Ave. (Cebu South Road), Cebu City	Construction Section	Competitive Bidding	10/22/18	11/26/18	6/6/19	06/10/19	06/24/19		GOP	13,013,420.00			Rehabilitation/Repair of Bridge/GAA FY 2019
300104210492000 (RE-BID)	Construction (Completion) of Multi-Purpose Building (Covered Court), Bryg. Buhsan, Cebu City	Construction Section	Competitive Bidding	11/28/18	12/18/18	05/14/19	06/24/19	07/09/19		GOP	1,980,000.00			Construction/Completion of Multi Purpose Buildings/GAA FY 2019
30010210504000	Construction of Multi-Purpose Building (Covered Court), Bryg. Malubog, Cebu City	Construction Section	Competitive Bidding	10/26/18	11/29/18	05/14/19	06/27/19	07/08/19		GOP	1,485,000.00			Construction of Multi Purpose Buildings/GAA FY 2019
30010210504000	Construction of Multi-Purpose Building (Covered Court), Bryg. Malubog, Cebu City	Construction Section	Competitive Bidding	10/26/18	11/29/18	05/14/19	06/27/19	07/08/19		GOP	2,475,000.00			Construction of Multi Purpose Buildings/GAA FY 2019

CODE (PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks	
				Ads/Post of IB	Sub/Openn of Bids	Notice of Award	Contract Signing	Notice of Proceed		Total	MOOE	CO		
310304100427000	Rehabilitation / Major Repair of Permanent Bridges, Forbes Bridge (B00410CB) along Magallanes St., Cebu City	Construction Section	Competitive Bidding	10/26/18	11/29/18	06/28/19	07/02/19	07/17/19	GOP		5,880,000.00			Rehabilitation/Repair of Bridge/GAA FY 2019
3103041004320000	Rehabilitation / Major Repair of Permanent Bridges, Kinatuman Br. 2 (B00407CB) along C. Padilla St., Cebu City	Construction Section	Competitive Bidding	10/26/18	11/29/18	06/28/19	07/02/19	07/17/19	GOP		7,840,000.00			Rehabilitation/Repair of Bridge/GAA FY 2019
300203100909000	Construction/Improvement of Access Roads leading to Declared Tourism Destinations Ibarra St., leading to Cebu Metropolitan Cathedral, Cebu Cathedral Museum, Cebu Maritime Museum, Colon	Construction Section	Competitive Bidding	10/26/18	11/29/18	05/28/19	06/10/19	06/24/19	GOP		3,155,600.00			Road Concreting/GAA FY 2019
300203100911000	Construction/Improvement of Access Roads leading to Declared Tourism Destinations J. Zamora St., Leading to Cebu Metropolitan Cathedral, The Heritage of Cebu Monument, Colon St. Cathedral Museum	Construction Section	Competitive Bidding	10/26/18	11/29/18	6/6/19	06/10/19	06/24/19	GOP		3,910,200.00			Road Concreting/GAA FY 2019
3002031009030000	Construction/Improvement of Access Roads leading to Declared Tourism Destinations Sikatuna St., Leading to Pari-an Heritage Shrine, Casa Gorordo, Metropolitan Cathedral, Cebu City	Construction Section	Public Bidding	10/26/18	11/29/18	06/28/19	07/03/19		GOP		7,056,000.00			Road Concreting/GAA FY 2019

CODE (PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks	
				Ads/Post of IB	Sub/Openn of Bids	Notice of Award	Contract Signing	Notice of Proceed		Total	MOOE	CO		
3002031009110000	Construction/Improvement of Access Roads leading to Declared Tourism Destinations Mabini St., Leading to Cebu Metropolitan Cathedral, The Heritage of Cebu Monument, Colon St., Cathedral Museum, Cebu City	Construction Section	Competitive Bidding	10/26/18	11/29/18	06/26/19	06/27/19	07/01/19	GOP		8,526,000.00			Road Concreting/GAA FY 2019
300203100903000	Construction/Improvement of Access Roads leading to Declared Tourism Destinations A. Bonifacio St., Leading to Cebu Metropolitan Cathedral, The Heritage of Cebu Monument, Colon St., Cathedral Museum, Cebu City	Construction Section	Public Bidding	10/26/18	11/29/18	6/6/19	06/07/19	06/24/19	GOP		9,898,000.00			Road Concreting/GAA FY 2019
3002031009070000	Construction/Improvement of Access Roads leading to Declared Tourism Destinations F. Jaca Street, Leading to SM Seaside, City de Mari and El Corso, Cebu City	Construction Section	Competitive Bidding	10/26/18	11/29/18	07/01/19			GOP		10,172,400.00			Road Concreting/GAA FY 2019
3001042105570000 (RE-BID)	Rehabilitation of Multi-Purpose Building, Brgy. Sambag I, Cebu City	Construction Section	Competitive Bidding	11/14/18	12/05/18	05/14/19	05/30/19	06/17/19	GOP		1,000,000.00			Rehabilitation/Repair of Multi Purpose Buildings/GAA FY 2019
3001042105540000	Rehabilitation of Multi-Purpose Building, Brgy. Pite-os, Cebu City	Construction Section	Competitive Bidding	11/14/18	12/05/18	05/14/19	05/20/19	06/16/19	GOP		1,980,000.00			Rehabilitation/Repair of Multi Purpose Buildings/GAA FY 2019
19HH0034	Construction of Multi-Purpose Building (Covered Court), Brgy. Lusaran, Cebu City	Construction Section	Competitive Bidding	11/14/18	12/05/18				GOP		1,485,000.00			Construction of Multi Purpose Buildings/GAA FY 2019

CODE (PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (Php)			Remarks
				Ads/Post of IB	Sub/Opn of Bids	Notice of Award	Contract Signing	Notice of Proceed	Total		MOOE	CO		
3001042105030000	Construction of Multi-Purpose Building (Covered Court), Brgy. Lusaran, Cebu City	Construction Section	Competitive Bidding	11/14/18	12/05/18	05/14/19	06/10/19	06/24/19	GOP		2,475,000.00			Construction of Multi Purpose Buildings/GAA FY 2019
19HH0036	Construction of Multi-Purpose Building (Covered Court), Brgy. Camputhaw, Cebu City	Construction Section	Competitive Bidding	11/14/18	12/05/18	05/14/19	06/11/19	06/24/19	GOP		1,485,000.00			Construction of Multi Purpose Buildings/GAA FY 2019
3001042105020000	Construction of Multi-Purpose Building (Covered Court), Brgy. Camputhaw, Cebu City	Construction Section	Competitive Bidding	11/14/18	12/05/18	05/14/19	06/11/19	06/24/19	GOP		2,475,000.00			Construction of Multi Purpose Buildings/GAA FY 2019
3001042105050000	Construction of Multi-Purpose Building (Covered Court), Brgy. Pahina Central, Cebu City	Construction Section	Competitive Bidding	11/14/18	12/05/18	05/14/19	06/10/19	07/01/19	GOP		2,475,000.00			Construction of Multi Purpose Buildings/GAA FY 2019
3001042105050000	Construction of Multi-Purpose Building (Covered Court), Brgy. Pahina Central, Cebu City	Construction Section	Competitive Bidding	11/14/18	12/05/18	05/14/19	06/10/19	07/01/19	GOP		2,475,000.00			Construction of Multi Purpose Buildings/GAA FY 2019

CODE (PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PnF)			Remarks
				Ads/Post of IB	Sub/Opn of Bids	Notice of Award	Contract Signing	Notice of Proceed		Total	MOOE	CO	
3201011037590000	Construction of Flood Mitigation Structure along Archbishop Reyes Ave., Brgy. Kamputhaw, Cebu City	Construction Section	Competitive Bidding	11/14/18	12/05/18				GOP	2,940,000.00			Flood Control and Drainage/GAA FY 2019
3201011037610000	Construction of Flood Mitigation Structure along F. Cabahug Extension, Brgy. Kasambagan, Cebu City	Construction Section	Competitive Bidding	11/14/18	12/05/18	05/14/19	05/23/19	06/10/19	GOP	4,900,000.00			Flood Control and Drainage/GAA FY 2019
3201011037620000	Construction of Flood Mitigation Structure along Gov. Cuenco Ave., Brgy. Talamban, Cebu City	Construction Section	Competitive Bidding	11/14/18	12/05/18				GOP	4,900,000.00			Flood Control and Drainage/GAA FY 2019
300203100914000	Construction/Improvement of Access Roads leading to Declared Tourism Destinations Tabada Street leading to SM Seaside, City de Mari and El Cursu, Cebu City	Construction Section	Competitive Bidding	11/14/18	12/05/18	05/14/19	06/10/19	06/24/19	GOP	6,664,000.00			Road Concreting/GAA FY 2019
300203100904000	Construction/Improvement of Access Roads leading to Declared Tourism Destinations Cabarrubias Street leading to SM Seaside, City de Mari and El Cursu, Cebu City	Construction Section	Competitive Bidding	11/14/18	12/05/18	06/17/19			GOP	6,958,000.00			Road Concreting/GAA FY 2019

CODE (PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (Php)			Remarks
				Ads/Post of IB	Sub/Opn of Bids	Notice of Award	Contract Signing	Notice of Proceed			Total	MOOE	CO	
300203100908000	Construction/Improvement of Access Roads leading to Declared Tourism Destinations F. Pacaña Street Leading to Alternate route to the Cebu's Pride Products, Cebu City	Construction Section	Competitive Bidding	11/14/18	12/05/18	05/14/19	06/24/19	07/11/19		GOP	8,330,000.00			Road Concreting/GAA FY 2019
300203100905000	Construction/Improvement of Access Roads leading to Declared Tourism Destinations Cabreros Street Leading to SM Seaside, City de Mari and El Curoso, Cebu City	Construction Section	Competitive Bidding	11/14/18	12/05/18	6/6/19	06/10/19	06/24/19		GOP	13,347,600.00			Road Concreting/GAA FY 2019
300104210577000	Construction (Completion) of Multi-purpose Building, Brgy. Buhisan, Cebu City	Construction Section	Competitive Bidding	11/19/18	12/10/18	05/14/19	05/24/19	06/10/19		GOP	1,980,000.00			Construction of Multi Purpose Buildings/GAA FY 2019
310304100426000	Rehabilitation / Major Repair of Permanent Bridges, Bulacao Bridge 2 (B00403CB) along N. Bacalso Ave. (Cebu South Rd.), Cebu City	Construction Section	Competitive Bidding	11/19/18	12/10/18					GOP	10,780,000.00			Rehabilitation/Repair of Bridge/GAA FY 2019
320101103780000	Construction of Flood Mitigation Structure at Guadalupe River, Brgy. Guadalupe, Cebu City	Construction Section	Competitive Bidding	11/19/18	12/10/18	05/14/19	06/20/19	07/04/19		GOP	26,460,000.00			Flood Control and Drainage/GAA FY 2019
320101101100000	Construction of Flood Mitigation Structure at Brgy. Budlaan, Cebu City	Construction Section	Competitive Bidding	11/19/18	12/10/18	05/15/19	05/16/19	06/03/19		GOP	67,550,000.00			River Control and Slope Protection/GAA FY 2019
320101102000000	Construction of Flood Mitigation Structure at Butuanon River, Brgy. Binaliw, Cebu City	Construction Section	Competitive Bidding	11/19/18	12/10/18	05/15/19	05/16/19	06/03/19		GOP	86,850,000.00			River Control and Slope Protection/GAA FY 2019

CODE (PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks	
				Ads/Post of IB	Sub/Openn of Bids	Notice of Award	Contract Signing	Notice of Proceeds		Total	MOOE	CO		
3001042105510000	Rehabilitation / Repair of Multi-purpose Building, Brgy. Mabolo, Cebu City	Construction Section	Competitive Bidding	11/21/18	12/12/18	05/14/19	05/31/19	06/17/19	GOP		1,980,000.00			Rehabilitation/Repair of Multi Purpose Buildings/GAA FY 2019
19HH0083	Construction of Multi-Purpose Building (Covered Court), Apas National High School, Brgy. Apas, Cebu City	Construction Section	Competitive Bidding	11/21/18	12/12/18				GOP		1,485,000.00			Construction of Multi Purpose Buildings/GAA FY 2019
3001042104990000	Construction of Multi-Purpose Building (Covered Court), Apas National High School, Brgy. Apas, Cebu City	Construction Section	Competitive Bidding	11/21/18	12/12/18	05/14/19	06/10/19	06/24/19	GOP		2,475,000.00			Construction of Multi Purpose Buildings/GAA FY 2019
3001042105070000	Construction of Multi-Purpose Building (Covered Court), Mabini Integrated School, Brgy. Mabini, Cebu City	Construction Section	Competitive Bidding	11/21/18	12/12/18	07/03/19	07/03/19		GOP		2,475,000.00			Construction of Multi Purpose Buildings/GAA FY 2019
19HH0086	Construction of Multi-Purpose Building (Covered Court), Mabini Integrated School, Brgy. Mabini, Cebu City	Construction Section	Competitive Bidding	11/21/18	12/12/18				GOP		2,475,000.00			Construction of Multi Purpose Buildings/GAA FY 2019
3201011037810000	Construction of Flood Mitigation Structure at Guadalupe River, Brgy. Sapangdaku, Cebu City	Construction Section	Competitive Bidding	11/21/18	12/12/18	06/17/19	06/18/19	06/27/19	GOP		49,000,000.00			River Control and Slope Protection/GAA FY 2019
19HH0058	Construction of Flood Mitigation Structure at Butuanon River, Brgy. Pulangbato, Cebu City	Construction Section	Competitive Bidding	11/21/18	12/12/18	05/22/19	06/13/19	06/27/19	GOP		86,850,000.00			River Control and Slope Protection/GAA FY 2019

CODE (PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks
				Ads/Post of IB	Sub/Openn of Bids	Notice of Award	Contract Signing	Notice of proceed		Total	MOOE	CO	
	Rehabilitation of Multi-Purpose Building, Brgy. Cambinocot, Cebu City	Construction n Section	Competitive Bidding	11/28/18	12/18/18				GOP	1,000,000.00			Rehabilitation/Repair of Multi Purpose Buildings/GAA FY 2019
300104210562000	Construction of Multi-Purpose Building, Brgy. Sirao, Cebu City	Construction n Section	Competitive Bidding	11/28/18	12/18/18				GOP	1,980,000.00			Construction of Multi Purpose Buildings/GAA FY 2019
300104210562000	Construction of Multi-Purpose Building, Brgy. Sirao, Cebu City	Construction n Section	Competitive Bidding	11/28/18	12/18/18	6/6/19	07/01/19	07/16/19	GOP	2,475,000.00			Construction of Multi Purpose Buildings/GAA FY 2019
310103100377000	Preventive Maintenance - Tertiary Roads, Cebu Circumferencial Road (F. Llamas St.), (S00347CB) Chainage 0 - Chainage 185, Cebu City	Construction n Section	Competitive Bidding	11/28/18	12/18/18	05/28/19	07/01/19	07/16/19	GOP	9,764,720.00			Asphalt Overlay/GAA FY 2019
310103100379000	Preventive Maintenance - Tertiary Roads, F. Gonzalez St., (S00157CB) Chainage 85 - Chainage 418, Cebu City	Construction n Section	Competitive Bidding	11/28/18	12/18/18	6/6/19	06/25/18	07/16/19	GOP	10,569,300.00			Asphalt Overlay/GAA FY 2019
300203100912000 (RE-BID)	Construction/Improvement of Access Roads leading to Declared Tourism Destinations P. Atillo to M. Gochan Street, Leading to Linkawa Area of Cebu	Construction n Section	Competitive Bidding	11/28/18	12/18/18	6/6/19	06/13/19	06/24/19	GOP	13,347,600.00			Road Concreting/GAA FY 2019
300203100912000 (RE-BID)	Construction of Flood Mitigation Structure at Butuanon River, Brgy. Bacayan, Cebu City	Construction n Section	Competitive Bidding	11/28/18	12/18/18				GOP	62,725,000.00			River Control and Slope Protection/GAA FY 2019

CODE (PAP)	PROCUREMENT PROGRAM / PROJECT	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks
				Ads/Post of IB	Sub/Opening of Bids	Notice of Award	Contract Signing	Notice of Proceed		Total	MOOE	CO	
300104210585000	Construction of Flood Mitigation Structure at Butuanon River, Brgy. Pit-os, Cebu City	Construction Section	Competitive Bidding	11/28/18	12/18/18				GOP	86,850,000.00			River Control and Slope Protection/GAA FY 2019
300104210525000	Rehabilitation of Multi-Purpose Building (Covered Court), Brgy. Busay, Cebu City	Construction Section	Competitive Bidding	12/7/18	12/27/18	05/22/19	06/16/19	06/24/19	GOP	500,000.00			Rehabilitation/Repair of Multi Purpose Buildings/GAA FY 2019
300104210539000	Rehabilitation of Multi-Purpose Building, Brgy. Busay, Cebu City	Construction Section	Competitive Bidding	12/7/18	12/27/18	05/22/19	06/16/19	06/24/19	GOP	1,000,000.00			Rehabilitation/Repair of Multi Purpose Buildings/GAA FY 2019
3001404210527000	Rehabilitation of Multi-Purpose Building (Covered Court), Brgy. Cogon Ramos, Cebu City	Construction Section	Competitive Bidding	1/7/19	07/29/19	6/6/19	07/29/19		GOP	1,000,000.00			Construction of Multi Purpose Buildings/GAA FY 2019
300104210542000 (RF-BID)	Rehabilitation of Multi-Purpose Building, Brgy. Cogon Ramos, Cebu City	Construction Section	Competitive Bidding	1/7/19	07/29/19	6/6/19	07/29/19		GOP	1,000,000.00			Rehabilitation/Repair of Multi Purpose Buildings/GAA FY 2019
300104210585000	Rehabilitation of Multi-Purpose Building, Talamban Elementary School, Brgy. Talamban, Cebu City	Construction Section	Competitive Bidding	12/7/18	12/27/18				GOP	1,000,000.00			Rehabilitation/Repair of Multi Purpose Buildings/GAA FY 2019
300104210585000	Rehabilitation of Multi-Purpose Building, Talamban Elementary School, Brgy. Talamban, Cebu City	Construction Section	Competitive Bidding	12/7/18	12/27/18				GOP	1,000,000.00			Rehabilitation/Repair of Multi Purpose Buildings/GAA FY 2019

CODE (PAP)	PROJECT	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (PHP)			Remarks
				Ads/Post of IB	Sub/Opening of Bids	Notice of Award	Contract Signing	Notice of Proceed	Total		MOOE	CO		
300104210555000	Rehabilitation of Multi-Purpose Building, Brgy. Pulangbato, Cebu City	Construction Section	Competitive Bidding	12/7/18	12/27/18					GOP	1,000,000.00			Rehabilitation/Repair of Multi Purpose Buildings/GAA FY 2019
300104210556000	Rehabilitation of Multi-Purpose Building, Brgy. Pulangbato, Cebu City	Construction Section	Competitive Bidding	12/7/18	12/27/18	05/22/19	06/13/19			GOP	1,000,000.00			Rehabilitation/Repair of Multi Purpose Buildings/GAA FY 2019
300104210535000	Rehabilitation of Multi-Purpose Building, Brgy. Agungot, Cebu City	Construction Section	Competitive Bidding	1/7/19 1/7/19	07/29/19	05/22/19	06/24/19			GOP	1,000,000.00			Rehabilitation/Repair of Multi Purpose Buildings/GAA FY 2019
300104210564000	Rehabilitation of Multi-Purpose Building, Brgy. Mabini, Cebu City	Construction Section	Competitive Bidding	12/7/18	12/27/18					GOP	1,980,000.00			Rehabilitation/Repair of Multi Purpose Buildings/GAA FY 2019
300104210564000	Rehabilitation of Multi-Purpose Building, Brgy. Sto Niño, Cebu City	Construction Section	Competitive Bidding	12/7/18	12/27/18	06/17/19	07/01/19			GOP	1,000,000.00			Rehabilitation/Repair of Multi Purpose Buildings/GAA FY 2019
300104210574000	Rehabilitation of Multi-Purpose Building, Brgy. Hipodromo, Cebu City	Construction Section	Competitive Bidding	12/7/18	12/27/18	05/22/19	06/24/19			GOP	1,485,000.00			Rehabilitation/Repair of Multi Purpose Buildings/GAA FY 2019
300107200560000 (RE-BID)	Flood Control Structures / Facilities - Riprapping, Brgy. San Jose, Cebu City	Construction Section	Competitive Bidding	1/7/19 1/7/19	07/29/19	05/22/19				GOP	1,000,000.00			Flood Control and Drainage/GAA FY 2019

CODE (PAP)	PROCUREMENT PROGRAM / PROJECT	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity						Estimated Budget (Php)			Remarks
				Ads/Post of IB	Sub/Opening of Bids	Notice of Award	Contract Signing	Notice of Proceed	Source of Funds	Total	MOOE	CO	
300109200456000	Drainage / Protection Works - Riprapping, Brgy. Agsungot, Cebu City	Construction Section	Competitive Bidding	12/7/18	12/27/18	05/22/19	06/24/19		GOP	1,000,000.00			Flood Control and Drainage/GAA FY 2019
300107200559000 (RE-BID)	Flood Control Structures / Facilities - Riprapping, Brgy. Budlaan, Cebu City	Construction Section	Competitive Bidding	12/7/18 1/31/19 2/21/19	3/13/19	6/6/19	06/24/19		GOP	1,000,000.00			Flood Control and Drainage/GAA FY 2019
300109200457000 (RE-BID)	Drainage / Protection Works - Slope Protection, Brgy. Bacayan, Cebu City	Construction Section	Competitive Bidding	12/7/18	12/27/18	05/28/19			GOP	1,000,000.00			Flood Control and Drainage/GAA FY 2019
30011720439000 (RE-BID)	Concrete of Road, Brgy. San Jose, Cebu City	Construction Section	Competitive Bidding	12/7/18	12/27/18	05/22/19	06/15/19		GOP	1,000,000.00			Road Concrete/GAA FY 2019
300117204645000 (RE-BID)	Concrete of Road, Brgy. Ermita, Cebu City	Construction Section	Competitive Bidding	12/7/18 1/31/18	12/27/18 02/20/19	6/6/19			GOP	1,980,000.00			Road Concrete/GAA FY 2019
300117204636000	Concrete of Road, Brgy. Budlaan, Cebu City	Construction Section	Competitive Bidding	12/7/18	12/27/18	05/22/19	06/24/19		GOP	2,970,000.00			Road Concrete/GAA FY 2019
300104210566000	Rehabilitation of Multi-Purpose Building, Brgy. T. Padilla, Cebu City, Cebu	Construction Section	Competitive Bidding	12/7/18	12/28/18	05/22/19	06/13/19		GOP	1,000,000.00			Rehabilitation/Repair of Multi Purpose Buildings
300104210528000	Rehabilitation of Multi-Purpose Building (Covered Court), Brgy. Day-as, Cebu City, Cebu	Construction Section	Competitive Bidding	12/7/18	12/28/18	07/01/19	07/16/19		GOP	1,000,000.00			Construction of Multi Purpose Buildings/GAA FY 2019

CODE (PAP)	PROJECT	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks
				Ads/Post of IB	Sub/Opening of Bids	Notice of Award	Contract Signing	Notice of Proceed		Total	MOOE	CO	
300104210541000	Rehabilitation of Multi-Purpose Building, Brgy. Carreta, Cebu City, Cebu	Construction Section	Competitive Bidding	12/7/18	12/28/18	05/22/19	06/24/19		GOP	1,980,000.00			Rehabilitation/Repair of Multi Purpose Buildings/GAA FY 2019
300104210548000	Rehabilitation of Multi-Purpose Building, Brgy. Lorega, Cebu City, Cebu	Construction Section	Competitive Bidding	12/7/18	12/28/18	05/22/19			GOP	1,980,000.00			Rehabilitation/Repair of Multi Purpose Buildings/GAA FY 2019
300109200447000	Construction of Drainage System, Brgy. Day-as, Cebu City	Construction Section	Competitive Bidding	12/7/18	12/28/18	06/17/19	07/03/19		GOP	1,000,000.00			Flood Control and Drainage/GAA FY 2019
300109200455000	Rehabilitation of Drainage System, Brgy. T. Padilla, Cebu City, Cebu	Construction Section	Competitive Bidding	12/7/18	12/28/18	05/28/19	06/24/19		GOP	1,980,000.00			Flood Control and Drainage/GAA FY 2019
300109200446000	Construction of Drainage System, Brgy. Sambag 1, Cebu City, Cebu	Construction Section	Competitive Bidding	12/7/18	12/28/18	05/28/19			GOP	1,980,000.00			Flood Control and Drainage/GAA FY 2019
300109200454000	Rehabilitation of Drainage System, Brgy. San Roque, Cebu City, Cebu	Construction Section	Competitive Bidding	12/7/18	12/28/18	06/17/19	07/04/19		Others	1,980,000.00			Flood Control and Drainage/GAA FY 2019

CODE (PAP)	PROJECT	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks
				Ads/Post of IB	Sub/Opn of Bids	Notice of Award	Contract Signing	Notice of Proceed		Total	MOOE	CO	
300109200451000	Construction of Drainage System, Brgy. Tejero, Cebu City, Cebu	Construction Section	Competitive Bidding	12/7/18	12/28/18	05/28/19	06/24/19		GOP	2,970,000.00			Flood Control and Drainage/GAA FY 2019
30011720644000	Road Concreting, Brgy. Capitol Site, Cebu City	Construction Section	Competitive Bidding	12/7/18	12/28/18	05/28/19	06/24/19		GOP	1,000,000.00			Road Concreting/GAA FY 2019
300117204637000	Concreting of Road, Brgy. Capitol Site, Cebu City	Construction Section	Competitive Bidding	12/7/18	12/28/18	05/28/19	06/24/19		GOP	1,980,000.00			Road Concreting/GAA FY 2019
300117204635000 (RE-BID)	Concreting of Road, Brgy. Banilad, Cebu City, Cebu	Construction Section	Competitive Bidding	12/7/18 1/31/18	12/28/18 02/20/19	05/28/19	06/24/19		GOP	2,970,000.00			Road Concreting/GAA FY 2019
310103100378000	Asset Preservation Program- Preventive Maintenance - Tertiary Roads Cebu Circumferential Road, (Happy Valley Rd.), (S00062CB) Chainage 667 - Chainage 1262, Cebu City	Construction Section	Competitive Bidding	12/7/18	12/28/18	06/28/19	07/17/19		GOP	11,502,260.00			Asphalt Overlay/GAA FY 2019
310103100380000	Asset Preservation Program, Preventive Maintenance- Tertiary Roads R. Palma St., (S00154CB) Chainage 0 - Chainage 379, Cebu City	Construction Section	Competitive Bidding	12/7/18	12/28/18	07/01/19	07/22/19		GOP	14,210,000.00			Asphalt Overlay/GAA FY 2019
310103100350000	Asset Preservation Program, Preventive Maintenance- Primary Roads N. Bacalso Ave., (Cebu South Rd.), (S00008CB) Chainage 810 - Chainage 1770, Cebu City	Construction Section	Competitive Bidding	12/7/18	12/28/18				GOP	59,017,000.00			Asphalt Overlay/GAA FY 2019

CODE (PAP)	PROJECT	PHO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Ads/Post of IB	Sub/Opening of Bids	Notice of Award	Contract Signing	Notice of Proceed	Total	MOOE	CO	
300104210560000	Rehabilitation of Multi-Purpose Building, Brgy. San Antonio, Cebu City	Construction Section	Competitive Bidding	12/7/18	12/28/18	05/29/19	06/24/19		1,000,000.00			Rehabilitation/Repair of Multi Purpose Buildings/GAA FY 2019
300104210526000	Rehabilitation of Multi-Purpose Building (Covered Court), Brgy. Busay, Cebu City, Cebu	Construction Section	Competitive Bidding	12/7/18	12/28/18	6/6/19	06/27/19		1,000,000.00			Rehabilitation/Repair of Multi Purpose Buildings/GAA FY 2019
300104210549000	Rehabilitation of Multi-Purpose Building, Brgy. Luz, Cebu City	Construction Section	Competitive Bidding	12/7/18	12/28/18	05/29/19	06/24/19		19,800,000.00			Rehabilitation/Repair of Multi Purpose Buildings/GAA FY 2019
310304100007000	Rehabilitation/Major Repair of Permanent Bridges, Viaduct Bridge (B00081CB) Along Cebu South Coastal Rd. Cebu City	Construction Section	Competitive Bidding	1/8/19	01/30/19	06/26/19	07/16/19		39,200,000.00			Rehabilitation/Repair of Bridge
3101010101032066	Construction of Flood Mitigation at Kinatuman River, Brgy. Buhisan, Cebu City	Construction Section	Competitive Bidding	1/8/19	01/30/19	05/15/19	3/6/19		77,200,000.00			River Control and Slope Protection/GAA FY 2019
300104210561600	Rehabilitation of Multi Purpose Building, Brgy. San Antonio, Cebu City	Construction Section	Competitive Bidding	1/23/19	02/13/19	05/22/19	07/15/19		1,000,000.00			Rehabilitation/Repair of Multi Purpose Bldg.
300104210545000	Rehabilitation of Multi Purpose Building (Covered court), Brgy. Kamagayan, Cebu City	Construction Section	Competitive Bidding	1/23/19	02/13/19	05/22/19	07/06/19		1,000,000.00			Rehabilitation/Repair of Multi Purpose Bldg./GAA FY 2019

CODE (PAP)	PROJECT	User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks
				Ads/Post of IB	Sub/Opening of Bids	Notice of Award	Contract Signing	Notice of Proceed		Total	MOOE	CO	
300104210552000	Rehabilitation of Multi Purpose Building, Brgy. Parit-an, Cebu City	Construction Section	Competitive Bidding	1/23/19	02/13/19	05/22/19	06/24/19		GOP	1,000,000.00			Rehabilitation/Repair of Multi Purpose Bldg./GAA FY 2019
300104210546000	Rehabilitation of Multi Purpose Building, Brgy. Kasambagan, Cebu City	Construction Section	Competitive Bidding	1/23/19	02/13/19	6/6/19	06/24/19		GOP	1,980,000.00			Rehabilitation/Repair of Multi Purpose Bldg./GAA FY 2019
300104210547000	Rehabilitation of Multi Purpose Building, Brgy. Lahug, Cebu City	Construction Section	Competitive Bidding	1/23/19	02/13/19	6/6/19	06/24/19		GOP	1,980,000.00			Rehabilitation/Repair of Multi Purpose Bldg./GAA FY 2019
300104210537000	Rehabilitation of Multi Purpose Building, Brgy. Binaliw, Cebu City	Construction Section	Competitive Bidding	1/23/19	02/13/19	05/22/19	06/24/19		GOP	1,980,000.00			Rehabilitation/Repair of Multi Purpose Bldg./GAA FY 2019
300104210538000	Rehabilitation of Multi Purpose Building, Brgy. Bonbon, Cebu City	Construction Section	Competitive Bidding	1/23/19	02/13/19	05/22/19	07/15/19		GOP	1,980,000.00			Rehabilitation/Repair of Multi Purpose Bldg./GAA FY 2019
300104210553000 RE-BID	Rehabilitation of Multi Purpose Building, Brgy. Parit, Cebu City	Construction Section	Competitive Bidding	1/23/19 2/21/19 3/30/19	04/10/19	6/6/19	06/24/19		GOP	1,980,000.00			Rehabilitation/Repair of Multi Purpose Bldg./GAA FY 2019
300104210562000	Construction of Flood Mitigation at Butuanon River, Brgy. Sirao, Cebu City	Construction Section	Competitive Bidding	1/23/19	02/13/19				GOP	86,850,000.00			River Control and Slope Protection/GAA FY 2019

CODE (PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks
				Ads/Post of IB	Sub/Opening of Bids	Notice of Award	Contract Signing	Notice of Proceed		Total	MOOE	CO	
300104210563000	Rehabilitation of Multi Purpose Building , Brgy. Sta. Cruz , Cebu City	Construction Section	Competitive Bidding	1/31/18	02/20/19				GOP	1,000,000.00			Rehabilitation/Repair of Multi Purpose Bldg./GAA FY 2019
300104210571000	Rehabilitation of Multi Purpose Building , Brgy. Zapatera , Cebu City	Construction Section	Competitive Bidding	1/31/18	02/20/19	06/20/19	07/18/19		GOP	1,000,000.00			Rehabilitation/Repair of Multi Purpose Bldg./GAA FY 2019
300104210570000	Rehabilitation of Multi Purpose Building , Brgy. Zapatera , Cebu City	Construction Section	Competitive Bidding	1/31/18	02/20/19	6/6/19	07/18/19		GOP	1,000,000.00			Rehabilitation/Repair of Multi Purpose Bldg./GAA FY 2019
300104210506000	Rehabilitation of Multi Purpose Building (Cover Court), City Central School , Brgy. Sanbag 1, Cebu City , Cebu City	Construction Section	Competitive Bidding	1/31/18	02/20/19	6/6/19	06/24/19		GOP	2,475,000.00			Construction and Multi Purpose bldg./GAA FY 2019
300203100906000	Convergence and Special Support Program - Construction / Improvement of Access Road leading To Declared Tourism Destinations, Edros st. Leading to Cebu City's Cultural Tourism where St. Joseph Parish is located	Construction Section	Competitive Bidding	1/31/18	02/20/19	6/6/19	07/08/19		GOP	7,203,000.00			Road Concrete/GAA FY 2019
310103100376000	Asset Preservation Program, Preventive Maintenance - Tertiary Roads, C. Padilla Street, (S00070CB) Chainage)- Chainage 407, Cebu City	Construction Section	Competitive Bidding	1/31/18	02/20/19	6/6/19	07/09/19		GOP	14,014,000.00			Asphalt Overlay/GAA FY 2019

CODE (PAP)	PROJECT / PROJECT	PHO/End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)			Remarks
				Ads/Post of IB	Sub/Opening of Bids	Notice of Award	Contract Signing	Notice of Procurement		Total	MOOE	CO	
310102100345000	Asset Preservation, Preventive Maintenance - secondary Roads, Cebu Bataan Trancentral Highway, (S00031CB) K0006+080-K0006+225, K0007+608-K0008+000, K0010+226-K0011+200	Construction Section	Competitive Bidding	1/31/18	02/20/19	07/04/19			GOP	31,622,640.00			Asphalt Overlay/GAA FY 2019
300104210543000	Rehabilitation of Multi Purpose Building, Brgy. Guba, Cebu City	Construction Section	Competitive Bidding	2/21/19	03/13/19	06/17/19	07/03/19		GOP	1,980,000.00			Rehabilitation/Repair of Multi Purpose Bldg./GAA FY 2019
300104210529000	Rehabilitation of Multi Purpose Building, Brgy. Talamban, Cebu City	Construction Section	Competitive Bidding	2/21/19	03/13/19	07/01/19	07/18/19		GOP	1,980,000.00			Rehabilitation/Repair of Multi Purpose Bldg./GAA FY 2019
30010421050100	Construction of Multi Purpose Building (covered Court), Brgy. Talamban, Cebu City	Construction Section	Competitive Bidding	2/21/19	03/13/19				GOP	2,970,000.00			Construction and Multi Purpose bldg./GAA FY 2019
300104210500000	Construction of Multi Purpose Building (covered Court), Brgy. Apas, Cebu City	Construction Section	Competitive Bidding	2/21/19	03/13/19	07/01/19	07/18/19		GOP	3,960,000.00			Construction and Multi Purpose bldg./GAA FY 2019
3001014210491000	Construction of Multi Purpose Building (Completion), Brgy. Babag, Cebu City	Construction Section	Competitive Bidding	2/21/19	03/13/19				GOP	9,900,000.00			Construction and Multi Purpose bldg.

CODE /PROJECT (PAP)	PROCUREMENT PROGRAM	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks	
				Ads/Post of IB	Sub/Openn of Bids	Notice of Award	Contract Signing	Notice of Proceed		Total	MOOE	CO		
300117204642000	Road Concreting, Brgy. Sambag II, Cebu City	Construction Section	Competitive Bidding	3/15/19	03/05/19	07/01/19	07/22/19		GoP		1,980,000.00			Road Concreting/GAA FY 2019
300117204640000 RE-BID	Road Concreting, Brgy. Lahug, Cebu City	Construction Section	Competitive Bidding	3/15/19	03/05/19	06/26/19	07/18/19		GoP		1,980,000.00			Road Concreting/GAA FY 2019
300116201966000	Concreting of Lower Cadahun-Tamban Road, Brgy. Talamban, Cebu City	Construction Section	Competitive Bidding	3/15/19	03/05/19				GoP		3,298,680.00			Road Concreting/GAA FY 2019
300104210518000	Rehabilitation of Undergraduate Studies Building U.P. Cebu, Cebu City	Construction Section	Competitive Bidding	3/20/19	04/10/19				GoP		12,636,500.00			Rehabilitation/Repair of Building/GAA FY 2019
300104210521000	Rehabilitation of Multi Purpose Building Barangat Kalubhan, Cebu City	Construction Section	Competitive Bidding	3/27/19	4/17/19				GoP		1,000,000.00			Rehabilitation/Repair of Multi Purpose Building/GAA FY 2019
300104210519000	Rehabilitation of Multi Purpose Building Barangat Lahug, Cebu City	Construction Section	Competitive Bidding	03/27/19	04/17/19	06/26/19	07/11/19		GoP		2,970,000.00			Rehabilitation/Repair of Multi Purpose Building/GAA FY 2019

CODE (PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/End User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks
				Ads/Post of IB	Sub/Opener of Bids	Notice of Award	Contract Signing	Notice of Project		Total	MOOE	CO	
300104210508000	Construction of Multi-Purpose Building (Covered Court), Sitio Regla, Barangay Mabolo, Cebu City	Construction Section	Competitive Bidding	03/27/19	04/17/19	06/26/19	07/11/19		GoP	2,970,000.00			Construction of Multi Purpose Building/GAA FY 2019
300104210524000	Construction of Multi-Purpose Building Sitio Sindulan, Barangay Mabolo, Cebu City	Construction Section	Competitive Bidding	03/27/19	04/17/19	6/6/19	07/08/19		GoP	2,970,000.00			Construction of Multi Purpose Building/GAA FY 2019
310108100262000	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide-Secondary Roads, Cebu-Balamban Transcentral Highway, Cebu City	Construction Section	Competitive Bidding	03/27/19	04/17/19	6/6/19	06/25/19		GoP	47,040,000.00			Slope Protection/GAA FY 2019
300104210522000	Rehabilitation of Multi Purpose Building Barangat Balamban, Cebu City	Construction Section	Competitive Bidding	04/29/19 07/08/19	05/22/19 07/30/19				GoP	1,000,000.00			Rehabilitation/Repair of Multi Purpose Building/GAA FY 2019
30010421055800	Rehabilitation of Multi Purpose Building Barangat Sambag II, Cebu City	Construction Section	Competitive Bidding	04/29/19	05/22/19	6/6/19	07/16/19		GoP	1,000,000.00			Rehabilitation/Repair of Multi Purpose Building/GAA FY 2019
300104210517000	Rehabilitation of Multi Purpose Building Barangat Ernilla, Cebu City	Construction Section	Competitive Bidding	03/27/19 05/30/19	04/17/19 06/19/19		07/17/19		GoP	1,000,000.00			Rehabilitation/Repair of Multi Purpose Building/GAA FY 2019
300104210530000	Rehabilitation of Multi Purpose Building Barangat Bonbon, Cebu City	Construction Section	Competitive Bidding	05/10/19	05/22/19	06/26/19	07/15/19		GoP	1,980,000.00			Rehabilitation/Repair of Multi Purpose Building/GAA FY 2019

CODE (PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/End User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks
				Ads/Post of IB	Sub/Opn of Bids	Notice of Award	Contract Signing	Notice of Proceed		Total	MOOE	CO	
300104210516000	Rehabilitation of Multi Purpose Building Barangay Binailiw, Cebu City	Construction Section	Competitive Bidding	05/10/19	05/22/19		07/11/19		GOP	2,970,000.00			Rehabilitation/Repair of Multi Purpose Building/GAA FY 2019
300104210494000	Construction (Completion) of Multi-Purpose Building, Barangay Suba, Cebu City	Construction Section	Competitive Bidding	05/10/19	05/22/19	06/26/19	07/11/19		GOP	24,750,000.00			Construction/Completion of Multi Purpose Building/GAA FY 2019
300105200207000	Construction of Professional Regulations Commission Regional Office VII Building Government Center, Sudlon, Lahug, Cebu City	Construction Section	Competitive Bidding	05/10/19	05/22/19	06/26/19	06/27/19		GOP	49,289,000.00			Construction/Completion of Multi Purpose Building/GAA FY 2019
300104210496000	Construction of Multi-Purpose Building, Barangay Tinago, Cebu City	Construction Section	Competitive Bidding	05/30/19	06/19/19	07/05/19			GOP	1,980,000.00			Construction of Multi Purpose Building/GAA FY 2019
300104210550000	Rehabilitation of Multi-Purpose Building Barangay Mabini, Cebu City	Construction Section	Competitive Bidding	05/30/19	06/19/19				GOP	2,970,000.00			Rehabilitation/Repair of Multi Purpose Building/GAA FY 2019
300104210513000	Construction of Multi-Purpose Building, Barangay Basak San Nicolas, Cebu City	Construction Section	Competitive Bidding	05/30/19	06/19/19	07/05/19			GOP	2,970,000.00			Construction of Multi Purpose Building/GAA FY 2019

CODE (PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/End User	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (Pnp)			Remarks
				Ads/Post of IB	Sub/Opn of Bids	Notice of Award	Contract Signing	Notice of Proceed			Total	MODE	CO	
320101103751000	Rehabilitation of Drainage System, Barangay Kalunasan, Cebu City	Construction Section	Competitive Bidding	06/04/19	06/25/19					GOP	4,900,000.00			Flood Control and Drainage/GAA FY 2019
320101103752000	Construction of Flood Control Mitigation Structures, Barangay Kinasang-an, Cebu City	Construction Section	Competitive Bidding	06/04/19	06/25/19	07/04/19				GOP	4,900,000.00			Flood Control and Drainage/GAA FY 2019
320101103756000	Construction of Flood Control Mitigation Structures, Barangay Punta Princesa, Cebu City	Construction Section	Competitive Bidding	06/04/19	06/25/19	07/05/19				GOP	4,900,000.00			Flood Control and Drainage/GAA FY 2019
320101103757000	Construction of Flood Control Mitigation Structures, Barangay Quilo, Cebu City	Construction Section	Competitive Bidding	06/04/19	06/25/19					GOP	4,900,000.00			Flood Control and Drainage/GAA FY 2019
320101103765000	Construction of Flood Control Mitigation Structures, Barangay Basak Pardo, Cebu City	Construction Section	Competitive Bidding	06/04/19	06/25/19					GOP	4,900,000.00			Flood Control and Drainage/GAA FY 2019
320101103768000	Construction of Flood Control Mitigation Structures, Barangay Bulacao, Cebu City	Construction Section	Competitive Bidding	06/04/19	06/25/19	07/05/19				GOP	4,900,000.00			Flood Control and Drainage/GAA FY 2019
320101103767000	Construction of Flood Control Mitigation Structures, Barangay Buhisan, Cebu City	Construction Section	Competitive Bidding	06/04/19	06/25/19	07/04/19				GOP	4,900,000.00			Flood Control and Drainage/GAA FY 2019

CODE (PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/End User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks
				Ads/Post of IB	Sub/Opening of Bids	Notice of Award	Contract Signing	Notice of Proceed		Total	MOOE	CO	
300109200450000	Construction of Drainage System, Barangay San Roque, Cebu City	Construction Section	Competitive Bidding	6/6/19	06/28/19				GoP	1,485,000.00			Flood Control and Drainage/GAA FY 2019
320101103767000	Construction of Flood Control Mitigation Structures, Barangay San Nicolas, Cebu City	Construction Section	Competitive Bidding	6/6/19	06/28/19	07/08/19			GoP	4,900,000.00			Flood Control and Drainage/GAA FY 2019
320101110771000	Construction of Flood Control Mitigation Structures, Barangay Dulho, Cebu City	Construction Section	Competitive Bidding	6/6/19	06/28/19				GoP	4,900,000.00			Flood Control and Drainage/GAA FY 2019
320101103773000	Construction of Flood Control Mitigation Structures at Barangay Inayawan, Cebu City	Construction Section	Competitive Bidding	6/6/19	06/28/19				GoP	4,900,000.00			Flood Control and Drainage/GAA FY 2019
320101103770000	Construction of Flood Control Mitigation Structures at Barangay Cogon Pardo, Cebu City	Construction Section	Competitive Bidding	6/6/19	06/28/19	07/08/19			GoP	4,900,000.00			Flood Control and Drainage/GAA FY 2019
32010110378000	Construction of Flood Control Mitigation Structures at Barangay Tisa, Cebu City	Construction Section	Competitive Bidding	6/6/19	06/28/19	07/08/19	07/08/19		GoP	7,553,000.00			Flood Control and Drainage/GAA FY 2019
32011103774000	Construction of Flood Control Mitigation Structures at Barangay Labangon, Cebu City	Construction Section	Competitive Bidding	6/6/19	06/28/19	07/08/19	07/08/19		GoP	7,840,000.00			Flood Control and Drainage/GAA FY 2019

CODE (PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/End User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)			Remarks
				Ads/Post of IB	Sub/Opn n of Bids	Notice of Award	Contract Signing	Notice of Award		Total	MOOE	CO	
300104210572000	Rehabilitation of Multi-Purpose Building Sibot Camarogon, Barangay Lahug, Cebu City	Construction Section	Competitive Bidding	06/14/19	07/05/19				GOP	1,324,000.00			Construction of Multi Purpose Building/GAA FY 2019
300104210515000	Rehabilitation of Multi-Purpose Building Barangay Parian, Cebu City	Construction Section	Competitive Bidding	06/14/19	07/05/19				GOP	1,980,000.00			Construction of Multi Purpose Building/GAA FY 2019
300104210517000	Rehabilitation of Multi-Purpose Building Sibot Camarogon, Barangay Pit-os, Cebu City	Construction Section	Competitive Bidding	06/14/19	07/05/19				GOP	1,980,000.00			Construction of Multi Purpose Building/GAA FY 2019
300104210520000	Rehabilitation of Multi-Purpose Building Talamban Elementary School, Barangay Talamban, Cebu City	Construction Section	Competitive Bidding	06/14/19	07/05/19				GOP	1,980,000.00			Construction of Multi Purpose Building/GAA FY 2019
300104210531000	Rehabilitation of Multi-Purpose Building Barangay San Nicolas Proper, Cebu City	Construction Section	Competitive Bidding	6/6/19	06/28/19				GOP	1,000,000.00			Rehabilitation of Multi Purpose Building/GAA FY 2019
300104210531000	Road Concreting Barangay Pulangbato, Cebu City	Construction Section	Competitive Bidding	06/14/19	07/05/19				GOP	1,980,000.00			Road Concreting/GAA FY 2019
300104210531000	Concreting of Road Barangay Guba (Sibot Balisong), Cebu City	Construction Section	Competitive Bidding	06/14/19	07/05/19				GOP	3,960,000.00			Road Concreting/GAA FY 2019
300117204646000	Road Concreting Barangay Sambag II, Cebu City	Construction Section	Competitive Bidding	6/6/19	06/28/19				GOP	1,980,000.00			Road Concreting/GAA FY 2019

CODE /PROJECT	PROCUREMENT PROGRAM	PMO/End User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks
				Ads/Post of IS	Sub/Opn of Bids	Notice of Award	Contract Signing	Notice of Proceed		Total	MOOE	CO	
300104210576000	Mitigation Structures along M.J. Cuenci Ave., Barangay Lorega San Miguel and Barangay Tejero, Cebu City	Construction Section	Competitive Bidding	6/6/19	06/28/19				GOP	2,970,000.00			Construction of Multi Purpose Building/GAA FY 2019
320101103763000	Mitigation Structures along M.J. Cuenci Ave., Barangay Lorega San Miguel and Barangay Tejero, Cebu City	Construction Section	Competitive Bidding	6/6/19	06/28/19				GOP	4,900,000.00			Flood Control and Drainage/GAA FY 2019
320101103755000	Construction of Flood Control Mitigation Structures at Barangay Poblacion Pardo, Cebu City	Construction Section	Competitive Bidding	6/6/19	06/28/19				GOP	4,900,000.00			Flood Control and Drainage/GAA FY 2019
320101103753000	Construction of Flood Control Mitigation Structures at Barangay Pailha San Nicolas, Cebu City	Construction Section	Competitive Bidding	6/6/19	06/28/19				GOP	3,750,000.00			Flood Control and Drainage/GAA FY 2019
320101103760000	Construction of Flood Control Mitigation Structures along Cebu North Road, Barangay Hipodromo, Cebu City	Construction Section	Competitive Bidding	6/6/19	06/28/19				GOP	2,920,000.00			Flood Control and Drainage/GAA FY 2019
300117204633000	Construction of Road Barangay Guba (Sitio Baisong), Cebu City	Construction Section	Competitive Bidding	6/6/19	06/28/19				GOP	1,700,000.00			Road Concreting/GAA FY 2019
300101103760000	Construction of Road Barangay Guba (Sitio Baisong), Cebu City	Construction Section	Competitive Bidding	6/6/19	06/28/19				GOP	1,980,000.00			Road Concreting with Drainage/GAA FY 2019
300101103760000	Construction of Road Barangay Guba (Sitio Baisong), Cebu City	Construction Section	Competitive Bidding	6/6/19	06/28/19				GOP	1,980,000.00			Road Concreting/GAA FY 2019

CODE (PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/End User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Pnp)			Remarks
				Ads/Post of IB	Sub/Opn of Bids	Notice of Award	Contract Signing	Notice of Projected		Total	MOOE	CO	
300104210565000	Rehabilitation of Multi-Purpose Building, Barangay Suba, Cebu City	Construction Section	Competitive Bidding	6/6/19	06/28/19				GOP	28,710,000.00			Rehabilitation of Multi Purpose Building/GAA FY 2019
300104210565000	Rehabilitation of Multi-Purpose Building, Barangay Sambag II, Cebu City	Construction Section	Competitive Bidding	06/26/19	07/19/19				GOP	1,980,000.00			Construction of Multi Purpose Building/GAA FY 2019
300104210565000	Rehabilitation of Multi-Purpose Building (Covered Court and Day Care Center), Barangay Labadon, Cebu City	Construction Section	Competitive Bidding	06/26/19	07/19/19				GOP	2,970,000.00			Construction of Multi Purpose Building/GAA FY 2019
300104210497000	Construction of Multi-Purpose Building (CEBECO & MCWD I Training Center), Barangay Talamban, Cebu City	Construction Section	Competitive Bidding	06/26/19	07/19/19				GOP	4,950,000.00			Construction of Multi Purpose Building/GAA FY 2019
300109200444000	Construction of Drainage System, Barangay Kamputhaw, Cebu City	Construction Section	Competitive Bidding	06/26/19	07/19/19				GOP	2,970,000.00			Flood Control and Drainage/GAA FY 2019
320101103769000	Construction of Flood Mitigation Structures at Barangay Calamba, Cebu City	Construction Section	Competitive Bidding	06/26/19	07/19/19				GOP	4,900,000.00			Flood Control and Drainage/GAA FY 2019
300104210565000	Concreting of Barangay Pulangbato FMR, Barangay Pulangbato, Cebu City	Construction Section	Competitive Bidding	06/26/19	07/19/19				GOP	4,975,000.00			Road Concreting /GAA FY 2019
300104210565000	Concreting of Barangay Pulangbato FMR, Barangay Guba, Cebu City	Construction Section	Competitive Bidding	06/26/19	07/19/19				GOP	4,975,000.00			Road Concreting /GAA FY 2019
300104210565000	Concreting of Sitio Ilaya, Barangay Adlaon FMR, Barangay Adlaon, Cebu City	Construction Section	Competitive Bidding	06/26/19	07/19/19				GOP	4,975,000.00			Road Concreting /GAA FY 2019

CODE (PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/End User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks
				Ads/Post of IB	Sub/Op n of Bids	Notice of Award	Contract Signing	Notice of Award		Total	MOOE	CO	
300104210575000	Rehabilitation of Multi-Purpose Building, Barangay Apas, Cebu City	Construction Section	Competitive Bidding	07/28/19	07/23/19				GOP	1,485,000.00			Rehabilitation of Multi Purpose Building/GAA FY 2019
300104210578000	Rehabilitation of Multi-Purpose Building, Barangay Hipodromo, Cebu City	Construction Section	Competitive Bidding	07/28/19	07/23/19				GOP	1,485,000.00			Rehabilitation of Multi Purpose Building/GAA FY 2019
300104210578000	Rehabilitation of Multi-Purpose Building, Barangay Buhisan, Cebu City	Construction Section	Competitive Bidding	07/28/19	07/23/19				GOP	2,970,000.00			Rehabilitation of Multi Purpose Building/GAA FY 2019
300104210495000	Construction of Multi-Purpose Building, Barangay Banilad, Cebu City	Construction Section	Competitive Bidding	07/28/19	07/23/19				GOP	3,960,000.00			Construction of Multi Purpose Building/GAA FY 2019
300104210510000	Construction of Multi-Purpose Building, Barangay San Nicolas Proper, Cebu City	Construction Section	Competitive Bidding	07/28/19	07/23/19				GOP	4,950,000.00			Construction of Multi Purpose Building/GAA FY 2019
3001212004190000	Provision of Water Sanitation at Adiaon Elementary School, Barangay Adiaon, Cebu City	Construction Section	Competitive Bidding	07/28/19	07/23/19				GOP	441,813.47			Construction of Water Supply/GAA FY 2019
300121200420000	Construction of Pulangbato Waterworks, Barangay Pulangbato, Cebu City	Construction Section	Competitive Bidding	07/28/19	07/23/19				GOP	1,980,000.00			Construction of Water Supply/GAA FY 2019

CODE (PAP)	PROCUREMENT PROGRAM /PROJECT	PNO/End User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)			Brief Description Program/Project
				Ads/Post of IB	Sub/Opn of Bids	Notice of Award	Contract Signing	Notice of Project		Total	MOOE	CO	
32010110 3772000	Construction of Mabini Waterworks, Barangay Mabini, Cebu City	Construction Section	Competitive Bidding	07/28/19	07/23/19				GOP	2,475,000.00			Flood Control and Drainage/GAA FY 2019
32010110 3772000	Construction of Flood Mitigation Structure at Barangay Pasil, Cebu City	Construction Section	Competitive Bidding	07/28/19	07/23/19				GOP	4,900,000.00			Flood Control and Drainage/GAA FY 2019
32010110 3772000	Construction of Flood Mitigation Structure at Barangay Sawang Calero, Cebu City	Construction Section	Competitive Bidding	07/28/19	07/23/19				GOP	4,900,000.00			Flood Control and Drainage/GAA FY 2019
32010110 3772000	Construction of Flood Mitigation Structure at Barangay Sawang Calero, Cebu City	Construction Section	Competitive Bidding	07/28/19	07/23/19				GOP	5,610,000.00			Flood Control and Drainage/GAA FY 2019
32010110 3772000	Construction of Flood Mitigation Structure at Barangay Sawang Calero, Cebu City	Construction Section	Competitive Bidding	07/28/19	07/23/19				GOP	4,975,000.00			Road Concreting/GAA FY 2019
32010110 3772000	Construction of Flood Mitigation Structure at Barangay Sawang Calero, Cebu City	Construction Section	Competitive Bidding	07/28/19	07/23/19				GOP	19,800,000.00			Road Concreting/GAA FY 2019
32010110 3772000	Road Concreting, Urgello Street, Barangay Sambag I and Barangay Sambag II, Cebu City	Construction Section	Competitive Bidding	07/28/19	07/23/19				GOP	1,980,000.00			Construction of Multi Purpose Building/GAA FY 2019
32010110 3772000	Construction of Multi-Purpose Building, Barangay San Roque Training Center, Cebu City	Construction Section	Competitive Bidding	07/28/19	07/25/19				GOP	1,980,000.00			Construction of Multi Purpose Building/GAA FY 2019
32010110 3772000	Construction of Multi-Purpose Building, Barangay Cogon Central Ramos, Cebu City	Construction Section	Competitive Bidding	07/28/19	07/25/19				GOP	1,980,000.00			Repair/Rehabilitation of Multi-Purpose Building/GAA FY 2019
32010110 3772000	Construction of Multi-Purpose Center, Barangay Bacayang, Cebu City	Construction Section	Competitive Bidding	07/28/19	07/25/19				GOP	2,970,000.00			Repair/Rehabilitation of Multi-Purpose Building/GAA FY 2019
32010110 3772000	Repair/Rehabilitation of Multi-Purpose Building, Barangay Talanban, Cebu City	Construction Section	Competitive Bidding	07/28/19	07/25/19				GOP	5,940,000.00			Construction of Multi Purpose Building/GAA FY 2019
32010110 3772000	Construction of Multi-Purpose Building at Barangay Inayawan, Cebu City	Construction Section	Competitive Bidding	07/28/19	07/25/19				GOP	5,940,000.00			Construction of Multi Purpose Building/GAA FY 2019
32010110 3772000	Construction of Multi-Purpose Building at Barangay Sawang Calero, Cebu City	Construction Section	Competitive Bidding	07/28/19	07/25/19				GOP	5,940,000.00			Construction of Multi Purpose Building/GAA FY 2019
32010110 3772000	Construction of Multi-Purpose Building at Barangay Tabunan, Cebu City	Construction Section	Competitive Bidding	07/28/19	07/25/19				GOP	5,940,000.00			Construction of Multi Purpose Building/GAA FY 2019

CODE (PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Ads/Post of IB	Sub/Opn of Bids	Notice of Award	Contract Signing	Notice of Proceed	Total	MOOE	CO	
30010420 3702000	Construction of Multi-Purpose Building at Barangay San Nicolas Proper, Cebu City	Construction Section	Competitive Bidding	07/28/19	07/25/19				9,900,000.00			Construction of Multi Purpose Building/GAA FY 2019
30010421 0511000	Construction of Flood Mitigation Structures at Barangay Suba, Cebu City	Construction Section	Competitive Bidding	07/28/19	07/25/19				4,900,000.00			Flood Control and Drainage/GAA FY 2019
30010421 0512000	Construction of Flood Mitigation Structures at Barangay Guadalupe, Cebu City	Construction Section	Competitive Bidding	07/28/19	07/25/19				7,010,000.00			Flood Control and Drainage/GAA FY 2019
32010110 3778000	Concrete of Barangay Bonbon FMR, Barangay Bonbon, Cebu City	Construction Section	Competitive Bidding	07/28/19	07/25/19				4,975,000.00			Road Concrete/GAA FY 2019
32010110 3772000	Concrete of Barangay Taplap FMR, Barangay Taplap, Cebu City	Construction Section	Competitive Bidding	07/28/19	07/25/19				12,935,000.00			Road Concrete/GAA FY 2019
32010110 3772000	Rehabilitation of Drainage System, Barangay Kalubhan, Cebu City	Construction Section	Competitive Bidding	07/28/19	07/25/19				830,000.00			Flood Control and Drainage/GAA FY 2019
32010110 3772000	Construction of Flood Mitigation Structures at Barangay Basak San Nicolas, Cebu City	Construction Section	Competitive Bidding	07/28/19	07/25/19				4,700,000.00			Flood Control and Drainage/GAA FY 2019
32010110 3772000	Rehabilitation of Multi Purpose Building, Barangay Inayawan, Cebu City	Construction Section	Competitive Bidding	07/28/19	07/25/19				2,970,000.00			Repair/Rehabilitation of Multi-Purpose Building/GAA FY 2019
32010110 3772000	Rehabilitation of Multi Purpose Building, Barangay Poblacion Pardo, Cebu City	Construction Section	Competitive Bidding	07/28/19	07/25/19				2,970,000.00			Repair/Rehabilitation of Multi-Purpose Building/GAA FY 2019
32010110 3772000	Rehabilitation of Multi Purpose Building, Barangay Suba, Cebu City	Construction Section	Competitive Bidding	07/28/19	07/25/19				9,900,000.00			Rehabilitation of Multi Purpose Building/GAA FY 2019
30010421 10580000	Rehabilitation of Multi Purpose Building (Youth Center), Barangay Cogon Ramos, Cebu	Construction Section	Competitive Bidding	07/28/19	07/25/19				14,850,000.00			Construction of Multi Purpose Building/GAA FY 2019
30010421 0532000	Construction (Completion) of Multi-Purpose Building, Barangay Babag, Cebu City	Construction Section	Competitive Bidding	07/28/19	07/25/19				14,850,000.00			Construction of Multi Purpose Building/GAA FY 2019
30010421 0573000	Construction of School Building, Cebu Technological University - Cebu City	Construction Section	Competitive Bidding	07/28/19	07/25/19				27,720,000.00			Construction of Multi Purpose Building/GAA FY 2019
30010421 491000	Concrete of Barangay Buot FMR, Barangay Buot, Cebu City	Construction Section	Competitive Bidding	07/28/19	07/25/19				4,975,000.00			Road Concrete/GAA FY 2019

CODE (PAP)	PROJECT	PHO/End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks
				Ads/Post of IB	Sub/Opn of Bids	Notice of Award	Contract Signing	Notice of Proceed		Total	MOOE	CO	
300102200310000	Concrete of Barangay Pamutan FMR, Barangay Pamutan, Cebu City	Construction Section	Competitive Bidding	07/28/19	07/25/19				GOP	4,975,000.00			Road Concrete/GAA FY 2019
19HH0224	Concrete of Barangay Tabunan FMR, Barangay Tabunan, Cebu City	Construction Section	Competitive Bidding	07/28/19	07/30/19				GOP	4,975,000.00			Road Concrete/GAA FY 2019
19HH0225	Maintenance of Other Public Building, National Intelligence Coordination Agency (NICA), Barangay Busay, Cebu City	Construction Section	Competitive Bidding	07/17/19					GOP	1,000,000.00			Maintenance of Public Buildings/GAA FY 2019
19HH0226	Maintenance of Flood Mitigation Structure along Butuanon River, Brgy. Pit-os and Bacayan, Cebu City	Construction Section	Competitive Bidding	07/17/19					GOP	5,000,000.00			Flood Control and Drainage/GAA FY 2019
19HH0226	Maintenance of Flood Mitigation Structure along Butuanon River, Brgy. Pit-os and Bacayan, Cebu City	Construction Section	Competitive Bidding	07/17/19					GOP	10,000,000.00			Road Safety Devices/GAA FY 2019
19HH0228	Maintenance of Flood Mitigation Structure along 2nd Avenue, Cebu City	Construction Section	Competitive Bidding	07/17/19					GOP	10,000,000.00			Road Safety Devices/GAA FY 2019

Page 34 of 34

Prepared by:


EVELYN C. MANSUETO
OIC- HEAD PROCUREMENT

Recommended by:


JOSE R. GAUBRAN, JR.
BAC CHAIRMAN

Approved by:


FLORIDA P. NUNEZ
OIC- DISTRICT ENGINEER