



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 1ST DISTRICT ENGINEERING OFFICE
West Bank Road Manggahan Floodway

ANNUAL PROCUREMENT PLAN 2022

CONGRESSIONAL DISTRICT: SAN JUAN, MANDALUYONG, PASIG, PATEROS, TAGUIG, MARIKINA

Contract ID	Procurement Program / Project	PMO/End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/Posting of REOI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22OB0037	Construction of Multi Purpose Building at Barangay Wack Wack Phase 2, Mandaluyong City	Construction	Public Bidding	08-Feb-22	01-Mar-22	09-Mar-22	14-Mar-22	GAA 2022	70,000,000.00		70,000,000.00	Construction
22OB0255	Construction of 6-Storey Multi-purpose Building (Government Center) Package 9, Brgy. St. Joseph, San Juan City	Construction	Public Bidding	08-Feb-22	01-Mar-22	09-Mar-22	14-Mar-22	GAA 2022	69,000,000.00		69,000,000.00	Construction
22OB0156	Construction of Slope Protection along Maricaban Creek, Taguig City	Construction	Public Bidding	08-Feb-22	01-Mar-22	09-Mar-22	14-Mar-22	GAA 2022	65,000,000.00		65,000,000.00	Construction
22OB0253	Construction of Multi-Purpose Building (Eastern Police District) Package IV, Brgy. Corazon de Jesus, San Juan City	Construction	Public Bidding	08-Feb-22	01-Mar-22	09-Mar-22	14-Mar-22	GAA 2022	64,000,000.00		64,000,000.00	Construction
22OB0204	Construction of Katipunan Avenue Extension Road Project, Marikina City	Construction	Public Bidding	08-Feb-22	01-Mar-22	09-Mar-22	14-Mar-22	GAA 2022	62,000,000.00		62,000,000.00	Construction
22OB0061	Construction (Completion) of Multipurpose Building of Philippine National Police (PNP) and Bureau of Fire Protection (BFP), Package 1, Mandaluyong City	Construction	Public Bidding	08-Feb-22	01-Mar-22	09-Mar-22	14-Mar-22	GAA 2022	60,000,000.00		60,000,000.00	Construction (Completion)
22OB0148	Construction of Multi-Purpose Building, No. 56 ML Quezon Street, Purok, New Lower Bicutan, Taguig City	Construction	Public Bidding	08-Feb-22	01-Mar-22	09-Mar-22	14-Mar-22	GAA 2022	60,000,000.00		60,000,000.00	Construction
22OB0357	Construction (Completion) of Multi-Purpose Building Including Site Development at Nangka High School, Barangay Nangka, Marikina City Phase 2	Construction	Public Bidding	08-Feb-22	01-Mar-22	09-Mar-22	14-Mar-22	GAA 2022	60,000,000.00		60,000,000.00	Construction (Completion)
22OB0236	Construction of Government Building, Marikina City	Construction	Public Bidding	08-Feb-22	01-Mar-22	09-Mar-22	14-Mar-22	GAA 2022	55,060,000.00		55,060,000.00	Construction
22OB0062	Construction (Completion) of Multipurpose Building of Philippine National Police (PNP) and Bureau of Fire Protection (BFP), Package 2, Mandaluyong City	Construction	Public Bidding	08-Feb-22	01-Mar-22	09-Mar-22	14-Mar-22	GAA 2022	50,000,000.00		50,000,000.00	Construction (Completion)
22OB0081	Construction of Multi-Purpose Building, Barangay Sumilang, Pasig City	Construction	Public Bidding	08-Feb-22	01-Mar-22	09-Mar-22	14-Mar-22	GAA 2022	50,000,000.00		50,000,000.00	Construction
22OB0308	Structural Improvement of NEDA Central Office, including Rehabilitation (Phase I), Ortigas Center, Pasig City	Construction	Public Bidding	08-Feb-22	01-Mar-22	09-Mar-22	14-Mar-22	GAA 2022	50,000,000.00		50,000,000.00	Structural Improvement
22OB0130	Construction of Slope Protection along Bagumbayan River (Phase 1), Taguig City	Construction	Public Bidding	08-Feb-22	01-Mar-22	09-Mar-22	14-Mar-22	GAA 2022	50,000,000.00		50,000,000.00	Construction of Slope Protection
22OB0145	Construction of Multi-Purpose Building with Site Development at Barangay Lower Bicutan, Taguig City	Construction	Public Bidding	08-Feb-22	01-Mar-22	09-Mar-22	14-Mar-22	GAA 2022	50,000,000.00		50,000,000.00	Construction
22OB0311	Bank Improvement of Pateros River, Pateros, Metro Manila	Construction	Public Bidding	08-Feb-22	01-Mar-22	09-Mar-22	14-Mar-22	GAA 2022	50,000,000.00		50,000,000.00	Bank Improvement
22OB0172	Construction of Multi-Purpose Building with Site Development at TCU Compound at Barangay Central Bicutan, Taguig City	Construction	Public Bidding	08-Feb-22	01-Mar-22	09-Mar-22	14-Mar-22	GAA 2022	50,000,000.00		50,000,000.00	Construction
22OB0235	Construction (Completion) of Marikina Polytechnic College Six Storey Academic Building 3, Marikina City	Construction	Public Bidding	08-Feb-22	01-Mar-22	09-Mar-22	14-Mar-22	GAA 2022	50,000,000.00		50,000,000.00	Construction (Completion)
22OB0335	Improvement of Bayan-Bayanan Interceptor, Marikina City	Construction	Public Bidding	08-Feb-22	01-Mar-22	09-Mar-22	14-Mar-22	GAA 2022	50,000,000.00		50,000,000.00	Improvement
22OB0336	Construction of Drainage Outfall, Barangay Nangka, Marikina City	Construction	Public Bidding	08-Feb-22	01-Mar-22	09-Mar-22	14-Mar-22	GAA 2022	50,000,000.00		50,000,000.00	Construction
22OB0337	Construction of Drainage Outfall, Barangay Tumana, Marikina City	Construction	Public Bidding	08-Feb-22	01-Mar-22	09-Mar-22	14-Mar-22	GAA 2022	50,000,000.00		50,000,000.00	Construction
22OB0338	Construction of Drainage System along Olive St., Marikina City	Construction	Public Bidding	08-Feb-22	01-Mar-22	09-Mar-22	14-Mar-22	GAA 2022	50,000,000.00		50,000,000.00	Construction
22OB0339	Construction of Drainage Outfall, Twinville Subdivision, Marikina City	Construction	Public Bidding	08-Feb-22	01-Mar-22	09-Mar-22	14-Mar-22	GAA 2022	50,000,000.00		50,000,000.00	Construction
22OB0356	Construction of Marikina Heights Multi-Purpose Building Including Site Development, Barangay Marikina Heights, Marikina City	Construction	Public Bidding	08-Feb-22	01-Mar-22	09-Mar-22	14-Mar-22	GAA 2022	50,000,000.00		50,000,000.00	Construction
22OB0388	Rehabilitation of Multi-Purpose Facility, Marikina City	Construction	Public Bidding	08-Feb-22	01-Mar-22	09-Mar-22	14-Mar-22	GAA 2022	50,000,000.00		50,000,000.00	Rehabilitation
22OB0140	Construction of Multi-Purpose Government Center at Lower Bicutan, Taguig City	Construction	Public Bidding	10-Feb-22	03-Mar-22	11-Mar-22	16-Mar-22	GAA 2022	48,636,000.00		48,636,000.00	Construction
22OB0135	Construction of Multi-Purpose Building at Brgy. Hagonoy, Taguig City	Construction	Public Bidding	10-Feb-22	03-Mar-22	11-Mar-22	16-Mar-22	GAA 2022	45,000,000.00		45,000,000.00	Construction
22OB0174	Construction of AGH Headquarters with Parking, Fort Bonifacio, Taguig City	Construction	Public Bidding	10-Feb-22	03-Mar-22	11-Mar-22	16-Mar-22	GAA 2022	45,000,000.00		45,000,000.00	Construction
22OB0281	Construction (Completion) of Multipurpose Building (Evacuation Center) at Barangay Old Zanja including Upgrading of Electrical Facilities, Mandaluyong City	Construction	Public Bidding	10-Feb-22	03-Mar-22	11-Mar-22	16-Mar-22	GAA 2022	40,000,000.00		40,000,000.00	Construction (Completion)
22OB0287	Construction of Multipurpose Building at Commission on Population (POPCOM) at Barangay Addition Hills, Mandaluyong City	Construction	Public Bidding	10-Feb-22	03-Mar-22	11-Mar-22	16-Mar-22	GAA 2022	40,000,000.00		40,000,000.00	Construction
22OB0295	Construction (Completion) of Multipurpose Building (Health Facility Area) at Department of Health - NCR Barangay Addition Hills, Mandaluyong City	Construction	Public Bidding	10-Feb-22	03-Mar-22	11-Mar-22	16-Mar-22	GAA 2022	40,000,000.00		40,000,000.00	Construction (Completion)



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 1ST DISTRICT ENGINEERING OFFICE
West Bank Road Manggahan Floodway

ANNUAL PROCUREMENT PLAN 2022

CONGRESSIONAL DISTRICT: SAN JUAN, MANDALUYONG, PASIG, PATEROS, TAGUIG, MARIKINA

Contract ID	Procurement Program / Project	PMO/End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
				Advertisement/Posting of REOI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22OB0131	Construction (Completion) of Multi-Purpose Building at Brgy. Napindan, Taguig City	Construction	Public Bidding	10-Feb-22	03-Mar-22	11-Mar-22	16-Mar-22	GAA 2022	40,000,000.00		40,000,000.00	Construction (Completion)
22OB0178	Construction of Multi-Purpose Building HQS, AIR, Legaspi Compound, Fort Bonifacio, Taguig City	Construction	Public Bidding	10-Feb-22	03-Mar-22	11-Mar-22	16-Mar-22	GAA 2022	40,000,000.00		40,000,000.00	Construction
22OB0179	Construction of Multi-Purpose Center HHSG, PA, Fort Bonifacio, Taguig City	Construction	Public Bidding	10-Feb-22	03-Mar-22	11-Mar-22	16-Mar-22	GAA 2022	40,000,000.00		40,000,000.00	Construction
22OB0238	Construction of Marikina Polytechnic College Six Storey Academic Building 3 (Phase 2), Marikina City	Construction	Public Bidding	10-Feb-22	03-Mar-22	11-Mar-22	16-Mar-22	GAA 2022	40,000,000.00		40,000,000.00	Construction
22OB0345	Construction of Disaster Building Including Site Development, Barangay Fortune, Marikina City	Construction	Public Bidding	10-Feb-22	03-Mar-22	11-Mar-22	16-Mar-22	GAA 2022	40,000,000.00		40,000,000.00	Construction
22OB0133	Construction of Multi-Purpose Building along C-6, Brgy. Lower Bicutan, Taguig City	Construction	Public Bidding	10-Feb-22	03-Mar-22	11-Mar-22	16-Mar-22	GAA 2022	35,000,000.00		35,000,000.00	Construction
22OB0138	Construction of Multi-Purpose Building at Laguna Lake Shore, Brgy. Lower Bicutan, Taguig City	Construction	Public Bidding	10-Feb-22	03-Mar-22	11-Mar-22	16-Mar-22	GAA 2022	35,000,000.00		35,000,000.00	Construction
22OB0300	Rehabilitation of Napindan Hydraulic Control Structures in Brgy. Buting, Pasig City through Design and Build Scheme, Pasig City	Construction	Public Bidding	10-Feb-22	03-Mar-22	11-Mar-22	16-Mar-22	GAA 2022	30,759,000.00		30,759,000.00	Rehabilitation
22OB0246	Construction (Completion) of Multi-Purpose Building, Brgy. Rivera, San Juan City (Package II)	Construction	Public Bidding	10-Feb-22	03-Mar-22	11-Mar-22	16-Mar-22	GAA 2022	30,000,000.00		30,000,000.00	Construction (Completion)
22OB0288	Rehabilitation of Multipurpose Building (Sen. Gonzales Academic Hall) at Rizal Technological University, Mandaluyong City	Construction	Public Bidding	10-Feb-22	03-Mar-22	11-Mar-22	16-Mar-22	GAA 2022	30,000,000.00		30,000,000.00	Rehabilitation
22OB0289	Construction (Completion) of Multipurpose Building at Division of City Schools at Barangay Highway Hills, Mandaluyong City	Construction	Public Bidding	10-Feb-22	03-Mar-22	11-Mar-22	16-Mar-22	GAA 2022	30,000,000.00		30,000,000.00	Construction (Completion)
22OB0293	Construction (Completion) of Mandaluyong City College including Upgrading of Electrical Facilities and Site Development, Mandaluyong City	Construction	Public Bidding	10-Feb-22	03-Mar-22	11-Mar-22	16-Mar-22	GAA 2022	30,000,000.00		30,000,000.00	Construction (Completion)
22OB0223	Construction of Multi-Purpose Building, Barangay Fortune, Marikina City	Construction	Public Bidding	10-Feb-22	03-Mar-22	11-Mar-22	16-Mar-22	GAA 2022	30,000,000.00		30,000,000.00	Construction
22OB0241	Construction of Dialysis Center, Marikina City	Construction	Public Bidding	10-Feb-22	03-Mar-22	11-Mar-22	16-Mar-22	GAA 2022	30,000,000.00		30,000,000.00	Construction
22OB0369	Rehabilitation of Barangay Marikina Heights Road Network, Barangay Marikina Heights, Marikina City	Construction	Public Bidding	10-Feb-22	03-Mar-22	11-Mar-22	16-Mar-22	GAA 2022	30,000,000.00		30,000,000.00	Rehabilitation
22OB0082	Rehabilitation of Multi-Purpose Building at Barangay Caniogan, Pasig City	Construction	Public Bidding	10-Feb-22	03-Mar-22	11-Mar-22	16-Mar-22	GAA 2022	26,000,000.00		26,000,000.00	Rehabilitation
22OB0247	Construction (Completion) of Multi-Purpose Building, Brgy. Little Baguio, San Juan City	Construction	Public Bidding	10-Feb-22	03-Mar-22	11-Mar-22	16-Mar-22	GAA 2022	25,000,000.00		25,000,000.00	Construction (Completion)
22OB0256	Construction (Completion) of Six-storey Multipurpose Building at Mandaluyong High School, Mandaluyong City	Construction	Public Bidding	10-Feb-22	03-Mar-22	11-Mar-22	16-Mar-22	GAA 2022	25,000,000.00		25,000,000.00	Construction (Completion)
22OB0290	Construction (Completion) of Multipurpose Building (Bureau of Jail Management and Penology, BJMP) at Mandaluyong City, including Fencing and Site Development, Mandaluyong City	Construction	Public Bidding	10-Feb-22	03-Mar-22	11-Mar-22	16-Mar-22	GAA 2022	25,000,000.00		25,000,000.00	Construction (Completion)
22OB0136	Construction of Multi-Purpose Building at Brgy. Ligid Tipas, Taguig City	Construction	Public Bidding	10-Feb-22	03-Mar-22	11-Mar-22	16-Mar-22	GAA 2022	25,000,000.00		25,000,000.00	Construction
22OB0177	Construction of HPA Annex Building with Parking Area and Ground Development, Fort Bonifacio, Taguig City	Construction	Public Bidding	10-Feb-22	03-Mar-22	11-Mar-22	16-Mar-22	GAA 2022	25,000,000.00		25,000,000.00	Construction
22OB0180	Construction of NCRPO Fire Protection Unit Building, Camp Bagong Diwa, Bicutan, Taguig City	Construction	Public Bidding	10-Feb-22	03-Mar-22	11-Mar-22	16-Mar-22	GAA 2022	25,000,000.00		25,000,000.00	Construction
22OB0378	Construction of Barangay Concepcion Uno Fire Station, Barangay Concepcion Uno, Marikina City	Construction	Public Bidding	10-Feb-22	03-Mar-22	11-Mar-22	16-Mar-22	GAA 2022	25,000,000.00		25,000,000.00	Construction
22OB0318	Improvement of Road, Philippine Marine Corps Headquarters, Fort Bonifacio, Taguig City	Construction	Public Bidding	10-Feb-22	03-Mar-22	11-Mar-22	16-Mar-22	GAA 2022	23,896,000.00		23,896,000.00	Improvement
22OB0249	Construction (Completion) of Multi-Purpose Building, San Perfecto Elementary School, San Juan City	Construction	Public Bidding	15-Feb-22	08-Mar-22	16-Mar-22	21-Mar-22	GAA 2022	23,000,000.00		23,000,000.00	Construction (Completion)
22OB0250	Construction of Multi-Purpose Building (Eastern Police District) Package V, Brgy. Corazon de Jesus, San Juan City	Construction	Public Bidding	15-Feb-22	08-Mar-22	16-Mar-22	21-Mar-22	GAA 2022	23,000,000.00		23,000,000.00	Construction
22OB0242	Construction of Slope Protection along Ermitaño Creek, San Juan City	Construction	Public Bidding	15-Feb-22	08-Mar-22	16-Mar-22	21-Mar-22	GAA 2022	20,000,000.00		20,000,000.00	Construction



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 1ST DISTRICT ENGINEERING OFFICE
West Bank Road Manggahan Floodway

ANNUAL PROCUREMENT PLAN 2022

CONGRESSIONAL DISTRICT: SAN JUAN, MANDALUYONG, PASIG, PATEROS, TAGUIG, MARIKINA

Contract ID	Procurement Program / Project	PMO/End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/Posting of REOI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22OB0260	Construction (Completion) of Multipurpose Building at Eulogio Rodriguez Integrated School including upgrading of electrical facilities and site development, Mandaluyong City	Construction	Public Bidding	15-Feb-22	08-Mar-22	16-Mar-22	21-Mar-22	GAA 2022	20,000,000.00		20,000,000.00	Construction (Completion)
22OB0270	Construction (Completion) of Multipurpose Building at Senate President Neptali A. Gonzalez Integrated School including Upgrading of Electrical Facilities, Mandaluyong City	Construction	Public Bidding	15-Feb-22	08-Mar-22	16-Mar-22	21-Mar-22	GAA 2022	20,000,000.00		20,000,000.00	Construction (Completion)
22OB0280	Construction of Multipurpose Building at Addition Hills Integrated School including Upgrading of Electrical Facilities, Mandaluyong City	Construction	Public Bidding	15-Feb-22	08-Mar-22	16-Mar-22	21-Mar-22	GAA 2022	20,000,000.00		20,000,000.00	Construction
22OB0283	Rehabilitation of Multi Purpose Building (Administrative) at Mandaluyong High School, Poblacion, Mandaluyong	Construction	Public Bidding	15-Feb-22	08-Mar-22	16-Mar-22	21-Mar-22	GAA 2022	20,000,000.00		20,000,000.00	Rehabilitation
22OB0296	Construction (Completion) of Multipurpose Building (Public Order & Safety Facility) at Department of Health - NCR Barangay Addition Hills, Mandaluyong City	Construction	Public Bidding	15-Feb-22	08-Mar-22	16-Mar-22	21-Mar-22	GAA 2022	20,000,000.00		20,000,000.00	Construction (Completion)
22OB0113	Construction of Bridge at Daang Kalabaw Purok 2 at Brgy. New Lower Bicutan, Taguig City	Construction	Public Bidding	15-Feb-22	08-Mar-22	16-Mar-22	21-Mar-22	GAA 2022	20,000,000.00		20,000,000.00	Construction
22OB0137	Construction of Multi-Purpose Building at Brgy. New Lower Bicutan, Taguig City	Construction	Public Bidding	15-Feb-22	08-Mar-22	16-Mar-22	21-Mar-22	GAA 2022	20,000,000.00		20,000,000.00	Construction
22OB0141	Rehabilitation of Barangay Hall, Brgy. Ligid Tipas, Taguig City	Construction	Public Bidding	15-Feb-22	08-Mar-22	16-Mar-22	21-Mar-22	GAA 2022	20,000,000.00		20,000,000.00	Rehabilitation
22OB0184	Construction of Special Action Force Headquarters Building, Camp Bagong Diwa, Bicutan, Taguig City	Construction	Public Bidding	15-Feb-22	08-Mar-22	16-Mar-22	21-Mar-22	GAA 2022	20,000,000.00		20,000,000.00	Construction
22OB0237	Construction of Marikina Polytechnic College Library, Marikina City	Construction	Public Bidding	15-Feb-22	08-Mar-22	16-Mar-22	21-Mar-22	GAA 2022	20,000,000.00		20,000,000.00	Construction
22OB0324	Improvement of Marikina Heights Road Network, Marikina City	Construction	Public Bidding	15-Feb-22	08-Mar-22	16-Mar-22	21-Mar-22	GAA 2022	20,000,000.00		20,000,000.00	Improvement
22OB0334	Rehabilitation of Road Network at Twinville, Marikina City	Construction	Public Bidding	15-Feb-22	08-Mar-22	16-Mar-22	21-Mar-22	GAA 2022	20,000,000.00		20,000,000.00	Rehabilitation
22OB0373	Rehabilitation of Greenheights Subdivision Road Network, Marikina City	Construction	Public Bidding	15-Feb-22	08-Mar-22	16-Mar-22	21-Mar-22	GAA 2022	20,000,000.00		20,000,000.00	Rehabilitation
22OB0374	Rehabilitation of Rancho 3 Road Network, Barangay Concepcion Dos, Marikina City	Construction	Public Bidding	15-Feb-22	08-Mar-22	16-Mar-22	21-Mar-22	GAA 2022	20,000,000.00		20,000,000.00	Rehabilitation
22OB0305	Rehabilitation of Westbank Road, Manggahan Floodway, Pasig City	Construction	Public Bidding	15-Feb-22	08-Mar-22	16-Mar-22	21-Mar-22	GAA 2022	18,000,000.00		18,000,000.00	Rehabilitation
22OB0349	Construction of La Colina Subdivision Multi-Purpose Building, Barangay Fortune, Marikina City	Construction	Public Bidding	15-Feb-22	08-Mar-22	16-Mar-22	21-Mar-22	GAA 2022	18,000,000.00		18,000,000.00	Construction
22OB0376	Rehabilitation of Greenland Phase 1 Road Network, Barangay Nangka, Marikina City	Construction	Public Bidding	15-Feb-22	08-Mar-22	16-Mar-22	21-Mar-22	GAA 2022	17,000,000.00		17,000,000.00	Rehabilitation
22OB0298	Construction of Multipurpose Building (Public Order & Safety Facility) at Jose Fabella Center (DSWD-NCR) including upgrading of electrical facilities, Mandaluyong City	Construction	Public Bidding	15-Feb-22	08-Mar-22	16-Mar-22	21-Mar-22	GAA 2022	16,000,000.00		16,000,000.00	Construction
22OB0261	Construction (Completion) of Multipurpose Building at Jose Fabella Memorial School including Upgrading of Electrical Facilities, Mandaluyong City	Construction	Public Bidding	15-Feb-22	08-Mar-22	16-Mar-22	21-Mar-22	GAA 2022	15,000,000.00		15,000,000.00	Construction (Completion)
22OB0262	Construction (Completion) of Multipurpose Building at Highway Hills Integrated School including Upgrading of Electrical Facilities, Mandaluyong City	Construction	Public Bidding	15-Feb-22	08-Mar-22	16-Mar-22	21-Mar-22	GAA 2022	15,000,000.00		15,000,000.00	Construction (Completion)
22OB0264	Construction (Completion) of Multipurpose Building at Andres Bonifacio Integrated School including Upgrading of Electrical Facilities, Mandaluyong City	Construction	Public Bidding	15-Feb-22	08-Mar-22	16-Mar-22	21-Mar-22	GAA 2022	15,000,000.00		15,000,000.00	Construction (Completion)
22OB0265	Construction (Completion) of Multipurpose Building at Isaac Lopez Integrated School including Upgrading of Electrical Facilities, Mandaluyong City	Construction	Public Bidding	15-Feb-22	08-Mar-22	16-Mar-22	21-Mar-22	GAA 2022	15,000,000.00		15,000,000.00	Construction (Completion)
22OB0266	Construction (Completion) of Multipurpose Building at Hulo Integrated School including Upgrading of Electrical Facilities, Mandaluyong City	Construction	Public Bidding	15-Feb-22	08-Mar-22	16-Mar-22	21-Mar-22	GAA 2022	15,000,000.00		15,000,000.00	Construction (Completion)
22OB0267	Construction (Completion) of Multipurpose Building at Mandaluyong High School including Upgrading of Electrical Facilities, Mandaluyong City	Construction	Public Bidding	15-Feb-22	08-Mar-22	16-Mar-22	21-Mar-22	GAA 2022	15,000,000.00		15,000,000.00	Construction (Completion)
22OB0268	Construction (Completion) of Multipurpose Building at Mandaluyong Elementary School including Upgrading of Electrical Facilities, Mandaluyong City	Construction	Public Bidding	15-Feb-22	08-Mar-22	16-Mar-22	21-Mar-22	GAA 2022	15,000,000.00		15,000,000.00	Construction (Completion)



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 1ST DISTRICT ENGINEERING OFFICE
West Bank Road Manggahan Floodway

ANNUAL PROCUREMENT PLAN 2022

CONGRESSIONAL DISTRICT: SAN JUAN, MANDALUYONG, PASIG, PATEROS, TAGUIG, MARIKINA

Contract ID	Procurement Program / Project	PMO/End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
				Advertisement/Posting of REOI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22OB0269	Construction (Completion) of Multipurpose Building at Plainview Elementary School including Upgrading of Electrical Facilities, Mandaluyong City	Construction	Public Bidding	15-Feb-22	08-Mar-22	16-Mar-22	21-Mar-22	GAA 2022	15,000,000.00		15,000,000.00	Construction (Completion)
22OB0271	Construction (Completion) of Multipurpose Building at Renato Lopez Elementary School including Upgrading of Electrical Facilities, Mandaluyong City	Construction	Public Bidding	15-Feb-22	08-Mar-22	16-Mar-22	21-Mar-22	GAA 2022	15,000,000.00		15,000,000.00	Construction (Completion)
22OB0272	Construction (Completion) of Multipurpose Building at Mandaluyong City Science High School including Upgrading of Electrical Facilities, Mandaluyong City	Construction	Public Bidding	17-Feb-22	10-Mar-22	18-Mar-22	23-Mar-22	GAA 2022	15,000,000.00		15,000,000.00	Construction (Completion)
22OB0273	Construction (Completion) of Multipurpose Building at Bonifacio Javier National High School including Upgrading of Electrical Facilities, Mandaluyong City	Construction	Public Bidding	17-Feb-22	10-Mar-22	18-Mar-22	23-Mar-22	GAA 2022	15,000,000.00		15,000,000.00	Construction (Completion)
22OB0292	Construction (Completion) of Multipurpose Building (Laboratory) at Rizal Technological University including Upgrading of Electrical Facilities, Mandaluyong City	Construction	Public Bidding	17-Feb-22	10-Mar-22	18-Mar-22	23-Mar-22	GAA 2022	15,000,000.00		15,000,000.00	Construction (Completion)
22OB0294	Construction (Completion) of Multipurpose Building at Sanctuary DSWD-NCR at Barangay Addition Hills, Mandaluyong City	Construction	Public Bidding	17-Feb-22	10-Mar-22	18-Mar-22	23-Mar-22	GAA 2022	15,000,000.00		15,000,000.00	Construction (Completion)
22OB0119	Rehabilitation of Road at Brgy. Hagonoy, Taguig City	Construction	Public Bidding	17-Feb-22	10-Mar-22	18-Mar-22	23-Mar-22	GAA 2022	15,000,000.00		15,000,000.00	Rehabilitation
22OB0216	Construction of Fortune Multi-Purpose Building, Barangay Fortune, Marikina City	Construction	Public Bidding	17-Feb-22	10-Mar-22	18-Mar-22	23-Mar-22	GAA 2022	15,000,000.00		15,000,000.00	Construction
22OB0217	Construction of Multi-Purpose Building (Fire Station), Barangay Nangka, Marikina City	Construction	Public Bidding	17-Feb-22	10-Mar-22	18-Mar-22	23-Mar-22	GAA 2022	15,000,000.00		15,000,000.00	Construction
22OB0234	Construction (Completion) of Marikina Polytechnic College Building (Building 2), Marikina City	Construction	Public Bidding	17-Feb-22	10-Mar-22	18-Mar-22	23-Mar-22	GAA 2022	15,000,000.00		15,000,000.00	Construction (Completion)
22OB0332	Rehabilitation of Barangay Nangka Road Network, Marikina City	Construction	Public Bidding	17-Feb-22	10-Mar-22	18-Mar-22	23-Mar-22	GAA 2022	15,000,000.00		15,000,000.00	Rehabilitation
22OB0333	Rehabilitation of Barangay Parang Road Network, Barangay Parang, Marikina City	Construction	Public Bidding	17-Feb-22	10-Mar-22	18-Mar-22	23-Mar-22	GAA 2022	15,000,000.00		15,000,000.00	Rehabilitation
22OB0341	Rehabilitation of Concepcion Integrated School Multi-Purpose Building, Barangay Concepcion Uno, Marikina City	Construction	Public Bidding	17-Feb-22	10-Mar-22	18-Mar-22	23-Mar-22	GAA 2022	15,000,000.00		15,000,000.00	Rehabilitation
22OB0342	Rehabilitation of Marikina High School Multi-Purpose Building, Barangay Concepcion Uno, Marikina City	Construction	Public Bidding	17-Feb-22	10-Mar-22	18-Mar-22	23-Mar-22	GAA 2022	15,000,000.00		15,000,000.00	Rehabilitation
22OB0343	Rehabilitation of Nangka Elementary School Multi-Purpose Building, Barangay Nangka, Marikina City	Construction	Public Bidding	17-Feb-22	10-Mar-22	18-Mar-22	23-Mar-22	GAA 2022	15,000,000.00		15,000,000.00	Rehabilitation
22OB0348	Construction of Barangay Fortune Fire Station Including Site Development, Barangay Fortune, Marikina City	Construction	Public Bidding	17-Feb-22	10-Mar-22	18-Mar-22	23-Mar-22	GAA 2022	15,000,000.00		15,000,000.00	Construction
22OB0352	Construction of Barangay Concepcion Uno Fire Station, Barangay Concepcion Uno, Marikina City	Construction	Public Bidding	17-Feb-22	10-Mar-22	18-Mar-22	23-Mar-22	GAA 2022	15,000,000.00		15,000,000.00	Construction
22OB0358	Construction of Multi-Purpose Building, Barangay Concepcion Uno, Marikina City	Construction	Public Bidding	17-Feb-22	10-Mar-22	18-Mar-22	23-Mar-22	GAA 2022	15,000,000.00		15,000,000.00	Construction
22OB0370	Rehabilitation of Rancho 1 Road Network, Barangay Concepcion Dos, Marikina City	Construction	Public Bidding	17-Feb-22	10-Mar-22	18-Mar-22	23-Mar-22	GAA 2022	15,000,000.00		15,000,000.00	Rehabilitation
22OB0372	Rehabilitation of Rancho 2 Road Network, Barangay Concepcion Dos, Marikina City	Construction	Public Bidding	17-Feb-22	10-Mar-22	18-Mar-22	23-Mar-22	GAA 2022	15,000,000.00		15,000,000.00	Rehabilitation
22OB0375	Rehabilitation of Barangay Parang Road Network, Barangay Parang, Marikina City	Construction	Public Bidding	17-Feb-22	10-Mar-22	18-Mar-22	23-Mar-22	GAA 2022	15,000,000.00		15,000,000.00	Rehabilitation
22OB0379	Construction of Multi-Purpose Building (Materials Recovery Facility Building), Barangay Concepcion Uno, Marikina City Ph 2	Construction	Public Bidding	17-Feb-22	10-Mar-22	18-Mar-22	23-Mar-22	GAA 2022	15,000,000.00		15,000,000.00	Construction
22OB0380	Rehabilitation of Rancho 3 Multi-Purpose Building, Barangay Concepcion Dos, Marikina City	Construction	Public Bidding	17-Feb-22	10-Mar-22	18-Mar-22	23-Mar-22	GAA 2022	15,000,000.00		15,000,000.00	Rehabilitation
22OB0382	Construction of Suburbia Subdivision Multi-Purpose Building Including Site Development, Barangay Parang, Marikina City	Construction	Public Bidding	17-Feb-22	10-Mar-22	18-Mar-22	23-Mar-22	GAA 2022	15,000,000.00		15,000,000.00	Construction
22OB0384	Construction of Marist Village Multi-Purpose Building, Barangay Marikina Heights, Marikina City	Construction	Public Bidding	17-Feb-22	10-Mar-22	18-Mar-22	23-Mar-22	GAA 2022	15,000,000.00		15,000,000.00	Construction



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 1ST DISTRICT ENGINEERING OFFICE
West Bank Road Manggahan Floodway

ANNUAL PROCUREMENT PLAN 2022

CONGRESSIONAL DISTRICT: SAN JUAN, MANDALUYONG, PASIG, PATEROS, TAGUIG, MARIKINA

Contract ID	Procurement Program / Project	PMO/End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
				Advertisement/Posting of REOI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22OB0385	Construction/Rehabilitation of Barangay Nangka Multi-Purpose Building including Site Development, Barangay Nangka, Marikina City	Construction	Public Bidding	17-Feb-22	10-Mar-22	18-Mar-22	23-Mar-22	GAA 2022	15,000,000.00		15,000,000.00	Construction
22OB0387	Construction of Multi-Purpose Building, Luwalhati ng Maynila, Boys Town Compound, Marikina City	Construction	Public Bidding	17-Feb-22	10-Mar-22	18-Mar-22	23-Mar-22	GAA 2022	15,000,000.00		15,000,000.00	Construction
22OB0368	Rehabilitation of Road Network including laterals, Barangay Fortune, Marikina City	Construction	Public Bidding	17-Feb-22	10-Mar-22	18-Mar-22	23-Mar-22	GAA 2022	13,000,000.00		13,000,000.00	Construction
22OB0039	Construction of Multi Purpose Building at Jose Fabella Center Barangay Addition Hills, Mandaluyong City	Construction	Public Bidding	17-Feb-22	10-Mar-22	18-Mar-22	23-Mar-22	GAA 2022	12,000,000.00		12,000,000.00	Construction
22OB0263	Construction (Completion) of Multipurpose Building at Mataas na Paaralang Neptali A. Gonzales including Upgrading of Electrical Facilities, Mandaluyong City	Construction	Public Bidding	17-Feb-22	10-Mar-22	18-Mar-22	23-Mar-22	GAA 2022	12,000,000.00		12,000,000.00	Construction (Completion)
22OB0284	Construction (Completion) of Multi Purpose Building at Senate President Neptali Gonzales Integrated School, Mauway, Mandaluyong	Construction	Public Bidding	17-Feb-22	10-Mar-22	18-Mar-22	23-Mar-22	GAA 2022	12,000,000.00		12,000,000.00	Construction (Completion)
22OB0230	Construction of Pugad Lawin Multi-Purpose Building, Phase 5, Barangay Fortune, Marikina City	Construction	Public Bidding	17-Feb-22	10-Mar-22	18-Mar-22	23-Mar-22	GAA 2022	11,000,000.00		11,000,000.00	Construction
22OB0248	Construction (Completion) of Multi-Purpose Building including Facilities, Brgy. Corazon de Jesus, San Juan City	Construction	Public Bidding	22-Feb-22	15-Mar-22	21-Mar-22	25-Mar-22	GAA 2022	10,000,000.00		10,000,000.00	Construction (Completion)
22OB0259	Construction (Completion) of Multipurpose Building (Evacuation Center) at Block 12 Barangay Addition Hills, Mandaluyong City	Construction	Public Bidding	22-Feb-22	15-Mar-22	21-Mar-22	25-Mar-22	GAA 2022	10,000,000.00		10,000,000.00	Construction (Completion)
22OB0276	Construction (Completion) of Multipurpose Building at Pleasant Hills Elementary School including Upgrading of Electrical Facilities, Mandaluyong City	Construction	Public Bidding	22-Feb-22	15-Mar-22	21-Mar-22	25-Mar-22	GAA 2022	10,000,000.00		10,000,000.00	Construction (Completion)
22OB0277	Construction (Completion) of Multipurpose Building at Amado T. Reyes Elementary School including Upgrading of Electrical Facilities, Mandaluyong City	Construction	Public Bidding	22-Feb-22	15-Mar-22	21-Mar-22	25-Mar-22	GAA 2022	10,000,000.00		10,000,000.00	Construction (Completion)
22OB0279	Construction (Completion) of Multipurpose Building at Doña Basilisa Yangco Elementary School including Upgrading of Electrical Facilities, Mandaluyong City	Construction	Public Bidding	22-Feb-22	15-Mar-22	21-Mar-22	25-Mar-22	GAA 2022	10,000,000.00		10,000,000.00	Construction (Completion)
22OB0286	Rehabilitation of Multi Purpose Building (Evacuation Center) at Block 41 Barangay Addition Hills, Mandaluyong	Construction	Public Bidding	22-Feb-22	15-Mar-22	21-Mar-22	25-Mar-22	GAA 2022	10,000,000.00		10,000,000.00	Rehabilitation
22OB0291	Construction of Multipurpose Building (Female Dormitory) at Nayon ng Kabataan DSWD NCR at Barangay Addition Hills, Mandaluyong City	Construction	Public Bidding	22-Feb-22	15-Mar-22	21-Mar-22	25-Mar-22	GAA 2022	10,000,000.00		10,000,000.00	Construction
22OB0307	Construction of Multi-Purpose Building, Barangay Maybunga, Pasig City	Construction	Public Bidding	22-Feb-22	15-Mar-22	21-Mar-22	25-Mar-22	GAA 2022	10,000,000.00		10,000,000.00	Construction
22OB0115	Rehabilitation of Elisco Road at Brgy. Ibayo-Tipas, Taguig Cit	Construction	Public Bidding	22-Feb-22	15-Mar-22	21-Mar-22	25-Mar-22	GAA 2022	10,000,000.00		10,000,000.00	Rehabilitation
22OB0123	Rehabilitation of Road at Brgy. Pallingon, Taguig City	Construction	Public Bidding	22-Feb-22	15-Mar-22	21-Mar-22	25-Mar-22	GAA 2022	10,000,000.00		10,000,000.00	Rehabilitation
22OB0125	Rehabilitation of Road at Brgy. Wawa, Taguig City	Construction	Public Bidding	22-Feb-22	15-Mar-22	21-Mar-22	25-Mar-22	GAA 2022	10,000,000.00		10,000,000.00	Rehabilitation
22OB0147	Construction of 2-Storey CGIDMS Building, No. 56 ML Quezon Street, Purok, New Lower Bicutan, Taguig City	Construction	Public Bidding	22-Feb-22	15-Mar-22	21-Mar-22	25-Mar-22	GAA 2022	10,000,000.00		10,000,000.00	Construction
22OB0185	Rehabilitation of NCRPO Firing Range, Camp Bagong Diwa, Bicutan, Taguig City	Construction	Public Bidding	22-Feb-22	15-Mar-22	21-Mar-22	25-Mar-22	GAA 2022	10,000,000.00		10,000,000.00	Rehabilitation
22OB0206	Construction of Multi-Purpose Building (Parang Barangay Hall), Barangay Parang, Marikina City	Construction	Public Bidding	22-Feb-22	15-Mar-22	21-Mar-22	25-Mar-22	GAA 2022	10,000,000.00		10,000,000.00	Construction
22OB0221	Construction of Multi-Purpose Building including Site Development Barangay Concepcion Uno, Marikina City	Construction	Public Bidding	22-Feb-22	15-Mar-22	21-Mar-22	25-Mar-22	GAA 2022	10,000,000.00		10,000,000.00	Construction
22OB0222	Construction of Multi-Purpose Building including Site Development, Barangay Fortune, Marikina City	Construction	Public Bidding	22-Feb-22	15-Mar-22	21-Mar-22	25-Mar-22	GAA 2022	10,000,000.00		10,000,000.00	Construction
22OB0233	Rehabilitation of Multi-Purpose Building including Site Development, Barangay Marikina Heights, Marikina City	Construction	Public Bidding	22-Feb-22	15-Mar-22	21-Mar-22	25-Mar-22	GAA 2022	10,000,000.00		10,000,000.00	Rehabilitation
22OB0325	Rehabilitation of La Milagrosa Subdivision Road Network, Barangay Marikina Heights, Marikina City	Construction	Public Bidding	22-Feb-22	15-Mar-22	21-Mar-22	25-Mar-22	GAA 2022	10,000,000.00		10,000,000.00	Rehabilitation
22OB0326	Rehabilitation of Road, General Ordoñez, Brgy. Marikina Heights, Marikina City	Construction	Public Bidding	22-Feb-22	15-Mar-22	21-Mar-22	25-Mar-22	GAA 2022	10,000,000.00		10,000,000.00	Rehabilitation
22OB0328	Rehabilitation of Road Network, Barangay Fortune, Marikina City	Construction	Public Bidding	22-Feb-22	15-Mar-22	21-Mar-22	25-Mar-22	GAA 2022	10,000,000.00		10,000,000.00	Rehabilitation



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 1ST DISTRICT ENGINEERING OFFICE
West Bank Road Manggahan Floodway

ANNUAL PROCUREMENT PLAN 2022

CONGRESSIONAL DISTRICT: SAN JUAN, MANDALUYONG, PASIG, PATEROS, TAGUIG, MARIKINA

Contract ID	Procurement Program / Project	PMO/End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/Posting of REOI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/ Project
22OB0329	Rehabilitation of Road Network, Barangay Marikina Heights, Marikina City	Construction	Public Bidding	22-Feb-22	15-Mar-22	21-Mar-22	25-Mar-22	GAA 2022	10,000,000.00		10,000,000.00	Rehabilitation
22OB0330	Rehabilitation of Road Network, Barangay Concepcion Uno, Marikina City	Construction	Public Bidding	22-Feb-22	15-Mar-22	21-Mar-22	25-Mar-22	GAA 2022	10,000,000.00		10,000,000.00	Rehabilitation
22OB0331	Rehabilitation of Road Network, Barangay Concepcion Uno, Marikina City	Construction	Public Bidding	22-Feb-22	15-Mar-22	21-Mar-22	25-Mar-22	GAA 2022	10,000,000.00		10,000,000.00	Rehabilitation
22OB0346	Construction of San Miguel Multi-Purpose Building Including Site Development, Barangay Fortune, Marikina City	Construction	Public Bidding	22-Feb-22	15-Mar-22	21-Mar-22	25-Mar-22	GAA 2022	10,000,000.00		10,000,000.00	Construction
22OB0347	Construction of Daycare Center Including Site Development, Barangay Fortune, Marikina City	Construction	Public Bidding	22-Feb-22	15-Mar-22	21-Mar-22	25-Mar-22	GAA 2022	10,000,000.00		10,000,000.00	Construction
22OB0351	Construction/Rehabilitation of Greenland Phase 1 Multi-Purpose Building Including Site Development, Barangay Nangka, Marikina City	Construction	Public Bidding	22-Feb-22	15-Mar-22	21-Mar-22	25-Mar-22	GAA 2022	10,000,000.00		10,000,000.00	Construction/Rehabilitation
22OB0353	Rehabilitation of Concepcion Dos Multi-Purpose Building Including Site Development, Marikina City	Construction	Public Bidding	22-Feb-22	15-Mar-22	21-Mar-22	25-Mar-22	GAA 2022	10,000,000.00		10,000,000.00	Rehabilitation
22OB0355	Construction/Rehabilitation of Barangay Fortune Multi-Purpose Building Including Site Development, Barangay Fortune, Marikina City	Construction	Public Bidding	22-Feb-22	15-Mar-22	21-Mar-22	25-Mar-22	GAA 2022	10,000,000.00		10,000,000.00	Construction/Rehabilitation
22OB0359	Rehabilitation of Multi-Purpose Building, Brgy. Concepcion Uno, Marikina City	Construction	Public Bidding	22-Feb-22	15-Mar-22	21-Mar-22	25-Mar-22	GAA 2022	10,000,000.00		10,000,000.00	Rehabilitation
22OB0386	Construction/Rehabilitation of Barangay Parang Multi-Purpose Building Including Site Development, Barangay Parang, Marikina City	Construction	Public Bidding	22-Feb-22	15-Mar-22	21-Mar-22	25-Mar-22	GAA 2022	10,000,000.00		10,000,000.00	Construction/Rehabilitation
22OB0218	Construction of Multi-Purpose Building (GSO Building), Barangay Fortune, Marikina City	Construction	Public Bidding	24-Feb-22	17-Mar-22	23-Mar-22	28-Mar-22	GAA 2022	9,000,000.00		9,000,000.00	Construction
22OB0254	Construction of 6-Storey Multi-purpose Building (Government Center) Package 9, Brgy. St. Joseph, San Juan City	Construction	Public Bidding	24-Feb-22	17-Mar-22	23-Mar-22	28-Mar-22	GAA 2022	8,000,000.00		8,000,000.00	Construction
22OB0274	Construction (Completion) of Multipurpose Building at Ilaya Barangka Integrated School including Upgrading of Electrical Facilities, Mandaluyong City	Construction	Public Bidding	24-Feb-22	17-Mar-22	23-Mar-22	28-Mar-22	GAA 2022	8,000,000.00		8,000,000.00	Construction/Rehabilitation
22OB0275	Construction (Completion) of Multipurpose Building at Nueve de Pebrero Elementary School including Upgrading of Electrical Facilities, Mandaluyong City	Construction	Public Bidding	24-Feb-22	17-Mar-22	23-Mar-22	28-Mar-22	GAA 2022	8,000,000.00		8,000,000.00	Construction/Rehabilitation
22OB0278	Construction (Completion) of Multipurpose Building at Doña Pilar C. Gonzaga Elementary School including Upgrading of Electrical Facilities, Mandaluyong City	Construction	Public Bidding	24-Feb-22	17-Mar-22	23-Mar-22	28-Mar-22	GAA 2022	8,000,000.00		8,000,000.00	Construction/Rehabilitation
22OB0285	Rehabilitation of Multi Purpose Building (Evacuation Center) at Block 37 Barangay Addition Hills, Mandaluyong	Construction	Public Bidding	24-Feb-22	17-Mar-22	23-Mar-22	28-Mar-22	GAA 2022	8,000,000.00		8,000,000.00	Rehabilitation
22OB0146	Construction of Multi-Purpose Building with Site Development at Barangay New Lower Bicutan, Taguig City	Construction	Public Bidding	24-Feb-22	17-Mar-22	23-Mar-22	28-Mar-22	GAA 2022	8,000,000.00		8,000,000.00	Construction
22OB0240	Construction of Multi-Purpose Building, Barangay Marikina Heights, Marikina City	Construction	Public Bidding	24-Feb-22	17-Mar-22	23-Mar-22	28-Mar-22	GAA 2022	8,000,000.00		8,000,000.00	Construction
22OB0327	Rehabilitation of Road Network, Barangay Concepcion Dos, Marikina City	Construction	Public Bidding	24-Feb-22	17-Mar-22	23-Mar-22	28-Mar-22	GAA 2022	8,000,000.00		8,000,000.00	Rehabilitation
22OB0340	Rehabilitation of Nangka Fire Station, Barangay Nangka, Marikina City	Construction	Public Bidding	24-Feb-22	17-Mar-22	23-Mar-22	28-Mar-22	GAA 2022	8,000,000.00		8,000,000.00	Rehabilitation
22OB0344	Rehabilitation of Herbosa Compound Multi-Purpose Building, Barangay Parang, Marikina City	Construction	Public Bidding	24-Feb-22	17-Mar-22	23-Mar-22	28-Mar-22	GAA 2022	8,000,000.00		8,000,000.00	Rehabilitation
22OB0354	Construction/Rehabilitation of Barangay Fortune Multi-Purpose Building including Site Development, Barangay Fortune, Marikina City	Construction	Public Bidding	24-Feb-22	17-Mar-22	23-Mar-22	28-Mar-22	GAA 2022	8,000,000.00		8,000,000.00	Construction/Rehabilitation
22OB0371	Rehabilitation of Road Network at Block 54-54 Neighborhood Association, Barangay Tumana, Marikina City	Construction	Public Bidding	24-Feb-22	17-Mar-22	23-Mar-22	28-Mar-22	GAA 2022	8,000,000.00		8,000,000.00	Rehabilitation
22OB0297	Construction (Completion) of Multipurpose Building (Health Worker Cottage) at National Center for Mental Health, Mandaluyong City	Construction	Public Bidding	24-Feb-22	17-Mar-22	23-Mar-22	28-Mar-22	GAA 2022	7,000,000.00		7,000,000.00	Construction/Rehabilitation
22OB0377	Rehabilitation of Multi-Purpose Building including Site Development, Second District, Marikina City	Construction	Public Bidding	24-Feb-22	17-Mar-22	23-Mar-22	28-Mar-22	GAA 2022	7,000,000.00		7,000,000.00	Rehabilitation
22OB0257	Construction of Multipurpose Building (Public Order & Safety Facility) at Barangay Namayan, Mandaluyong City	Construction	Public Bidding	24-Feb-22	17-Mar-22	23-Mar-22	28-Mar-22	GAA 2022	6,000,000.00		6,000,000.00	Construction
22OB0258	Construction (Completion) of Multipurpose Building at Jose Fabella Memorial School Barangay Addition Hills, Mandaluyong City	Construction	Public Bidding	24-Feb-22	17-Mar-22	23-Mar-22	28-Mar-22	GAA 2022	6,000,000.00		6,000,000.00	Construction/Rehabilitation



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 1ST DISTRICT ENGINEERING OFFICE
West Bank Road Manggahan Floodway

ANNUAL PROCUREMENT PLAN 2022

CONGRESSIONAL DISTRICT: SAN JUAN, MANDALUYONG, PASIG, PATEROS, TAGUIG, MARIKINA

Contract ID	Procurement Program / Project	PMO/End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/Posting of REOI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22OB0251	Construction (Completion) of Multi-purpose Building with Roofdeck including Fire Protection, Brgy. Rivera, San Juan City	Construction	Public Bidding	24-Feb-22	17-Mar-22	23-Mar-22	28-Mar-22	GAA 2022	6,000,000.00		6,000,000.00	Construction/Rehabilitation
22OB0299	Construction of Multipurpose Building (Health Worker Cottage) near ALS at National Center for Mental Health, Mandaluyong City	Construction	Public Bidding	24-Feb-22	17-Mar-22	23-Mar-22	28-Mar-22	GAA 2022	6,000,000.00		6,000,000.00	Construction
22OB0220	Construction of Multi-Purpose Building (NHA), Phase 3, Barangay Nangka, Marikina City	Construction	Public Bidding	24-Feb-22	17-Mar-22	23-Mar-22	28-Mar-22	GAA 2022	5,000,000.00		5,000,000.00	Construction
22OB0381	Rehabilitation of Rancho 1 Multi-Purpose Building, Barangay Concepcion Dos, Marikina City	Construction	Public Bidding	24-Feb-22	17-Mar-22	23-Mar-22	28-Mar-22	GAA 2022	5,000,000.00		5,000,000.00	Rehabilitation
22OB0383	Rehabilitation of Samahan Magkakapitbahay ng Block 4-6 HOA Multi-Purpose Building, Balubad Settlement Phase 1, Barangay Nangka, Marikina City	Construction	Public Bidding	24-Feb-22	17-Mar-22	23-Mar-22	28-Mar-22	GAA 2022	5,000,000.00		5,000,000.00	Rehabilitation
22OB0245	Construction (Completion) of Four-Storey Building, Ibuna Elementary School, San Juan City	Construction	Public Bidding	24-Feb-22	17-Mar-22	23-Mar-22	28-Mar-22	GAA 2022	4,000,000.00		4,000,000.00	Construction/Rehabilitation
22OB0252	Construction (Completion) including ground improvement of Multi-purpose Building, Brgy. Balong Bato, San Juan City	Construction	Public Bidding	24-Feb-22	17-Mar-22	23-Mar-22	28-Mar-22	GAA 2022	4,000,000.00		4,000,000.00	Construction/Rehabilitation
22OB0320	Improvement/ Extension of SPD Firing Range and Construction of Covered Parking, Southern Police District	Construction	Public Bidding	24-Feb-22	17-Mar-22	23-Mar-22	28-Mar-22	GAA 2022	3,373,000.00		3,373,000.00	Improvement/ Extension
22OB0282	Rehabilitation of Multipurpose Building (Evacuation Center) at Barangay Burol, Mandaluyong City	Construction	Public Bidding	24-Feb-22	17-Mar-22	23-Mar-22	28-Mar-22	GAA 2022	3,000,000.00		3,000,000.00	Rehabilitation
22OB0367	Rehabilitation of Road Network including site development, Marikina City	Construction	Public Bidding	24-Feb-22	17-Mar-22	23-Mar-22	28-Mar-22	GAA 2022	3,000,000.00		3,000,000.00	Rehabilitation

Prepared By:


RODEL A. SANTOS
Head, BAC Secretariat

Recommended By:


LAMBERTO C. DE LEON
BAC Chairman

Approved By:


ABEL F. CHUA
District Engineer