

FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2020 FOR CIVIL WORKS

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Method of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
	Asset Preservation Program, Construction/Upgrading/Rehabilitation of Drainage along National Roads - Secondary Roads, Nueva Ecija-Aurora Road, KO211+000 - KO211+989	Construction Section	NO	Competitive Bidding	01/07/2020 - 01/13/2020	01/27/2020	02/10/2020	02/20/2020		FY 2020	4,363,000.00		4,363,000.00	Construction/Upgrading/Rehabilitation of Drainage along National Roads
	Asset Preservation Program, Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Secondary Roads, Baler-Casiguran Rd (Baler-Dinalawan) - KO232+609 - KO232+773, KO239+773 - KO240+000	Construction Section	YES	Competitive Bidding	11/11/2019 - 11/17/2019	12/02/2019	02/10/2020	02/20/2020		FY 2020	5,623,000.00		5,623,000.00	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads
	Asset Preservation Program, Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Secondary Roads, Baler-Casiguran Rd (Dinalawan-Casiguran Sect) - KO308+426 - KO308+699	Construction Section	YES	Competitive Bidding	11/13/2019 - 11/19/2019	12/03/2019	02/10/2020	02/20/2020		FY 2020	9,952,000.00		9,952,000.00	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads
	Asset Preservation Program, Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Secondary Roads, Nueva Ecija - Aurora Rd - KO183+505 - KO183+698	Construction Section	YES	Competitive Bidding	11/26/2019 - 11/26/2019	12/10/2019	02/10/2020	02/20/2020		FY 2020	7,036,000.00		7,036,000.00	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads
	Asset Preservation Program, Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide - Secondary Roads, Baler-Casiguran Rd (Dinalawan-Casiguran Sect) - KO298+080 - KO298+330	Construction Section	YES	Competitive Bidding	10/17/2019 - 10/23/2019	11/06/2019	02/10/2020	02/20/2020		FY 2020	50,000,000.00		50,000,000.00	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide
	Network Development Program, Off-Carriageway Improvement - Secondary Roads, Baler-Casiguran Rd (Baler-Dinalawan) - KO266+000 - KO268+313, KO268+336 - KO271+168, KO271+248 - KO274+612	Construction Section	YES	Competitive Bidding	10/15/2019 - 10/21/2019	11/04/2019	02/10/2020	02/20/2020		FY 2020	47,745,000.00		47,745,000.00	Off-Carriageway Improvement - Secondary Roads
	Network Development Program, Off-Carriageway Improvement - Secondary Roads, Baler - Casiguran Road (Dinalawan - Casiguran Section), KO322+404 - KO323+617, KO332+000 - KO333+725, KO334+732 - KO335+175, KO336+860 - KO337+691, KO340+546 - KO340+829, KO342+690 - KO343+224, KO343+736 - KO343+916, KO344+688 - KO344+866, KO344+897 - KO345+954	Construction Section	YES	Competitive Bidding	11/11/2019 - 11/17/2019	12/02/2019	02/10/2020	02/20/2020		FY 2020	29,286,000.00		29,286,000.00	Off-Carriageway Improvement - Secondary Roads
	Bridge Program, Retrofitting/Strengthening of Permanent Bridges, Aquang Br. (BO301512) along Baler-Casiguran Rd (Baler-Dinalawan)	Construction Section	YES	Competitive Bidding	11/22/2019 - 11/28/2019	12/12/2019	01/30/2020	02/10/2020		FY 2020	81,400,000.00		81,400,000.00	Retrofitting/Strengthening of Permanent Bridges
	Bridge Program, Rehabilitation/Major Repair of Permanent Bridges, Amper Br. (BO341512) along Baler-Casiguran Rd (Baler-Dinalawan)	Construction Section	YES	Competitive Bidding	11/20/2019 - 11/26/2019	12/10/2019	02/04/2020	02/14/2020		FY 2020	10,000,000.00		10,000,000.00	Rehabilitation/Major Repair of Permanent Bridges
	Bridge Program, Rehabilitation/Major Repair of Permanent Bridges, Diluna Br. (BO342512) along Baler-Casiguran Rd (Baler-Dinalawan)	Construction Section	YES	Competitive Bidding	11/20/2019 - 11/26/2019	12/10/2019	02/04/2020	02/14/2020		FY 2020	6,000,000.00		6,000,000.00	Rehabilitation/Major Repair of Permanent Bridges
	Bridge Program, Rehabilitation/Major Repair of Permanent Bridges, Diluna Br. (BO342512) along Baler-Casiguran Rd (Baler-Dinalawan)	Construction Section	YES	Competitive Bidding	11/20/2019 - 11/26/2019	12/10/2019	02/04/2020	02/14/2020		FY 2020	6,000,000.00		6,000,000.00	Rehabilitation/Major Repair of Permanent Bridges

FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2020 FOR CIVIL WORKS

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Method of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Bridge Program, Rehabilitation/Major Repair of Permanent Bridges, Ngasngas Br. (B0342212) along Baler-Casiguran Rd (Baler-Dinadiwan)	Construction Section	YES	Competitive Bidding	11/20/2019 - 11/26/2019	12/10/2019	02/04/2020	02/14/2020	FY 2020	6,000,000.00		6,000,000.00	Rehabilitation/Major Repair of Permanent Bridges
	Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Aguang River Control, Baler, Aurora	Construction Section	YES	Competitive Bidding	11/06/2019 - 11/12/2019	11/26/2019	01/30/2020	02/10/2020	FY 2020	40,000,000.00		40,000,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
	Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Bunge River Control, Dinalingnan, Aurora	Construction Section	YES	Competitive Bidding	10/17/2019 - 10/23/2019	11/06/2019	01/30/2020	02/10/2020	FY 2020	30,000,000.00		30,000,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
	Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Calabgan River, Casiguran, Aurora	Construction Section	YES	Competitive Bidding	11/20/2019 - 11/26/2019	12/10/2019	01/30/2020	02/10/2020	FY 2020	40,000,000.00		40,000,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
	Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Casiguran River, Casiguran, Aurora	Construction Section	YES	Competitive Bidding	10/17/2019 - 10/23/2019	11/06/2019	01/30/2020	02/10/2020	FY 2020	30,000,000.00		30,000,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
	Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Malupa River, Maria Aurora, Aurora	Construction Section	YES	Competitive Bidding	10/21/2019 - 10/27/2019	11/11/2019	01/30/2020	02/10/2020	FY 2020	40,000,000.00		40,000,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
	Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Minanga River, Casiguran, Aurora	Construction Section	YES	Competitive Bidding	10/17/2019 - 10/23/2019	11/06/2019	01/30/2020	02/10/2020	FY 2020	30,000,000.00		30,000,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
	Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Pacigao River, Ma. Aurora, Aurora	Construction Section	YES	Competitive Bidding	11/13/2019 - 11/19/2019	12/03/2019	01/30/2020	02/10/2020	FY 2020	30,000,000.00		30,000,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
	Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Maria Aurora River Control, Maria Aurora, Aurora	Construction Section	YES	Competitive Bidding	10/14/2019 - 10/20/2019	11/04/2019	01/30/2020	02/10/2020	FY 2020	30,000,000.00		30,000,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
	Convergence and Special Support Program, Construction/Improvement of Access Roads leading to Declared Tourism Destinations - Access Road leading to Declared Tourism Destination, Bryg Cozo, Casiguran, Aurora	Construction Section	YES	Competitive Bidding	11/06/2019 - 11/12/2019	11/26/2019	01/31/2020	02/10/2020	FY 2020	25,000,000.00		25,000,000.00	Construction of Concrete Road
	Convergence and Special Support Program, Construction/Improvement of Access Roads leading to Declared Tourism Destinations - Casiguran Town Proper leading to Casapapan Bay and Casapapan to Dinlo Road, Casiguran, Aurora	Construction Section	YES	Competitive Bidding	11/11/2019 - 11/17/2019	12/02/2019	01/31/2020	02/10/2020	FY 2020	20,000,000.00		20,000,000.00	Construction of Concrete Road

FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2020 FOR CIVIL WORKS

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Method of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Convergence and Special Support Program, Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones - Dingalan-Unitary Provincial Road connecting Brgy. Unitary, Brgy. Ibana and Brgy. Matene DTI Shared Service Facility (SSF) and Dingalan-Gabaldon National Road in support of SSF Cooperator, SME and Beneficiaries Fruits and Coconut-By-Products, Dingalan, Aurora	Construction Section	YES	Competitive Bidding	11/21/2019 - 11/27/2019	12/11/2019	01/31/2020	02/10/2020	FY 2020	30,000,000.00		30,000,000.00	Construction of Concrete Road
	Construction of Two(2) Storey DPWH District Engineering Office Building-Annex, Baler, Aurora	Construction Section	YES	Competitive Bidding	10/14/2019 - 10/20/2019	11/04/2019	01/30/2020	02/10/2020	FY 2020	30,000,000.00		30,000,000.00	Construction of Building
	Construction of School Building, Brgy. Dinlog, Dingalan, Aurora	Construction Section	YES	Competitive Bidding	11/14/2019 - 11/20/2019	12/04/2019	02/06/2020	02/17/2020	FY 2020	2,000,000.00		2,000,000.00	Construction of School Building
	Construction of Multi-Purpose Building, Barangay 2, Maria Aurora, Aurora	Construction Section	YES	Competitive Bidding	10/25/2019 - 10/31/2019	11/18/2019	02/04/2020	02/14/2020	FY 2020	5,500,000.00		5,500,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Barangay 4, Maria Aurora, Aurora	Construction Section	YES	Competitive Bidding	10/25/2019 - 10/31/2019	11/18/2019	02/04/2020	02/14/2020	FY 2020	5,500,000.00		5,500,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Brgy. Diabanyay, Dingalan, Aurora	Construction Section	YES	Competitive Bidding	11/11/2019 - 11/17/2019	12/02/2019	02/06/2020	02/17/2020	FY 2020	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Brgy. Diablawan, Dipaculo, Aurora	Construction Section	YES	Competitive Bidding	11/11/2019 - 11/17/2019	12/02/2019	02/06/2020	02/17/2020	FY 2020	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Brgy. Estreves, Calsipuran, Aurora	Construction Section	YES	Competitive Bidding	10/25/2019 - 10/31/2019	11/18/2019	02/04/2020	02/14/2020	FY 2020	5,500,000.00		5,500,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Brgy. Lipt, Dipaculo, Aurora	Construction Section	YES	Competitive Bidding	10/25/2019 - 10/31/2019	11/18/2019	02/04/2020	02/14/2020	FY 2020	5,500,000.00		5,500,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Brgy. Mapalad, Dingalan, Aurora	Construction Section	YES	Competitive Bidding	10/25/2019 - 10/31/2019	11/18/2019	02/04/2020	02/14/2020	FY 2020	5,500,000.00		5,500,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Brgy. Mucdol, Dipaculo, Aurora	Construction Section	YES	Competitive Bidding	10/25/2019 - 10/31/2019	11/18/2019	02/04/2020	02/14/2020	FY 2020	5,500,000.00		5,500,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Brgy. Simbahan, Dingalan, Aurora	Construction Section	YES	Competitive Bidding	10/25/2019 - 10/31/2019	11/18/2019	02/04/2020	02/14/2020	FY 2020	5,500,000.00		5,500,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Dingalangan Central, Dingalangan, Aurora	Construction Section	YES	Competitive Bidding	11/11/2019 - 11/17/2019	12/02/2019	02/06/2020	02/17/2020	FY 2020	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Monong Elementary School, Barangay Monong, San Luis, Aurora	Construction Section	YES	Competitive Bidding	11/11/2019 - 11/17/2019	12/02/2019	02/06/2020	02/17/2020	FY 2020	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Sukayin Elementary School, Brgy. Sukayin, Baler, Aurora	Construction Section	YES	Competitive Bidding	10/25/2019 - 10/31/2019	11/18/2019	02/06/2020	02/17/2020	FY 2020	5,500,000.00		5,500,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Tinib-Calingasan Integrated School, Barangay Tinib-Calingasan, Calsipuran, Aurora	Construction Section	YES	Competitive Bidding	11/11/2019 - 11/17/2019	12/02/2019	02/06/2020	02/17/2020	FY 2020	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building

FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2020 FOR CIVIL WORKS

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Method of Procurement	Schedule for Each Procurement Activity				Estimated Budget (Php)			Remarks (Brief Description of Program/Project)	
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE		CO
	Rehabilitation of Multi-Purpose Building, Dipaculao Central School, Dipaculao, Aurora	Construction Section	YES	Competitive Bidding	11/06/2019 - 11/12/2019	11/26/2019	02/06/2020	02/17/2020	FY 2020	3,000,000.00		3,000,000.00	Rehabilitation of Multi-Purpose Building
	Rehabilitation of Multi-Purpose Building, Santa Aurora National High School, Brgy. San Joaquin, Santa Aurora, Aurora	Construction Section	YES	Competitive Bidding	11/06/2019 - 11/12/2019	11/26/2019	02/06/2020	02/17/2020	FY 2020	3,000,000.00		3,000,000.00	Rehabilitation of Multi-Purpose Building
	Concreting of Road, Dianel Elementary School, Barangay Dianel, Dipaculao, Aurora	Construction Section	YES	Competitive Bidding	11/14/2019 - 11/20/2019	12/04/2019	02/06/2020	02/17/2020	FY 2020	2,000,000.00		2,000,000.00	Construction of Concrete Road
	Construction of Water Supply System Level II, Brgy. Reserva, Baler, Aurora	Construction Section	NO	Competitive Bidding	01/29/2020 - 02/04/2020	02/18/2020	02/21/2020	03/02/2020	FY 2020	5,000,000.00		5,000,000.00	Construction of Water Supply
	Concreting of Bagtu-Dihalen Road, Santa Aurora, Aurora	Construction Section	YES	Competitive Bidding	11/13/2019 - 11/19/2019	12/03/2019	02/03/2020	02/13/2020	FY 2020	15,000,000.00		15,000,000.00	Construction of Concrete Road
	Concreting of Bazar-Bauho Road, Santa Aurora, Aurora	Construction Section	YES	Competitive Bidding	10/14/2019 - 10/20/2019	11/04/2019	02/03/2020	02/13/2020	FY 2020	15,000,000.00		15,000,000.00	Construction of Concrete Road
	Concreting of Culat-Coro San Mateonso-Daluyan Road, Caisgurin, Aurora	Construction Section	YES	Competitive Bidding	11/06/2019 - 11/14/2019	11/28/2019	01/31/2020	02/10/2020	FY 2020	50,000,000.00		50,000,000.00	Construction of Concrete Road
	Concreting of Diaman-Dikidit Road, Brgy. Diaman, Santa Aurora, Aurora	Construction Section	YES	Competitive Bidding	11/26/2019 - 11/26/2019	12/10/2019	01/31/2020	02/10/2020	FY 2020	50,000,000.00		50,000,000.00	Construction of Concrete Road
	Concreting of Dhadlawaan-Upper Bulos Road, Brgy. Dhadlawaan, Dipaculao, Aurora	Construction Section	YES	Competitive Bidding	10/14/2019 - 10/20/2019	11/04/2019	02/03/2020	02/13/2020	FY 2020	10,000,000.00		10,000,000.00	Construction of Concrete Road
	Concreting of Paltic to Dikapanikan Road, Dingalan, Aurora	Construction Section	YES	Competitive Bidding	11/13/2019 - 11/19/2019	12/03/2019	02/03/2020	02/13/2020	FY 2020	50,000,000.00		50,000,000.00	Construction of Concrete Road
	Concreting of Puangit-Dinaburo Road, Dipaculao, Aurora	Construction Section	YES	Competitive Bidding	10/15/2019 - 10/21/2019	11/04/2019	02/03/2020	02/13/2020	FY 2020	10,000,000.00		10,000,000.00	Construction of Concrete Road
	Concreting of Road, Brgy. Butas na Bato, Dingalan, Aurora	Construction Section	YES	Competitive Bidding	11/06/2019 - 11/14/2019	11/28/2019	02/03/2020	02/13/2020	FY 2020	10,000,000.00		10,000,000.00	Construction of Concrete Road
	Concreting of Road, Brgy. Culat, Caisgurin, Aurora	Construction Section	YES	Competitive Bidding	11/13/2019 - 11/19/2019	12/03/2019	01/31/2020	02/10/2020	FY 2020	50,000,000.00		50,000,000.00	Construction of Concrete Road
	Concreting of Road, Brgy. Dinlog, Dilasag, Aurora	Construction Section	YES	Competitive Bidding	11/06/2019 - 11/14/2019	11/28/2019	02/07/2020	02/17/2020	FY 2020	5,000,000.00		5,000,000.00	Construction of Concrete Road
	Concreting of Road, Brgy. Esperanza, Dilasag, Aurora	Construction Section	YES	Competitive Bidding	10/25/2019 - 10/31/2019	11/18/2019	02/03/2020	02/13/2020	FY 2020	10,000,000.00		10,000,000.00	Construction of Concrete Road
	Concreting of Road, Brgy. Guipa, Dipaculao, Aurora	Construction Section	YES	Competitive Bidding	10/15/2019 - 10/21/2019	11/04/2019	02/03/2020	02/13/2020	FY 2020	10,000,000.00		10,000,000.00	Construction of Concrete Road
	Concreting of Road, Brgy. Manggahan, Dilasag, Aurora	Construction Section	YES	Competitive Bidding	11/08/2019 - 11/14/2019	11/28/2019	02/03/2020	02/13/2020	FY 2020	10,000,000.00		10,000,000.00	Construction of Concrete Road
	Concreting of Road, Brgy. Paltic, Dingalan, Aurora	Construction Section	YES	Competitive Bidding	10/14/2019 - 10/20/2019	11/04/2019	02/03/2020	02/13/2020	FY 2020	10,000,000.00		10,000,000.00	Construction of Concrete Road
	Concreting of Salyu-Mucdol Road, Dipaculao, Aurora	Construction Section	YES	Competitive Bidding	11/05/2019 - 11/11/2019	11/25/2019	02/07/2020	02/17/2020	FY 2020	5,000,000.00		5,000,000.00	Construction of Concrete Road
	Concreting of San Isidro-Nonong Road, San Luis, Aurora	Construction Section	YES	Competitive Bidding	10/17/2019 - 10/23/2019	11/06/2019	02/03/2020	02/13/2020	FY 2020	15,000,000.00		15,000,000.00	Construction of Concrete Road

FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2020 FOR CIVIL WORKS

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Method of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Concreting of San Jose - Bry: 2 Road, Maria Aurora, Aurora	Construction Section	YES	Competitive Bidding	11/06/2019 - 11/14/2019	11/26/2019	01/31/2020	02/10/2020	FY 2020	25,000,000.00		25,000,000.00	Construction of Concrete Road
	Concreting of Sugut - Dilidit Road, Maria Aurora, Aurora	Construction Section	YES	Competitive Bidding	11/06/2019 - 11/12/2019	11/26/2019	01/31/2020	02/10/2020	FY 2020	50,000,000.00		50,000,000.00	Construction of Concrete Road
	Construction of Dilidit - Diaman Road, Bry: Dilidit, Maria Aurora, Aurora	Construction Section	YES	Competitive Bidding	11/26/2019 - 11/26/2019	12/10/2019	01/31/2020	02/10/2020	FY 2020	50,000,000.00		50,000,000.00	Construction of Concrete Road
	Construction of Road Dike, Bry: Bazel and Bry: Baulo, Ma. Aurora, Aurora	Construction Section	YES	Competitive Bidding	11/06/2019 - 11/14/2019	11/26/2019	01/31/2020	02/10/2020	FY 2020	50,000,000.00		50,000,000.00	Construction of Road Dike
	Construction of Slope Protection along Madela - Dinadawan Road (K0409+300 - K0419+700), Aurora	Construction Section	NO	Competitive Bidding	02/03/2020 - 02/09/2020	02/24/2020	02/27/2020	03/09/2020	FY 2020	45,000,000.00		45,000,000.00	Construction of Slope Protection
	Construction of Slope Protection along A. Casañela - Ma. Aurora - San Luis Road (K0198+090 - K0204+580), Aurora	Construction Section	NO	Competitive Bidding	02/03/2020 - 02/09/2020	02/24/2020	02/27/2020	03/09/2020	FY 2020	45,000,000.00		45,000,000.00	Construction of Slope Protection
	Construction of Slope Protection along A. Casañela - Ma. Aurora - San Luis Road (K0209+425 - K0213+030), Aurora	Construction Section	NO	Competitive Bidding	02/05/2020 - 02/11/2020	02/25/2020	02/28/2020	03/09/2020	FY 2020	45,000,000.00		45,000,000.00	Construction of Slope Protection
	Construction of Slope Protection along Baler - Casiguran Road (Baler - Dinadawan Section) K0259+600 - K0271+706, Casiguran, Aurora	Construction Section	NO	Competitive Bidding	02/05/2020 - 02/11/2020	02/25/2020	02/28/2020	03/09/2020	FY 2020	45,000,000.00		45,000,000.00	Construction of Slope Protection
	Construction of Slope Protection along Baler-Casiguran Road (Dinadawan-Casiguran Section) K0292+778 - K0294+621, Aurora	Construction Section	NO	Competitive Bidding	02/05/2020 - 02/11/2020	02/25/2020	02/28/2020	03/09/2020	FY 2020	45,000,000.00		45,000,000.00	Construction of Slope Protection
	Construction of Slope Protection along Baler-Casiguran Road (Dinadawan-Casiguran Section) K0295+100 - K0302+620, Casiguran, Aurora	Construction Section	NO	Competitive Bidding	02/03/2020 - 02/09/2020	02/24/2020	02/27/2020	03/09/2020	FY 2020	45,000,000.00		45,000,000.00	Construction of Slope Protection
	Construction of Slope Protection along Nueva Ecija - Aurora Road (K0171+150 - K0174+050), Aurora	Construction Section	NO	Competitive Bidding	02/06/2020 - 02/12/2020	02/26/2020	03/02/2020	03/12/2020	FY 2020	40,000,000.00		40,000,000.00	Construction of Slope Protection
	Construction of Slope Protection along Nueva Ecija - Aurora Road (K0204+800 - K0214+520), Aurora	Construction Section	NO	Competitive Bidding	02/03/2020 - 02/09/2020	02/24/2020	02/27/2020	03/09/2020	FY 2020	45,000,000.00		45,000,000.00	Construction of Slope Protection
	Construction of Slope Protection along Nueva Ecija - Aurora Road (K0195+450 - K0201+440), Aurora	Construction Section	NO	Competitive Bidding	02/03/2020 - 02/09/2020	02/24/2020	02/27/2020	03/09/2020	FY 2020	45,000,000.00		45,000,000.00	Construction of Slope Protection
	Construction of Slope Protection along Nueva Ecija - Aurora Road (K0201+600 - K0204+500), Aurora	Construction Section	NO	Competitive Bidding	02/06/2020 - 02/12/2020	02/26/2020	03/02/2020	03/12/2020	FY 2020	45,000,000.00		45,000,000.00	Construction of Slope Protection
	Construction of Flood Control, Bry: Deluczo, Maria Aurora, Aurora	Construction Section	NO	Competitive Bidding	02/05/2020 - 02/11/2020	02/25/2020	02/28/2020	03/09/2020	FY 2020	30,000,000.00		30,000,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
	Construction of Flood Control, Bry: Diteki, San Luis, Aurora	Construction Section	NO	Competitive Bidding	02/06/2020 - 02/12/2020	02/26/2020	02/28/2020	03/09/2020	FY 2020	20,000,000.00		20,000,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Regional Office No. III
Aurora District Engineering Office
Baler, Aurora

FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2020 FOR CIVIL WORKS

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Method of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
	Construction of Detachment Naval Coastal Base, Casiguran, Aurora	Construction Section	NO	Competitive Bidding	02/05/2020 - 02/11/2020	02/25/2020	02/28/2020	03/09/2020		FY 2020	37,000,000.00		37,000,000.00	Construction of Multi-Purpose Building
	Construction and Development of Childrens Park, Bryg. Poblacion Zone 2, Dinahangin, Aurora	Construction Section	NO	Competitive Bidding	02/07/2020 - 02/13/2020	02/27/2020	03/02/2020	03/12/2020		FY 2020	1,500,000.00		1,500,000.00	Construction of Multi-Purpose Building
	Construction of Sanitary Landfill (Phase 1), Baler, Aurora	Construction Section	NO	Competitive Bidding	02/03/2020 - 02/09/2020	02/24/2020	02/27/2020	03/09/2020		FY 2020	100,000,000.00		100,000,000.00	Construction of Multi-Purpose Building
	Completion of Multi-Purpose Convention Center Phase 2, Bryg. Reserva, Baler, Aurora	Construction Section	NO	Competitive Bidding	02/03/2020 - 02/09/2020	02/24/2020	02/27/2020	03/09/2020		FY 2020	100,000,000.00		100,000,000.00	Construction of Multi-Purpose Building
	Rehabilitation of Public Market, Baler, Aurora	Construction Section	NO	Competitive Bidding	02/05/2020 - 02/11/2020	02/25/2020	02/28/2020	03/09/2020		FY 2020	30,000,000.00		30,000,000.00	Rehabilitation of Multi-Purpose Building
	Construction of Municipal Slaughterhouse, Baler, Aurora	Construction Section	NO	Competitive Bidding	02/05/2020 - 02/11/2020	02/25/2020	02/28/2020	03/09/2020		FY 2020	15,000,000.00		15,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Bryg. Pnglt, Baler, Aurora	Construction Section	NO	Competitive Bidding	02/11/2020 - 02/17/2020	03/02/2020	03/05/2020	03/16/2020		FY 2020	5,500,000.00		5,500,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose (Two-Storey) Als Building at San Luis Central School, San Luis, Aurora	Construction Section	NO	Competitive Bidding	02/11/2020 - 02/17/2020	03/02/2020	03/05/2020	03/16/2020		FY 2020	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	Completion of Multi-Purpose Building, Bryg. L. Pimentel, San Luis, Aurora	Construction Section	NO	Competitive Bidding	02/12/2020 - 02/18/2020	03/03/2020	03/05/2020	03/16/2020		FY 2020	4,500,000.00		4,500,000.00	Construction of Multi-Purpose Building
	Improvement of Municipal Building, Municipal Plaza, Dinahangin, Aurora	Construction Section	NO	Competitive Bidding	02/05/2020 - 02/11/2020	02/25/2020	02/28/2020	03/09/2020		FY 2020	20,000,000.00		20,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Bulawan, Dinahangin, Aurora	Construction Section	NO	Competitive Bidding	02/12/2020 - 02/18/2020	03/03/2020	03/05/2020	03/16/2020		FY 2020	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
	Completion of Multi-Purpose Building, Bryg. Dibet, Casiguran, Aurora	Construction Section	NO	Competitive Bidding	01/29/2020 - 02/04/2020	02/18/2020	02/21/2020	03/02/2020		FY 2020	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Bryg. Calat, Casiguran, Aurora	Construction Section	NO	Competitive Bidding	01/29/2020 - 02/04/2020	02/18/2020	02/21/2020	03/02/2020		FY 2020	5,500,000.00		5,500,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building Luai National High School, Bryg. Luai, Casiguran, Aurora	Construction Section	NO	Competitive Bidding	01/29/2020 - 02/04/2020	02/18/2020	02/21/2020	03/02/2020		FY 2020	5,500,000.00		5,500,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building Dibacang National High School, Bryg. Dibacang, Casiguran, Aurora	Construction Section	NO	Competitive Bidding	01/29/2020 - 02/04/2020	02/18/2020	02/21/2020	03/02/2020		FY 2020	5,500,000.00		5,500,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Bryg. Dithayayn, Casiguran, Aurora	Construction Section	NO	Competitive Bidding	01/31/2020 - 02/06/2020	02/20/2020	02/24/2020	03/05/2020		FY 2020	5,500,000.00		5,500,000.00	Construction of Multi-Purpose Building

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Regional Office No. III
Aurora District Engineering Office
Baler, Aurora

FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2020 FOR CIVIL WORKS

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Method of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Advertise/Post of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Multi-Purpose Building, Brgy. Abuleg, Casiguran, Aurora	Construction Section	NO	Competitive Bidding	01/29/2020 - 02/04/2020	02/18/2020	02/21/2020	03/02/2020	FY 2020	5,500,000.00		5,500,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Brgy. Santo Tomas, Maria Aurora, Aurora	Construction Section	NO	Competitive Bidding	01/31/2020 - 02/06/2020	02/20/2020	02/24/2020	03/05/2020	FY 2020	5,500,000.00		5,500,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Brgy. Laboy, Dipaculo, Aurora	Construction Section	NO	Competitive Bidding	01/31/2020 - 02/06/2020	02/20/2020	02/24/2020	03/05/2020	FY 2020	5,500,000.00		5,500,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Brgy. Toyoyan, Dipaculo, Aurora	Construction Section	NO	Competitive Bidding	01/31/2020 - 02/06/2020	02/20/2020	02/24/2020	03/05/2020	FY 2020	5,500,000.00		5,500,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Brgy. Maligaya, Dipaculo, Aurora	Construction Section	NO	Competitive Bidding	01/31/2020 - 02/06/2020	02/20/2020	02/24/2020	03/05/2020	FY 2020	5,500,000.00		5,500,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building (2 Storey), Municipal Compound, Dipaculo, Aurora	Construction Section	NO	Competitive Bidding	02/12/2020 - 02/18/2020	03/03/2020	03/05/2020	03/16/2020	FY 2020	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	Completion of Multi-Purpose Building, Brgy. Nipo, Dinahungan, Aurora	Construction Section	NO	Competitive Bidding	01/29/2020 - 02/04/2020	02/18/2020	02/21/2020	03/02/2020	FY 2020	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
	Completion of Multi-Purpose Building, Brgy. Baulao, Dinahungan, Aurora	Construction Section	NO	Competitive Bidding	01/29/2020 - 02/04/2020	02/18/2020	02/21/2020	03/02/2020	FY 2020	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
	Completion of Multi-Purpose Building, Brgy. Calangcusan, Casiguran, Aurora	Construction Section	NO	Competitive Bidding	01/31/2020 - 02/06/2020	02/20/2020	02/24/2020	03/05/2020	FY 2020	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Brgy. Dibarayan, Dinahungan, Aurora	Construction Section	NO	Competitive Bidding	01/31/2020 - 02/06/2020	02/20/2020	02/24/2020	03/05/2020	FY 2020	5,500,000.00		5,500,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Brgy. 1, Maria, Aurora	Construction Section	NO	Competitive Bidding	01/29/2020 - 02/04/2020	02/18/2020	02/21/2020	03/02/2020	FY 2020	5,500,000.00		5,500,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Brgy. Diarabash, Dipaculo, Aurora	Construction Section	NO	Competitive Bidding	01/29/2020 - 02/04/2020	02/18/2020	02/21/2020	03/02/2020	FY 2020	5,500,000.00		5,500,000.00	Construction of Multi-Purpose Building
	Construction of Municipal Sanitary Landfill, Dinahungan, Aurora	Construction Section	NO	Competitive Bidding	02/07/2020 - 02/13/2020	02/27/2020	03/02/2020	03/12/2020	FY 2020	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
	Improvement of Water System, Brgy. Dibut, San Luis, Aurora	Construction Section	NO	Competitive Bidding	02/07/2020 - 02/13/2020	02/27/2020	03/09/2020	03/19/2020	FY 2020	5,000,000.00		5,000,000.00	Construction of Water Supply
	Improvement of Water System, Brgy. Hacienda 1 & 2, Brgy. Nonong Sr. San Luis, Aurora	Construction Section	NO	Competitive Bidding	02/03/2020 - 02/09/2020	02/24/2020	03/09/2020	03/19/2020	FY 2020	5,000,000.00		5,000,000.00	Construction of Water Supply
	Improvement of Potable Water System, Dinahungan, Aurora	Construction Section	NO	Competitive Bidding	02/12/2020 - 02/18/2020	03/03/2020	03/05/2020	03/16/2020	FY 2020	4,000,000.00		4,000,000.00	Construction of Water Supply

FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2020 FOR CIVIL WORKS

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Method of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Water System, Brgy. Villa, Marfa Aurora, Aurora	Construction Section	NO	Competitive Bidding	02/11/2020 - 02/17/2020	03/02/2020	03/05/2020	03/16/2020	FY 2020	7,000,000.00		7,000,000.00	Construction of Water Supply
	Concretting of Road Sitio Hacienda-Sitio Camalitan, Brgy. Monong Sr., San Luis, Aurora	Construction Section	NO	Competitive Bidding	02/05/2020 - 02/11/2020	02/25/2020	03/02/2020	03/12/2020	FY 2020	15,000,000.00		15,000,000.00	Construction of Concrete Road
	Concretting of Road, Brgy. Matane, Dingalan, Aurora	Construction Section	NO	Competitive Bidding	02/11/2020 - 02/17/2020	03/02/2020	03/05/2020	03/16/2020	FY 2020	10,000,000.00		10,000,000.00	Construction of Concrete Road
	Concretting of Road, Brgy. Dibut, San Luis, Aurora	Construction Section	NO	Competitive Bidding	02/05/2020 - 02/11/2020	02/25/2020	03/02/2020	03/12/2020	FY 2020	20,000,000.00		20,000,000.00	Construction of Concrete Road
	Concretting of Road, Brgy. Mapahat, Dinalungan, Aurora	Construction Section	NO	Competitive Bidding	02/07/2020 - 02/13/2020	02/27/2020	03/09/2020	03/19/2020	FY 2020	10,000,000.00		10,000,000.00	Construction of Concrete Road
	Concretting of Road, Brgy. Ibona, Dingalan, Aurora	Construction Section	NO	Competitive Bidding	02/07/2020 - 02/13/2020	02/27/2020	03/09/2020	03/19/2020	FY 2020	15,000,000.00		15,000,000.00	Construction of Concrete Road
	Concretting of Culat-Coro-San Idefonso-Dalugan Road, Casiguran, Aurora	Construction Section	NO	Competitive Bidding	02/03/2020 - 02/09/2020	02/24/2020	02/27/2020	03/09/2020	FY 2020	50,000,000.00		50,000,000.00	Construction of Concrete Road
	Concretting of Road, Brgy. 2, Marfa Aurora, Aurora	Construction Section	NO	Competitive Bidding	02/07/2020 - 02/13/2020	02/27/2020	03/09/2020	03/19/2020	FY 2020	15,000,000.00		15,000,000.00	Construction of Concrete Road
	Concretting of Pampang-Tortoyan Road, Dipaculo, Aurora	Construction Section	NO	Competitive Bidding	02/11/2020 - 02/17/2020	03/02/2020	03/09/2020	03/19/2020	FY 2020	10,000,000.00		10,000,000.00	Construction of Concrete Road
	Concretting of Road, Poblacon, San Luis, Aurora	Construction Section	NO	Competitive Bidding	02/11/2020 - 02/17/2020	03/02/2020	03/09/2020	03/19/2020	FY 2020	10,000,000.00		10,000,000.00	Construction of Concrete Road
	Reconstruction/Rehabilitation/Improvement of Road, Poblacon, San Luis, Aurora	Construction Section	NO	Competitive Bidding	02/11/2020 - 02/17/2020	03/02/2020	03/09/2020	03/19/2020	FY 2020	10,000,000.00		10,000,000.00	Reconstruction/Rehabilitation/Improvement of Road
	Concretting of Road, Brgy. Dimaseet, Dilasag, Aurora	Construction Section	NO	Competitive Bidding	02/05/2020 - 02/11/2020	02/25/2020	03/09/2020	03/19/2020	FY 2020	25,000,000.00		25,000,000.00	Construction of Concrete Road
	Concretting of Road, Brgy. Sukayin, Baler to Brgy. Bacong, San Luis, Aurora	Construction Section	NO	Competitive Bidding	02/03/2020 - 02/09/2020	02/24/2020	02/27/2020	03/09/2020	FY 2020	30,000,000.00		30,000,000.00	Construction of Concrete Road
	Construction of Slope Protection along Baler-Casiguran Road (Dinadawan-Casiguran Section), KO295-100 - KO201+850, Casiguran, Aurora	Construction Section	NO	Competitive Bidding	02/03/2020 - 02/09/2020	02/24/2020	02/27/2020	03/09/2020	FY 2020	55,000,000.00		55,000,000.00	Construction of Slope Protection
	National Roads - Slope Protection along Nueva Ecija - Aurora Road, KO175+200 - KO183+650	Construction Section	NO	Competitive Bidding	02/05/2020 - 02/11/2020	02/25/2020	02/27/2020	03/09/2020	FY 2020	100,000,000.00		100,000,000.00	Construction of Slope Protection
	National Roads - Slope Protection along Nueva Ecija - Aurora Road, KO184+050 - KO190+130	Construction Section	NO	Competitive Bidding	02/05/2020 - 02/11/2020	02/25/2020	03/02/2020	03/12/2020	FY 2020	100,000,000.00		100,000,000.00	Construction of Slope Protection


Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Regional Office No. III
Aurora District Engineering Office
Baler, Aurora

FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2020 FOR CIVIL WORKS


Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Method of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Adse/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	National Roads - Slope Protection along Nueva Ecija - Aurora Road, K0190+700 - K0195+160	Construction Section	NO	Competitive Bidding	02/06/2020 - 02/12/2020	02/26/2020	03/05/2020	03/16/2020	FY 2020	100,000,000.00		100,000,000.00	Construction of Slope Protection
	Concreting of Roads from Casiguran Town Proper leading to Casapapan Bay and Casapapan to Dinog, Aurora	Construction Section	NO	Competitive Bidding	02/06/2020 - 02/12/2020	02/26/2020	03/05/2020	03/16/2020	FY 2020	80,000,000.00		80,000,000.00	Construction of Concrete Road
	Construction of Dingalan - Baler Road, Brgy. Dikapanitan, Dingalan, Aurora	Construction Section	NO	Competitive Bidding	02/06/2020 - 02/12/2020	02/26/2020	03/05/2020	03/16/2020	FY 2020	100,000,000.00		100,000,000.00	Construction of Concrete Road

page 9/9

Prepared by:


FREDELITO M. MINGUA
Engineer II
Caretaker, Procurement Unit

Recommended by:


FREDDIE VILLALUAN
Engineer III
BAC Chairperson

Approved:


RODERICK A. ANDAL
OIC District Engineer