

Republic of the Philippines
Department of Public Works and Highways
Region VIII
SAMAR FIRST DISTRICT ENGINEERING OFFICE
Brgy. San Policarpo Calbayog City

UPDATED FINAL ANNUAL PROCUREMENT PLAN
(General Procurement Policy Board - GPPB)
C.Y. 2021

Code (PAP)	Procurement	Program/Project	PMO/ User	End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimanted Budget for the Contract			Remarks
						Advertisement/Posting of Invitation to Bid	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/ Project
INFRASTRUCTURE PROJECTS														
21IJ-0057 310101100491000	Daang Maharlika (SM)(San Isidro-San Juanico Bridge) K0727+280-K0727+500		Maintenance		Competitive Bidding	11/27/2020 -	12/17/2020	1/25/2021	1/28/2021	Routine Maintenance	Php7,333,340.00		Php7,333,340.00	Preventive Maintenance-Primary Roads
20IJ-0041 310201100791000	Daang Maharlika(SM)(san Isidro-San Juanico Bridge) K0778+800-K0780+000		Maintenance		Competitive Bidding	11/23/2019 -	12/16/2019	11/18/2020	11/20/2021	Maintenance	Php8,800,400.00		Php8,800,400.00	MYCA Preventive Maintenance-Primary Roads
21IJ-0112 310107100227000	Daang Maharlika(SM)(San Isidro-San Juanico Br.)-K0694+(-.286)-K0694+(-.160), K0695+150-K0695+310		Construction		Competitive Bidding	12/1/2020 -	12/22/2020	2/1/2021	2/4/2021	GAA 2021	Php48,733,000.00		Php48,733,000.00	Rehab./Reconst. Of Roads with Silps, Slope Collapse and landslide along Daang Maharlika
21IJ-0110 310107100265000	Daang Maharlika(SM)(San Isidro-San Juanico Br.)-K0695+410-K0695+505, K0696+701-K0696+804		Construction		Competitive Bidding	12/1/2020 -	12/22/2020	1/25/2021	1/28/2021	GAA 2021	Php40,866,000.00		Php40,866,000.00	Rehab./Reconst. Of Roads with Silps, Slope Collapse and landslide along Daang Maharlika
21IJ-0114 310107100266000	Daang Maharlika(SM)(San Isidro-San Juanico Br.)-K0696+728-K0696+874		Construction		Competitive Bidding	12/1/2020 -	12/22/2020	1/25/2021	1/28/2021	GAA 2021	Php39,200,000.00		Php39,200,000.00	Rehab./Reconst. Of Roads with Silps, Slope Collapse and landslide along Daang
21IJ-0040 RE-AD 310107100228000	Daang Maharlika(SM)(San Isidro-San Juanico Br.)-K0703+000-K0703+093, K0703+208-K0703+274,K0703+287-K0703+450,K0703+627-K0703+725		Construction		Competitive Bidding	1/30/2021 -	2/19/2021	2/24/2021	3/2/2020	GAA 2021	Php67,550,000.00		Php67,550,000.00	Rehab./Reconst. Of Roads with Silps, Slope Collapse and landslide along Daang Maharlika
21IJ-0116 310107100267000	Daang Maharlika(SM)(San Isidro-San Juanico Br.)-K0724+ 447.5-K0724+655, K0724+742.4-K0724+840.4		Construction		Competitive Bidding	12/17/2020 -	1/6/2021	6/21/2021	6/24/2021	GAA 2021	Php49,000,000.00		Php49,000,000.00	Rehab./Reconst. Of Roads with Silps, Slope Collapse and landslide along Daang Maharlika

Republic of the Philippines
Department of Public Works and Highways
Region VIII
SAMAR FIRST DISTRICT ENGINEERING OFFICE
Brgy. San Policarpo Calbayog City

UPDATED FINAL ANNUAL PROCUREMENT PLAN
(General Procurement Policy Board - GPPB)
C.Y. 2021

Code (PAP)	Procurement Program/Project	PMO/ User	End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimanted Budget for the Contract			Remarks
					Advertisement/Posting of Invitation to Bid	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/ Project
INFRASTRUCTURE PROJECTS													
21IJ-0088 310108100550000	Calbayog-Catarman Road- K0785+(-200)-K0785+(-118), K0785+(-082)- K0785+(-051), K0785+000-K0785+050, K0785+071-K0785+182, K0785+198 - K0785+285.5, K0785+322-K0785+381, K0785+624-K0785+695	Construction		Competitive Bidding	11/30/2020 - 12/21/2020	12/21/2020	7/8/2021	7/12/2021	GAA 2021	Php96,500,000.00		Php96,500,000.00	Rehab./Reconst. Of Roads with Silps, Slope Collapse and landslide Secondary Roads-Along Calbayog-Catarman Road
21IJ-0061 310108100702000	Rehab./Reconst. of Roads with Slips, Slope Collapse, and Landslide-Secondary- Roads, Calbayog-Catarman Road- K0786+(-113)-K0786+000, K0786+293.5-K0786+435	Construction		Competitive Bidding	11/28/2020 - 12/18/2020	12/18/2020	7/19/2021	7/22/2021	GAA 2021	Php29,400,000.00		Php29,400,000.00	Rehab./Reconst. Of Roads with Silps, Slope Collapse and landslide -Secondary Roads-along Calbayog-Catarman Road
20IJ-0010 300103203685000	Rehab./Reconst. Of Roads with Slips, Slope Collapse and Landslide-Calbayog- Catarman Road-K0803+415-K0803+553	Construction		Competitive Bidding	11/8/2019 - 11/29/2019	11/29/2019	11/18/2020	11/20/2021	GAA 2021	Php10,780,000.00		Php10,780,000.00	MYCA Rehab./Reconst. Of Roads with Silps, Slope Collapse and landslide -Secondary Roads-along Calbayog-Catarman Road
20IJ-0017 310108100441000	Rehab./Reconst. Of Roads with Slips, Slope Collapse and Landslide-Calbayog- Catarman Road-K0803+610-K0803+748	Construction		Competitive Bidding	11/14/2019 - 12/4/2019	12/4/2019	11/18/2020	11/20/2021	GAA 2021	Php10,780,000.00		Php10,780,000.00	MYCA Rehab./Reconst. Of Roads with Silps, Slope Collapse and landslide -Secondary Roads-along Calbayog-Catarman Road
20IJ-0016 310108100442000	Rehab./Reconst. Of Roads with Slips, Slope Collapse and Landslide-Calbayog- Catarman Road-K0803+942-K0804+076	Construction		Competitive Bidding	11/14/2019 - 12/4/2019	12/4/2019	11/18/2020	11/20/2021	GAA 2021	Php10,780,000.00		Php10,780,000.00	MYCA Rehab./Reconst. Of Roads with Silps, Slope Collapse and landslide -Secondary Roads-along Calbayog-Catarman Road
20IJ-0071 310108100443000	Rehab./Reconst. Of Roads with Slips, Slope Collapse and Landslide-Daang Maharlika(SM)(San Isidro-San Juanico Br) K0785+624-K0785+924	Construction		Competitive Bidding	2/14/2020 - 3/6/2020	3/6/2020	11/18/2020	11/20/2021	GAA 2021	Php10,780,000.00		Php10,780,000.00	MYCA Rehab./Reconst. Of Roads with Silps, Slope Collapse and landslide -Secondary Roads-along Calbayog-Catarman Road
21IJ-0115 310108100703000	Calbayog-Catarman Road- K0809+645-K0809+801	Construction		Competitive Bidding	12/17/2020 - 1/6/2021	1/6/2021	FOR MODIFICATION		GAA 2021	Php49,000,000.00		Php49,000,000.00	Rehab./Reconst. Of Roads with Silps, Slope Collapse and landslide -Secondary Roads-along Calbayog-Catarman Road
20IJ-0021 310110100163000	Construction/Upgrading/Rehabilitation of Drainage along National Roads-Primary Roads-Daang Maharlika(SM)(San Isidro- San Juanico Br.) K0698+000-K0699+039	Construction		Competitive Bidding	11/19/2019 - 12/10/2019	12/10/2019	11/18/2020	11/20/2021	GAA 2021	Php8,839,600.00		Php8,839,600.00	MYCA Const./Upgrading/Rehab. Of Drainage along Daang Maharlika
20IJ-0059 310110100164000	Construction/Upgrading/Rehabilitation of Drainage along National Roads-Primary Roads-Daang Maharlika(SM)(San Isidro- San Juanico Br.) K0711+461-K0711+748, K0712+283-K0713+915	Construction		Competitive Bidding	12/27/2019 - 12/18/2019	12/18/2019	11/18/2020	11/20/2021	GAA 2021	Php8,624,000.00		Php8,624,000.00	MYCA Const./Upgrading/Rehab. Of Drainage along Daang Maharlika

Republic of the Philippines
Department of Public Works and Highways
Region VIII
SAMAR FIRST DISTRICT ENGINEERING OFFICE
Brgy. San Policarpo Calbayog City

UPDATED FINAL ANNUAL PROCUREMENT PLAN
(General Procurement Policy Board - GPPB)
C.Y. 2021

Code (PAP)	Procurement	Program/Project	PMO/ User	End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimanted Budget for the Contract			Remarks
						Advertisement/Posting of Invitation to Bid	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
INFRASTRUCTURE PROJECTS														
21IJ-0060 RE-AD 310201100786000	Daang Maharlika (SM) (San Isidro-San Juanico BR.)- K0724+186 - K0724+316, K0726+929 - K0727+106 K0734+168.6 - K0734+398		Construction		Competitive Bidding	6/18/2021 - 7/8/2021	7/8/2021	7/16/2021	7/19/2021	GAA 2021	Php22,540,000.00		Php22,540,000.00	Road Widening along Daang Maharlika
21IJ-0039 310201100787000	Road Widening-Daang Maharlika (SM) (San Isidro-San Juanico BR.)-K0727+ 675-K0728+575		Construction		Competitive Bidding	11/24/2020 - 12/15/2020	12/15/2020	1/25/2021	1/28/2021	GAA 2021	Php49,000,000.00		Php49,000,000.00	Road Widening along Daang Maharlika
21IJ-0023 310201100788000	Road Widening-Daang Maharlika (SM) (San Isidro-San Juanico BR.)-K0732+ 660-K0732+896		Construction		Competitive Bidding	11/18/2020 - 12/8/2020	12/9/2020	1/25/2021	1/28/2021	GAA 2021	Php9,800,000.00		Php9,800,000.00	Road Widening along Daang Maharlika
20IJ-0033 310201100592000	Road Widening-Daang Maharlika (SM) (San Isidro-San Juanico BR.)-K0739+ 424-K0740+395		Construction		Competitive Bidding	11/22/2019 - 12/13/2019	12/13/2019	11/18/2020	11/20/2021	GAA 2021	Php8,624,000.00		Php8,624,000.00	MYCA Road Widening along Daang Maharlika
21IJ-0045 310201100789000	Road Widening-Daang Maharlika (SM) (San Isidro-San Juanico BR.)-K0745+ 652-K0746+000		Construction		Competitive Bidding	11/26/2020 - 12/16/2020	12/16/2020	6/14/2021	6/17/2021	GAA 2021	Php14,700,000.00		Php14,700,000.00	Road Widening along Daang Maharlika
21IJ-0041 310201100790000	Road Widening-Daang Maharlika (SM) (San Isidro-San Juanico BR.)-K0752+ 816-K0753+000		Construction		Competitive Bidding	11/24/2020 - 12/15/2020	12/15/2020	1/25/2021	1/28/2021	GAA 2021	Php6,860,000.00		Php6,860,000.00	Road Widening along Daang Maharlika
21IJ-0047 310201100791000	Road Widening-Daang Maharlika (SM) (San Isidro-San Juanico BR.)-K0756+ 000-K0756+786,K0756+807-K0757+000, K0764+000-K0764+120		Construction		Competitive Bidding	11/26/2020 - 12/16/2020	12/16/2020	1/25/2021	1/28/2021	GAA 2021	Php43,791,000.00		Php43,791,000.00	Road Widening along Daang Maharlika
20IJ-0002 310202100507000	Road Widening-Calbayog-Catarman Road-K0786+960-K0787+541, K0787+ 559-K0788+250,K0788+290-K0788+714		Construction		Competitive Bidding	10/26/2019 - 11/15/2019	11/15/2019	11/18/2020	11/20/2021	GAA 2021	Php40,530,000.00		Php40,530,000.00	MYCA Road Widening along Calbayog-Catarman

Republic of the Philippines
Department of Public Works and Highways
Region VIII
SAMAR FIRST DISTRICT ENGINEERING OFFICE
Brgy. San Policarpo Calbayog City

UPDATED FINAL ANNUAL PROCUREMENT PLAN
(General Procurement Policy Board - GPPB)
C.Y. 2021

Code (PAP)	Procurement	Program/Project	PMO/ User	End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget for the Contract			Remarks
						Advertisement/Posting of Invitation to Bid	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
INFRASTRUCTURE PROJECTS														
21IJ-0025 310202100897000	Road Widening-Calbayog-Catarman Road-K0789+000-K0790+000		Construction		Competitive Bidding	11/19/2020 -	12/9/2020	1/25/2021	1/28/2021	GAA 2021	Php29,400,000.00		Php29,400,000.00	Road Widening along Calbayog-Catarman
20IJ-0001 310202100508000	Road Widening-Calbayog-Catarman Road-K0790+415-K0791+000, K0792+ 200-K0792+774.7		Construction		Competitive Bidding	10/26/2019 -	11/15/2019	11/18/2020	11/20/2021	GAA 2021	Php40,530,000.00		Php40,530,000.00	MYCA Road Widening along Calbayog-Catarman
20IJ-0005 310202100657000	Road Widening-Calbayog-Catarman Road-K0793+033-K0794+000, K0795+ 000-K0795+130		Construction		Competitive Bidding	10/26/2019 -	11/15/2019	11/18/2020	11/20/2021	GAA 2021	Php10,780,000.00		Php10,780,000.00	MYCA Road Widening along Calbayog-Catarman
20IJ-0015 310202100658000	Road Widening-Calbayog-Catarman Road-K0799+000-K0800+(-050)		Construction		Competitive Bidding	11/14/2019 -	12/4/2019	11/18/2020	11/20/2021	GAA 2021	Php6,722,800.00		Php6,722,800.00	MYCA Road Widening along Calbayog-Catarman
21IJ-0024 310202100898000	Road Widening-Calbayog-Catarman Road-K0809+000-K0809+157		Construction		Competitive Bidding	11/19/2020 -	12/9/2020	1/25/2021	1/28/2021	GAA 2021	Php5,880,000.00		Php5,880,000.00	Road Widening along Calbayog-Catarman
21IJ-0035 310204101135000	Construction of By-Pass and Diversion Roads-Calbayog Coastal Road Package 3A, Samar		Construction		Competitive Bidding	11/23/2020 -	12/14/2020	2/1/2021	2/4/2021	GAA 2021	Php96,500,000.00		Php96,500,000.00	Construction of By-Pass and Diversion Roads
21IJ-0036 310204101136000	Construction of By-Pass and Diversion Roads-Calbayog Coastal Road Package 4A, Samar		Construction		Competitive Bidding	11/23/2020 -	12/14/2020	2/1/2021	2/4/2021	GAA 2021	Php96,500,000.00		Php96,500,000.00	Construction of By-Pass and Diversion Roads
21IJ-0037 310204101137000	Construction of By-Pass and Diversion Roads-Calbayog Coastal Road Package 5A, Samar		Construction		Competitive Bidding	11/23/2020 -	12/14/2020	2/1/2021	2/4/2021	GAA 2021	Php96,500,000.00		Php96,500,000.00	Construction of By-Pass and Diversion Roads
21IJ-0022 310204101366000	Construction of Capoocan-Dagum Diver- sion Road(Phase II), Calbayog City Samar		Construction		Competitive Bidding	11/18/2020 -	12/9/2020	1/25/2021	1/28/2021	GAA 2021	Php49,000,000.00		Php49,000,000.00	Construction of Diversion Road
20IJ-0030 310204100784000	Construction of Capoocan-Dagum Diver- sion Road, Calbayog City, Samar		Construction		Competitive Bidding	11/20/2019 -	12/12/2019	11/18/2020	11/20/2021	GAA 2021	Php32,384,000.00		Php32,384,000.00	MYCA Construction of Diversion Road
21IJ-0044 310205100693000	Construction of Road, Rueda Extension Samar		Construction		Competitive Bidding	11/26/2020 -	12/16/2020	1/25/2021	1/28/2021	GAA 2021	Php49,000,000.00		Php49,000,000.00	Construction of Missing Links/New Roads

Republic of the Philippines
Department of Public Works and Highways
Region VIII
SAMAR FIRST DISTRICT ENGINEERING OFFICE
Brgy. San Policarpo Calbayog City

UPDATED FINAL ANNUAL PROCUREMENT PLAN
(General Procurement Policy Board - GPPB)
C.Y. 2021

Code (PAP)	Procurement	Program/Project	PMO/ User	End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget for the Contract			Remarks
						Advertisement/Posting of Invitation to Bid	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
INFRASTRUCTURE PROJECTS														
201J-0031 310302100188000	Replacement of Permanent Bridge Binaliw Bridge(B00337SM) along Daang Maharlika (SM)(San Isidro-San Juanico Bridge)(Phase II)		Construction		Competitive Bidding	11/20/2019 - 12/12/2019	12/12/2019	11/18/2020	11/20/2021	GAA 2021	Php35,898,000.00		Php35,898,000.00	MYCA Replacement of Permanent Bridge
211J-0062 310305101405000	Widening of Permanent Bridge Caglani- pao Bridge(B00328SM)along Daang Maharlika (SM)(San Isidro-San Juanico Bridge)		Construction		Competitive Bidding	11/28/2020 - 12/18/2020	12/18/2020	1/25/2021	1/28/2021	GAA 2021	Php49,000,000.00		Php49,000,000.00	Widening of Permanent Bridges
211J-0005 310305101406000	Widening of Permanent Bridge Manok-ma nok Bridge(B00329SM)along Daang Maharlika (SM)(San Isidro-San Juanico Bridge)		Construction		Competitive Bidding	10/29/2020 - 11/19/2020	11/19/2020	1/25/2021	1/28/2021	GAA 2021	Php39,200,000.00		Php39,200,000.00	Widening of Permanent Bridges
211J-0063 310305101407000	Widening of Permanent Bridge Peña Bridge(B00333SM)along Daang Maharlika (SM)(San Isidro-San Juanico Bridge)		Construction		Competitive Bidding	11/28/2020 - 12/18/2020	12/18/2020	1/25/2021	1/28/2021	GAA 2021	Php49,000,000.00		Php49,000,000.00	Widening of Permanent Bridges
201J-0009 320101105288000	Construction of Flood Control Structures along Bantian Creek(Downstream), Brgy. Bantian, Calbayog City, Samar		Construction		Competitive Bidding	11/8/2019 - 11/29/2019	11/29/2019	11/18/2020	11/20/2021	GAA 2021	Php943,740.00		Php943,740.00	MYCA Construction/Maintenance of Flood Mitiga- tion Structures and Drainage Systems
201J-0018 320101105289000	Construction of Flood Control Structures along Carmen Creek, Brgy. Carmen Calbayog City, Samar		Construction		Competitive Bidding	11/19/2019 - 12/10/2019	12/10/2019	11/18/2020	11/20/2021	GAA 2021	Php980,000.00		Php980,000.00	MYCA Construction/Maintenance of Flood Mitiga- tion Structures and Drainage Systems
201J-0023 320101105290000	Construction of Flood Control Structures along Gandara River, Brgy. Minda Gandara, Samar		Construction		Competitive Bidding	11/20/2019 - 12/11/2019	12/11/2019	11/18/2020	11/20/2021	GAA 2021	Php980,000.00		Php980,000.00	MYCA Construction/Maintenance of Flood Mitiga- tion Structures and Drainage Systems
201J-0025 320101105292000	Construction of Flood Control Structures along Hinagbungan River(Upstream) (Phase III), Brgy. Concepcion, Gandara Samar		Construction		Competitive Bidding	11/20/2019 - 12/11/2019	12/11/2019	11/18/2020	11/20/2021	GAA 2021	Php2,906,680.00		Php2,906,680.00	MYCA Construction/Maintenance of Flood Mitiga- tion Structures and Drainage Systems
211J-0051 320101107032000	Construction of Flood Control Structures along Jibatang River (Upstream) Brgy. Caybago, Calbayog City, Samar		Construction		Competitive Bidding	11/27/2020 - 12/17/2020	12/17/2020	1/25/2021	1/28/2021	GAA 2021	Php23,880,640.00		Php23,880,640.00	Construction/Maintenance of Flood Mitiga- tion Structures and Drainage Systems

Republic of the Philippines
Department of Public Works and Highways
Region VIII
SAMAR FIRST DISTRICT ENGINEERING OFFICE
Brgy. San Policarpo Calbayog City

UPDATED FINAL ANNUAL PROCUREMENT PLAN
(General Procurement Policy Board - GPPB)
C.Y. 2021

Code (PAP)	Procurement Program/Project	PMO/ User	End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimanted Budget for the Contract			Remarks
					Advertisement/Posting of Invitation to Bid	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
INFRASTRUCTURE PROJECTS													
201J-0020 320101105294000	Construction of Flood Control Structures along Limarayon River, Brgy. Limarayon Calbayog City, Samar	Construction		Competitive Bidding	11/19/2019 -	12/10/2019	11/18/2020	11/20/2021	GAA 2021	Php1,960,000.00		Php1,960,000.00	MYCA Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
201J-0039 320101105295000	Construction of Flood Control Structures along Pena River (Upstream),Brgy. Pena, Calbayog City, Samar	Construction		Competitive Bidding	11/23/2019 -	12/16/2019	11/18/2020	11/20/2021	GAA 2021	Php2,940,000.00		Php2,940,000.00	MYCA Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
201J-0038 320101105296000	Construction of Flood Control Structures along Sapinit River , Brgy. Mancol, San Jorge, Samar	Construction		Competitive Bidding	11/23/2019 -	12/16/2019	11/18/2020	11/20/2021	GAA 2021	Php2,401,000.00		Php2,401,000.00	MYCA Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
201J-0032 320101105297000	Construction of Flood Control Structures along Sinidman River (Upstream), Brgy. Sinidman Oriental, Calbayog City, Samar	Construction		Competitive Bidding	11/22/2019 -	12/13/2019	11/18/2020	11/20/2021	GAA 2021	Php1,993,320.00		Php1,993,320.00	MYCA Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
211J-0046 320101107033000	Construction of Flood Control Structures along Sinidman River (Upstream), Brgy. Sinidman Occidental, Calbayog City, Samar	Construction		Competitive Bidding	11/26/2020 -	12/16/2020	1/25/2021	1/28/2021	GAA 2021	Php29,400,000.00		Php29,400,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
201J-0011 320101105299000	Construction of Flood Control Structures along Jibatang River (Upstream), Brgy. Caybago, Calbayog City, Samar	Construction		Competitive Bidding	11/13/2019 -	12/3/2019	11/18/2020	11/20/2021	GAA 2021	Php1,960,000.00		Php1,960,000.00	MYCA Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
201J-0024 320101105301000	Rehabilitation of Flood Control Structures along Cag-olango Creek, Brgy. Cag-olango, Calbayog City, Samar	Construction		Competitive Bidding	11/20/2019 -	12/11/2019	11/18/2020	11/20/2021	GAA 2021	Php943,740.00		Php943,740.00	MYCA Rehabilitation of Flood Control Structures
201J-0029 320101105302000	Rehabilitation of Flood Control Structures along Malaga River, Brgy. Malaga Calbayog City, Samar	Construction		Competitive Bidding	11/20/2019 -	12/11/2019	11/18/2020	11/20/2021	GAA 2021	Php1,899,240.00		Php1,899,240.00	MYCA Rehabilitation of Flood Control Structures
211J-0059 320102104396000	Construction of Flood Control Structures along Jibatang River, Brgy. Oquendo (Purok 2), Calbayog City, Samar	Construction		Competitive Bidding	11/28/2020 -	12/18/2020	1/25/2021	1/28/2021	GAA 2021	Php39,200,000.00		Php39,200,000.00	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers

Republic of the Philippines
Department of Public Works and Highways
Region VIII
SAMAR FIRST DISTRICT ENGINEERING OFFICE
Brgy. San Policarpo Calbayog City

UPDATED FINAL ANNUAL PROCUREMENT PLAN
(General Procurement Policy Board - GPPB)
C.Y. 2021

Code (PAP)	Procurement	Program/Project	PMO/ User	End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimanted Budget for the Contract			Remarks
						Advertisement/Posting of Invitation to Bid	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/ Project
INFRASTRUCTURE PROJECTS														
21IJ-0052 320102104397000	Construction of Flood Control Structures along Gandara River (Upstream), Brgy. Hampton, Gandara, Samar	Construction	Competitive Bidding	11/27/2020 - 12/17/2020	12/17/2020	1/25/2021	1/28/2021	GAA 2021	Php49,000,000.00		Php49,000,000.00	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers		
21IJ-0055 320102104398000	Construction of Flood Control Structures along Gandara River (Upstream), Brgy. Hiparayan, Gandara, Samar	Construction	Competitive Bidding	11/27/2020 - 12/17/2020	12/17/2020	FOR LATER RELEASE		GAA 2021	Php49,000,000.00		Php49,000,000.00	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers		
21IJ-0056 320102104399000	Construction of Flood Control Structures along Gandara River (Upstream), Brgy. Pizarro, Gandara, Samar	Construction	Competitive Bidding	11/27/2020 - 12/17/2020	12/17/2020	1/25/2021	1/28/2021	GAA 2021	Php28,160,300.00		Php28,160,300.00	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers		
21IJ-0068 320102104400000	Construction of Flood Control Structures along Gandara River (Upstream), Brgy. Sidmon, Gandara, Samar	Construction	Public Bidding	11/30/2020 - 12/21/2020	12/21/2020	1/25/2021	1/28/2021	GAA 2021	Php49,000,000.00		Php49,000,000.00	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers		
21IJ-0053 320102104401000	Construction of Flood Control Structures along Gandara River (Upstream), Brgy. Tawiran, Gandara, Samar	Construction	Competitive Bidding	11/27/2020 - 12/17/2020	12/17/2020	1/25/2021	1/28/2021	GAA 2021	Php49,000,000.00		Php49,000,000.00	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers		
21IJ-0095 300203101837000	Construction of Access Road from Brgy. Rizal II leading to Mapaso (Miraculous) Hot Spring, Brgy. Rizal II, Calbayog City, Samar	Construction	Competitive Bidding	12/1/2020 - 12/22/2020	12/22/2020	1/25/2021	1/28/2021	GAA 2021	Php20,187,020.00		Php20,187,020.00	Construction/Improvement of Access Roads leading to Declared Tourism Destinations		
21IJ-0090 300203101838000	Construction of Access Road from Brgy. Tinaplacan leading to Bangon Falls (Slope Protection Structure), Brgy. Tinaplacan,Samar	Construction	Competitive Bidding	11/30/2020 - 12/21/2020	12/21/2020	1/25/2021	1/28/2021	GAA 2021	Php19,600,000.00		Php19,600,000.00	Construction/Improvement of Access Roads leading to Declared Tourism Destinations		
21IJ-0049 300205100062000	Construction of Level III Water Supply Project, Matuguinao, Samar	Construction	Competitive Bidding	11/27/2020 - 12/17/2020	12/17/2020	FOR MODIFICATION		GAA 2021	Php22,540,000.00		Php22,540,000.00	Construction Water Supply System		
21IJ-0048 300205100063000	Construction of Level III Water Supply Project, San Jorge, Samar	Construction	Competitive Bidding	11/26/2020 - 12/16/2020	12/16/2020	FOR MODIFICATION		GAA 2021	Php29,400,000.00		Php29,400,000.00	Construction Water Supply System		
21IJ-0067 300205100064000	Construction of Level III Water Supply Project, Tarangnan, Samar	Construction	Competitive Bidding	11/28/2020 - 12/18/2020	12/18/2020	1/25/2021	1/28/2021	GAA 2021	Php42,140,000.00		Php42,140,000.00	Construction Water Supply System		

Republic of the Philippines
Department of Public Works and Highways
Region VIII
SAMAR FIRST DISTRICT ENGINEERING OFFICE
Brgy. San Policarpo Calbayog City

UPDATED FINAL ANNUAL PROCUREMENT PLAN
(General Procurement Policy Board - GPPB)
C.Y. 2021

Code (PAP)	Procurement	Program/Project	PMO/ User	End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimanted Budget for the Contract			Remarks
						Advertisement/Posting of Invitation to Bid	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/ Project
INFRASTRUCTURE PROJECTS														
21IJ-0113 300105200503000	Construction of Evacuation Center Brgy. Migara, Calbayog City, Samar		Construction		Competitive Bidding	12/1/2020 -	12/22/2020	1/25/2020	1/28/2021	GAA 2021	Php24,500,000.00		Php24,500,000.00	Buildings and Other Structures-Multi-Purpose/ Facilities - Const. of Evacuation Center
21IJ-0108 300105200504000	Construction of Evacuation Center Brgy. Tarabucan, Calbayog City, Samar		Construction		Competitive Bidding	12/1/2020 -	12/22/2020	1/25/2021	1/28/2021	GAA 2021	Php24,500,000.00		Php24,500,000.00	Buildings and other Structures-Multi-Purpose/ Facilities-Const. of Evacuation Center
20IJ-0077 300101200029000	Construction of School Building,NWSSU San Jorge Campus, San Jorge, Samar		Construction		Competitive Bidding	2/14/2020 -	3/6/2020	11/18/2020	11/20/2021	GAA 2021	Php11,387,600.00		Php11,387,600.00	MYCA Construction of School Building
20IJ-0082 300103202691000	Construction of Men's Dormitory Building Northwestern Samar State University Calbayog City, Samar		Construction		Competitive Bidding	3/7/2020 -	3/30/2020	11/18/2020	11/20/2021	GAA 2021	Php7,320,600.00		Php7,320,600.00	MYCA Construction of Men's Dormitory Building
21IJ-0010 300103203685000	Construction of Multi-Purpose Hall, Tarangnan Central Elementary School Poblacion, Tarangnan, Samar		Construction		Competitive Bidding	10/31/2020 -	12/20/2020	1/25/2021	1/28/2021	GAA 2021	Php4,410,000.00		Php4,410,000.00	Construction of Multi-Purpose Hall
21IJ-0092 300116204440000	Construction of Road, Brgy. Tabawan- Brgy. Victory(Phase II), Calbayog City, Samar		Construction		Public Bidding	12/1/2020 -	12/22/2020	1/25/2021	1/28/2021	GAA 2021	Php39,200,000.00		Php39,200,000.00	Construction of Local Road
21IJ-0091 300116204447000	Construction of Road, Diversion Road- Brgy. Guinbaoyan(Phase II), Calbayog City, Samar		Construction		Competitive Bidding	11/30/2020 -	12/21/2020	1/25/2021	1/28/2021	GAA 2021	Php39,200,000.00		Php39,200,000.00	Construction of Local Road
21IJ-0089 300116204449000	Construction of Road, Rueda Ext.- Brgy. Rizal I, Calbayog City, Samar		Construction		Competitive Bidding	11/30/2020 -	12/21/2020	5/21/2021	5/25/2021	GAA 2021	Php42,140,000.00		Php42,140,000.00	Construction of Local Road
21IJ-0111 RE-AD 300116203555000	Construction of Erenas-Rosalim Diversion Ro San Jorge, Samar		Construction		Competitive Bidding	1/23/2021 -	2/15/2021	1/25/2021	1/28/2021	GAA 2021	Php67,550,000.00		Php67,550,000.00	Construction of Local Road
21IJ-0001 300104224385000	Construction(Completion) of Multi- Purpose Building, Brgy. Basud, Calbayog City, Samar		Construction		Competitive Bidding	10/29/2020 -	11/19/2020	1/25/2021	1/28/2021	GAA 2021	Php2,970,000.00		Php2,970,000.00	Construction/Completion of Multi-Purpose Bldg.
21IJ-0033 300104224386000	Construction(Completion) of Multi- Purpose Building, Brgy. Caglanipao Sur, Calbayog City, Samar		Construction		Competitive Bidding	11/23/2020 -	12/14/2020	1/25/2021	1/28/2021	GAA 2021	Php1,980,000.00		Php1,980,000.00	Construction/Completion of Multi-Purpose Bldg.

Republic of the Philippines
Department of Public Works and Highways
Region VIII
SAMAR FIRST DISTRICT ENGINEERING OFFICE
Brgy. San Policarpo Calbayog City

UPDATED FINAL ANNUAL PROCUREMENT PLAN
(General Procurement Policy Board - GPPB)
C.Y. 2021

Code (PAP)	Procurement	Program/Project	PMO/ User	End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimanted Budget for the Contract			Remarks
						Advertisement/Posting of Invitation to Bid	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/ Project
INFRASTRUCTURE PROJECTS														
21IJ-0078 300104224387000	Construction(Completion) of Multi-Purpose Building, Brgy. Rawis, Calbayog City, Samar		Construction		Competitive Bidding	11/30/2020 -	12/21/2020	1/25/2021	1/28/2021	GAA 2021	Php2,970,000.00		Php2,970,000.00	Construction/Completion of Multi-Purpose Bldg.
21IJ-0064 300104224388000	Construction(Completion) of Multi-Purpose Building, Blanca Aurora Elementary School, Brgy. Blance Aurora San Jorge, Samar		Construction		Competitive Bidding	11/28/2020 -	12/18/2020	1/25/2021	1/28/2021	GAA 2021	Php1,980,000.00		Php1,980,000.00	Construction/Completion of Multi-Purpose Bldg.
20IJ-0076 300104217307000	Construction of Balay Alumni, Northwest Samar State University, Calbayog City		Construction		Competitive Bidding	2/14/2020 -	3/6/2020	11/18/2020	11/20/2021	GAA 2021	Php12,326,000.00		Php12,326,000.00	MYCA Construction of Multi-Purpose Bldg.
21IJ-0007 300104224390000	Construction of Multi-Purpose Building Brgy. Hinayagan, Gandara, Samar		Construction		Competitive Bidding	10/31/2020 -	11/20/2020	1/25/2021	1/28/2021	GAA 2021	Php1,980,000.00		Php1,980,000.00	Construction of Multi-Purpose Bldg.
21IJ-0050 300104224391000	Construction of Multi-Purpose Building (Brgy. Hall), Brgy. Cag-anahaw, Calbayog City, Samar		Construction		Competitive Bidding	11/27/2020 -	12/17/2020	1/25/2021	1/28/2021	GAA 2021	Php2,970,000.00		Php2,970,000.00	Construction of Multi-Purpose Bldg.
21IJ-0101 300104224392000	Construction of Multi-Purpose Building (Covered Court)(Phase II), Brgy. Matobato Elementary School, Calbayog City, Samar		Construction		Competitive Bidding	12/1/2020 -	12/22/2020	1/25/2021	1/28/2021	GAA 2021	Php2,970,000.00		Php2,970,000.00	Construction of Multi-Purpose Bldg.
21IJ-0002 300104224393000	Construction of Multi-Purpose Building (Covered Court)(Phase II), Brgy. Matobato Elementary School, Calbayog City, Samar		Construction		Competitive Bidding	10/29/2020 -	11/19/2020	1/25/2021	1/28/2021	GAA 2021	Php1,980,000.00		Php1,980,000.00	Construction of Multi-Purpose Bldg.
21IJ-0038 300104224394000	Construction of Multi-Purpose Building (Covered Court), Brgy. Cag-anahaw Calbayog City, Samar		Construction		Competitive Bidding	11/24/2020 -	12/15/2020	1/25/2021	1/28/2021	GAA 2021	Php1,980,000.00		Php1,980,000.00	Construction of Multi-Purpose Bldg.
21IJ-0075 300104224395000	Construction of Multi-Purpose Building (Covered Court), San Policarpo Central School, Brgy. San Policarpo, Calbayog City, Samar		Construction		Competitive Bidding	11/30/2020 -	12/21/2020	FOR LATER RELEASE		GAA 2021	Php1,980,000.00		Php1,980,000.00	Construction of Multi-Purpose Bldg.

Republic of the Philippines
Department of Public Works and Highways
Region VIII
SAMAR FIRST DISTRICT ENGINEERING OFFICE
Brgy. San Policarpo Calbayog City

UPDATED FINAL ANNUAL PROCUREMENT PLAN
(General Procurement Policy Board - GPPB)
C.Y. 2021

Code (PAP)	Procurement	Program/Project	PMO/ User	End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimanted Budget for the Contract			Remarks
						Advertisement/Posting of Invitation to Bid	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/ Project
INFRASTRUCTURE PROJECTS														
21IJ-0043 300104224396000	Construction of Multi-Purpose Building (Day Care Center), Brgy. Cag-anahaw Calbayog City, Samar	Construction	Competitive Bidding	11/26/2020	12/16/2020	1/25/2021	1/28/2021	GAA 2021	Php1,980,000.00		Php1,980,000.00	Construction of Multi-Purpose Bldg.		
				-										
				12/16/2020										
21IJ-0020 300104224397000	Construction of Multi-Purpose Building (Day Care Center), Brgy. Caglanipao Sur,Calbayog City, Samar	Construction	Competitive Bidding	11/13/2020	12/4/2020	1/25/2021	1/28/2021	GAA 2021	Php1,980,000.00		Php1,980,000.00	Construction of Multi-Purpose Bldg.		
				-										
				12/4/2020										
21IJ-0017 300104224398000	Construction of Multi-Purpose Building (Day Care Center), Brgy. Malajog, Calbayog City, Samar	Construction	Competitive Bidding	11/6/2020	12/27/2020	1/25/2021	1/28/2021	GAA 2021	Php1,980,000.00		Php1,980,000.00	Construction of Multi-Purpose Bldg.		
				-										
				12/27/2020										
21IJ-0031 300104224400000	Construction of Multi-Purpose Building (Phase II), Brgy. Buenavista, Sto. Nino, Samar	Construction	Competitive Bidding	11/20/2020	12/10/2020	1/25/2021	1/28/2021	GAA 2021	Php2,970,000.00		Php2,970,000.00	Construction of Multi-Purpose Bldg.		
				-										
				12/10/2020										
21IJ-0071 300104224401000	Construction of Multi-Purpose Building (Phase II), Brgy. Carayman, Calbayog City, Samar	Construction	Competitive Bidding	11/30/2020	12/21/2020	1/25/2021	1/28/2021	GAA 2021	Php1,980,000.00		Php1,980,000.00	Construction of Multi-Purpose Bldg.		
				-										
				12/21/2020										
21IJ-0096 300104224402000	Construction of Multi-Purpose Building (Phase II), Brgy. Danao I, Calbayog City, Samar	Construction	Competitive Bidding	12/1/2020	12/22/2020	1/25/2021	1/28/2021	GAA 2021	Php2,970,000.00		Php2,970,000.00	Construction of Multi-Purpose Bldg.		
				-										
				12/22/2020										
21IJ-0030 300104224403000	Construction of Multi-Purpose Building (Phase II), Brgy. Ilijan, Sto. Nino, Samar	Construction	Competitive Bidding	11/20/2020	12/10/2020	1/25/2021	1/28/2021	GAA 2021	Php1,980,000.00		Php1,980,000.00	Construction of Multi-Purpose Bldg.		
				-										
				12/10/2020										
21IJ-0026 300104224404000	Construction of Multi-Purpose Building (Phase II), Brgy. Kerikite, Almagro, Samar	Construction	Competitive Bidding	11/19/2020	12/9/2020	1/25/2021	1/28/2021	GAA 2021	Php1,980,000.00		Php1,980,000.00	Construction of Multi-Purpose Bldg.		
				-										
				12/9/2020										
21IJ-0029 300104224405000	Construction of Multi-Purpose Building (Phase II), Brgy. Lunang I, Almagro, Samar	Construction	Competitive Bidding	11/20/2020	12/10/2020	1/25/2021	1/28/2021	GAA 2021	Php1,980,000.00		Php1,980,000.00	Construction of Multi-Purpose Bldg.		
				-										
				12/10/2020										

Republic of the Philippines
Department of Public Works and Highways
Region VIII
SAMAR FIRST DISTRICT ENGINEERING OFFICE
Brgy. San Policarpo Calbayog City

UPDATED FINAL ANNUAL PROCUREMENT PLAN
(General Procurement Policy Board - GPPB)
C.Y. 2021

Code (PAP)	Procurement	Program/Project	PMO/ User	End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimanted Budget for the Contract			Remarks
						Advertisement/Posting of Invitation to Bid	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/ Project
INFRASTRUCTURE PROJECTS														
21IJ-0069 300104224406000	Construction of Multi-Purpose Building (Phase II), Brgy. Peña, Calbayog City, Samar		Construction		Competitive Bidding	11/30/2020 - 12/21/2020	12/21/2020	1/25/2021	1/28/2021	GAA 2021	Php1,980,000.00		Php1,980,000.00	Construction of Multi-Purpose Bldg.
21IJ-0027 300104224407000	Construction of Multi-Purpose Building (Phase II), Brgy. Pulang-Bato, Tagapul-an		Construction		Competitive Bidding	11/19/2020 - 12/9/2020	12/9/2020	1/25/2021	1/28/2021	GAA 2021	Php1,980,000.00		Php1,980,000.00	Construction of Multi-Purpose Bldg.
21IJ-0006 300104224408000	Construction of Multi-Purpose Building (Phase II), Brgy. Saljag, Calbayog City, Samar		Construction		Competitive Bidding	10/29/2020 - 11/19/2020	11/19/2020	1/25/2021	1/28/2021	GAA 2021	Php1,980,000.00		Php1,980,000.00	Construction of Multi-Purpose Bldg.
21IJ-0034 300104224409000	Construction of Multi-Purpose Building (Phase II), Brgy. San Luis, Pagsanghan Samar		Construction		Competitive Bidding	11/23/2020 - 12/14/2020	12/14/2020	1/25/2021	1/28/2021	GAA 2021	Php1,980,000.00		Php1,980,000.00	Construction of Multi-Purpose Bldg.
21IJ-0004 300104224410000	Construction of Multi-Purpose Building (Phase II), Carmen Elementary School Brgy. Carmen, Calbayog City, Samar		Construction		Competitive Bidding	10/29/2020 - 11/19/2020	11/19/2020	1/25/2021	1/28/2021	GAA 2021	Php1,980,000.00		Php1,980,000.00	Construction of Multi-Purpose Bldg.
21IJ-0077 RE-AD 300104224411000	Construction of Multi-Purpose Building (Phase II), San Policarpo National High School, Brgy. San Policarpo, Calbayog City, Samar		Construction		Competitive Bidding	5/25/2021 - 6/14/2021	6/15/2021	FOR LATER RELEASE		GAA 2021	Php1,000,000.00		Php1,000,000.00	Construction of Multi-Purpose Bldg.
21IJ-0085 300104224412000	Construction of Multi-Purpose Building (Phase III), Brgy. Jose A. Roño, Calbayog City, Samar		Construction		Competitive Bidding	11/30/2020 - 12/21/2020	12/21/2020	1/25/2021	1/28/2021	GAA 2021	Php1,980,000.00		Php1,980,000.00	Construction of Multi-Purpose Bldg.
21IJ-0012 300104224413000	Construction of Multi-Purpose Building Brgy. Acedillo, Calbayog City, Samar		Construction		Competitive Bidding	10/31/2020 - 11/20/2020	11/20/2020	1/25/2021	1/28/2021	GAA 2021	Php1,980,000.00		Php1,980,000.00	Construction of Multi-Purpose Bldg.
21IJ-0014 300104224414000	Construction of Multi-Purpose Building Brgy. Baja, Calbayog City, Samar		Construction		Competitive Bidding	11/6/2020 - 11/27/2020	11/27/2020	1/25/2021	1/28/2021	GAA 2021	Php1,980,000.00		Php1,980,000.00	Construction of Multi-Purpose Bldg.

Republic of the Philippines
Department of Public Works and Highways
Region VIII
SAMAR FIRST DISTRICT ENGINEERING OFFICE
Brgy. San Policarpo Calbayog City

UPDATED FINAL ANNUAL PROCUREMENT PLAN
(General Procurement Policy Board - GPPB)
C.Y. 2021

Code (PAP)	Procurement Program/Project	PMO/ User	End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimanted Budget for the Contract			Remarks
					Advertisement/Posting of Invitation to Bid	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/ Project
INFRASTRUCTURE PROJECTS													
21IJ-0009 300104224415000	Construction of Multi-Purpose Building Brgy. Balocawe, Gandara, Samar	Construction		Competitive Bidding	10/31/2020 - 11/20/2020	11/20/2020	1/25/2021	1/28/2021	GAA 2021	Php1,980,000.00		Php1,980,000.00	Construction of Multi-Purpose Bldg.
21IJ-0016 300104224416000	Construction of Multi-Purpose Building Brgy. Bantian, Calbayog City, Samar	Construction		Competitive Bidding	11/6/2020 - 11/27/2020	11/27/2020	1/25/2021	1/28/2021	GAA 2021	Php1,980,000.00		Php1,980,000.00	Construction of Multi-Purpose Bldg.
21IJ-0013 300104224417000	Construction of Multi-Purpose Building Brgy. Bayo, Calbayog City, Samar	Construction		Competitive Bidding	10/31/2020 - 11/20/2020	11/20/2020	1/25/2021	1/28/2021	GAA 2021	Php1,980,000.00		Php1,980,000.00	Construction of Multi-Purpose Bldg.
21IJ-0079 300104224418000	Construction of Multi-Purpose Building Brgy. Bisitahan, Tarangnan, Samar	Construction		Competitive Bidding	11/30/2020 - 12/21/2020	12/21/2020	1/25/2021	1/28/2021	GAA 2021	Php1,980,000.00		Php1,980,000.00	Construction of Multi-Purpose Bldg.
21IJ-0018 300104224419000	Construction of Multi-Purpose Building Brgy. Cag-anibong, Calbayog City Samar	Construction		Competitive Bidding	11/11/2020 - 2/2/2020	2/2/2020	1/25/2021	1/28/2021	GAA 2021	Php1,980,000.00		Php1,980,000.00	Construction of Multi-Purpose Bldg.
21IJ-0084 300104224420000	Construction of Multi-Purpose Building Brgy. Cahumpan, Calbayog City Samar	Construction		Competitive Bidding	11/30/2020 - 12/21/2020	12/21/2020	1/25/2021	1/28/2021	GAA 2021	Php2,970,000.00		Php2,970,000.00	Construction of Multi-Purpose Bldg.
21IJ-0072 300104224421000	Construction of Multi-Purpose Building Brgy. Calanyugan, Pagsanghan Samar	Construction		Competitive Bidding	11/30/2020 - 12/21/2020	12/21/2020	1/25/2021	1/28/2021	GAA 2021	Php2,970,000.00		Php2,970,000.00	Construction of Multi-Purpose Bldg.
21IJ-0070 300104224422000	Construction of Multi-Purpose Building Brgy. Dinawacan, Calbayog City Samar	Construction		Competitive Bidding	11/30/2020 - 12/21/2020	12/21/2020	1/25/2021	1/28/2021	GAA 2021	Php1,980,000.00		Php1,980,000.00	Construction of Multi-Purpose Bldg.
21IJ-0015 300104224423000	Construction of Multi-Purpose Building Brgy. Malayog, Calbayog City Samar	Construction		Competitive Bidding	11/6/2020 - 11/27/2020	11/27/2020	1/25/2021	1/28/2021	GAA 2021	Php1,980,000.00		Php1,980,000.00	Construction of Multi-Purpose Bldg.

Republic of the Philippines
Department of Public Works and Highways
Region VIII
SAMAR FIRST DISTRICT ENGINEERING OFFICE
Brgy. San Policarpo Calbayog City

UPDATED FINAL ANNUAL PROCUREMENT PLAN
(General Procurement Policy Board - GPPB)
C.Y. 2021

Code (PAP)	Procurement Program/Project	PMO/ User	End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimanted Budget for the Contract			Remarks
					Advertisement/Posting of Invitation to Bid	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/ Project
INFRASTRUCTURE PROJECTS													
21IJ-0021 300104224424000	Construction of Multi-Purpose Building Brgy. Payahan, Calbayog City, Samar	Construction		Competitive Bidding	11/13/2020 - 12/4/2020	12/4/2020	1/25/2021	1/28/2021	GAA 2021	Php2,970,000.00		Php2,970,000.00	Construction of Multi-Purpose Bldg.
21IJ-0083 300104224425000	Construction of Multi-Purpose Building Brgy. Roxas II, Calbayog City, Samar	Construction		Competitive Bidding	11/30/2020 - 12/21/2020	12/21/2020	1/25/2021	1/28/2021	GAA 2021	Php1,980,000.00		Php1,980,000.00	Construction of Multi-Purpose Bldg.
21IJ-0100 300104224426000	Construction of Multi-Purpose Building Brgy. Sigo, Calbayog City, Samar	Construction		Competitive Bidding	12/1/2020 - 12/22/2020	12/22/2020	1/25/2021	1/28/2021	GAA 2021	Php1,980,000.00		Php1,980,000.00	Construction of Multi-Purpose Bldg.
21IJ-0008 300104224427000	Construction of Multi-Purpose Building Brgy. Sto. Niño, Gandara, Samar	Construction		Competitive Bidding	10/31/2020 - 11/20/2020	11/20/2020	1/25/2021	1/28/2021	GAA 2021	Php1,980,000.00		Php1,980,000.00	Construction of Multi-Purpose Bldg.
21IJ-0080 300104224428000	Construction of Multi-Purpose Building Brgy. Tigdaranao, Tarangnan, Samar	Construction		Competitive Bidding	11/30/2020 - 12/21/2020	12/21/2020	1/25/2021	1/28/2021	GAA 2021	Php1,980,000.00		Php1,980,000.00	Construction of Multi-Purpose Bldg.
21IJ-0028 300104224429000	Construction of Multi-Purpose Building Binaliw Elementary School, Brgy. Binaliw, Calbayog City, Samar	Construction		Competitive Bidding	11/20/2020 - 12/10/2020	12/10/2020	1/25/2021	1/28/2021	GAA 2021	Php1,980,000.00		Php1,980,000.00	Construction of Multi-Purpose Bldg.
21IJ-0032 300104224430000	Construction of Multi-Purpose Building San Joaquin National High School, Brgy. San Joaquin, Calbayog City, Samar	Construction		Competitive Bidding	11/20/2020 - 12/10/2020	12/10/2020	1/25/2021	1/28/2021	GAA 2021	Php2,970,000.00		Php2,970,000.00	Construction of Multi-Purpose Bldg.
20IJ-0083 300104217306000	Improvement of Calbayog Sport Center Calbayog City, Samar	Construction		Competitive Bidding	3/7/2020 - 3/30/2020	3/30/2020	11/18/2020	11/20/2021	GAA 2021	Php8,217,000.00		Php8,217,000.00	Improvement of Multi-Purpose Bldg.
20IJ-0084 300104217305000	Improvement of Nijaga Park Calbayog City, Samar	Construction		Competitive Bidding	3/7/2020 - 3/30/2020	3/30/2020	11/18/2020	11/20/2021	GAA 2021	Php24,651,000.00		Php24,651,000.00	MYCA Improvement of Multi-Purpose Facility

UPDATED FINAL ANNUAL PROCUREMENT PLAN
(General Procurement Policy Board - GPPB)
C.Y. 2021

Code (PAP)	Procurement Program/Project	PMO/ User	End- Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimanted Budget for the Contract			Remarks
				Advertisement/Posting of Invitation to Bid	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/ Project
21IJ-0076 300104217307000	Rehabilitation of Multi-Purpose Building Brgy. Malaga, Calbayog City, Samar	Construction	Competitive Bidding	11/30/2020 -	12/21/2020	1/25/2021	1/28/2021	GAA 2021	Php1,980,000.00		Php1,980,000.00	Rehabilitation of Multi-Purpose Bldg.
21IJ-0082 300104224434000	Rehabilitation of Multi-Purpose Building Brgy. Obrero, Calbayog City, Samar	Construction	Competitive Bidding	11/30/2020 -	12/21/2020	1/25/2021	1/28/2021	GAA 2021	Php1,980,000.00		Php1,980,000.00	Rehabilitation of Multi-Purpose Bldg.
21IJ-0081 300104224435000	Rehabilitation of Multi-Purpose Building (Brgy. Hall), Brgy. Poblacion C, Tarangnan, Samar	Construction	Competitive Bidding	11/30/2020 -	12/21/2020	1/25/2021	1/28/2021	GAA 2021	Php1,980,000.00		Php1,980,000.00	Rehabilitation of Multi-Purpose Bldg.
21IJ-0011 300104224436000	Rehabilitation of Multi-Purpose Building (Covered Court), Brgy. Sapinit, San Jorge, Samar	Construction	Competitive Bidding	10/31/2020 -	11/20/2020	1/25/2021	1/28/2021	GAA 2021	Php1,980,000.00		Php1,980,000.00	Rehabilitation of Multi-Purpose Bldg.
21IJ-0065 300104224437000	Rehabilitation of Multi-Purpose Building Brgy. Anislag, Calbayog City, Samar	Construction	Competitive Bidding	11/28/2020 -	12/18/2020	1/25/2021	1/28/2021	GAA 2021	Php990,000.00		Php990,000.00	Rehabilitation of Multi-Purpose Bldg.
21IJ-0103 RE-AD 300104224438000	Rehabilitation of Multi-Purpose Building Brgy. East Awang, Calbayog City, Samar	Construction	Competitive Bidding	5/25/2021 -	6/15/2021	7/8/2021	7/12/2021	GAA 2021	Php990,000.00		Php990,000.00	Rehabilitation of Multi-Purpose Bldg.
21IJ-0086 300104224439000	Rehabilitation of Multi-Purpose Building Brgy. Bagacay, Calbayog City, Samar	Construction	Competitive Bidding	11/30/2020 -	12/21/2020	1/25/2021	1/28/2021	GAA 2021	Php990,000.00		Php990,000.00	Rehabilitation of Multi-Purpose Bldg.
21IJ-0054 300104224440000	Rehabilitation of Multi-Purpose Building Brgy. Begaho, Calbayog City, Samar	Construction	Competitive Bidding	11/27/2020 -	12/17/2020	1/25/2021	1/28/2021	GAA 2021	Php990,000.00		Php990,000.00	Rehabilitation of Multi-Purpose Bldg.
21IJ-0099 300104224441000	Rehabilitation of Multi-Purpose Building Brgy. Binaliw, Calbayog City, Samar	Construction	Competitive Bidding	12/1/2020 -	12/22/2020	1/25/2021	1/28/2021	GAA 2021	Php1,980,000.00		Php1,980,000.00	Rehabilitation of Multi-Purpose Bldg.
21IJ-0066 300104224442000	Rehabilitation of Multi-Purpose Building Brgy. Bontay, Calbayog City, Samar	Construction	Competitive Bidding	11/28/2020 -	12/18/2020	1/25/2021	1/28/2021	GAA 2021	Php2,970,000.00		Php2,970,000.00	Rehabilitation of Multi-Purpose Bldg.

Republic of the Philippines
Department of Public Works and Highways
Region VIII
SAMAR FIRST DISTRICT ENGINEERING OFFICE
Brgy. San Policarpo Calbayog City

UPDATED FINAL ANNUAL PROCUREMENT PLAN
(General Procurement Policy Board - GPPB)
C.Y. 2021

Code (PAP)	Procurement Program/Project	PMO/ User	End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimanted Budget for the Contract			Remarks
					Advertisement/Posting of Invitation to Bid	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/ Project
INFRASTRUCTURE PROJECTS													
21IJ-0042 300104224443000	Rehabilitation of Multi-Purpose Building Brgy. Cag-olango, Calbayog City, Samar	Construction		Competitive Bidding	11/24/2020 - 12/15/2020	12/15/2020	1/25/2021	1/28/2021	GAA 2021	Php1,980,000.00		Php1,980,000.00	Rehabilitation of Multi-Purpose Bldg.
21IJ-0003 300104224444000	Rehabilitation of Multi-Purpose Building Brgy. Manguinoo, Calbayog City, Samar	Construction		Competitive Bidding	10/29/2020 - 11/19/2020	11/19/2020	FOR LATER RELEASE		GAA 2021	Php990,000.00		Php990,000.00	Rehabilitation of Multi-Purpose Bldg.
21IJ-0098 300104224445000	Rehabilitation of Multi-Purpose Building Brgy. Napuro, Sta. Margarita, Samar	Construction		Competitive Bidding	12/1/2020 - 12/22/2020	12/22/2020	1/25/2021	1/28/2021	GAA 2021	Php990,000.00		Php990,000.00	Rehabilitation of Multi-Purpose Bldg.
21IJ-0097 300104224446000	Rehabilitation of Multi-Purpose Building Brgy. Solsogon, Sta. Margarita, Samar	Construction		Competitive Bidding	12/1/2020 - 12/22/2020	12/22/2020	1/25/2021	1/28/2021	GAA 2021	Php990,000.00		Php990,000.00	Rehabilitation of Multi-Purpose Bldg.
21IJ-0073 300104224447000	Rehabilitation of Multi-Purpose Building San Jorge National High School, Brgy. Poblacion II, San Jorge, Samar	Construction		Competitive Bidding	11/30/2020 - 12/21/2020	12/21/2020	1/25/2021	1/28/2021	GAA 2021	Php990,000.00		Php990,000.00	Rehabilitation of Multi-Purpose Bldg.
21IJ-0104 RE-AD 300104224384000	Construction (Completion) of Multi- Purpose Building(Brgy. Health Station) Cabatuan, Calbayog City, Samar	Construction		Competitive Bidding	4/9/2021 - 4/29/2021	4/29/2021	5/17/2021	5/20/2021	GAA 2021	Php1,485,000.00		Php1,485,000.00	Construction/Completion of Multi-Purpose Bldg.
21IJ-0106 300104224389000	Construction(Completion) of Multi- Purpose Building, City Health Office Calbayog City, Western Samar	Construction		Competitive Bidding	12/1/2020 - 12/22/2020	12/22/2020	1/25/2021	1/28/2021	GAA 2021	Php9,900,000.00		Php9,900,000.00	Construction/Completion of Multi-Purpose Bldg.
21IJ-0074 300104224399000	Construction of Multi-Purpose Building Mancol, San Jorge, Samar	Construction		Competitive Bidding	11/30/2020 - 12/21/2020	12/21/2020	6/11/2021	6/17/2021	GAA 2021	Php1,980,000.00		Php1,980,000.00	Construction of Multi-Purpose Bldg.
21IJ-0102	Construction of Multi-Purpose Facility (Covered Court) at Brgy. Matobato Calbayog City, Samar	Construction		Competitive Bidding	12/1/2020 - 12/22/2020	12/22/2020	CANCELLED		GAA 2021	Php4,950,000.00		Php4,950,000.00	Construction of Multi-Purpose Facility

Republic of the Philippines
Department of Public Works and Highways
Region VIII
SAMAR FIRST DISTRICT ENGINEERING OFFICE
Brgy. San Policarpo Calbayog City

UPDATED FINAL ANNUAL PROCUREMENT PLAN
(General Procurement Policy Board - GPPB)
C.Y. 2021

Code (PAP)	Procurement	Program/Project	PMO/ User	End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimanted Budget for the Contract			Remarks
						Advertisement/Posting of Invitation to Bid	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/ Project
INFRASTRUCTURE PROJECTS														
21IJ-0019 300104224431000	Construction of Multi-Purpose Facility (Covered Court) at Brgy. Balatguti Sto. Nino, Samar		Construction		Competitive Bidding	11/11/2020 - 12/2/2020	12/9/2020	1/25/2021	1/28/2021	GAA 2021	Php4,950,000.00		Php4,950,000.00	Construction of Multi-Purpose Facility
21IJ-0058 300104224432000	Construction of New Municipal Building Sto. Nino, Samar		Construction		Competitive Bidding	11/28/2020 - 12/18/2020	12/18/2020	1/25/2021	1/28/2021	GAA 2021	Php2,970,000.00		Php2,970,000.00	Construction of Multi-Purpose Bldg.
21IJ-0107	Construction/Rehabilitation of Multi- Purpose Building, Brgy. Monbon, Sta. Margarita, Samar		Construction		Competitive Bidding	12/1/2020 - 12/22/2020	12/22/2020	CANCELLED		GAA 2021	Php1,980,000.00		Php1,980,000.00	Construction of Multi-Purpose Bldg.
20IJ-0078 300117207228000	Construction of Road, Brgy. San Poli- carpo(Mary Consolatrix Rd.-Calbayog Diversion Road) PhaseII, Calbayog City Samar		Construction		Competitive Bidding	2/18/2020 - 3/10/2020	3/10/2020	11/18/2020	11/23/2020	GAA 2021	Php19,057,500.00		Php19,057,500.00	MYCA Construction of Road
20IJ-0069 300117207227000	Rehabilitation/Improvement of Road Balugo-Tarangnan, Samar		Construction		Competitive Bidding	2/14/2020 - 3/6/2020	3/13/2020	11/18/2020	11/20/2021	GAA 2021	Php40,207,860.00		Php40,207,860.00	MYCA Rehabilitation/Improvement of Road
20IJ-0072 300117207225000	Rehabilitation/Reconstruction of Road with Slip, Slope Collapse along Calbayog- Catarman Road, Brgy. Capacuhan, Calbayog City,Samar		Construction		Competitive Bidding	2/14/2020 - 3/6/2020	3/6/2020	11/18/2020	11/20/2021	GAA 2021	Php40,207,860.00		Php40,207,860.00	MYCA Rehabilitation/Reconstruction of Road
21IJ-0093 300109201060000	Construction of Drainage System Brgy. Mancol, San Jorge, Western Samar		Construction		Competitive Bidding	12/1/2020 - 12/22/2020	12/22/2020	1/25/2021	1/28/2021	GAA 2021	Php2,475,000.00		Php2,475,000.00	Construction of Drainage System
20IJ-0070 300109200737000	Rehabilitation of Drainage Structure, K0789+000, Brgy. Tarabucan, Calbayog City, Samar		Construction		Competitive Bidding	2/14/2020 - 3/6/2020	3/6/2020	11/18/2020	11/20/2021	GAA 2021	Php40,207,860.00		Php40,207,860.00	MYCA Rehabilitation of Drainage Structure
20IJ-0074 300107200923000	Construction of Flood Control Structure along Gandara River, Brgy. Casandig, Gandara, Samar		Construction		Competitive Bidding	2/14/2020 - 3/6/2020	3/6/2020	11/18/2020	11/20/2021	GAA 2021	Php15,246,000.00		Php15,246,000.00	MYCA Construction of Flood Control Structure

Republic of the Philippines
Department of Public Works and Highways
Region VIII
SAMAR FIRST DISTRICT ENGINEERING OFFICE
Brgy. San Policarpo Calbayog City

UPDATED FINAL ANNUAL PROCUREMENT PLAN
(General Procurement Policy Board - GPPB)
C.Y. 2021

Code (PAP)	Procurement Program/Project	PMO/ User	End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimanted Budget for the Contract			Remarks
					Advertisement/Posting of Invitation to Bid	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/ Project
INFRASTRUCTURE PROJECTS													
201J-0075 300107200924000	Construction of Flood Control Structure along Gandara River, Brgy. Gerali, Gandara, Samar		Construction	Competitive Bidding	2/14/2020 - 3/6/2020	3/6/2020	11/18/2020	11/20/2021	GAA 2021	Php15,246,000.00		Php15,246,000.00	MYCA Construction of Flood Control Structure
211J-0087 300107201294000	Construction of Flood Control -Gandara River, Brgy. Bangahon, Gandara, Samar		Construction	Competitive Bidding	11/30/2020 - 12/21/2020	12/21/2020	1/25/2021	1/28/2021	GAA 2021	Php4,950,000.00		Php4,950,000.00	Construction of Flood Control Structure
201J-0068	Rehabilitation of Flood Control Structure, at Pulid Bridge K0794+818-K0794+825, Brgy. Quezon, Calbayog City, Samar		Construction	Competitive Bidding	2/14/2020 - 3/6/2020	3/6/2020	11/18/2020	11/20/2021	GAA 2021	Php40,207,860.00		Php40,207,860.00	MYCA Rehabilitation of Flood Control Structure
211J-0094 300117209960000	Construction of Brgy. Road, Brgy. Rawis Calbayog City, Samar		Construction	Competitive Bidding	12/1/2020 - 12/22/2020	12/22/2020	1/25/2021	1/28/2021	GAA 2021	Php1,980,000.00		Php1,980,000.00	Construction of Brgy. Road
211J-0117 RE-AD 300116204446000	CONSTRUCTION OF DAGUM- CACARANSAN ROAD (PHASE III), CALBAYOG CITY, SAMAR		Construction	Competitive Bidding	5/25/2021 - 6/14/2021	6/15/2021	FOR LATER RELEASE		GAA 2021	Php9,800,000.00		Php9,800,000.00	Construction of Concrete Road
211J-0118 300117209962000	CONCRETING OF MAYBOG ROAD, BRGY. MAYBOG, CALBAYOG CITY, SAMAR		Construction	Competitive Bidding	1/9/2021 - 1/29/2021	1/29/2021	FOR LATER RELEASE		GAA 2021	Php9,900,000.00		Php9,900,000.00	Concreting of Road
211J-0119 300117209961000	CONCRETING OF DAGUM – CACARANSAN ROAD, BRGY. CACARANSAN, CALBAYOG CITY, SAMAR		Construction	Competitive Bidding	1/9/2021 - 1/29/2021	1/29/2021	FOR LATER RELEASE		GAA 2021	Php14,850,000.00		Php14,850,000.00	Construction of Concrete Road
211J-0120 300116204448000	CONCRETING OF BRGY. TALAHID – BRGY. COSTA RICA ROAD, ALMAGRO SAMAR		Construction	Competitive Bidding	1/9/2021 - 1/29/2021	1/29/2021	FOR LATER RELEASE		GAA 2021	Php49,000,000.00		Php49,000,000.00	Construction of Concrete Road

Republic of the Philippines
Department of Public Works and Highways
Region VIII
SAMAR FIRST DISTRICT ENGINEERING OFFICE
Brgy. San Policarpo Calbayog City


UPDATED FINAL ANNUAL PROCUREMENT PLAN
(General Procurement Policy Board - GPPB)
C.Y. 2021


Code (PAP)	Procurement Program/Project	PMO/ User	End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimanted Budget for the Contract			Remarks
					Advertisement/Posting of Invitation to Bid	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
INFRASTRUCTURE PROJECTS													
21IJ-0121 300116204441000	CONSTRUCTION OF ROAD, BRGY. CURRY – BRGY. AGRUFACION, STA. MARGARITA, SAMAR	Construction		Competitive Bidding	1/9/2021 - 1/29/2021	1/29/2021	FOR LATER RELEASE		GAA 2021	Php49,000,000.00		Php49,000,000.00	Construction of Concrete Road
21IJ-0122 300116204445000	REHABILITATION OF CALBAYOG DIVERSION ROAD TO PIDO EXTENSION, BRGY. RIZAL I TO BRGY. EAST AWANG, CALBAYOG CITY, SAMAR	Construction		Competitive Bidding	1/9/2021 - 1/29/2021	1/29/2021	FOR LATER RELEASE		GAA 2021	Php49,000,000.00		Php49,000,000.00	Construction of Concrete Road
21IJ-0123 300116204444000	CONSTRUCTION OF ROAD, BRGY. MABUHAY – BRGY. SALVACION, STA. MARGARITA, SAMAR	Construction		Competitive Bidding	1/9/2021 - 1/29/2021	1/29/2021	FOR LATER RELEASE		GAA 2021	Php49,000,000.00		Php49,000,000.00	Construction of Concrete Road
21IJ-0124 300116204443000	CONSTRUCTION OF ROAD, BRGY. JASMINEZ – BRGY. BALUD, GANDARA, SAMAR	Construction		Competitive Bidding	1/9/2021 - 1/29/2021	1/29/2021	FOR LATER RELEASE		GAA 2021	Php49,000,000.00		Php49,000,000.00	Construction of Concrete Road
21IJ-0125 300116204442000	CONSTRUCTION OF ROAD, BRGY. IMELDA – BRGY. BANA-AO, STA. MARGARITA, SAMAR	Construction		Competitive Bidding	1/9/2021 - 1/29/2021	1/29/2021	FOR LATER RELEASE		GAA 2021	Php49,000,000.00		Php49,000,000.00	Construction of Concrete Road
21IJ-0126	LOCAL PROGRAM: REHABILITATION OF MULTI-PURPOSE BUILDING (SOCIO CULTURAL CENTER), NORTHWESTERN SAMAR STATE UNIVERSITY, CALBAYOG CITY, SAMAR	Construction		Competitive Bidding	1/30/2021 - 2/19/2021	2/23/2021	FOR LATER RELEASE		GAA 2021	Php4,900,000.00		Php4,900,000.00	Rehabilitation of Multi-purpose Building
21IJ-0127	REPLACEMENT OF PERMANENT WEAK BRIDGES- GANDARA BR. ALONG DAANG MAHARLIKA (SM) (SN ISIDRO-SN JUANICO BR.)	Construction		Competitive Bidding	1/30/2021 - 2/19/2021	2/19/2021	FOR LATER RELEASE		GAA 2021	Php37,600,000.00		Php37,600,000.00	Replacement of Permanent weak bridges
21IJ-0128	CONSTRUCTION OF MULTI-PURPOSE BUILDING (BARANGAY. HEALTH STATION), BRGY. DAPDAP, TARANGNAN, SAMAR	Construction		Competitive Bidding	1/30/2021 - 2/19/2021	2/19/2021	FOR LATER RELEASE		GAA 2021	Php1,485,000.00		Php1,485,000.00	Construction of Multi-purpose Building

Republic of the Philippines
Department of Public Works and Highways
Region VIII
SAMAR FIRST DISTRICT ENGINEERING OFFICE
Brgy. San Policarpo Calbayog City

UPDATED FINAL ANNUAL PROCUREMENT PLAN
(General Procurement Policy Board - GPPB)
C.Y. 2021

Code (PAP)	Procurement Program/Project	PMO/ User	End- Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget for the Contract			Remarks
				Advertisement/Posting of Invitation to Bid	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/ Project
INFRASTRUCTURE PROJECTS												
211J-0129	REPAIR/MAINTENANCE OF CROSS DRAINAGE ALONG DAANG MAHARLIKA (S00062SM), KO733+900, BRGY. RAWIS, CALB. CITY, SAMAR	Construction	Competitive Bidding	4/1/2021 - 4/22/2021	4/22/2021	4/28/2021	4/30/2021	GAA 2021	Php1,960,000.00		Php1,960,000.00	Repair/maintenance of Cross Drainage
211J-0130	REPAIR/MAINTENANCE OF DPWH BUILDING, MOTORPOOL I BUILDING, BRGY. SAN POLICARPO, CALBAYOG CITY, SAMAR	Construction	Competitive Bidding	4/1/2021 - 4/22/2021	4/22/2021	4/28/2021	4/30/2021	GAA 2021	Php3,430,000.00		Php3,430,000.00	Repair/maintenance of DPWH Building
211J-0131	CONSTRUCTION OF BARRAL II BRIDGE, BRGY. CABATUAN, CALBAYOG CITY, SAMAR	Construction	Competitive Bidding	5/12/2021 - 6/2/2021	6/2/2021	6/11/2021	6/17/2021	GAA 2021	Php14,081,643.19		Php14,081,643.19	Construction of Bridge
211J-0132	CONCRETING OF BRGY. CAYBAGO TO BRGY. SAN RUFINO FMR, BRGY. CAYBAGO AND BRGY. SAN RUFINO, CALBAYOG CITY, SAMAR	Construction	Competitive Bidding	5/25/2021 - 6/14/2021	6/15/2021	7/16/2021	7/19/2021	GAA 2021	Php36,317,500.00		Php36,317,500.00	Concreting of Road

Submitted by:

RAMON ANSELMO C. CALAGOS
BAC Secretary

Recommended by:

DENIS C. BAGOMOC
Assistant District Engineer

Approved by:

ALVIN A. IGNACIO
District Engineer