

**DPWH-CAGAYAN THIRD DISTRICT ENGINEERING OFFICE Annual Procurement Plan for FY 2020 for Infrastructure Projects Updated 2nd Semester**

Code (PAP) UACS CODE	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104214141000	20BD0001 - Local Program - Local Infrastructure Program - Buildings and other Structures Multi-Purpose/Facilities - Construction of Multi-Purpose Building, Brgy. Bacring, Amulung, Brgy. Bacring, Amulung, Cagayan	Construction Section	YES	Public Bidding	10-30-19 to 11-19-19	11-19-19	1-27-20	2-5-20	Others GAA 2020	2,000,000.00		2,000,000.00	Construction of MPB
300104214151000	20BD0002 - Local Program - Local Infrastructure Program - Buildings and other Structures Multi-Purpose/Facilities - Rehabilitation of Multi-Purpose Building, Brgy. Bayabat, Amulung, Brgy. Bayabat, Amulung, Cagayan	Construction Section	YES	Public Bidding	10-30-19 to 11-19-19	11-19-19	1-27-20	2-5-20	Others GAA 2020	1,000,000.00		1,000,000.00	Construction of MPB
300104214148000	20BD0003 - Local Program - Local Infrastructure Program - Buildings and other Structures Multi-Purpose/Facilities - Rehabilitation of Multi-Purpose Building, Brgy. Baculud, Amulung, Brgy. Baculud, Amulung, Cagayan	Construction Section	YES	Public Bidding	10-30-19 to 11-19-19	11-19-19	1-27-20	2-5-20	Others GAA 2020	1,000,000.00		1,000,000.00	Construction of MPB
300104214153000	20BD0004 - Local Program - Local Infrastructure Program - Buildings and other Structures Multi-Purpose/Facilities - Rehabilitation of Multi-Purpose Building, Brgy. Dadda, Amulung, Brgy. Dadda, Amulung, Cagayan	Construction Section	YES	Public Bidding	10-30-19 to 11-19-19	11-19-19	1-27-20	2-5-20	Others GAA 2020	1,000,000.00		1,000,000.00	Construction of MPB
300104214162000	20BD0005 - Local Program - Local Infrastructure Program - Buildings and other Structures Multi-Purpose/Facilities - Rehabilitation of Multi-Purpose Building, Brgy. Manalo, Amulung, Brgy. Manalo, Amulung, Cagayan	Construction Section	YES	Public Bidding	10-30-19 to 11-19-19	11-19-19	1-27-20	2-5-20	Others GAA 2020	1,000,000.00		1,000,000.00	Construction of MPB
300104214174000	20BD0006 - Local Program - Local Infrastructure Program - Buildings and other Structures Multi-Purpose/Facilities - Rehabilitation of Multi-Purpose Building, Brgy. Sta. Barbara, Iguig, Brgy. Sta. Barbara, Iguig Cagayan	Construction Section	YES	Public Bidding	10-30-19 to 11-19-19	11-19-19	1-27-20	2-5-20	Others GAA 2020	1,000,000.00		1,000,000.00	Construction of MPB

**DPWH-CAGAYAN THIRD DISTRICT ENGINEERING OFFICE Annual Procurement Plan for FY 2020 for Infrastructure Projects Updated 2nd Semester**

Code (PAP) UACS CODE	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104214154000	20BD0007 - Local Program - Local Infrastructure Program - Buildings and other Structures Multi-Purpose Facilities - Rehabilitation of Multi-Purpose Building, Brgy. Dodan, Penablanca, Cagayan	Construction Section	YES	Public Bidding	10-30-19 to 11-19-19	11-19-19	1-27-20	2-5-20	Others GAA 2020	1,000,000.00		1,000,000.00	Construction of MPB
300104214169000	20BD0008 - Local Program - Local Infrastructure Program - Buildings and other Structures Multi-Purpose Facilities - Rehabilitation of Multi-Purpose Building, Brgy. Parug-Parog, Solana, Brgy. Parur-Parog, Iguig Cagayan	Construction Section	YES	Public Bidding	10-30-19 to 11-19-19	11-19-19	1-27-20	2-5-20	Others GAA 2020	1,000,000.00		1,000,000.00	Construction of MPB
300104214152000	20BD0009 - Local Program - Local Infrastructure Program - Buildings and other Structures Multi-Purpose Facilities - Rehabilitation of Multi-Purpose Building, Brgy. Bugnay, Tuao, Brgy. Bugay, Tuao, Cagayan	Construction Section	YES	Public Bidding	10-30-19 to 11-19-19	11-19-19	1-27-20	2-5-20	Others GAA 2020	1,000,000.00		1,000,000.00	Construction of MPB
310305100793000	20BD0010 - Organizational Outcome 1: Ensure Safe and Reliable National Road System, Bridge Program - Widening of Permanent Bridges, Iguig Bridge 2 (B01919LZ) along Cagayan	Construction Section	YES	Public Bidding	11-6-19 to 11-26-19	11-26-19	1-27-20	2-5-20	Others GAA 2020	95,500,000.00		95,500,000.00	Construction of MPB
310201100538000	20BD0011 - Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Primary Road - Santiago - Tuguegarao Rd. (Jct. Kalinga - Tuguegarao Section) - K0446+505 - K0448+298, Enrile, Cagayan	Construction Section	YES	Public Bidding	11-6-19 to 11-26-19	11-26-19	1-27-20	2-5-20	Others GAA 2020	50,000,000.00		50,000,000.00	Road Widening
300203100775000	20BD0012 - Convergence and Special Support Program - Construction/Improvement of Access Road leading to Declared Tourism Destinations - Maddanulug to Cadaanan Road leading to Ecotourism Park, Solana, Cagayan	Construction Section	YES	Public Bidding	11-6-19 to 11-26-19	11-26-19	1-27-20	2-5-20	Others GAA 2020	15,000,000.00		15,000,000.00	Construction of Road



**DPWH-CAGAYAN THIRD DISTRICT ENGINEERING OFFICE Annual Procurement Plan for FY 2020 for Infrastructure Projects Updated 2nd Semester**

Code (PAP) UACS CODE	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104214140000	20BD0013 - Local Program - Local Infrastructure Program - Buildings and other Structures Multi-Purpose/Facilities - Construction of Multi-Purpose Building, Brgy. Teresa, Iguig, Brgy. Teresa, Iguig, Cagayan	Construction Section	YES	Public Bidding	11-6-19 to 11-26-19	11-26-19	1-27-20	2-5-20	Others GAA 2020	3,100,000.00		3,100,000.00	Construction of MPB
300104214139000	20BD0014 - Local Program - Local Infrastructure Program - Buildings and other Structures Multi-Purpose/Facilities - Construction of Multi-Purpose Building, Brgy. Cabasan, Peñablanca, Brgy. Cabasan, Peñablanca, Cagayan	Construction Section	YES	Public Bidding	11-6-19 to 11-26-19	11-26-19	1-27-20	2-5-20	Others GAA 2020	1,500,000.00		1,500,000.00	Construction of MPB
300104214164000	20BD0015 - Local Program - Local Infrastructure Program - Buildings and other Structures Multi-Purpose/Facilities - Rehabilitation of Multi-Purpose Building, Brgy. Masical, Amulung, Cagayan	Construction Section	YES	Public Bidding	11-6-19 to 11-26-19	11-26-19	1-27-20	2-5-20	Others GAA 2020	1,200,000.00		1,200,000.00	Construction of MPB
300104214170000	20BD0016 - Local Program - Local Infrastructure Program - Buildings and other Structures Multi-Purpose/Facilities - Rehabilitation of Multi-Purpose Building, Brgy. Roma Norte, Enrile, Brgy. Roma Norte, Enrile, Cagayan	Construction Section	YES	Public Bidding	11-6-19 to 11-26-19	11-26-19	1-27-20	2-5-20	Others GAA 2020	1,200,000.00		1,200,000.00	Construction of MPB
300104214163000	20BD0017 - Local Program - Local Infrastructure Program - Buildings and other Structures Multi-Purpose/Facilities - Rehabilitation of Multi-Purpose Building, Brgy. Maracuru, Enrile, Cagayan	Construction Section	YES	Public Bidding	11-6-19 to 11-26-19	11-26-19	1-27-20	2-5-20	Others GAA 2020	1,200,000.00		1,200,000.00	Construction of MPB
300104214170000	20BD0018 - Local Program - Local Infrastructure Program - Buildings and other Structures - Multi Purpose Building in Ugac Elementary School, Brgy. Sta Rosa, Iguig, Cagayan	Construction Section	YES	Public Bidding	11-6-19 to 11-26-19	11-26-19	1-27-20	2-5-20	Others GAA 2020	1,200,000.00		1,200,000.00	Construction of MPB

**DPWH-CAGAYAN THIRD DISTRICT ENGINEERING OFFICE Annual Procurement Plan for FY 2020 for Infrastructure Projects Updated 2nd Semester**

Code (PAP) UACS CODE	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104214150000	208D0019 - Local Program - Local Infrastructure Program - Buildings and other Structures - Multi Purpose/Facilities - Rehabilitation of Multi - Purpose Building in Ugac Elementary School, Brgy. Bangag, Solana, Cagayan	Construction Section	YES	Public Bidding	11-6-19 to 11-26-19	11-26-19	1-27-20	2-5-20	Others GAA 2020	1,200,000.00		1,200,000.00	Construction of MPB
300104214176000	208D0020 - Local Program - Local Infrastructure Program - Buildings and other Structures - Multi Purpose/Facilities - Rehabilitation of Multi - Purpose Building in Ugac Elementary School, Brgy. Cagumitan, Tuao, Cagayan	Construction Section	YES	Public Bidding	11-6-19 to 11-26-19	11-26-19	1-27-20	2-5-20	Others GAA 2020	750,000.00		750,000.00	Construction of MPB
320102101013000	208D0021 - Organizational Outcome 2: Protect Lives and Properties against Major Floods, Construction/Rehabilitation of Flood Control Mitigation Facilities within Major River Basins and Principal Rivers, Cagayan River Flood Management Projects - Centro, Sta. 0+240 - Sta. 0+460, Amulung, Cagayan (Downstream) Centro, Amulung, Cagayan	Construction Section	YES	Public Bidding	11-8-19 to 11-28-19	11-28-19	1-27-20	2-5-20	Others GAA 2020	67,000,000.00		67,000,000.00	Construction of Flood Control
320102101012000	208D0022 - Organizational Outcome 2: Protect Lives and Properties against Major Floods, Construction/Rehabilitation of Flood Control Mitigation Facilities within Major River Basins and Principal Rivers, Cagayan River Flood Management Projects - Anquiray, Sta. 0+280 - Sta. 0+520, Amulung, Cagayan (Downstream), Anquiray, Amulung, Cagayan	Construction Section	YES	Public Bidding	11-8-19 to 11-28-19	11-28-19	1-27-20	2-5-20	Others GAA 2020	66,000,000.00		66,000,000.00	Construction of Flood Control
310201100537000	208D0023 - Organizational Outcome 1: Ensure Safe and Reliable National Road System, Network Development, Program, Road Widening, Primary Roads, Santiago-Tuguegarao Rd. K0436+368 - K0436+939	Construction Section	YES	Public Bidding	11-8-19 to 11-28-19	11-28-19	1-27-20	2-5-20	Others GAA 2020	21,600,000.00		21,600,000.00	Widening of Road



**DPWH-CAGAYAN THIRD DISTRICT ENGINEERING OFFICE Annual Procurement Plan for FY 2020 for Infrastructure Projects Updated 2nd Semester**

Code (PAP) UACS CODE	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104214144000	20BD0024 - Local Program - Local Infrastructure Program - Buildings and other Structures - Multi Purpose/Facilities - Construction of Multi-Purpose Building, Brgy. San Roque, Enrile, Brgy. San Roque, Enrile, Cagayan	Construction Section	YES	Public Bidding	11-8-19 to 11-28-19	11-28-19	1-27-20	2-5-20	Others GAA 2020	2,200,000.00		2,200,000.00	Construction of MPB
300104214138000	20BD0025 - Local Program - Local Infrastructure Program - Buildings and other Structures - Multi Purpose/Facilities - Construction (Completion) of Multi-Purpose Building, Brgy. Catarayan, Amulung, Cagayan	Construction Section	YES	Public Bidding	11-8-19 to 11-28-19	11-28-19	1-27-20	2-5-20	Others GAA 2020	1,200,000.00		1,200,000.00	Construction of MPB
300104214157000	20BD0026 - Local Program - Local Infrastructure Program - Buildings and other Structures - Multi Purpose/Facilities - Construction (Completion) of Multi-Purpose Building, Brgy. Lakamini, Tuao, Cagayan	Construction Section	YES	Public Bidding	11-8-19 to 11-28-19	11-28-19	1-27-20	2-5-20	Others GAA 2020	750,000.00		750,000.00	Construction of MPB
310305100794000	20BD0027 - Organizational Outcome 1: Ensure Safe and Reliable National Road System, Bridge Program - Widening of Permanent Bridges, Malabbac Br. (B01917LZ) along Cagayan Valley Road, Brgy. Malabbac, Iguig, Cagayan	Construction Section	YES	Public Bidding	11-13-19 to 12-3-19	12-3-19	1-27-20	2-5-20	Others GAA 2020	75,674,000.00		75,674,000.00	Widening of Permanent Bridge
320102101015000	20BD0028 - Organizational Outcome 2: Protect Lives and Properties Lives and Properties against Major Floods, Flood Management Program, Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basin and Principal Rivers, Construction of Flood Control System, Sta. 0+000 - Sta. 0+(-260), Brgy. Fugu, Tuao, Cagayan	Construction Section	YES	Public Bidding	11-13-19 to 12-3-19	12-3-19	1-27-20	2-5-20	Others GAA 2020	70,000,000.00		70,000,000.00	Construction of Flood Control

**DPWH-CAGAYAN THIRD DISTRICT ENGINEERING OFFICE Annual Procurement Plan for FY 2020 for Infrastructure Projects Updated 2nd Semester**

Code (PAP) UACS CODE	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320101104633000	20BD0029 - Organizational Outcome 2: Protect Lives and Properties against Major Floods, Flood Management Program, Construction/Major Flood Mitigation Structures and Drainage Systems, Construction of Natappian Flood Control System, Sta. 0+930 - Sta. 1+130, Solan (Downstream)	Construction Section	YES	Public Bidding	11-13-19 to 12-3-19	12-3-19	1-27-20	2-5-20	Others GAA 2020	62,000,000.00		62,000,000.00	Construction of Flood Control
310201100433000	20BD0030 - Organizational Outcome 1: Ensure Safe and Reliable National Road System, Network Development Program - Road Widening - Primary Roads - Cagayan Valley Road - K0489+500 - K0491+965, Iguig, Cagayan	Construction Section	YES	Public Bidding	11-13-19 to 12-3-19	12-3-19	1-27-20	2-5-20	Others GAA 2020	52,018,000.00		52,018,000.00	Road Widening
300204100472000	20BD0031 - Convergence and Special Support Program - Construction/Improvement of Access Road leading to Trades, Industries and Economic Zones, Sampaguita, Patul, Pahiya, Furagui, Bantay Road leading to Cagayan-Apayao Road, CARUSUMCO, Sto. Domingo, Piat Cagayan in Support to Sugarcane Production Industry, Solina, Cagayan	Construction Section	YES	Public Bidding	11-13-19 to 12-3-19	12-3-19	1-27-20	2-5-20	Others GAA 2020	15,000,000.00		15,000,000.00	Construction of Road
310101100297000	20BD0032 - Organizational Outcome 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance-Primary Roads - Kaljaga-Cagayan Rd (Calanan-Enrile Section) - K0441+498 - K0441+576, K0441+600 - K0441+668, Enrile, Cagayan	Construction Section	YES	Public Bidding	11-13-19 to 12-3-19	12-3-19	1-27-20	2-5-20	Others GAA 2020	2,519,000.00		2,519,000.00	Construction of Road
310101100294000	20BD0033 - Organizational Outcome 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance-Primary Roads- Cagayan Valley Rd - (S0071LZ) - Chainage 000 - Chainage 078, Tuguegarao City	Construction Section	YES	Public Bidding	11-13-19 to 12-3-19	12-3-19	1-27-20	2-5-20	Others GAA 2020	1,409,000.00		1,409,000.00	Construction of Road



**DPWH-CAGAYAN THIRD DISTRICT ENGINEERING OFFICE Annual Procurement Plan for FY 2020 for Infrastructure Projects Updated 2nd Semester**

Code (PAP) UACS CODE	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104214173000	20BD0034 - Local Program - Local Infrastructure Program - Buildings and other Structures-Multi-Purpose/Facilities-Rehabilitation of Multi-Purpose Building, Brgy. Sisim, Penablanca, Cagayan	Construction Section	YES	Public Bidding	11-13-19 to 12-3-19	12-3-19	1-27-20	2-5-20	Others GAA 2020	1,000,000.00		1,000,000.00	Construction of MPB
300104214172000	20BD0035 - Local Program - Local Infrastructure Program - Buildings and other Structures - Multipurpose/Facilities-Rehabilitation of Multi-Purpose Building, Brgy. San Luis Tuao, Brgy. San Luis, Tuao, Cagayan	Construction Section	YES	Public Bidding	11-13-19 to 12-3-19	12-3-19	1-27-20	2-5-20	Others GAA 2020	750,000.00		750,000.00	Construction of MPB
320102101205000	20BD0036 - Organizational Outcome 2: Protect Lives and Properties against Major Floods, Flood Management Program, Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Reconstruction of Flood Control System, San Vicente - San Isidro, San Vicente - San Isidro, Iguig, Cagayan	Construction Section	YES	Public Bidding	11-20-19 to 12-10-19	12-10-19	1-27-20	2-5-20	Others GAA 2020	30,000,000.00		30,000,000.00	Construction of Flood Control
310305100889000	20BD0037 Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program - Bridge Program - Widening of Permanent Bridges, Tagga Bridge (B01908LZ) along Cagayan Valley Road, Brgy. Tagga, Tuguegarao City, Cagayan	Construction Section	YES	Public Bidding	11-20-19 to 12-10-19	12-10-19	1-27-20	2-5-20	Others GAA 2020	15,250,000.00		15,250,000.00	Widening of Permanent Bridge
300203101171000	20BD0038 - Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Declared Tourist Destinations - NRJ leading to Historical Site (First Church Cornerstone) Tuao, Tuao, Cagayan	Construction Section	YES	Public Bidding	11-20-19 to 12-10-19	12-10-19	1-27-20	2-5-20	Others GAA 2020	15,000,000.00		15,000,000.00	Widening of Permanent Bridge

**DPWH-CAGAYAN THIRD DISTRICT ENGINEERING OFFICE Annual Procurement Plan for FY 2020 for Infrastructure Projects Updated 2nd Semester**

Code (PAP) UACS CODE	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104214142000	208D0039 - Local Program - Local Infrastructure Program - Buildings and other Structures-Multi-Purpose/Facilities-Construction of Multi-Purpose Building, Brgy. Logung, Amulung, Brgy. Logung, Amulung, Cagayan	Construction Section	YES	Public Bidding	11-20-19 to 12-10-19	12-10-19	1-27-20	2-5-20	Others GAA 2020	2,200,000.00		2,200,000.00	Construction of Road
300104214137000	208D0040 - Local Program - Local Infrastructure Program - Buildings and other Structures - Multi-Purpose/Facilities-Construction (Completion) of Multi-Purpose Building, Brgy. Estefania, Amulung, Cagayan	Construction Section	YES	Public Bidding	11-20-19 to 12-10-19	12-10-19	1-27-20	2-5-20	Others GAA 2020	1,000,000.00		1,000,000.00	Construction of MPB
300104214181000	208D0041 - Local Infrastructure Program - Buildings and other Structures - Multi-Purpose/Facilities - Rehabilitation of Multi-Purpose Building, Brgy. Pata, Tuao, Brgy. Pata, Tuao, Cagayan	Construction Section	YES	Public Bidding	11-20-19 to 12-10-19	12-10-19	1-27-20	2-5-20	Others GAA 2020	1,000,000.00		1,000,000.00	Construction of MPB
310101100296000	208D0042 - Organizational Outcome 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance - Primary Roads - Cagayan Valley Rd - (S04161LZ) - K0463+477 - K0463+545, Tuguegarao City, Cagayan	Construction Section	YES	Public Bidding	11-20-19 to 12-10-19	12-10-19	1-27-20	2-5-20	Others GAA 2020	890,000.00		890,000.00	Construction of Road
300117205809000	208D0043 - Local Program - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Concreting of Local Road at Brgy. Bugatay, Pagablanca, Cagayan	Construction Section	YES	Public Bidding	11-20-19 to 12-10-19	12-10-19	1-27-20	2-5-20	Others GAA 2020	600,000.00		600,000.00	Concreting of Road
300117205808000	208D0044 - Local Program - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Concreting of Local Road, Brgy. Dugayong, Amulung, Cagayan	Construction Section	YES	Public Bidding	11-27-19 to 12-17-19	12-17-19	1-27-20	2-5-20	Others GAA 2020	1,000,000.00		1,000,000.00	Concreting of Road



**DPWH-CAGAYAN THIRD DISTRICT ENGINEERING OFFICE Annual Procurement Plan for FY 2020 for Infrastructure Projects Updated 2nd Semester**

Code (PAP) UACS CODE	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104214167000	20BD0045 - Local Program- Local Infrastructure Program - Buildings and other Structures - Multipurpose/Facilities-Rehabilitation of Multi-Purpose Building, Brgy. Nangalasauan, Amulung, Brgy. Nangalasauan, Amulung, Cagayan	Construction Section	YES	Public Bidding	11-27-19 to 12-17-19	12-17-19	1-27-20	2-5-20	Others GAA 2020	900,000.00		900,000.00	Rehabilitation of MPB
300104214165000	20BD0046 - Local Program - Local Infrastructure Program - Buildings and other Structures - Multi-Purpose/Facilities-Rehabilitation of Multi-Purpose Building, Brgy. Minanga Norte, Iguig, Brgy. Minanga Norte, Iguig, Cagayan	Construction Section	YES	Public Bidding	11-27-19 to 12-17-19	12-17-19	1-27-20	2-5-20	Others GAA 2020	800,000.00		800,000.00	Rehabilitation of MPB
300104214156000	20BD0047 - Local Program - Local Infrastructure Program - Buildings and other Structures-Multi-Purpose/Facilities-Rehabilitation of Multi-Purpose Building, Brgy. Iraga, Solana, Brgy. Iraga, Solana, Cagayan	Construction Section	YES	Public Bidding	11-27-19 to 12-17-19	12-17-19	1-27-20	2-5-20	Others GAA 2020	800,000.00		800,000.00	Rehabilitation of MPB
300104214171000	20BD0048 - Local Program-Local Infrastructure Program-Buildings and other Structures-Multi-Purpose/Facilities-Rehabilitation of Multi-Purpose Building, Brgy. San Esteban, Iguig, Brgy. San Esteban, Iguig, Cagayan	Construction Section	YES	Public Bidding	11-27-19 to 12-17-19	12-17-19	1-27-20	2-5-20	Others GAA 2020	750,000.00		750,000.00	Rehabilitation of MPB
300104214175000	20BD0049 - Local Program - Local Infrastructure Program - Buildings and other Structures-Multipurpose/Facilities-Rehabilitation of Multi-Purpose Building, Brgy. Villalaida, Tuao, Brgy. Villalaida, Tuao, Cagayan	Construction Section	YES	Public Bidding	11-27-19 to 12-17-19	12-17-19	1-27-20	2-5-20	Others GAA 2020	750,000.00		750,000.00	Rehabilitation of MPB
310204100928000	20BD0050 - Organizational Outcome 1: Ensure Safe and Reliable Road System, Network Development Program, Construction of Bypass/Diversion Roads, Amulung Bypass Road, Amulung, Cagayan	Construction Section	YES	Public Bidding	11-29-19 to 12-19-19	12-19-19	1-27-20	2-5-20	Others GAA 2020	50,000,000.00		50,000,000.00	Construction of Bypass Road

**DPWH-CAGAYAN THIRD DISTRICT ENGINEERING OFFICE Annual Procurement Plan for FY 2020 for Infrastructure Projects Updated 2nd Semester**

Code (PAP) UACS CODE	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104214134000	208D0051 - Local Program - Local Infrastructure Program-Buildings and other Structures-Multipurpose /Facilities-Completion of Multi-Purpose Building in Cabbo Elementary School, Brgy. Cabbo, Penablanca, Cagayan	Construction Section	YES	Public Bidding	11-29-19 to 12-19-19	12-19-19	1-27-20	2-5-20	Others GAA 2020	1,500,000.00		1,500,000.00	Completion of MPB
300104214159000	208D0052 - Local Program - Local Infrastructure Program - Buildings and other Structures-Multipurpose /Facilities-Rehabilitation of Multi-Purpose Building, Brgy. Magalalag East, Enrile, Brgy. Magalalag East, Enrile, Cagayan	Construction Section	YES	Public Bidding	11-29-19 to 12-19-19	12-19-19	1-27-20	2-5-20	Others GAA 2020	8,000,000.00		8,000,000.00	Rehabilitation of MPB
310209100204000	208D0053 - Organizational Outcome 1 Improvements - Tertiary Roads - CVR Regional Government Center Road Network - (S00762LZ) Chainage 000 - Chainage 1245, Tuguegarao City, Cagayan	Construction Section	NO	Public Bidding	1-20-20 to 1-30-20	1-30-20	2-10-20	2-20-20	Others GAA 2020	6,300,000.00		6,300,000.00	Improvement of National Road
300717205818000	208D0054 - Local Program - Local Infrastructure Program - Local Roads and Bridges - Local Roads, Concreting of Local Road at Taguinod Villas along Brgy. Mangga, Nabbabalayan, Eñical and Lap, Penablanca, Cagayan	Construction Section	NO	Public Bidding	1-20-20 to 1-30-20	1-30-20	2-10-20	2-20-20	Others GAA 2020	2,450,000.00		2,450,000.00	Concreting of Local Road
300104214168000	208D0055 - Local Program - Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities, Construction of Multi-Purpose Building, Brgy. Palayag, Brgy. Palayag, Amulung, Cagayan	Construction Section	NO	Public Bidding	1-20-20 to 1-30-20	1-30-20	2-10-20	2-20-20	Others GAA 2020	2,000,000.00		2,000,000.00	Construction of MPB
300117205810000	208D0056 - Local Program - Local Infrastructure Program - Local Roads and Bridges - Local Roads, Concreting of Local Road at Taguinod Villas along Brgy. Mangga, Nabbabalayan, Eñical and Lap, Penablanca, Cagayan	Construction Section	NO	Public Bidding	1-20-20 to 1-30-20	1-30-20	2-10-20	2-20-20	Others GAA 2020	500,000.00		500,000.00	Concreting of Local Road



**DPWH-CAGAYAN THIRD DISTRICT ENGINEERING OFFICE Annual Procurement Plan for FY 2020 for Infrastructure Projects Updated 2nd Semester**

Code (PAP) UACS CODE	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300118200229000	208D0057 - Local Program - Local Roads and Bridges - Local Bridges Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects - Construction of New Permanent Bridge, Brgy. Itaga, Solana, Cagayan	Construction Section	NO	Public Bidding	1-21-20 to 2-10-20	2-10-20	2-10-20	2-20-20	Others GAA 2020	62,396,000.00		62,396,000.00	Construction of New Permanent Bridge
320102101204000	208D0058 - Organizational Outcome 2: Protect Lives and Properties against Major Floods, Construction/Rehabilitation of Flood Control Mitigation Facilities within Major Rivers, Reconstruction of Cagayan River Control Project along Santiago-Tuguegarao Road, Pala, Enrile, Cagayan	Construction Section	YES	Public Bidding	12-9-19 to 12-23-19	12-23-19	1-27-20	2-5-20	Others GAA 2020	40,000,000.00		40,000,000.00	Construction of Flood Control
310104100209000	208D0059 - Organizational Outcome 1: Ensure Safe and Reliable National Road System, Asset Preservation Program - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads/Primary Roads-Cagayan Valley Rd. K0475+000 - K0475+629, Peñaflanca, Cagayan	Construction Section	YES	Public Bidding	12-9-19 to 12-23-19	12-23-19	1-27-20	2-5-20	Others GAA 2020	29,194,000.00		29,194,000.00	Rehabilitation/Reconstruction/Upgrading of National Road
300104214149000	208D0060 - Local Program-Local Infrastructure Program-Buildings and other Structures-Multipurpose/Facilities-Rehabilitation of Multi-Purpose Building, Brgy. Andarayan North, Solana, Brgy. Andarayan North, Solana, Cagayan	Construction Section	YES	Public Bidding	12-9-19 to 12-23-19	12-23-19	1-27-20	2-5-20	Others GAA 2020	1,000,000.00		1,000,000.00	Rehabilitation of MPB
300104214158000	208D0061 - Local Program - Local Infrastructure Program - Buildings and other Structures - Multipurpose/Facilities-Rehabilitation of Multi-Purpose Building, Brgy. Lanna, Solana, Brgy. Lanna, Solana, Cagayan	Construction Section	YES	Public Bidding	12-9-19 to 12-23-19	12-23-19	1-27-20	2-5-20	Others GAA 2020	900,000.00		900,000.00	Rehabilitation of MPB

**DPWH-CAGAYAN THIRD DISTRICT ENGINEERING OFFICE Annual Procurement Plan for FY 2020 for Infrastructure Projects Updated 2nd Semester**

Code (PAP) UACS CODE	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104214146000	208D0062 - Local Program-Local Infrastructure Program-Buildings and other Structures-Multipurpose/Facilities-Rehabilitation of Multi-Purpose Building in Gamad Elementary School, Brgy. Gamad, Iguig, Cagayan	Construction Section	YES	Public Bidding	12-9-19 to 12-23-19	12-23-19	1-27-20	2-5-20	Others GAA 2020	800,000.00		800,000.00	Rehabilitation of MPB
320102101014000	208D0063 - Organizational Outcome 2: Protect Lives and Properties against Major Floods, Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Flood Control System - Camasi, Peñablanca, Cagayan	Construction Section	YES	Public Bidding	12-6-19 to 12-27-19	12-27-19	1-27-20	2-5-20	Others GAA 2020	65,000,000.00		65,000,000.00	Construction of Flood Control
310106100431000	208D0064 - Organizational Outcome 1: Ensure Safe and Reliable National Road System, Asset Preservation Program - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads/Tertiary Roads-Peñablanca Callao Cave Rd. K0476+340 - K0477+268, Peñablanca, Cagayan	Construction Section	YES	Public Bidding	12-6-19 to 12-27-19	12-27-19	1-27-20	2-5-20	Others GAA 2020	10,741,000.00		10,741,000.00	Rehabilitation/Reconstruction/Upgrading of Damaged National Road
300104214145000	208D0065 - Local Program-Local Infrastructure Program-Buildings and other Structures-Multi-purpose/Facilities-Construction of Multi-Purpose Building, Brgy. Iraga, Solana, Brgy. Iraga, Solana, Cagayan	Construction Section	YES	Public Bidding	12-6-19 to 12-27-19	12-27-19	1-27-20	2-5-20	Others GAA 2020	10,000,000.00		10,000,000.00	Construction of MPB
310209100203000	208D0066 - Organizational Outcome 1: Ensure Safe and Reliable National System - Off Carriageway Improvements - Tertiary Roads, Cagayan Valley Regional Center Rd. - K0485+(-504) - K0485+300, Tuguegarao City, Cagayan	Construction Section	YES	Public Bidding	12-6-19 to 12-27-19	12-27-19	1-27-20	2-5-20	Others GAA 2020	6,300,000.00		6,300,000.00	Construction of Road



**DPWH-CAGAYAN THIRD DISTRICT ENGINEERING OFFICE Annual Procurement Plan for FY 2020 for Infrastructure Projects Updated 2nd Semester**

Code (PAP) UACS CODE	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104214155000	208D0067 - Local Program-Local Infrastructure Program-Buildings and other Structures-Multipurpose/Facilities-Rehabilitation of Multi-Purpose Buildings, Brgy. Inga, Enrile, Brgy. Inga, Enrile, Cagayan	Construction Section	YES	Public Bidding	12-6-19 to 12-27-19	12-27-19	1-27-20	2-5-20	Others GAA 2020	1,200,000.00		1,200,000.00	Rehabilitation of MPB
300104214160000	208D0068 - Local Program-Local Infrastructure Program-Buildings and other Structures-Multipurpose/Facilities-Rehabilitation of Multi-Purpose Buildings, Brgy. Magalalag West, Enrile, Brgy. Magalalag West, Enrile, Cagayan	Construction Section	YES	Public Bidding	12-6-19 to 12-27-19	12-27-19	1-27-20	2-5-20	Others GAA 2020	1,200,000.00		1,200,000.00	Rehabilitation of MPB
300104214161000	208D0069 - Local Program-Local Infrastructure Program-Buildings and other Structures-Multipurpose/Facilities-Rehabilitation of Multi-Purpose Buildings, Brgy. Maguirig, Solana, Brgy. Maguirig, Solana, Cagayan	Construction Section	YES	Public Bidding	12-6-19 to 12-27-19	12-27-19	1-27-20	2-5-20	Others GAA 2020	1,000,000.00		1,000,000.00	Rehabilitation of MPB
300204100471000	208D0070 - Convergence and Special Support Program, Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones, Malabbac - Ajulu Road Connecting Source of Raw Materials for Pottery and Bricks to National Road leading to Pottery and Bricks Manufacturing Site in Support of Gift and Housewares Industry in Atulu, Iguig, Iguig, Cagayan	Construction Section	YES	Public Bidding	12-6-19 to 12-27-19	12-27-19	1-27-20	2-5-20	Others GAA 2020	1,000,000.00		1,000,000.00	Construction/Improvement of Access Road
300107200750000	208D0071 - Local Program - Local Infrastructure Program - Local Roads and Bridges -Local Roads, Construction of Box Culvert at Brgy. Mangga, Pagsanjan, Cagayan	Construction Section	NO	Public Bidding	1-21-20 to 2-10-20	2-10-20	2-18-20	2-27-20	Others GAA 2020	1,000,000.00		1,000,000.00	Construction of Box Culvert

**DPWH-CAGAYAN THIRD DISTRICT ENGINEERING OFFICE Annual Procurement Plan for FY 2020 for Infrastructure Projects Updated 2nd Semester**

Code (PAP) UACS CODE	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
30010421416000	20BD0072 - Local Program - Local Infrastructure Program - Buildings and other Structures - Multi-Purpose/Facilities Construction of Multi-Purpose Building, Brgy. Minanga Sur, Iguig, Brgy. Minanga, Iguig, Cagayan	Construction Section	NO	Public Bidding	1-21-20 to 2-10-20	2-10-20	2-18-20	2-27-20	Others GAA 2020	1,000,000.00		1,000,000.00	Construction of MPB
300108200206000	20BD0073 - Local Program - Construction/Repair/Rehabilitation/Improvement of various Infrastructure including Local Projects, Flood Control and Drainage - Drainage/Protection Works - Construction/Rehabilitation of Drainage System along Tuguegarao Diversion Road 1, Tuguegarao City, Cagayan	Construction Section	NO	Public Bidding	2-19-20 to 3-10-20	3-10-20	-	-	Others GAA 2020	24,750,000.00		24,750,000.00	Construction/ Rehabilitation of Drainage System
300108200207000	20BD0074 - Local Program - Construction/Repair/Rehabilitation/Improvement of various Infrastructure including Local Projects, Flood Control and Drainage - Drainage/Protection Works - Construction/Rehabilitation of Drainage System along Tuguegarao Diversion Road 2, Tuguegarao City, Cagayan	Construction Section	NO	Public Bidding	2-19-20 to 3-10-20	3-10-20	6-21-20	-	Others GAA 2020	19,800,000.00		19,800,000.00	Construction/ Rehabilitation of Drainage System
300117205811000	20BD0075 - Local Program - Local Infrastructure Program - Local Roads and Bridges - Construction/Completion/Concreting of Local Road including Double Barrel Box Culvert, Brgy. Liwan Norte, Enrile, Cagayan	Construction Section	NO	Public Bidding	2-19-20 to 3-10-20	3-10-20	-	-	Others GAA 2020	14,850,000.00		14,850,000.00	Construction/ Completion/ Concreting of Local Road
300104214177000	20BD0076 - Local Program - Local Infrastructure Program - Buildings and other Structures - Multi Purpose/Facilities - Construction of Multi-Purpose Building, Cagayan State University (CSU) Annex, Iriga, Solana, Cagayan	Construction Section	NO	Public Bidding	2-19-20 to 3-10-20	3-10-20	-	-	Others GAA 2020	9,405,000.00		9,405,000.00	Construction of MPB



**DPWH-CAGAYAN THIRD DISTRICT ENGINEERING OFFICE Annual Procurement Plan for FY 2020 for Infrastructure Projects Updated 2nd Semester**

Code (PAP) UACS CODE	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300117205815000	208D0077 - Local Program - Local Infrastructure Program - Local Roads and Bridges, Local Roads, Concreting of Municipal and Brgy. Roads in Tuao, Cagayan	Construction Section	NO	Public Bidding	2-19-20 to 3-10-20	3-10-20	-	-	Others GAA 2020	4,950,000.00		4,950,000.00	Concreting of Municipal and Brgy. Road
300108200204000	208D0078 - Local Program - Construction/Repair/Rehabilitation/Improvement of various Infrastructure including Local Projects - Flood Control and Drainage - Drainage/Protection Works - Construction of Drainage System along Caitan-Balzain Creek, Caritan, Tuguegarao City, Cagayan	Construction Section	NO	Public Bidding	3-4-20 to 3-24-20	3-24-20	5-21-20	-	Others GAA 2020	34,650,000.00		34,650,000.00	Construction of Drainage System
300108200205000	208D0079 - Local Program - Construction/Repair/Rehabilitation/Improvement of various Infrastructure including Local Projects - Flood Control and Drainage - Drainage/Protection Works - Construction of Drainage System along Guinacao St., Cataggaman Nuevo, Tuguegarao City, Cagayan	Construction Section	NO	Public Bidding	3-4-20 to 3-24-20	3-24-20	5-21-20	-	Others GAA 2020	19,800,000.00		19,800,000.00	Construction of Drainage System
3001172058120000	208D0080 - Local Program - Local Infrastructure Program, Local Roads and Bridges, Local Roads, Concreting of Alabug-Alabiao Local Road, Tuao, Cagayan	Construction Section	NO	Public Bidding	3-4-20 to 3-24-20	3-24-20	5-20-20	6-1-20	Others GAA 2020	19,800,000.00		19,800,000.00	Concreting of Local Road
300117205817000	208D0081 - Local Program - Local Infrastructure Program - Local Roads and Bridges - Local roads - Concreting of Road, Brgy. Cato, Tuao, Cagayan	Construction Section	NO	Public Bidding	3-4-20 to 3-24-20	3-24-20	5-21-20	6-1-20	Others GAA 2020	9,900,000.00		9,900,000.00	Concreting of Local Road
300117205816000	208D0082 - Local Program - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Concreting of Calung-Bicok-Sto. Tomas Road in Tuao, Cagayan	Construction Section	NO	Public Bidding	3-4-20 to 3-24-20	3-24-20	5-21-20	6-1-20	Others GAA 2020	6,930,000.00		6,930,000.00	Concreting of Local Road

**DPWH-CAGAYAN THIRD DISTRICT ENGINEERING OFFICE Annual Procurement Plan for FY 2020 for Infrastructure Projects Updated 2nd Semester**

Code (PAP) UACS CODE	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300117205814000	20BD0083 - Local Program - Local Program - Local Infrastructure Program - Local Roads and Bridges - Local Roads, Concreting of Local Road Brgy. Magalalag, Enrile, Cagayan	Construction Section	NO	Public Bidding	3-4-20 to 3-24-20	3-24-20	5-21-20	6-1-20	Others GAA 2020	1,980,000.00		1,980,000.00	Concreting of Local Road
310204100929000	20BD0084 - Organizational Outcome 1 - Ensure Safe and Reliable National Road System, Network Development Program, Construction of By-pass and Diversion Road - Iguig Bypass Road, Iguig, Cagayan	Construction Section	NO	Public Bidding	3-13-20	4-1-20	-	-	Others GAA 2020	19,005,020.00		19,005,020.00	Construction of Bypass Road
300119200327000	20BD0085 - Local Program - Local Infrastructure Program - Local Roads & Bridges - Local Bridges - Rehabilitation of a Concrete Bridge at Dapang San Jose, Enrile, Cagayan	Construction Section	NO	Public Bidding	3-13-20	4-1-20	-	-	Others GAA 2020	2,970,000.00		2,970,000.00	Rehabilitation of Permanent Bridge
200000100017000	20BD0086 - Repair/Maintenance of National Road along Penablanca Callao Cave Road (S0507LZ) K0475+(-582) - K0489+800 (with Exception), Cagayan Valley Road (S04161LZ) K0463+840 - K0463+880.5, K0507+900 - K0507+927 and Gadu-Carilucud-Nabbotuan-Palao-Macutay Road (S00703LZ) K0505+530 - K0505+552.5 Penablanca-Tuguegarao-Solana, Cagayan	Construction Section	NO	Public Bidding	3-13-20	4-1-20	6-4-20	6-15-20	Others GAA 2020	5,000,000.00	5,000,000.00		Repair/Maintenance of National Road
200000100017000	20BD0087 - Repair/Maintenance of Drainage Structure along Cagayan Apayao Road (Tuguegarao Section), K0481+988 - K0485+410 (w/ Exception)	Construction Section	NO	Public Bidding	3-13-20	4-1-20	6-4-20	6-15-20	Others GAA 2020	2,000,000.00	2,000,000.00		Repair/Maintenance of Drainage Structure
300105200274000	20BD0088 - Local Program - National Building Program - Buildings and Other Structures - Multi-purpose/Facilities- Construction of Two-Storey Building (DPWH Standard Design) of Cagayan 3rd District Engineering Office, Tuguegarao City, Cagayan	Construction Section	NO	Public Bidding	5-8-20 to 5-27-20	5-27-20	-	-	Others GAA 2020	38,610,040.00		38,610,040.00	Construction of Public Building



**DPWH-CAGAYAN THIRD DISTRICT ENGINEERING OFFICE Annual Procurement Plan for FY 2020 for Infrastructure Projects Updated 2nd Semester**

Code (PAP) UACS CODE	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104214136000	20BD0089 - Local Program - Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Construction of Multi-purpose Building including Perimeter Fence, Cagayan State University (CSU) - Carig Campus, Brgy. Carig Sur, Tuguegarao City, Cagayan	Construction Section	NO	Public Bidding	5-8-20 to 5-27-20	5-27-20	-	-	Others GAA 2020	19,800,000.00		19,800,000.00	Construction of MPB
300104214135000	20BD0090 - Local Program - Local Infrastructure Program - Buildings and other Structures - Multi-purpose/Facilities - Construction of Multi-Purpose Building including Perimeter Fence, Cagayan State University (CSU) Annex Brgy. Iraga, Solana, Cagayan	Construction Section	NO	Public Bidding	5-8-20 to 5-27-20	5-27-20	-	-	Others GAA 2020	14,850,000.00		14,850,000.00	Construction of MPB
300117205813000	20BD0091 - Local Program - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Construction of Road with Drainage, Tuguegarao City, Cagayan	Construction Section	NO	Public Bidding	5-8-20 to 5-27-20	5-27-20	-	-	Others GAA 2020	9,900,000.00		9,900,000.00	Construction of Road
300104214180000	20BD0092 - Local Program - Local Infrastructure Program - Buildings & Other Structures - Multipurpose/Facilities - Construction/ Rehabilitation of Multipurpose Building, Brgy. Lakambini Tuao, Cagayan	Construction Section	NO	Public Bidding	5-8-20 to 5-27-20	5-27-20	-	-	Others GAA 2020	4,950,000.00		4,950,000.00	Construction/ Rehabilitation of MPB

**DPWH-CAGAYAN THIRD DISTRICT ENGINEERING OFFICE Annual Procurement Plan for FY 2020 for Infrastructure Projects Updated 2nd Semester**

Code (PAP) UACS CODE	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300205100005000	208D0093 - CONSTRUCTION OF WATER SUPPLY/ RAIN WATER COLLECTORS, 24 UNITS, RAINWATER 2020, LIWAN SUR ELEMENTARY SCHOOL, WESTERN ENRILE VOCATIONAL HIGH SCHOOL, ROMA NORTE ELEMENTARY SCHOOL, ROMA SUR ELEMENTARY SCHOOL, MAGUIRIG ELEMENTARY SCHOOL, GENERAL BALAO ELEMENTARY SCHOOL, LANNIG ELEMENTARY SCHOOL, CADDANAN ELEMENTARY SCHOOL, BAYABAT NATIONAL HIGH SCHOOL - LA SWERTE EXTENSION, BAYABAT NATIONAL HIGH SCHOOL, VICENTE D. TRINIDAD HIGH SCHOOL, STA. BARBARA ELEMENTARY SCHOOL, AMULUNG NATIONAL HIGH SCHOOL - BACULUD EXTENSION, CONCEPCION ELEMENTARY SCHOOL, BAGAY ELEMENTARY SCHOOL, PALLUA ELEMENTARY SCHOOL, BUNFUN ELEMENTARY SCHOOL, LINAQ ELEMENTARY SCHOOL, BUGATAY ELEMENTARY SCHOOL, SISIM ELEMENTARY SCHOOL, SAN ROQUE ELEMENTARY SCHOOL, SAN LUIS ELEMENTARY SCHOOL, MALUMMIN ELEMENTARY SCHOOL, MALALINTA ELEMENTARY SCHOOL.	Construction Section	NO	Public Bidding	5-8-20 to 5-27-20	5-27-20	6-4-20	6-15-20	Others GAA 2020	4,086,775.00		4,086,775.00	Construction of Water Supply Collectors
300104214178000	208D0094 - Local Program - Local Infrastructure Program - Buildings and Other Structures - Multipurpose Facilities - Construction of Multipurpose Building, Tuao East, Cagayan	Construction Section	NO	Public Bidding	5-8-20 to 5-27-20	5-27-20	-	-	Others GAA 2020	3,465,000.00		3,465,000.00	Construction of MPB



**DPWH-CAGAYAN THIRD DISTRICT ENGINEERING OFFICE Annual Procurement Plan for FY 2020 for Infrastructure Projects Updated 2nd Semester**

Code (PAP) UACS CODE	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104214179000	20BD0095 - Local Program - Local Infrastructure Program - Buildings and Other Structures - Multipurpose Facilities - Construction of Multipurpose Building, Tuao West, Cagayan	Construction Section	NO	Public Bidding	5-8-20 to 5-27-20	5-27-20	-	-	Others GAA 2020	3,465,000.00		3,465,000.00	Construction of MPB
200000100020000	20BD0096 - Repair/Maintenance of Flood Control Structure along Cagayan Valley Road, Brgy. Nattanzan, Iguig, Cagayan, K0494+449 - K0495+000	Construction Section	NO	Public Bidding	5-8-20 to 5-27-20	5-27-20	6-4-20	6-15-20	Others GAA 2020	2,500,000.00	2,500,000.00		Repair/Maintenance of Flood Control
200000100020000	20BD0097 - Repair/Maintenance of Flood Control Structure along Cagayan Apayao Road, Brgy. Fugu, Tuao, Cagayan, Brgy. Fugu, Tuao, Cagayan	Construction Section	NO	Public Bidding	5-8-20 to 5-27-20	5-27-20	6-4-20	6-15-20	Others GAA 2020	2,228,000.00	2,228,000.00		Repair/Maintenance of Flood Control
200000100020000	20BD0098 - Repair/Maintenance of Flood Control Structure along Cagayan Valley Road K0474+310 - K0474+750, Camasi, Penablanca, Cagayan	Construction Section	NO	Public Bidding	5-8-20 to 5-27-20	5-27-20	6-4-20	6-15-20	Others GAA 2020	2,000,000.00	2,000,000.00		Repair/Maintenance of Flood Control
200000100017000	20BD0099 - Repair/Maintenance of National Road along Cagayan Apayao Road K0494+229 - K0494+450, Solana, Cagayan	Construction Section	NO	Public Bidding	5-28-20 to 6-16-20	5-17-20	6-25-20	7-6-20	Others GAA 2020	2,050,000.00	2,050,000.00		Repair/Maintenance of National Road
200000100019000	20BD0100 - Repair/Maintenance of DILG Building PNP - Office Building & Officers Quarters Cagayan Police Provincial Office	Construction Section	NO	Public Bidding	5-28-20 to 6-16-20	5-17-20	6-25-20	7-6-20	Others GAA 2020	1,000,000.00	1,000,000.00		Repair/Maintenance of Public Building
200000100019000	20BD0101 - Repair/Maintenance of DPWH Building Regional Services Motorpool Building B	Construction Section	NO	Public Bidding	5-28-20 to 6-16-20	5-17-20	6-25-20	7-6-20	Others GAA 2020	1,000,000.00	1,000,000.00		Repair/Maintenance of Public Building
200000100019000	20BD0102 - Repair/Maintenance of DPWH Building Regional Services Quarters - Phase 3, Lingu, Solana, Cagayan	Construction Section	NO	Public Bidding	5-28-20 to 6-16-20	5-17-20	6-25-20	7-6-20	Others GAA 2020	700,000.00	700,000.00		Repair/Maintenance of Public Building
200000100019000	20BD0103 - Repair/Maintenance of DILG Building PNP National Support Units - CIDG 2, RIU 2, RIAS 2, PDEA 2, Camp Marcelo A. Adduru, Tuguegarao City, Cagayan	Construction Section	NO	Public Bidding	5-28-20 to 6-16-20	5-17-20	6-25-20	7-6-20	Others GAA 2020	600,000.00	600,000.00		Repair/Maintenance of Public Building



**DPWH-CAGAYAN THIRD DISTRICT ENGINEERING OFFICE Annual Procurement Plan for FY 2020 for Infrastructure Projects Updated 2nd Semester**

Code (PAP) UACS CODE	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000100019000	20BD0104 - Repair/Maintenance of DILG Building Philippine National Police Electronic and Communication Services	Construction Section	NO	Public Bidding	5-28-20 to 6-16-20	6-17-20	6-25-20	7-6-20	Others GAA 2020	500,000.00	500,000.00		Repair/Maintenance of Public Building
200000100019000	20BD0105 - Repair/Maintenance of National Labor Relation Commission - Regional Arbitration Branch No. 2 Building Regional Government Center, Tuguegarao City	Construction Section	NO	Public Bidding	5-28-20 to 6-16-20	6-17-20	6-25-20	7-6-20	Others GAA 2020	500,000.00	500,000.00		Repair/Maintenance of Public Building
200000100019000	20BD0106 - Repair/Maintenance of DPWH Building Regional Services Motorpool Building A, Lingu, Solana, Cagayan	Construction Section	NO	Public Bidding	5-28-20 to 6-16-20	6-17-20	6-25-20	7-6-20	Others GAA 2020	500,000.00	500,000.00		Repair/Maintenance of Public Building
200000100019000	20BD0107 - Repair/Maintenance of DILG Building PNP-Regional Headquarter Support Group, Camp Marcelo A. Adduru, Tuguegarao City	Construction Section	NO	Public Bidding	5-28-20 to 6-16-20	6-17-20	6-25-20	7-6-20	Others GAA 2020	200,000.00	200,000.00		Repair/Maintenance of Public Building
1 (awaiting for SARO)	20BD0108 - Concreting of Brgy. Mambacag FMR, Brgy. Mambacag, Tuao, Cagayan	Construction Section	NO	Public Bidding	6-5-20 to 6-25-20	6-25-20	-	-	Others GAA 2020	35,820,000.00		35,820,000.00	Concreting of FMR
2 (awaiting for SARO)	20BD0109 - Concreting of Brgy. Padul FMR, Brgy. Padul, Solana, Cagayan	Construction Section	NO	Public Bidding	6-5-20 to 6-25-20	6-25-20	-	-	Others GAA 2020	11,940,000.00		11,940,000.00	Concreting of FMR
3 (awaiting for SARO)	20BD0110 - Concreting of Brgy. Dadda FMR, Brgy. Dadda, Amulung, Cagayan	Construction Section	NO	Public Bidding	7-10-20 to 7-30-20	7-30-20	-	-	Others GAA 2020	11,940,000.00		11,940,000.00	Concreting of FMR
4 (awaiting for SARO)	20BD0111 - Concreting of Brgy. Manalo FMR, Brgy. Manalo, Amulung, Cagayan	Construction Section	NO	Public Bidding	7-10-20 to 7-30-20	7-30-20	-	-	Others GAA 2020	11,940,000.00		11,940,000.00	Concreting of FMR
5 (awaiting for SARO)	20BD0112 - Concreting of Brgy. Taribubu FMR, Brgy. Taribubu, Tuao, Cagayan	Construction Section	NO	Public Bidding	6-5-20 to 6-25-20	6-25-20	-	-	Others GAA 2020	11,940,000.00		11,940,000.00	Concreting of FMR
6 (awaiting for SARO)	20BD0113 - Concreting of Brgy. Baculud FMR, Brgy. Baculud, Amulung, Cagayan	Construction Section	NO	Public Bidding	6-5-20 to 6-25-20	6-25-20	-	-	Others GAA 2020	11,940,000.00		11,940,000.00	Concreting of FMR
7 (awaiting for SARO)	20BD0114 - Concreting of Brgy. Furagui FMR, Brgy. Furagui, Solana, Cagayan	Construction Section	NO	Public Bidding	6-5-20 to 6-25-20	6-25-20	-	-	Others GAA 2020	11,940,000.00		11,940,000.00	Concreting of FMR
300103201610000	20BD0115 - Expansion of Iguig Public Market, Brgy. Ajat, Iguig, Cagayan	Construction Section	NO	Public Bidding	6-5-20 to 6-25-20	6-25-20	7-6-20	7-16-20	Others GAA 2020	9,950,000.00		9,950,000.00	Expansion of Public Market
300104214143000	20BD0116 - Construction of Multi-Purpose Building, Brgy. Maddarlung, Solana, Cagayan	Construction Section	NO	Public Bidding	6-5-20 to 6-25-20	6-25-20	7-6-20	7-16-20	Others GAA 2020	2,969,999.99		2,969,999.99	Construction of MPB



**DPWH-CAGAYAN THIRD DISTRICT ENGINEERING OFFICE Annual Procurement Plan for FY 2020 for Infrastructure Projects Updated 2nd Semester**

Code (PAP) UACS CODE	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
100000100017000	208D0117 - Repair/Maintenance of Drainage Structure along Cagayan Valley Road, K0496+000 - K0496+180, Iguig, Cagayan	Construction Section	NO	Public Bidding	6-5-20 to 6-25-20	6-25-20	7-6-20	7-16-20	Others GAA 2020	1,000,000.00	1,000,000.00		Repair/Maintenance of Drainage Structure
200000100019000	208D0118 - Repair/Maintenance of DOJ Building Regional Office 2 Building (Phase 3) Regional Government Center City,	Construction Section	NO	Public Bidding	6-5-20 to 6-25-20	6-25-20	7-6-20	7-16-20	Others GAA 2020	1,000,000.00	1,000,000.00		Repair/Maintenance of Public Building
200000100019000	208D0119 - Repair/Maintenance of Office of the President Commission on Higher Education Regional Office 2-Main Building, Regional Government Center, Tuguegarao City	Construction Section	NO	Public Bidding	6-5-20 to 6-25-20	6-25-20	7-6-20	7-16-20	Others GAA 2020	500,000.00	500,000.00		Repair/Maintenance of Public Building
200000100019000	208D0120 - Repair/Maintenance of DENR Building PENRO, Cagayan Sub Office - Main Building	Construction Section	NO	Public Bidding	6-5-20 to 6-25-20	6-25-20	7-6-20	7-16-20	Others GAA 2020	500,000.00	500,000.00		Repair/Maintenance of Public Building
200000100019000	208D0121 - Repair/Maintenance of DOLE Building Professional Regulation Commission Building Regional Government Center, Tuguegarao City	Construction Section	NO	Public Bidding	6-5-20 to 6-25-20	6-25-20	7-6-20	7-16-20	Others GAA 2020	400,000.00	400,000.00		Repair/Maintenance of Public Building
200000100019000	208D0122 - Repair/Maintenance of DOT Building Regional Office No. 2, Main Building, Regional Government Center, Tuguegarao City	Construction Section	NO	Public Bidding	6-5-20 to 6-25-20	6-25-20	7-6-20	7-16-20	Others GAA 2020	400,000.00	400,000.00		Repair/Maintenance of Public Building
200000100019000	208D0123 - Repair/Maintenance of Constitutional Office Building Civil Service Commission Cagayan-Batanes Provincial Office - Main Building Regional Government Center, Tuguegarao City	Construction Section	NO	Public Bidding	6-5-20 to 6-25-20	6-25-20	7-6-20	7-16-20	Others GAA 2020	300,000.00	300,000.00		Repair/Maintenance of Public Building
200000100019000	208D0124 - Repair/Maintenance of DILG Building PNP - Bachelor Officers Quarter, Regional Government Center, Tuguegarao City	Construction Section	NO	Public Bidding	6-5-20 to 6-25-20	6-25-20	7-6-20	7-16-20	Others GAA 2020	250,000.00	250,000.00		Repair/Maintenance of Public Building
200000100019000	208D0125 - Repair/Maintenance of DILG Building PNP - Regional Engineering Unit Building, Camp Marcelo A. Adduru, Tuguegarao City	Construction Section	NO	Public Bidding	6-5-20 to 6-25-20	6-25-20	7-6-20	7-16-20	Others GAA 2020	250,000.00	250,000.00		Repair/Maintenance of Public Building

**DPWH-CAGAYAN THIRD DISTRICT ENGINEERING OFFICE Annual Procurement Plan for FY 2020 for Infrastructure Projects Updated 2nd Semester**

Code (PAP) UACS CODE	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300101200001000	208D0126 - CONSTRUCTION OF TWO (2) STOREY EIGHT (8) CLASSROOM, CAPATAN ELEMENTARY SCHOOL, TUGUEGARAO CITY, CAGAYAN	Construction Section	NO	Public Bidding	6-24-20 to 7-14-20	7-14-20	8-11-20	8-20-20	Others GAA 2020	18,353,729.85		18,353,729.85	Construction of School Building
300101200001000	208D0127 - CONSTRUCTION OF TWO (2) STOREY SIX (6) CLASSROOM, NAMABALAN ELEMENTARY SCHOOL, TUGUEGARAO CITY	Construction Section	NO	Public Bidding	6-24-20 to 7-14-20	7-14-20	8-11-20	8-20-20	Others GAA 2020	15,271,813.21		15,271,813.21	Construction of School Building
300101200001000	208D0128 - CONSTRUCTION OF TWO (2) STOREY SIX (6) CLASSROOM LEMU ELEMENTARY SCHOOL, ENRILE, CAGAYAN	Construction Section	NO	Public Bidding	6-24-20 to 7-14-20	7-14-20	8-11-20	8-20-20	Others GAA 2020	14,984,179.56		14,984,179.56	Construction of School Building
300101200001000	208D0129 - CONSTRUCTION OF TWO (2) STOREY SIX (6) CLASSROOM ALIBAGO ELEMENTARY SCHOOL, ENRILE	Construction Section	NO	Public Bidding	6-24-20 to 7-14-20	7-14-20	8-11-20	8-20-20	Others GAA 2020	14,512,667.20		14,512,667.20	Construction of School Building
300101200001000	208D0130 - CONSTRUCTION OF TWO (2) STOREY SIX (6) CLASSROOM DASSUN ELEMENTARY SCHOOL, SOLANA, CAGAYAN	Construction Section	NO	Public Bidding	6-24-20 to 7-14-20	7-14-20	8-11-20	8-20-20	Others GAA 2020	14,512,667.20		14,512,667.20	Construction of School Building
300101200001000	208D0131 - CONSTRUCTION OF TWO (2) STOREY SIX (6) CLASSROOM AMULUNG NATIONAL HIGH SCHOOL, AMULUNG, CAGAYAN	Construction Section	NO	Public Bidding	6-24-20 to 7-14-20	7-14-20	8-11-20	8-20-20	Others GAA 2020	14,412,667.20		14,412,667.20	Construction of School Building
300101200001000	208D0132 - CONSTRUCTION OF TWO (2) STOREY SIX (6) CLASSROOM MANAOG ELEMENTARY SCHOOL, IGUG	Construction Section	NO	Public Bidding	6-24-20 to 7-14-20	7-14-20	8-11-20	8-20-20	Others GAA 2020	14,212,667.20		14,212,667.20	Construction of School Building
310203205753000	208D0133 - CONCRETING OF BRGY. ROMA NORTE - BRGY. BATU FMR BRGY. ROMA NORTE - BRGY. BATU, ENRILE, CAGAYAN	Construction Section	NO	Public Bidding	7-10-20 to 7-30-20	7-30-20	8-7-20	8-17-20	Others GAA 2020	12,437,500.00		12,437,500.00	Concreting of Farm to Market Road
310203205754000	208D0134 - CONCRETING OF BRGY. MANAOG TO BRGY. CAMPO FMR, BRGY. MANAOG AND BRGY. CAMPO, IGUG, CAGAYAN,	Construction Section	NO	Public Bidding	7-10-20 to 7-30-20	7-30-20	8-7-20	8-17-20	Others GAA 2020	12,437,500.00		12,437,500.00	Concreting of Farm to Market Road



**DPWH-CAGAYAN THIRD DISTRICT ENGINEERING OFFICE Annual Procurement Plan for FY 2020 for Infrastructure Projects Updated 2nd Semester**

Code (PAP) UACS CODE	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000100491000	208D0135 - REPAIR/MAINTENANCE OF ROAD SAFETY FACILITIES ALONG CAGAYAN APAYAO ROAD K488+(-354) - K509+000 (WITH EXCEPTION), SANTIAGO TUGUEGARAO ROAD K434+(-754) - K437+000, SAMPAGUITA-WARAT-LA-SUERTE-CATARAUAN-AFUSING ROAD K541+(-740) - K521+771, CAGAYAN APAYAO ROAD, SANTIAGO TUGUEGARAO ROAD, SAMPAGUITA	Maintenance Section	NO	Public Bidding	7-10-20 to 7-30-20	7-30-20	8-13-20	8-24-20	Others GAA 2020	5,776,000.00	5,776,000.00		Repair/Maintenance of Facilities
200000100018000	208D0136 - REPAIR/MAINTENANCE OF NATIONAL ROAD ALONG SANTIAGO TUGUEGARAO ROAD K442+872 - K443+350, ENRILE, CAGAYAN	Maintenance Section	NO	Public Bidding	7-10-20 to 7-30-20	7-30-20	8-7-20	8-17-20	Others GAA 2020	2,000,000.00	2,000,000.00		Repair/Maintenance of National Road
200000100018000	208D0137 - REPAIR/MAINTENANCE OF NATIONAL ROAD ALONG SANTIAGO TUGUEGARAO ROAD K442+872 - K443+350, ENRILE, CAGAYAN	Maintenance Section	NO	Public Bidding	7-24-20 to 8-13-20	8-13-20	8-19-20	8-20-20	Others GAA 2020	3,550,000.00	3,550,000.00		Repair/Maintenance of National Road
300101200001000	208D0138 - CONSTRUCTION OF FOUR (4) STOREY, EIGHT (8) CLASSROOMS (WITH 4 REGULAR CLASSROOMS, 2 SCIENCE LABS AND 2 ICT LABS), LUNAO NATIONAL HIGH SCHOOL, TUGUEGARAO CITY, CAGAYAN	Construction Section	NO	Public Bidding	8-7-20 to 8-27-20	8-27-20	9-11-20	9-14-20	Others GAA 2020	30,150,000.00		30,150,000.00	Construction of School Building
300101200001000	208D0139 - CONSTRUCTION OF TWO (2) STOREY SIX (6) CLASSROOM, LIBAG ELEMENTARY SCHOOL, TUGUEGARAO CITY	Construction Section	NO	Public Bidding	8-7-20 to 8-27-20	8-27-20	9-11-20	9-14-20	Others GAA 2020	15,150,000.00		15,150,000.00	Construction of School Building
320102100621000	208D0140 - REHABILITATION OF UPMO OFFICE, BRGY. LINGU, SOLANA, CAGAYAN	Maintenance Section	NO	Public Bidding	9-15-20 to 10-5-20	10-5-20	10-12-20	10-21-20	Others GAA 2020	250,000.00	250,000.00		Rehabilitation of Public Building
300116202139000	208D0141 - CONCRETING OF FARM-TO-MILL ROAD PROJECT, BRGY. PALCA TO BRGY. LAKAMBINI, TUAO, CAGAYAN	Construction Section	NO	Public Bidding	9-17-20 to 10-7-20	10-7-20	10-14-20	10-23-20	Others GAA 2020	4,274,513.23		4,274,513.23	Construction of Farm to Mill Road

**DPWH-CAGAYAN THIRD DISTRICT ENGINEERING OFFICE Annual Procurement Plan for FY 2020 for Infrastructure Projects Updated 2nd Semester**

Code (PAP) UACS CODE	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310305100889000	20BD0142 - ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, BRIDGE PROGRAM - WIDENING OF PERMANENT BRIDGES, TAGGA BR. (B01908LZ) ALONG CAGAYAN VALLEY RD, BRGY. TAGGA, TUGUEGARAO CITY, CAGAYAN	Construction Section	NO	Public Bidding	10-23-20 to 11-11-20	11-11-20	11-23-20	11-24-20	Others GAA 2020	2,352,000.00		2,352,000.00	Widening of Permanent Bridge
300104214147000	20BD0143 - LOCAL PROGRAM - LOCAL INFRASTRUCTURE PROGRAM - BUILDINGS AND OTHER STRUCTURES - MULTIPURPOSE/FACILITIES - REHABILITATION OF MULTI-PURPOSE BUILDING IN UGAC ELEMENTARY SCHOOL, BRGY. STA. ROSA, IGUIG, CAGAYAN	Construction Section	NO	Public Bidding	10-23-20 to 11-11-20	11-11-20	11-23-20	11-24-20	Others GAA 2020	198,000.00		198,000.00	Rehabilitation of Multi Purpose Building
300104214150000	20BD0144 - LOCAL PROGRAM - LOCAL INFRASTRUCTURE PROGRAM - BUILDINGS AND OTHER STRUCTURES - MULTIPURPOSE/FACILITIES - REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. BANGAG, SOLANA, CAGAYAN	Construction Section	NO	Public Bidding	10-23-20 to 11-11-20	11-11-20	11-23-20	11-24-20	Others GAA 2020	198,000.00		198,000.00	Rehabilitation other Multipurpose Building
300104214155000	20BD0145 - LOCAL PROGRAM - LOCAL INFRASTRUCTURE PROGRAM - BUILDINGS AND OTHER STRUCTURES - MULTIPURPOSE/FACILITIES - REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. INGA, ENRILE, CAGAYAN	Construction Section	NO	Public Bidding	10-23-20 to 11-11-20	11-11-20	11-23-20	11-24-20	Others GAA 2020	198,000.00		198,000.00	Rehabilitation other Multipurpose Building
300104214163000	20BD0146 - LOCAL PROGRAM - LOCAL INFRASTRUCTURE PROGRAM - BUILDINGS AND OTHER STRUCTURES - MULTIPURPOSE/FACILITIES - REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. MARACURU, ENRILE, CAGAYAN, BRGY.	Construction Section	NO	Public Bidding	10-23-20 to 11-11-20	11-11-20	11-23-20	11-24-20	Others GAA 2020	198,000.00		198,000.00	Rehabilitation other Multipurpose Building




**DPWH-CAGAYAN THIRD DISTRICT ENGINEERING OFFICE Annual Procurement Plan for FY 2020 for Infrastructure Projects Updated 2nd Semester**

Code (PAP) UACS CODE	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104214164000	20BD0147 - LOCAL PROGRAM - LOCAL INFRASTRUCTURE PROGRAM - BUILDINGS AND OTHER STRUCTURES - MULTIPURPOSE/FACILITIES - REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. MASICAL, AMULUNG, CAGAYAN	Construction Section	NO	Public Bidding	10-23-20 to 11-11-20	11-11-20	11-23-20	11-24-20	Others GAA 2020	198,000.00		198,000.00	Rehabilitation other Multipurpose Building
300104214142000	20BD0148 - LOCAL PROGRAM-LOCAL INFRASTRUCTURE PROGRAM- BUILDINGS AND OTHER STRUCTURES- MULTIPURPOSE/FACILITIES- CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. LOGUNG, AMULUNG, CAGAYAN	Construction Section	NO	Public Bidding	10-23-20 to 11-11-20	11-11-20	11-23-20	11-24-20	Others GAA 2020	198,000.00		198,000.00	Rehabilitation other Multipurpose Building
300104214144000	20BD0149 - LOCAL PROGRAM - LOCAL INFRASTRUCTURE PROGRAM - BUILDINGS AND OTHER STRUCTURES - MULTIPURPOSE/FACILITIES - CONSTRUCTION OF MULTI - PURPOSE BUILDING, BRGY. SAN ROQUE, ENRILE, CAGAYAN	Construction Section	NO	Public Bidding	10-23-20 to 11-11-20	11-11-20	11-23-20	11-24-20	Others GAA 2020	198,000.00		198,000.00	Rehabilitation other Multipurpose Building
300104214160000	20BD0150 - LOCAL PROGRAM - LOCAL INFRASTRUCTURE PROGRAM - BUILDINGS AND OTHER STRUCTURES - MULTIPURPOSE/FACILITIES - REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. MAGALALAG WEST, ENRILE, CAGAYAN	Construction Section	NO	Public Bidding	10-23-20 to 11-11-20	11-11-20	11-23-20	11-24-20	Others GAA 2020	198,000.00		198,000.00	Rehabilitation other Multipurpose Building
300104214170000	20BD0151 - LOCAL PROGRAM - LOCAL INFRASTRUCTURE PROGRAM - BUILDINGS AND OTHER STRUCTURES - MULTIPURPOSE/FACILITIES - REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. ROMA NORTE, ENRILE, CAGAYAN	Construction Section	NO	Public Bidding	10-23-20 to 11-11-20	11-11-20	11-23-20	11-24-20	Others GAA 2020	198,000.00		198,000.00	Rehabilitation other Multipurpose Building


**DPWH-CAGAYAN THIRD DISTRICT ENGINEERING OFFICE Annual Procurement Plan for FY 2020 for Infrastructure Projects Updated 2nd Semester**

Code (PAP) UACS CODE	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104214138000	20BD0152 - LOCAL PROGRAM – LOCAL INFRASTRUCTURE PROGRAM – BUILDINGS AND OTHER STRUCTURES – MULTIPURPOSE/FACILITIES – CONSTRUCTION (COMPLETION) OF MULTI – PURPOSE BUILDING, BRGY. CATARAUAN, AMULUNG, CAGAYAN	Construction Section	NO	Public Bidding	10-23-20 to 11-11-20	11-11-20	11-23-20	11-24-20	Others GAA 2020	198,000.00		198,000.00	Rehabilitation other Multipurpose Building
300104214140000	20BD0153 - LOCAL PROGRAM – LOCAL INFRASTRUCTURE PROGRAM – BUILDINGS AND OTHER STRUCTURES – MULTIPURPOSE/FACILITIES – CONSTRUCTION OF MULTI-PURPOSE BUILDING IN STA. TERESA ELEMENTARY SCHOOL, BRGY. STA. TERESA, IGUIG, CAGAYAN	Construction Section	NO	Public Bidding	10-23-20 to 11-11-20	11-11-20	11-23-20	11-24-20	Others GAA 2020	99,000.00		99,000.00	Rehabilitation other Multipurpose Building
310305100794000	20BD0154 - ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, BRIDGE PROGRAM – WIDENING OF PERMANENT BRIDGES, MALABBAC BR. (B01917LZ) ALONG CAGAYAN VALLEY RD. BRGY. MALABBAC, IGUIG, CAGAYAN	Construction Section	NO	Public Bidding	10-27-20 to 12-17-20	12-17-20	12-23-20	12-28-20	Others GAA 2020	4,510,410.00		4,510,410.00	Rehabilitation other Multipurpose Building


Prepared By:

  
**CHARO R. ARUGAY**  
Engineer III  
Head, Procurement Unit

Checked By:

  
**MARIANO B. MALUPENG**  
Assistant District Engineer  
BAC-Chairman

Submitted By:

  
**DANILO U. TABUILLAS**  
District Engineer