

(DPWH- SLDEO) FINAL Annual Procurement Plan for FY 2020 FOR CIVIL WORKS

Code (PAP)	Procurement Program/Project	PMO/	End-User	Is this an Early Procurement? (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
						Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
FY 2020 PROJECTS FOR INFRASTRUCTURE PROJECTS														
310108100444000	20IL0005-ASSET PRESERVATION-REHABILITATION/RECONSTR UCTION OF NATIONAL ROADS WITH SLIPS,SLOPE COLLAPSE, AND LANDSLIDE-SECONDARY ROADS-BDRY SOUTHERN LEYTE-MAASIN-MACROHON-SOGOD-JCT. DAANG MAHARLIKA-K1169+251-K1170+000, SOUTHERN LEYTE	Construction	YES			12/10/2019-12/16/2019	12/30/2019	1/29/2020	2/3/2020	GoP			19,600,000.00	Construction of Road Slope Protection Structure
					Competitive Bidding						19600000	0		
310201100594000	20IL0008-NETWORK DEVELOPMENT-ROAD WIDENING-PRIMARY ROADS, DAANG MAHARLIKA LT K1004 + 415- K1005 + 000, K1008 + 700 - K1009 + 410, SOUTHERN LEYTE	Construction	YES			10/10/2019-10/16/2019	12/30/2019	11/21/2020	11/24/2020	GoP			49,000,000.00	Reconstruction from Paved to Concrete
					Competitive Bidding						49000000	0		
310105100466000	20IL0009-ASSET PRESERVATION-REHABILITATION/RECONSTR UCTION/UPGRADING OF DAMAGED PAVED ROADS SECONDARY, LILO-AN-SAN RICARDO RD, K1082+000-K1082+483, SO. LEYTE	Construction	YES			11/22/2019-11/28/2019	12/12/2019	1/29/2020	2/3/2020	GoP			38,352,300.00	Reconstruction from Paved to Concrete
					Competitive Bidding						9271780	0		
310205100422000	20IL0027-NETWORK DEVELOPMENT-CONSTRUCTION OF MISSING LINKS/NEW ROADS/LILO-AN-SAN RICARDO CIRCUMFERENTIAL ROAD, BENIT-ESPERANZA SECTION, SOUTHERN LEYTE, SAN RICARDO, SOUTHERN LEYTE	Construction	YES			11/28/2019-11/3/2019	11/19/2019	1/29/2020	2/3/2020	GoP			78,400,000.00	Construction of Concrete Road
					Competitive Bidding						78400000	0		

310205100423000	20IL0028- NETWORK DEVELOPMENT- CONSTRUCTION OF MISSING LINKS/NEW ROADS/LILOAN-SAN RICARDO CIRCUMFERENTIAL ROAD, PACKAGE A, SOUTHERN LEYTE	Construction	YES	Competitive Bidding	10/10/2019-10/16/2019	12/30/2019	1/29/2020	2/3/2020	GoP	78400000	0	78,400,000.00	Construction of Concrete Bridge Construction of Concrete Road
310208100295000	20IL0029-NETWORK DEVELOPMENT-OFF-CARRIAGEWAY IMPROVEMENT-SECONDARY ROADS, BATO-BONTOC ROAD – K1122+(-832)-K1122+(-806), K1122+(-806)-K1122+(-763), K1122+(-739)-K1122+(-723), K1122+(-723)-K1122+(-350),K1122+(-723)-K1122+(-350), K1122+(-350)-K1122+(-248), K1122+(-248)-K1122+000, K1122+(-248)-K1122+000, K1122+000-K1122+052, K1122+052-K1122+154, K1122+154-K1122+496, K1122+496-K1122+568, K1122+568-K1122+664, K1122+664-K1122+779, K1122+779-K1122+1018, SOUTHERN LEYTE	Construction	YES	Competitive Bidding	11/29/2019-12/5/2019	12/18/2019	11/21/2020	11/24/2020	GoP	28,647,359.99	0	28,647,359.99	Off-Carriageway Improvement: Shoulder Paving/Construction
310208100219000	20IL0030-NETWORK DEVELOPMENT – OFF-CARRIAGEWAY IMPROVEMENT – SECONDARY ROADS, BDRY S. LEYTE – MAASIN – MACROHON – SOGOD – DAANG MAHARLIKA, K1142+223 – K1143+291, K1143+417 – K1143+703, K1143+705 –K1144+119, K1147+673 – K1150+006, K1150+006 – K1150+832, K1150+909 – K1150+1040, K1162+000 – K1162+021, K1162+021 – K1162+290.50, SOUTHERN LEYTE	Construction	YES	Competitive Bidding	11/13/2019-11/19/2019	5/21/2020	11/21/2020	11/24/2020	GoP	94313240	0	94,313,240.00	Off-Carriageway Improvement: Shoulder Paving/Construction

320101105307000	20IL0040- CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, CONSTRUCTION OF AMPARO FLOOD CONTROL, MACROHON, SOUTHERN LEYTE	Construction	YES	Competitive Bidding	10/28/2019-11/3/2019	12/12/2019	1/29/2020	2/3/2020	GoP	\$ 49,000,000.00	0	49,000,000.00	Construction of Flood Mitigation Structure
320101105308000	20IL0041- CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURE AND DRAINAGE SYSTEMS, CONSTRUCTION OF CANTURING FLOOD CONTROL, MAASIN CITY, SOUTHERN LEYTE	Construction	YES	Competitive Bidding	10/28/2019-11/3/2019	11/19/2019	1/29/2020	2/3/2020	GoP	39200000	0	39,200,000.00	Construction of Flood Mitigation Structure
320101105309000	20IL0042- CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS/CONSTRUCTION OF DAS-AY FLOOD CONTROL ALONG JCT HIMAY-ANGAN-SILAGO-ABUYOG-BDRY ROAD (S00228LT) HINUNANGAN, SOUTHERN LEYTE	Construction	YES	Competitive Bidding	9/27/2019-10/3/2019	10/22/2019	1/29/2020	2/3/2020	GoP	39200000	0	39,200,000.00	Construction of Flood Mitigation Structure
320101105311000	20IL0043- CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURE AND DRAINAGE SYSTEMS/CONSTRUCTION OF LAWIGAN FLOOD CONTROL ALONG JCT HIMAY-ANGAN-SILAGO-ABUYOG-BDRY. ROAD (S00228LT) ST. BERNARD, SOUTHERN LEYTE	Construction	YES	Competitive Bidding	10/28/2019-11/3/2019	11/19/2019	1/29/2020	2/3/2020	GoP	29400000	0	29,400,000.00	Construction of Flood Mitigation Structure
320101105314000	20IL0046- CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS/CONSTRUCTION OF SAN JOSE FLOOD CONTROL, MAASIN CITY, SOUTHERN LEYTE	Construction	YES	Competitive Bidding	10/28/2019-11/3/2019	11/19/2019	1/29/2020	2/3/2020	GoP	19600	0	19,600,000.00	Construction of Flood Mitigation Structure

300203101282000	20IL0050- CONSTRUCTION/IMPROVEM ENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS/RECONSTRU CTION TO CONCRETE PAVEMENT-ACCESS ROAD LEADING TO BIRD SANCTUARY AND MANGROVE AREA, SAINT BERNARD, SOUTHERN LEYTE (RECONSTRUCTION TO CONCRETE PAVEMENT), SAINT BERNARD, SOUTHERN LEYTE	Construction	YES	Competitive Bidding	9/16/2019- 9/22/2019	10/8/2019	1/29/2020		GoP	9800000	0	9,800,000.00	Concreting of L=500M, Width=6.10M, Thk=0.23M, Installation of 6" CHB Line Canal with Stiffener, 0.910mø RCPC w/ Headwall and Slope Protection Works
300203101284000	20IL0053- CONSTRUCTION/IMPROVEM ENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS,ACCESS ROAD LEADING TO FATIMA HILLS, ICHON,MACROHON, SOUTHERN LEYTE	Construction	YES	Competitive Bidding	9/16/2019- 9/22/2019	10/8/2019	1/29/2020	2/3/2020	GoP	11505200	0	11,505,200.00	Concreting of L=595M, Width=6.10M, Thk=0.23M, Installation of 260 Ln. M. 6" CHB Line Canal with Stiffener, 0.910mø RCPC w/ Headwall and Slope Protection Works
300203101285000	20IL0054- CONSTRUCTION/IMPROVEM ENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS/ACCESS ROAD LEADING TO GUINSAUGON LAKE, BRGY. GUINSAUGON, ST. BERNARD, SO. LEYTE	Construction	YES	Competitive Bidding	9/16/2019- 9/22/2019	10/8/2019	1/29/2020	2/3/2020	GoP	9800000	0	9,800,000.00	Concrete Reconstitution of L=500M, Width=6.10M, Thk=0.23M, Installation of 6" CHB Line Canal with Stiffener, 0.910mø RCPC
300203101285000	20IL0056- CONSTRUCTION/IMPROVEM ENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS/ACCESS ROAD LEADING TO OLLIES WALL DIVE SITE, LILOAN, SOUTHERN LEYTE	Construction	YES	Competitive Bidding	9/20/2019- 9/26/2019	10/15/2019	1/29/2020	2/3/2020	GoP	9800000	0	9,800,000.00	Construction of Concrete Road
300203101287000	20IL0060- CONSTRUCTION/IMPROVEM ENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS,LIMASAWA CIRCUMFERENTIAL ROAD, LIMASAWA SOUTHERN LEYTE	Construction	YES	Competitive Bidding	9/16/2019- 9/22/2019	10/8/2019	1/29/2020	2/3/2020	GoP	49000000	0	49,000,000.00	Construction of Concrete Road

300204100559000	20IL0062- CONSTRUCTION/IMPROVEM ENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES/ROAD FROM PATONG- TUBURAN-ILAYA-NAVA-SAN JUAN ROAD CONNECTING TO SC GLOBAL MANUFACTURER, SOGOD BAY COCO ACTIVE CARBON, KENNEMER FOODS INTERNATIONAL, MACROHON-MAASIN- BAYBAY HIGHWAY AND MALITBOG-SOGOD HIGHWAY, HINUNANGAN, SOUTHERN LEYTE	Construction	YES	Competitive Bidding	11/20/2019- 11/26/2019	12/10/2019	1/29/2020	2/3/2020	GoP	17130400	0	17,130,400.00	Construction of Concrete Road
300203101281000	20IL0063- CONSTRUCTION/IMPROVEM ENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, ACCESS ROAD LEADING TO ANAS VIEW DECK, PADRE BURGOS, SOUTHERN LEYTE	Construction	YES	Competitive Bidding	9/16/2019- 9/22/2019	10/8/2019	1/29/2020	2/3/2020	GoP	22148000	0	22,148,000.00	Concrete Paving of L=904m., Width=6.10m.,Thk=0.23m., Installation of 500 in. m.CHB Lined Canal and Slope Protection Works, Installation of 1-row 0.910 mm RCPC
300203101280000	20IL0064- CONSTRUCTION/IMPROVEM ENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, ACCESS ROAD FROM BRGY. MARAYAG-BRGY. MALICO LEADING TO TAGLINA FALLS, SAN FRANCISCO, SOUTHERN LEYTE	Construction	YES	Competitive Bidding	9/16/2019- 9/22/2019	10/8/2019	1/29/2020	2/3/2020	GoP	12,602,800.00	0	12,602,800.00	Concrete Paving of L=645m., Width=6.10m.,Thk=0.23m., Installation of .CHB Lined Canal with stiffer, 0.910m RCPC w/ headwall and Slope Protection Works
300203101283000	20IL0065- CONSTRUCTION/IMPROVEM ENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, ACCESS ROAD LEADING TO CRATER LAKE, BRGY. DAYANOG, SAN JUAN (CABALIAN), SOUTHERN LEYTE	Construction	YES	Competitive Bidding	9/16/2019- 9/22/2019	10/8/2019	1/29/2020	2/3/2020	GoP	23,520,000.00	0	23,520,000.00	Concrete Paving of L=1200m., Width=6.10m.,Thk=0.23m., Installation of 6".CHB Lined Canal with stiffer, 0.91m RCPC w/ headwall and Slope Protection Works

310208100296000	20IL0066-NETWORK DEVELOPMENT-OFF CARRAIGEWAY IMPROVEMENT-SECONDARY ROADS,BDRY. SOUTHERN LEYTE-MAASIN-MACROHON-SOGOD-JCT. DAANG MAHARLIKA-K1133+660-K1134+657,K1138+391-K1138+524,K1138+415-K1138+520,K1138+618-K1138+723,K1138+620-K1138+736, K1139+146-K1139+270,K1139+266-K1139+270,K1139+273-K1140+000,K1140+245-K1140+335,K1140+245-K1140+838,K1140+554-K1140+838,K1141+238-K1141+268,K1141+229-K1141+406, SOUTHERN LEYTE	Construction	YES	Competitive Bidding	10/28/2019-11/3/2019	5/21/2020	11/21/2020	11/24/2020	GoP	49,000,000.00	0	49,000,000.00	Concrete Shouldering of A=15,970.02 Sq. M. Width=3.0., thickness=0.23m with CHB Lined Canal & Slope protection
310303100940000	20IL0067-BRIDGE-RETROFITTING/STRENGTHENING OF PERMANENT BRIDGE, AMPARO BRIDGE (B00301LT) ALONG BDRY. SO. LEYTE-MAASIN-MACROHON-SOGOD-JCT. DAANG MAHARLIKA RD, MACROHON, SOUTHERN LEYTE	Construction	YES	Competitive Bidding	9/20/2019-9/26/2019	12/19/2019	1/29/2020	2/2/2020	GoP	14,700,000.00	0	14,700,000.00	Retrofitting/Strengthening of Bridge
310107100122000	20IL0068-ASSET PRESERVATION-REHABILITATION/RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE-PRIMARY ROADS-DAANG MAHARLIKA (LT)-K1006+000-K1006+220 (CONSTRUCTION OF ROAD SLOPE PROTECTION STRUCTURE), SOGOD, SOUTHERN LEYTE	Construction	YES	Competitive Bidding	10/7/2019-10/13/2019	10/29/2019	1/29/2020	2/3/2020	GoP	70,784,420.00	0	70,784,420.00	Construction of Road Slope Protection Structure
310107100161000	20IL0069-ASSET PRESERVATION-REHABILITATION/RECONSTRUCTION OF ROAD WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE-PRIMARY ROAD DAANG MAHARLIKA (LT)-K1013+425-K1013+575, SOGOD SOUTHERN LEYTE	Construction	YES	Competitive Bidding	9/27/2019-10/3/2019	10/22/2019	1/29/2020	2/3/2020	GoP	39,200,000.00	0	39,200,000.00	Construction of Road Slope Protection Structure

310201100462000	20IL0070-NETWORK DEVELOPMENT-ROAD WIDENING-PRIMARY ROADS, DAANG MAHARLIKA (LT)-K1005+000-K1006+801, SOUTHERN LEYTE	Construction	YES	Competitive Bidding	9/16/2019-9/22/2019	10/8/2019	1/29/2020	2/3/2020	GoP	58,800,000.00	0	58,800,000.00	Concrete Widening of L=1,537.00 M. Lane, Width=3.35, thickness=.28m, Installation of 6"CHB Line Canal with Stiffener and Slope Protection Works
310303100942000	20IL0071-BRIDGE-RETROFITTING/STRENGTHENING OF PERMANENT BRIDGE, PASANON BRIDGE (B00348LT) ALONG LILO-AN-SAN RICARDO ROAD, SAN FRANCISCO, SOUTHERN LEYTE	Construction	YES	Competitive Bidding	9/20/2019-9/26/2019	10/15/2019	1/29/2020	2/3/2020	GoP	9,310,000.00	0	9,310,000.00	Retrofitting/Strengthening of Bridge
310303100941000	20IL0072-BRIDGE-RETROFITTING/STRENGTHENING OF PERMANENT BRIDGE, PANALIAN BRIDGE (B00635LT) ALONG ABUYOG-SILAGO ROAD,K0996+619, SILAGO, SOUTHERN LEYTE	Construction	YES	Competitive Bidding	9/20/2019-9/26/2019	10/15/2019	1/29/2020	2/3/2020	GoP	18,610,200.00	0	18,610,200.00	Retrofitting/Strengthening of Bridge
310305101061000	20IL0073-BRIDGE-WIDENING OF PERMANENT BRIDGE, MAAC BRIDGE 1 (B00590LT) ALONG DAANG MAHARLIKA, SOGOD, SOUTHERN LEYTE	Construction	YES	Competitive Bidding	9/20/2019-9/26/2019	10/15/2020	1/29/2020	2/3/2020	GoP	36,358,000.00	0	36,358,000.00	300 m reblocking,37.40M. Wideningf, 260m. Slope/bank Protection
310305100833000	20IL0074-BRIDGE-WIDENING OF PERMANENT BRIDGE, BOGASONG BRIDGE 1 (B00601LT) ALONG DAANG MAHARLIKA, LIBAGON, SOUTHERN LEYTE	Construction	YES	Competitive Bidding	9/20/2019-9/26/2019	12/19/2019	1/29/2020	2/3/2020	GoP	67,620,000.00	0	67,620,000.00	500 m. reblocking, 67.95 m. Widening 362. m. Slope/bank Protection
310102100394000	20IL0075-ASSET PRESERVATION-PREVENTIVE MAINTENANCE-SECONDARY ROADS-BATO-BONTOC ROAD K1123+040-K1128+913, SOUTHERN LEYTE	Construction	YES	Competitive Bidding	11/7/2019-11/13/2019	11/26/2019	11/21/2020	11/24/2020	GoP	98,000,000.00	0	67,620,000.00	

320101105316000	20IL0077- CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, CONSTRUCTION OF VILLA JACINTA FLOOD CONTROL ALONG BDRY. SO. LEYTE-MAASIN-MACROHON-SOGOD-DAANG MAHARLIKA (S00194LT), MACROHON, SOUTHERN LEYTE PHASE 1, MACROHON, SOUTHERN LEYTE	Construction	YES	Competitive Bidding	9/27/2019-10/3/2019	10/22/2019	1/29/2020	2/3/2020	GoP	16,880,500.00	0	16,880,500.00	Construction of Flood Mitigation Structure
300207100240000	20IL0078-CONSTRUCTION OF SOUTHERN LEYTE PROVINCIAL POLICE OFFICE (PPO) BUILDING, SOUTHERN LEYTE, CANTURING, MAASIN CITY, SOUTHERN LEYTE	Construction	YES	Competitive Bidding	12/9/2019-12/15/2019	12/28/2019	1/29/2020	2/3/2020	GoP	24,544,080.00	0	24,544,080.00	Construction of Southern Leyte PPO Building
300104217347000	20IL0079-CLUSTER 18 - LOCAL-BUILDINGS AND OTHER STRUCTURES-MULTIPURPOSE/FACILITIES - LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION OF MULTI-PURPOSE BUILDING AT BRGYS. BANDAY TOMAS OPPUS and TALIWA MALITBOG, SOUTHERN LEYTE	Construction	YES	Competitive Bidding	12/10/2019-12/16/2019	12/30/2019	1/29/2020	2/3/2020	GoP	2,980,000.00	0	2,980,000.00	Construction of Multi-Purpose Building
300104217351000	20IL0080-LOCAL-BUILDINGS AND OTHER STRUCTURES-MULTIPURPOSE/FACILITIES - LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION OF MULTI-PURPOSE BUILDING BRGY. CABULIHAN, LIMASAWA, SOUTHERN LEYTE	Construction	YES	Competitive Bidding	12/9/2019-12/15/2019	12/28/2019	1/29/2020	2/3/2020	GoP	2,970,000.00	0	2,970,000.00	Construction of Multi-Purpose Building
300104217355000	20IL0081-CLUSTER 13 - LOCAL-BUILDINGS AND OTHER STRUCTURES-MULTIPURPOSE/FACILITIES - LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION OF MULTI-PURPOSE BUILDING AT BRGYS. CAMANSE TOMAS OPPUS, JUANGON MALITBOG and SAN JUAN SOGOD, SOUTHERN LEYTE	Construction	YES	Competitive Bidding	12/9/2019-12/15/2019	12/28/2019	1/29/2020	2/3/2020	GoP	6,435,000.00	0	6,435,000.00	Construction of Multi-Purpose Building

300104217358000	20IL0082-CLUSTER 6 - LOCAL-BUILDINGS AND OTHER STRUCTURES-MULTIPURPOSE/FACILITIES - LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION OF MULTI-PURPOSE BUILDING AT BRGYS. CATUOGAN BONTOC, HUGPA TOMAS OPPUS, and LUAN TOMAS OPPUS, SOUTHERN LEYTE	Construction	YES	Competitive Bidding	11/29/2019-12/5/2019	12/18/2019	1/29/2020	2/3/2020	GoP	5,940,000.00	0	5,940,000.00	Construction of Multi-Purpose Building
300104217359000	20IL0083-CLUSTER 1 - LOCAL-BUILDINGS AND OTHER STRUCTURES-MULTIPURPOSE/FACILITIES - LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION OF MULTI-PURPOSE BUILDING AT BRGYS. DAO BONTOC, LANAO BONTOC AND OTICON, LIBAGON, SOUTHERN LEYTE	Construction	YES	Competitive Bidding	11/20/2019-11/26/2019	12/10/2019	1/29/2020	2/3/2020	GoP	6,930,000.00	0	6,930,000.00	Construction of Multi-Purpose Building
300104217362000	20IL0084-CLUSTER 14 - LOCAL-BUILDINGS AND OTHER STRUCTURES-MULTIPURPOSE/FACILITIES - LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION OF MULTI-PURPOSE BUILDING AT BRGYS. HANGINAN MAASIN CITY, and SORO-SORO, MAASIN CITY, SOUTHERN LEYTE	Construction	YES	Competitive Bidding	12/9/2019-12/15/2019	12/28/2019	1/29/2020	2/3/2020	GoP	3,970,000.00	0	3,970,000.00	Construction of Multi-Purpose Building
300104217363000	20IL0085-CLUSTER 7 - LOCAL-BUILDINGS AND OTHER STRUCTURES-MULTIPURPOSE/FACILITIES - LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION OF MULTI-PURPOSE BUILDING AT BRGYS. HANTAG MAASIN CITY, MAUJO MALITBOG, POBLACION PADRE BURGOS and SAN ISIDRO MACROHON, SOUTHERN LEYTE	Construction	YES	Competitive Bidding	11/29/2019-12/5/2019	12/18/2019	1/29/2020	2/3/2020	GoP	10,890,000.00	0	10,890,000.00	Construction of Multi-Purpose Building

300104217381000	20IL0093-CLUSTER 2 - LOCAL-BUILDINGS AND OTHER STRUCTURES-MULTIPURPOSE/FACILITIES - LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION OF MULTI-PURPOSE BUILDING AT BRGYS. SAN VICENTE UPPER, MACROHON, UPPER ICHON MACROHON AND STO. ROSARIO PADRE BURGOS, SOUTHERN LEYTE	Construction	YES	Competitive Bidding	11/20/2019-11/26/2019	12/10/2019	1/29/2020	2/3/2020	GoP	8,910,000.00	0	8,910,000.00	Construction of Multi-Purpose Building
300117207233000	20IL0097-CLUSTER 8 - LOCAL INFRASTRUCTURE PROGRAM-LOCAL ROADS AND BRIDGES-LOCAL ROADS/CONCRETING OF LOCAL ROAD ALONG BRGYS. ISAGANI MAASIN CITY, LIBOG MAASIN CITY, NEW KATIPUNAN MALITBOG and SAN VICENTE-HILAAN BONTOC, SOUTHERN LEYTE	Construction	YES	Competitive Bidding	11/29/2019-12/5/2019	12/18/2019	1/29/2020	2/3/2020	GoP	1,960,000.00	0	1,960,000.00	Concreting of Local Roads
300117207234000	20IL0098-LOCAL INFRASTRUCTURE PROGRAM - LOCAL ROADS AND BRIDGES - LOCAL ROADS/CONCRETING OF LOCAL ROAD, BRGY. LAMBONAO, MALITBOG, SOUTHERN LEYTE	Construction	YES	Competitive Bidding	12/10/2019-12/16/2019	12/30/2019	1/29/2020	2/3/2020	GoP	1,980,000.00	0	1,980,000.00	Concreting of Local Roads
300117207236000	20IL0100-LOCAL INFRASTRUCTURE PROGRAM-LOCAL ROADS AND BRIDGES - LOCAL ROADS, CONCRETING OF LOCAL ROAD, BRGY. MAGALLANES, LIMASAWA, SOUTHERN LEYTE	Construction	YES	Competitive Bidding	12/10/2019-12/16/2019	12/30/2019	1/29/2020	2/3/2020	GoP	2,940,000.00	0	2,940,000.00	Local Roads and Bridges
300117207246000	20IL0103-LOCAL INFRASTRUCTURE PROGRAM-LOCAL ROADS AND BRIDGES - LOCAL ROADS/CONCRETING OF LOCAL ROAD, BRGY. TAWID, MAASIN CITY, SOUTHERN LEYTE	Construction	YES	Competitive Bidding	12/9/2019-12/15/2019	12/28/2019	1/29/2020	2/3/2020	GoP	10,890,000.00	0	10,890,000.00	Concreting of Local Roads
300117207247000	20IL0104-LOCAL INFRASTRUCTURE PROGRAM-LOCAL ROADS AND BRIDGES - LOCAL ROADS/CONCRETING OF LOCAL ROAD, BRGY. UNION, BONTOC, SOUTHERN LEYTE	Construction	YES	Competitive Bidding	12/9/2019-12/15/2019	12/28/2019	1/29/2020	2/3/2020	GoP	1,980,000.00	0	1,980,000.00	Local Roads and Bridges

310101100369000	20IL0105-REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS-DAANG MAHARLIKA (LT) K1034+002-K1038+000, SOUTHERN LEYTE	Construction	YES	Competitive Bidding	11/7/2019-11/13/2019	5/22/2020	11/21/2020	11/24/2020	GoP	19,600,000.00	0	19,600,000.00	Reventive Maintenance of Road: Concrete Reblocking
310102100555000	20IL0106-ASSET PRESERVATION – PREVENTIVE MAINTENANCE – SECONDARY ROADS JCT. HIMAY-ANGAN- SILAGO – ABUYOG BDRY. ROAD K1056+940 – K1057+942.30, SOUTHERN LEYTE	Construction	YES	Competitive Bidding	11/13/2019-11/19/2019	12/3/2019	1/29/2020	2/3/2020	GoP	16,884,420.00	0	16,884,420.00	Reventive Maintenance of Road: Ashphalt Overlay
310103100594000	20IL0108-ASSET PRESERVATION-PREVENTIVE MAINTENANCE-TERTIARY ROADS JCT. HIMAY-ANGAN-SILAGO-ABUYOG BDRY. ROAD K1120+(-723)-K1120+000, K1121+410-K1122+883, K1126+230-K1127+026, SOUTHERN LEYTE	Construction	YES	Competitive Bidding	11/22/2019-11/28/2019	12/12/2019	1/29/2020	2/3/2020	GoP	32,115,580.00	0	32,115,580.00	Reventive Maintenance of Road: Ashphalt Overlay
310105100465000	20IL0109-ASSET PRESERVATION-REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS-SECONDARY ROADS/ABUYOG-SILAGO RD.-K1003+386-K1003+431, SILAGO, SOUTHERN LEYTE	Construction	YES	Competitive Bidding	12/2/2019-12/8/2019	12/23/2019	12/29/2020	2/3/2020	GoP	1,854,160.00	0	1,854,160.00	Upgrading of Damaged Paved Roads
310102100556000	20IL0110-ASSET PRESERVATION-PREVENTIVE MAINTENANCE-SECONDARY ROADS JCT. HIMAY-ANGAN-SILAGO-ABUYOG BDRY K1092+014 – K1092+247, SOUTHERN LEYTE	Construction	YES	Competitive Bidding	11/22/2019-11/28/2019	12/12/2019	11/21/2020	11/24/2020	GoP	2,744,980.00	0	2,744,980.00	Upgrading of Damaged Paved Roads
310201100595000	20IL0111-NETWORK DEVELOPMENT-ROAD WIDENING-PRIMARY ROADS, DAANG MAHARLIKA LT, K1006+1151 – K1008+700, SOUTHERN LEYTE	Construction	YES	Competitive Bidding	11/29/2019-12/5/2019	12/18/2019	11/21/2020	11/24/2020	GoP	49,000,000.00	0	49,000,000.00	Road Widening

310208100297000	20IL0114-NETWORK DEVELOPMENT-OFF-CARRIAGEWAY IMPROVEMENT – SECONDARY ROADS, JCT. – HIMAY-ANGAN – SILAGO-ABUYOG BDRY. ROAD, K1050±300 – K1050±292, K1050±292 – K1050±170, K1050±170 – K1050±049, K1050±049 – K1050+033, K1050+107 – K1050+360, K1050+360 – K1050+620, K1051+623 – K1051+680, SOUTHERN LEYTE	Construction	YES	Competitive Bidding	11/13/2019-11/19/2019	9/22/2020	11/21/2020	11/24/2020	GoP	37,167,480.00	0	37,167,480.00	off-Carriageway Improvement:
320101104203000	20IL0115-CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, CONSTRUCTION OF CATUBLIAN FLOOD CONTROL, HINUNANGAN, SOUTHERN LEYTE	Construction	YES	Competitive Bidding	9/27/2019-10/3/2019	10/22/2019	1/29/2020	2/3/2020	GoP	68,600,000.00	0	68,600,000.00	Construction of Flood Mitigation Structure
320101105310000	20IL0116-CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, CONSTRUCTION OF HABAY FLOOD CONTROL ALONG LILO-AN-SAN RICARDO (S00218LT) HABAY, SAN FRANCISCO, SOUTHERN LEYTE	Construction	YES	Competitive Bidding	9/27/2020-10/3/2019	10/22/2019	1/29/2020	2/3/2020	GoP	29,400,000.00	0	29,400,000.00	Construction of Flood Mitigation Structure
320101105312000	20IL0117-CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, CONSTRUCTION OF MARAYAG FLOOD CONTROL ALONG LILO-AN-SAN RICARDO (S00218LT) MARAYAG, SAN FRANCISCO, SOUTHERN LEYTE	Construction	YES	Competitive Bidding	9/27/2019-10/3/2019	10/22/2019	1/29/2020	2/3/2020	GoP	29,400,000.00	0	29,400,000.00	Construction of Flood Mitigation Structure
320101105313000	20IL0118-CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, CONSTRUCTION OF MARCASA FLOOD CONTROL ALONG JCT. HIMAY-ANGAN-SILAGO-ABUYOG-BDRY. ROAD (S00228LT)	Construction	YES	Competitive Bidding	10/28/2019-11/3/2019	11/19/2019	1/29/2020	2/3/2020	GoP	29,400,000.00	0	29,400,000.00	Construction of Flood Mitigation Structure

320101105315000	20IL0119- CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, CONSTRUCTION OF SILAGO FLOOD CONTROL ALONG JCT. HIMAY-ANGAN-SILAGO-ABUYOG-BDRY. ROAD (S00210LT), SILAGO, SOUTHERN LEYTE	Construction	YES	Competitive Bidding	9/27/2019-10/3/2019	10/22/2019	1/29/2020	2/3/2020	GoP	29,400,000.00	0	29,400,000.00	Construction of Flood Mitigation Structure
300104217348000	20IL0120-CLUSTER 9-LOCAL-BUILDINGS AND OTHER STRUCTURES-MULTIPURPOSE/FACILITIES - LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION OF MULTI-PURPOSE BUILDING AT BRGYS. BANTAWON ST. BERNARD, and STA. CRUZ ST. BERNARD, SOUTHERN LEYTE	Construction	YES	Competitive Bidding	11/29/2019-12/5/2019	12/18/2019	1/29/2020	2/3/2020	GoP	5,940,000.00	0	5,940,000.00	Construction of Multi-Purpose Building
300104217349000	20IL0121-CLUSTER 3 - LOCAL-BUILDINGS AND OTHER STRUCTURES-MULTIPURPOSE/FACILITIES - LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION OF MULTI-PURPOSE BUILDING AT BRGYS. BIASONG, HINUNDAYAN AND PLARIDEL, HINUNDAYAN, SOUTHERN LEYTE	Construction	YES	Competitive Bidding	11/20/2019-11/26/2019	12/10/2019	1/29/2020	2/3/2020	GoP	5,940,000.00	0	5,940,000.00	Construction of Multi-Purpose Building
300104217350000	20IL0122-CLUSTER 4 - LOCAL-BUILDINGS AND OTHER STRUCTURES-MULTIPURPOSE/FACILITIES - LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION OF MULTI-PURPOSE BUILDING AT BRGYS. BULAWAN PINTUYAN, AND CATBAWAN PINTUYAN, SOUTHERN LEYTE	Construction	YES	Competitive Bidding	11/20/2019-11/26/2019	12/10/2019	1/29/2020	2/3/2020	GoP	4,950,000.00	0	4,950,000.00	Construction of Multi-Purpose Building

300104217352000	20IL0123-CLUSTER 15 - LOCAL-BUILDINGS AND OTHER STRUCTURES-MULTIPURPOSE/FACILITIES - LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION OF MULTI-PURPOSE BUILDING AT BRGYS. CABUTAN SAN RICARDO, CAMANG SAN RICARDO, GABI SAN FRANCISCO, MARAYAG SAN FRANCISCO and TUNO SAN FRANCISCO, SOUTHERN LEYTE, SOUTHERN LEYTE	Construction	YES	Competitive Bidding	12/9/2019-12/15/2019	12/28/2019	1/29/2020	2/3/2020	GoP	7,250,000.00	0	7,250,000.00	Construction of Multi-Purpose Building
300104217353000	20IL0124-CLUSTER 5 - LOCAL-BUILDINGS AND OTHER STRUCTURES-MULTIPURPOSE/FACILITIES - LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION OF MULTI-PURPOSE BUILDING AT BRGYS. CALINTAA ANAHAWAN, MERCEDES SILAGO, OSAO SAN JUAN AND SOMOJE SAN JUAN, SOUTHERN LEYTE, SOUTHERN LEYTE	Construction	YES	Competitive Bidding	11/20/2019-11/26/2019	12/10/2019	1/29/2020	2/3/2020	GoP	9,900,000.00	0	9,900,000.00	Construction of Multi-Purpose Building
300104217357000	20IL0127-CLUSTER 16- LOCAL-BUILDINGS AND OTHER STRUCTURES-MULTIPURPOSE/FACILITIES - LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION OF MULTI-PURPOSE BUILDING AT BRGYS. CATIG LILOAN and FATIMA LILOAN, SOUTHERN LEYTE	Construction	YES	Competitive Bidding	12/9/2019-12/15/2019	12/28/2019	1/29/2020	2/3/2020	GoP	2,980,000.00	0	2,980,000.00	Construction of Multi-Purpose Building
300104217366000	20IL0130-CLUSTER 10- LOCAL-BUILDINGS AND OTHER STRUCTURES-MULTIPURPOSE/FACILITIES - LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION OF MULTI-PURPOSE BUILDING AT BRGYS. JUBAS LIBAGON and PUNTA LIBAGON, SOUTHERN LEYTE	Construction	YES	Competitive Bidding	11/29/2019-12/5/2019	12/18/2019	2/17/2020	2/24/2020	GoP	1,990,000.00	0	1,990,000.00	Construction of Multi-Purpose Building
300104217368000	20IL0131-CLUSTER 17- LOCAL-BUILDINGS AND OTHER STRUCTURES-MULTIPURPOSE/FACILITIES - LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION OF MULTI-PURPOSE BUILDING AT BRGYS. LIBAS HINUNANGAN, TUBOD SILAGO, CATMON ST. BERNARD, SOUTHERN LEYTE	Construction	YES	Competitive Bidding	12/9/2019-12/15/2019	12/28/2019	2/17/2020	2/24/2020	GoP	4,970,000.00	0	4,970,000.00	Construction of Multi-Purpose Building

300104217369000	20IL0132-CLUSTER 11- LOCAL-BUILDINGS AND OTHER STRUCTURES- MULTIPURPOSE/FACILITIES - LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION OF MULTI-PURPOSE BUILDING AT BRGYS. LOBO PINTUYAN and POBLACION SAN RICARDO, SOUTHERN LEYTE	Construction	YES	Competitive Bidding	11/29/2019- 12/5/2019	12/18/2019	1/29/2020	2/3/2020	GoP	4,950,000.00	0	4,950,000.00	Construction of Multi-Purpose Building
300104217387000	20IL0142-CLUSTER 19 - LOCAL-BUILDINGS AND OTHER INFRASTRUCTURE PROGRAM, CONSTRUCTION OF MULTI-PURPOSE BUILDING AT BRGYS. TINAAN SAN FRANCISCO and ZONE 3 SOGOD, SOUTHERN LEYTE	Construction	YES	Competitive Bidding	12/10/2019- 12/16/2019	12/30/2019	1/29/2020	2/3/2020	GoP	5,445,000.00	0	5,445,000.00	Construction of Multi-Purpose Building
300104217388000	20IL0143-CLUSTER 20 - LOCAL-BUILDINGS AND OTHER STRUCTURES- MULTIPURPOSE/FACILITIES - LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION OF MULTI-PURPOSE BUILDING AT BRGYS. TOPTOP HINUNANGAN and UNION HINUNANGAN, SOUTHERN LEYTE	Construction	YES	Competitive Bidding	12/10/2019- 12/16/2019	12/30/2019	1/29/2020	2/3/2020	GoP	4,950,000.00	0	4,950,000.00	Construction of Multi-Purpose Building
300107200928000	20IL0148-LOCAL INFRASTRUCTURE PROGRAM- FLOOD CONTROL AND DRAINAGE - FLOOD CONTROL STRUCTURES/FACILITIES - CONSTRUCTION OF SEAWALL/EMBANKMENT BRGY. POBLACION, LILOAN, SOUTHERN LEYTE	Construction	YES	Competitive Bidding	12/10/2019- 12/16/2019	12/30/2019	1/29/2020	2/3/2020	GoP	3,920,000.00	0	3,920,000.00	Flood Control and Drainage
300117207243000	20IL0149-CLUSTER 12 - LOCAL INFRASTRUCTURE PROGRAM-LOCAL ROADS AND BRIDGES-LOCAL ROADS, CONCRETING OF LOCAL ROAD AT BRGYS. MERCEDES-CAWAYAN SILAGO, and TALISAY LIBAGON, SOUTHERN LEYTE	Construction	YES	Competitive Bidding	11/29/2019- 12/5/2019	12/18/2019	1/29/2020	2/3/2020	GoP	6,138,000.00	0	6,138,000.00	Local Roads and Bridges

300117205338000	20IL0153-LOCAL INFRASTRUCTURE PROGRAM – LOCAL ROADS & BRIDGES – LOCAL ROADS – CONSTRUCTION/REHABILITATION OF NATIONAL ROADS ALONG BDRY. SO. LEYTE – MAASIN – MACROHON – SOGOD – JCT. DAANG MAHARLIKA K1157+588 – K1167+000,SOUTHERN LEYTE	Construction	YES	Competitive Bidding	12/10/2019-12/16/2019	9/23/2020	11/21/2020	11/24/2020	GoP	69,300,000.00	0	69,300,000.00	Local Roads and Bridges
30010120000100	20IL0155-CONST. OF 1 STY-2CL SCHOOL BUILDING @ ASUNCION MULTIGRADE SCHOOL (SCH.ID. 122180),MACROHON, SOUTHERN LEYTE	Construction	YES	Competitive Bidding	12/10/2019-12/16/2019	12/30/2019	7/30/2020	8/6/2020	GoP	5,956,108.31	0	5,956,108.31	School Buildings
300101200001000	20IL0156-CONST. OF 2 STY-6CL SCHOOL BUILDING @ PADRE BURGOS NATIONAL TECHNICAL VOCATIONAL HIGH SCHOOL (SCH. I.D. 302079), PADRE BURGOS, SOUTHERN LEYTE	Construction	YES	Competitive Bidding	2/12/2020-2/18/2020	12/30/2019	7/30/2020	8/6/2020	GoP	24,117,342.29	0	24,117,342.29	School Buildings
300111200278000	20IL0157-LOCAL-NATIONAL ROADS AND BRIDGES-NATIONAL ROADS-CONSRUCTION/REPAIR/REHABILITATION/IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS/PREVENTIVE MAINTENANCE ALONG BDRY. SO. LEYTE-MAASIN-MACROHON-SOGOD-JCT, DAANG MAHARLIKA ROAD-K1128+000-K1132+000,K1160+000-K1161+000, SOUTHERN LEYTE	Construction	NO	Competitive Bidding	1/24/2020-1/30/2020	2/28/2020	11/21/2020	11/24/2020	GoP	39,600,000.00	0	39,600,000.00	Asphalt Overlay, Length=4.948 Lane-km (50mm Thk., 6.10 m width) and concrete re-blocking of 0.0315 Lane-Km.
30111200280000	20IL0158-LOCAL-NATIONAL ROADS AND BRIDGES-NATIONAL ROADS-CONSRUCTION/REPAIR/REHABILITATION/IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS/PREVENTIVE MAINTENANCE ALONG BDRY. SO. LEYTE-MAASIN-MACROHON-SOGOD-JCT, DAANG MAHARLIKA ROAD-K1189+000-K1194+000, SOUTHERN LEYTE	Construction	NO	Competitive Bidding	1/24/2020-1/30/2020	2/28/2020	11/21/2020	11/24/2020	GoP	39,600,000.00	0	39,600,000.00	Asphalt Overlay, Length=5.267 Lane-km (50mm Thk., 6.10 m width) and concrete re-blocking of 0.0675 Lane-Km.

300111200277000	20IL0159-LOCAL-NATIONAL ROADS AND BRIDGES- NATIONAL ROADS- CONSTRUCTION/REPAIR/RE HABILITATION/IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS/PREVENTIVE MAINTENANCE ALONG BDRY. SO. LEYTE-MAASIN- MACROHON-SOGOD-JCT, DAANG MAHARLIKA ROAD- K1199+200-K1204+500, SOUTHERN LEYTE	Construction	NO	Competitive Bidding	1/24/2020- 1/30/2020	2/28/2020	11/21/2020	11/24/2020	GoP	44,550,000.00	0	44,550,000.00	Asphalt Overlay, Length=6.072 Lane-km (50mm Thk., 6.10 m width) and concrete re-blocking of 0.027 Lane-Km.
300111200276000	20IL0160-LOCAL-NATIONAL ROADS AND BRIDGES- NATIONAL ROADS- CONSTRUCTION/REPAIR/RE HABILITATION/IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS/PREVENTIVE MAINTENANCE ALONG BDRY. SO. LEYTE-MAASIN- MACROHON-SOGOD-JCT, DAANG MAHARLIKA ROAD- K1204+980-K1204+980- K1206+604,K1209+000- K1212+046, SOUTHERN LEYTE	Construction	NO	Competitive Bidding	1/24/2020- 1/30/2020	2/28/2020	11/21/2020	11/24/2020	GoP	39,600,000.00	0	39,600,000.00	Asphalt Overlay, Length=5.362 Lane-km (50mm Thk., 6.10 m width) and concrete re-blocking of 0.72 Lane-Km.
300111200279000	20IL0161-LOCAL-NATIONAL ROADS AND BRIDGES- NATIONAL ROADS- CONSTRUCTION/REPAIR/RE HABILITATION/IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS/PREVENTIVE MAINTENANCE ALONG BDRY. SO. LEYTE-MAASIN- MACROHON-SOGOD-JCT, DAANG MAHARLIKA ROAD- K1000+000- K1002+928,K1004+408- K1007+520, SOUTHERN LEYTE	Construction	NO	Competitive Bidding	1/24/2020- 1/30/2020	2/28/2020	11/21/2020	11/24/2020	GoP	39,600,000.00	0	39,600,000.00	Asphalt Overlay, Length=6.141 Lane-km (50mm Thk., 6.10 m width)

30011200281000	20IL0162-LOCAL-NATIONAL ROADS AND BRIDGES- NATIONAL ROADS- CONSTRUCTION/REPAIR/REHABILITATION/IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS/PREVENTIVE MAINTENANCE ALONG BDRY. SO. LEYTE-MAASIN-MACROHON-SOGOD-JCT, DAANG MAHARLIKA ROAD-K1127+026-K1129+542.80, SOUTHERN LEYTE	Construction	NO	Competitive Bidding	1/24/2020-1/30/2020	2/28/2020	11/21/2020	11/24/2020	GoP	39,600,000.00	0	39,600,000.00	Asphalt Overlay, Length=4.9796 Lane-km (50mm Thk., 6.10 m width)
300104217397000	20IL0163-Local-Buildings and Other Structures- Multipurpose/Facilities- Local Infrastructure Program, Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Bato 2, Maasin City, Southern Leyte	Construction	NO	Competitive Bidding	2/27/2020-03/18/2020	3/18/2020	4/2/2020	04/13/2020-04/22/2020	GoP	2970000	0	2,970,000.00	New Construction of Multi-Purpose Building Including concrete works, roofing works and lightings
300104217395000	20IL0164-Local-Buildings and Other Structures- Multipurpose/Facilities- Local Infrastructure Program, Construction/Rehabilitation of Multi-Purpose Building, for Abaca Plants and Coconut Trees Center, Maasin City, Southern Leyte	Construction	NO	Competitive Bidding	2/27/2020-03/18/2020	3/18/2020	4/2/2020	04/13/2020-04/22/2020	GoP	3465000	0	3,465,000.00	Construction of Multi-Purpose Gym Building Including Structural Concrete, Steel Roof Framing and Roofing Works
300104217394000	20IL0165-Local-Buildings and Other Structures- Multipurpose/Facilities- Local Infrastructure Program, Construction/Rehabilitation of Multi-Purpose Building, Poblacion, Sogod, Southern Leyte	Construction	NO	Competitive Bidding	2/27/2020-03/18/2020	3/18/2020	4/2/2020	04/13/2020-04/22/2020	GoP	2970000	0	2,970,000.00	Construction of Multi-Purpose Gym Building Including Structural Concrete, Steel Roof Framing and Roofing Works
30020010003000	20IL0166-Bridge - Replacement of Permanent Weak Bridges Bitanahuan Bridge (B00596LT) Along Daang Maharlika, Libagon, Southern Leyte	Construction	NO	Competitive Bidding	3/4/2020-03/10/2020	3/24/2020	4/8/2020	4/20/2020-04/29/2020	GoP	43318850	0	43,318,850.00	Reconstruction of 46.30m. Span Bridge on Pile Driven Foundation and Installation of Slope/Bank Protection
300119200393000	20IL0167-Local - National Roads & Bridges - Local Bridges Rehabilitation / Major Repair of Brodeth Frame Bridge Southern Leyte, Maasin City, Southern Leyte	Construction	NO	Competitive Bidding	3/4/2020-03/10/2020	3/24/2020	11/21/2020	11/24/2020	GoP	5940000	0	5,940,000.00	Rehabilitation/Major Repair of Bridge (Recdecking of 1-Span Bridge)

300119200394000	20IL0168-Local - National Roads & Bridges - Local Bridges Rehabilitation / Major Repair of Ichon Slab Bridge Southern Leyte, Macrohon, Southern Leyte	Construction	NO	Competitive Bidding	3/4/2020-03/10/2020	3/24/2020	11/21/2020	11/24/2020	GoP	5940000	0	5,940,000.00	Rehabilitation / Major Repair of Bridge (Redecking of 1-Span Bridge)
300104217398000	20IL0169-Local - Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program, Construction of Multi-Purpose Building, Brgy. Buenavista, Padre Burgos, Southern Leyte	Construction	NO	Competitive Bidding	3/4/2020-03/10/2020	3/24/2020	11/21/2020	11/24/2020	GoP	2970000	0	2,970,000.00	Construction of Multi-Purpose Gym Including Structural Concrete, Steel Roof Framing, Roofing Works Works, Bleachers and Line Canal
300117207242000	20IL0170-Local - National Roads and Bridges - Local Roads, Local Infrastructure Program, Construction of Road, Brgy. Talisay Libagon, Southern Leyte	Construction	NO	Competitive Bidding	3/4/2020-03/10/2020	3/24/2020	11/21/2020	11/24/2020	GoP	\$ 9,900,000.00	0	9,900,000.00	Concreting of L=0.8859 Lane Km., Width = 6.10m, Thk. = 0.23m, Installation of Stone Masonry Slope Protection Installation of Single Barrel 3X3 RCBC L=9.00 m
300101200033000	20IL0171-Local - Buildings and Other Structures - School Buildings - Construction /Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects, Construction of School Building (Learning Resource Center) Southern Leyte State University, San Juan Campus, San Juan, Southern Leyte	Construction	NO	Competitive Bidding	3/4/2020-03/10/2020	3/24/2020	11/21/2020	11/24/2020	GoP	4950000	0	4,950,000.00	Construction of School Building Including Structural Concrete and Electrical Works
300104217396000	20IL0172-Local - Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program, Construction / Improvement of Tissue Laboratory for Plants, Maasin City, Southern Leyte	Construction	NO	Competitive Bidding	3/4/2020-03/10/2020	3/24/2020	11/21/2020	11/24/2020	GoP	3465000	0	3,465,000.00	Construction of Multi-Purpose Building
300101200034000	20IL0173-Local - Buildings and Other Structures - School Building - Construction /Repair / Rehabilitation / Improvement of Various Infrastructure Including Local Projects, Construction of School Building (Research and Innovation Center), SLSU Main Campus, Sogod, Southern Leyte	Construction	NO	Competitive Bidding	3/4/2020-03/10/2020	3/24/2020	11/21/2020	11/24/2020	GoP	8910000	0	8,910,000.00	Construction of School Building Including Structural Concrete (Footing, Tie Beams and Column)

300103202695000	20IL0174-Local - Buildings and Other Structures - Multipurpose/Facilities - Construction /Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects, Construction of Multi-Purpose Building (Livelihood Skills Training Center), Sogod, Southern Leyte	Construction	NO	Competitive Bidding	3/4/2020-03/10/2020	3/24/2020	11/21/2020	11/24/2020	GoP	4950000	0	4,950,000.00	Construction of School Building Including Structural Roofing, Ceiling, Painting, Plumbing and Electrical Works with Septic Tank
300104217399000	20IL0175Local - Buildings and Other Structures - Multi-purpose/Facilities - Local Infrastructure Program, Construction/Rehabilitation of District Engineer's Office, Southern Leyte	Construction	NO	Competitive Bidding	03/06/2020-03/12/2020	3/25/2020	11/21/2020	11/24/2020	GoP	29700000	0	29,700,000.00	Construction/Rehabilitation of Various District Engineering Office including Construction of Multi-Purpose Gym, Renovation of Old DPWH Office, Multipurpose Hall at roofdeck including CCTV, Paging System and Air-Conditioning
300117207249000	20IL0176-local - National Roads and Bridges - Local Roads, Local Infrastructure Program Concreting of Access Road to Hapitan Beach Resort, Brgy. Manhilo, Maasin City, Southern Leyte	Construction	NO	Competitive Bidding	03/06/2020-03/12/2020	3/25/2020	11/21/2020	11/24/2020	GoP	14850000	0	14,850,000.00	Concreting of L=2.36 Lane Km, Width=5.00m, Thk. = 0.20m, Installation of Stone Masonry Slope Protection
300119200392000	20IL0177-Local - National Roads and Bridges - Local Bridges Rehabilitation /Major Repair of Ilihan RCDG Bridge Southern Leyte, Macrohon, Southern Leyte	Construction	NO	Competitive Bidding	03/06/2020-03/12/2020	3/25/2020	11/21/2020	11/24/2020	GoP	23265000	0	23,265,000.00	Redecking of 3-Span Bridge
300119200395000	20IL0178-Local - National Roads and Bridges - Local Bridges - Local Infrastructure Program / Construction of Concrete Bridge at Sitio Gutosan, Brgy. Bogo, Maasin City, Southern Leyte	Construction	NO	Competitive Bidding	03/06/2020-03/12/2020	3/25/2020	11/21/2020	11/24/2020	GoP	4950000	0	4,950,000.00	Construction of 9.00 m. Span Bridge on Pile Driven Foundation
300117207241000	20IL0179-Local - National Roads and Bridges - National Roads - Local Infrastructure Program - Construction/Improvement/Rehabilitation of Road along Bdry. Southern Leyte - Maasin-Sogod-Jct. Daang Maharlika Road, Southern Leyte	Construction	NO	Competitive Bidding	03/06/2020-03/12/2020	3/25/2020	11/21/2020	11/24/2020	GoP	39600000	0	39,600,000.00	Concrete Reconstruction of 1.44 Lane Km., Width = 3.05m; Thickness = 0.28 m and Installation of Internally Illuminated (Solar) Pavement Leveled Markers / Studs Flush Type - BI Directional
300117207248000	20IL0180-Local - National Roads and Bridges - Local Road , Local Infrastructure Program, Construction / Concreting of Access Roads Leading to Municipal Port, San Francisco, Southern Leyte	Construction	NO	Competitive Bidding	03/06/2020-03/12/2020	3/25/2020	11/21/2020	11/24/2020	GoP	4950000	0	4,950,000.00	Concreting Reconstruction of 0.352 Lane Km.; Width = 3.05m; Thickness = 0.23m, Installation of CHB Line Canal and 0.910m Ø RCPC w/ Headwall

300117207250000	20IL0181-Local - National Roads and Bridges - Local Roads - Local Infrastructure Program - Construction / Improvement of Mahayahay - Mahayag-Manlico-Patong-Badiangon Road, Saint Bernard, Southern Leyte	Construction	NO	Competitive Bidding	03/06/2020-03/12/2020	3/25/2020	11/21/2020	11/24/2020	GoP	99000000	0	9,900,000.00	Concrete Reconstruction of 0.828 Lane Km., Width = 3.05m; Thickness = 0.23m, Installation of 0.91m Ø and 0.61m Ø RCPC and Slope Protection Works
300117207240000	20IL0182-Local - National Roads and Bridges - National Roads - Local Infrastructure Program - Construction / Improvement / Rehabilitation of Road along Tomas Oppus Street, Southern Leyte	Construction	NO	Competitive Bidding	03/06/2020-03/12/2020	3/25/2020	11/21/2020	11/24/2020	GoP	198000000	0	19,800,000.00	Concrete Reconstruction of 0.444 Lane Km., Width = 2.50m; Thickness = 0.28m and Installation of Internally Illuminated (Solar) Pavement Leveled Markers / Studs Flush Type - BI Directional
300117207239000	20IL0183-Local - National Roads and Bridges - Local Roads - Local Infrastructure Program Construction of Access Road Leading to Southern Leyte State University Brgy. Tam-is, Maasin City, Southern Leyte	Construction	NO	Competitive Bidding	03/06/2020-03/12/2020	3/25/2020	11/21/2020	11/24/2020	GoP	148500000	0	14,850,000.00	Concreting of L=0.18 lane Km., Width = 5.00m, Thk. = 0.20m, Installation of 6" CHB Line Canal with Cover, Excavation Works (Opening)
300117207238000	20IL0184-Local - National Roads and Bridges - Local Roads - Local Infrastructure Program Construction of Gawisan - Acasia Road, Brgy. Gawisan - Acasia, Maasin City, Southern Leyte	Construction	NO	Competitive Bidding	03/06/2020-03/12/2020	3/25/2020	11/21/2020	11/24/2020	GoP	148500000	0	14,850,000.00	Concreting of 1.72 Lane Km.; Width = 250m, Thk. = 0.20m, Installation of 6" CHB Line Canal with Stiffener, 0.910m dia. RCPC and Slope Protection Works
300117207237000	20IL0185-Local - National Roads and Bridges - Local Roads - Local Infrastructure Program - Construction of matin-ao - Cansirong Road, Brgy. Matin-ao - Cansirong, Maasin City, Southern Leyte	Construction	NO	Competitive Bidding	03/06/2020-03/12/2020	3/25/2020	11/21/2020	11/24/2020	GoP	198000000	0	19,800,000.00	Concreting of 1.972 Lane Km.; Width = 2.50m, Thk. = 0.20m, Installation of 6" CHB Line Canal with Stiffener, 0.910m dia. RCPC and Slope Protection Works
300104217393000	20IL0186-Local - Buildings and Other Structures - Multipurpose / Facilities - Local Infrastructure Program, Construction of Multi-Purpose and Aquatic Facilities, Sunken Garden Capitol Ground, Brgy. Asuncion, Maasin City, Southern Leyte	Construction	NO	Competitive Bidding	03/06/2020-03/12/2020	3/25/2020	11/21/2020	11/24/2020	GoP	118800000	0	11,880,000.00	Construction of Two (2) Number of Facilities (Swimming Pool & Dressing/Shower/Comfort Room)
	20IL0187-Concreting of Brgy. Bugho FMR, Hinundayan, Southern Leyte	Construction	NO	Competitive Bidding	04/7/2020-4/13/2020	4/28/2020	NOTE: Waiting for the release of DA Fund		GoP	118800000	0	11,880,000.00	Concreting of 1.1 Lane Km.; width=2.50m., Thickness=0.20m. Installation of 6"CHB Linal Canal with Stiffener, 0.910m RCPC and
310203206125000	20IL0188-Concreting of Brgy. Kahupian FMR, Sogod, Southern Leyte	Construction	NO	Competitive Bidding	04/7/2020-4/13/2020	5/22/2020	7/30/2020	8/5/2020	GoP	128700000	0	12,870,000.00	Concreting of 1.46 Lane Km.; width=2.50m, Thickness=0.20m. Installation of 6" CHB Linal Canal with

31023206124000	20IL0189-Concreting of Hingatugan To Sitio Gumamela FMR Silago, Southern Leyte	Construction	NO	Competitive Bidding	04/7/2020-4/13/2020	5/22/2020	7/30/2020	8/5/2020	GoP	11880000	0	11,880,000.00	Concreting of 1.06 Lane Km.; width=2.50m., Thickness=0.20m, Installation of 6" CHB Linal Canal with Stiffener 0.910mø RCPC
300205100012000	20IL0190-Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collector Systems-Rain Water Collectors in Public Facilities-Region VIII, Southern Leyte	Construction	NO	Competitive Bidding	04/17/2020-04/24/2020	5/11/2020	5/18/2020	5/19/2020	GoP	4378687.5	0	4,378,687.50	Construction of Rainwater Collection System One (1) Set Horizontal Stainless Steel Tank, Approx. 4,000 Ltrs. With short concrete stand
200000100019000-MOOE	20IL0191-Repair/Maintenance of DoTr Building Land Transportation Office Building, Maasin City, Southern Leyte	Maintenance	NO	Competitive Bidding	05/04/2020-05/10/2020	5/26/2020	6/1/2020	6/4/2020	GoP	1000000	0	1,000,000.00	Replacement of Trusses & Roofing Ceiling, Electrical Works, Masonry Works & Painting
200000100019000-MOOE	20IL0192-Repair/Maintenance of DoTr Building Land Transportation Office (LTO) Building, San Juan, Southern Leyte	Maintenance	NO	Competitive Bidding	05/04/2020-05/10/2020	5/26/2020	6/1/2020	6/4/2020	GoP	500000	0	500,000.00	Const. of Records Room Extension & Repair of Comfort Room
200000100019000-MOOE	20IL0193-Repair/Maintenance of DOJ Building Bulwagan ng Katarungan Building, Asuncion, Maasin City, Southern Leyte	Maintenance	NO	Competitive Bidding	05/04/2020-05/10/2020	5/26/2020	6/1/2020	6/4/2020	GoP	1000000	0	1,000,000.00	Water Proofing Of Conc-Gutter, Replacement of Roofing, Repainting and Replacement of Windows
200000100019000-MOOE	20IL0194-Repair/Maintenance of DPWH Building Agas-agas Field Office & Public Toilet, Brgy. Kahupian, Sogod, Southern Leyte	Maintenance	NO	Competitive Bidding	05/04/2020-05/10/2020	5/26/2020	6/1/2020	6/4/2020	GoP	5940000	0	300,000.00	Repair of Door, Ceiling, Facia Board, Painting & Electrical Works
20000010020000-MOOE	20IL0195-Repair/Maintenance of San Jose Flood Control Along Bdry. So. Leyte-Maasin-Macrohon-Sogod-Daang Maharlika(S00164LT) Maasin City, Southern Leyte	Maintenance	NO	Competitive Bidding	06/18/2020-06/24/2020	7/9/2020	7/15/2020	7/17/2020	GoP	3000000	0	3,000,000.00	Construction of Stone Masonry
310203206137000	20IL0196-Concreting of Brgy. Poblacion-Sitio Coot, Brgy. Dinahugan FMR (Phase II), Brgy. Poblacion & Dinahugan, Padre Burgos, Southern Leyte	Construction	NO	Competitive Bidding	06/18/2020-06/24/2020	9/28/2020	9/30/2020	10/5/2020	GoP	24750000	0	24,750,000.00	Concreting of 2.02 Lane Km., Width=2.50m., Thk=0.20m, Installation of 6" CHB Line Canal with Stiffener and 0.910mø RCPC with Headwall
300200100003000	20IL0197-REHABILITATION OF DISASTER-RELATED INFRASTRUCTURE AND OTHER FACILITIES, MAASIN CITY, SOUTHERN LEYTE	Construction	NO	NP-53.2 Emergency Cases	-	7/8/2020	7/9/2020	7/10/2020	GoP	15000000	0	15,000,000.00	Construction of 4-Units Health Facility Building with Attached Toilet and Bath, Air-conditioning Unit and 3mx100m Access Road
4004000000071000	20IL0198-IMPROVEMENT/REHABILITATION OF RURAL HEALTH UNIT	Construction	NO	Competitive Bidding	09/09/2020-09/28/2020	9/28/2020	9/30/2020	10/5/2020	GoP	2895000	0	2,895,000.00	Construction/Extension of 2 Storrey-Rural Health Unit Building

400400000001000	20IL0199-ROAD REHABILITATION, BRGY. LUGSONGAN, LIMASAWA, SOUTHERN LEYTE	Construction	NO	Competitive Bidding	09/16/2020-09/22/2020	10/29/2020	10/30/2020	11/4/2020	GoP	2895000	0	2,895,000.00	Road Concreting of 0.316 Lane Km., 2.50m width and 0.20M thk.
400400000001000	20IL0200-ROAD CONCRETING, BRGY. MOLOPOLO, LILLOAN, SOUTHERN LEYTE	Construction	NO	Competitive Bidding	09/16/2020-09/22/2020	10/29/2020	10/30/2020	11/4/2020	GoP	4825000	0	4,825,000.00	Road Concreting of 0.536 Lane Km., 2.50M width and 0.20M thk. Installation of Stone Masonry Line Canal, 0.910MØRPPC and Slope Protection Works
	20IL0201-CONCRETING OF HIGHWAY JUNCTION TO BRGY. ESPERANZA FMR BRGY. ESPERANZA, BONTOC, SOUTHERN LEYTE	Construction	NO	Competitive Bidding	11/25/2020-12/1/2020	12/16/2020	NOTE: Waiting for the release of DA Fund		GoP	12437500	0	12,437,500.00	Construction of 1.32 Lane Km Concrete Road, w/ 2.50m width and 0.20m thk. Installation of CHB Open Line Canal, 0.91m RCPC and Slope Protection Works
	20IL0202-CONCRETING OF BRGY. NATI-BATO II, FMR, MAASIN CITY, SOUTHERN LEYTE, BRGY. NATI AND BATO II, MAASIN CITY, SO. LEYTE	Construction	NO	Competitive Bidding	11/25/2020-12/1/2020	12/16/2020	NOTE: Waiting for the release of DA Fund		GoP	11940000	0	11,940,000.00	Construction of 1.00 Lane Km Concrete Road, w/ 2.50m width and 0.20m thk. Installation of CHB Open Line Canal, 0.91m RCPC and Slope Protection Works
	20IL0203-CONCRETING OF BRGY. NAHULID FMR, BRGY. NAHULID, LIBAGON, SOUTHERN LEYTE	Construction	NO	Competitive Bidding	11/25/2020-12/1/2020	12/16/2020	NOTE: Waiting for the release of DA Fund		GoP	12437500	0	12,437,500.00	Construction of 1.32 Lane Km Concrete Road, w/ 2.50m width and 0.20m thk. Installation of CHB Open Line Canal, 0.91m RCPC and Slope Protection Works
	20IL0204-CONCRETING OF BRGY. TAGUP-ON TO BRGY. KAGINGKINGAN FMR, BRGY. TAGUP-ON AND BRGY. KAGINGKINGAN, ANAHAWAN, SOUTHERN LEYTE	Construction	NO	Competitive Bidding	11/25/2020-12/1/2020	12/16/2020	NOTE: Waiting for the release of DA Fund		GoP	12437500	0	12,437,500.00	Construction of 1.28 Lane Km Concrete Road, w/ 2.50m width and 0.20m thk. Installation of CHB Open Line Canal, 0.91m RCPC
300203101287000	20IL0205-CONSTRUCTION /IMPROVEMENT OF ACCESSN ROADS LEADING TO DECLARED TOURISM DESTINATIONS, LIMASAWA, CIRCUMFERENTIAL, ROAD, LIMASAWA, SOUTHERN LEYTE	Construction	NO	Competitive Bidding	12/3/2020-12/9/2020	12/22/2020	12/28/2020	12/29/2020	GoP	19600000	0	19,600,000.00	Construction of 1.38 Lane Km Concrete Road, w/ 3.05m width and 0.23m thk. Installation of CHB Open Line Canal, 0.91m RCPC and Slope Protection Works

FY 2020 CONSULTANCY

1	Subsurface Soil Testing for the proposed widening of Permanent Bridges	Planning and Design Section	NO	Competitive Bidding	4/16/2020-04/22/2020	8/26/2020	9/14/2020	9/17/2020	GoP	3450000	0	3,450,000.00	Subsurface Soil Testing
2	Subsurface Soil Testing for the proposed Asset Preservation-Rehabilitation/Reconstruction /Upgrading of Damaged Paved Roads, Lipanto Road, St. Bernard Southern Leyte	Planning and Design Section	NO	-53.9 - Small Value Procurement	08/05/2020-08/11/2020	9/25/2020	10/21/2020	10/28/2020	GoP	900,000.00	0	900,000.00	6 Boreholes, Minimum of 20m Depth

3	Subsurface Soil Testing for the Construction of Southern Leyte PPO Building, Southern Leyte	Planning and Design Section	NO	-53.9 - Small Value Procurement	08/05/2020-08/11/2020	9/25/2020	10/21/2020	10/28/2020	GoP	165,000.00	0	165,000.00	2 Boreholes, Minimum of 10m Depth
4	CONDUCT OF SUBSURFACE SOIL TESTING FOR THE PROPOSED CONSTRUCTION KOF BRIDGES,SOUTHERN LEYTE	Planning and Design Section	NO	Competitive Bidding	11/20/2020-11/26/2020	12/21/2020	12/29/2020	1/7/2020	GoP	1500000	0	1,500,000.00	10 BOREHOLES MINIMUM OF 10M DEPTH
5	CONDUCT OF SUBSURFACE SOIL TESTING FOR THE PROPOSED ROAD SLOPE PROTECTION STRUCTURE, SOUTHERN LEYTE	Planning and Design Section	NO	Competitive Bidding	11/20/2020-11/26/2020	12/21/2020	12/29/2020	1/7/2020	GoP	1360865.45	0	1,360,865.45	18 BOREHOLES MINIMUM OF 10M DEPTH

C.Y 2020 GOODS AND SERVICES


1	Purchase of Emergency Tent	Maintenance	NO	NP-53.9 - Small Value Procurement	5/15/2020	5/22/2020	6/2/2020	6/3/2020	GoP	229,597.00		229,597.00	
2	Supply Delivery of Asphalt Cement	Maintenance	NO	NP-53.9 - Small Value Procurement	6/23/2020	6/30/2020	7/6/2020	7/8/2020	GoP	937,500.00	937,500.00		
3	Purchase of Road "O" Tube, etc.	Maintenance	NO	NP-53.9 - Small Value Procurement	6/23/2020	6/30/2020	7/6/2020	7/8/2020	GoP	105,500.00		105500	
4	Supply/ Delivery of Oil & Lubricant	Maintenance Section	NO	NP-53.9 - Small Value Procurement	6/23/2020	6/30/2020	7/7/2020	7/9/2020	GoP	233,730.00		233730	
5	Supply/ Delivery of Fuel, etc.	Maintenance Section	NO	NP-53.9 - Small Value Procurement	6/23/2020	6/30/2020	7/7/2020	7/9/2020	GoP	375,584.16		375584.16	
6	Purchase of Construction Materials	Maintenance Section	NO	NP-53.9 - Small Value Procurement	6/24/2020	7/2/2020	7/10/2020	7/14/2020	GoP	105,203.50	105,203.50		
7	Supply Delivery of Asphalt Cement	Maintenance Section	NO	NP-53.9 - Small Value Procurement	6/24/2020	7/2/2020	7/10/2020	7/14/2020	GoP	700,000.00	700,000.00		
8	Purchase of Thermoplastic Paint	Maintenance Section	NO	NP-53.9 - Small Value Procurement	6/24/2020	7/2/2020	7/10/2020	7/14/2020	GoP	700,000.00	700000		
9	Purchase of IT Equipment	Office of the D.E	NO	NP-53.9 - Small Value Procurement	6/30/2020	7/7/2020	7/22/2020	8/6/2020	GoP	0.00			
10	Purchase of Longsleeves shirt	Maintenance Section	NO	NP-53.9 - Small Value Procurement	7/10/2020	7/20/2020	7/26/2020	8/6/2020	GoP	528,000.00	528000		
11	Purchase of Thermoplastic Paint	Maintenance Section	NO	NP-53.9 - Small Value Procurement	7/10/2020	7/20/2020	7/6/2020	8/6/2020	GoP	684,250.00	684250		
12	Purchase of Construction Materials	Maintenance Section	NO	NP-53.9 - Small Value Procurement	7/27/2020	8/3/2020	8/7/2020	8/13/2020	GoP	118,822.00		118822	
13	Supply/ Delivery of Fuel	Maintenance Section	NO	NP-53.9 - Small Value Procurement	7/27/2020	8/3/2020	8/7/2020	8/13/2020	GoP	472,789.51		472,789.51	

14	Purchase of Thermoplastic Paint	Maintenance Section	NO	NP-53.9 - Small Value Procurement	7/27/2020	8/3/2020	8/7/2020	8/14/2020	GoP	897,750.00	897,750		
15	Supply/ Delivery of Spareparts fo Xerox Machine	Office of the D.E	NO	NP-53.9 - Small Value Procurement	8/3/2020	8/11/2020	8/14/2020	8/24/2020	GoP	104,850.00		104850	
16	Supply/ Delivery of IT Equipment	Office of the D.E	NO	NP-53.9 - Small Value Procurement	7/27/2020	8/3/2020	8/14/2020	8/24/2020	GoP	322,980.00		322980	
17	Purchase of Thermoplastic Paint	Maintenance Section	NO	NP-53.9 - Small Value Procurement	8/7/2020	8/17/2020	8/24/2020	8/26/2020	GoP	808,500.00	808,500.00		
18	Supply/ Delivery of Chainsaw	Maintenance Section	NO	NP-53.9 - Small Value Procurement	7/27/2020	8/3/2020	8/28/2020	9/2/2020	GoP	570,000.00	570,000.00		
19	Supply/ Delivery of 27 pcs Tires, etc.	Maintenance Section	NO	NP-53.9 - Small Value Procurement	8/14/2020	8/21/2020	9/4/2020	9/7/2020	GoP	135,030.00	135,030.00		
20	Purchase of Spareparts	Maintenance Section	NO	Competitive Bidding	8/7/2020	8/2/2020	9/23/2020	9/29/2020	GoP	1,285,140.00		1,285,140.00	
21	Purchase of Airconditioner	Admin Section	NO	NP-53.9 - Small Value Procurement	8/27/2020	9/4/2020	9/15/2020	9/29/2020	GoP	125,000.00		125,000.00	
22	Purchase of Office Equipment	Admin Section	NO	NP-53.9 - Small Value Procurement	8/27/2020	9/4/2020	9/15/2020	9/29/2020	GoP	43,000.00		43,000.00	
23	Purchase of Jacket w/ Hood	Admin Section	NO	NP-53.9 - Small Value Procurement	8/27/2020	9/4/2020	9/16/2020	9/29/2020	GoP	33,000.00		33,000.00	
24	Purchase of Spareparts	Maintenance Section	NO	NP-53.9 - Small Value Procurement	8/27/2020	9/4/2020	9/17/2020	9/29/2020	GoP	244,767.00	244,767.00		
25	Purchase of Spareparts	Maintenance Section	NO	NP-53.9 - Small Value Procurement	8/27/2020	9/4/2020	9/29/2020	9/15/2020	GoP	122,960.00		122,960.00	
26	Purchase of Spareparts	Maintenance Section	NO	NP-53.9 - Small Value Procurement	9/17/2020	9/25/2020	10/2/2020	10/12/2020	GoP	152,715.00	152,715.00		
27	Purchase of Spareparts	Maintenance Section	NO	NP-53.9 - Small Value Procurement	9/17/2020	9/25/2020	10/2/2020	10/12/2020	GoP	105,180.00		105,180.00	
28	Purchase of Construction Materials	Maintenance Section	NO	NP-53.9 - Small Value Procurement	9/17/2020	9/25/2020	10/2/2020	10/12/2020	GoP	129,481.25		129,481.25	
29	Purchase of IT Equipment	Office of the D.E	NO	NP-53.9 - Small Value Procurement	9/7/2020	9/15/2020	10/19/2020	10/21/2020	GoP	146,680.00		146680	
30	Purchase of IT Equipment	Office of the D.E	NO	NP-53.9 - Small Value Procurement	9/7/2020	9/15/2020	10/19/2020	10/21/2020	GoP	404,740.00		404,740.00	
31	Supply/ Delivery of IT Equipment	Office of the D.E	NO	Competitive Bidding	9/8/2020	9/29/2020	10/19/2020	10/23/2020	GoP	4,254,000.00	4,254,000.00		
32	Supply/ Delivery of Asphalt Cement	Maintenance Section	NO	Competitive Bidding	8/24/2020	9/15/2020	10/19/2020	10/23/2020	GoP	1,637,500.00	1,637,500.00		
33	Supply/ Delivery of Grass Cutter TD40, Sparepart & Acc.	Maintenance Section	NO	Competitive Bidding	8/17/2020	9/15/2020	10/19/2020	10/23/2020	GoP	1,368,500.00	1,368,500.00		
34	Purchase of Customized Jacket	Admin Section	NO	NP-53.9 - Small Value Procurement	9/7/2020	9/15/2020	10/19/2020	10/23/2020	GoP	216,000.00	216,000.00		
35	Purchase of Branded Rubber Shoes	Admin Section	NO	NP-53.9 - Small Value Procurement	9/7/2020	9/15/2020	10/19/2020	10/23/2020	GoP	357,700.00	357,700.00		


36	Supply/ Delivery of Fuel,Lubricants etc.	Maintenance Section	NO	Competitive Bidding	8/19/2020	9/15/2020	10/20/2020	10/28/2020	GoP	5,521,599.78		5521599.78	
37	Supply/ Delivery of Office Supplies	Maintenance Section	NO	NP-53.9 - Small Value Procurement	10/1/2020	10/9/2020	11/9/2020	11/13/2020	GoP	295,635.00	295,635.00		
38	Purchase of Data Filer	Admin Section	NO	Competitive Bidding	10/7/2020	10/27/2020	11/10/2020	11/1/2020	GoP	1,460,000.00	1,460,000.00		
39	Purchase of Purifier	Admin Section	NO	NP-53.9 - Small Value Procurement	9/30/2020	10/8/2020	11/10/2020	11/13/2020	GoP	833,600.00		833600	
40	Purchase of Branded Rubber Shoes	Admin Section	NO	NP-53.9 - Small Value Procurement	10/26/2020	11/3/2020	11/11/2020	11/16/2020	GoP	584,000.00		584000	
41	Purchase of Costumized Jacket w/ Mask	Admin Section	NO	NP-53.9 - Small Value Procurement	10/1/2020	10/9/2020	11/11/2020	11/16/2020	GoP	234,000.00		234000	
42	Purchase of Total Station	Planning Section	NO	NP-53.9 - Small Value Procurement	10/26/2020	10/9/2020	11/11/2020	11/16/2020	GoP	737,500.00		737500	
43	Purchase of 20 units Grass Cutter	Maintenance Section	NO	NP-53.9 - Small Value Procurement	10/29/2020	11/6/2020	11/20/2020	11/23/2020	GoP	460,000.00	460,000.00		
44	Supply/ Delivery of Office Equipment	Admin Section	NO	NP-53.9 - Small Value Procurement	10/29/2020	11/6/2020	11/23/2020	11/27/2020	GoP	202,500.00		202500	
45	Purchase of Launch X431V, etc.	Planning Section	NO	NP-53.9 - Small Value Procurement	10/1/2020	10/9/2020	11/24/2020	12/1/2020	GoP	250,000.00		250000	
46	Purchase of Printer	Admin Section	NO	NP-53.9 - Small Value Procurement	10/29/2020	11/6/2020	11/24/2020	11/27/2020	GoP	860,000.00		860000	
47	Purchase of Construction Materials	Maintenance Section	NO	NP-53.9 - Small Value Procurement	10/29/2020	11/6/2020	11/25/2020	12/1/2020	GoP	152,208.00		152,208.00	
48	Purchase of Laboratory Materials	QUALITY ASSURANCE SECTION	NO	Competitive Bidding	10/26/2020	11/17/2020	11/24/2020	12/1/2020	GoP	2,304,025.00		2,304,025.00	
49	Purchase of IT Equipment	Admin Section	NO	NP-53.9 - Small Value Procurement	11/4/2020	11/12/2020	12/3/2020	12/7/2020	GoP	999,300.00		999,300.00	
50	Purchase of Mylar Film	Planning Section	NO	NP-53.9 - Small Value Procurement	11/26/2020	12/4/2020	12/9/2020	12/14/2020	GoP	560,000.00		560,000.00	
51	Purchase of Thermoplastic Paint	Maintenance Section	NO	Competitive Bidding	11/5/2020	11/24/2020	12/9/2020	12/14/2020	GoP	4,528,000.00	4,528,000.00		
52	Purchase of Safety Shoes	Maintenance Section	NO	NP-53.9 - Small Value Procurement	11/24/2020	12/2/2020	12/11/2020	12/15/2020	GoP	205,900.00	205,900.00		
53	Purchase of Conference System	Office of the D.E	NO	NP-53.9 - Small Value Procurement	11/24/2020	12/2/2020	12/15/2020	12/16/2020	GoP	120,450.00	120,450.00		
54	Purchase of Common Use Supplies	Admin Section	NO	NP-53.9 - Small Value Procurement	11/24/2020	12/2/2020	12/15/2020	12/16/2020	GoP	308,855.00	308,855.00		
55	Purchase of Self Propelled Scissor Lifts	Maintenance Section	NO	Competitive Bidding	11/5/2020	11/24/2020	12/15/2020	12/16/2020	GoP	2,000,000.00		2,000,000.00	
56	Purchase of 3 Gel Type Battery	Office of the D.E	NO	NP-53.9 - Small Value Procurement	12/24/2020	12/2/2020	12/15/2020	12/16/2020	GoP	156,000.00	156,000.00		
57	Purchase of Weed Killer	Maintenance Section	NO	NP-53.9 - Small Value Procurement	12/7/2020	12/16/2020	12/18/2020	12/22/2020	GoP	510,000.00	510,000.00		

58	Supply/ Delivery of Asphalt Cement	Maintenance Section	NO	NP-53.9 - Small Value Procurement	12/9/2020	12/17/2020	12/18/2020	12/22/2020	GoP	961,000.00	961,000.00		
59	Purchase of Thermoplastic Paint	Maintenance Section	NO	NP-53.8 Defense Cooperation Agreement	12/9/2020	12/17/2020	12/18/2020	12/22/2020	GoP	999,600.00	999,600.00		
60	Purchase of Measuring Wheel	Maintenance Section	NO	NP-53.9 - Small Value Procurement	12/7/2020	12/16/2020	12/18/2020	12/22/2020	GoP	125,000.00	125,000.00		
61	Purchase of Desktop Computer	Admin Section	NO	NP-53.9 - Small Value Procurement	12/3/2020	12/14/2020	12/18/2020	12/22/2020	GoP	980,000.00	980,000.00		
62	Supply/Delivery of Common use Supplies	Admin Section	NO	NP-53.9 - Small Value Procurement	11/24/2020	12/2/2020	12/22/2020	12/22/2020	GoP	485,000.00	485,000.00		
63	Purchase of Drone	Planning Section	NO	NP-53.9 - Small Value Procurement	12/7/2020	12/16/2020	12/21/2020	12/23/2020	GoP	0.00			
64	Purchase of Customized Jacket	Admin Section	NO	NP-53.9 - Small Value Procurement	12/3/2020	12/14/2020	12/16/2020	12/28/2020	GoP	384,000.00	384,000.00		
65	Purchase of THHN Stranded	Maintenance Section	NO	NP-53.9 - Small Value Procurement	12/15/2020	12/23/2020	12/23/2020	12/28/2020	GoP	0.00			
66	Purchase of Asphalt Cement	Maintenance Section	NO	NP-53.9 - Small Value Procurement	12/15/2020	12/23/2020	12/23/2020	12/28/2020	GoP	0.00			
67	Purchase of 3D Wheel Alignment	Maintenance Section	NO	NP-53.9 - Small Value Procurement	11/26/2020	12/4/2020	12/23/2020	12/28/2020	GoP	870,000.00	870000		
68	Purchase of Frame Scaffolding	Maintenance Section	NO	NP-53.9 - Small Value Procurement	12/7/2020	12/16/2020	12/23/2020	12/29/2020	GoP	338,000.00		338,000.00	

Prepared by:


MARICOR M. CARBONILLA
 Engineer II
 Head, BAC Secretariat

Submitted by:


VINCENT T. SY III
 Chief, Planning and Design Section
 Chairperson, BAC 3.3.21

Approved by:


MANOLO A. ROJAS
 District Engineer
 Head of Procuring Entity