



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ABRA

DISTRICT ENGINEERING OFFICE

CORDILLERA ADMINISTRATIVE REGION

Bangued, Abra

ANNUAL PROCUREMENT PLAN (GAA FY 2022)

For Civil Works & Consulting Services

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
INFRASTRUCTURE PROJECTS													
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads, Abra-Ilocos Norte Rd - K0422 + 900 - K0429 + 000	Abra DEO	YES	Public Bidding	10-Mar-22	7-Apr-22	29-Apr-22	9-May-22	DPWH-General Appropriations Act FY 2022	50,000		50,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Abra-Kalinga Rd - K0439 + 900 - K0440 + 100	Abra DEO	YES	Public Bidding	16-Nov-21	7-Dec-21	24-Mar-22	25-Mar-22	DPWH-General Appropriations Act FY 2022	70,000		70,000.00	Construction of Road Slope Protection Structure
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Abra-Kalinga Rd - K0475 + 700 - K0476 + 250	Abra DEO	YES	Public Bidding	16-Nov-21	7-Dec-21	24-Mar-22	25-Mar-22	DPWH-General Appropriations Act FY 2022	100,000		100,000.00	Construction of Road Slope Protection Structure
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Abra-Kalinga Rd - K0476 + 250 - K0476 + 800	Abra DEO	YES	Public Bidding	16-Nov-21	7-Dec-21	24-Mar-22	25-Mar-22	DPWH-General Appropriations Act FY 2022	100,000		100,000.00	Construction of Road Slope Protection Structure
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Abra-Kalinga Rd - K0484 + 000 - K0484 + 200	Abra DEO	YES	Public Bidding	15-Nov-21	6-Dec-21	24-Mar-22	25-Mar-22	DPWH-General Appropriations Act FY 2022	100,000		100,000.00	Construction of Road Slope Protection Structure



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ABRA
DISTRICT ENGINEERING OFFICE
CORDILLERA ADMINISTRATIVE REGION
Bangued, Abra

ANNUAL PROCUREMENT PLAN (GAA FY 2022)
For Civil Works & Consulting Services

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Abra-Kalinga Rd - K0436 + 460 - K0436 + 520	Abra DEO	YES	Public Bidding	18-Nov-21	10-Dec-21	24-Mar-22	25-Mar-22	DPWH-General Appropriations Act FY 2022	50,000		50,000.00	Construction of Road Slope Protection Structure
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Abra-Kalinga Rd - K0436 + 615 - K0436 + 700	Abra DEO	YES	Public Bidding	18-Nov-21	10-Dec-21	24-Mar-22	25-Mar-22	DPWH-General Appropriations Act FY 2022	50,000		50,000.00	Construction of Road Slope Protection Structure
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Abra-Kalinga Rd - K0436 + 770 - K0436 + 830	Abra DEO	YES	Public Bidding	18-Nov-21	10-Dec-21	24-Mar-22	25-Mar-22	DPWH-General Appropriations Act FY 2022	50,000		50,000.00	Construction of Road Slope Protection Structure
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Abra-Kalinga Rd - K0437 + 400 - K0437 + 460	Abra DEO	YES	Public Bidding	18-Nov-21	10-Dec-21	24-Mar-22	25-Mar-22	DPWH-General Appropriations Act FY 2022	50,000		50,000.00	Construction of Road Slope Protection Structure
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Abra-Kalinga Rd - K0437 + 665 - K0437 + 720	Abra DEO	YES	Public Bidding	18-Nov-21	10-Dec-21	24-Mar-22	25-Mar-22	DPWH-General Appropriations Act FY 2022	50,000		50,000.00	Construction of Road Slope Protection Structure



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ABRA
DISTRICT ENGINEERING OFFICE
CORDILLERA ADMINISTRATIVE REGION
Bangued, Abra

ANNUAL PROCUREMENT PLAN (GAA FY 2022)
For Civil Works & Consulting Services

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Abra-Kalinga Rd - K0438 + 000 - K0438 + 060	Abra DEO	YES	Public Bidding	17-Nov-21	9-Dec-21	24-Mar-22	25-Mar-22	DPWH-General Appropriations Act FY 2022	50,000		50,000.00	Construction of Road Slope Protection Structure
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Abra-Kalinga Rd - K0438 + 110 - K0438 + 174	Abra DEO	YES	Public Bidding	17-Nov-21	9-Dec-21	24-Mar-22	25-Mar-22	DPWH-General Appropriations Act FY 2022	50,000		50,000.00	Construction of Road Slope Protection Structure
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Abra-Kalinga Rd - K0439 + 100 - K0439 + 170	Abra DEO	YES	Public Bidding	17-Nov-21	9-Dec-21	24-Mar-22	25-Mar-22	DPWH-General Appropriations Act FY 2022	50,000		50,000.00	Construction of Road Slope Protection Structure
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Abra-Kalinga Rd - K0439 + 500 - K0439 + 560	Abra DEO	YES	Public Bidding	17-Nov-21	9-Dec-21	24-Mar-22	25-Mar-22	DPWH-General Appropriations Act FY 2022	50,000		50,000.00	Construction of Road Slope Protection Structure
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Abra-Kalinga Rd - K0439 + 600 - K0439 + 650	Abra DEO	YES	Public Bidding	17-Nov-21	9-Dec-21	24-Mar-22	25-Mar-22	DPWH-General Appropriations Act FY 2022	50,000		50,000.00	Construction of Road Slope Protection Structure



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ABRA

DISTRICT ENGINEERING OFFICE

CORDILLERA ADMINISTRATIVE REGION

Bangued, Abra

ANNUAL PROCUREMENT PLAN (GAA FY 2022)

For Civil Works & Consulting Services

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Abra-Kalinga Rd - K0439 + 700 - K0439 + 760	Abra DEO	YES	Public Bidding	17-Nov-21	9-Dec-21	24-Mar-22	25-Mar-22	DPWH-General Appropriations Act FY 2022	50,000		50,000.00	Construction of Road Slope Protection Structure
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads, Abra-Ilocos Norte Rd - K0423 + 360 - K0423 + 500	Abra DEO	YES	Public Bidding	16-Nov-21	7-Dec-21	24-Mar-22	25-Mar-22	DPWH-General Appropriations Act FY 2022	60,000		60,000.00	Construction of Road Slope Protection Structure
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads, Abra-Ilocos Norte Rd - K0431 + 600 - K0431 + 700	Abra DEO	YES	Public Bidding	15-Nov-21	6-Dec-21	24-Mar-22	25-Mar-22	DPWH-General Appropriations Act FY 2022	100,000		100,000.00	Construction of Road Slope Protection Structure
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads, Abra-Ilocos Norte Rd - K0433 + 524 - K0433 + 663	Abra DEO	YES	Public Bidding	15-Nov-21	6-Dec-21	24-Mar-22	25-Mar-22	DPWH-General Appropriations Act FY 2022	100,000		100,000.00	Construction of Road Slope Protection Structure
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads, Abra-Ilocos Norte Rd - K0443 + 750 - K0443 + 850	Abra DEO	YES	Public Bidding	15-Nov-21	6-Dec-21	24-Mar-22	25-Mar-22	DPWH-General Appropriations Act FY 2022	100,000		100,000.00	Construction of Road Slope Protection Structure
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads, Abra-Ilocos Norte Rd - K0444 + 200 - K0444 + 350	Abra DEO	YES	Public Bidding	15-Nov-21	6-Dec-21	24-Mar-22	25-Mar-22	DPWH-General Appropriations Act FY 2022	100,000		100,000.00	Construction of Road Slope Protection Structure



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ABRA

DISTRICT ENGINEERING OFFICE

CORDILLERA ADMINISTRATIVE REGION

Bangued, Abra

ANNUAL PROCUREMENT PLAN (GAA FY 2022)

For Civil Works & Consulting Services

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads, Abra-Ilocos Norte Rd - K0444 + 400 - K0444 + 550	Abra DEO	YES	Public Bidding	15-Nov-21	6-Dec-21	24-Mar-22	25-Mar-22	DPWH-General Appropriations Act FY 2022	100,000		100,000.00	Construction of Road Slope Protection Structure
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads, Abra-Ilocos Norte Rd - K0444 + 650 - K0444 + 700	Abra DEO	YES	Public Bidding	16-Nov-21	7-Dec-21	24-Mar-22	25-Mar-22	DPWH-General Appropriations Act FY 2022	60,000		60,000.00	Construction of Road Slope Protection Structure
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads, Abra-Ilocos Norte Rd - K0445 + 250 - K0445 + 350	Abra DEO	YES	Public Bidding	16-Nov-21	7-Dec-21	24-Mar-22	25-Mar-22	DPWH-General Appropriations Act FY 2022	60,000		60,000.00	Construction of Road Slope Protection Structure
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads, Abra-Ilocos Norte Rd - K0445 + 450 - K0445 + 650	Abra DEO	YES	Public Bidding	16-Nov-21	7-Dec-21	24-Mar-22	25-Mar-22	DPWH-General Appropriations Act FY 2022	60,000		60,000.00	Construction of Road Slope Protection Structure
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads, Abra-Ilocos Norte Rd - K0446 + 100 - K0446 + 200	Abra DEO	YES	Public Bidding	17-Nov-21	9-Dec-21	24-Mar-22	25-Mar-22	DPWH-General Appropriations Act FY 2022	70,000		70,000.00	Construction of Road Slope Protection Structure
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads, Abra-Ilocos Norte Rd - K0449 + 310 - K0449 + 450	Abra DEO	YES	Public Bidding	15-Nov-21	6-Dec-21	24-Mar-22	25-Mar-22	DPWH-General Appropriations Act FY 2022	100,000		100,000.00	Construction of Road Slope Protection Structure



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ABRA

DISTRICT ENGINEERING OFFICE

CORDILLERA ADMINISTRATIVE REGION

Bangued, Abra

ANNUAL PROCUREMENT PLAN (GAA FY 2022)

For Civil Works & Consulting Services

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads, Abra-Ilocos Norte Rd - K0445 + 750 - K0445 + 905	Abra DEO	YES	Public Bidding	18-Nov-21	10-Dec-21	24-Mar-22	25-Mar-22	DPWH-General Appropriations Act FY 2022	50,000		50,000.00	Construction of Road Slope Protection Structure
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads, Abra-Ilocos Norte Rd - K0445 + 950 - K0446 + 020	Abra DEO	YES	Public Bidding	18-Nov-21	10-Dec-21	24-Mar-22	25-Mar-22	DPWH-General Appropriations Act FY 2022	50,000		50,000.00	Construction of Road Slope Protection Structure
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads, Abra-Ilocos Norte Rd - K0449 + 900 - K0450 + 000	Abra DEO	YES	Public Bidding	18-Nov-21	10-Dec-21	24-Mar-22	25-Mar-22	DPWH-General Appropriations Act FY 2022	50,000		50,000.00	Construction of Road Slope Protection Structure
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Network Development Program, Construction of Missing Links/ New Roads, Abra - Cervantes Road, Abra	Abra DEO	YES	Public Bidding	10-Mar-22	7-Apr-22	29-Apr-22	9-May-22	DPWH-General Appropriations Act FY 2022	20,000		20,000.00	Construction of Concrete Road
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Network Development Program, Construction of Missing Links/ New Roads, Besao-Tubo (via Tamboan) Road, Package A, Abra	Abra DEO	YES	Public Bidding	10-Mar-22	7-Apr-22	29-Apr-22	9-May-22	DPWH-General Appropriations Act FY 2022	12,861		12,861.00	Construction of Concrete Road
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Flood Control Structure along Abra River, Brgy. Cabaroan, Tayum, Abra	Abra DEO	YES	Public Bidding	10-Mar-22	7-Apr-22	29-Apr-22	9-May-22	DPWH-General Appropriations Act FY 2022	50,000		50,000.00	Construction of Flood Mitigation Structure



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ABRA
DISTRICT ENGINEERING OFFICE
CORDILLERA ADMINISTRATIVE REGION
Bangued, Abra

ANNUAL PROCUREMENT PLAN (GAA FY 2022)
For Civil Works & Consulting Services

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Flood Control Structure along Abra River, Brgy. Deet, Tayum, Abra	Abra DEO	YES	Public Bidding	25-Jan-22	15-Feb-22	24-Mar-22	25-Mar-22	DPWH-General Appropriations Act FY 2022	50,000		50,000.00	Construction of Flood Mitigation Structure
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Flood Control Structure along Abra River, Sta. 0+000 - Sta. 0+500, Patoc, Bucay, Abra	Abra DEO	YES	Public Bidding	19-Nov-21	13-Dec-21	24-Mar-22	25-Mar-22	DPWH-General Appropriations Act FY 2022	30,794		30,794.00	Construction of Flood Mitigation Structure
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Flood Control Structure along Abra River, Sta. 2+400 - Sta. 3+100, Canan, La Paz, Abra	Abra DEO	YES	Public Bidding	28-Jan-22	17-Feb-22	24-Mar-22	25-Mar-22	DPWH-General Appropriations Act FY 2022	50,000		50,000.00	Construction of Flood Mitigation Structure
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Flood Control Structure along Abra River, Sta. 25+800 -Sta. 26+300, Cabaruyan, Daquioman, Abra	Abra DEO	YES	Public Bidding	22-Nov-21	14-Dec-21	24-Mar-22	25-Mar-22	DPWH-General Appropriations Act FY 2022	50,000		50,000.00	Construction of Flood Mitigation Structure
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Buli Flood Mitigation Facilities along Major River Basin (Phase III), Sta. 5 + 400 - Sta. 5 + 700. La Paz, Abra	Abra DEO	YES	Public Bidding	10-Mar-22	7-Apr-22	29-Apr-22	9-May-22	DPWH-General Appropriations Act FY 2022	50,000		50,000.00	Construction of Flood Mitigation Structure
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP), Alimugan-Bai-Caganayan Road leading to Kaparkan Falls, Brgy. Caganayan, Tineg, Abra	Abra DEO	YES	Public Bidding	10-Mar-22	7-Apr-22	29-Apr-22	9-May-22	DPWH-General Appropriations Act FY 2022	3,000		3,000.00	Construction of Concrete Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ABRA
DISTRICT ENGINEERING OFFICE
CORDILLERA ADMINISTRATIVE REGION
Bangued, Abra

ANNUAL PROCUREMENT PLAN (GAA FY 2022)
For Civil Works & Consulting Services

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP), Manabo-Luba-Tubo Road leading to Kili Falls and Hotspring, Tubo, Abra	Abra DEO	YES	Public Bidding	17-Jan-22	7-Feb-22	24-Mar-22	25-Mar-22	DPWH-General Appropriations Act FY 2022	3,000		3,000.00	Construction of Concrete Road
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP), Quirsodan-Baquero Road leading to Panadisan River and Rock Formation, Licuan-Baay, Abra	Abra DEO	YES	Public Bidding	19-Nov-21	13-Dec-21	24-Mar-22	25-Mar-22	DPWH-General Appropriations Act FY 2022	3,000		3,000.00	Construction of Concrete Road
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT), Abra-Cervantes Road-Palaquio Road in support of Cacao Industry, Bucay, Abra	Abra DEO	YES	Public Bidding	17-Jan-22	7-Feb-22	24-Mar-22	25-Mar-22	DPWH-General Appropriations Act FY 2022	3,000		3,000.00	Construction of Concrete Road
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT), Alaoa to Lapat Balantay Road in support to Coffee Industry, Tineg, Abra	Abra DEO	YES	Public Bidding	17-Jan-22	7-Feb-22	24-Mar-22	25-Mar-22	DPWH-General Appropriations Act FY 2022	3,000		3,000.00	Construction of Concrete Road
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT), Daguioman-Bucay Road, in support of Coffee, Fruit, Cacao and Homestyles Industries, Daguioman, Bucloc, Sallapadan and Bucay, Abra	Abra DEO	YES	Public Bidding	10-Mar-22	7-Apr-22	29-Apr-22	9-May-22	DPWH-General Appropriations Act FY 2022	3,500		3,500.00	Construction of Concrete Road
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT), Junction Silet San Juan to Tineg Boundary Leading to the Coffee Plantations in support to the Coffee Industry, Tineg, Abra	Abra DEO	YES	Public Bidding	22-Nov-21	14-Dec-21	24-Mar-22	25-Mar-22	DPWH-General Appropriations Act FY 2022	4,000		4,000.00	Construction of Concrete Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ABRA
DISTRICT ENGINEERING OFFICE
CORDILLERA ADMINISTRATIVE REGION
Bangued, Abra

ANNUAL PROCUREMENT PLAN (GAA FY 2022)
For Civil Works & Consulting Services

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT), Lamunan-Ableg Road in support of Coffee, Fruit, and Homestyles Industry, Daguioman, Abra	Abra DEO	YES	Public Bidding	10-Mar-22	7-Apr-22	29-Apr-22	9-May-22	DPWH-General Appropriations Act FY 2022	3,000		3,000.00	Construction of Concrete Road
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT), Nagpaayan-Mapisla Road in support of Coffee Industry, Licuan-Baay, Abra	Abra DEO	YES	Public Bidding	19-Nov-21	13-Dec-21	24-Mar-22	25-Mar-22	DPWH-General Appropriations Act FY 2022	3,500		3,500.00	Construction of Concrete Road
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT), Poblacion Tubo to Quirino Road Connecting Poblacion, Tubo to Quirino, Ilocos Sur in support to the Loomweaving Industry, Tubo, Abra	Abra DEO	YES	Public Bidding	10-Mar-22	7-Apr-22	29-Apr-22	9-May-22	DPWH-General Appropriations Act FY 2022	4,345		4,345.00	Construction of Concrete Road
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT), Sto. Tomas-Luba Road Connecting Sto. Tomas Manabo to Luba in support to the Processed Food, Loomweaving and Furniture Industries, Luba and Manabo, Abra	Abra DEO	YES	Public Bidding	10-Mar-22	7-Apr-22	29-Apr-22	9-May-22	DPWH-General Appropriations Act FY 2022	3,000		3,000.00	Construction of Concrete Road
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Preventive Maintenance along Abra-Ilocos Sur Rd - K0400 + 210 - K0408 + 190	Abra DEO	YES	Public Bidding	7-Jan-22	27-Jan-22	24-Mar-22	25-Mar-22	DPWH-General Appropriations Act FY 2022	88,000		88,000.00	Preventive Maintenance of Road: Asphalt Overlay
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Preventive Maintenance (Asphalt Overlay) along Abra-Kalinga Rd - K0415 + 000 - K0419 + 484, K0421 + 600 - K0422 + 500	Abra DEO	YES	Public Bidding	23-Nov-21	15-Dec-21	24-Mar-22	25-Mar-22	DPWH-General Appropriations Act FY 2022	50,000		50,000.00	Preventive Maintenance of Road: Asphalt Overlay



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ABRA
DISTRICT ENGINEERING OFFICE
CORDILLERA ADMINISTRATIVE REGION
Bangued, Abra

ANNUAL PROCUREMENT PLAN (GAA FY 2022)
For Civil Works & Consulting Services

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Preventive Maintenance (Asphalt Overlay) along Abra-Kalinga Rd - K0422 + 500 - K0426 + 356	Abra DEO	YES	Public Bidding	20-Dec-21	10-Jan-22	24-Mar-22	25-Mar-22	DPWH-General Appropriations Act FY 2022	35,000		35,000.00	Preventive Maintenance of Road: Asphalt Overlay
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Preventive Maintenance (Asphalt Overlay) along Abra-Kalinga Rd - K0431 + 500 - K0437 + 000	Abra DEO	YES	Public Bidding	20-Dec-21	10-Jan-22	24-Mar-22	25-Mar-22	DPWH-General Appropriations Act FY 2022	50,000		50,000.00	Preventive Maintenance of Road: Asphalt Overlay
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Preventive Maintenance (Asphalt Overlay) along Abra-Kalinga Rd - K0456 + 000 - K0456 + 600, K0458 + 100 - K0463 + 200	Abra DEO	YES	Public Bidding	20-Dec-21	10-Jan-22	24-Mar-22	25-Mar-22	DPWH-General Appropriations Act FY 2022	50,000		50,000.00	Preventive Maintenance of Road: Asphalt Overlay
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Preventive Maintenance (Asphalt Overlay) along Abra-Kalinga Rd - K0463 + 200 - K0467 + 000	Abra DEO	YES	Public Bidding	10-Mar-22	7-Apr-22	29-Apr-22	9-May-22	DPWH-General Appropriations Act FY 2022	32,000		32,000.00	Preventive Maintenance of Road: Asphalt Overlay
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Preventive Maintenance (Asphalt Overlay) along Abra-Kalinga Rd - K0474 + 100 - K0474 + 397, K0474 + 421 - K0475 + 703, K0477 + 187 - K0477 + 752	Abra DEO	YES	Public Bidding	10-Mar-22	7-Apr-22	29-Apr-22	9-May-22	DPWH-General Appropriations Act FY 2022	30,000		30,000.00	Preventive Maintenance of Road: Asphalt Overlay
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Preventive Maintenance along Abra-Cervantes Rd - K0438 + 182 - K0439 + 119, K0439 + 1000 - K0440 + 000, K0439 + 119 - K0439 + 1000, K0440 + 000 - K0440 + 161	Abra DEO	YES	Public Bidding	10-Mar-22	7-Apr-22	29-Apr-22	9-May-22	DPWH-General Appropriations Act FY 2022	50,000		50,000.00	Preventive Maintenance of Road: Asphalt Overlay



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ABRA
DISTRICT ENGINEERING OFFICE
CORDILLERA ADMINISTRATIVE REGION
Bangued, Abra

ANNUAL PROCUREMENT PLAN (GAA FY 2022)
For Civil Works & Consulting Services

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Preventive Maintenance along Abra-Cervantes Rd - K0456 + (-004.84) - K0456 + 185, K0456 + (-005) - K0456 + (-004.84), K0456 + 185 - K0457 + 460	Abra DEO	YES	Public Bidding	10-Mar-22	7-Apr-22	29-Apr-22	9-May-22	DPWH-General Appropriations Act FY 2022	15,000		15,000.00	Preventive Maintenance of Road: Asphalt Overlay
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Rehabilitation of Quirsodan-Baquero Road, Baay-Licuan, Abra	Abra DEO	YES	Public Bidding	10-Mar-22	7-Apr-22	29-Apr-22	9-May-22	DPWH-General Appropriations Act FY 2022	100,000		100,000.00	Rehabilitation of Road
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Rehabilitation of La Paz Road, La Paz, Abra	Abra DEO	YES	Public Bidding	10-Mar-22	7-Apr-22	29-Apr-22	9-May-22	DPWH-General Appropriations Act FY 2022	100,000		100,000.00	Rehabilitation of Road
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Dolores Bridge, Cardona & Poblacion, Dolores, Abra	Abra DEO	YES	Public Bidding	10-Mar-22	7-Apr-22	29-Apr-22	9-May-22	DPWH-General Appropriations Act FY 2022	100,000		100,000.00	Construction of Bridge
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Malanas Bridge, Badas & Poblacion, San Juan, Abra	Abra DEO	YES	Public Bidding	10-Mar-22	7-Apr-22	29-Apr-22	9-May-22	DPWH-General Appropriations Act FY 2022	100,000		100,000.00	Construction of Bridge
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Langiden Bridge, Suyo & Nalnas-Dalayap, Langiden & Pidigan, Abra	Abra DEO	YES	Public Bidding	10-Mar-22	7-Apr-22	29-Apr-22	9-May-22	DPWH-General Appropriations Act FY 2022	100,000		100,000.00	Construction of Bridge



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

ABRA

DISTRICT ENGINEERING OFFICE

CORDILLERA ADMINISTRATIVE REGION

Bangued, Abra

ANNUAL PROCUREMENT PLAN (GAA FY 2022)

For Civil Works & Consulting Services

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Salnec-Madalipay-Dugong Bridge, Salnec & Dugong, Bucay, Abra	Abra DEO	YES	Public Bidding	10-Mar-22	7-Apr-22	29-Apr-22	9-May-22	DPWH-General Appropriations Act FY 2022	100,000		100,000.00	Construction of Bridge
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Rehabilitation of Lower Tineg Road, Tineg, Abra	Abra DEO	YES	Public Bidding	10-Mar-22	7-Apr-22	29-Apr-22	9-May-22	DPWH-General Appropriations Act FY 2022	50,000		50,000.00	Rehabilitation of Road
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Rehabilitation of Upper Tineg Road, Tineg, Abra	Abra DEO	YES	Public Bidding	10-Mar-22	7-Apr-22	29-Apr-22	9-May-22	DPWH-General Appropriations Act FY 2022	50,000		50,000.00	Rehabilitation of Road
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Rehabilitation of Poblacion - Danac Road, Poblacion, Dao-angan, Amti, Kilong-Olao & Danac, Boliney, Abra	Abra DEO	YES	Public Bidding	10-Mar-22	7-Apr-22	29-Apr-22	9-May-22	DPWH-General Appropriations Act FY 2022	50,000		50,000.00	Rehabilitation of Road
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Rehabilitation of Langaosian - Sto Tomas Road, Villaviciosa & Manabo, Abra	Abra DEO	YES	Public Bidding	10-Mar-22	7-Apr-22	29-Apr-22	9-May-22	DPWH-General Appropriations Act FY 2022	50,000		50,000.00	Rehabilitation of Road
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Rehabilitation of Manabo - Dumagas Road, Boliney & Manabo, Abra	Abra DEO	YES	Public Bidding	10-Mar-22	7-Apr-22	29-Apr-22	9-May-22	DPWH-General Appropriations Act FY 2022	50,000		50,000.00	Rehabilitation of Road



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ABRA
DISTRICT ENGINEERING OFFICE
 CORDILLERA ADMINISTRATIVE REGION
 Bangued, Abra

ANNUAL PROCUREMENT PLAN (GAA FY 2022)
For Civil Works & Consulting Services

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Rehabilitation of Licuan Road, Baay-Licuan, Abra	Abra DEO	YES	Public Bidding	10-Mar-22	7-Apr-22	29-Apr-22	9-May-22	DPWH-General Appropriations Act FY 2022	50,000		50,000.00	Rehabilitation of Road
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Rehabilitation of Bonglo Road, Bonglo, Baay-Licuan, Abra	Abra DEO	YES	Public Bidding	10-Mar-22	7-Apr-22	29-Apr-22	9-May-22	DPWH-General Appropriations Act FY 2022	50,000		50,000.00	Rehabilitation of Road
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Rehabilitation of Malibcong Road, Malibcong, Abra	Abra DEO	YES	Public Bidding	10-Mar-22	7-Apr-22	29-Apr-22	9-May-22	DPWH-General Appropriations Act FY 2022	50,000		50,000.00	Rehabilitation of Road
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Rehabilitation of Sta Rosa I Layugan Road, Sta Rosa & Layugan, Peñarrubia & Bucay, Abra	Abra DEO	YES	Public Bidding	10-Mar-22	7-Apr-22	29-Apr-22	9-May-22	DPWH-General Appropriations Act FY 2022	50,000		50,000.00	Rehabilitation of Road
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Rehabilitation of Villaviciosa Road, Phase 2, Villaviciosa, Abra	Abra DEO	YES	Public Bidding	10-Mar-22	7-Apr-22	29-Apr-22	9-May-22	DPWH-General Appropriations Act FY 2022	50,000		50,000.00	Rehabilitation of Road
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Rehabilitation of Bucay Road, Bucay, Abra	Abra DEO	YES	Public Bidding	10-Mar-22	7-Apr-22	29-Apr-22	9-May-22	DPWH-General Appropriations Act FY 2022	50,000		50,000.00	Rehabilitation of Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ABRA

DISTRICT ENGINEERING OFFICE

CORDILLERA ADMINISTRATIVE REGION

Bangued, Abra

ANNUAL PROCUREMENT PLAN (GAA FY 2022)

For Civil Works & Consulting Services

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Rehabilitation of Poblacion - Ud-udiao Road, Poblacion, Basar, Sallapadan-Barrio, Ud-udiao, Sallapadan, Abra	Abra DEO	YES	Public Bidding	10-Mar-22	7-Apr-22	29-Apr-22	9-May-22	DPWH-General Appropriations Act FY 2022	50,000		50,000.00	Rehabilitation of Road
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Buli Bridge, Buli, La Paz, Abra	Abra DEO	YES	Public Bidding	10-Mar-22	7-Apr-22	29-Apr-22	9-May-22	DPWH-General Appropriations Act FY 2022	50,000		50,000.00	Construction of Bridge
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Abang - Tablog Bridge, Abang & Tablog, Bucay, Abra	Abra DEO	YES	Public Bidding	10-Mar-22	7-Apr-22	29-Apr-22	9-May-22	DPWH-General Appropriations Act FY 2022	50,000		50,000.00	Construction of Bridge
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Madegnak Bridge Phase 2, Alaoa, Tineg, Abra	Abra DEO	YES	Public Bidding	10-Mar-22	7-Apr-22	29-Apr-22	9-May-22	DPWH-General Appropriations Act FY 2022	50,000		50,000.00	Construction of Bridge
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Namarabar Bridge, Namarabar, Peñarrubia, Abra	Abra DEO	YES	Public Bidding	10-Mar-22	7-Apr-22	29-Apr-22	9-May-22	DPWH-General Appropriations Act FY 2022	50,000		50,000.00	Construction of Bridge
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Malita Bridge, Malita, Bangued, Abra	Abra DEO	YES	Public Bidding	10-Mar-22	7-Apr-22	29-Apr-22	9-May-22	DPWH-General Appropriations Act FY 2022	50,000		50,000.00	Construction of Bridge



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ABRA
DISTRICT ENGINEERING OFFICE
CORDILLERA ADMINISTRATIVE REGION
Bangued, Abra

ANNUAL PROCUREMENT PLAN (GAA FY 2022)
For Civil Works & Consulting Services

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Bolney Bridge, Poblacion, Bolney, Abra	Abra DEO	YES	Public Bidding	10-Mar-22	7-Apr-22	29-Apr-22	9-May-22	DPWH-General Appropriations Act FY 2022	50,000		50,000.00	Construction of Bridge
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Quirsodan Bridge, San Isidro, Lagangilang, Abra	Abra DEO	YES	Public Bidding	10-Mar-22	7-Apr-22	29-Apr-22	9-May-22	DPWH-General Appropriations Act FY 2022	50,000		50,000.00	Construction of Bridge
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Demet Bridge, Barangay Poblacion, La Paz, Abra	Abra DEO	YES	Public Bidding	10-Mar-22	7-Apr-22	29-Apr-22	9-May-22	DPWH-General Appropriations Act FY 2022	50,000		50,000.00	Construction of Bridge
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Abaquid-Danglas-Nagaparan Road, Barangays Abaquid, Danglas and Nagaparan, Municipality of Danglas, Abra	Abra DEO	YES	Public Bidding	10-Mar-22	7-Apr-22	29-Apr-22	9-May-22	DPWH-General Appropriations Act FY 2022	50,000		50,000.00	Construction of Road
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Abang - Tablong Bridge, Abang & Tablong, Bucay, Abra	Abra DEO	YES	Public Bidding	10-Mar-22	7-Apr-22	29-Apr-22	9-May-22	DPWH-General Appropriations Act FY 2022	50,000		50,000.00	Construction of Bridge
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Abang Bridge Phase 2, Abang, Bucay, Abra	Abra DEO	YES	Public Bidding	10-Mar-22	7-Apr-22	29-Apr-22	9-May-22	DPWH-General Appropriations Act FY 2022	30,000		30,000.00	Construction of Bridge



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ABRA

DISTRICT ENGINEERING OFFICE

CORDILLERA ADMINISTRATIVE REGION

Bangued, Abra

ANNUAL PROCUREMENT PLAN (GAA FY 2022)

For Civil Works & Consulting Services

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Alaoa-Upper Tineg Road, Alaoa, Tineg, Abra	Abra DEO	YES	Public Bidding	10-Mar-22	7-Apr-22	29-Apr-22	9-May-22	DPWH-General Appropriations Act FY 2022	50,000		50,000.00	Construction of Road
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Apao - Lan - ag Road, Tineg/Lacub, Abra	Abra DEO	YES	Public Bidding	10-Mar-22	7-Apr-22	29-Apr-22	9-May-22	DPWH-General Appropriations Act FY 2022	50,000		50,000.00	Construction of Road
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Bacag - Lana - ag Road, Lacub, Abra	Abra DEO	YES	Public Bidding	10-Mar-22	7-Apr-22	29-Apr-22	9-May-22	DPWH-General Appropriations Act FY 2022	50,000		50,000.00	Construction of Road
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Boliney Bridge Phase 2, Poblacion, Boliney, Abra	Abra DEO	YES	Public Bidding	10-Mar-22	7-Apr-22	29-Apr-22	9-May-22	DPWH-General Appropriations Act FY 2022	30,000		30,000.00	Construction of Bridge
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Demet - Noro Bridge and Approaches, La Paz, Abra	Abra DEO	YES	Public Bidding	10-Mar-22	7-Apr-22	29-Apr-22	9-May-22	DPWH-General Appropriations Act FY 2022	50,000		50,000.00	Construction of Bridge
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Karkariskis - Ganao Bridge and Approaches, La Paz, Abra	Abra DEO	YES	Public Bidding	10-Mar-22	7-Apr-22	29-Apr-22	9-May-22	DPWH-General Appropriations Act FY 2022	50,000		50,000.00	Construction of Bridge



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ABRA

DISTRICT ENGINEERING OFFICE

CORDILLERA ADMINISTRATIVE REGION

Bangued, Abra

ANNUAL PROCUREMENT PLAN (GAA FY 2022)

For Civil Works & Consulting Services

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Lamunan - Gacab - Duldulao Road, Malibcong, Abra	Abra DEO	YES	Public Bidding	10-Mar-22	7-Apr-22	29-Apr-22	9-May-22	DPWH-General Appropriations Act FY 2022	49,000		49,000.00	Construction of Road
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Mabaka Road, Malibcong, Abra	Abra DEO	YES	Public Bidding	10-Mar-22	7-Apr-22	29-Apr-22	9-May-22	DPWH-General Appropriations Act FY 2022	50,000		50,000.00	Construction of Road
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Madegnak Bridge Phase 2, Alaoa, Tineg, Abra	Abra DEO	YES	Public Bidding	10-Mar-22	7-Apr-22	29-Apr-22	9-May-22	DPWH-General Appropriations Act FY 2022	50,000		50,000.00	Construction of Bridge
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Manabo Road, Manabo, Abra	Abra DEO	YES	Public Bidding	10-Mar-22	7-Apr-22	29-Apr-22	9-May-22	DPWH-General Appropriations Act FY 2022	50,000		50,000.00	Construction of Road
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Namarabar Bridge Phase 2, Namarabar, Peñarrubia, Abra	Abra DEO	YES	Public Bidding	10-Mar-22	7-Apr-22	29-Apr-22	9-May-22	DPWH-General Appropriations Act FY 2022	50,000		50,000.00	Construction of Bridge
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of North and South Poblacion Road (Phase II), Sta. 0 + 000 - Sta. 3 + 000, Bucay, Abra	Abra DEO	YES	Public Bidding	10-Mar-22	7-Apr-22	29-Apr-22	9-May-22	DPWH-General Appropriations Act FY 2022	50,000		50,000.00	Construction of Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ABRA
DISTRICT ENGINEERING OFFICE
CORDILLERA ADMINISTRATIVE REGION
Bangued, Abra

ANNUAL PROCUREMENT PLAN (GAA FY 2022)
For Civil Works & Consulting Services

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road, Bangued, Abra	Abra DEO	YES	Public Bidding	10-Mar-22	7-Apr-22	29-Apr-22	9-May-22	DPWH-General Appropriations Act FY 2022	50,000		50,000.00	Construction of Road
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road, Barangay Baniacao, Bangued, Abra	Abra DEO	YES	Public Bidding	10-Mar-22	7-Apr-22	29-Apr-22	9-May-22	DPWH-General Appropriations Act FY 2022	20,000		20,000.00	Construction of Road
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road, Bulig - Caganayan Road, Barangay Caganayan, Tineg, Abra	Abra DEO	YES	Public Bidding	10-Mar-22	7-Apr-22	29-Apr-22	9-May-22	DPWH-General Appropriations Act FY 2022	50,000		50,000.00	Construction of Road
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road, Caoaya - Mogao - Domenglay Road, Baay-Licuan, Abra	Abra DEO	YES	Public Bidding	10-Mar-22	7-Apr-22	29-Apr-22	9-May-22	DPWH-General Appropriations Act FY 2022	50,000		50,000.00	Construction of Road
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road, Danglas, Abra	Abra DEO	YES	Public Bidding	10-Mar-22	7-Apr-22	29-Apr-22	9-May-22	DPWH-General Appropriations Act FY 2022	50,000		50,000.00	Construction of Road
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road, Kirsodan - Baay Road, Baay-Licuan, Abra	Abra DEO	YES	Public Bidding	10-Mar-22	7-Apr-22	29-Apr-22	9-May-22	DPWH-General Appropriations Act FY 2022	50,000		50,000.00	Construction of Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ABRA
DISTRICT ENGINEERING OFFICE
CORDILLERA ADMINISTRATIVE REGION
Bangued, Abra

ANNUAL PROCUREMENT PLAN (GAA FY 2022)
For Civil Works & Consulting Services

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Rehabilitation of Ababeng - Caupasan Road, Abra	Abra DEO	YES	Public Bidding	10-Mar-22	7-Apr-22	29-Apr-22	9-May-22	DPWH-General Appropriations Act FY 2022	50,000		50,000.00	Rehabilitation of Road
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Rehabilitation of Dolores - San Juan Road, Abra	Abra DEO	YES	Public Bidding	10-Mar-22	7-Apr-22	29-Apr-22	9-May-22	DPWH-General Appropriations Act FY 2022	50,000		50,000.00	Rehabilitation of Road
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Rehabilitation of Junction National Road - Dolores - San Juan Provincial Road, Abra	Abra DEO	YES	Public Bidding	10-Mar-22	7-Apr-22	29-Apr-22	9-May-22	DPWH-General Appropriations Act FY 2022	50,000		50,000.00	Rehabilitation of Road
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Rehabilitation of Malamsit - Sta. Rosa Road, Peñarrubia, Abra	Abra DEO	YES	Public Bidding	10-Mar-22	7-Apr-22	29-Apr-22	9-May-22	DPWH-General Appropriations Act FY 2022	50,000		50,000.00	Rehabilitation of Road
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Rehabilitation of Peñarrubia - Bucay Road (Bucay Section), Abra	Abra DEO	YES	Public Bidding	10-Mar-22	7-Apr-22	29-Apr-22	9-May-22	DPWH-General Appropriations Act FY 2022	50,000		50,000.00	Rehabilitation of Road
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Rehabilitation of Pidigan Road, Pidigan, Abra	Abra DEO	YES	Public Bidding	10-Mar-22	7-Apr-22	29-Apr-22	9-May-22	DPWH-General Appropriations Act FY 2022	50,000		50,000.00	Rehabilitation of Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ABRA
DISTRICT ENGINEERING OFFICE
CORDILLERA ADMINISTRATIVE REGION
Bangued, Abra

ANNUAL PROCUREMENT PLAN (GAA FY 2022)
For Civil Works & Consulting Services

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Rehabilitation of Poblacion La Paz Road, Brgy. Poblacion, La Paz, Abra	Abra DEO	YES	Public Bidding	10-Mar-22	7-Apr-22	29-Apr-22	9-May-22	DPWH-General Appropriations Act FY 2022	50,000		50,000.00	Rehabilitation of Road
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Rehabilitation of San Gregorio - Bulbulala Road, La Paz, Abra	Abra DEO	YES	Public Bidding	10-Mar-22	7-Apr-22	29-Apr-22	9-May-22	DPWH-General Appropriations Act FY 2022	50,000		50,000.00	Rehabilitation of Road
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Aninipil-Tabiog-Lulubnak-Abang Road (Phase III), Sta. 0+000 - Sta. 3+000, Bucay, Abra	Abra DEO	YES	Public Bidding	10-Mar-22	7-Apr-22	29-Apr-22	9-May-22	DPWH-General Appropriations Act FY 2022	50,000		50,000.00	Construction of Road
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road, Poblacion - Malapao (Phase II), Sta. 0+000 - Sta. 3+000, Langiden, Abra	Abra DEO	YES	Public Bidding	10-Mar-22	7-Apr-22	29-Apr-22	9-May-22	DPWH-General Appropriations Act FY 2022	50,000		50,000.00	Construction of Road
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Suplii-Bacoc Road (Phase II), Sta. 0+000 - Sta. 2+500, Langilang and San Juan, Abra	Abra DEO	YES	Public Bidding	10-Mar-22	7-Apr-22	29-Apr-22	9-May-22	DPWH-General Appropriations Act FY 2022	50,000		50,000.00	Construction of Road
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Rehabilitation of Sta. Rosa-Bugbog Road (Phase II), Sta. 0+000 - Sta. 3+500, Peñarrubia and Bucay, Abra	Abra DEO	YES	Public Bidding	10-Mar-22	7-Apr-22	29-Apr-22	9-May-22	DPWH-General Appropriations Act FY 2022	50,000		50,000.00	Rehabilitation of Road



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ABRA
DISTRICT ENGINEERING OFFICE
 CORDILLERA ADMINISTRATIVE REGION
 Bangued, Abra

ANNUAL PROCUREMENT PLAN (GAA FY 2022)
For Civil Works & Consulting Services

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities, Rehabilitation of Lamunan-Ableg Road (Phase II), Dagulomon, Abra	Abra DEO	YES	Public Bidding	10-Mar-22	7-Apr-22	29-Apr-22	9-May-22	DPWH-General Appropriations Act FY 2022	30,000		30,000.00	Rehabilitation of Road
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities, Rehabilitation of Peñarrubia-Villaviciosa Road, Abra	Abra DEO	YES	Public Bidding	10-Mar-22	7-Apr-22	29-Apr-22	9-May-22	DPWH-General Appropriations Act FY 2022	30,000		30,000.00	Rehabilitation of Road
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities, Rehabilitation of Villaviciosa-Luba-Tubo Road, Abra	Abra DEO	YES	Public Bidding	10-Mar-22	7-Apr-22	29-Apr-22	9-May-22	DPWH-General Appropriations Act FY 2022	33,000		33,000.00	Rehabilitation of Road
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Interjurisdictional Roads and/or Bridges (or roads that traverse multiple LGU jurisdictions), Construction of San Gregorio-Toon-Pangal Road, Barangay San Gregorio, Toon and Pangal, Municipalities of La Paz and Danglas, Abra	Abra DEO	YES	Public Bidding	10-Mar-22	7-Apr-22	29-Apr-22	9-May-22	DPWH-General Appropriations Act FY 2022	50,000		50,000.00	Construction of Road
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Interjurisdictional Roads and/or Bridges (or roads that traverse multiple LGU jurisdictions), Construction of Road, Domenglay-Binasaran Road, Baay-Licuan and Malibcong, Abra	Abra DEO	YES	Public Bidding	10-Mar-22	7-Apr-22	29-Apr-22	9-May-22	DPWH-General Appropriations Act FY 2022	50,000		50,000.00	Construction of Road
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Interjurisdictional Roads and/or Bridges (or roads that traverse multiple LGU jurisdictions), Construction of Supil-Namitingan Road, San Juan and Dolores, Abra	Abra DEO	YES	Public Bidding	10-Mar-22	7-Apr-22	29-Apr-22	9-May-22	DPWH-General Appropriations Act FY 2022	50,000		50,000.00	Construction of Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ABRA
DISTRICT ENGINEERING OFFICE
CORDILLERA ADMINISTRATIVE REGION
Bangued, Abra

ANNUAL PROCUREMENT PLAN (GAA FY 2022)
For Civil Works & Consulting Services

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Flood Mitigation Structures protecting Public Infrastructures/ Facilities, Construction of Bangloloao-Labon Flood Control Structure, Bucay, Abra	Abra DEO	YES	Public Bidding	25-Jan-22	15-Feb-22	24-Mar-22	25-Mar-22	DPWH-General Appropriations Act FY 2022	42,000		42,000.00	Construction Labon Flood Mitigation Structures protecting Public Infrastructures/ Facilities, Construction of Bangloloaopurpose Mitigati
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Flood Mitigation Structures protecting Public Infrastructures/ Facilities, Construction of Patoc Flood Control Structure (Phase III), Sta. 0+600 - Sta. 1+100, Bucay, Abra	Abra DEO	YES	Public Bidding	19-Nov-21	13-Dec-21	24-Mar-22	25-Mar-22	DPWH-General Appropriations Act FY 2022	30,000		30,000.00	Construction of Flood Mitigation Structure
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Flood Mitigation Structures protecting Public Infrastructures/ Facilities, Construction of Sto. Tomas Flood Control, Manabo, Abra	Abra DEO	YES	Public Bidding	6-Dec-21	27-Dec-21	24-Mar-22	25-Mar-22	DPWH-General Appropriations Act FY 2022	50,000		50,000.00	Construction Sto Floodpurpose Mitigati
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Flood Mitigation Structures protecting Public Infrastructures/ Facilities, Construction of Mapisla-Madao Flood Control, Licauan-Baay, Abra	Abra DEO	YES	Public Bidding	25-Jan-22	15-Feb-22	24-Mar-22	25-Mar-22	DPWH-General Appropriations Act FY 2022	50,000		50,000.00	Construction Madao Flood Mitigation Structures protecting Public Infrastructures/ Facilities, Construction of Mapisla-Madao Flood Control, Licauanpurpose Mitigati
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Flood Mitigation Structures protecting Public Infrastructures/ Facilities, Construction of Isit Flood Control, Dolores, Abra	Abra DEO	YES	Public Bidding	10-Mar-22	7-Apr-22	29-Apr-22	9-May-22	DPWH-General Appropriations Act FY 2022	50,000		50,000.00	Construction of Floodpurpose Mitigati
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Flood Mitigation Structures protecting Public Infrastructures/ Facilities, Construction of Poblacion East Flood Control, Pidigan, Abra	Abra DEO	YES	Public Bidding	10-Mar-22	7-Apr-22	29-Apr-22	9-May-22	DPWH-General Appropriations Act FY 2022	50,000		50,000.00	Construction Poblacion Floodpurpose Mitigati



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ABRA
DISTRICT ENGINEERING OFFICE
CORDILLERA ADMINISTRATIVE REGION
Bangued, Abra

ANNUAL PROCUREMENT PLAN (GAA FY 2022)
For Civil Works & Consulting Services

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Flood Mitigation Structures protecting Public Infrastructures/ Facilities, Construction of Angad Flood Control, Bangued, Abra	Abra DEO	YES	Public Bidding	10-Mar-22	7-Apr-22	29-Apr-22	9-May-22	DPWH-General Appropriations Act FY 2022	50,000		50,000.00	Construction of Floodpurpose Mitigati
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Flood Mitigation Structures protecting Public Infrastructures/ Facilities, Construction of Bañacao Flood Control, Bangued, Abra	Abra DEO	YES	Public Bidding	10-Mar-22	7-Apr-22	29-Apr-22	9-May-22	DPWH-General Appropriations Act FY 2022	50,000		50,000.00	Construction of Floodpurpose Mitigati
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Flood Mitigation Structures protecting Public Infrastructures/ Facilities, Construction of Naguilian Flood Control, Sallapadan, Abra	Abra DEO	YES	Public Bidding	10-Mar-22	7-Apr-22	29-Apr-22	9-May-22	DPWH-General Appropriations Act FY 2022	50,000		50,000.00	Construction of Floodpurpose Mitigati
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Flood Mitigation Structures protecting Public Infrastructures/ Facilities, Construction of Pang-ot Flood Control, Lagayan	Abra DEO	YES	Public Bidding	10-Mar-22	7-Apr-22	29-Apr-22	9-May-22	DPWH-General Appropriations Act FY 2022	50,000		50,000.00	
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Flood Mitigation Structures protecting Public Infrastructures/ Facilities, Construction of Flood Control/Drainage Canal along South-North-Labon-San Miguel-Bangcagan, Bucay, Abra	Abra DEO	YES	Public Bidding	10-Mar-22	7-Apr-22	29-Apr-22	9-May-22	DPWH-General Appropriations Act FY 2022	50,000		50,000.00	Construction of Flood Mitigation Structure
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Flood Mitigation Structures protecting Public Infrastructures/ Facilities, Construction of Coribot Flood Control Phase 2, Mudeng, La Paz, Abra	Abra DEO	YES	Public Bidding	10-Mar-22	7-Apr-22	29-Apr-22	9-May-22	DPWH-General Appropriations Act FY 2022	50,000		50,000.00	Construction of Flood Mitigation Structure



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ABRA
DISTRICT ENGINEERING OFFICE
CORDILLERA ADMINISTRATIVE REGION
Bangued, Abra

ANNUAL PROCUREMENT PLAN (GAA FY 2022)
For Civil Works & Consulting Services

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Flood Mitigation Structures protecting Public Infrastructures/ Facilities, Construction of Barbarsik Creek Flood Control, Buli, La Paz, Abra	Abra DEO	YES	Public Bidding	10-Mar-22	7-Apr-22	29-Apr-22	9-May-22	DPWH-General Appropriations Act FY 2022	50,000		50,000.00	Construction of Flood Mitigation Structure
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Flood Mitigation Structures protecting Public Infrastructures/ Facilities, Construction of Bancagan-Pagala Flood Control, Bucay, Abra	Abra DEO	YES	Public Bidding	10-Mar-22	7-Apr-22	29-Apr-22	9-May-22	DPWH-General Appropriations Act FY 2022	50,000		50,000.00	Construction Bancagan Flood Mitigation Structures protecting Public Infrastructures/ Facilities, Construction of Bancaganpurpose Mitigati
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Flood Mitigation Structures protecting Public Infrastructures/ Facilities, Construction of Coribot Flood Control Structure, Barangay Mudeng, La Paz, Abra	Abra DEO	YES	Public Bidding	10-Mar-22	7-Apr-22	29-Apr-22	9-May-22	DPWH-General Appropriations Act FY 2022	50,000		50,000.00	Construction of Flood Mitigation Structure
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Flood Mitigation Structures protecting Public Infrastructures/ Facilities, Construction of Barbarsik Flood Control (Phase II), San Juan, Abra	Abra DEO	YES	Public Bidding	10-Mar-22	7-Apr-22	29-Apr-22	9-May-22	DPWH-General Appropriations Act FY 2022	50,000		50,000.00	Construction Control Floodpurpose Mitigati
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Flood Mitigation Structures protecting Public Infrastructures/ Facilities, Construction of Colabaan Flood Control, Malanas River, Barangay Colabaan, San Juan, Abra	Abra DEO	YES	Public Bidding	10-Mar-22	7-Apr-22	29-Apr-22	9-May-22	DPWH-General Appropriations Act FY 2022	50,000		50,000.00	Construction of Flood Mitigation Structure
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Flood Mitigation Structures protecting Public Infrastructures/ Facilities, Construction of Flood Control Structure along Poblacion, Sta. 11 + 100 - Sta. 11 + 600, Lagayan, Abra	Abra DEO	YES	Public Bidding	10-Mar-22	7-Apr-22	29-Apr-22	9-May-22	DPWH-General Appropriations Act FY 2022	50,000		50,000.00	Construction of Flood Mitigation Structure



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ABRA
DISTRICT ENGINEERING OFFICE
CORDILLERA ADMINISTRATIVE REGION
Bangued, Abra

ANNUAL PROCUREMENT PLAN (GAA FY 2022)
For Civil Works & Consulting Services

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Flood Mitigation Structures protecting Public Infrastructures/ Facilities, Construction of Flood Control Structure at Barangay Poblacion, Baay-Licuan, Abra	Abra DEO	YES	Public Bidding	10-Mar-22	7-Apr-22	29-Apr-22	9-May-22	DPWH-General Appropriations Act FY 2022	50,000		50,000.00	Construction of Flood Mitigation Structure
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Flood Mitigation Structures protecting Public Infrastructures/ Facilities, Construction of Flood Control Structure, Barangay Abang, Bucay, Abra	Abra DEO	YES	Public Bidding	24-Jan-22	14-Feb-22	24-Mar-22	25-Mar-22	DPWH-General Appropriations Act FY 2022	20,000		20,000.00	Construction of Flood Mitigation Structure
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Flood Mitigation Structures protecting Public Infrastructures/ Facilities, Construction of Flood Control Structure, Barangay Banbancag, Bucay, Abra	Abra DEO	YES	Public Bidding	10-Mar-22	7-Apr-22	29-Apr-22	9-May-22	DPWH-General Appropriations Act FY 2022	30,000		30,000.00	Construction of Flood Mitigation Structure
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Flood Mitigation Structures protecting Public Infrastructures/ Facilities, Rechanneling/Dredging of Soot River, Liguis and San Gregorio Section Phase 2, Sta. 6 + 000 - Sta. 8 + 000, La Paz, Abra	Abra DEO	YES	Public Bidding	10-Mar-22	7-Apr-22	29-Apr-22	9-May-22	DPWH-General Appropriations Act FY 2022	50,000		50,000.00	Construction of Flood Mitigation Structure
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Multi-Purpose Buildings/ Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building, Barangay Zone 3, Bangued, Abra	Abra DEO	YES	Public Bidding	10-Mar-22	7-Apr-22	29-Apr-22	9-May-22	DPWH-General Appropriations Act FY 2022	30,000		30,000.00	Construction of Multipurpose Building
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Multi-Purpose Buildings/ Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building, Abra Central Market, Barangay Mudeng, La Paz, Abra	Abra DEO	YES	Public Bidding	10-Mar-22	7-Apr-22	29-Apr-22	9-May-22	DPWH-General Appropriations Act FY 2022	50,000		50,000.00	Construction of Flood Mitigation Structure



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ABRA
DISTRICT ENGINEERING OFFICE
CORDILLERA ADMINISTRATIVE REGION
Bangued, Abra

ANNUAL PROCUREMENT PLAN (GAA FY 2022)
For Civil Works & Consulting Services

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building, Government Center, Barangay Laron, Bucay, Abra	Abra DEO	YES	Public Bidding	10-Mar-22	7-Apr-22	29-Apr-22	9-May-22	DPWH-General Appropriations Act FY 2022	30,000		30,000.00	Construction of Multipurpose Building
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building, Government Center, Barangay Poblacion, La Paz, Abra	Abra DEO	YES	Public Bidding	10-Mar-22	7-Apr-22	29-Apr-22	9-May-22	DPWH-General Appropriations Act FY 2022	50,000		50,000.00	Construction of Multipurpose Building
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building, Government Center, Barangay Poblacion, Villaviciosa, Abra	Abra DEO	YES	Public Bidding	10-Mar-22	7-Apr-22	29-Apr-22	9-May-22	DPWH-General Appropriations Act FY 2022	20,000		20,000.00	Construction of Multipurpose Building
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building, La Paz Municipal Hospital (Phase 2), La Paz, Abra	Abra DEO	YES	Public Bidding	10-Mar-22	7-Apr-22	29-Apr-22	9-May-22	DPWH-General Appropriations Act FY 2022	50,000		50,000.00	Construction of Multipurpose Building
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of University of Abra, Security Facilities/Perimeter Fence, Lagangilang Campus, Lagangilang Abra	Abra DEO	YES	Public Bidding	10-Mar-22	7-Apr-22	29-Apr-22	9-May-22	DPWH-General Appropriations Act FY 2022	50,000		50,000.00	Construction of Perimeter Fence
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Retrofitting of Don Mariano Bridge along Abra-Kalinga Road, Dolores, Abra	Abra DEO	YES	Public Bidding	10-Mar-22	7-Apr-22	29-Apr-22	9-May-22	DPWH-General Appropriations Act FY 2022	50,000		50,000.00	Retrofitting / Strengthening of Bridge



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ABRA
DISTRICT ENGINEERING OFFICE
CORDILLERA ADMINISTRATIVE REGION
Bangued, Abra

ANNUAL PROCUREMENT PLAN (GAA FY 2022)
For Civil Works & Consulting Services

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Public Infrastructures/ Facilities, Construction of Abang Flood Control Structure (Phase 2), Barangay Abang, Bucay, Abra	Abra DEO	YES	Public Bidding	24-Jan-22	14-Feb-22	24-Mar-22	25-Mar-22	DPWH-General Appropriations Act FY 2022	50,000		50,000.00	Construction of Flood Mitigation Structure
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Public Infrastructures/ Facilities, Construction of Abang Flood Control, Barangay Abang, Bucay, Abra	Abra DEO	YES	Public Bidding	24-Jan-22	14-Feb-22	24-Mar-22	25-Mar-22	DPWH-General Appropriations Act FY 2022	50,000		50,000.00	Construction of Flood Mitigation Structure
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Public Infrastructures/ Facilities, Construction of Bagalay Flood Control Structure, Barangay Bagalay, Tayum, Abra	Abra DEO	YES	Public Bidding	22-Nov-21	14-Dec-21	24-Mar-22	25-Mar-22	DPWH-General Appropriations Act FY 2022	50,000		50,000.00	Construction of Flood Mitigation Structure
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Public Infrastructures/ Facilities, Construction of Bangcagan Flood Control Structure, Barangay Bangcagan, Bucay, Abra	Abra DEO	YES	Public Bidding	10-Mar-22	7-Apr-22	29-Apr-22	9-May-22	DPWH-General Appropriations Act FY 2022	50,000		50,000.00	Construction of Flood Mitigation Structure
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Public Infrastructures/ Facilities, Construction of Bayaan Flood Control, Barangay Bayaan, Dolores, Abra	Abra DEO	YES	Public Bidding	25-Nov-21	16-Dec-21	24-Mar-22	25-Mar-22	DPWH-General Appropriations Act FY 2022	50,000		50,000.00	Construction of Flood Mitigation Structure
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Public Infrastructures/ Facilities, Construction of Bua Flood Control Structure, Barangay Poblacion, Lacub, Abra	Abra DEO	YES	Public Bidding	12-Jan-22	1-Feb-22	24-Mar-22	25-Mar-22	DPWH-General Appropriations Act FY 2022	50,000		50,000.00	Construction of Flood Mitigation Structure



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ABRA
DISTRICT ENGINEERING OFFICE
CORDILLERA ADMINISTRATIVE REGION
Bangued, Abra

ANNUAL PROCUREMENT PLAN (GAA FY 2022)
For Civil Works & Consulting Services

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Public Infrastructures/ Facilities, Construction of Bugbog- Santa Rosa Flood Control Structure (Phase 2), Barangay Bugbog to Barangay Santa Rosa, Bucay, Abra	Abra DEO	YES	Public Bidding	10-Mar-22	7-Apr-22	29-Apr-22	9-May-22	DPWH-General Appropriations Act FY 2022	30,000		30,000.00	Construction of Flood Mitigation Structure
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Public Infrastructures/ Facilities, Construction of Cardona - Isit Flood Control, Barangay Cardona, Dolores, Abra	Abra DEO	YES	Public Bidding	6-Dec-21	27-Dec-21	24-Mar-22	25-Mar-22	DPWH-General Appropriations Act FY 2022	50,000		50,000.00	Construction of Flood Mitigation Structure
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Public Infrastructures/ Facilities, Construction of Dalimag Flood Control, Barangay Dalimag, San Isidro, Abra	Abra DEO	YES	Public Bidding	19-Nov-21	13-Dec-21	24-Mar-22	25-Mar-22	DPWH-General Appropriations Act FY 2022	50,000		50,000.00	Construction of Flood Mitigation Structure
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Public Infrastructures/ Facilities, Construction of Deet - Balingasa Flood Control, Barangay Deet, Tayum, Abra	Abra DEO	YES	Public Bidding	10-Mar-22	7-Apr-22	29-Apr-22	9-May-22	DPWH-General Appropriations Act FY 2022	50,000		50,000.00	Construction of Flood Mitigation Structure
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Public Infrastructures/ Facilities, Construction of Deet Flood Control Structure (Phase 2), Barangay Deet, Tayum, Abra	Abra DEO	YES	Public Bidding	10-Mar-22	7-Apr-22	29-Apr-22	9-May-22	DPWH-General Appropriations Act FY 2022	50,000		50,000.00	Construction of Flood Mitigation Structure
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Public Infrastructures/ Facilities, Construction of Duldulao Flood Control Structure, Barangay Duldulao, Malibcong, Abra	Abra DEO	YES	Public Bidding	12-Jan-22	1-Feb-22	24-Mar-22	25-Mar-22	DPWH-General Appropriations Act FY 2022	50,000		50,000.00	Construction of Flood Mitigation Structure



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ABRA
DISTRICT ENGINEERING OFFICE
CORDILLERA ADMINISTRATIVE REGION
Bangued, Abra

ANNUAL PROCUREMENT PLAN (GAA FY 2022)
For Civil Works & Consulting Services

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Public Infrastructures/ Facilities, Construction of Gucaab Flood Control, Barangay Poblacion, La Paz, Abra	Abra DEO	YES	Public Bidding	10-Mar-22	7-Apr-22	29-Apr-22	9-May-22	DPWH-General Appropriations Act FY 2022	50,000		50,000.00	Construction of Flood Mitigation Structure
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Public Infrastructures/ Facilities, Construction of Lingay Flood Control Structure, Barangay Lingey, Bucloc, Abra	Abra DEO	YES	Public Bidding	12-Jan-22	1-Feb-22	24-Mar-22	25-Mar-22	DPWH-General Appropriations Act FY 2022	50,000		50,000.00	Construction of Flood Mitigation Structure
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Public Infrastructures/ Facilities, Construction of Lusuc Flood Control Structure, Barangay Poblacion, Lagayan, Abra	Abra DEO	YES	Public Bidding	25-Jan-22	15-Feb-22	24-Mar-22	25-Mar-22	DPWH-General Appropriations Act FY 2022	50,000		50,000.00	Construction of Flood Mitigation Structure
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Public Infrastructures/ Facilities, Construction of Madao - Bulbulala Flood Control, Barangay Bulbulala, Licuan-Baay, Abra	Abra DEO	YES	Public Bidding	19-Nov-21	13-Dec-21	24-Mar-22	25-Mar-22	DPWH-General Appropriations Act FY 2022	50,000		50,000.00	Construction of Flood Mitigation Structure
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Public Infrastructures/ Facilities, Construction of Malanas Flood Control, Malanas, San Juan, Abra	Abra DEO	YES	Public Bidding	10-Mar-22	7-Apr-22	29-Apr-22	9-May-22	DPWH-General Appropriations Act FY 2022	50,000		50,000.00	Construction of Flood Mitigation Structure
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Public Infrastructures/ Facilities, Construction of Mudeng Flood Control Structure (Phase 3), Barangay Mudeng, La Paz, Abra	Abra DEO	YES	Public Bidding	10-Mar-22	7-Apr-22	29-Apr-22	9-May-22	DPWH-General Appropriations Act FY 2022	50,000		50,000.00	Construction of Flood Mitigation Structure



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ABRA
DISTRICT ENGINEERING OFFICE
CORDILLERA ADMINISTRATIVE REGION
Bangued, Abra

ANNUAL PROCUREMENT PLAN (GAA FY 2022)
For Civil Works & Consulting Services

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Public Infrastructures/ Facilities, Construction of Pagala Flood Control Structure (Phase 2), Barangay Pagala, Bucay, Abra	Abra DEO	YES	Public Bidding	10-Mar-22	7-Apr-22	29-Apr-22	9-May-22	DPWH-General Appropriations Act FY 2022	50,000		50,000.00	Construction of Flood Mitigation Structure
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Public Infrastructures/ Facilities, Construction of Patagui Flood Control, Poblacion, La Paz, Abra	Abra DEO	YES	Public Bidding	10-Mar-22	7-Apr-22	29-Apr-22	9-May-22	DPWH-General Appropriations Act FY 2022	50,000		50,000.00	Construction of Flood Mitigation Structure
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Public Infrastructures/ Facilities, Construction of Poblacion Flood Control Structure (Phase 2), Barangay Poblacion, La Paz, Abra	Abra DEO	YES	Public Bidding	10-Mar-22	7-Apr-22	29-Apr-22	9-May-22	DPWH-General Appropriations Act FY 2022	50,000		50,000.00	Construction of Flood Mitigation Structure
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Public Infrastructures/ Facilities, Construction of Poblacion Flood Control Structure (Phase 3), Barangay Poblacion, La Paz, Abra	Abra DEO	YES	Public Bidding	10-Mar-22	7-Apr-22	29-Apr-22	9-May-22	DPWH-General Appropriations Act FY 2022	50,000		50,000.00	Construction of Flood Mitigation Structure
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Public Infrastructures/ Facilities, Construction of Poblacion-Nalnas Flood Control, Barangay Poblacion, Langiden, Abra	Abra DEO	YES	Public Bidding	10-Mar-22	7-Apr-22	29-Apr-22	9-May-22	DPWH-General Appropriations Act FY 2022	50,000		50,000.00	
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Public Infrastructures/ Facilities, Construction of Pulot Flood Control Structure (Phase 2), Barangay Pulot, Lagayan, Abra	Abra DEO	YES	Public Bidding	12-Jan-22	1-Feb-22	24-Mar-22	25-Mar-22	DPWH-General Appropriations Act FY 2022	50,000		50,000.00	Construction of Flood Mitigation Structure



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ABRA
DISTRICT ENGINEERING OFFICE
CORDILLERA ADMINISTRATIVE REGION
Bangued, Abra

ANNUAL PROCUREMENT PLAN (GAA FY 2022)
For Civil Works & Consulting Services

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Public Infrastructures/ Facilities, Construction of Quidaoen - Cabcaburao Flood Control Structure (Phase 2), Barangay Quidaoen to Barangay Cabcaburao, San Juan, Abra	Abra DEO	YES	Public Bidding	25-Nov-21	16-Dec-21	24-Mar-22	25-Mar-22	DPWH-General Appropriations Act FY 2022	50,000		50,000.00	Construction of Flood Mitigation Structure
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Public Infrastructures/ Facilities, Construction of Sabangan Flood Control, Buli, La Paz, Abra	Abra DEO	YES	Public Bidding	10-Mar-22	7-Apr-22	29-Apr-22	9-May-22	DPWH-General Appropriations Act FY 2022	50,000		50,000.00	Construction of Flood Mitigation Structure
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Public Infrastructures/ Facilities, Construction of Salip Flood Control, Barangay Poblacion, La Paz, Abra	Abra DEO	YES	Public Bidding	28-Jan-22	17-Feb-22	24-Mar-22	25-Mar-22	DPWH-General Appropriations Act FY 2022	50,000		50,000.00	Construction of Flood Mitigation Structure
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Public Infrastructures/ Facilities, Construction of Sinalang Flood Control, Barangays Namarabar & Riang, Peñarrubia, Abra	Abra DEO	YES	Public Bidding	10-Mar-22	7-Apr-22	29-Apr-22	9-May-22	DPWH-General Appropriations Act FY 2022	50,000		50,000.00	Construction of Flood Mitigation Structure
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Public Infrastructures/ Facilities, Construction of Soot Flood Control Structure (Phase 2), Barangay Mudeng, La Paz, Abra	Abra DEO	YES	Public Bidding	10-Mar-22	7-Apr-22	29-Apr-22	9-May-22	DPWH-General Appropriations Act FY 2022	50,000		50,000.00	Construction of Flood Mitigation Structure
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Public Infrastructures/ Facilities, Construction of Soot Flood Control, Barangay Mudeng, La Paz, Abra	Abra DEO	YES	Public Bidding	10-Mar-22	7-Apr-22	29-Apr-22	9-May-22	DPWH-General Appropriations Act FY 2022	50,000		50,000.00	Construction of Flood Mitigation Structure



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ABRA
DISTRICT ENGINEERING OFFICE
CORDILLERA ADMINISTRATIVE REGION
Bangued, Abra

ANNUAL PROCUREMENT PLAN (GAA FY 2022)
For Civil Works & Consulting Services

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building (Public Attorney's Office Building), Lagangilang, Abra	Abra DEO	YES	Public Bidding	10-Mar-22	7-Apr-22	29-Apr-22	9-May-22	DPWH-General Appropriations Act FY 2022	3,000		3,000.00	Construction of Multi-Purpose Building
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building, Barangay Abang, Bucay, Abra	Abra DEO	YES	Public Bidding	10-Mar-22	7-Apr-22	29-Apr-22	9-May-22	DPWH-General Appropriations Act FY 2022	3,000		3,000.00	Construction of Multi-Purpose Building
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building, Danac Elementary School, Barangays Danac West and Danac East, Boliney, Abra	Abra DEO	YES	Public Bidding	10-Mar-22	7-Apr-22	29-Apr-22	9-May-22	DPWH-General Appropriations Act FY 2022	3,000		3,000.00	Construction of Multi-Purpose Building
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building, Barangay Angad, Bangued, Abra	Abra DEO	YES	Public Bidding	10-Mar-22	7-Apr-22	29-Apr-22	9-May-22	DPWH-General Appropriations Act FY 2022	3,000		3,000.00	Construction of Multi-Purpose Building
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building, Barangay Caganayan, Tineg, Abra	Abra DEO	YES	Public Bidding	10-Mar-22	7-Apr-22	29-Apr-22	9-May-22	DPWH-General Appropriations Act FY 2022	3,000		3,000.00	Construction of Multi-Purpose Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ABRA
DISTRICT ENGINEERING OFFICE
CORDILLERA ADMINISTRATIVE REGION
Bangued, Abra

ANNUAL PROCUREMENT PLAN (GAA FY 2022)
For Civil Works & Consulting Services

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building, Barangay Cayapa, Lagangilang, Abra	Abra DEO	YES	Public Bidding	10-Mar-22	7-Apr-22	29-Apr-22	9-May-22	DPWH-General Appropriations Act FY 2022	3,000		3,000.00	Construction of Multi-Purpose Building
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building, Barangay Dalimag, San Isidro, Abra	Abra DEO	YES	Public Bidding	10-Mar-22	7-Apr-22	29-Apr-22	9-May-22	DPWH-General Appropriations Act FY 2022	3,000		3,000.00	Construction of Multi-Purpose Building
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building, Barangay Gayaman, Luba, Abra	Abra DEO	YES	Public Bidding	10-Mar-22	7-Apr-22	29-Apr-22	9-May-22	DPWH-General Appropriations Act FY 2022	3,000		3,000.00	Construction of Multi-Purpose Building
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building, Barangay Libtec, Dolores, Abra	Abra DEO	YES	Public Bidding	10-Mar-22	7-Apr-22	29-Apr-22	9-May-22	DPWH-General Appropriations Act FY 2022	3,000		3,000.00	Construction of Multi-Purpose Building
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building, Barangay Macray, Bangued, Abra	Abra DEO	YES	Public Bidding	10-Mar-22	7-Apr-22	29-Apr-22	9-May-22	DPWH-General Appropriations Act FY 2022	3,000		3,000.00	Construction of Multi-Purpose Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ABRA
DISTRICT ENGINEERING OFFICE
CORDILLERA ADMINISTRATIVE REGION
Bangued, Abra

ANNUAL PROCUREMENT PLAN (GAA FY 2022)
For Civil Works & Consulting Services

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building, Barangay Malabag, La Paz, Abra	Abra DEO	YES	Public Bidding	10-Mar-22	7-Apr-22	29-Apr-22	9-May-22	DPWH-General Appropriations Act FY 2022	3,000		3,000.00	Construction of Multi-Purpose Building
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building, Barangay Malapao, Langiden, Abra	Abra DEO	YES	Public Bidding	10-Mar-22	7-Apr-22	29-Apr-22	9-May-22	DPWH-General Appropriations Act FY 2022	3,000		3,000.00	Construction of Multi-Purpose Building
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building, Barangay Nagbukel-Tuquipa, Luba, Abra	Abra DEO	YES	Public Bidding	10-Mar-22	7-Apr-22	29-Apr-22	9-May-22	DPWH-General Appropriations Act FY 2022	3,000		3,000.00	Construction of Multi-Purpose Building
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building, Barangay Padangitan, Danglas, Abra	Abra DEO	YES	Public Bidding	10-Mar-22	7-Apr-22	29-Apr-22	9-May-22	DPWH-General Appropriations Act FY 2022	3,000		3,000.00	Construction of Multi-Purpose Building
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building, Barangay Pagala, Bucay, Abra	Abra DEO	YES	Public Bidding	10-Mar-22	7-Apr-22	29-Apr-22	9-May-22	DPWH-General Appropriations Act FY 2022	3,000		3,000.00	Construction of Multi-Purpose Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ABRA

DISTRICT ENGINEERING OFFICE

CORDILLERA ADMINISTRATIVE REGION

Bangued, Abra

ANNUAL PROCUREMENT PLAN (GAA FY 2022)

For Civil Works & Consulting Services

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building, Barangay Poblacion, Dolores, Abra	Abra DEO	YES	Public Bidding	10-Mar-22	7-Apr-22	29-Apr-22	9-May-22	DPWH-General Appropriations Act FY 2022	3,000		3,000.00	Construction of Multi-Purpose Building
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building, Barangay Poblacion, Lacub, Abra	Abra DEO	YES	Public Bidding	10-Mar-22	7-Apr-22	29-Apr-22	9-May-22	DPWH-General Appropriations Act FY 2022	3,000		3,000.00	Construction of Multi-Purpose Building
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building, Barangay Poblacion, Luba, Abra	Abra DEO	YES	Public Bidding	10-Mar-22	7-Apr-22	29-Apr-22	9-May-22	DPWH-General Appropriations Act FY 2022	3,000		3,000.00	Construction of Multi-Purpose Building
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building, Barangay Supo, Tubo, Abra	Abra DEO	YES	Public Bidding	10-Mar-22	7-Apr-22	29-Apr-22	9-May-22	DPWH-General Appropriations Act FY 2022	3,000		3,000.00	Construction of Multi-Purpose Building
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building, Barangay Tagodtod, Lagangilang, Abra	Abra DEO	YES	Public Bidding	10-Mar-22	7-Apr-22	29-Apr-22	9-May-22	DPWH-General Appropriations Act FY 2022	3,000		3,000.00	Construction of Multi-Purpose Building
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building (Liga ng mga Barangay Building), Lagangilang, Abra	Abra DEO	YES	Public Bidding	10-Mar-22	7-Apr-22	29-Apr-22	9-May-22	DPWH-General Appropriations Act FY 2022	3,000		3,000.00	Construction of Multi-Purpose Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ABRA
DISTRICT ENGINEERING OFFICE
CORDILLERA ADMINISTRATIVE REGION
Bangued, Abra

ANNUAL PROCUREMENT PLAN (GAA FY 2022)
For Civil Works & Consulting Services

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building, Barangay Laang, Lagangilang, Abra	Abra DEO	YES	Public Bidding	10-Mar-22	7-Apr-22	29-Apr-22	9-May-22	DPWH-General Appropriations Act FY 2022	3,000		3,000.00	Construction of Multi-Purpose Building
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building, Barangay Tamac, Villaviciosa, Abra	Abra DEO	YES	Public Bidding	10-Mar-22	7-Apr-22	29-Apr-22	9-May-22	DPWH-General Appropriations Act FY 2022	3,000		3,000.00	Construction of Multi-Purpose Building
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building, Barangay Madalipay, Bucay, Abra	Abra DEO	YES	Public Bidding	10-Mar-22	7-Apr-22	29-Apr-22	9-May-22	DPWH-General Appropriations Act FY 2022	3,000		3,000.00	Construction of Multi-Purpose Building
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building, Barangay Dumagas, Boliney, Abra	Abra DEO	YES	Public Bidding	10-Mar-22	7-Apr-22	29-Apr-22	9-May-22	DPWH-General Appropriations Act FY 2022	3,000		3,000.00	Construction of Multi-Purpose Building
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building, Barangay Zone 6, Bangued, Abra	Abra DEO	YES	Public Bidding	10-Mar-22	7-Apr-22	29-Apr-22	9-May-22	DPWH-General Appropriations Act FY 2022	3,000		3,000.00	Construction of Multi-Purpose Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ABRA
DISTRICT ENGINEERING OFFICE
CORDILLERA ADMINISTRATIVE REGION
Bangued, Abra

ANNUAL PROCUREMENT PLAN (GAA FY 2022)
For Civil Works & Consulting Services

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building, Barangay Mudeng, La Paz, Abra	Abra DEO	YES	Public Bidding	10-Mar-22	7-Apr-22	29-Apr-22	9-May-22	DPWH-General Appropriations Act FY 2022	3,000		3,000.00	Construction of Multi-Purpose Building
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building, Barangay Lap-lapog, Villaviciosa, Abra	Abra DEO	YES	Public Bidding	10-Mar-22	7-Apr-22	29-Apr-22	9-May-22	DPWH-General Appropriations Act FY 2022	4,000		4,000.00	Construction of Multi-Purpose Building
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building, Barangay Labon, Bucay, Abra	Abra DEO	YES	Public Bidding	10-Mar-22	7-Apr-22	29-Apr-22	9-May-22	DPWH-General Appropriations Act FY 2022	5,000		5,000.00	Construction of Multi-Purpose Building
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Abra Slaughterhouse, Barangay Mudeng, La Paz, Abra	Abra DEO	YES	Public Bidding	10-Mar-22	7-Apr-22	29-Apr-22	9-May-22	DPWH-General Appropriations Act FY 2022	10,000		10,000.00	Construction of Multi-Purpose Building
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Rehabilitation/ Construction of Municipal Hall Building, La Paz, Abra	Abra DEO	YES	Public Bidding	10-Mar-22	7-Apr-22	29-Apr-22	9-May-22	DPWH-General Appropriations Act FY 2022	50,000		50,000.00	Construction of Multi-Purpose Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ABRA
DISTRICT ENGINEERING OFFICE
CORDILLERA ADMINISTRATIVE REGION
Bangued, Abra

ANNUAL PROCUREMENT PLAN (GAA FY 2022)
For Civil Works & Consulting Services

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program /Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Facility (Covered Court), Brgy. Pangal, Danglas, Abra	Abra DEO	YES	Public Bidding	10-Mar-22	7-Apr-22	29-Apr-22	9-May-22	DPWH-General Appropriations Act FY 2022	5,000		5,000.00	Construction of Multi-Purpose Building
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Public Water Supply System (Level II or III), Construction of Water Supply (Level II), Barangay Tabiog, Bucay, Abra	Abra DEO	YES	Public Bidding	28-Jan-22	17-Feb-22	24-Mar-22	25-Mar-22	DPWH-General Appropriations Act FY 2022	10,000		10,000.00	Construction of Water Supply System
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Public Water Supply System (Level II or III), Construction of Water Supply (Level III), Barangay Poblacion, La Paz, Abra	Abra DEO	YES	Public Bidding	10-Mar-22	7-Apr-22	29-Apr-22	9-May-22	DPWH-General Appropriations Act FY 2022	10,000		10,000.00	Construction of Water Supply System
	LOCAL PROGRAM, National Building Program, Buildings and Other Structures, Multipurpose/ Facilities, Construction of University of Abra School Building, Barangay Zone 3, Bangued, Abra	Abra DEO	YES	Public Bidding	10-Mar-22	7-Apr-22	29-Apr-22	9-May-22	DPWH-General Appropriations Act FY 2022	30,000		30,000.00	Construction of Multi-Purpose Building
9,239,000													
CONSULTING SERVICES													
	Geotechnical Investigations of various Flood Control Projects in Abra DEO	Abra DEO	NO	Public Bidding	10-Mar-22	7-Apr-22	29-Apr-22	9-May-22	PDE 2021	1,500		1,500	Conduct of Geotechnical Investigation
	Geotechnical Investigations of various Multi-purpose Building Projects in Abra DEO	Abra DEO	NO	Public Bidding	10-Mar-22	7-Apr-22	29-Apr-22	9-May-22	PDE 2021	900		900	Conduct of Geotechnical Investigation



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ABRA
DISTRICT ENGINEERING OFFICE
CORDILLERA ADMINISTRATIVE REGION
Bangued, Abra

ANNUAL PROCUREMENT PLAN (GAA FY 2022)
For Civil Works & Consulting Services

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Detailed Engineering Design of Langiden Bridge, Suyo & Nalnas-Dalayap, Langiden & Pidigan in Abra DEO	Abra DEO	NO	Public Bidding	10-Mar-22	7-Apr-22	29-Apr-22	9-May-22	PDE 2021	3,000		3,000	Detailed Engineering Design
	Geotechnical Investigations of various Bridge Projects in Abra DEO	Abra DEO	NO	Public Bidding	10-Mar-22	7-Apr-22	29-Apr-22	9-May-22	PDE 2021	300		300	Conduct of Geotechnical Investigation
										5,700			

Prepared:


OFELIA J. JOVIS
Head, Procurement Staff

Recommending Approval:


CHONA LUISA A. RAMOS
Chief, Planning & Design Division
BAC - Chairperson

Approved:


JOSELITO T. ARAO
District Engineer