

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Lipa City, Batangas

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2019 PROJECTS (CIVIL WORKS)

UACS	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Asset Preservation- Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Batangas- Lobo Rd- K0124+688 - K0124+768, K0125+612 - K0125+815	Construction Section	Competitive Bidding	10/4/2018 to 10/11/2018	10/23/2018	1/28/2019 to 1/30/2019	1/31/2019 to 02/09/2019	FY 2019 GAA-DPWH INFRA PROJECTS	20,580,000.00	-	20,580,000.00	Construction of Road Slope Protection Structure
-	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Bridge Program, Replacement of Permanent Weak Bridges, Calubcut Br. (B03111LZ) along San-Juan- Laiya Road	Construction Section	Competitive Bidding	10/4/2018 to 10/11/2018	10/23/2018	1/28/2019 to 1/30/2019	1/31/2019 to 02/09/2019	FY 2019 GAA-DPWH INFRA PROJECTS	29,400,000.00	-	29,400,000.00	Replacement of Bridge
-	Organizational Outcome 1: Ensure Safe and Reliable National Road System,Bridge Program, Widening of Permanent Bridges, Bacao Br. (B03030LZ) along Batangas- Lobo Rd	Construction Section	Competitive Bidding	10/4/2018 to 10/11/2018	10/23/2018	1/28/2019 to 1/30/2019	1/31/2019 to 02/09/2019	FY 2019 GAA-DPWH INFRA PROJECTS	34,300,000.00	-	34,300,000.00	Widening of Bridge
-	Organizational Outcome 1: Ensure Safe and Reliable National Road System,Bridge Program, Widening of Permanent Bridges, Bataan Br. (B03112LZ) along Sn Juan- Laiya Rd	Construction Section	Competitive Bidding	10/4/2018 to 10/11/2018	10/23/2018	1/28/2019 to 1/30/2019	1/31/2019 to 02/09/2019	FY 2019 GAA-DPWH INFRA PROJECTS	6,860,000.00	-	6,860,000.00	Widening of Bridge
-	Organizational Outcome 1: Ensure Safe and Reliable National Road System,Bridge Program, Widening of Permanent Bridges, Buto Br. (B00075LZ) along Sn Juan- Laiya Rd	Construction Section	Competitive Bidding	10/4/2018 to 10/11/2018	10/23/2018	1/28/2019 to 1/30/2019	1/31/2019 to 02/09/2019	FY 2019 GAA-DPWH INFRA PROJECTS	8,820,000.00	-	8,820,000.00	Widening of Bridge
-	Organizational Outcome 1: Ensure Safe and Reliable National Road System,Bridge Program, Widening of Permanent Bridges, Dofia Alicia Br. (B04539LZ) along Batangas-Lobo Rd	Construction Section	Competitive Bidding	10/4/2018 to 10/11/2018	10/23/2018	1/28/2019 to 1/30/2019	1/31/2019 to 02/09/2019	FY 2019 GAA-DPWH INFRA PROJECTS	45,540,000.00	-	45,540,000.00	Widening of Bridge
-	Organizational Outcome 1: Ensure Safe and Reliable National Road System,Bridge Program, Widening of Permanent Bridges, Icarbang Br. (B03114LZ) along Sn Juan- Laiya Rd	Construction Section	Competitive Bidding	10/4/2018 to 10/11/2018	10/23/2018	1/28/2019 to 1/30/2019	1/31/2019 to 02/09/2019	FY 2019 GAA-DPWH INFRA PROJECTS	9,800,000.00	-	9,800,000.00	Widening of Bridge
-	Organizational Outcome 1: Ensure Safe and Reliable National Road System,Bridge Program, Widening of Permanent Bridges, Yaboc Br. (B04538LZ) along Sn Juan- Laiya Rd	Construction Section	Competitive Bidding	10/4/2018 to 10/11/2018	10/23/2018	1/28/2019 to 1/30/2019	1/31/2019 to 02/09/2019	FY 2019 GAA-DPWH INFRA PROJECTS	15,680,000.00	-	15,680,000.00	Widening of Bridge
-	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Network Development- Off- Carriageway Improvement - Secondary Roads, Batangas- Lobo Rd - K0123 + 042 - K0123+ 988, K0123 +120 -K0124+828, K0124+878 - K0125 + 098	Construction Section	Competitive Bidding	10/4/2018 to 10/11/2018	10/23/2018	1/28/2019 to 1/30/2019	1/31/2019 to 02/09/2019	FY 2019 GAA-DPWH INFRA PROJECTS	44,835,000.00	-	44,835,000.00	Off- carriageway improvement : Shoulder Paving / Construction

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Lipa City, Batangas

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2019 PROJECTS (CIVIL WORKS)

UACS	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Network Development- Off- Carriageway Improvement - Secondary Roads, Batangas- Quezon Rd - K0129 + 285 - K0131+ 649	Construction Section	Competitive Bidding	10/4/2018 to 10/11/2018	10/23/2018	1/28/2019 to 1/30/2019	1/31/2019 to 02/09/2019	FY 2019 GAA-DPWH INFRA PROJECTS	51,622,675.00	-	51,622,675.00	Off- carriageway improvement : Shoulder Paving / Construction
-	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Network Development- Off- Carriageway Improvement - Secondary Roads, Rosario - Sn Juan Rd - K0119 +(-339) - K0119 +760, K0130+275- K0133+371	Construction Section	Competitive Bidding	10/06/2018 to 10/13/2018	10/25/2018	1/31/2019 to 02/02/2019	02/03/2019 to 02/12/2019	FY 2019 GAA-DPWH INFRA PROJECTS	40,218,220.00	-	40,218,220.00	Off-carriageway improvement: Shoulder Paving/ Construction
-	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Network Development- Off- Carriageway Improvement - Secondary Roads, Lipa- Rosario Rd - K0082+318 - K0082+670, K0083 +438 - K0083 +560	Construction Section	Competitive Bidding	10/06/2018 to 10/13/2018	10/25/2018	1/31/2019 to 02/02/2019	02/03/2019 to 02/12/2019	FY 2019 GAA-DPWH INFRA PROJECTS	3,430,000.00	-	3,430,000.00	Off-carriageway improvement: Shoulder Paving/ Construction
-	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Network Development- Off- Carriageway Improvement - Tertiary Roads, Sn Juan- Laliya Rd - K0144 + 710 - K0146 +403	Construction Section	Competitive Bidding	10/06/2018 to 10/13/2018	10/25/2018	1/31/2019 to 02/02/2019	02/03/2019 to 02/12/2019	FY 2019 GAA-DPWH INFRA PROJECTS	54,314,060.00	-	54,314,060.00	Off-carriageway improvement: Shoulder Paving/ Construction
-	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Network Development- Off- Carriageway Improvement - Tertiary Roads, Sn Juan- Laliya Rd - K0155 + 846 - K0157 +395	Construction Section	Competitive Bidding	10/06/2018 to 10/13/2018	10/25/2018	1/31/2019 to 02/02/2019	02/03/2019 to 02/12/2019	FY 2019 GAA-DPWH INFRA PROJECTS	52,481,525.00	-	52,481,525.00	Off-carriageway improvement: Shoulder Paving/ Construction
-	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Network Development- Off- Carriageway Improvement - Tertiary Roads, Sn Juan- Laliya Rd - K0161 + 360 - K0162 +663	Construction Section	Competitive Bidding	10/06/2018 to 10/13/2018	10/25/2018	1/31/2019 to 02/02/2019	02/03/2019 to 02/12/2019	FY 2019 GAA-DPWH INFRA PROJECTS	44,787,960.00	-	44,787,960.00	Off-carriageway improvement: Shoulder Paving/ Construction
-	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Network Development- Road Widening Primary Roads, Manila - Batangas Rd - K0092 + 311 - K0092 + 896	Construction Section	Competitive Bidding	10/06/2018 to 10/13/2018	10/25/2018	1/31/2019 to 02/02/2019	02/03/2019 to 02/12/2019	FY 2019 GAA-DPWH INFRA PROJECTS	20,134,100.00	-	20,134,100.00	Road widening
-	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Network Development- Road Widening Secondary Roads, Batangas - Lobo Rd - K0123 + 042 - K0123 +988	Construction Section	Competitive Bidding	10/06/2018 to 10/13/2018	10/25/2018	1/31/2019 to 02/02/2019	02/03/2019 to 02/12/2019	FY 2019 GAA-DPWH INFRA PROJECTS	24,750,000.00	-	24,750,000.00	Road widening
-	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Network Development- Road Widening Secondary Roads, Rosario - Sn Juan Rd- K0143 +990 - K0145 +427	Construction Section	Competitive Bidding	10/06/2018 to 10/13/2018	10/25/2018	1/31/2019 to 02/02/2019	02/03/2019 to 02/12/2019	FY 2019 GAA-DPWH INFRA PROJECTS	41,130,600.00	-	41,130,600.00	Road widening

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Lipa City, Batangas

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2019 PROJECTS (CIVIL WORKS)

UACS	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Network Development- Road Widening Secondary Roads, Lipa- Rosario Rd - K0081 + (-999) - K0083 +268	Construction Section	Competitive Bidding	10/06/2018 to 10/13/2018	10/25/2018	1/31/2019 to 02/02/2019	02/03/2019 to 02/12/2019	FY 2019 GAA-DPWH INFRA PROJECTS	96,500,000.00	-	96,500,000.00	Road widening
-	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Network Development- Road Widening Secondary Roads, Banay- Banay- Mojon- Cuenca Rd - K0086 + (-510) - K0087 +294	Construction Section	Competitive Bidding	10/06/2018 to 10/13/2018	10/25/2018	1/31/2019 to 02/02/2019	02/03/2019 to 02/12/2019	FY 2019 GAA-DPWH INFRA PROJECTS	49,000,000.00	-	49,000,000.00	Road widening
-	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Network Development- Road Widening Secondary Roads, Manila - Batangas Poblacion Rd - K0079 + (-963) - K0079 + (-925), K0079 + (-828) - K0079 + 603, K0079 + 619 - K0080 + 145	Construction Section	Competitive Bidding	10/11/2018 to 10/18/2018	10/30/2018	02/03/2019 to 02/05/2019	02/06/2019 to 02/15/2019	FY 2019 GAA-DPWH INFRA PROJECTS	90,971,515.00	-	90,971,515.00	Road widening
-	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Network Development- Road Widening Secondary Roads, Manila - Batangas Poblacion Rd - K0080 + 145 - K0081 + 186	Construction Section	Competitive Bidding	10/11/2018 to 10/18/2018	10/30/2018	02/03/2019 to 02/05/2019	02/06/2019 to 02/15/2019	FY 2019 GAA-DPWH INFRA PROJECTS	48,665,820.00	-	48,665,820.00	Road widening
-	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Network Development- Road Widening Tertiary Roads, Sn Juan - Laiya Rd - K0161 +360 - K0162 +663	Construction Section	Competitive Bidding	10/11/2018 to 10/18/2018	10/30/2018	02/03/2019 to 02/05/2019	02/06/2019 to 02/15/2019	FY 2019 GAA-DPWH INFRA PROJECTS	31,360,000.00	-	31,360,000.00	Road widening
-	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Network Development- Road Widening Tertiary Roads, Lipa City - Alaminos Rd - K0087 + (-615) - K0088 + 179	Construction Section	Competitive Bidding	10/11/2018 to 10/18/2018	10/30/2018	02/03/2019 to 02/05/2019	02/06/2019 to 02/15/2019	FY 2019 GAA-DPWH INFRA PROJECTS	68,395,340.00	-	68,395,340.00	Road widening
-	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Network Development- Road Widening Tertiary Roads, Lipa City - Alaminos Rd - K0089 + 208 - K0091 + 102	Construction Section	Competitive Bidding	10/11/2018 to 10/18/2018	10/30/2018	02/03/2019 to 02/05/2019	02/06/2019 to 02/15/2019	FY 2019 GAA-DPWH INFRA PROJECTS	96,500,000.00	-	96,500,000.00	Road widening
-	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Network Development- Road Widening Tertiary Roads, Lipa - Balete Rd - K0077 + (-538) - K0078 +256 , K0078 +589 - K0079 +076	Construction Section	Competitive Bidding	10/11/2018 to 10/18/2018	10/30/2018	02/03/2019 to 02/05/2019	02/06/2019 to 02/15/2019	FY 2019 GAA-DPWH INFRA PROJECTS	76,682,760.00	-	76,682,760.00	Road widening
-	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Network Development- Road Widening Tertiary Roads, Lipa - Balete Rd - K0080 + 154 - K0080 +771, K0080 + 778 - K0081 +930	Construction Section	Competitive Bidding	10/11/2018 to 10/18/2018	10/30/2018	02/03/2019 to 02/05/2019	02/06/2019 to 02/15/2019	FY 2019 GAA-DPWH INFRA PROJECTS	57,719,545.00	-	57,719,545.00	Road widening

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Lipa City, Batangas

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2019 PROJECTS (CIVIL WORKS)

UACS	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Network Development- Road Widening Tertiary Roads, Marawoy - Dagatan Rd - K0092 + (-930) - K0092 + 592	Construction Section	Competitive Bidding	10/11/2018 to 10/18/2018	10/30/2018	02/03/2019 to 02/05/2019	02/06/2019 to 02/15/2019	FY 2019 GAA-DPWH INFRA PROJECTS	44,746,800.00	-	44,746,800.00	Road widening
-	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction/ Restoration/ Improvement of Slope Protection/Revetment along Malaking Ilog River, Barangay Tipas, San Juan, Batangas	Construction Section	Competitive Bidding	10/11/2018 to 10/18/2018	10/30/2018	02/03/2019 to 02/05/2019	02/06/2019 to 02/15/2019	FY 2019 GAA-DPWH INFRA PROJECTS	59,550,680.00	-	59,550,680.00	Construction of Flood Mitigation Structure
-	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Slope Protection along Putting Buhangin Bridge, K0146+403, San Juan, Batangas	Construction Section	Competitive Bidding	10/11/2018 to 10/18/2018	10/30/2018	02/03/2019 to 02/05/2019	02/06/2019 to 02/15/2019	FY 2019 GAA-DPWH INFRA PROJECTS	9,800,000.00	-	9,800,000.00	Construction of revetment
-	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Slope Protection along San Juan - Laiya Road, Hugom Section, San Juan, Batangas	Construction Section	Competitive Bidding	10/18/2018 to 10/25/2018	11/06/2018	02/06/2019 to 02/08/2019	02/09/2019 to 02/18/2019	FY 2019 GAA-DPWH INFRA PROJECTS	49,000,000.00	-	49,000,000.00	Construction of Slope Protection Structure
-	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction / Restoration of Slope Protection/ Revetment along Lawaye River, San Juan, Batangas	Construction Section	Competitive Bidding	10/18/2018 to 10/25/2018	11/06/2018	02/06/2019 to 02/08/2019	02/09/2019 to 02/18/2019	FY 2019 GAA-DPWH INFRA PROJECTS	24,500,000.00	-	24,500,000.00	Construction of Flood Mitigation Structure
-	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction / Restoration of Slope Protection/ Revetment at Bacao Br., Taysan, Batangas	Construction Section	Competitive Bidding	10/18/2018 to 10/25/2018	11/06/2018	02/06/2019 to 02/08/2019	02/09/2019 to 02/18/2019	FY 2019 GAA-DPWH INFRA PROJECTS	9,800,000.00	-	9,800,000.00	Construction of Flood Mitigation Structure
-	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction / Restoration of Slope Protection/ Revetment at Balintawak Br., Lipa City, Batangas	Construction Section	Competitive Bidding	10/18/2018 to 10/25/2018	11/06/2018	02/06/2019 to 02/08/2019	02/09/2019 to 02/18/2019	FY 2019 GAA-DPWH INFRA PROJECTS	4,900,000.00	-	4,900,000.00	Construction of Flood Mitigation Structure

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Lipa City, Batangas

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2019 PROJECTS (CIVIL WORKS)

UACS	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
-	Organizational Outcome 2:Protect Lives and Properties Against Major Floods, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction / Restoration of Slope Protection/ Revetment at Bulacnin Br.2, Lipa City, Batangas	Construction Section	Competitive Bidding	10/18/2018 to 10/25/2018	11/06/2018	02/06/2019 to 02/08/2019	02/09/2019 to 02/18/2019	FY 2019 GAA-DPWH INFRA PROJECTS	9,800,000.00	-	9,800,000.00	Construction of Flood Mitigation Structure
-	Organizational Outcome 2:Protect Lives and Properties Against Major Floods, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction / Restoration of Slope Protection/ Revetment at Buto Br., San Juan, Batangas	Construction Section	Competitive Bidding	10/18/2018 to 10/25/2018	11/06/2018	02/06/2019 to 02/08/2019	02/09/2019 to 02/18/2019	FY 2019 GAA-DPWH INFRA PROJECTS	9,800,000.00	-	9,800,000.00	Construction of Flood Mitigation Structure
-	Organizational Outcome 2:Protect Lives and Properties Against Major Floods, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction / Restoration of Slope Protection/ Revetment at Doña Alicia Br., Taysan, Batangas	Construction Section	Competitive Bidding	10/18/2018 to 10/25/2018	11/06/2018	02/06/2019 to 02/08/2019	02/09/2019 to 02/18/2019	FY 2019 GAA-DPWH INFRA PROJECTS	19,800,000.00	-	19,800,000.00	Construction of Flood Mitigation Structure
-	Organizational Outcome 2:Protect Lives and Properties Against Major Floods, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction / Restoration of Slope Protection/ Revetment at Malaking Ilog Br., San Jose, Batangas	Construction Section	Competitive Bidding	10/18/2018 to 10/25/2018	11/06/2018	02/06/2019 to 02/08/2019	02/09/2019 to 02/18/2019	FY 2019 GAA-DPWH INFRA PROJECTS	19,600,000.00	-	19,600,000.00	Construction of Flood Mitigation Structure
-	Organizational Outcome 2:Protect Lives and Properties Against Major Floods, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction / Restoration of Slope Protection/ Revetment at Matala Br., Ibaan, Batangas	Construction Section	Competitive Bidding	10/18/2018 to 10/25/2018	11/06/2018	02/06/2019 to 02/08/2019	02/09/2019 to 02/18/2019	FY 2019 GAA-DPWH INFRA PROJECTS	9,800,000.00	-	9,800,000.00	Construction of Flood Mitigation Structure
-	Organizational Outcome 2:Protect Lives and Properties Against Major Floods, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction / Restoration of Slope Protection/ Revetment at Munting Tubig Br., Ibaan, Batangas	Construction Section	Competitive Bidding	10/18/2018 to 10/25/2018	11/06/2018	02/06/2019 to 02/08/2019	02/09/2019 to 02/18/2019	FY 2019 GAA-DPWH INFRA PROJECTS	9,800,000.00	-	9,800,000.00	Construction of Flood Mitigation Structure
-	Organizational Outcome 2:Protect Lives and Properties Against Major Floods, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction / Restoration of Slope Protection/ Revetment at Sabang Br., Lipa City, Batangas	Construction Section	Competitive Bidding	10/21/2018 to 10/28/2018	11/09/2018	02/10/2019 to 02/12/2019	02/13/2019 to 02/22/2019	FY 2019 GAA-DPWH INFRA PROJECTS	9,800,000.00	-	9,800,000.00	Construction of Flood Mitigation Structure

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Lipa City, Batangas

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2019 PROJECTS (CIVIL WORKS)

UACS	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Local Program, Buildings and Other Structures-Multi-purpose/ Facilities- Local Infrastructure Program, Construction (Completion) of Multi-purpose Building (School Gym), Inosluban-Marawoy National High School, Brgy. Marawoy, Batangas	Construction Section	Competitive Bidding	10/21/2018 to 10/28/2018	11/09/2018	02/10/2019 to 02/12/2019	02/13/2019 to 02/22/2019	FY 2019 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Construction of Multi-purpose Building
-	Local Program, Buildings and Other Structures-Multi-purpose/ Facilities- Local Infrastructure Program, Construction (Completion) of Multi-purpose Building (School Gym), Pinagkawitan Elementary School, Brgy. Pinagkawitan, Lipa City, Batangas	Construction Section	Competitive Bidding	10/21/2018 to 10/28/2018	11/09/2018	02/10/2019 to 02/12/2019	02/13/2019 to 02/22/2019	FY 2019 GAA-DPWH INFRA PROJECTS	7,350,000.00	-	7,350,000.00	Construction of Multi-purpose Building
-	Local Program, Buildings and Other Structures-Multi-purpose/ Facilities-Local Infrastructure Program, Construction of Multi-purpose Building (Barangay Gym), Brgy. Pangao, Lipa City, Batangas	Construction Section	Competitive Bidding	10/21/2018 to 10/28/2018	11/09/2018	02/10/2019 to 02/12/2019	02/13/2019 to 02/22/2019	FY 2019 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Construction of Multi-purpose Building
-	Local Program, Buildings and Other Structures-Multi-purpose/ Facilities- Local Infrastructure Program, Construction of Multi-purpose Building (School Gym), Pinagtongulan National High School, Brgy. Pinagtongulan, Lipa City, Batangas	Construction Section	Competitive Bidding	10/21/2018 to 10/28/2018	11/09/2018	02/10/2019 to 02/12/2019	02/13/2019 to 02/22/2019	FY 2019 GAA-DPWH INFRA PROJECTS	3,465,000.00	-	3,465,000.00	Construction of Multi-purpose Building
-	Local Program, Buildings and Other Structures-Multi-purpose/ Facilities- Local Infrastructure Program, Construction of Multi-purpose Building (School Gym), Senator Maria Kalaw Katigbak Memorial Elementary School, Lipa City, Batangas	Construction Section	Competitive Bidding	10/21/2018 to 10/28/2018	11/09/2018	02/10/2019 to 02/12/2019	02/13/2019 to 02/22/2019	FY 2019 GAA-DPWH INFRA PROJECTS	8,910,000.00	-	8,910,000.00	Construction of Multi-purpose Building
-	Local Program, Buildings and Other Structures-Multi-purpose/ Facilities- Local Infrastructure Program, Construction of Multi-purpose Building (School Gym), Sto. Toribio Elementary School, Lipa City, Batangas	Construction Section	Competitive Bidding	10/21/2018 to 10/28/2018	11/09/2018	02/10/2019 to 02/12/2019	02/13/2019 to 02/22/2019	FY 2019 GAA-DPWH INFRA PROJECTS	7,425,000.00	-	7,425,000.00	Construction of Multi-purpose Building
-	Local Program, Buildings and Other Structures-Multi-purpose/ Facilities- Local Infrastructure Program, Construction of Multi-purpose Building, Brgy. Balintawak, Lipa City, Batangas	Construction Section	Competitive Bidding	10/21/2018 to 10/28/2018	11/09/2018	02/10/2019 to 02/12/2019	02/13/2019 to 02/22/2019	FY 2019 GAA-DPWH INFRA PROJECTS	5,940,000.00	-	5,940,000.00	Construction of Multi-purpose Building
-	Local Program, Buildings and Other Structures-Multi-purpose/ Facilities- Local Infrastructure Program, Construction of Multi-purpose Building, Brgy. Escribano, San Juan, Batangas	Construction Section	Competitive Bidding	10/21/2018 to 10/28/2018	11/09/2018	02/10/2019 to 02/12/2019	02/13/2019 to 02/22/2019	FY 2019 GAA-DPWH INFRA PROJECTS	3,960,000.00	-	3,960,000.00	Construction of Multi-purpose Building

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Lipa City, Batangas

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2019 PROJECTS (CIVIL WORKS)

UACS	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Local Program, Buildings and Other Structures- Multi-purpose/ Facilities- Local Infrastructure Program, Construction of Multi-purpose Building, Pangao Integrated National High School, Brgy. Pangao, Lipa City, Batangas	Construction Section	Competitive Bidding	10/21/2018 to 10/28/2018	11/09/2018	02/10/2019 to 02/12/2019	02/13/2019 to 02/22/2019	FY 2019 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Construction of Multi-purpose Building
-	Local Program, Buildings and Other Structures- Multi-purpose/ Facilities - Local Infrastructure Program, Rehabilitation of Multi-purpose Building (Barangay Gym), Brgy. 10, Lipa City, Batangas	Construction Section	Competitive Bidding	10/25/2018 to 11/01/2018	11/13/2018	02/13/2019 to 02/15/2019	02/16/2019 to 02/25/2019	FY 2019 GAA-DPWH INFRA PROJECTS	3,465,000.00	-	3,465,000.00	Rehabilitation/ Major Repair of Multi-purpose Building
-	Local Program, Buildings and Other Structures - Multi-purpose/ Facilities - Local Infrastructure Program, Rehabilitation of Multi-purpose Building, Brgy. Sabang, Lipa City, Batangas	Construction Section	Competitive Bidding	10/25/2018 to 11/01/2018	11/13/2018	02/13/2019 to 02/15/2019	02/16/2019 to 02/25/2019	FY 2019 GAA-DPWH INFRA PROJECTS	14,850,000.00	-	14,850,000.00	Rehabilitation/ Major Repair of Multi-purpose Building
-	Local Program, Buildings and Other Structures - Multi-purpose/ Facilities - Local Infrastructure Program, Rehabilitation of Multi-purpose Building, Brgy. Castillo and Tangob, Lipa City, Batangas	Construction Section	Competitive Bidding	10/25/2018 to 11/01/2018	11/13/2018	02/13/2019 to 02/15/2019	02/16/2019 to 02/25/2019	FY 2019 GAA-DPWH INFRA PROJECTS	2,475,000.00	-	2,475,000.00	Rehabilitation/ Major Repair of Multi-purpose Building
-	Local Program, Buildings and Other Structures - Multi-purpose/ Facilities - Local Infrastructure Program, Rehabilitation of Multi-purpose Building , Brgys. Catandala and Mabalor, Ibaan, Batangas	Construction Section	Competitive Bidding	10/25/2018 to 11/01/2018	11/13/2018	02/13/2019 to 02/15/2019	02/16/2019 to 02/25/2019	FY 2019 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Rehabilitation/ Major Repair of Multi-purpose Building
-	Local Program, Buildings and Other Structures - Multi-purpose/ Facilities - Local Infrastructure Program, Rehabilitation of Multi-purpose Building , Brgy. Rizal, Lipa City, Batangas	Construction Section	Competitive Bidding	10/25/2018 to 11/01/2018	11/13/2018	02/13/2019 to 02/15/2019	02/16/2019 to 02/25/2019	FY 2019 GAA-DPWH INFRA PROJECTS	2,970,000.00	-	2,970,000.00	Rehabilitation/ Major Repair of Multi-purpose Building
-	Local Program, Local Roads and Bridges - Local Bridge - Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects, Construction of Bukal-Castillo Bridge, Padre Garcia, Batangas	Construction Section	Competitive Bidding	10/25/2018 to 11/01/2018	11/13/2018	02/13/2019 to 02/15/2019	02/16/2019 to 02/25/2019	FY 2019 GAA-DPWH INFRA PROJECTS	19,600,000.00	-	19,600,000.00	Construction of Concrete Bridge
-	Local Program, Local Roads and Bridges - Local Bridge - Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects, Construction/ Completion of Banaba Bridge, Padre Garcia, Batangas	Construction Section	Competitive Bidding	10/25/2018 to 11/01/2018	11/13/2018	02/13/2019 to 02/15/2019	02/16/2019 to 02/25/2019	FY 2019 GAA-DPWH INFRA PROJECTS	19,600,000.00	-	19,600,000.00	Construction of Concrete Bridge
-	Local Program, Local Roads and Bridges - Local Bridge - Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects, Construction/ Completion of Don Luis Bridge including Approaches, San Jose, Batangas	Construction Section	Competitive Bidding	10/25/2018 to 11/01/2018	11/13/2018	02/13/2019 to 02/15/2019	02/16/2019 to 02/25/2019	FY 2019 GAA-DPWH INFRA PROJECTS	49,000,000.00	-	49,000,000.00	Construction of Concrete Bridge

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Lipa City, Batangas

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2019 PROJECTS (CIVIL WORKS)

UACS	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (Php)			Remarks (brief description of Program/ Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Local Program, Local Roads and Bridges - Local Bridges - Local Infrastructure Program, Construction of Bridge in Kalsahayan-Pinagbayanan, Taysan, Batangas	Construction Section	Competitive Bidding	10/25/2018 to 11/01/2018	11/13/2018	02/13/2019 to 02/15/2019	02/16/2019 to 02/25/2019	FY 2019 GAA-DPWH INFRA PROJECTS	17,820,000.00	-	17,820,000.00	Construction of Concrete Bridge
-	Local Program, Local Roads and Bridges - Local Roads - Local Infrastructure Program, Concreting of Road, Brgy. Santo Cristo, San Jose, Batangas	Construction Section	Competitive Bidding	10/25/2018 to 11/01/2018	11/13/2018	02/13/2019 to 02/15/2019	02/16/2019 to 02/25/2019	FY 2019 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Construction of Concrete Bridge
-	Local Program, Local Roads and Bridges - Local Roads - Local Infrastructure Program, Construction of Road in Brgys. Malaya, Maligaya, Mayuro, Mavelor and Timbugan, Rosario, Batangas	Construction Section	Competitive Bidding	10/27/2018 to 11/02/2018	11/15/2018	02/18/2019 to 02/20/2019	02/21/2019 to 03/02/2019	FY 2019 GAA-DPWH INFRA PROJECTS	9,900,000.00	-	9,900,000.00	Construction of Concrete Road
-	Local Program, Local Roads and Bridges - Local Roads - Local Infrastructure Program, Construction of Road in Brgys. Sico II, Pulangbato and Nagsaulay, San Juan, Batangas	Construction Section	Competitive Bidding	10/27/2018 to 11/02/2018	11/15/2018	02/18/2019 to 02/20/2019	02/21/2019 to 03/02/2019	FY 2019 GAA-DPWH INFRA PROJECTS	5,940,000.00	-	5,940,000.00	Construction of Concrete Road
-	Local Program, National Roads and Bridges - National Bridges - Local Infrastructure Program, Construction of Pedestrian Overpass, Brgy. Banay- Banay 2, San Jose, Batangas	Construction Section	Competitive Bidding	10/27/2018 to 11/02/2018	11/15/2018	02/18/2019 to 02/20/2019	02/21/2019 to 03/02/2019	FY 2019 GAA-DPWH INFRA PROJECTS	9,900,000.00	-	9,900,000.00	Construction of Bridge
-	Local Program, National Roads and Bridges - National Bridges - Local Infrastructure Program, Construction of Pedestrian Overpass, Brgy. Namunga, Rosario, Batangas	Construction Section	Competitive Bidding	10/27/2018 to 11/02/2018	11/15/2018	02/18/2019 to 02/20/2019	02/21/2019 to 03/02/2019	FY 2019 GAA-DPWH INFRA PROJECTS	9,900,000.00	-	9,900,000.00	Construction of Bridge
-	Local Program, National Roads and Bridges - National Bridges - Local Infrastructure Program, Rehabilitation of Salao- Janaojanao Hanging Bridge, San Juan, Batangas	Construction Section	Competitive Bidding	10/27/2018 to 11/02/2018	11/15/2018	02/18/2019 to 02/20/2019	02/21/2019 to 03/02/2019	FY 2019 GAA-DPWH INFRA PROJECTS	2,475,000.00	-	2,475,000.00	Rehabilitation/ Major Repair of Bridge
-	Local Program, Buildings and Other Structures - Multipurpose/ Facilities - Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects, Construction of Multi-purpose Building at Poblacion, Lipa City, Batangas	Construction Section	Competitive Bidding	10/27/2018 to 11/02/2018	11/15/2018	02/18/2019 to 02/20/2019	02/21/2019 to 03/02/2019	FY 2019 GAA-DPWH INFRA PROJECTS	1,960,000.00	-	1,960,000.00	Construction of Multi-purpose Building
-	Local Program, Buildings and Other Structures - Multipurpose/ Facilities - Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects, Construction of Multi-purpose Building at Namunga, Rosario, Batangas	Construction Section	Competitive Bidding	10/27/2018 to 11/02/2018	11/15/2018	02/18/2019 to 02/20/2019	02/21/2019 to 03/02/2019	FY 2019 GAA-DPWH INFRA PROJECTS	4,900,000.00	-	4,900,000.00	Construction of Multi-Purpose Building

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Lipa City, Batangas

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2019 PROJECTS (CIVIL WORKS)

UACS	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Local Program, Buildings and Other Structures - Multipurpose/ Facilities - Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects, Construction of Multi-purpose Building at San Isidro, Rosario, Batangas	Construction Section	Competitive Bidding	10/27/2018 to 11/02/2018	11/15/2018	02/18/2019 to 02/20/2019	02/21/2019 to 03/02/2019	FY 2019 GAA-DPWH INFRA PROJECTS	4,900,000.00	-	4,900,000.00	Construction of Multi-Purpose Building
-	Local Program, Buildings and Other Structures - Multipurpose/ Facilities - Local Infrastructure Program, Construction (Completion) of Multi-purpose Building (Medical Art Building), Castillo, Padre Garcia, Batangas	Construction Section	Competitive Bidding	10/27/2018 to 11/02/2018	11/15/2018	02/18/2019 to 02/20/2019	02/21/2019 to 03/02/2019	FY 2019 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
-	Local Program, Buildings and Other Structures - Multipurpose/ Facilities - Local Infrastructure Program, Construction (Completion) of Multi-purpose Building, Brgy. Castillo, Padre Garcia, Batangas	Construction Section	Competitive Bidding	10/27/2018 to 11/02/2018	11/15/2018	02/18/2019 to 02/20/2019	02/21/2019 to 03/02/2019	FY 2019 GAA-DPWH INFRA PROJECTS	9,900,000.00	-	9,900,000.00	Construction of Concrete Road
-	Local Program, Buildings and Other Structures - Multipurpose/ Facilities - Local Infrastructure Program, Construction Multi-purpose Building, Barangay Sabang, San Jose, Batangas	Construction Section	Competitive Bidding	11/01/2018 to 11/08/2018	11/20/2018	02/21/2019 to 02/23/2019	02/24/2019 to 03/05/2019	FY 2019 GAA-DPWH INFRA PROJECTS	3,960,000.00	-	3,960,000.00	Construction of Multi-purpose Building
-	Local Program, Buildings and Other Structures - Multipurpose/ Facilities - Local Infrastructure Program, Construction Multi-purpose Building, Barangay Taysan, San Jose, Batangas	Construction Section	Competitive Bidding	11/01/2018 to 11/08/2018	11/20/2018	02/21/2019 to 02/23/2019	02/24/2019 to 03/05/2019	FY 2019 GAA-DPWH INFRA PROJECTS	3,960,000.00	-	3,960,000.00	Construction of Multi-purpose Building
-	Local Program, Buildings and Other Structures - Multipurpose/ Facilities - Local Infrastructure Program, Construction of Multi-purpose Building, Taysan Senior High School, Barangay Mahanadiong, Taysan, Batangas	Construction Section	Competitive Bidding	11/01/2018 to 11/08/2018	11/20/2018	02/21/2019 to 02/23/2019	02/24/2019 to 03/05/2019	FY 2019 GAA-DPWH INFRA PROJECTS	3,960,000.00	-	3,960,000.00	Construction of Multi-purpose Building
-	Local Program, Buildings and Other Structures - Multipurpose/ Facilities - Local Infrastructure Program, Construction Multi-purpose Building (Public Market), Brgy. Poblacion, Padre Garcia, Batangas	Construction Section	Competitive Bidding	11/01/2018 to 11/08/2018	11/20/2018	02/21/2019 to 02/23/2019	02/24/2019 to 03/05/2019	FY 2019 GAA-DPWH INFRA PROJECTS	9,900,000.00	-	9,900,000.00	Construction of Multi-purpose Building
-	Local Program, Buildings and Other Structures - Multipurpose/ Facilities - Local Infrastructure Program, Construction of Multi-purpose Building (Public Market), Poblacion, Padre Garcia, Batangas	Construction Section	Competitive Bidding	11/01/2018 to 11/08/2018	11/20/2018	02/21/2019 to 02/23/2019	02/24/2019 to 03/05/2019	FY 2019 GAA-DPWH INFRA PROJECTS	9,900,000.00	-	9,900,000.00	Construction of Multi-purpose Building
-	Local Program, Buildings and Other Structures - Multipurpose/ Facilities - Local Infrastructure Program, Construction of Multi-purpose Building, Barangay Alupay, Rosario, Batangas	Construction Section	Competitive Bidding	11/01/2018 to 11/08/2018	11/20/2018	02/21/2019 to 02/23/2019	02/24/2019 to 03/05/2019	FY 2019 GAA-DPWH INFRA PROJECTS	3,960,000.00	-	3,960,000.00	Construction of Multi-purpose Building

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Lipa City, Batangas

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2019 PROJECTS (CIVIL WORKS)

UACS	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (Php)			Remarks (brief description of Program/ Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Local Program, Buildings and Other Structures - Multipurpose/ Facilities - Local Infrastructure Program, Construction of Multi-purpose Building, Barangay Cahigam, Rosario, Batangas	Construction Section	Competitive Bidding	11/01/2018 to 11/08/2018	11/20/2018	02/21/2019 to 02/23/2019	02/24/2019 to 03/05/2019	FY 2019 GAA-DPWH INFRA PROJECTS	3,960,000.00	-	3,960,000.00	Construction of Multi-purpose Building
-	Local Program, Buildings and Other Structures - Multipurpose/ Facilities - Local Infrastructure Program, Construction of Multi-purpose Building, Public Market A, Poblacion, Padre Garcia, Batangas	Construction Section	Competitive Bidding	11/01/2018 to 11/08/2018	11/20/2018	02/21/2019 to 02/23/2019	02/24/2019 to 03/05/2019	FY 2019 GAA-DPWH INFRA PROJECTS	19,800,000.00	-	19,800,000.00	Construction of Multi-purpose Building
-	Local Program, Buildings and Other Structures - Multipurpose/ Facilities - Local Infrastructure Program, Construction Multi-purpose Building, Barangay Calubcub 2, San Juan, Batangas	Construction Section	Competitive Bidding	11/01/2018 to 11/08/2018	11/20/2018	02/21/2019 to 02/23/2019	02/24/2019 to 03/05/2019	FY 2019 GAA-DPWH INFRA PROJECTS	3,960,000.00	-	3,960,000.00	Construction of Multi-purpose Building
-	Local Program, Buildings and Other Structures - Multipurpose/ Facilities - Local Infrastructure Program, Construction Multi-purpose Building, Barangay Libato, San Juan, Batangas	Construction Section	Competitive Bidding	11/01/2018 to 11/08/2018	11/20/2018	02/21/2019 to 02/23/2019	02/24/2019 to 03/05/2019	FY 2019 GAA-DPWH INFRA PROJECTS	3,960,000.00	-	3,960,000.00	Construction of Multi-purpose Building
-	Local Program, Buildings and Other Structures - Multipurpose/ Facilities - Local Infrastructure Program, Construction of Multi-purpose Building in Salaban ES, Barangay Salaban, San Jose, Batangas	Construction Section	Competitive Bidding	11/03/2018 to 11/10/2018	11/22/2018	02/24/2019 to 02/26/2019	02/27/2019 to 03/08/2019	FY 2019 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Construction of Multi-purpose Building
-	Local Program, Buildings and Other Structures - Multipurpose/ Facilities - Local Infrastructure Program, Construction of Multi-purpose Building, Banay- Banay 1 Elementary School, Banay- Banay 1, San Jose, Batangas	Construction Section	Competitive Bidding	11/03/2018 to 11/10/2018	11/22/2018	02/24/2019 to 02/26/2019	02/27/2019 to 03/08/2019	FY 2019 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Construction of Multi-purpose Building
-	Local Program, Buildings and Other Structures - Multipurpose/ Facilities - Local Infrastructure Program, Construction of Multi-purpose Building, Barangay Bulihan, Rosario, Batangas	Construction Section	Competitive Bidding	11/03/2018 to 11/10/2018	11/22/2018	02/24/2019 to 02/26/2019	02/27/2019 to 03/08/2019	FY 2019 GAA-DPWH INFRA PROJECTS	3,960,000.00	-	3,960,000.00	Construction of Multi-purpose Building
-	Local Program, Buildings and Other Structures - Multipurpose/ Facilities - Local Infrastructure Program, Construction of Multi-purpose Building, Brgy. Maalas-as, Rosario, Batangas	Construction Section	Competitive Bidding	11/03/2018 to 11/10/2018	11/22/2018	02/24/2019 to 02/26/2019	02/27/2019 to 03/08/2019	FY 2019 GAA-DPWH INFRA PROJECTS	3,960,000.00	-	3,960,000.00	Construction of Multi-purpose Building
-	Local Program, Buildings and Other Structures - Multipurpose/ Facilities - Local Infrastructure Program, Construction of Multi-purpose Building, Brgy. Poblacion 9, Batangas	Construction Section	Competitive Bidding	11/03/2018 to 11/10/2018	11/22/2018	02/24/2019 to 02/26/2019	02/27/2019 to 03/08/2019	FY 2019 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Construction of Multi-purpose Building

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Lipa City, Batangas

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2019 PROJECTS (CIVIL WORKS)

UACS	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Local Program, Buildings and Other Structures - Multipurpose/ Facilities - Local Infrastructure Program, Construction of Multi-purpose Building, Bulihan, Rosario, Batangas	Construction Section	Competitive Bidding	11/03/2018 to 11/10/2018	11/22/2018	02/24/2019 to 02/26/2019	02/27/2019 to 03/08/2019	FY 2019 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Construction of Multi-purpose Building
-	Local Program, Buildings and Other Structures - Multipurpose/ Facilities - Local Infrastructure Program, Construction of Multi-purpose Building, Cahigam, Rosario, Batangas	Construction Section	Competitive Bidding	11/03/2018 to 11/10/2018	11/22/2018	02/24/2019 to 02/26/2019	02/27/2019 to 03/08/2019	FY 2019 GAA-DPWH INFRA PROJECTS	3,960,000.00	-	3,960,000.00	Construction of Multi-purpose Building
-	Local Program, Buildings and Other Structures - Multipurpose/ Facilities - Local Infrastructure Program, Construction of Multi-purpose Building, Namunga, Rosario, Batangas	Construction Section	Competitive Bidding	11/03/2018 to 11/10/2018	11/22/2018	02/24/2019 to 02/26/2019	02/27/2019 to 03/08/2019	FY 2019 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Construction of Multi-purpose Building
-	Local Program, Buildings and Other Structures - Multipurpose/ Facilities - Local Infrastructure Program, Construction of Multi-purpose Building, Payapa Elementary School, Padre Garcia, Batangas	Construction Section	Competitive Bidding	11/03/2018 to 11/10/2018	11/22/2018	02/24/2019 to 02/26/2019	02/27/2019 to 03/08/2019	FY 2019 GAA-DPWH INFRA PROJECTS	3,960,000.00	-	3,960,000.00	Construction of Multi-purpose Building
-	Local Program, Buildings and Other Structures - Multipurpose/ Facilities - Local Infrastructure Program, Construction of Multi-purpose Building, San Miguel Elementary School, Padre Garcia, Batangas	Construction Section	Competitive Bidding	11/03/2018 to 11/10/2018	11/22/2018	02/24/2019 to 02/26/2019	02/27/2019 to 03/08/2019	FY 2019 GAA-DPWH INFRA PROJECTS	3,960,000.00	-	3,960,000.00	Construction of Multi-purpose Building
-	Local Program, Buildings and Other Structures- Multipurpose/ Facilities- Local Infrastructure Program, Construction (Completion) of Multipurpose Building, Dagatan, San Jose, Batangas	Construction Section	Competitive Bidding	11/9/2018 to 11/15/2018	11/27/2018	02/27/2019 to 03/01/2019	03/02/2019 to 03/11/2019	FY 2019 GAA-DPWH INFRA PROJECTS	990,000.00	-	990,000.00	Construction of Multi-purpose Building
-	Local Program, Buildings and Other Structures- Multipurpose/ Facilities- Local Infrastructure Program, Construction/ Rehabilitation of Multipurpose Building, Don Luis, San Jose, Batangas	Construction Section	Competitive Bidding	11/9/2018 to 11/15/2018	11/27/2018	02/27/2019 to 03/01/2019	03/02/2019 to 03/11/2019	FY 2019 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Construction of Multi-purpose Building
-	Local Program, Buildings and Other Structures- Multipurpose/ Facilities- Local Infrastructure Program, Construction/Rehabilitation of Multipurpose Building, Mayuro, Rosario, Batangas	Construction Section	Competitive Bidding	11/9/2018 to 11/15/2018	11/27/2018	02/27/2019 to 03/01/2019	03/02/2019 to 03/11/2019	FY 2019 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Construction of Multi-purpose Building
-	Local Program, Buildings and Other Structures- Multipurpose/ Facilities- Local Infrastructure Program, Rehabilitation of Multipurpose Building, Brgy. Palindan and Quilo, Ibaan, Batangas	Construction Section	Competitive Bidding	11/9/2018 to 11/15/2018	11/27/2018	02/27/2019 to 03/01/2019	03/02/2019 to 03/11/2019	FY 2019 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Rehabilitation/Major Repair of Multi-purpose Building
-	Local Program, Buildings and Other Structures- Multipurpose/ Facilities- Local Infrastructure Program, Rehabilitation of Multipurpose Building I, Barangay Lumbangan, Rosario, Batangas	Construction Section	Competitive Bidding	11/9/2018 to 11/15/2018	11/27/2018	02/27/2019 to 03/01/2019	03/02/2019 to 03/11/2019	FY 2019 GAA-DPWH INFRA PROJECTS	3,960,000.00	-	3,960,000.00	Rehabilitation/Major Repair of Multi-purpose Building

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Maraway, Lipa City, Batangas

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2019 PROJECTS (CIVIL WORKS)

UACS	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Local Program, Buildings and Other Structures-Multipurpose/ Facilities- Local Infrastructure Program, Rehabilitation of Multipurpose Building I, Brgy. Natanuan, San Jose, Batangas	Construction Section	Competitive Bidding	11/9/2018 to 11/15/2018	11/27/2018	02/27/2019 to 03/01/2019	03/02/2019 to 03/11/2019	FY 2019 GAA-DPWH INFRA PROJECTS	5,940,000.00	-	5,940,000.00	Rehabilitation/ Major Repair of Multi-purpose Building
-	Local Program, Buildings and Other Structures-Multipurpose/ Facilities- Local Infrastructure Program, Rehabilitation of Multipurpose Building, Brgys. Poblacion E, Namuco, San Roque, and Putting Kahoy, Rosario, Batangas	Construction Section	Competitive Bidding	11/9/2018 to 11/15/2018	11/27/2018	02/27/2019 to 03/01/2019	03/02/2019 to 03/11/2019	FY 2019 GAA-DPWH INFRA PROJECTS	5,940,000.00	-	5,940,000.00	Rehabilitation/ Major Repair of Multi-purpose Building
-	Local Program, Buildings and Other Structures-Multipurpose/ Facilities- Local Infrastructure Program, Rehabilitation of Multipurpose Building, Brgy. Quilo Quilo South, Padre Garcia, Batangas	Construction Section	Competitive Bidding	11/9/2018 to 11/15/2018	11/27/2018	02/27/2019 to 03/01/2019	03/02/2019 to 03/11/2019	FY 2019 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Rehabilitation/ Major Repair of Multi-purpose Building
-	Local Program, Buildings and Other Structures-Multipurpose/ Facilities- Local Infrastructure Program, Rehabilitation of Multipurpose Building, Poblacion C, Rosario, Batangas	Construction Section	Competitive Bidding	11/9/2018 to 11/15/2018	11/27/2018	02/27/2019 to 03/01/2019	03/02/2019 to 03/11/2019	FY 2019 GAA-DPWH INFRA PROJECTS	19,800,000.00	-	19,800,000.00	Rehabilitation/ Major Repair of Multi-purpose Building
-	Local Program, Buildings and Other Structures-Multipurpose/ Facilities- Local Infrastructure Program, Rehabilitation of Multipurpose Building, Brgy. Tambo, Lipa City, Batangas	Construction Section	Competitive Bidding	11/9/2018 to 11/15/2018	11/27/2018	02/27/2019 to 03/01/2019	03/02/2019 to 03/11/2019	FY 2019 GAA-DPWH INFRA PROJECTS	1,485,000.00	-	1,485,000.00	Rehabilitation/ Major Repair of Multi-purpose Building
-	Local Program, Flood Control and Drainage-Drainage/Protection Works, Construction/Repair/Rehabilitation/ Improvement of Various Infrastructure including Local Projects, Construction/ Rehabilitation of Drainage System including box culvert in Brgy. Lucsuhin, Ibaan, Batangas	Construction Section	Competitive Bidding	11/13/2018 to 11/19/2018	11/29/2018	03/03/2019 to 03/05/2019	03/06/2019 to 03/15/2019	FY 2019 GAA-DPWH INFRA PROJECTS	9,800,000.00	-	9,800,000.00	Construction of Drainage Structure
-	Local Program, Flood Control and Drainage - Flood Control Structures/Facilities-Local Infrastructure Program, Construction of Box Culvert, Barangay Leviste, Rosario, Batangas	Construction Section	Competitive Bidding	11/13/2018 to 11/19/2018	11/29/2018	03/03/2019 to 03/05/2019	03/06/2019 to 03/15/2019	FY 2019 GAA-DPWH INFRA PROJECTS	3,960,000.00	-	3,960,000.00	Construction of Drainage Structure
-	Local Program, Flood Control and Drainage-Flood Control Structures/Facilities- Local Infrastructure Program, Construction of Open Canal, Brgy. Talibon, Ibaan, Batangas	Construction Section	Competitive Bidding	11/13/2018 to 11/19/2018	11/29/2018	03/03/2019 to 03/05/2019	03/06/2019 to 03/15/2019	FY 2019 GAA-DPWH INFRA PROJECTS	2,970,000.00	-	2,970,000.00	Construction of Drainage Structure
-	Local Program, Local Roads and Bridges- Local Roads- Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure including Local Projects, Improvement of Road and Drainage System in Brgys. Sampiro, Buhay na Sapa, Sapangan, San Juan, Batangas	Construction Section	Competitive Bidding	11/13/2018 to 11/19/2018	11/29/2018	03/03/2019 to 03/05/2019	03/06/2019 to 03/15/2019	FY 2019 GAA-DPWH INFRA PROJECTS	9,800,000.00	-	9,800,000.00	Construction of Concrete Road

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Lipa City, Batangas

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2019 PROJECTS (CIVIL WORKS)

UACS	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (Php)			Remarks (brief description of Program/ Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Local Program, Local Roads and Bridges- Local Roads- Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure including Local Projects, Improvement of Road in Brgys. Pansol - Banay-Banay, Padre Garcia, Batangas	Construction Section	Competitive Bidding	11/13/2018 to 11/19/2018	11/29/2018	03/03/2019 to 03/05/2019	03/06/2019 to 03/15/2019	FY 2019 GAA-DPWH INFRA PROJECTS	4,900,000.00	-	4,900,000.00	Construction of Concrete Road
-	Local Program, Local Roads and Bridges- Local Roads- Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure including Local Projects, Concreting of Road, Brgy. Castillo, Padre Garcia, Batangas	Construction Section	Competitive Bidding	11/13/2018 to 11/19/2018	11/29/2018	03/03/2019 to 03/05/2019	03/06/2019 to 03/15/2019	FY 2019 GAA-DPWH INFRA PROJECTS	4,900,000.00	-	4,900,000.00	Construction of Concrete Road
-	Local Program, Local Roads and Bridges- Local Roads- Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure including Local Projects, Road Improvement and Drainage System, Brgy. Pangao, Sto. Niño, Bago, Ibaan, Batangas	Construction Section	Competitive Bidding	11/13/2018 to 11/19/2018	11/29/2018	03/03/2019 to 03/05/2019	03/06/2019 to 03/15/2019	FY 2019 GAA-DPWH INFRA PROJECTS	4,900,000.00	-	4,900,000.00	Construction of Concrete Road
-	Local Program, Local Roads and Bridges- Local Roads- Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure including Local Projects, Road Improvement in Coloconito - Balsa Road, San Juan, Batangas	Construction Section	Competitive Bidding	11/13/2018 to 11/19/2018	11/29/2018	03/03/2019 to 03/05/2019	03/06/2019 to 03/15/2019	FY 2019 GAA-DPWH INFRA PROJECTS	4,900,000.00	-	4,900,000.00	Construction of Concrete Road
-	Program, Local Roads and Bridges- Local Roads-Local Infrastructure Program, Concreting of Road with Line Canal, Brgy. Poblacion - Brgy. Cawongan, Padre Garcia, Batangas	Construction Section	Competitive Bidding	11/13/2018 to 11/19/2018	11/29/2018	03/03/2019 to 03/05/2019	03/06/2019 to 03/15/2019	FY 2019 GAA-DPWH INFRA PROJECTS	7,920,000.00	-	7,920,000.00	Construction of Concrete Road
-	Local Program, Local Roads and Bridges- Local Roads- Local Infrastructure Program, Concreting of Road, Brgy. Don Luis, San Jose, Batangas	Construction Section	Competitive Bidding	11/13/2018 to 11/19/2018	11/29/2018	03/03/2019 to 03/05/2019	03/06/2019 to 03/15/2019	FY 2019 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Construction of Concrete Road
-	Local Program, Local Roads and Bridges- Local Roads- Local Infrastructure Program, Concreting/Repair of Road, Cawongan, Padre Garcia, Batangas	Construction Section	Competitive Bidding	11/15/2018 to 11/21/2018	12/04/2018	03/06/2019 to 03/08/2019	03/09/2019 to 03/18/2019	FY 2019 GAA-DPWH INFRA PROJECTS	3,960,000.00	-	3,960,000.00	Construction of Concrete Road
-	Local Program, Local Roads and Bridges- Local Roads- Local Infrastructure Program, Construction of Road at the New Municipal Building Site, Brgy. Don Luis, San Jose, Batangas	Construction Section	Competitive Bidding	11/15/2018 to 11/21/2018	12/04/2018	03/06/2019 to 03/08/2019	03/09/2019 to 03/18/2019	FY 2019 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Construction of Concrete Road
-	Local Program, Local Roads and Bridges- Local Roads- Local Infrastructure Program, Construction of Road in Barangays Salao and San Ignacio, Rosario, Batangas	Construction Section	Competitive Bidding	11/15/2018 to 11/21/2018	12/04/2018	03/06/2019 to 03/08/2019	03/09/2019 to 03/18/2019	FY 2019 GAA-DPWH INFRA PROJECTS	3,960,000.00	-	3,960,000.00	Construction of Concrete Road
-	Local Program, Local Roads and Bridges- Local Roads- Local Infrastructure Program, Construction/Rehabilitation of Road, Namuco, Rosario, Batangas	Construction Section	Competitive Bidding	11/15/2018 to 11/21/2018	12/04/2018	03/06/2019 to 03/08/2019	03/09/2019 to 03/18/2019	FY 2019 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Construction of Concrete Road

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Lipa City, Batangas

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2019 PROJECTS (CIVIL WORKS)

UACS	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Local Program, Local Roads and Bridges- Local Roads- Local Infrastructure Program, Construction/ Rehabilitation of Road, Quilo, Ibaan, Batangas	Construction Section	Competitive Bidding	11/15/2018 to 11/21/2018	12/04/2018	03/06/2019 to 03/08/2019	03/09/2019 to 03/18/2019	FY 2019 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Construction of Concrete Road
-	Local Program, Local Roads and Bridges- Local Roads- Local Infrastructure Program, Construction/Rehabilitation of Road, Sto. Niño, Taysan, Batangas	Construction Section	Competitive Bidding	11/15/2018 to 11/21/2018	12/04/2018	03/06/2019 to 03/08/2019	03/09/2019 to 03/18/2019	FY 2019 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Construction of Concrete Road
-	Local Program, Local Roads and Bridges- Local Roads- Local Infrastructure Program, Construction/ Rehabilitation/Widening of Road, Malainin-Lapulapo-Sto. Niño Road, Ibaan, Batangas	Construction Section	Competitive Bidding	11/15/2018 to 11/21/2018	12/04/2018	03/06/2019 to 03/08/2019	03/09/2019 to 03/18/2019	FY 2019 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Road Widening
-	Local Program, Local Roads and Bridges- Local Roads- Local Infrastructure Program, Rehabilitation of Roads, Brgy. Baybayin, Rosario, Batangas	Construction Section	Competitive Bidding	11/15/2018 to 11/21/2018	12/04/2018	03/06/2019 to 03/08/2019	03/09/2019 to 03/18/2019	FY 2019 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Rehabilitation of Concrete Road
-	Local Program, Local Roads and Bridges- Local Roads- Local Infrastructure Program, Road Concreting with Line Canal, Poblacion, Padre Garcia, Batangas	Construction Section	Competitive Bidding	11/15/2018 to 11/21/2018	12/04/2018	03/06/2019 to 03/08/2019	03/09/2019 to 03/18/2019	FY 2019 GAA-DPWH INFRA PROJECTS	3,960,000.00	-	3,960,000.00	Construction of Concrete Road
-	Local Program, Local Roads and Bridges- Local Roads- Local Infrastructure Program, Road Concreting Bukal, Padre Garcia, Batangas	Construction Section	Competitive Bidding	11/15/2018 to 11/21/2018	12/04/2018	03/06/2019 to 03/08/2019	03/09/2019 to 03/18/2019	FY 2019 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Construction of Concrete Road
-	Local Program, Local Roads and Bridges- Local Roads- Local Infrastructure Program, Road Concreting, Mautgat East, Padre Garcia, Batangas	Construction Section	Competitive Bidding	11/17/2018 to 11/23/2018	12/06/2018	03/11/2019 to 03/13/2019	03/14/2019 to 03/23/2019	FY 2019 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Construction of Concrete Road
-	Local Program, Local Roads and Bridges- Local Roads- Local Infrastructure Program, Road Concreting, Mautgat West, Padre Garcia, Batangas	Construction Section	Competitive Bidding	11/17/2018 to 11/23/2018	12/06/2018	03/11/2019 to 03/13/2019	03/14/2019 to 03/23/2019	FY 2019 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Construction of Concrete Road
-	Local Program, Local Roads and Bridges- Local Roads- Local Infrastructure Program, Road Concreting, Payapa, Padre Garcia, Batangas	Construction Section	Competitive Bidding	11/17/2018 to 11/23/2018	12/06/2018	03/11/2019 to 03/13/2019	03/14/2019 to 03/23/2019	FY 2019 GAA-DPWH INFRA PROJECTS	4,950,000.00	-	4,950,000.00	Construction of Concrete Road
-	Local Program, Local Roads and Bridges- Local Roads- Local Infrastructure Program, Road Concreting, Quilo-quilo North, Padre Garcia, Batangas	Construction Section	Competitive Bidding	11/17/2018 to 11/23/2018	12/06/2018	03/11/2019 to 03/13/2019	03/14/2019 to 03/23/2019	FY 2019 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Construction of Concrete Road
-	Local Program, Local Roads and Bridges- Local Roads- Local Infrastructure Program, Road Concreting, San Miguel, Padre Garcia, Batangas	Construction Section	Competitive Bidding	11/17/2018 to 11/23/2018	12/06/2018	03/11/2019 to 03/13/2019	03/14/2019 to 03/23/2019	FY 2019 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Construction of Concrete Road
-	Local Program, Water Management Facilities- Water Supply - Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure including Local Projects, Construction of Water System-Level II, Brgy. Bungahan, Ibaan, Batangas	Construction Section	Competitive Bidding	11/17/2018 to 11/23/2018	12/06/2018	03/11/2019 to 03/13/2019	03/14/2019 to 03/23/2019	FY 2019 GAA-DPWH INFRA PROJECTS	2,450,000.00	-	2,450,000.00	Construction of Water Supply Systems

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Lipa City, Batangas

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2019 PROJECTS (CIVIL WORKS)

UACS	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Local Program, Water Management Facilities-Water Supply- Construction/ Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects, Construction of Water System-Level II, Brgy. Lapu-Lapu, Ibaan, Batangas	Construction Section	Competitive Bidding	11/17/2018 to 11/23/2018	12/06/2018	03/11/2019 to 03/13/2019	03/14/2019 to 03/23/2019	FY 2019 GAA-DPWH INFRA PROJECTS	2,450,000.00	-	2,450,000.00	Construction of Water Supply Systems
-	Local Program, Water Management Facilities-Water Supply- Local Infrastructure Program, Construction of Water Supply System, Dagatan, Taysan, Batangas	Construction Section	Competitive Bidding	11/17/2018 to 11/23/2018	12/06/2018	03/11/2019 to 03/13/2019	03/14/2019 to 03/23/2019	FY 2019 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Construction of Water Supply Systems
-	Local Program, Water Management Facilities-Water Supply- Local Infrastructure Program, Construction/ Rehabilitation of Water Supply System and Facilities, Salaban 2 and Lapu Lapu, Ibaan, Batangas	Construction Section	Competitive Bidding	11/17/2018 to 11/23/2018	12/06/2018	03/11/2019 to 03/13/2019	03/14/2019 to 03/23/2019	FY 2019 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Construction of Water Supply Systems
-	Local Program, Water Management Facilities-Water Supply- Local Infrastructure Program, Construction/ Rehabilitation of Water Supply System, Lumil, San Jose, Batangas	Construction Section	Competitive Bidding	11/17/2018 to 11/23/2018	12/06/2018	03/11/2019 to 03/13/2019	03/14/2019 to 03/23/2019	FY 2019 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Construction of Water Supply Systems
-	Local Program, Water Management Facilities - Water Supply - Local Infrastructure Program, Rehabilitation of Water Supply System Level II in Barangay Sto. Cristo, San Jose, Batangas	Construction Section	Competitive Bidding	11/17/2018 to 11/23/2018	12/06/2018	03/11/2019 to 03/13/2019	03/14/2019 to 03/23/2019	FY 2019 GAA-DPWH INFRA PROJECTS	1,980,000.00	-	1,980,000.00	Construction of Water Supply Systems

Prepared & Submitted by :

MELODY D. SISON
 Engineer III
 Head- BAC Secretariat

Recommended by :

JEHELIA G. ROSAS
 Engineer III
 BAC- Chairperson

Approved by :

RODY A. ANGULO
 District Engineer