



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE NO. IV-A
Batangas II District Engineering Office

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS												
19DE0001	Local Infrastructure Program - Concreting/Rehabilitation of Road, Brgy. Cumba, Batangas City, Batangas	Construction Section	Competitive Bidding	9/26/2018 to 10/2/2018	10/15/2018	5/16/2019	5/21/2019	GoP	₱ 1,980,000.00	-	₱ 1,980,000.00	Concreting/Rehabilitation of Road
19DE0002	Local Infrastructure Program - Concreting/Rehabilitation of Road, Brgy. Haligue Kanluran, Batangas City, Batangas	Construction Section	Competitive Bidding	9/26/2018 to 10/2/2018	10/15/2018	5/16/2019	5/21/2019	GoP	₱ 1,980,000.00	-	₱ 1,980,000.00	Concreting/Rehabilitation of Road
19DE0003	Local Infrastructure Program - Concreting/Rehabilitation of Road, Brgy. Haligue Silangan, Batangas City, Batangas	Construction Section	Competitive Bidding	9/26/2018 to 10/2/2018	10/15/2018	5/16/2019	5/21/2019	GoP	₱ 1,980,000.00	-	₱ 1,980,000.00	Concreting/Rehabilitation of Road
19DE0004	Local Infrastructure Program - Concreting/Rehabilitation of Road, Brgy. Sto. Niño, Batangas City, Batangas	Construction Section	Competitive Bidding	9/26/2018 to 10/2/2018	10/15/2018	5/16/2019	5/21/2019	GoP	₱ 1,980,000.00	-	₱ 1,980,000.00	Concreting/Rehabilitation of Road
19DE0005	Local Infrastructure Program - Concreting/Rehabilitation of Road, Brgy. Talahib Payapa, Batangas City, Batangas	Construction Section	Competitive Bidding	9/26/2018 to 10/2/2018	10/15/2018	5/16/2019	5/21/2019	GoP	₱ 1,980,000.00	-	₱ 1,980,000.00	Concreting/Rehabilitation of Road
19DE0006	Local Infrastructure Program - Construction/Rehabilitation of Road including Drainage Facilities, Libjo, Batangas City	Construction Section	Competitive Bidding	9/26/2018 to 10/2/2018	10/15/2018	5/16/2019	5/21/2019	GoP	₱ 1,980,000.00	-	₱ 1,980,000.00	Construction/Rehabilitation of Road including Drainage Facilities
19DE0007	Local Infrastructure Program - Construction/Rehabilitation of Road, Talahib Pandayan, Batangas City	Construction Section	Competitive Bidding	9/26/2018 to 10/2/2018	10/15/2018	5/16/2019	5/21/2019	GoP	₱ 1,980,000.00	-	₱ 1,980,000.00	Construction/Rehabilitation of Road

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19DE0008	Local Infrastructure Program - Concreting/Rehabilitation of Road, Brgy. Gulod Labac, Batangas City, Batangas	Construction Section	Competitive Bidding	10/3/2018 to 10/9/2018	10/23/2018	5/16/2019	5/21/2019	GoP	₱ 1,980,000.00	-	₱ 1,980,000.00	Concreting/Rehabilitation of Road
19DE0009	Local Infrastructure Program - Concreting/Rehabilitation of Road, Brgy. Kumintang Ilaya, Batangas City, Batangas	Construction Section	Competitive Bidding	10/3/2018 to 10/9/2018	10/23/2018	5/16/2019	5/21/2019	GoP	₱ 1,980,000.00	-	₱ 1,980,000.00	Concreting/Rehabilitation of Road
19DE0010	Local Infrastructure Program - Concreting/Rehabilitation of Road, Brgy. Libjo Central, Batangas City, Batangas	Construction Section	Competitive Bidding	10/3/2018 to 10/9/2018	10/23/2018	5/16/2019	5/21/2019	GoP	₱ 1,980,000.00	-	₱ 1,980,000.00	Concreting/Rehabilitation of Road
19DE0011	Local Infrastructure Program - Concreting/Rehabilitation of Road, Brgy. Libjo Tangisan, Batangas City, Batangas	Construction Section	Competitive Bidding	10/3/2018 to 10/9/2018	10/23/2018	5/16/2019	5/21/2019	GoP	₱ 1,980,000.00	-	₱ 1,980,000.00	Concreting/Rehabilitation of Road
19DE0012	Local Infrastructure Program - Concreting/Rehabilitation of Road, Brgy. Paharang Kanluran, Batangas City, Batangas	Construction Section	Competitive Bidding	10/3/2018 to 10/9/2018	10/23/2018	5/16/2019	5/21/2019	GoP	₱ 1,980,000.00	-	₱ 1,980,000.00	Concreting/Rehabilitation of Road
19DE0013	Local Infrastructure Program - Concreting/Rehabilitation of Road, Brgy. Paharang Silangan, Batangas City, Batangas	Construction Section	Competitive Bidding	10/3/2018 to 10/9/2018	10/23/2018	5/16/2019	5/21/2019	GoP	₱ 1,980,000.00	-	₱ 1,980,000.00	Concreting/Rehabilitation of Road
19DE0014	Local Infrastructure Program - Concreting/Rehabilitation of Road, Brgy. Pallocan Kanluran, Batangas City, Batangas	Construction Section	Competitive Bidding	10/3/2018 to 10/9/2018	10/23/2018	5/16/2019	5/21/2019	GoP	₱ 1,980,000.00	-	₱ 1,980,000.00	Concreting/Rehabilitation of Road
19DE0015	Local Infrastructure Program - Concreting/Rehabilitation of Road, Brgy. Pinamucan Ibaba, Batangas City, Batangas	Construction Section	Competitive Bidding	10/3/2018 to 10/9/2018	10/23/2018	5/16/2019	5/21/2019	GoP	₱ 1,980,000.00	-	₱ 1,980,000.00	Concreting/Rehabilitation of Road
19DE0016	Local Infrastructure Program - Concreting/Rehabilitation of Road, Brgy. Pinamucan Silangan, Batangas City, Batangas	Construction Section	Competitive Bidding	10/3/2018 to 10/9/2018	10/23/2018	5/16/2019	5/21/2019	GoP	₱ 1,980,000.00	-	₱ 1,980,000.00	Concreting/Rehabilitation of Road

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19DE0017	Local Infrastructure Program - Concreting/Rehabilitation of Road, Brgy. Sampaga, Batangas City, Batangas	Construction Section	Competitive Bidding	10/3/2018 to 10/9/2018	10/23/2018	5/16/2019	5/21/2019	GoP	₱ 1,980,000.00	-	₱ 1,980,000.00	Concreting/Rehabilitation of Road
19DE0018	Local Infrastructure Program - Concreting/Rehabilitation of Road, Brgy. Tabangao Dao, Batangas City, Batangas	Construction Section	Competitive Bidding	10/3/2018 to 10/9/2018	10/23/2018	5/16/2019	5/21/2019	GoP	₱ 1,980,000.00	-	₱ 1,980,000.00	Concreting/Rehabilitation of Road
19DE0019	Local Infrastructure Program - Concreting/Rehabilitation of Road, Brgy. Talumpok Kanluran, Batangas City, Batangas	Construction Section	Competitive Bidding	10/3/2018 to 10/9/2018	10/23/2018	5/16/2019	5/21/2019	GoP	₱ 1,980,000.00	-	₱ 1,980,000.00	Concreting/Rehabilitation of Road
19DE0020	Local Infrastructure Program - Concreting/Rehabilitation of Road, Brgy. Tulo, Batangas City, Batangas	Construction Section	Competitive Bidding	10/3/2018 to 10/9/2018	10/23/2018	5/16/2019	5/21/2019	GoP	₱ 1,980,000.00	-	₱ 1,980,000.00	Concreting/Rehabilitation of Road
19DE0021	Local Infrastructure Program - Concreting/Rehabilitation of Road, Brgy. Talumpok Silangan, Batangas City, Batangas	Construction Section	Competitive Bidding	10/3/2018 to 10/9/2018	10/23/2018	5/16/2019	5/21/2019	GoP	₱ 1,980,000.00	-	₱ 1,980,000.00	Concreting/Rehabilitation of Road
19DE0022	Local Infrastructure Program - Construction/Rehabilitation of Road, Luya, San Luis, Batangas	Construction Section	Competitive Bidding	10/12/2018 to 10/18/2018	11/8/2018	5/16/2019	5/21/2019	GoP	₱ 1,980,000.00	-	₱ 1,980,000.00	Construction/Rehabilitation of Road
19DE0023	Local Infrastructure Program - Construction of Multi-Purpose Building, TESDA Regional Training Center, Batangas City, Batangas	Construction Section	Competitive Bidding	10/12/2018 to 10/18/2018	11/8/2018	5/16/2019	5/21/2019	GoP	₱ 7,920,000.00	-	₱ 7,920,000.00	Construction of Multi-Purpose Building
19DE0024	Local Infrastructure Program - Construction/Rehabilitation of Multipurpose Building, Malibayo, Batangas City	Construction Section	Competitive Bidding	10/12/2018 to 10/18/2018	11/8/2018	5/16/2019	5/21/2019	GoP	₱ 1,980,000.00	-	₱ 1,980,000.00	Construction/Rehabilitation of Multi-Purpose Building
19DE0025	Local Infrastructure Program - Concreting/Rehabilitation of Road, Brgy. Catandala, Batangas City, Batangas	Construction Section	Competitive Bidding	10/12/2018 to 10/18/2018	11/6/2018	5/16/2019	5/21/2019	GoP	₱ 1,980,000.00	-	₱ 1,980,000.00	Concreting/Rehabilitation of Road

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19DE0026	Local Infrastructure Program - Concreting/Rehabilitation of Road, Brgy. Dela Paz Proper, Batangas City, Batangas	Construction Section	Competitive Bidding	10/12/2018 to 10/18/2018	11/8/2018	5/16/2019	5/21/2019	GoP	P 1,980,000.00	-	P 1,980,000.00	Concreting/Rehabilitation of Road
19DE0027	Local Infrastructure Program - Concreting/Rehabilitation of Road, Brgy. Dela Paz Pulot Itaas, Batangas City, Batangas	Construction Section	Competitive Bidding	10/12/2018 to 10/18/2018	11/8/2018	5/16/2019	5/21/2019	GoP	P 1,980,000.00	-	P 1,980,000.00	Concreting/Rehabilitation of Road
19DE0028	Local Infrastructure Program - Concreting/Rehabilitation of Road, Brgy. Alangilan, Batangas City, Batangas	Construction Section	Competitive Bidding	10/12/2018 to 10/18/2018	11/6/2018	5/16/2019	5/21/2019	GoP	P 1,980,000.00	-	P 1,980,000.00	Concreting/Rehabilitation of Road
19DE0029	Local Infrastructure Program - Concreting/Rehabilitation of Road, Brgy. Tabangao Aplaya, Batangas City, Batangas	Construction Section	Competitive Bidding	10/12/2018 to 10/18/2018	11/8/2018	5/16/2019	5/21/2019	GoP	P 1,980,000.00	-	P 1,980,000.00	Concreting/Rehabilitation of Road
19DE0030	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance - Secondary Roads, Batangas-Lobo Rd - K0136+165 – K0136+734	Construction Section	Competitive Bidding	10/15/2018 to 10/21/2018	11/13/2018	7/3/2019	7/8/2019	GoP	P 11,598,300.00	-	P 11,598,300.00	Asphalt Overlay 100 mm with correction
19DE0031	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Secondary Roads, Batangas-Lobo Rd - K0133+889 – K0134+000	Construction Section	Competitive Bidding	10/15/2018 to 10/21/2018	11/13/2018	7/3/2019	7/8/2019	GoP	P 3,154,620.00	-	P 3,154,620.00	Concrete Reconstruction with 280 mm Slab

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19DE0032	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Secondary Roads, Batangas-Lobo Rd - K0131+206 – K0131+246, K0136+095 – K0136+165	Construction Section	Competitive Bidding	10/15/2018 to 10/21/2018	11/13/2018	7/3/2019	7/4/2019	GoP	₱ 26,479,600.00	-	₱ 26,479,600.00	Slope Protection Works (Stone Masonry)
19DE0033	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Tertiary Roads, Bauan-Mabini Rd - K0160+443 – K0160+503, K0163+951 – K0164+035, K0174+140 – K0174+260	Construction Section	Competitive Bidding	10/15/2018 to 10/21/2018	11/13/2018	7/10/2019	7/11/2019	GoP	₱ 72,182,000.00	-	₱ 72,182,000.00	Slope Protection Works (Stone Masonry)
19DE0034	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Construction/Upgrading/Rehabilitation of Drainage along National Roads - Secondary Roads, Palico-Balayan-Batangas Rd - K0149+371	Construction Section	Competitive Bidding	10/15/2018 to 10/21/2018	11/7/2018	5/17/2019	5/22/2019	GoP	₱ 9,800,000.00	-	₱ 9,800,000.00	Construction of Box Culvert
19DE0035	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Secondary Roads, Batangas-Tabangao-Lobo Rd - K0129+853 – K0130+060, K0137+230 – K0137+350	Construction Section	Competitive Bidding	10/15/2018 to 10/21/2018	11/7/2018	7/10/2019	7/11/2019	GoP	₱ 76,942,345.00	-	₱ 76,942,345.00	High Tensile Wire with Hydroseeding

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19DE0036	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Network Development Program, Off-Carriageway Improvement - Primary Roads, Manila-Batangas Rd - K0096+340 – K0098+739, K0104+643 – K0104+798, K0096+(-120) – K0096+066	Construction Section	Competitive Bidding	10/15/2018 to 10/21/2018	11/13/2018	7/10/2019	7/11/2019	GoP	P 52,891,650.00	-	P 52,891,650.00	Paving of Shoulders (2 m width) including Drainage
19DE0037	Local Infrastructure Program – Construction/Rehabilitation of Road, Calo, Lobo, Batangas	Construction Section	Competitive Bidding	10/15/2018 to 10/21/2018	11/13/2018	5/17/2019	5/22/2019	GoP	P 1,980,000.00	-	P 1,980,000.00	Construction/Rehabilitation of Road
19DE0038	Local Infrastructure Program - Concreting/Rehabilitation of Road, Brgy. Baleta, Batangas City, Batangas	Construction Section	Competitive Bidding	10/15/2018 to 10/21/2018	11/13/2018	5/17/2019	5/22/2019	GoP	P 1,980,000.00	-	P 1,980,000.00	Concreting/Rehabilitation of Road
19DE0039	Local Infrastructure Program - Concreting/Rehabilitation of Road, Brgy. Bucal, Batangas City, Batangas	Construction Section	Competitive Bidding	10/15/2018 to 10/21/2018	11/7/2018	5/17/2019	5/22/2019	GoP	P 1,980,000.00	-	P 1,980,000.00	Concreting/Rehabilitation of Road
19DE0040	Local Infrastructure Program - Concreting/Rehabilitation of Road, Brgy. Dumantay, Batangas City, Batangas	Construction Section	Competitive Bidding	10/15/2018 to 10/21/2018	11/13/2018	5/17/2019	5/22/2019	GoP	P 1,980,000.00	-	P 1,980,000.00	Concreting/Rehabilitation of Road
19DE0041	Local Infrastructure Program - Concreting/Rehabilitation of Road, Brgy. Dumuclay, Batangas City, Batangas	Construction Section	Competitive Bidding	10/15/2018 to 10/21/2018	11/13/2018	5/17/2019	5/22/2019	GoP	P 1,980,000.00	-	P 1,980,000.00	Concreting/Rehabilitation of Road
19DE0042	Local Infrastructure Program - Concreting/Rehabilitation of Road, Brgy. Mahacot Kanluran, Batangas City, Batangas	Construction Section	Competitive Bidding	10/15/2018 to 10/21/2018	11/13/2018	5/17/2019	5/22/2019	GoP	P 1,980,000.00	-	P 1,980,000.00	Concreting/Rehabilitation of Road
19DE0043	Local Infrastructure Program - Concreting/Rehabilitation of Road, Brgy. Mahacot Silangan, Batangas City, Batangas	Construction Section	Competitive Bidding	10/15/2018 to 10/21/2018	11/13/2018	5/17/2019	5/22/2019	GoP	P 1,980,000.00	-	P 1,980,000.00	Concreting/Rehabilitation of Road

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19DE0044	Local Infrastructure Program - Concreting/Rehabilitation of Road, Brgy. San Pedro, Batangas City, Batangas	Construction Section	Competitive Bidding	10/15/2018 to 10/21/2018	11/13/2018	5/17/2019	5/22/2019	GoP	₱ 1,980,000.00	-	₱ 1,980,000.00	Concreting/Rehabilitation of Road
19DE0046	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Construction/Upgrading/Rehabilitation of Drainage along National Roads - Secondary Roads, Batangas-Tabangao-Lobo Rd - K0146+781	Construction Section	Competitive Bidding	10/19/2018 to 10/25/2018	11/9/2018	7/3/2019	7/8/2019	GoP	₱ 3,920,000.00	-	₱ 3,920,000.00	Construction of Box Culvert
19DE0047	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Construction/Upgrading/Rehabilitation of Drainage along National Roads - Secondary Roads, Lobo-Malabrigo-San Juan Rd - K0157+880	Construction Section	Competitive Bidding	10/19/2018 to 10/25/2018	11/9/2018	7/3/2019	7/8/2019	GoP	₱ 5,880,000.00	-	₱ 5,880,000.00	Construction of Box Culvert
19DE0048	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Construction/Upgrading/Rehabilitation of Drainage along National Roads - Secondary Roads, Lobo-Malabrigo-San Juan Rd - K0158+406	Construction Section	Competitive Bidding	10/19/2018 to 10/25/2018	11/9/2018	7/3/2019	7/8/2019	GoP	₱ 5,880,000.00	-	₱ 5,880,000.00	Construction of Box Culvert
19DE0049	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Construction/Upgrading/Rehabilitation of Drainage along National Roads - Secondary Roads, Lobo-Malabrigo-San Juan Rd - K0160+098	Construction Section	Competitive Bidding	10/19/2018 to 10/25/2018	11/9/2018	7/3/2019	7/8/2019	GoP	₱ 5,880,000.00	-	₱ 5,880,000.00	Construction of Box Culvert

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19DE0050	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Network Development Program, Road Widening - Primary Roads, Manila-Batangas Rd - K0103+737 – K0104+643, K0096+297 – K0096+340, K0101+130 – K0101+435	Construction Section	Competitive Bidding	10/24/2018 to 10/30/2018	11/19/2018	7/10/2019	7/11/2019	GoP	₱ 66,585,000.00	-	₱ 66,585,000.00	Road Widening including Drainage (2 – 4 lanes), Concreting of Shoulder and Sidewalk
19DE0051	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Network Development Program, Road Widening - Secondary Roads, Batangas-Tabangao-Lobo Rd - K0123+610 – K0124+598	Construction Section	Competitive Bidding	10/24/2018 to 10/30/2018	11/19/2018	-	-	GoP	₱ 52,496,965.00	-	₱ 52,496,965.00	Road Widening (2 – 4 lanes) including Drainage (Pending on award, waiting for tree cutting permit)
19DE0052	Local Infrastructure Program – Construction of Line Canal, Mabini, Batangas	Construction Section	Competitive Bidding	10/24/2018 to 10/30/2018	11/19/2018	5/17/2019	5/22/2019	GoP	₱ 1,000,000.00	-	₱ 1,000,000.00	Construction of Line Canal
19DE0053	Local Infrastructure Program – Construction of Road, San Pascual, Batangas	Construction Section	Competitive Bidding	10/24/2018 to 10/30/2018	11/19/2018	5/17/2019	5/22/2019	GoP	₱ 6,930,000.00	-	₱ 6,930,000.00	Construction of Road
19DE0054	Local Infrastructure Program – Construction/Rehabilitation of Road, San Juan, Tingloy, Batangas	Construction Section	Competitive Bidding	10/24/2018 to 10/30/2018	11/19/2018	5/17/2019	5/22/2019	GoP	₱ 1,980,000.00	-	₱ 1,980,000.00	Construction/Rehabilitation of Road
19DE0055	Local Infrastructure Program – Construction/Rehabilitation/Widening of Road with Stone Masonry, Manalupang-San Diego-Buboy Road, Bauan, Batangas	Construction Section	Competitive Bidding	10/24/2018 to 10/30/2018	11/19/2018	5/17/2019	5/22/2019	GoP	₱ 1,980,000.00	-	₱ 1,980,000.00	Construction/Rehabilitation/ Widening of Road with Stone Masonry
19DE0057	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Construction/Upgrading/Rehabilitation of Drainage along National Roads - Secondary Roads, Batangas-Tabangao-Lobo Rd - K0146+985	Construction Section	Competitive Bidding	10/30/2018 to 11/5/2018	11/21/2018	7/3/2019	7/8/2019	GoP	₱ 3,920,000.00	-	₱ 3,920,000.00	Construction of Box Culvert

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19DE0058	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Network Development Program, Road Widening - Secondary Roads, Lobo-Malabrigo-Sn Juan Rd - K0165+099 – K0166+106	Construction Section	Competitive Bidding	10/30/2018 to 11/5/2018	11/21/2018	7/10/2019	7/11/2019	GoP	P 53,717,690.00	-	P 53,717,690.00	Road Widening (2 – 4 lanes) including Drainage
19DE0059	Local Infrastructure Program – Construction of Slope Protection, San Luis, Batangas	Construction Section	Competitive Bidding	10/30/2018 to 11/5/2018	11/21/2018	5/17/2019	5/22/2019	GoP	P 1,000,000.00	-	P 1,000,000.00	Construction of Slope Protection
19DE0060	Local Infrastructure Program – Construction of Seawall/Riverwall, Tingloy, Batangas	Construction Section	Competitive Bidding	10/30/2018 to 11/5/2018	11/21/2018	-	-	GoP	P 4,950,000.00	-	P 4,950,000.00	Construction of Seawall/Riverwall (Pending on award, for modification due to correction of length in GAA)
19DE0061	Local Infrastructure Program – Construction of Slope Protection, Bauan, Batangas	Construction Section	Competitive Bidding	10/30/2018 to 11/5/2018	11/21/2018	-	-	GoP	P 1,980,000.00	-	P 1,980,000.00	Construction of Slope Protection (Pending on award, for modification due to correction of length in GAA)
19DE0063	Local Infrastructure Program – Construction of Road, Bauan, Batangas	Construction Section	Competitive Bidding	10/30/2018 to 11/5/2018	11/21/2018	5/17/2019	5/22/2019	GoP	P 3,960,000.00	-	P 3,960,000.00	Construction of Road
19DE0064	Local Infrastructure Program – Construction of Road, San Luis, Batangas	Construction Section	Competitive Bidding	10/30/2018 to 11/5/2018	11/21/2018	5/17/2019	5/22/2019	GoP	P 1,000,000.00	-	P 1,000,000.00	Construction of Road
19DE0065	Local Infrastructure Program – Construction of Road, Tingloy, Batangas	Construction Section	Competitive Bidding	10/30/2018 to 11/5/2018	11/21/2018	5/17/2019	5/22/2019	GoP	P 1,980,000.00	-	P 1,980,000.00	Construction of Road
19DE0066	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Network Development Program, Road Widening - Secondary Roads, Palico-Balayan-Batangas Rd - K0142+142 – K0144+415	Construction Section	Competitive Bidding	11/08/2018 to 11/14/2018	11/28/2018	7/10/2019	7/11/2019	GoP	P 96,500,000.00	-	P 96,500,000.00	Road Widening (2 – 4 lanes) including Drainage

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19DE0067	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Network Development Program, Off-Carriageway Improvement - Secondary Roads, Batangas-Lobo Rd - K0111+253 – K0111+852, K0112+852 – K0113+929	Construction Section	Competitive Bidding	11/08/2018 to 11/14/2018	11/28/2018	6/17/2019	6/20/2019	GoP	P 74,283,770.00	-	P 74,283,770.00	Paving of Shoulders (2m width) including Drainage
19DE0068	Local Infrastructure Program – Construction/Repair/Rehabilitation/Improvement of Multi-Purpose Building, Tingloy, Batangas	Construction Section	Competitive Bidding	11/08/2018 to 11/14/2018	11/28/2018	5/20/2019	5/23/2019	GoP	P 1,000,000.00	-	P 1,000,000.00	Construction/Repair/ Rehabilitation/Improvement of Multi-Purpose Building
19DE0070	Local Infrastructure Program – Construction of Multi-Purpose Building, Pinaghawanan, Lobo, Batangas	Construction Section	Competitive Bidding	11/13/2018 to 11/19/2018	12/5/2018	5/20/2019	5/23/2019	GoP	P 4,950,000.00	-	P 4,950,000.00	Construction of Multi-Purpose Building
19DE0071	Local Infrastructure Program – Construction of Multi-Purpose Building, Soloc, Lobo, Batangas	Construction Section	Competitive Bidding	11/13/2018 to 11/19/2018	12/5/2018	5/20/2019	5/23/2019	GoP	P 4,950,000.00	-	P 4,950,000.00	Construction of Multi-Purpose Building
19DE0072	Local Infrastructure Program – Construction/Repair/ Rehabilitation/Improvement of Multi-Purpose Building, San Luis, Batangas	Construction Section	Competitive Bidding	11/13/2018 to 11/19/2018	12/5/2018	7/3/2019	7/8/2019	GoP	P 1,980,000.00	-	P 1,980,000.00	Construction/Repair/ Rehabilitation/Improvement of Multi-Purpose Building
19DE0073	Local Infrastructure Program – Construction/Repair/ Rehabilitation/Improvement of Multi-Purpose Building, Mabini, Batangas	Construction Section	Competitive Bidding	11/15/2018 to 11/21/2018	12/11/2018	5/20/2019	5/23/2019	GoP	P 1,000,000.00	-	P 1,000,000.00	Construction/Repair/ Rehabilitation/Improvement of Multi-Purpose Building
19DE0074	Local Infrastructure Program – Construction of Road, Mabini, Batangas	Construction Section	Competitive Bidding	11/15/2018 to 11/21/2018	12/6/2018	5/20/2019	5/23/2019	GoP	P 4,950,000.00	-	P 4,950,000.00	Construction of Road

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19DE0075	Local Infrastructure Program – Construction/Rehabilitation of Drainage Facilities and Slope Protection, Sorosoro Ibaba, Batangas City	Construction Section	Competitive Bidding	11/15/2018 to 11/21/2018	12/6/2018	-	-	GoP	P 1,980,000.00	-	P 1,980,000.00	Construction/Rehabilitation of Drainage Facilities and Slope Protection (Pending on award, for modification due to correction of length in GAA)
19DE0076	Local Infrastructure Program – Construction/ Rehabilitation of Water Supply System, (TIWA) Tinga Itaas, Batangas City	Construction Section	Competitive Bidding	11/15/2018 to 11/21/2018	12/6/2018	5/20/2019	5/23/2019	GoP	P 1,980,000.00	-	P 1,980,000.00	Construction/ Rehabilitation of Water Supply System
19DE0077	Local Infrastructure Program – Construction/Rehabilitation of Water Supply System, Sorosoro Ibaba, Batangas City	Construction Section	Competitive Bidding	11/15/2018 to 11/21/2018	12/6/2018	5/20/2019	5/23/2019	GoP	P 1,980,000.00	-	P 1,980,000.00	Construction/ Rehabilitation of Water Supply System
19DE0078	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Network Development Program, Off-Carriageway Improvement - Secondary Roads, Batangas-Lobo Rd - K0128+(-479) – K0128+300	Construction Section	Competitive Bidding	11/27/2018 to 12/3/2018	12/18/2018	7/3/2019	7/4/2019	GoP	P 39,200,000.00	-	P 39,200,000.00	Paving of shoulders (2m width) including drainage and slope protection
19DE0079	Local Infrastructure Program – Construction/Repair/ Rehabilitation/Improvement of Multi-Purpose Building, San Pascual, Batangas	Construction Section	Competitive Bidding	11/27/2018 to 12/3/2018	12/18/2018	7/3/2019	7/8/2019	GoP	P 1,980,000.00	-	P 1,980,000.00	Construction/Repair/ Rehabilitation/Improvement of Multi-Purpose Building
19DE0080	Local Infrastructure Program – Construction/Rehabilitation/ Improvement of Water Supply – Level II, San Luis, Batangas	Construction Section	Competitive Bidding	11/27/2018 to 12/3/2018	12/18/2018	5/20/2019	5/23/2019	GoP	P 7,920,000.00	-	P 7,920,000.00	Construction/Rehabilitation/ Improvement of Water Supply
19DE0081	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Network Development Program, Road Widening - Secondary Roads, Batangas-Lobo Rd - K0134+501 – K0135+597	Construction Section	Competitive Bidding	11/30/2018 to 12/6/2018	12/27/2018	7/17/2019	7/18/2019	GoP	P 70,970,925.00	-	P 70,970,925.00	Road Widening (2 – 4 lanes) including Drainage and Slope Protection

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19DE0082	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Network Development Program, Road Widening - Tertiary Roads, Bauan-Mabini Rd - K0152+833 – K0154+009	Construction Section	Competitive Bidding	11/30/2018 to 12/6/2018	12/19/2018	7/10/2019	7/11/2019	GoP	P 75,270,000.00	-	P 75,270,000.00	Road Widening including Drainage and Slope Protection
19DE0086	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Bridge Program, Widening of Permanent Bridges, Calansayan Br. (B02917LZ) along Manila-Batangas Rd	Construction Section	Competitive Bidding	11/30/2018 to 12/6/2018	12/27/2018	5/20/2019	5/23/2019	GoP	P 32,879,000.00	-	P 32,879,000.00	Widening of Bridge
19DE0087	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Bridge Program, Widening of Permanent Bridges, Pallocan Br. (B03027LZ) along Batangas-Lobo Rd	Construction Section	Competitive Bidding	11/30/2018 to 12/6/2018	12/27/2018	5/20/2019	5/23/2019	GoP	P 22,226,400.00	-	P 22,226,400.00	Widening of Bridge
19DE0088	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Bridge Program, Widening of Permanent Bridges, Tingga Br. (B03047LZ) along Batangas-Quezon Rd	Construction Section	Competitive Bidding	11/30/2018 to 12/6/2018	12/27/2018	5/20/2019	5/23/2019	GoP	P 12,700,800.00	-	P 12,700,800.00	Widening of Bridge
19DE0089	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction/Rehabilitation of Flood Control Structure at Brgy. Pulong Balibaguhan, Mabini, Batangas	Construction Section	Competitive Bidding	11/30/2018 to 12/6/2018	12/27/2018	6/17/2019	6/20/2019	GoP	P 57,900,000.00	-	P 57,900,000.00	Construction of Flood Control Structures
19DE0090	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction/Rehabilitation of Flood Control Structure at Brgy. Solo, Mabini, Batangas	Construction Section	Competitive Bidding	11/30/2018 to 12/6/2018	12/27/2018	6/17/2019	6/20/2019	GoP	P 91,344,970.00	-	P 91,344,970.00	Construction of Flood Control Structures

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19DE0091	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control Structures along Calumpang River, Batangas City (Package A)	Construction Section	Competitive Bidding	11/30/2018 to 12/6/2018	12/19/2018	-	-	GoP	₱ 96,500,000.00	-	₱ 96,500,000.00	Construction of Flood Control Structures (Pending on award due to unsettled RROW problem)
19DE0092	Local Infrastructure Program – Construction/Repair/ Rehabilitation/Improvement of Multi-Purpose Building, Bauan, Batangas	Construction Section	Competitive Bidding	11/30/2018 to 12/6/2018	12/19/2018	7/3/2019	7/8/2019	GoP	₱ 3,960,000.00	-	₱ 3,960,000.00	Construction/Repair/ Rehabilitation/Improvement of Multi-Purpose Building
19DE0093	Local Infrastructure Program – Construction/Rehabilitation/ Improvement of Multi-Purpose Building (Phase 4), Bauan Sports Coliseum, Bauan, Batangas	Construction Section	Competitive Bidding	1/24/2019 to 1/30/2019	2/13/2019	5/21/2019	5/23/2019	GoP	₱ 29,700,000.00	-	₱ 29,700,000.00	Construction/Rehabilitation/ Improvement of Multi-Purpose Building
19DE0094	Local Infrastructure Program – Construction/Repair/ Rehabilitation/Improvement of Multi-Purpose Building, Lobo, Batangas	Construction Section	Competitive Bidding	12/1/2018 to 12/7/2018	12/27/2018	7/3/2019	7/8/2019	GoP	₱ 1,980,000.00	-	₱ 1,980,000.00	Construction/Repair/ Rehabilitation/Improvement of Multi-Purpose Building
19DE0095	Local Infrastructure Program – Construction/Rehabilitation of Multipurpose Building, San Agustin Silangan, Isla Verde, Batangas City	Construction Section	Competitive Bidding	12/1/2018 to 12/7/2018	12/27/2018	5/21/2019	5/23/2019	GoP	₱ 1,980,000.00	-	₱ 1,980,000.00	Construction/Rehabilitation of Multi-Purpose Building
19DE0096	Local Infrastructure Program – Construction of Seawall/Riverwall, Mabini, Batangas	Construction Section	Competitive Bidding	12/1/2018 to 12/7/2018	12/21/2018	-	-	GoP	₱ 1,000,000.00	-	₱ 1,000,000.00	Construction of Seawall/Riverwall (Pending on award, for modification due to correction of length in GAA)
19DE0097	Local Infrastructure Program – Construction of Road, Lobo, Batangas	Construction Section	Competitive Bidding	12/1/2018 to 12/7/2018	12/21/2018	5/21/2019	5/23/2019	GoP	₱ 7,920,000.00	-	₱ 7,920,000.00	Construction of Road

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19DE0098	Local Infrastructure Program – Construction/Rehabilitation of Flood Control Structure, Banaba West, Batangas City	Construction Section	Competitive Bidding	12/1/2018 to 12/7/2018	12/21/2018	-	-	GoP	₱ 1,980,000.00	-	₱ 1,980,000.00	Construction/Rehabilitation of Flood Control Structure (Pending on award, for modification due to correction of length in GAA)
19DE0099	Local Infrastructure Program – Construction/Rehabilitation of Water Supply – Level II, Bauan, Batangas	Construction Section	Competitive Bidding	12/1/2018 to 12/7/2018	12/21/2018	5/21/2019	5/23/2019	GoP	₱ 8,910,000.00	-	₱ 8,910,000.00	Construction/Rehabilitation of Water Supply
19DE0101	Local Infrastructure Program – Construction/Rehabilitation of Water Supply System, (TIRWANDAI), Tinga Itaas, Batangas City	Construction Section	Competitive Bidding	12/1/2018 to 12/7/2018	12/21/2018	5/21/2019	5/23/2019	GoP	₱ 1,980,000.00	-	₱ 1,980,000.00	Construction/Rehabilitation of Water Supply System
19DE0102	Local Infrastructure Program – Construction/Improvement of Water System, Inicbulan, Bauan, Batangas	Construction Section	Competitive Bidding	1/15/2019 to 1/21/2019	2/6/2019	-	-	GoP	₱ 1,980,000.00	-	₱ 1,980,000.00	Construction/Improvement of Water System (Pending on award, for modification due to correction of project location in GAA)
19DE0104	Local Infrastructure Program – Construction/Rehabilitation of Road, Santa Rita Karsada, Batangas City	Construction Section	Competitive Bidding	4/16/2019 to 4/22/2019	5/7/2019	7/3/2019	7/8/2019	GoP	₱ 2,970,000.00	-	₱ 2,970,000.00	Construction/Rehabilitation of Road
19DE0105	Local Infrastructure Program – Construction/Rehabilitation of Road, Santo Niño, Batangas City	Construction Section	Competitive Bidding	4/16/2019 to 4/22/2019	5/7/2019	7/3/2019	7/8/2019	GoP	₱ 1,980,000.00	-	₱ 1,980,000.00	Construction/Rehabilitation of Road
19DE0106	Local Infrastructure Program – Construction/Rehabilitation of Road, Tabangao Dao, Batangas City	Construction Section	Competitive Bidding	4/16/2019 to 4/22/2019	5/7/2019	7/3/2019	7/8/2019	GoP	₱ 1,980,000.00	-	₱ 1,980,000.00	Construction/Rehabilitation of Road
19DE0123	Local Infrastructure Program – Retrofitting/Strengthening of Permanent Bridge – Manghiniao Br. (B02920LZ) along Palico-Balayan-Batangas Rd.	Construction Section	Competitive Bidding	2/13/2019 to 2/19/2019	3/4/2019	7/3/2019	7/8/2019	GoP	₱ 29,700,000.00	-	₱ 29,700,000.00	Retrofitting of Bridge

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19DE0124	Local Infrastructure Program – Retrofitting/Strengthening of Permanent Bridge – Hagonoy Br. (B02921LZ) along Palico-Balayan-Batangas Rd.	Construction Section	Competitive Bidding	2/13/2019 to 2/19/2019	3/4/2019	-	-	GoP	P 19,800,000.00	-	P 19,800,000.00	Retrofitting of Bridge (Pending on award due to on-going project at Hagonoy Br.)
19DE0125	Local Infrastructure Program – Retrofitting/Strengthening of Permanent Bridge – San Miguel Br. (B04829LZ) along Batangas-Lobo Rd.	Construction Section	Competitive Bidding	2/13/2019 to 2/19/2019	3/4/2019	7/3/2019	7/8/2019	GoP	P 9,900,000.00	-	P 9,900,000.00	Retrofitting of Bridge
19DE0126	Installation of Various Signages along Various National Roads at Batangas City	Maintenance Section	Competitive Bidding	2/13/2019 to 2/19/2019	3/4/2019	6/13/2019	6/18/2019	GoP	P 1,359,538.61	P 1,359,538.61	-	Installation of Signages
19DE0127	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Bridge Program, Widening of Permanent Bridges, Sn. Pedro Br. (B02925LZ) along Bauan-Mabini Rd	Construction Section	Competitive Bidding	2/14/2019 to 2/20/2019	3/5/2019	6/6/2019	6/11/2019	GoP	P 22,045,100.00	-	P 22,045,100.00	Widening of Bridge
19DE0128	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Bridge Program, Widening of Permanent Bridges, Yama Br. (B03031LZ) along Batangas-Lobo Rd	Construction Section	Competitive Bidding	2/14/2019 to 2/20/2019	3/5/2019	6/6/2019	6/11/2019	GoP	P 14,028,700.00	-	P 14,028,700.00	Widening of Bridge
19DE0129	65X - Bridge Repainting (RCDG) along Various National Roads	Maintenance Section	Competitive Bidding	2/20/2019 to 2/26/2019	3/12/2019	6/13/2019	6/18/2019	GoP	P 547,145.96	P 547,145.96	-	Bridge Repainting
19DE0130	Repair/Maintenance of Drainage along Batangas-Tabangao-Lobo Road within K0107+(-898) – K0108+000	Maintenance Section	Competitive Bidding	3/8/2019 to 3/14/2019	3/28/2019	6/13/2019	6/18/2019	GoP	P 337,419.79	P 337,419.79	-	Repair/Maintenance of Drainage
19DE0131	Local Infrastructure Program - Construction of Multi-Purpose Building, Malabrigo, Lobo, Batangas	Construction Section	Competitive Bidding	5/15/2019 to 5/21/2019	6/4/2019	7/3/2019	7/8/2019	GoP	P 4,950,000.00	-	P 4,950,000.00	Construction of Multi-Purpose Building

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19DE0132	Concreting of Brgy. Sta. Monica FMR, Brgy. Sta. Monica, San Luis, Batangas	Construction Section	Competitive Bidding	5/15/2019 to 5/21/2019	6/4/2019	-	-	GoP	P 4,975,000.00	-	P 4,975,000.00	Construction of Concrete Road (Pending on award, waiting for the receipt of SARO)
19DE0133	Concreting of Brgy. Mabacong FMR, Brgy. Mabacong, Batangas City, Batangas	Construction Section	Competitive Bidding	5/15/2019 to 5/21/2019	6/4/2019	-	-	GoP	P 4,975,000.00	-	P 4,975,000.00	Construction of Concrete Road (Pending on award, waiting for the receipt of SARO)
19DE0134	Concreting of Brgy. Tulo FMR, Brgy. Tulo, Batangas City, Batangas	Construction Section	Competitive Bidding	5/15/2019 to 5/21/2019	6/4/2019	-	-	GoP	P 4,975,000.00	-	P 4,975,000.00	Construction of Concrete Road (Pending on award, waiting for the receipt of SARO)
19DE0135	Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure including Local Projects – Construction of Multi-Purpose Building at Poblacion, Mabini, Batangas	Construction Section	Competitive Bidding	5/23/2019 to 5/29/2019	6/11/2019	6/24/2019	6/27/2019	GoP	P 1,960,000.00	-	P 1,960,000.00	Construction of Multi-Purpose Building
19DE0136	Local Infrastructure Program – Construction/Rehabilitation of Road, Barangay Maapas, Batangas City	Construction Section	Competitive Bidding	5/23/2019 to 5/29/2019	6/11/2019	7/3/2019	7/8/2019	GoP	P 1,980,000.00	-	P 1,980,000.00	Construction/Rehabilitation of Road
19DE0137	Local Infrastructure Program – Construction/Rehabilitation of Road, Barangay Bilogo, Batangas City	Construction Section	Competitive Bidding	5/23/2019 to 5/29/2019	6/11/2019	7/3/2019	7/8/2019	GoP	P 1,980,000.00	-	P 1,980,000.00	Construction/Rehabilitation of Road
19DE0138	Local Infrastructure Program – Construction/Rehabilitation of Road, Barangay Malalim, Batangas City	Construction Section	Competitive Bidding	5/23/2019 to 5/29/2019	6/11/2019	7/3/2019	7/8/2019	GoP	P 1,980,000.00	-	P 1,980,000.00	Construction/Rehabilitation of Road
19DE0139	Concreting of Brgy. San Jose – Brgy. Talon FMR, Brgy. San Jose and Brgy. Talon, San Luis, Batangas	Construction Section	Competitive Bidding	5/23/2019 to 5/29/2019	6/11/2019	-	-	GoP	P 4,975,000.00	-	P 4,975,000.00	Construction of Concrete Road (Pending on award, waiting for the receipt of SARO)

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19DE0140	Concreting of Brgy. Bignay FMR, Brgy. Bignay, Lobo, Batangas	Construction Section	Competitive Bidding	5/23/2019 to 5/29/2019	6/11/2019	-	-	GoP	₱ 4,975,000.00	-	₱ 4,975,000.00	Construction of Concrete Road (Pending on award, waiting for the receipt of SARO)
19DE0141	Concreting of Brgy. San Pablo FMR, Brgy. San Pablo, Bauan, Batangas	Construction Section	Competitive Bidding	5/23/2019 to 5/29/2019	6/11/2019	-	-	GoP	₱ 4,975,000.00	-	₱ 4,975,000.00	Construction of Concrete Road (Pending on award, waiting for the receipt of SARO)
19DE0142	Concreting of Brgy. Pook ni Banal FMR, Brgy. Pook ni Banal, San Pascual, Batangas	Construction Section	Competitive Bidding	5/23/2019 to 5/29/2019	6/11/2019	-	-	GoP	₱ 4,975,000.00	-	₱ 4,975,000.00	Construction of Concrete Road (Pending on award, waiting for the receipt of SARO)
19DE0143	Concreting of Brgy. Balagtasin FMR, Brgy. Balagtasin, San Luis, Batangas	Construction Section	Competitive Bidding	5/23/2019 to 5/29/2019	6/11/2019	-	-	GoP	₱ 4,975,000.00	-	₱ 4,975,000.00	Construction of Concrete Road (Pending on award, waiting for the receipt of SARO)
19DE0144	Concreting of Brgy. Orense FMR, Brgy. Orense, Bauan, Batangas	Construction Section	Competitive Bidding	5/29/2019 to 6/4/2019	6/18/2019 & 6/19/2019	-	-	GoP	₱ 4,975,000.00	-	₱ 4,975,000.00	Construction of Concrete Road (Pending on award, waiting for the receipt of SARO)
19DE0145	Concreting of Brgy. Sinala FMR, Brgy. Sinala, Bauan, Batangas	Construction Section	Competitive Bidding	5/29/2019 to 6/4/2019	6/18/2019 & 6/19/2019	-	-	GoP	₱ 4,975,000.00	-	₱ 4,975,000.00	Construction of Concrete Road (Pending on award, waiting for the receipt of SARO)
19DE0146	Concreting of Brgy. Jaybanga FMR, Brgy. Jaybanga, Lobo, Batangas	Construction Section	Competitive Bidding	5/29/2019 to 6/4/2019	6/18/2019 & 6/19/2019	-	-	GoP	₱ 4,975,000.00	-	₱ 4,975,000.00	Construction of Concrete Road (Pending on award, waiting for the receipt of SARO)
19DE0147	Opening and Concreting of Brgy. Maruclap FMR, Brgy. Maruclap, Batangas City, Batangas	Construction Section	Competitive Bidding	5/29/2019 to 6/4/2019	6/18/2019 & 6/19/2019	-	-	GoP	₱ 4,975,000.00	-	₱ 4,975,000.00	Opening and Construction of Concrete Road (Pending on award, waiting for the receipt of SARO)
19DE0148	Concreting of Brgy. San Juan – Brgy. Sto. Niño FMR, Brgy. San Juan and Brgy. Sto. Niño, Mabini, Batangas	Construction Section	Competitive Bidding	5/29/2019 to 6/4/2019	6/18/2019 & 6/19/2019	-	-	GoP	₱ 4,975,000.00	-	₱ 4,975,000.00	Construction of Concrete Road (Pending on award, waiting for the receipt of SARO)

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19DE0149	Concreting of Brgy. Alagao – Brgy. Gulibay FMR, Brgy. Alagao and Brgy. Gulibay, Bauan, Batangas	Construction Section	Competitive Bidding	5/29/2019 to 6/4/2019	6/18/2019 & 6/19/2019	-	-	GoP	P 4,975,000.00	-	P 4,975,000.00	Construction of Concrete Road (Pending on award, waiting for the receipt of SARO)
19DE0150	Local Infrastructure Program - Construction of Multi-Purpose Building (Covered Court), Alangilan Elementary School, Barangay Alangilan, Batangas City	Construction Section	Competitive Bidding	6/26/2019 to 7/2/2019	7/16/2019	7/24/2019	7/29/2019	GoP	P 7,920,000.00	-	P 7,920,000.00	Construction of Multi-Purpose Building
19DE0151	Local Infrastructure Program - Concreting of Malvar Street, Poblacion, Lobo, Batangas	Construction Section	Competitive Bidding	5/31/2019 to 6/6/2019	6/19/2019	6/27/2019	7/2/2019	GoP	P 4,950,000.00	-	P 4,950,000.00	Construction of Concrete Road
19DE0152	Local Infrastructure Program - Rehabilitation/Improvement of road with drainage, Malvar St., Brgy. Poblacion, Lobo, Batangas	Construction Section	Competitive Bidding	5/31/2019 to 6/6/2019	6/19/2019	7/3/2019	7/8/2019	GoP	P 4,950,000.00	-	P 4,950,000.00	Construction of Concrete Road
19DE0153	Concreting of Brgy. Calo FMR, Brgy. Calo, Lobo, Batangas	Construction Section	Competitive Bidding	5/31/2019 to 6/6/2019	6/19/2019	-	-	GoP	P 4,975,000.00	-	P 4,975,000.00	Construction of Concrete Road (Pending on award, waiting for the receipt of SARO)
19DE0154	Local Infrastructure Program - Construction of Multi-Purpose Building (Senior Citizen Building), Brgy. Mainaga, Mabini, Batangas	Construction Section	Competitive Bidding	6/4/2019 to 6/10/2019	6/25/2019	7/3/2019	7/8/2019	GoP	P 4,950,000.00	-	P 4,950,000.00	Construction of Multi-Purpose Building
19DE0157	Local Infrastructure Program - Construction of local road in Barangay Haligue Silangan, Batangas City	Construction Section	Competitive Bidding	6/4/2019 to 6/10/2019	6/25/2019	7/3/2019	7/8/2019	GoP	P 9,900,000.00	-	P 9,900,000.00	Construction of Concrete Road

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19DE0158	Local Infrastructure Program - Construction/Rehabilitation of Drainage System, Barangay Pallocan West, Batangas City	Construction Section	Competitive Bidding	6/4/2019 to 6/10/2019	6/25/2019	-	-	GoP	P 2,970,000.00	-	P 2,970,000.00	Construction/Rehabilitation of Drainage System (Pending on award, for modification due to correction of length in GAA)
19DE0159	Local Infrastructure Program - Construction of Flood Control at Barangay Mainaga, Mabini, Batangas	Construction Section	Competitive Bidding	6/4/2019 to 6/10/2019	6/25/2019	7/3/2019	7/8/2019	GoP	P 4,950,000.00	-	P 4,950,000.00	Construction of Flood Mitigation Structure
19DE0160	Local Infrastructure Program - Construction/Rehabilitation/ Improvement of Water Supply – Level II, Mabini, Batangas	Construction Section	Competitive Bidding	6/4/2019 to 6/10/2019	6/25/2019	7/3/2019	7/8/2019	GoP	P 2,970,000.00	-	P 2,970,000.00	Construction/Rehabilitation/ Improvement of Water Supply
19DE0161	Local Infrastructure Program - Construction/Rehabilitation/ Improvement of Water Supply – Level II, San Pascual, Batangas	Construction Section	Competitive Bidding	6/4/2019 to 6/10/2019	6/25/2019	7/3/2019	7/8/2019	GoP	P 1,000,000.00	-	P 1,000,000.00	Construction of Water Supply
19DE0162	Local Infrastructure Program - Rehabilitation of Drainage Canal, Brgy. Poblacion 1, 2 and 3, Bauan, Batangas	Construction Section	Competitive Bidding	6/18/2019 to 6/24/2019	7/9/2019	-	-	GoP	P 3,465,000.00	-	P 3,465,000.00	Rehabilitation/Major Repair of Drainage Structure (Pending on award due to proposed road widening project of LGU)
19DE0163	Construction/Repair/Rehabilitation/ Improvement of Various Infrastructure including Local Projects - Asphalt overlay of Manginao-Alagao Rd., Bauan, Batangas	Construction Section	Competitive Bidding	6/18/2019 to 6/24/2019	7/9/2019	7/17/2019	7/18/2019	GoP	P 96,500,000.00	-	P 96,500,000.00	Asphalt overlay
19DE0164	Construction/Repair/Rehabilitation/ Improvement of Various Infrastructure including Local Projects - Asphalt overlay of Tingga-Soro Soro Rd., Batangas City	Construction Section	Competitive Bidding	6/18/2019 to 6/24/2019	7/9/2019	7/17/2019	7/18/2019	GoP	P 29,400,000.00	-	P 29,400,000.00	Asphalt overlay

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19DE0165	Local Infrastructure Program – Concreting of Barangay Road at Barangay Nagtaluntong to Bignay, Municipality of Lobo, Batangas	Construction Section	Competitive Bidding	6/18/2019 to 6/24/2019	7/9/2019	7/17/2019	7/18/2019	GoP	₱ 24,750,000.00	-	₱ 24,750,000.00	Construction of Concrete Road
19DE0166	Construction/Repair/Rehabilitation/ Improvement of Various Infrastructure including Local Projects – Rehabilitation/Improvement of Conde-Sto. Domingo Road, Batangas City, Batangas	Construction Section	Competitive Bidding	6/26/2019 to 7/2/2019	7/16/2019	7/24/2019	7/29/2019	GoP	₱ 9,800,000.00	-	₱ 9,800,000.00	Rehabilitation of Concrete Road
19DE0169	Local Infrastructure Program – Construction/Rehabilitation of Drainage System, Barangay Kumintang Ibaba, Batangas City	Construction Section	Competitive Bidding	6/27/2019 to 7/3/2019	7/16/2019	-	-	GoP	₱ 2,970,000.00	-	₱ 2,970,000.00	Construction of Drainage Structure (Pending on award due to site problem)
19DE0170	Construction/Repair/Rehabilitation/ Improvement of Various Infrastructure including Local Projects – Construction of Multi-Purpose Building (Evacuation Center), Brgy. Biga, Lobo, Batangas	Construction Section	Competitive Bidding	7/10/2019 to 7/16/2019	-	-	-	GoP	₱ 9,800,000.00	-	₱ 9,800,000.00	Construction of Multi-Purpose Building (For bidding on July 30, 2019)
19DE0171	Local Infrastructure Program – Construction of Community Center of Barangay Cuta, Batangas City, Province of Batangas	Construction Section	Competitive Bidding	7/12/2019 to 7/18/2019	-	-	-	GoP	₱ 4,950,000.00	-	₱ 4,950,000.00	Construction of Building (For bidding on July 31, 2019)
19DE0172	Local Infrastructure Program – Repair of Sto. Niño Bridge at Brgy. Sto Niño, Batangas City	Construction Section	Competitive Bidding	7/12/2019 to 7/18/2019	-	-	-	GoP	₱ 9,900,000.00	-	₱ 9,900,000.00	Repair of Bridge with Slope Protection (For bidding on July 31, 2019)
19DE0173	Local Infrastructure Program – Concreting of local road in Barangay Balagtasin, San Luis, Batangas	Construction Section	Competitive Bidding	7/12/2019 to 7/18/2019	-	-	-	GoP	₱ 14,850,000.00	-	₱ 14,850,000.00	Concreting of Road (For bidding on July 31, 2019)
19DE0174	Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collectors – Rain Water Collectors in Public Facilities	Maintenance Section	Competitive Bidding	7/12/2019 to 7/18/2019	-	-	-	GoP	₱ 3,715,250.00	₱ 3,715,250.00	-	Construction of Rain Water Collector System (For bidding on July 31, 2019)

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19DE0175	Repair and Maintenance of Revetment Wall along Mainaga Creek, Mabini, Batangas	Maintenance Section	Competitive Bidding	7/12/2019 to 7/18/2019	-	-	-	GoP	P 3,000,000.00	P 3,000,000.00	-	Repair/Maintenance of Revetment Wall (For bidding on July 31, 2019)
19DE0176	Local Infrastructure Program - Widening of Barangay Sta. Clara road, Batangas City, Batangas	Construction Section	Competitive Bidding	7/25/2019 to 7/31/2019	-	-	-	GoP	P 9,900,000.00	-	P 9,900,000.00	Widening of Road (For bidding on August 13, 2019)
19DE0177	Local Infrastructure Program - Road and drainage construction of relocation area, Barangay Cuta, Batangas City, Batangas	Construction Section	Competitive Bidding	7/25/2019 to 7/31/2019	-	-	-	GoP	P 9,900,000.00	-	P 9,900,000.00	Road and Drainage Construction (For bidding on August 13, 2019)
19DE0178	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects – Concreting/Improvement of Local Access Road at Brgy. Tayuman, Lobo, Batangas	Construction Section	Competitive Bidding	7/25/2019 to 7/31/2019	-	-	-	GoP	P 9,800,000.00	-	P 9,800,000.00	Concreting/Improvement of Road (For bidding on August 13, 2019)
19DE0179	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects – Concreting/Improvement of Local Access Road at Brgy. Lagadlarin, Lobo, Batangas	Construction Section	Competitive Bidding	7/25/2019 to 7/31/2019	-	-	-	GoP	P 9,800,000.00	-	P 9,800,000.00	Concreting/Improvement of Road (For bidding on August 13, 2019)
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Bridge Program, Widening of Permanent Bridges, Sta. Maria Br. (B02924LZ) along Bauan-Mabini Rd	Construction Section	Competitive Bidding	-	-	-	-	GoP	P 40,082,000.00	-	P 40,082,000.00	Widening of Bridge (For re-advertisement due to failure of bidding)
	Rehabilitation of Roads with Slips, Lobo-Malabrigo-Laiya-San Juan Road, K0142+410 – K0142+614, Lobo, Batangas	Construction Section	Competitive Bidding	-	-	-	-	GoP	P 99,000,000.00	-	P 99,000,000.00	Construction of Road Slope Protection Structure (For re-advertisement due to change in ABC)

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Rehabilitation of Roads with Slips, Lobo-Malabrigo-Laiya-San Juan Road, K0142+697 – K0142+945, Lobo, Batangas	Construction Section	Competitive Bidding	-	-	-	-	GoP	₱ 99,000,000.00	-	₱ 99,000,000.00	Construction of Road Slope Protection Structure (For re-advertisement due to change in ABC)
	Asphalt Overlay of Gulod Itaas-Dalig-San Pedro-Mahacot Rd., Batangas City, Batangas	Construction Section	Competitive Bidding	-	-	-	-	GoP	₱ 99,000,000.00	-	₱ 99,000,000.00	Asphalt Overlay (For re-advertisement due to change in ABC)
	Rehabilitation/Improvement of Libjo-Dumclay-Conde Labac Road, Batangas City	Construction Section	Competitive Bidding	-	-	-	-	GoP	₱ 99,000,000.00	-	₱ 99,000,000.00	Asphalt Overlay (For re-advertisement due to change in ABC)
	Construction of Mabini Public Market (Phase I), Poblacion, Mabini, Batangas	Construction Section	Competitive Bidding	-	-	-	-	GoP	₱ 40,180,000.00	-	₱ 40,180,000.00	Construction of Public Market (For Advertisement)
	Construction of MPB for the Provincial League of Barangay Captains at the Provincial Capitol Site, Batangas City	Construction Section	Competitive Bidding	-	-	-	-	GoP	₱ 4,950,000.00	-	₱ 4,950,000.00	Construction of Multi-Purpose Building (For Advertisement)
	Construction of Balagtas Overpass, Batangas City	Construction Section	Competitive Bidding	-	-	-	-	GoP	₱ 29,400,000.00	-	₱ 29,400,000.00	Construction of Overpass (For Advertisement)
	Construction of Bridge from Barangay Poblacion to Barangay Santo Nino, San Pascual, Batangas	Construction Section	Competitive Bidding	-	-	-	-	GoP	₱ 29,400,000.00	-	₱ 29,400,000.00	Construction of Bridge (For Advertisement)
	Construction/Repair of Bridge at Brgy. Dumucay, Batangas City	Construction Section	Competitive Bidding	-	-	-	-	GoP	₱ 19,800,000.00	-	₱ 19,800,000.00	Construction/Repair of Bridge (For Advertisement)

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Concreting of Brgy. Banaba FMR, Brgy. Banaba, San Pascual, Batangas	Construction Section	Competitive Bidding	-	-	-	-	GoP	P 4,975,000.00	-	P 4,975,000.00	Construction of Concrete Road (For Advertisement)
	Concreting of Brgy. Talahib Payapa FMR, Brgy. Talahib Payapa, Batangas City, Batangas	Construction Section	Competitive Bidding	-	-	-	-	GoP	P 9,950,000.00	-	P 9,950,000.00	Construction of Concrete Road (For Advertisement)
	Concreting of Sitio Bongon, Brgy. Nag-Iba FMR, Brgy. Nag-Iba, Mabini, Batangas	Construction Section	Competitive Bidding	-	-	-	-	GoP	P 4,975,000.00	-	P 4,975,000.00	Construction of Concrete Road (For Advertisement)
	Concreting of Brgy. Sto. Tomas - Brgy. Laurel FMR, Brgy. Sto. Tomas and Brgy. Laurel, Mabini, Batangas	Construction Section	Competitive Bidding	-	-	-	-	GoP	P 9,950,000.00	-	P 9,950,000.00	Construction of Concrete Road (For Advertisement)
18DE0264	Construction of Evacuation Center, Tingloy, Batangas	Construction Section	Competitive Bidding	1/30/2019 to 2/5/2019	2/20/2019	3/1/2019	3/6/2019	GoP	P 19,300,000.00	-	P 19,300,000.00	Construction of Evacuation Center
18DE0265	Road Widening of Batangas-Lobo Road - K0137+084 - K0138+181	Construction Section	Competitive Bidding	2/7/2019 to 2/13/2019	2/26/2019	3/6/2019	3/11/2019	GoP	P 19,300,000.00	-	P 19,300,000.00	Road Widening with Drainage and Slope Protection

Prepared by:

ERIZA B. ZARASPE

Engineer II

OIC - Head, BAC Secretariat

Recommending Approval:

RONALDO C. FRAGO

Chief, Maintenance Section

BAC Chairman

Approved by:

EDWIN D. ABRIGONDA

District Engineer