

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

*Name of Procuring**Entity*

BENGUET SECOND DISTRICT ENGINEERING OFFICE, NATUBLENG, BUGUIAS, BENGUET

FINAL UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2018

Standard Coding Proc/Contract ID)	Procurement Project (Contract Name)	PMO/IU/End- User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/Posting of IB	Submn/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18PF001	CONSTRUCTION OF TUBLAY CENTRAL FLOOD CONTROL	BSDEO	PUBLIC BIDDING	9/17/18 TO 10/9/18	10/15/18 TO 10/15/18	10/29/18 TO 10/29/18	10/30/18 TO 11/5/18	GAA-2018			100,000,000.00	
18PF002	CONSTRUCTION OF PALEW FLOOD CONTROL, PALEW, TUBLAY, BENGUET	BSDEO	PUBLIC BIDDING	10/6/2017	10/27/2017	1/31/2018	2/9/2018	GAA-2018			10,000,000.00	
18PF003	CONSTRUCTION OF CALAMAGAN FLOOD CONTROL, CALAMAGAN, BUGIAS, BENGUET	BSDEO	PUBLIC BIDDING	10/6/2017	10/27/2017	1/31/2018	2/9/2018	GAA-2018			5,000,000.00	
18PF004	CONSTRUCTION OF LOO(ALAKAN) FLOOD CONTROL, BUGUIAS, BENGUET	BSDEO	PUBLIC BIDDING	10/6/2017	10/27/2017	2/2/2018	2/9/2018	GAA-2018			5,000,000.00	
18PF005	CONSTRUCTION OF PONGAYAN FLOOD CONTROL, PONGAYAN, KAPANGAN, BENGUET	BSDEO	PUBLIC BIDDING	10/9/2017	10/30/2017	1/31/2018	2/9/2018	GAA-2018			5,000,000.00	
18PF006	CONSTRUCTION OF BAGUYOS FLOOD CONTROL, MANKAYAN, BENGUET	BSDEO	PUBLIC BIDDING	10/9/2017	10/15/18 TO 10/15/18	10/29/18 TO 10/29/18	10/30/18 TO 11/5/18	GAA-2018			40,000,000.00	
18PF007	CONSTRUCTION OF GUINAOANG FLOOD CONTROL, GUINAOANG, MANKAYAN, BENGUET	BSDEO	PUBLIC BIDDING	10/9/2017	10/30/2017	2/23/2018	2/9/2018	GAA-2018			15,000,000.00	
18PF008	Construction of Boklaan Flood Control, Kapangan, Benguet	BSDEO	PUBLIC BIDDING	9/17/18 TO 10/9/18	10/30/2017	2/2/2018	2/12/2018	GAA-2018			2,000,000.00	
18PF009	Lomon Br(B00912LZ) along Acop-Kapangan-Kibungan Rd	BSDEO	PUBLIC BIDDING	10/13/2017	11/3/2017	2/6/2018	2/15/2018	GAA-2018			1,980,000.00	
18PF0010	Baroan Bridge(B00909LZ) along Acop-Kapangan-Kibungan-Bakun Rd	BSDEO	PUBLIC BIDDING	10/13/2017	11/3/2017	2/2/2018	2/14/2018	GAA-2018			6,000,000.00	
18PF0011	Retrofitting/Strengthening of Permanent Bridges: Kamunayan br (B02682LZ) along Acop-Kapangan-Kibungan Rd	BSDEO	PUBLIC BIDDING	10/19/2017	11/10/2017	2/2/2018	2/12/2018	GAA-2018			5,500,000.00	
18PF0012	Rehabilitation /Major Repair of Permanent Bridges: Baguyos Bridge(B03270LZ) along -Abatan-Mankayan-Cervantes Rd	BSDEO	PUBLIC BIDDING	10/21/2017	11/10/2017	2/2/2018	2/12/2018	GAA-2018			5,500,000.00	
18PF0013	Ginaoang Bridge(B02159LZ) along Abatan-Mankayan-Cervantes Rd	BSDEO	PUBLIC BIDDING	10/24/2017	11/13/17	2/2/2018	2/12/2018	GAA-2018			4,000,000.00	
18PF0014	RREHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS: Acop-Kapangan-Kibungan-Bakun Road-KO275+320-KO276+102, KO281+350-KO281+550, KO288+000-KO288+353	BSDEO	PUBLIC BIDDING	10/26/2017	11/17/2017	2/2/2018	2/12/2018	GAA-2018			1,000,000.00	
18PF0015	CONSTRUCTION OF MISSING LINKS/NEW ROADS: LABEY LACAMEN PROVINCIAL ROAD (Section 4A of BLISTT Outer Ring Circumferential road) Incl. ROW and Slope Protection, Tublay, Benguet	BSDEO	PUBLIC BIDDING	10/26/2017	11/17/2017	2/5/2018	2/14/2018	GAA-2018			100,000,000.00	
18PF0016	Paving of Unpaved Roads:Acvop-Kapangan-Kibungan-Bakun Road KO337+208-KO337+798,KO337+963-KO338+000	BSDEO	PUBLIC BIDDING	11/3/2017	11/24/2017	2/5/2018	2/4/2018	GAA-2018			28,640,000.00	

Standard Coding Proc/Contract ID)	Procurement Project (Contract Name)	PMO/IU/End- User	Mode of Procuremnt	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/Posting of IB	Submn/Opeming of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18PF0017	Construction /Rehabilitation of Baayan E/S Annex, Bawi, Baayan, Tublay, Benguet	BSDEO	PUBLIC BIDDING	12/5/17 TO 12/12/17	12/20/2017	4/6/2018		GAA-2018			4,000,000.00	
18PF0018	Acop- Kapangan-Kibungan-Bakun Road- Jct. to Kapangan Central, Gaswiling-Catioan Road-Bagulin Road in support of Coffee, Bamboo, Food and Feed Crops, Cutflower and Fruit Trees Industry, Kapangan, Benguet	BSDEO	PUBLIC BIDDING	11/28/2017	12/20/2017	2/5/2018	2/14/2018	GAA-2018			57,500,000.00	
18PF0019	Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones: Abatan-Mankayan-Cervantes Road Jct to Tabio-Bedbed-Baginguey-Sayapot Road in support OF Coffee,Bamboo, Food and Feed Crops, Plantation Crops, Cutflowers and Fruit Trees Industries, Mankayan, Benghuet	BSDEO	PUBLIC BIDDING	11/4/2017	11/24/2017	2/5/2018	2/15/2018	GAA-2018			57,500,000.00	
18PF0020	Baguio-Bontoc Road- Jct.-Madaymen -Masala-Sagpat Road in support of Coffee, Bamboo, Food and Feed Crops, Cutflowers and Frit Trees Industry, Kibungan, Benguet	BSDEO	PUBLIC BIDDING	11/9/2017	11/27/2017	2/15/2018	2/27/2018	GAA-2018			40,000,000.00	
18PF0021	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS NRJ BULALACAO-CABACAB-SINTO ROAD LEADING TO AGRI-TOURISM	BSDEO	PUBLIC BIDDING		11/29/2017	2/21/2018					90,000,000.00	
18PF0022	Construction/Improvement of Access Roads leading to Trades, Industriesw and economic Zones: Acop-Kapangan-Kibungan-Bakun RoadJct to Bonglo-Daclan-Basil-Tublay Central Roadin support of Coffee, Bamboo, Cutflowers and Fruit Tree Industries, Tublay, Benguet	BSDEO	PUBLIC BIDDING	11/13/2017	12/4/2017	2/5/2018	2/14/2018	GAA-2018			75,000,000.00	
18PF0023	Off-Carriageway Improvement: Gurel-Bokod-Kabayan-Buguias-Abastan Road-KO349+000-KO350+100	BSDEO	PUBLIC BIDDING	11/15/2017	12/29/2017	2/5/2018	2/13/2018	GAA-2018			16,408,000.00	
18PF0024	IMPROVEMENT OF STO. NINO, AMBASSADOR ROAD, TUBLAY, BENGUET	BSDEO	PUBLIC BIDDING	11/13/17 TO 11/20/17	12/4/17 TO 12/4/17	12/12/17 TO 12/12/17	1/29/18 TO 2/5/18	GAA-2018			2,000,000.00	
18PF0025	IMPROVEMENT OF PAOAY ROAD, ATOK, BENGUET	BSDEO	PUBLIC BIDDING	11/13/17 TO 11/20/17		2/5/2018	2/13/2018	GAA-2018			1,000,000.00	
18PF0026	CONSTRUCTION OF MULTIPURPOSE BUILDING OF POBLACION ATOK, BENGUET	BSDEO	PUBLIC BIDDING	11/15/17 TO 11/21/17	12/28/17 TO 12/28/17	1/5/18 TO 1/5/18	1/11/18 TO 1/16/18	GAA-2018			2,000,000.00	
18PF0027	CONSTRUCTION OF BRIDGE BOLINAKA BRIDGE, CALAMAGAN, BUGUIAS, BENGUET	BSDEO	PUBLIC BIDDING	12/5/17 TO 12/12/17	11/29/17 TO 11/29/17	12/6/17 TO 12/6/17	1/29/18 TO 2/5/18	GAA-2018			9,000,000.00	
18PF0028	COMPLETION OF MULTI-PURPOSE BUILDING OF PASDONG, ATOK, BENGUET	BSDEO	PUBLIC BIDDING	11/16/2017	12/6/17 TO 12/6/17	12/15/17 TO 12/15/17	12/27/17 TO 12/22/27	GAA-2018			1,500,000.00	
18PF0029	REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND SLIDE:ACOP-KAPANGAN-KIBUNGAN-BAKUN ROAD-KO273+081-KO273+235,KO273+700-KO275+050,KO275+120-KO275+400, KO275+550-KO276+016	BSDEO	PUBLIC BIDDING	10/16/2017	12/7/2017	2/5/2018	2/14/2018	GAA-2018			100,000,000.00	

Standard Coding Proc/Contract ID)	Procurement Project (Contract Name)	PMO/IU/End- User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/Posting of IB	Submn/Opeming of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18PF0030	REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND SLIDE: ACOP-KAPANGAN-KIBUNGAN-BAKUN ROAD-KO337+216--KO337+238, KO337+930- KO337+960, KO337+982-KO337+999, KO338+038- KO338+052, KO339+300-KO339+320, KO345+866- KO345+932, KO347+300-KO347+340, KO263+250- KO263+268, KO281+100-KO281+130, KO284+850- KO284+870, KO289-KO284+870, KO298+113- KO298+138, KO298+330-KO298+345	BSDEO	PUBLIC BIDDING	11/20/2017	12/30/2017	2/2/2018	2/12/2018	GAA-2018			17,711,000.00	
18PF0031	Off-Carriageway Improvement: Abatan-Mankayan- Cervantes Road-KO338+050-KO340+250, KO344+000-KO347+000, KO348+000-KO348+852	BSDEO	PUBLIC BIDDING	11/26/2017	12/15/2017	2/2/2018	2/12/2018	GAA-2018			45,251,000.00	
18PF0032	Off-Carriageway Improvement: Gure-Bokod- Kabayan-Buguias-Abatan Road-KO357+000- KO362+890, KO362+903-KO363+503, KO363+540- KO364+200	BSDEO	PUBLIC BIDDING	10/26/2017	12/15/2017	2/2/2018	3/26/2018	GAA-2018			42,253,000.00	
18PF0033	Off - Carriageway improvement: Bagio-Bontoc- Road KO308+000- KO311+000	BSDEO	PUBLIC BIDDING	10/26/2017	12/15/2017	2/2/2018	2/12/2018	GAA-2018			8,923,000.00	
18PF0034	REHAB/RECON OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LAND SLIDE: BAGUIO- BONTOC ROAD-KJO322+600-KO322+630, KO323+950-KO323+980, KO324+150- KO324+200, KO325+500-KO325+530, KO325+600- KO325+650, KO325+750-KO325+785, KO326+950- KO326+990, KO329+250	BSDEO	PUBLIC BIDDING	11/27/2017	12/18/2017	2/2/2018	2/12/2018	GAA-2018			51,242,000.00	
18PF0035	ASSET PRESERVAVATION PROGRAM PREVENTIVE MAINTENANCE :BAGUIO -BONTOC ROAD- KO296+963-KO297+600, KO297+900- KO298+400, KO 298+907-KO299+126, KO 299+750- KO302+121-KO302+487, KO302+660-KO303+073, KO303+180-KO303+210, KO304+610-KO304+700, KO307+000-KO307+450, KO307+665-KO 307+850, KO307+930-KO308+409, KO309+400-KO309+450, KO309+6550-KO 309+600, KO309+810-KO311+000, KO319+000-KO319+300, KO319+410- KO319+460, KO319+690-KO320+000, KO320+390- KO320+420, KO321+000-KO321+150, KO321+330- KO321+380, KO322+110-KO322+150, KO322+180- KO322+540, KO323+300-KO323+340, KO325+740- KO325+870, KO326+650-KO326+700, KO327+410- KO327+500, KO327+670-KO328+660, KO328+730- KO328+760, KO328+910-KO330+000, KO333+127- KO333+250-KO333+327, KO333+500-KO334+000- KO334+350, KO334+668-KO334+714, KO335+200- KO335+372, KO335+890-KO337+278, KO337+559- KO339+281	BSDEO	PUBLIC BIDDING	11/24/2017	11/24/2017	3/1/2018	3/5/2018	GAA-2018			100,000,000.00	
18PF0036	Replacement of permanent weak Bridge-Salacop Bridge (washed -out)(B0015LZ) along Acop-Kapangan-Kibungan- Bakun-Road, Kapangan, Benguet, KO292+270- KO292+336	BSDEO	PUBLIC BIDDING	10/8/18 to 10/15/18	12/22/2017	2/2/2018	2/13/2018	GAA-2018			30,000,000.00	


Standard Coding Proc/Contract ID)	Procurement Project (Contract Name)	PMO/IU/End- User	Mode of Procuremnt	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/Posting of IB	Submn/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18P0037	CONSTRUCTION OF MISSING LINKS/NEW ROADS, TUEL JUNCTION-AMBONGDOLAN JUNCTION(Section 3 of BLISTT Outer Ring Circumferential Road) including ROW, Bridge,and Slope Protection	BSDEO	PUBLIC BIDDING	2/23/2017	12/14/2017	2/5/2018	2/14/2018	GAA-2018			100,000,000.00	
18PF0038	IMPROVEMENT OF MULTI-PURPOSE BUILDING,AMPUSONGAN, BAKUN, BENGUET	BSDEO	PUBLIC BIDDING	11/23/17 TO 11/30/17	12/29/17 TO 12/29/17	1/4/18 TO 1/4/18	1/29/18 TO 2/5/18	GAA-2018			1,000,000.00	
18PF0039	CONSTRUCTION OF MULTI-PURPOSE BUILDING OF AMBASSADOR, TUBLAY, BENGUET	BSDEO	PUBLIC BIDDING	11/23/17 TO 11/30/17	12/22/17 TO 12/22/17	1/4/18 TO 1/4/18	1/29/18 TO 2/5/18	GAA-2018			1,000,000.00	
18PF0040	COMPLETION/REHABILITATION OF TSHI, ACOP, TUBLAY, BENGUET MULTI-PURPOSE BUILDING (GYM)	BSDEO	PUBLIC BIDDING	11/23/17 TO 11/30/17	12/22/17 TO 12/22/17	1/4/18 TO 1/4/18	1/29/18 TO 2/5/18	GAA-2018			1,000,000.00	
18PF0041	COMPLETION/REHABILITATION OF MULTI- PURPOSE BUILDING OF ABATAN,BUGUIAS, BENGUET	BSDEO	PUBLIC BIDDING	11/23/17 TO 11/30/17	12/22/17 TO 12/22/17	1/4/18 TO 1/4/18	1/29/18 TO 2/5/18	GAA-2018			1,000,000.00	
18PF0042	IMPROVEMENT OF MULTI-PURPOSE BUILDING, CAPONGA, ACOP, TUBLAY, BENGUET	BSDEO	PUBLIC BIDDING	11/23/17 TO 11/30/17	12/22/17 TO 12/22/17	1/4/18 TO 1/4/18	1/29/18 TO 2/5/18	GAA-2018			1,500,000.00	
18PF0043	COMPLETION/REHABILITATION OF PNP BUILDING, ACOP, TUBLAY, BENGUET	BSDEO	PUBLIC BIDDING	11/15/17 TO 11/21/17	12/6/17 TO 12/6/17	12/15/17 TO 12/15/17	12/22/17 TO 12/22/17	GAA-2018			1,000,000.00	
18PF0044	COMPLETION /REHABILITATION OF MUNICIPAL BUILDING, TUBLAY, BENGUET	BSDEO	PUBLIC BIDDING	12/8/2017	12/22/17 TO 12/22/17	1/4/18 TO 1/4/18	1/29/18 TO 2/5/18	GAA-2018			3,000,000.00	
18PF0045	CONSTRUCTION/REHABILITATION OF MULTI- PURPOSE BUILDING(GYM) OF BAWI ELEMENTARY SCHOOL, BAAYAN, TUBLAY	BSDEO	PUBLIC BIDDING	11/15/17 TO 11/22/17	12/24/17 TO 12/24/17	12/12/17 TO 12/12/17	1/29/18 TO 2/5/18	GAA-2018			9,000,000.00	
18PF0046	CONSTRUCTION/REHABILITATION OF MULTI- PURPOSE BUILDING, POBLACION, KIBUNGAN, BENGUET	BSDEO	PUBLIC BIDDING	12/8/2017	12/29/17 TO 12/29/17	1/4/18 TO 1/4/18	1/29/18 TO 2/5/18	GAA-2018			1,000,000.00	
18PF0047	Construction of Multi-Purpose Building, Camp 30 Elementary School	BSDEO	PUBLIC BIDDING	12/07/17 TO 12/14/17	2/19/2018	3/19/2018	2/12/2018	GAA-2018			3,000,000.00	
18PF0049	Repair and Maintenance of Reflectorized Thermoplastic Pavement Markings of National Roads	BSDEO	PUBLIC BIDDING	3/1/18 to 3/28/18	3/23/2018	4/2/2018	4/13/2018	GAA-2018			3,000,000.00	
18PF0050	Repair and Maintenance of Drainage Structures along Acop-Kapangan-Kibungan-Bakun Road, Tublay, Benguet KO269+100-KO269+398	BSDEO	PUBLIC BIDDING	3/7/18 to 3/27/18	3/27/2018	4/5/2018	4/13/2018	GAA-2018			1,000,000.00	
18PF0051	REPAIR AND MAINTENANCE OF DRAINAGE STRUCTURES ALONG ACOP-KAPANGAN- Kibungan-Bakun Road, KAPANGAN, Benguet KO289+688-KO290+135	BSDEO	PUBLIC BIDDING	3/7/18 to 3/27/18	3/27/2018	4/5/2018	4/13/2018	GAA-2018			1,000,000.00	
18PF0052	REPAIR AND MAINTENANCE OF DRAINAGE STRUCTURES ALONG ACOP-KAPANGAN- Kibungan-Bakun Road, KO305+300, ANDKO305+450, KIBUNGAN, BENGUET(CLUSTER I-2018)	BSDEO	PUBLIC BIDDING	3/7/18 to 3/27/18	3/27/2018	4/5/2018	4/18/2018	GAA-2018			15,000,000.00	

Standard Coding Proc/Contract ID)	Procurement Project (Contract Name)	PMO/IU/End- User	Mode of Procuremnt	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/Posting of IB	Submn/Opeming of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18PF0053	REPAIR AND MAINTENANCE OF DRAINAGE STRUCTURES ALONG ABATAN-MANKAYAN-CERVANTES ROAD, DUWAG, MANKAYAN, BENGUET, KO336+570	BSDEO	PUBLIC BIDDING	3/7/18 to 3/27/18	3/27/2018	4/6/2018	4/13/2018	GAA-2018			1,000,000.00	
18PF0054	REPAIR AND MAINTENANCE OF VARIOUS FLOOD CONTROL PROJECTS LOCATED AT BUGUIAS, BENGUET, LOO FLOOD CONTROL(STATION 0+50-STATION 100) PUSONG FLOOD CONTROL (STA.0+ 000 - STA. 0+040) AND MAGMAGALING FLOOD CONTROL (STA. 0+300 - STA. 0+400(CLUSTER II-2018)	BSDEO	PUBLIC BIDDING	3/7/18 to 3/27/18	3/27/2018	4/4/2018	4/18/2018	GAA-2018			4,500,000.00	
18PF0056	CONSTRUCTION/IMPROVEMENT OF BUGUIAS MULTI-PURPOSE BUILDING (PUBLIC MARKET)	BSDEO	PUBLIC BIDDING	4/6/18 to 4/27/18	4/27/2018	4/30/2018	5/2/2018	GAA-2018			3,000,000.00	

Standard Coding Proc/Contract ID)	Procurement Project (Contract Name)	PMO/IU/End- User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/Posting of IB	Submn/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18PF0057	Rreblocking of damaged pavedalong acop-kapangan-kibungan-bakun road (intermetent section)	BSDEO	PUBLIC BIDDING	4/6/18 to 4/27/18	4/27/2018	5/15/2018	5/21/2018	GAA-2018			5,800,000.00	
18PF0058	reblocking of damaged paved national roads along gurel-bokod-kabayan-buguias-abatan road(intermetent section)	BSDEO	PUBLIC BIDDING	4/6/18 to 4/27/18	4/27/2018	5/15/2018	5/21/2018	GAA-2018			3,200,000.00	
18PF0059	concreting/rehabilitation/improvement of cot-cot bila, bulalacao finr, brgy bulalacao, mankayan, benguet	BSDEO	PUBLIC BIDDING	4/6/2018	4/30/2018	6/4/2018	5/2/2018	GAA-2018			2,000,000.00	
18PF0060	Improvement/concreting of aso-solijo FMR, Brgy Datacan, Kapangan, Benguet sta. 0 - sta. 0=435	BSDEO	PUBLIC BIDDING	4/10/2018	4/30/2018	6/4/2018	6/11/2018	GAA-2018			5,000,000.00	
18PF0061	Concreting of Saddle-Tacadang FMR, Brgy Sinacbat, Bakun, Benguet, sta.358=000- sta. 359+200	BSDEO	PUBLIC BIDDING	4/10/2018	4/30/2018	6/4/2018	6/11/2018	GAA-2018			10,000,000.00	
18PF0062	Concreting of Madeclan FMR, Brgy Poaay, Atok, Benguet, sta.0+000- sta.0+927	BSDEO	PUBLIC BIDDING	4/10/2018	4/30/2018	6/11/2018	6/13/2018	GAA-2018			5,000,000.00	
18PF0063	Concreting of Adovong-Atiyeng FMR, Brgy Caponga, Tublay, Benguet sta.000+000 - sta.001+633,	BSDEO	PUBLIC BIDDING	4/10/2018	4/30/2018	5/7/2018	6/11/2018	GAA-2018			5,000,000.00	
18PF0064	Construction of Two-Storey, Six Classroom School Building at Lam-ayan Elementary School,Atok, Benguet	BSDEO	PUBLIC BIDDING	4/10/18 TO 4/30/18	4/30/2018	6/4/2018	6/7/2018	GAA-2018			11,833,070.30	
18PF0065	Construction of Two-Storey, Six Classroom School Building at Celo- Haight Elementary School, Atok, Benguet	BSDEO	PUBLIC BIDDING	4/18/18 TO 4/30/18	4/30/2018	6/4/2018	6/11/2018	GAA-2018			11,735,690.00	
18PF0066	Construction of Two-Storey, Four Classroom School Building at Cabitin National High School (RA9087) Mankayan, Benguet	BSDEO	PUBLIC BIDDING	4/10/18 TO 4/30/18	4/30/2018	6/11/2018	6/20/2018	GAA-2018			10,175,012.00	
18PF0067	Construction of Two-Storey, Six Classroom School Building at Kibungan National High School, Kibungan, Benguet	BSDEO	PUBLIC BIDDING	4/18/18 TO 5/11/18	5/11/2018	6/21/2018	7/2/2018	GAA-2018			13,141,937.00	

Standard Coding Proc/Contract ID)	Procurement Project (Contract Name)	PMO/IU/End- User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/Posting of IB	Submn/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18PF0068	Construction of Two-Storey, Four Classroom School Building at Ampusongan National High School (RA9087) Bakun, Benguet- Main School	BSDEO	PUBLIC BIDDING	4/18/18 TO 5/11/18	5/11/2018	6/4/2018	6/7/2018	GAA-2018			10,280,509.00	
18PF0069	Construction of Two-Storey, Four Classroom School Building at Camp 30 National High School Atok, Benguet, Benguet	BSDEO	PUBLIC BIDDING	4/20/18 TO 5/15/18	5/15/2018	6/4/2018	6/7/2018	GAA-2018			9,080,907.63	
18PF0070	Repair/Maintenance of DPWH Building Rest House, Highest Point, Atok, Benguet (Cluster III-2018)	BSDEO	PUBLIC BIDDING	4/30/18 TO 5/21/18	5/21/2018	6/4/2018	6/11/2018	GAA-2018			2,000,000.00	
18PF0071	Repair/Maintenance of DPWH Building Bayoyo Rest House, Buyacaoan, Buguias, Benguet	BSDEO	PUBLIC BIDDING	4/30/18 TO 5/21/18	5/21/2018	6/13/2018	6/20/2018	GAA-2018			1,000,000.00	
18PF0072	Repair/Maintenance of DILG Building- PNP Station, Abatan, Buguias, Benguet	BSDEO	PUBLIC BIDDING	4/20/18 TO 5/21/18	5/21/2018	6/13/2018	6/20/2018	GAA-2018			500,000.00	
18PF0073	REPAIR/MAINTENANCE/IMPROVEMENT OF DILG BLDG- BJMP, BENG BENG, BANGAO, BUGUIAS, BENGUET	BSDEO	PUBLIC BIDDING	5/4/18 TO 5/25/18	5/25/2018	6/25/2018	7/5/2018	GAA-2018			3,000,000.00	
18PF0074	Repair/Maintenance of Drainage Structure along Baguio-Bontoc Road, KO305+500, Cattubo, Atok, Benguet	BSDEO	PUBLIC BIDDING	9/4/18 TO 9/24/18	9/24/2018	10/8/2018	10/24/2018	GAA-2018			2,203,525.00	
18PF0075	Installation of Guide of Informative Signs along Gurel-Bokod-Kabayan-Buguias-Abatan, KO358+500-kop363+500	BSDEO	PUBLIC BIDDING	9/7/18 TO 9/28/18	9/28/2018	10/26/2018	11/7/2018	GAA-2018			410,000.00	
18PF0076	CONSTRUCTION OF MULTI-PURPOSE HALL, CAMAMBA-EY, BALILI, MANKAYAN, BENGUET	BSDEO	PUBLIC BIDDING	10/8/18 TO 10/15/18	10/19/18 TO 10/19/18	10/26/18 TO 10/26/18	11/12/2018	GAA-2018			2,500,000.00	
18PF0077	CONSTRUCTION OF WATER SYSTEM ALONG WANTE MANGKINGAO, CADA, BALILI, MANKAYAN, BENGUET	BSDEO	PUBLIC BIDDING	10/8/18 TO 10/15/18	10/19/18 TO 10/19/18	10/26/18 TO 10/26/18	11/12/2018	GAA-2018			2,500,000.00	
18PF0078	COMPLETION OF 4STY-12 CL SCHOOL BLDG AT TUBLAY SCHOOL OF HOME INDUSTRIES BUFFER FUND	BSDEO	PUBLIC BIDDING	11/14/18 TO 12/5/18	12/5/2018	12/11/2018	12/18/2018	GAA-2018			1,764,717.52	
18PF0079	REHABILITATION/RESTORATION OF SLOPE PROTECTION, ABATAN- MANKAYAN- CERVANTES KO334+000-KO334+020, GUINAOANG, MANKAYAN, BENGUET	BSDEO	PUBLIC BIDDING	12/19/2018	12/26/2018	12/28/2018	1/1/19 TO 1/5/19	GAA-2018			1,655,281.15	
18PF0080	REHABILITATION/RESTORATION OF SLOPE PROTECTION, ALONG GEREL-BOKOD-KABAYAN-BUGUIAS-ABATAN ROAD, BUGUIAS, BENGUET, KO350+350-KO350+400, KO351+200-KO351+020, KO357+250-KO357+265	BSDEO	PUBLIC BIDDING	12/19/2018	12/26/2018	12/28/2018	1/1/19 TO 1/5/19	GAA-2018			4,200,000.00	


Prepared by:


ABRAHAM S. OSBEN

Engineer III, Head of Procurement Unit

Date: _____


Recommended by:


MICHAEL M. BIG-ASAN

Chief, Construction Section- BAC Chairman

Date: _____

Approved by:


ROMELDA A. BANGASAN

District Engineer, Head of Procurement Entity

Date: _____