



**CY 2020 CONSOLIDATED INDICATIVE ANNUAL PROCUREMENT PLAN**  
**(CONSULTING SERVICES)**  
**as of September 30, 2019**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Advertisement / Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CAR REGIONAL OFFICE PROJECTS													
Conduct of Feasibility Studies / Preliminary and Detailed Engineering / Economic Analysis / Technical Studies / Traffic Impact Assessment													
	Marcos Hi-way to Kennon Road Diversion Road to Military Cut-Off Road and Loakan Road; Major Mane Road to Kennon Road Bypass Road; Western Link Circumferential Road to City Limit - Sto Tomas Road Diversion Road and Quirini Highway (Baguio - Bauang Road) to Quezon Hill Road 1, Bypass Road, Benguet	CAR Regional Office	Yes	Competetive Bidding	10-Dec-19	9-Jan-20	29-Jan-20	8-Feb-20	GAA 2020	15,700,000		15,700,000	
	Chico - Karayan Bridge - Lanao - Tiktik Bypass Road, Mt. Province	CAR Regional Office	Yes	Competetive Bidding	10-Dec-19	9-Jan-20	29-Jan-20	8-Feb-20	GAA 2020	7,100,000		7,100,000	
	Alfonso Lista - San Manuel Diversion Road	CAR Regional Office	Yes	Competetive Bidding	20-Dec-19	19-Jan-20	8-Feb-20	18-Feb-20	GAA 2020	12,200,000			
	Amganad - Cababuyan - Poblacion - Hingyon - Piwong Bypass Road (Alternate Route); and Tungngod - Caba - Luta - Ponghal - Buyabuyan - Ollilicon - Tupaya - Hapid - Sanafe - Poblacion East Road, Ifugao	CAR Regional Office	Yes	Competetive Bidding	20-Dec-19	19-Jan-20	8-Feb-20	18-Feb-20	GAA 2020	20,000,000		20,000,000	
APAYAO SECOND DISTRICT ENGINEERING OFFICE													
20PC0069CS	SOIL EXPLORATION FOR THE CONSTRUCTION OF NALTUT BRIDGE, CABICUNGAN FLOOD CONTROL, PPBLACION FLOOD CONTROL & SABANGAN FLOOD CONTROL	Apayao Second DEO	Yes	Competitive Bidding	27-Nov-19	17-Dec-19	21-Jan-20	3-Feb-20	GAA 2020	825,000.00	0	825,000.00	SOIL EXPLORATION




Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
BAGUIO ADMINISTRATIVE REGION  
Engineer's Hill, Baguio City


**CY 2020 CONSOLIDATED INDICATIVE ANNUAL PROCUREMENT PLAN**  
**(CONSULTING SERVICES)**  
**as of September 30, 2019**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20PC0070CS	SOIL EXPLORATION FOR THE CONSTRUCTION OF NMATON BRIDGE, CACALAGGAN FLOOD CONTROL, BAROCBOC FLOOD CONTROL, SIPA FLOOD CONTROL, SAN SEBASTIAN FLOOD CONTROL & SAN FRANCISCO FLOOD CONTROL	Apayao Second DEO	Yes	Competitive Bidding	27-Nov-19	17-Dec-19	21-Jan-20	3-Feb-20	GAA 2020	1,275,000.00	0	1,275,000.00	SOIL EXPLORATION
<b>BAGUIO CITY DISTRICT ENGINEERING OFFICE</b>													
20CSPD01	Geotechnical Investigation of FY 2020 Regular Infrastructure Projects	DPWH-BCDEO	Yes	Competitive Bidding	03-Oct-19	28-Nov-19	06-Jan-20	16-Jan-20	GAA 2020	1,160,000.00	-	1,160,000.00	Soil Exploration

Prepared:

  
LINA L. LOZANO  
BAC Secretariat Member

Recommending Approval:

  
JOSE B. TOBIAS  
OIC - Assistant Regional Director  
BAC Chairperson

Approved by:

  
TIBURCIO L. CANLAS  
Regional Director