




**Department of Public Works and Highways**  
**CAGAYAN DE ORO 2ND DISTRICT ENGINEERING OFFICE**

Macabalan, Cagayan de Oro City  
 FINAL ANNUAL PROCUREMENT PLAN FOR FY 2021 (Civil Works)


Page 1 of 4

Code (PAP)	Procurement Project (Contract Name)	PMO End-User	Is this an Early Procure ment Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
310101100503000	21KD0001 - Preventive Maintenance of Road: Asphalt Overlay along Sayre Highway K1427 + 721 to K1428 + 230	CDO 2nd DEO	YES	National Competitive Bidding	11/24/2020 to 11/30/2020	12/15/2020	1/26/2021	2/4/2021 to 2/8/2021	GoP	17,833,060.00	-	17,833,060.00	Preventive maintenanc road, asphalt overlay.
310101100504000	21KD0002 - Preventive Maintenance of Road: Asphalt Overlay along Sayre Highway K1436 + 267 to K1436 + 702	CDO 2nd DEO	YES	National Competitive Bidding	11/24/2020 to 11/30/2020	12/15/2020	1/26/2021	2/2/2021 to 2/11/2021	GoP	20,054,720.00	-	20,054,720.00	Preventive maintenanc road, asphalt overlay.
310101100502000	21KD0003 - Preventive Maintenance of Road: Asphalt Overlay along Sayre Highway K1426 + 154 to K1427 + 000	CDO 2nd DEO	YES	National Competitive Bidding	11/24/2020 to 11/30/2020	12/15/2020	1/26/2021	2/2/2021 to 2/11/2021	GoP	24,387,300.00	-	24,387,300.00	Preventive maintenanc road, asphalt overlay.
300117210197000	21KD0005 - Construction/ Concreting of Roads in Barangay Puerto, Cagayan de Oro City, Misamis Oriental	CDO 2nd DEO	YES	National Competitive Bidding	11/24/2020 to 11/30/2020	12/17/2020	1/26/2021	2/4/2021 to 2/8/2021	GoP	4,950,000.00	-	4,950,000.00	Conceting of roads.
300105200517000	21KD0006 - Construction (Completion) of 2-Storey Office Building and Construction of Multi-Purpose Building, Cagayan de Oro City 2nd DEO, Cagayan de Oro City	CDO 2nd DEO	YES	National Competitive Bidding	11/26/2020 to 12/2/2020	12/15/2020	1/26/2021	2/4/2021 to 2/8/2021	GoP	9,800,000.00	-	9,800,000.00	Construction of multi- purpose building and completing of office building.
320101107074000	21KD0008 -Construction of Flood Control Structure along Agusan River, Barangay Agusan, Cagayan de Oro City, Misamis Oriental	CDO 2nd DEO	YES	National Competitive Bidding	11/26/2020 to 12/2/2020	12/15/2020	1/29/2021	1/29/2021 to 2/8/2021	GoP	29,400,000.00	-	29,400,000.00	Construction of flood control structure.
300107201310000	21KD0009 - Construction of Flood Control Structure along Cugman, Barangay Cugman, Cagayan de Oro City, Misamis Oriental	CDO 2nd DEO	YES	National Competitive Bidding	11/26/2020 to 12/2/2020	12/15/2020	1/26/2021	2/4/2021 to 2/8/2021	GoP	29,400,000.00	-	29,400,000.00	Construction of flood control structure.
300117210190000	21KD0010 - Construction/ Concreting of Roads in Barangay Bugo, Cagayan de Oro City, Misamis Oriental	CDO 2nd DEO	YES	National Competitive Bidding	11/26/2020 to 12/2/2020	12/15/2020	1/26/2021	2/4/2021 to 2/8/2021	GoP	4,950,000.00	-	4,950,000.00	Construction of roads.
300104225167000	21KD0011 - Construction of Multi-Purpose Building in Barangay Balubal, Cagayan de Oro City, Misamis Oriental	CDO 2nd DEO	YES	National Competitive Bidding	11/27/2020 to 12/3/2020	12/16/2020	04/05/2021	4/6/2021 to 4/8/2021	GoP	4,950,000.00	-	4,950,000.00	Construction of multi- purpose building.
300117210191000	21KD0012 - Construction/ Concreting of Roads in Barangay Camaman-an, Cagayan de Oro City, Misamis Oriental	CDO 2nd DEO	YES	National Competitive Bidding	11/27/2020 to 12/3/2020	12/16/2020	1/26/2021	2/5/2021 to 2/8/2021	GoP	2,970,000.00	-	2,970,000.00	Construction of roads.
310101100501000	21KD0015 - Asphalt Overlay along Sayre Highway K1426 + (-821) to K1426 + (-676), K1426 + (-857) to K1426 + (-821), K1426 + (-928) to K1426 + (- 857)	CDO 2nd DEO	YES	National Competitive Bidding	11/27/2020 to 12/3/2020	12/16/2020	1/26/2021	2/2/2021 to 2/11/2021	GoP	6,353,340.00	-	6,353,340.00	Asphalt overlay.
300117210195000	21KD0016 - Construction/ Concreting of Roads in Barangay Lapasan, Cagayan de Oro City, Misamis Oriental	CDO 2nd DEO	YES	National Competitive Bidding	11/27/2020 to 12/3/2020	12/16/2020	1/26/2021	2/5/2021 to 2/8/2021	GoP	5,940,000.00	-	5,940,000.00	Construction of roads.
310107100282000	21KD0018 - Construction of Road Slope Protection Structure along Sayre Highway K1427 + 839 to K1428 + 009	CDO 2nd DEO	YES	National Competitive Bidding	11/27/2020 to 12/3/2020	12/16/2020	1/26/2021	2/2/2021 to 2/11/2021	GoP	49,000,000.00	-	49,000,000.00	Construction of slope protection structure.


Prepared by:

  
**CYNTHIA B. PECORE**  
 Engineer II  
 Head, BAC Secretariat

Submitted by:

  
**NECOLINE A. BLANCO, AER**  
 OIC - Assistant District Engineer  
 BAC Chairperson

Approved by:

  
**GABRIEL L. GUINTARAN**  
 OIC - District Engineer




**Department of Public Works and Highways**  
Macabalan, Cagayan de Oro City  
**CAGAYAN DE ORO 2ND DISTRICT ENGINEERING OFFICE**  
FINAL ANNUAL PROCUREMENT PLAN FOR FY 2021 (Civil Works)


Page 2 of 4

Code (PAP)	Procurement Project (Contract Name)	PMO End-User	Is this an Early Procure ment Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks  Brief description of Program/Project
					Ads/Post of IB/REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310101100500000	21KD0019 - Preventive Maintenance of Road: Asphalt Overlay along Butuan City - Cagayan de Oro City - Iligan City Road K1425 + 544 to K1426 + 000	CDO 2nd DEO	YES	National Competitive Bidding	11/27/2020 to 12/3/2020	12/17/2020	1/26/2021	2/2/2021 to 2/11/2021	GoP	29,513,680.00	-	29,513,680.00	Preventive maintenance of road, asphalt overlay.
310105100596000	21KD0020 - Reconstruction to Concrete Pavement along CDO Port Road K1438 + 580 to K1438 + 845, K1439 + 000 to K1439 + 250	CDO 2nd DEO	YES	National Competitive Bidding	12/5/2020 to 12/11/2020	12/23/2020	1/26/2021	2/4/2021 to 2/8/2021	GoP	31,349,220.00		31,349,220.00	Reocnstruction to concrete pavement.
310110100245000	21KD0022 - Construction of Drainage Structure along Butuan City-Cagayan de Oro City-Iligan City Road K1424 + (-256) to K1425 + 245	CDO 2nd DEO	YES	National Competitive Bidding	11/27/2020 to 12/3/2020	12/17/2020	1/26/2021	2/4/2021 to 2/8/2021	GoP	44,921,240.00	-	44,921,240.00	Construction of drainage structure.
300104225175000	21KD0023 - Construction of Multi-Purpose Building, Barangay Balubal, Cagayan de Oro City, Misamis Oriental	CDO 2nd DEO	YES	National Competitive Bidding	11/27/2020 to 12/3/2020	12/17/2020	1/26/2021	2/8/2021 to 2/17/2021	GoP	4,950,000.00		4,950,000.00	Construction of multi- purpose building.
300117210192000	21KD0024 - Construction/ Concreting of Roads in Barangay Cugman, Cagayan de Oro City, Misamis Oriental	CDO 2nd DEO	YES	National Competitive Bidding	11/27/2020 to 12/3/2020	12/17/2020	1/26/2021	2/5/2021 to 2/8/2021	GoP	4,950,000.00	-	4,950,000.00	Construction of roads.
310305101251000	21KD0025 - Construction of Parallel Bridge - Cugman 1 Parallel Br. along Butuan City - Cagayan de Oro City - Iligan City Road	CDO 2nd DEO	YES	National Competitive Bidding	12/4/2020 to 12/10/2020	12/22/2020	02/05/2021	2/8/2021 to 2/12/2021	GoP	78,400,000.00	-	78,400,000.00	Construction of parallel bridge.
320101107075000	21KD0007 - Construction of Flood Control Structure along Alae River, Barangay Bugo, Cagayan de Oro City, Misamis Oriental	CDO 2nd DEO	NO	National Competitive Bidding	12/11/2020 to12/17/2020	12/29/2020	2/18/2020	2/19/2021 to 2/23/2021	GoP	29,400,000.00	-	29,400,000.00	Construction of fold control structrue.
320101107076000	21KD0014 - Construction of Flood Control along Umalag River, Barangay Tablon, Cagayan de Oro City	CDO 2nd DEO	NO	National Competitive Bidding	12/11/2020 to12/17/2020	12/29/2020	1/26/2021	2/5/2021 to 2/8/2021	GoP	29,400,000.00	-	29,400,000.00	Construction of flood control structure.
300117210194000	21KD0004 - Construction/ Concreting of Roads in Barangay Indahag, Cagayan de Oro City, Misamis Oriental	CDO 2nd DEO	NO	National Competitive Bidding	12/15/2020 to 12/21/2020	01/05/2021	1/26/2021	2/5/2021 to 2/8/2021	GoP	1,980,000.00	-	1,980,000.00	Construction of roads.
300117210196000	21KD0013 - Construction/ Concreting of Roads in Barangay Macasandig, Cagayan de Oro City, Misamis Oriental	CDO 2nd DEO	NO	National Competitive Bidding	12/15/2020 to 12/21/2020	01/05/2021	1/26/2021	2/4/2021 to 2/8/2021	GoP	4,950,000.00	-	4,950,000.00	Construction of roads.
300117210193000	21KD0017 - Construction/ Concreting of Roads in Barangay Gusa, Cagayan de Oro City, Misamis Oriental	CDO 2nd DEO	NO	National Competitive Bidding	12/15/2020 to 12/21/2020	01/05/2021	1/26/2021	2/4/2021 to 2/8/2021	GoP	4,950,000.00	-	4,950,000.00	Construction of roads.
310110100246000	21KD0021 - Construction of Drainage Structure along Sayre Highway K1426 + (-928) to K1426 + (- 676)	CDO 2nd DEO	NO	National Competitive Bidding	1/20/2021 to 1/26/2021	02/09/2021	2/22/2021	3/1/2021 to 3/12/2021	GoP	7,644,000.00	-	7,644,000.00	Construction of drainage structure.


Prepared by:

  
**CYNTHIA B. PECORE**  
Engineer II  
Head, BAC Secretariat

Submitted by:

  
**NECOLINE A. BLANCO, AER**  
OIC - Assistant District Engineer  
BAC Chairperson

Approved by:

  
**GABRIEL L. GUINITARAN**  
OIC - District Engineer



# Department of Public Works and Highways

Macabalan, Cagayan de Oro City


## CAGAYAN DE ORO 2ND DISTRICT ENGINEERING OFFICE

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2021 (Civil Works)


Page 3 of 4

Code (PAP)	Procurement Project (Contract Name)	PMO End-User	Is this an Early Procure ment Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Ads/Post of IB/REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300211100202000	21KD0027 - Lighting Program along Coastal Road with Secondary Line, Barangay Gusa to Agora, Lapasan, Cagayan De Oro City	CDO 2nd DEO	NO	National Competitive Bidding	1/20/2021 to 1/26/2021	02/09/2021	2/22/2021	3/1/2021 to 3/12/2021	GoP	49,500,000.00	-	49,500,000.00	Lighting program along coastal road.
300104225185000	21KD0029 - Construction of Multi-Purpose Building, Barangay Tablon, Cagayan de Oro City, Misamis Oriental	CDO 2nd DEO	NO	National Competitive Bidding	1/20/2021 to 1/26/2021	02/09/2021	2/22/2021	3/1/2021 to 3/12/2021	GoP	4,950,000.00	-	4,950,000.00	Construction of multi-purpose building.
300104225182000	21KD0030 - Construction of Multi-Purpose Building, Barangay Macabalan, Cagayan de Oro City, Misamis Oriental	CDO 2nd DEO	NO	National Competitive Bidding	1/20/2021 to 1/26/2021	02/09/2021	3/15/2021	3/16/2021 to 3/26/2021	GoP	7,920,000.00	-	7,920,000.00	Construction of multi-purpose building.
300104225179000	21KD0031 - Construction of Multi-Purpose Building, Barangay Gusa, Cagayan de Oro City, Misamis Oriental	CDO 2nd DEO	NO	National Competitive Bidding	1/20/2021 to 1/26/2021	02/09/2021	3/15/2021	3/16/2021 to 3/26/2021	GoP	4,950,000.00	-	4,950,000.00	Construction of multi-purpose building.
300104225171000	21KD0032 - Construction of Multi-Purpose Building in Barangay Camaman-an, Cagayan de Oro City, Misamis Oriental	CDO 2nd DEO	NO	National Competitive Bidding	1/20/2021 to 1/26/2021	02/09/2021	3/30/2021	3/31/2021 to 4/7/2021	GoP	4,950,000.00	-	4,950,000.00	Construction of multi-purpose building.
310303101133000	21KD0026 - Retrofitting/ Strengthening of Umalag Br. 2 (B01392MN) along Butuan City-Cagayan de Oro City-Iligan City Road	CDO 2nd DEO	NO	National Competitive Bidding	2/11/2021 to 2/17/2021	03/02/2021	3/15/2021	3/16/2021 to 3/26/2021	GoP	29,400,000.00	-	29,400,000.00	Retrofitting of bridge.
300104225172000	21KD0028 - Construction of Multi-Purpose Building in Barangay FS Catanico, Cagayan de Oro City, Misamis Oriental	CDO 2nd DEO	NO	National Competitive Bidding	2/27/2021 to 3/5/2021	3/17/2021	3/29/2021	3/30/2021 to 4/6/2021	GoP	1,980,000.00	-	1,980,000.00	Construction of multi-purpose building.
300104225174000	21KD0033 - Construction of Multi-Purpose Building, Barangay Agusan, Cagayan de Oro City, Misamis Oriental	CDO 2nd DEO	NO	National Competitive Bidding	2/27/2021 to 3/5/2021	3/17/2021	3/29/2021	3/30/2021 to 4/6/2021	GoP	4,950,000.00	-	4,950,000.00	Construction of multi-purpose building.
300104225180000	21KD0034 - Construction of Multi-Purpose Building, Barangay Indahag, Cagayan de Oro City, Misamis Oriental	CDO 2nd DEO	NO	National Competitive Bidding	2/27/2021 to 3/5/2021	3/17/2021	3/29/2021	3/30/2021 to 4/6/2021	GoP	9,900,000.00	-	9,900,000.00	Construction of multi-purpose building.
300117210188000	21KD0035 - Construction/ Concreting of Roads in Barangay Bugo, Cagayan De Oro City	CDO 2nd DEO	NO	National Competitive Bidding	2/27/2021 to 3/5/2021	3/17/2021	3/29/2021	3/30/2021 to 4/6/2021	GoP	14,850,000.00	-	14,850,000.00	Construction of roads.
300117210189000	21KD0036 - Construction/ Concreting of Roads in Barangay Macasandig, Cagayan De Oro	CDO 2nd DEO	NO	National Competitive Bidding	2/27/2021 to 3/5/2021	3/17/2021	3/29/2021	3/30/2021 to 4/6/2021	GoP	9,900,000.00	-	9,900,000.00	Construction of roads.
300119200425000	21KD0037 - Construction of Agora - Osmeña Bridge, Lapasan, Cagayan de Oro City	CDO 2nd DEO	NO	National Competitive Bidding	3/10/2021 to 3/16/2021	3/29/2021	04/12/2021	4/13/2021 to 4/20/2021	GoP	79,200,000.00	-	79,200,000.00	Construction of bridge.


Prepared by:

  
**CYNTHIA B. PECORE**  
 Engineer II  
 Head, BAC Secretariat

Submitted by:

  
**NECOLINE A. BLANCO**  
 OIC - Assistant District Engineer  
 BAC Chairperson

Approved by:

  
**GABRIEL A. BLANCO**  
 OIC - District Engineer



# Department of Public Works and Highways

Macabalan, Cagayan de Oro City


## CAGAYAN DE ORO 2ND DISTRICT ENGINEERING OFFICE

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2021 (Civil Works)


Page 4 of 4

Code (PAP)	Procurement Project (Contract Name)	PMO End-User	Is this an Early Procure ment Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Ads/Post of IB/REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104225177000	21KD0038 - Construction of Multi-Purpose Building, Barangay Cugman, Cagayan de Oro City, Misamis Oriental	CDO 2nd DEO	NO	National Competitive Bidding	3/10/2021 to 3/16/2021	3/29/2021	04/12/2021	4/13/2021 to 4/20/2021	GoP	4,950,000.00	-	4,950,000.00	Construction of multi-purpose building.
310305101250000	21KD0039 - Widening of Bigaan 2 Parallel Br. along Butuan City-Cagayan de Oro City-Iligan City Rd	CDO 2nd DEO	NO	national Competitive Bidding	3/10/2021 to 3/16/2021	3/29/2021	04/12/2021	4/13/2021 to 4/20/2021	GoP	77,616,000.00	-	77,616,000.00	Widening of birdge.
300104225178000	21KD0040 - Construction of Multi-Purpose Building, Barangay FS Catanico, Cagayan de Oro City, Misamis Oriental	CDO 2nd DEO	NO	National Competitive Bidding	3/11/2021 to 3/17/2021	3/30/2021	04/12/2021	4/13/2021 to 4/20/2021	GoP	4,950,000.00	-	4,950,000.00	Construction of multi-purpose building.
300104225184000	21KD0041 - Construction of Multi-Purpose Building, Barangay Puerto, Cagayan de Oro City, Misamis Oriental	CDO 2nd DEO	NO	National Competitive Bidding	3/11/2021 to 3/17/2021	3/30/2021	04/12/2021	4/13/2021 to 4/20/2021	GoP	4,950,000.00	-	4,950,000.00	Construction of multi-purpose building.
300104225183000	21KD0042 - Construction of Multi-Purpose Building, Barangay Macasandig, Cagayan de Oro City, Misamis Oriental	CDO 2nd DEO	NO	National Competitive Bidding	3/11/2021 to 3/17/2021	3/30/2021	04/12/2021	4/13/2021 to 4/20/2021	GoP	4,950,000.00	-	4,950,000.00	Construction of multi-purpose building.
300104225181000	21KD0043 - Construction of Multi-Purpose Building, Barangay Lapasan, Cagayan de Oro City, Misamis Oriental	CDO 2nd DEO	NO	National Competitive Bidding	3/11/2021 to 3/17/2021	3/30/2021	04/12/2021	4/13/2021 to 4/20/2021	GoP	6,930,000.00	-	6,930,000.00	Construction of multi-purpose building.
300104225176000	21KD0044 - Construction of Multi-Purpose Building, Barangay Bugo, Cagayan de Oro City, Misamis Oriental	CDO 2nd DEO	NO	National Competitive Bidding	3/12/2021 to 3/18/2021	3/30/2021	04/12/2021	4/13/2021 to 4/20/2021	GoP	4,950,000.00	-	4,950,000.00	Construction of multi-purpose building.
300103203726000	Construction of Multi-Purpose Building, Barangay 23, Cagayan De Oro City, Misamis Oriental	CDO 2nd DEO	NO	National Competitive Bidding	4/6/2021 to 4/12/2021	4/26/2021	05/11/2021	5/12/2021 to 5/18/2021	GoP	3,000,000.00	-	3,000,000.00	Construction of multi-purpose building.
300104225173000	Construction of Multi-Purpose Building in Barangay Puerto, Cagayan de Oro City, Misamis Oriental	CDO 2nd DEO	NO	National Competitive Bidding	4/6/2021 to 4/12/2021	4/26/2021	05/11/2021	5/12/2021 to 5/18/2021	GoP	2,000,000.00	-	2,000,000.00	Construction of multi-purpose building.
300104225170000	Construction / Repair / Rehabilitation / Improvement of Multi Purpose Building in Barangay Nazareth, Cagayan de Oro City	CDO 2nd DEO	NO	National Competitive Bidding	4/6/2021 to 4/12/2021	4/26/2021	05/11/2021	5/12/2021 to 5/18/2021	GoP	10,000,000.00	-	10,000,000.00	Construction/ Rehbailitation of multi-purpose building.
300104225169000	Construction of Multi-Purpose Building (Child Care Center), Barangay Gusa, Cagayan De Oro City	CDO 2nd DEO	NO	National Competitive Bidding	4/6/2021 to 4/12/2021	4/26/2021	05/11/2021	5/12/2021 to 5/18/2021	GoP	5,000,000.00	-	5,000,000.00	Construction of multi-purpose building.
300104225168000	Repair/Rehabilitation of Multi-Purpose Building (Gusa Barangay Hall), Barangay Gusa, Cagayan De Oro City	CDO 2nd DEO	NO	National Competitive Bidding	4/6/2021 to 4/12/2021	4/26/2021	05/11/2021	5/12/2021 to 5/18/2021	GoP	5,000,000.00	-	5,000,000.00	Repair/ Rehabilitation of multi-purpose building.


Prepared by:

  
**CYNTHIA B. PECORE**  
 Engineer II  
 Head, BAC Secretariat

Submitted by:

  
**NECOLINE A. BLANCO, AER**  
 OIC - Assistant District Engineer  
 BAC Chairperson

Approved by:

  
**GABRIEL L. GUINITARAN**  
 OIC - District Engineer