



Department of Public Works and Highways
CAGAYAN DE ORO 2ND DISTRICT ENGINEERING OFFICE


Macabalan, Cagayan de Oro City

UPDATED ANNUAL PROCUREMENT PLAN as of Second Sem of FY 2021

Page 1 of 8

Code (PAP)	Procurement Project (Contract Name)	PMO End-User	Is this an Early Procure ment Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
310101100503000	21KD0001 - Preventive Maintenance of Road: Asphalt Overlay along Sayre Highway K1427 + 721 to K1428 + 230	CDO 2nd DEO	YES	National Competitive Bidding	11/24/2020 to 11/30/2020	12/15/2020	1/26/2021	2/4/2021 to 2/8/2021	GoP	17,833,060.00	-	17,833,060.00	Preventive maintenanc road, asphalt overlay.
310101100504000	21KD0002 - Preventive Maintenance of Road: Asphalt Overlay along Sayre Highway K1436 + 267 to K1436 + 702	CDO 2nd DEO	YES	National Competitive Bidding	11/24/2020 to 11/30/2020	12/15/2020	1/26/2021	2/2/2021 to 2/11/2021	GoP	20,054,720.00	-	20,054,720.00	Preventive maintenanc road, asphalt overlay.
310101100502000	21KD0003 - Preventive Maintenance of Road: Asphalt Overlay along Sayre Highway K1426 + 154 to K1427 + 000	CDO 2nd DEO	YES	National Competitive Bidding	11/24/2020 to 11/30/2020	12/15/2020	1/26/2021	2/2/2021 to 2/11/2021	GoP	24,387,300.00	-	24,387,300.00	Preventive maintenanc road, asphalt overlay.
300117210194000	21KD0004 - Construction/ Concreting of Roads in Barangay Indahag, Cagayan de Oro City, Misamis Oriental	CDO 2nd DEO	NO	National Competitive Bidding	12/15/2020 to 12/21/2020	05/01/2021	1/26/2021	2/2/2021 to 2/8/2021	GoP	1,980,000.00	-	1,980,000.00	Construction/ concreting of roads.
300117210197000	21KD0005 - Construction/ Concreting of Roads in Barangay Puerto, Cagayan de Oro City, Misamis Oriental	CDO 2nd DEO	YES	National Competitive Bidding	11/27/2020 to 12/3/2020	12/17/2020	1/26/2021	2/4/2021 to 2/8/2021	GoP	4,950,000.00	-	4,950,000.00	Conceting of roads.
300105200517000	21KD0006 - Construction (Completion) of 2-Storey Office Building and Construction of Multi-Purpose Building, Cagayan de Oro City 2nd DEO, Cagayan de Oro City	CDO 2nd DEO	YES	National Competitive Bidding	11/26/2020 to 12/2/2020	12/15/2020	1/26/2021	2/4/2021 to 2/8/2021	GoP	9,800,000.00	-	9,800,000.00	Construction of multi- purpose building and completing of office building.
320101107075000	21KD0007 - Construction of Flood Control Structure along Alae River, Barangay Bugo, Cagayan de Oro City, Misamis Oriental	CDO 2nd DEO	YES	National Competitive Bidding	12/11/2020 to 12/17/2020	12/29/2020	2/18/2021	2/19/2021 to 2/23/2021	GoP	29,400,000.00	-	29,400,000.00	Construction of flood control structure.
320101107074000	21KD0008 - Construction of Flood Control Structure along Agusan River, Barangay Agusan, Cagayan de Oro City, Misamis Oriental	CDO 2nd DEO	YES	National Competitive Bidding	11/26/2020 to 12/2/2020	12/15/2020	1/29/2021	2/1/2021 to 2/5/2021	GoP	29,400,000.00	-	29,400,000.00	Construction of flood control structure.
300107201310000	21KD0009 - Construction of Flood Control Structure along Cugman, Barangay Cugman, Cagayan de Oro City, Misamis Oriental	CDO 2nd DEO	YES	National Competitive Bidding	11/26/2020 to 12/2/2020	12/15/2020	1/26/2021	2/4/2021 to 2/8/2021	GoP	29,400,000.00	-	29,400,000.00	Construction of roads.
300117210190000	21KD0010 - Construction/ Concreting of Roads in Barangay Bugo, Cagayan de Oro City, Misamis Oriental	CDO 2nd DEO	YES	National Competitive Bidding	11/26/2020 to 12/2/2020	12/15/2020	1/26/2021	2/4/2021 to 2/8/2021	GoP	4,950,000.00	-	4,950,000.00	Construction of roads.
300117210191000	21KD0012 - Construction/ Concreting of Roads in Barangay Camaman-an, Cagayan de Oro City, Misamis Oriental	CDO 2nd DEO	YES	National Competitive Bidding	11/27/2020 to 12/3/2020	12/16/2020	1/26/2021	2/4/2021 to 2/8/2021	GoP	2,970,000.00	-	2,970,000.00	Construction of roads.
300117210196000	21KD0013 - Construction/ Concreting of Roads in Barangay Macasandig, Cagayan de Oro City, Misamis Oriental	CDO 2nd DEO	NO	National Competitive Bidding	12/15/2020 to 12/21/2020	05/01/2021	1/26/2021	2/4/2021 to 2/8/2021	GoP	4,950,000.00	-	4,950,000.00	Construction of roads.

Prepared by:


CYNTHIA B. PECORE
 Engineer II
 Head, BAC Secretariat

Submitted by:


NOEL B. ALFONSO
 Chief, Maintenance Section
 BAC Chairperson

Approved by:


GABRIEL L. GUINITARAN
 OIC - District Engineer




Department of Public Works and Highways
Macabalan, Cagayan de Oro City
CAGAYAN DE ORO 2ND DISTRICT ENGINEERING OFFICE
UPDATED ANNUAL PROCUREMENT PLAN as of Second Sem of FY 2021

Page 2 of 8

Code (PAP)	Procurement Project (Contract Name)	PMO End-User	Is this an Early Procure ment Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief description of Program/Project
					Ads/Post of IB/REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320101107076000	21KD0014 - Construction of Flood Control along Umalag River, Barangay Tablon, Cagayan de Oro City	CDO 2nd DEO	YES	National Competitive Bidding	12/11/2020 to 12/17/2020	12/29/2020	1/26/2021	2/4/2021 to 2/8/2021	GoP	29,400,000.00	-	29,400,000.00	Construction of flood control structure.
310101100501000	21KD0015 - Asphalt Overlay along Sayre Highway K1426 + (-821) to K1426 + (-676), K1426 + (-857) to K1426 + (-821), K1426 + (-928) to K1426 + (-857)	CDO 2nd DEO	YES	National Competitive Bidding	11/27/2020 to 12/3/2020	12/16/2020	1/26/2020	2/2/2020 to 2/12/2020	GoP	6,483,000.00		6,483,000.00	Asphalt overlay.
300117210195000	21KD0016 - Construction/ Concreting of Roads in Barangay Lapasan, Cagayan de Oro City, Misamis Oriental	CDO 2nd DEO	YES	National Competitive Bidding	11/27/2020 to 12/3/2020	12/16/2020	1/26/2020	2/4/2021 to 2/8/2021	GoP	5,940,000.00	-	5,940,000.00	Construction of roads.
300117210193000	21KD0017 - Construction/ Concreting of Roads in Barangay Gusa, Cagayan de Oro City, Misamis Oriental	CDO 2nd DEO	NO	National Competitive Bidding	12/15/2020 to 12/21/2020	05/01/2020	1/26/2021	2/4/2021 to 2/8/2021	GoP	4,950,000.00		4,950,000.00	Construction of roads.
310107100282000	21KD0018 - Construction of Road Slope Protection Structure along Sayre Highway K1427 + 839 to K1428 + 009	CDO 2nd DEO	YES	National Competitive Bidding	11/27/2020 to 12/3/2020	12/16/2020	1/26/2021	2/4/2021 to 2/12/2021	GoP	49,000,000.00	-	49,000,000.00	Construction of road slope protection structure.
310101100500000	21KD0019 - Preventive Maintenance of Road: Asphalt Overlay along Butuan City - Cagayan de Oro City - Iligan City Road K1425 + 544 to K1426 + 000	CDO 2nd DEO	YES	National Competitive Bidding	11/27/2020 to 12/3/2020	12/17/2020	1/26/2021	2/4/2021 to 2/12/2021	GoP	29,513,680.00	-	29,513,680.00	Asphalt overlay.
310105100596000	21KD0020 - Reconstruction to Concrete Pavement along CDO Port Road K1438 + 580 to K1438 + 845, K1439 + 000 to K1439 + 250	CDO 2nd DEO	YES	National Competitive Bidding	12/5/2020 to 12/11/2020	12/23/2020	1/26/2021	2/4/2021 to 2/8/2021	GoP	31,349,220.00	-	31,349,220.00	Reconstruction to concrete pavement.
310110100246000	21KD0021 - Construction of Drainage Structure along Sayre Highway K1426 + (-928) to K1426 + (-676)	CDO 2nd DEO	NO	National Competitive Bidding	1/20/2021 to 1/26/2021	09/02/2021	2/22/2021	2/23/2021 to 3/3/2021	GoP	7,644,000.00	-	7,644,000.00	Construction of drainage structure.
310110100245000	21KD0022 - Construction of Drainage Structure along Butuan City-Cagayan de Oro City-Iligan City Road K1424 + (-256) to K1425 + 245	CDO 2nd DEO	YES	National Competitive Bidding	11/27/2020 to 12/3/2020	12/17/2020	1/26/2021	1/30/2021 to 2/5/2021	GoP	44,921,240.00	-	44,921,240.00	Construction of drainage structure.
300104225175000	21KD0023 - Construction of Multi-Purpose Building, Barangay Balubal, Cagayan de Oro City, Misamis Oriental	CDO 2nd DEO	YES	National Competitive Bidding	11/27/2020 to 12/3/2020	12/17/2020	1/26/2021	2/4/2021 to 2/10/2021	GoP	4,950,000.00	-	4,950,000.00	Construction of multi-purpose building.
300117210192000	21KD0024 - Construction/ Concreting of Roads in Barangay Cugman, Cagayan de Oro City, Misamis Oriental	CDO 2nd DEO	YES	National Competitive Bidding	11/27/2020 to 12/3/2020	12/17/2020	1/26/2020	2/4/2021 to 2/8/2021	GoP	4,950,000.00	-	4,950,000.00	Construction of roads.
310305101251000	21KD0025 - Construction of Parallel Bridge - Cugman 1 Parallel Br. along Butuan City - Cagayan de Oro City - Iligan City Road	CDO 2nd DEO	YES	National Competitive Bidding	12/4/2020 to 12/10/2020	12/22/2020	05/02/2021	2/8/2021 to 2/16/2020	GoP	78,400,000.00	-	78,400,000.00	Construction of bridge.

Prepared by:


CYNTHIA B. PECORE
Engineer II
Head, BAC Secretariat

Submitted by:


NOEL B. ALFONSO
Chief, Maintenance Section
BAC Chairperson

Approved by:


GABRIEL L. GUINITARAN
OIC - District Engineer




Department of Public Works and Highways
Macabalan, Cagayan de Oro City
CAGAYAN DE ORO 2ND DISTRICT ENGINEERING OFFICE
UPDATED ANNUAL PROCUREMENT PLAN as of Second Sem of FY 2021

Page 3 of 8

Code (PAP)	Procurement Project (Contract Name)	PMO End-User	Is this an Early Procure ment Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Ads/Post of IB/REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310303101133000	21KD0026 - Retrofitting/ Strengthening of Umalag Br. 2 (B01392MN) along Butuan City-Cagayan de Oro City-Iligan City Road	CDO 2nd DEO	NO	National Competitive Bidding	2/11/2021 to 2/17/2021	02/03/2021	3/15/2021	3/18/2021 to 3/23/2021	GoP	29,400,000.00	-	29,400,000.00	Retrofitting/ strengthening of bridge.
300211100202000	21KD0027 - Lighting Program along Coastal Road with Secondary Line, Barangay Gusa to Agora, Lapasan, Cagayan De Oro City	CDO 2nd DEO	NO	National Competitive Bidding	1/20/2021 to 1/26/2021	09/02/2021	2/22/2021	2/23/2021 to 3/1/2021	GoP	49,500,000.00	-	49,500,000.00	Installation of lighting along coastal road.
300104225182000	21KD0030 - Construction of Multi-Purpose Building, Barangay Macabalan, Cagayan de Oro City, Misamis Oriental	CDO 2nd DEO	NO	National Competitive Bidding	1/21/2021 to 1/27/2021	09/02/2021	3/15/2021	3/18/2021 to 3/23/2021	GoP	7,920,000.00	-	7,920,000.00	Construction of multi-purpose building.
300104225179000	21KD0031 - Construction of Multi-Purpose Building, Barangay Gusa, Cagayan de Oro City, Misamis Oriental	CDO 2nd DEO	NO	National Competitive Bidding	1/21/2021 to 1/27/2021	09/02/2021	3/15/2021	3/18/2021 to 3/23/2021	GoP	4,950,000.00	-	4,950,000.00	Construction of multi-purpose building.
300104225174000	21KD0033 - Construction of Multi-Purpose Building, Barangay Agusan, Cagayan de Oro City, Misamis Oriental	CDO 2nd DEO	NO	National Competitive Bidding	2/27/2021 to 3/5/2021	3/17/2021	4/29/2021	4/30/2021 to 5/7/2021	GoP	4,950,000.00	-	4,950,000.00	Construction of multi-purpose building.
300104225180000	21KD0034 - Construction of Multi-Purpose Building, Barangay Indahag, Cagayan de Oro City, Misamis Oriental	CDO 2nd DEO	NO	National Competitive Bidding	2/27/2021 to 3/5/2021	3/17/2021	3/29/2021	4/6/2021 to 4/14/2021	GoP	9,900,000.00	-	9,900,000.00	Construction of multi-purpose building.
300119200425000	21KD0037 - Construction of Agora - Osmeña Bridge, Lapasan, Cagayan de Oro City	CDO 2nd DEO	NO	National Competitive Bidding	4/9/2021 to 4/15/2021	4/29/2021	11/05/2021	5/12/2021 to 5/20/2021	GoP	79,200,000.00	-	79,200,000.00	Construction of bridge.
300104225177000	21KD0038 - Construction of Multi-Purpose Building, Barangay Cugman, Cagayan de Oro City, Misamis Oriental	CDO 2nd DEO	NO	National Competitive Bidding	3/10/2021 to 3/16/2021	3/29/2021	4/19/2021	4/20/2021 to 4/26/2021	GoP	4,950,000.00	-	4,950,000.00	Construction of multi-purpose building.
310305101250000	21KD0039 - Widening of Bigaan 2 Parallel Br. along Butuan City-Cagayan de Oro City-Iligan City Rd	CDO 2nd DEO	NO	National Competitive Bidding	4/9/2021 to 4/15/2021	4/29/2021	11/05/2021	5/12/2021 to 5/20/2021	GoP	77,200,000.00	-	77,200,000.00	Construction of bridge.
300104225178000	21KD0040 - Construction of Multi-Purpose Building, Barangay FS Catanico, Cagayan de Oro City, Misamis Oriental	CDO 2nd DEO	NO	National Competitive Bidding	3/11/2021 to 3/17/2021	3/30/2021	4/16/2021	4/21/2021 to 4/26/2021	GoP	4,950,000.00	-	4,950,000.00	Construction of multi-purpose building.
300104225184000	21KD0041 - Construction of Multi-Purpose Building, Barangay Puerto, Cagayan de Oro City, Misamis Oriental	CDO 2nd DEO	NO	National Competitive Bidding	3/31/2021 to 4/6/2021	4/19/2021	4/26/2021	4/27/2021 to 4/30/2021	GoP	4,950,000.00	-	4,950,000.00	Construction of multi-purpose building.
300104225183000	21KD0042 - Construction of Multi-Purpose Building, Barangay Macasandig, Cagayan de Oro City, Misamis Oriental	CDO 2nd DEO	NO	National Competitive Bidding	3/11/2021 to 3/17/2021	3/30/2021	4/26/2021	4/30/2021 to 5/10/2021	GoP	4,950,000.00	-	4,950,000.00	Construction of multi-purpose building.

Prepared by:


CYNTHIA B. PECORE
Engineer II
Head, BAC Secretariat

Submitted by:


NOEL B. ALFONSO
Chief, Maintenance Section
BAC Chairperson

Approved by:


GABRIEL L. GUINITARAN
OIC - District Engineer




Department of Public Works and Highways
Macabalan, Cagayan de Oro City
CAGAYAN DE ORO 2ND DISTRICT ENGINEERING OFFICE
UPDATED ANNUAL PROCUREMENT PLAN as of Second Sem of FY 2021

Page 4 of 8

Code (PAP)	Procurement Project (Contract Name)	PMO End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Ads/Post of IB/REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104225181000	21KD0043 - Construction of Multi-Purpose Building, Barangay Lapasan, Cagayan de Oro City, Misamis Oriental	CDO 2nd DEO	NO	National Competitive Bidding	3/11/2017 to 3/17/2021	3/30/2021	4/16/2021	4/22/2021 to 4/27/2021	GoP	6,930,000.00	-	6,930,000.00	Construction of multi-purpose building.
300104225176000	21KD0044 - Construction of Multi-Purpose Building, Barangay Bugo, Cagayan de Oro City, Misamis Oriental	CDO 2nd DEO	NO	National Competitive Bidding	3/12/2021 to 3/18/2021	3/30/2021	4/22/2021	4/26/2021 to 4/30/2021	GoP	4,950,000.00	-	4,950,000.00	Construction of multi-purpose building.
300116201297000	21KD0051 - Concreting of Brgy. Tablon FMR, Brgy. Tablon, Cagayan de Oro City	CDO 2nd DEO	NO	National Competitive Bidding	5/13/2021 to 5/19/2021	01/06/2021	6/14/2021	6/16/2021 to 6/22/2021	GoP	13,134,000.00	-	13,134,000.00	Concreting of farm to market road.
300116201297000	21KD0050 - Concreting of Brgy. Balubal FMR Phase II, Brgy. Balubal, Cagayan de Oro City	CDO 2nd DEO	NO	National Competitive Bidding	6/8/2021 to 6/14/2021	6/28/2021	07/08/2021	7/12/2021 to 7/16/2021	GoP	16,417,500.00	-	16,417,500.00	Concreting of farm to market road.
300116201297000	21KD0052 - Concreting of Brgy. FS Catanico FMR, Brgy. FS Catanico, Cagayan de Oro City	CDO 2nd DEO	NO	National Competitive Bidding	6/4/2021 to 6/10/2021	6/23/2021	07/08/2021	7/12/2021 to 7/16/2021	GoP	13,134,000.00	-	13,134,000.00	Concreting of farm to market road.
200000100491000	21KD0053 - Installation of Solar Reflective Pavement Studs and Traffic Signs along BCIR	CDO 2nd DEO	NO	National Competitive Bidding	6/4/2021 to 6/10/2021	6/23/2021	06/30/2021	7/2/2021 to 7/7/2021	GoP	1,188,000.00	-	1,188,000.00	Installation of Pavement Studs.
200000100020000	21KD0054 - Repair/ Maintenance of Alae River Revetment along Alae River, Brgy. Bugo, Cagayan de Oro City	CDO 2nd DEO	NO	National Competitive Bidding	6/4/2021 to 6/10/2021	6/23/2021	06/30/2021	7/2/2021 to 7/7/2021	GoP	3,000,000.00	3,000,000.00	-	Repair of river revetment.
200000100019000	21KD0055 - Repair/ Rehabilitation of DENR Administrative Building - (Old LMS), Macabalan, Cagayan de Oro City	CDO 2nd DEO	NO	National Competitive Bidding	6/8/2021 to 6/14/2021	6/28/2021	07/08/2021	7/9/2021 to 7/14/2021	GoP	1,000,000.00	1,000,000.00	-	Repair of public building.
200000100019000	21KD0056 - Repair/ Rehabilitation of DILG Building - PNP Legal Services Office Building Lapasan	CDO 2nd DEO	NO	National Competitive Bidding	6/8/2021 to 6/14/2021	6/28/2021	07/08/2021	7/9/2021 to 7/14/2021	GoP	700,000.00	700,000.00	-	Repair of public building.
200000100019000	21KD0057 - Repair/ Rehabilitation of DPWH Building Maintenance/ Finance Building, Macabalan, Cagayan de Oro City	CDO 2nd DEO	NO	National Competitive Bidding	6/8/2021 to 6/14/2021	6/28/2021	07/08/2021	7/9/2021 to 7/14/2021	GoP	900,000.00	900,000.00	-	Repair of public building.
320102300004000	21KD0058 - Relocation/ Construction of Heavy Equipment Garage, Cagayan de Oro City	CDO 2nd DEO	NO	National Competitive Bidding	10/8/2021 to 10/14/2021	10/26/2021	10/28/2021	11/3/2021 to 11/8/2021	GoP	4,159,192.59	-	4,159,192.59	Relocation of equipment garage.
300104225167000	21KD0011 - Construction of Multi-Purpose Building in Barangay Balubal, Cagayan de Oro City, Misamis Oriental	CDO 2nd DEO	YES	National Competitive Bidding	11/27/2020 to 12/3/2020	12/16/2020	10/26/2021	10/29/2021 to 11/4/2021	GoP	4,950,000.00	-	4,950,000.00	Construction of multi-purpose building.
300104225172000	21KD0028 - Construction of Multi-Purpose Building in Barangay FS Catanico, Cagayan de Oro City, Misamis Oriental	CDO 2nd DEO	NO	National Competitive Bidding	2/27/2021 to 3/5/2021	03/17/2021	10/26/2021	10/29/2021 to 11/4/2021	GoP	1,980,000.00	-	1,980,000.00	Construction of multi-purpose building.

Prepared by:


CYNTHIA B. PECORE
Engineer II
Head, BAC Secretariat

Submitted by:


NOEL B. ALFONSO
Chief, Maintenance Section
BAC Chairperson

Approved by:


GABRIEL L. GUINITARAN
OIC - District Engineer




Department of Public Works and Highways
Macabalan, Cagayan de Oro City
CAGAYAN DE ORO 2ND DISTRICT ENGINEERING OFFICE
UPDATED ANNUAL PROCUREMENT PLAN as of Second Sem of FY 2021


Page 5 of 8

Code (PAP)	Procurement Project (Contract Name)	PMO End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Ads/Post of IB/REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104225171000	21KD0032 - Construction of Multi-Purpose Building in Barangay Camaman-an, Cagayan de Oro City, Misamis Oriental	CDO 2nd DEO	NO	National Competitive Bidding	1/20/2021 to 1/26/2021	02/09/2021	10/26/2021	10/29/2021 to 11/4/2021	GoP	4,950,000.00	-	4,950,000.00	Construction of multi-purpose building.
300117210188000	21KD0035 - Construction/ Concreting of Roads in Barangay Bugo, Cagayan De Oro City	CDO 2nd DEO	NO	national Competitive Bidding	2/27/2021 to 3/5/2021	03/17/2021	10/26/2021	10/29/2021 to 11/4/2021	GoP	14,850,000.00	-	14,850,000.00	Concreting of roads.
300117210189000	21KD0036 - Construction/ Concreting of Roads in Barangay Macasandig, Cagayan De Oro	CDO 2nd DEO	NO	National Competitive Bidding	2/27/2021 to 3/5/2021	03/17/2021	10/26/2021	10/29/2021 to 11/4/2021	GoP	9,900,000.00	-	9,900,000.00	Concreting of roads.
300104225170000	21KD0045 - Construction / Repair / Rehabilitation / Improvement of Multi Purpose Building in Barangay Nazareth, Cagayan de Oro City	CDO 2nd DEO	NO	National Competitive Bidding	3/17/2021 to 3/24/2021	04/06/2021	10/26/2021	10/29/2021 to 11/4/2021	GoP	9,900,000.00	-	9,900,000.00	Repair of multi-purpose building.
300104225169000	21KD0046 - Construction of Multi-Purpose Building (Child Care Center), Barangay Gusa, Cagayan De Oro City	CDO 2nd DEO	NO	National Competitive Bidding	3/25/2021 to 3/31/2021	04/13/2021	10/26/2021	10/29/2021 to 11/4/2021	GoP	4,950,000.00	-	4,950,000.00	Construction of multi-purpose building.
300104225168000	21KD0047 - Repair/ Rehabilitation of Multi-Purpose Building (Gusa Barangay Hall), Barangay Gusa, Cagayan De Oro City	CDO 2nd DEO	NO	National Competitive Bidding	3/25/2021 to 3/31/2021	04/13/2021	10/26/2021	10/29/2021 to 11/4/2021	GoP	4,950,000.00	-	4,950,000.00	Repair of multi-purpose building.
300103203726000	21KD0048 - Construction of Multi-Purpose Building, Barangay 23, Cagayan De Oro City, Misamis Oriental	CDO 2nd DEO	NO	National Competitive Bidding	3/25/2021 to 3/31/2021	04/13/2021	10/26/2021	10/29/2021 to 11/4/2021	GoP	2,940,000.00	-	2,940,000.00	Construction of multi-purpose building.
300104225173000	21KD0049 - Construction of Multi-Purpose Building in Barangay Puerto, Cagayan de Oro City, Misamis Oriental	CDO 2nd DEO	NO	National Competitive Bidding	3/31/2021 to 4/6/2021	04/19/2021	10/26/2021	10/29/2021 to 11/8/2021	GoP	1,980,000.00	-	1,980,000.00	Construction of multi-purpose building.
200000100017000	21GKD0001 - Purchase of Construction Materials and Supplies for Maintenance Section	CDO 2nd DEO	NO	National Competitive Bidding	9/10/2021 to 9/16/2021	09/28/2021	10/21/2021	10/27/2021 to 11/2/2021	GoP	246,000.00	246,000.00	-	Procurement of construction materials and supplies.
200000100017000	21GKD0002 - Purchase of Pavement Marking Materials and Asphalt for Maintenance Section	CDO 2nd DEO	NO	National Competitive Bidding	9/10/2021 to 9/16/2021	09/28/2021	10/21/2021	10/29/2021 to 11/2/2021	GoP	834,500.00	834,500.00	-	Procurement of pavement marking materials and asphalt.
100000100001000	21GKD0003 - Purchase of Emergency Go Bag for Disaster Preparedness, DPWH CDO 2nd DEO	CDO 2nd DEO	NO	National Competitive Bidding	11/3/2021 to 11/9/2021	11/22/2021	11/29/2021	12/7/2021 to 12/10/2021	GoP	2,244,000.00	2,244,000.00	-	Procurement of GO BAG.
300116203201000	21GKD0004 - Purchase of Fuel, Fuel Additives and Lubricants	CDO 2nd DEO	NO	National Competitive Bidding	11/3/2021 to 11/9/2021	11/22/2021	11/24/2021	12/01/2021 to 12/3/2021	GoP	1,328,630.00	-	1,328,630.00	Procurement of fuel and fuel additives.

Prepared by:


CYNTHIA B. PECORE
Engineer II
Head, BAC Secretariat

Submitted by:


NOEL B. ALFONSO
Chief, Maintenance Section
BAC Chairperson

Approved by:


GABRIEL L. GUINITARAN
OIC - District Engineer




Department of Public Works and Highways
Macabalan, Cagayan de Oro City
CAGAYAN DE ORO 2ND DISTRICT ENGINEERING OFFICE
UPDATED ANNUAL PROCUREMENT PLAN as of Second Sem of FY 2021


Page 6 of 8

Code (PAP)	Procurement Project (Contract Name)	PMO End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Ads/Post of IB/REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
200000100380000	RFQ No. 2021-01-001 Purchase of Handheld Global Positioning System (GPS) Device	CDO 2nd DEO	NO	Small Value Procurement	1/9/2021 to 1/12/2021	12/01/2021	6/21/2021	Not Applicable	GoP	90,000.00	-	90,000.00	Purchase of GPS device for the PDS.
200000100038000	RFQ No. 2021-02-003 Purchase of Surveying Instruments	CDO 2nd DEO	NO	Small Value Procurement	2/6/2021 to 2/9/2021	09/02/2021	3/15/2021	Not Applicable	GoP	60,000.00	-	60,000.00	Purchase of surveying instruments for the PDS.
300107201310000/ 20000010017000	RFQ No. 2021-03-005 Procurement of Printing Services/ Printer Rentals	CDO 2nd DEO	NO	Small Value Procurement	3/20/2021 to 3/24/2021	3/24/2021	3/30/2021	Not Applicable	GoP	438,000.00	-	438,000.00	Printer rental for various sections.
310101100501000	RFQ No. 2021-03-004 Purchase with Installation of Acrylic Barriers/Materials	CDO 2nd DEO	NO	Small Value Procurement	3/20/2021 to 3/24/2021	3/24/2021	3/30/2021	Not Applicable	GoP	164,000.00	-	164,000.00	Purchase with installation of acrylic barriers for the conference room, section chiefs, ADE and ODE.
31030510125100/ 10000010000100	RFQ No. 2021-04-011 Purchase of Fuel/ Suel Additives & Lubricants & Anti Corrosive (re-advertised)	CDO 2nd DEO	NO	Small Value Procurement	4/23/2021 to 4/27/2021	4/27/2021	4/28/2021	Not Applicable	GoP	965,171.00	368,397.48	596,773.52	Purchase of fuel for use of various sections.
310104100165000	RFQ No. 2021-04-010 Purchase of Furniture	CDO 2nd DEO	NO	Small Value Procurement	4/17/2021 to 4/21/2021	4/21/2021	4/27/2021	Not Applicable	GoP	148,790.00	-	148,790.00	Purchase of furniture.
30010820026000/30 011620320300	RFQ No. 2021-03-006 Purchase of Office Appliance	CDO 2nd DEO	NO	Small Value Procurement	Not Applicable	4/23/2021	01/05/2021	Not Applicable	GoP	43,600.00	-	43,600.00	Purchase of office appliance.
320101105364000	RFQ No. 2021-03-008 Purchase of Photographic Equipment	CDO 2nd DEO	NO	Small Value Procurement	4/16/2021 to 4/19/2021	4/19/2021	12/05/2021	Not Applicable	GoP	198,137.44	-	198,137.44	Purchase of equipment for the use of DIO.
200000100038000	RFQ No. 2021-05-018 Printer Rental/ Printing Services	CDO 2nd DEO	NO	Small Value Procurement	5/5/2021 to 5/11/2021	11/05/2021	5/18/2021	Not Applicable	GoP	292,500.00	-	292,500.00	Printer rental for various sections.
30011620320300/30 010421788600	RFQ No. 2021-04-012 Printing Services for Kadasig Publication	CDO 2nd DEO	NO	Small Value Procurement	Not Applicable	4/28/2021	07/05/2021	Not Applicable	GoP	44,000.00	-	44,000.00	Procurement of printing services for DEO's official news letter.
300104217888000	RFQ No. 2021-04-014 Purchase of Information Technology Parts, Accessories and Peripherals	CDO 2nd DEO	NO	Small Value Procurement	Not Applicable	07/05/2021	5/17/2021	Not Applicable	GoP	45,000.00	-	45,000.00	Purchase of IT parts and accessories for various sections.
200000100017000	RFQ No. 2021-05-019 Purchase of Stickers for Maintenance Section	CDO 2nd DEO	NO	Small Value Procurement	Not Applicable	5/14/2021	5/21/2021	Not Applicable	GoP	6,900.00	-	6,900.00	Purchase of reflectorized stickers for maintenance's routine activities.
200000100038000	RFQ No. 2021-04-016 Purchase of Diesel	CDO 2nd DEO	NO	Small Value Procurement	5/5/2021 to 5/11/2021	11/05/2021	5/21/2021	Not Applicable	GoP	150,000.00	-	150,000.00	Purchase of diesel.

Prepared by:


CYNTHIA B. PECORE
Engineer II
Head, BAC Secretariat

Submitted by:


NOEL B. ALFONSO
Chief, Maintenance Section
BAC Chairperson

Approved by:


GABRIEL L. GUINITARAN
OIC - District Engineer




Department of Public Works and Highways
Macabalan, Cagayan de Oro City
CAGAYAN DE ORO 2ND DISTRICT ENGINEERING OFFICE
UPDATED ANNUAL PROCUREMENT PLAN as of Second Sem of FY 2021


Page 7 of 8

Code (PAP)	Procurement Project (Contract Name)	PMO End-User	Is this an Early Procure ment Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Ads/Post of IB/REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
30011620320300/ 20000010003800	RFQ No. 2021-04-018 Purchase of Office Supplies	CDO 2nd DEO	NO	Small Value Procurement	5/5/2021 to 5/11/2021	11/05/2021	5/21/2020	Not Applicable	GoP	474,423.00	-	474,423.00	Purchase of office supplies for various sections.
310101100502000	RFQ No. 2021-05-020 Purchase of Janitorial Products	CDO 2nd DEO	NO	Small Value Procurement	Shopping	5/20/2021	5/27/2021	Not Applicable	GoP	33,485.00	-	33,485.00	Purchase of janitorial supplies for utility use.
20000010017000	RFQ No. 2021-04-017 Procurement for Repair/ Maintenance of Vechiles with Spareparts	CDO 2nd DEO	NO	Small Value Procurement	5/5/2021 to 5/11/2021	11/05/2021	5/25/2021	Not Applicable	GoP	163,430.00	-	163,430.00	Repair/ maintenance of service vehicles including spareparts.
310204100818000	RFQ No. 2021-05-024 Purchase of Essential Goods for COVID-19 Emergency	CDO 2nd DEO	NO	Small Value Procurement	6/4/2021 to 6/11/2021	11/06/2021	6/18/2021	Not Applicable	GoP	220,250.00	-	220,250.00	Purchase of essential goods/food pack for COVID emergency.
200000100018000	RFQ No. 2021-06-025 Procurement of Vehicle Spareparts with Repair and Maintenance	CDO 2nd DEO	NO	Small Value Procurement	6/15/2021 to 6/18/2021	06/23/2021	07/08/2021	Not Applicable	GoP	195,700.00	195,700.00	-	Purchase of vehicle spareparts with repair.
300107200946000	RFQ No. 2021-06-026 Procurement of Vehicle Parts and Accessories	CDO 2nd DEO	NO	Small Value Procurement	7/9/2021 to 7/12/2021	07/12/2021	07/23/2021	Not Applicable	GoP	114,690.00	-	114,690.00	Purchase of vehicle accessories.
300105200517000	RFQ No. 2021-06-027 Procurement of Diesel Fuel	CDO 2nd DEO	NO	Small Value Procurement	6/25/2021 to 6/28/2021	06/28/2021	07/07/2021	Not Applicable	GoP	196,198.60	-	196,198.60	Purchase of diesel
300105200517000	RFQ No. 2021-06-028 Procurement of Acrylic Barriers (Supply with Installation)	CDO 2nd DEO	NO	Small Value Procurement	Not Applicable	06/30/2021	07/12/2021	Not Applicable	GoP	49,000.00	-	49,000.00	Purchase of acrylic barrier.
300107200946000	RFQ No. 2021-06-029 Purchase of Construction Materials and Supply	CDO 2nd DEO	NO	Small Value Procurement	Not Applicable	07/12/2021	07/23/2021	Not Applicable	GoP	13,290.00	-	13,290.00	Purchase of construction materials and supply.
300119200425000	RFQ No. 2021-07-032 Procurement of Industrial Machinery and Equipment	CDO 2nd DEO	NO	Small Value Procurement	8/12/2021 to 8/16/2021	08/16/2021	09/09/2021	Not Applicable	GoP	51,000.00	-	51,000.00	Purchase of industrial machinery.
300119200425000	RFQ No. 2021-07-033 Procurement of Office Furnitures	CDO 2nd DEO	NO	Small Value Procurement	8/12/2021 to 8/16/2021	08/16/2021	09/09/2021	Not Applicable	GoP	170,000.00	-	170,000.00	Purchase of office furnitures.
300119200425000	RFQ No. 2021-07-034 Procurement of Vehicle Parts and Accessories	CDO 2nd DEO	NO	Small Value Procurement	8/12/2021 to 8/16/2021	08/16/2021	09/09/2021	Not Applicable	GoP	147,590.00	-	147,590.00	Purchase of vehicle parts.
300119200425000	RFQ No. 2021-08-037 Procurement of Printing Services/ Publication for Kadasig	CDO 2nd DEO	NO	Small Value Procurement	Not Applicable	08/18/2021	09/09/2021	Not Applicable	GoP	17,600.00	-	17,600.00	Procurement of printing services.

Prepared by:


CYNTHIA B. PECORE
Engineer II
Head, BAC Secretariat

Submitted by:


NOEL B. ALFONSO
Chief, Maintenance Section
BAC Chairperson

Approved by:


GABRIEL L. GUINITARAN
OIC - District Engineer




Department of Public Works and Highways
Macabalan, Cagayan de Oro City
CAGAYAN DE ORO 2ND DISTRICT ENGINEERING OFFICE
UPDATED ANNUAL PROCUREMENT PLAN as of Second Sem of FY 2021

Page 8 of 8

Code (PAP)	Procurement Project (Contract Name)	PMO End-User	Is this an Early Procure ment Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Ads/Post of IB/REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300119200425000	RFQ No. 2021-08-038 Procurement of Construction Materials	CDO 2nd DEO	NO	Small Value Procurement	Not Applicable	08/23/2021	09/09/2021	Not Applicable	GoP	40,080.00	-	40,080.00	Purchase of construction materials.
310101100500000	RFQ No. 2021-08-039 Procurement of Office Appliances	CDO 2nd DEO	NO	Small Value Procurement	Not Applicable	08/23/2021	09/13/2021	Not Applicable	GoP	20,000.00	-	20,000.00	Purchase of office appliances.
300119200425000	RFQ No. 2021-08-041 Procurement of Information Technology Parts and Accessories	CDO 2nd DEO	NO	Small Value Procurement	Not Applicable	08/23/2021	09/09/2021	Not Applicable	GoP	46,500.00	-	46,500.00	Purchase of IT parts and accessories.
310101100500000	RFQ No. 2021-08-042 Procurement of Fuel and Lubricant	CDO 2nd DEO	NO	Small Value Procurement	8/20/2021 to 8/23/2021	08/23/2021	09/13/2021	Not Applicable	GoP	312,500.00	-	312,500.00	Purchase of fuel and lubricant.
200000100017000	RFQ No. 2021-08-044 Procurement of Vehicle Repair and Maintenance	CDO 2nd DEO	NO	Small Value Procurement	9/17/2021 to 9/20/2021	09/20/2021	10/11/2021	Not Applicable	GoP	51,960.00	51,960.00	-	Procurement for vehicle repair and maintenance.
310201100493000	RFQ No. 2021-09-045 Procurement of Medical Equipment and Supplies	CDO 2nd DEO	NO	Small Value Procurement	9/17/2021 to 9/20/2021	09/20/2021	10/11/2021	Not Applicable	GoP	252,300.00	-	252,300.00	Purchase of medical equipment and supplies.
310101100504000	RFQ No. 2021-09-046 Procurement of Office Supplies	CDO 2nd DEO	NO	Small Value Procurement	9/17/2021 to 9/20/2021	09/20/2021	10/11/2021	Not Applicable	GoP	334,739.79	-	334,739.79	Purchase of office supplies.
300117207360000	RFQ No. 2021-09-051 Procurement of Printing Services/ Publication for Kadasig	CDO 2nd DEO	NO	Small Value Procurement	Not Applicable	10/04/2021	10/20/2021	Not Applicable	GoP	17,600.00	-	17,600.00	Procurement of printing services.
310201100493000	RQF No. 2021-09-049 Purchase of Roll-Up Roll Down Blinds	CDO 2nd DEO	NO	Small Value Procurement	9/30/2021 to 10/4/2021	10/06/2021	10/20/2021	Not Applicable	GoP	255,270.00	-	255,270.00	Purchase of blinds.
300108200260000	RFQ No. 2021-09-050 Procurement of Essential Goods (Food Stuff)	CDO 2nd DEO	NO	Small Value Procurement	10/22/2021 to 10/26/2021	10/26/2021	11/15/2021	Not Applicable	GoP	90,000.00	-	90,000.00	Procurement of essential goods.
200000100038000/3 2010110536300	RFQ No. 2021-10-051 Procurement of Vehicle Parts and Accessories	CDO 2nd DEO	NO	Small Value Procurement	10/22/2021 to 10/26/2021	10/26/2021	11/17/2021	Not Applicable	GoP	331,600.00	170,847.37	160,752.63	Purchase of vehicle parts.
2000001000380/300 1162032020/300107 2009460/300104225 180	RFQ No. 2021-011-054 Procurement of Printing Services/ Printer Rental	CDO 2nd DEO	NO	Small Value Procurement	11/18/2021 to 11/22/2021	11/22/2021	11/26/2021	Not Applicable	GoP	516,000.00	36,120.00	479,880.00	Procurement of printing services.
200000100764000	RFQ No. 2021-11-056 Procurement of Safety and Occupational Products	CDO 2nd DEO	NO	Small Value Procurement	12/14/2021 to 12/17/2021	12/17/2021	12/24/2021	Not Applicable	GoP	284,739.00	284,739.00	-	Procurement of safety and occupational products.

Prepared by:


CYNTHIA B. PECORE
Engineer II
Head, BAC Secretariat

Submitted by:


NOEL B. ALFONSO
Chief, Maintenance Section
BAC Chairperson

Approved by:


GABRIEL L. GUINITARAN
OIC - District Engineer