

DPWH CEBU 6TH DISTRICT ENGINEERING OFFICE Annual Procurement Plan for FY 2020 FOR CIVIL WORKS

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20HN0001	ORGANIZATIONAL OUTCOME 001 : Ensure Safe and Reliable National Road System-Asset Preservation Program-Preventive Maintenance - Primary Roads AC Cortes Ave - K0008 + (-815) - K0008 + 230, (S00395CB) Chainage 541 - Chainage 1585	Construction Section	Yes	Competitive Bidding	10/1/2019 - 10/7/2019	10/28/2019	02/10/2020	02/14/2020	GoP	54,194,000.00		54,194,000.00	Preventive Maintenance - Primary Roads
20HN0002	ORGANIZATIONAL OUTCOME 001 : Ensure Safe and Reliable National Road System-Asset Preservation Program-Preventive Maintenance - Primary Roads Cebu North Hagnaya Wharf Rd - K0006 + 191 - K0006 + 865, K0008 + (-703) - K0008 + 317, K0008 + 953 - K0009 + 205	Construction Section	Yes	Competitive Bidding	10/1/2019 - 10/7/2019	10/28/2019	02/10/2020	02/14/2020	GoP	72,432,000.78		72,432,000.78	Preventive Maintenance - Primary Roads
20HN0003	Preventive Maintenance - Tertiary Roads F Cabahug St - (S00195CB) Chainage 000 - Chainage 110	Construction Section	Yes	Competitive Bidding	10/1/2019 - 10/7/2019	10/28/2019	02/10/2020	02/14/2020	GoP	5,685,000.96		5,685,000.96	Preventive Maintenance - Tertiary Roads
20HN0004	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads Cebu North Hagnaya Wharf Rd - K0005 + (-710) - K0005 + 100, K0006 + (-013) - K0006 + 191, K0006 + 865 - K0007 + 021, (S00270CB) Chainage 693 - Chainage 1011	Construction Section	Yes	Competitive Bidding	10/1/2019 - 10/7/2019	10/28/2019	02/10/2020	02/14/2020	GoP	77,351,000.40		77,351,000.40	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads
20HN0005	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads Consolacion-Tayud-Liloan Rd - (S00372CB) Chainage 2240 - Chainage 2623	Construction Section	Yes	Competitive Bidding	10/1/2019 - 10/7/2019	10/28/2019	02/10/2020	02/14/2020	GoP	20,717,000.20		20,717,000.20	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads
20HN0006	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads Consolacion-Tayud-Liloan Rd - (S00395CB) Chainage 000 - Chainage 182	Construction Section	Yes	Competitive Bidding	10/1/2019 - 10/7/2019	10/28/2019	02/10/2020	02/14/2020	GoP	13,077,000.12		13,077,000.12	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads
20HN0007	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads Canduman-Cebu North Rd - K0011 + 657 - K0011 + 812	Construction Section	Yes	Competitive Bidding	10/1/2019 - 10/7/2019	10/28/2019	02/10/2020	02/14/2020	GoP	3,949,000.40		3,949,000.40	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads
20HN0008	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads Consolacion-Tayud-Liloan Rd - (S00372CB) Chainage 000 - Chainage 900	Construction Section	Yes	Competitive Bidding	10/1/2019 - 10/7/2019	10/28/2019	02/10/2020	02/14/2020	GoP	28,078,000.96		28,078,000.96	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads
20HN0009	Road Widening - Primary Roads Cebu North Hagnaya Wharf Rd - K0008 + (-703) - K0008 + (-207)	Construction Section	Yes	Competitive Bidding	10/1/2019 - 10/7/2019	10/28/2019	02/10/2020	02/14/2020	GoP	11,911,000.90		11,911,000.90	Road Widening
20HN0010	Retrofitting/ Strengthening of Permanent Bridges M. Logarta Br. (B00041CB) along M Logarta Rd	Construction Section	Yes	Competitive Bidding	10/1/2019 - 10/7/2019	10/28/2019	02/10/2020	02/14/2020	GoP	16,782,000.50		16,782,000.50	Retrofitting/ Strengthening of Permanent Bridges
20HN0011	Retrofitting/ Strengthening of Permanent Bridges Mandaue-Mactan Br. 1 (B00587CB) along AC Cortes Ave	Construction Section	Yes	Competitive Bidding	10/1/2019 - 10/7/2019	10/28/2019	02/10/2020	02/14/2020	GoP	49,000,000.00		49,000,000.00	Retrofitting/ Strengthening of Permanent Bridges
20HN0012	Retrofitting/ Strengthening of Permanent Bridges Marcelo Fernan Br. (B00619CB) along Marcelo B. Fernan Br. & Approaches	Construction Section	Yes	Competitive Bidding	10/1/2019 - 10/7/2019	10/28/2019	02/10/2020	02/14/2020	GoP	49,000,000.00		49,000,000.00	Retrofitting/ Strengthening of Permanent Bridges
20HN0013	Widening of Permanent Bridges Gabi Br. (B00003LP) along Mactan Circumferential Rd	Construction Section	Yes	Competitive Bidding	10/1/2019 - 10/7/2019	10/28/2019	02/10/2020	02/14/2020	GoP	53,900,000.00		53,900,000.00	Widening of Permanent Bridges
20HN0014	Widening of Permanent Bridges Pilipog Br. 1 (B00001LP) along Mactan Circumferential Rd	Construction Section	Yes	Competitive Bidding	10/1/2019 - 10/7/2019	10/28/2019	02/10/2020	02/14/2020	GoP	19,600,000.00		19,600,000.00	Widening of Permanent Bridges
20HN0015	Widening of Permanent Bridges Pilipog Br. 2 (B00002LP) along Mactan Circumferential Rd	Construction Section	Yes	Competitive Bidding	10/1/2019 - 10/7/2019	10/28/2019	02/10/2020	02/14/2020	GoP	22,050,000.00		22,050,000.00	Widening of Permanent Bridges
20HN0016	Construction of Flood Control Structure to Save Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Flood Control Structure along Butuanon River, Mandaue City, Phase IV	Construction Section	Yes	Competitive Bidding	10/10/2019 - 10/16/2019	11/05/2019	2/16/2020	2/21/2020	GoP	62,916,000.00		62,916,000.00	Construction of Flood Control Structure

DPWH CEBU 6TH DISTRICT ENGINEERING OFFICE Annual Procurement Plan for FY 2020 FOR CIVIL WORKS

20HN0017	ORGANIZATIONAL OUTCOME 002 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Flood Control Structure along Cansaga River (Phase IV), Consolacion, Cebu	Construction Section	Yes	Competitive Bidding	10/10/2019 - 10/16/2019	11/05/2019	2/18/2020	2/21/2020	GoP	29,400,000.00	29,400,000.00	Construction of Flood Control Structure
20HN0018	ORGANIZATIONAL OUTCOME 002 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Flood Control Structure along Pitogo River (Phase II), Consolacion, Cebu	Construction Section	Yes	Competitive Bidding	10/10/2019 - 10/16/2019	11/05/2019	2/18/2020	2/21/2020	GoP	29,400,000.00	29,400,000.00	Construction of Flood Control Structure
20HN0019	Convergence and Special Support Program Construction/ Improvement of Access Roads leading to Seaports Centennial Avenue leading to Cordova RoRo Port, Cordova, Cebu	Construction Section	Yes	Competitive Bidding	10/10/2019 - 10/16/2019	11/05/2019	2/18/2020	2/21/2020	GoP	14,700,000.00	14,700,000.00	Construction/ Improvement of Access Roads leading to Seaport
20HN0020	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones Echavez St. connecting Cebu North Hagnaya Wharf Road in support to Food Industry, Brgy. Maguikay, Mandaue City, Cebu	Construction Section	Yes	Competitive Bidding	10/10/2019 - 10/16/2019	11/05/2019	2/18/2020	2/21/2020	GoP	9,800,000.00	9,800,000.00	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones
20HN0021	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones M. Ceniza St. connecting M.L. Quezon St. in support to Manufacturing Industry, Brgy. Casuntingan Brgy. Maguikay, Mandaue City, Cebu	Construction Section	Yes	Competitive Bidding	10/10/2019 - 10/16/2019	11/05/2019	2/18/2020	2/21/2020	GoP	9,800,000.00	9,800,000.00	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones
20HN0022	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones Tabok Road connecting Cebu North Hagnaya Wharf Road in support to Food Processing Industry, Brgy. Tabok, Mandaue City, Cebu	Construction Section	Yes	Competitive Bidding	10/10/2019 - 10/16/2019	11/05/2019	2/18/2020	2/21/2020	GoP	9,800,000.00	9,800,000.00	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones
20HN0023	Local Program Local Infrastructure Program Buildings And Other Structures School Buildings Construction of School Building, Ibabao Elementary School, Brgy. Ibabao, Cordoba, Cebu	Construction Section	Yes	Competitive Bidding	10/10/2019 - 10/16/2019	11/05/2019	2/18/2020	2/21/2020	GoP	3,960,000.00	3,960,000.00	Construction of School Building
20HN0024	Local Program Local Infrastructure Program Buildings And Other Structures Multipurpose / Facilities Rehabilitation of Multi-Purpose Building at Brgy. Sacsac, Consolacion, Cebu	Construction Section	Yes	Competitive Bidding	10/10/2019 - 10/16/2019	11/05/2019	2/18/2020	2/21/2020	GoP	1,980,000.00	1,980,000.00	Rehabilitation of Multi-Purpose Building
20HN0025	Local Program Local Infrastructure Program Buildings And Other Structures Multipurpose / Facilities Rehabilitation of Multi-Purpose Building Brgy. Tawason, Mandaue City, Cebu	Construction Section	Yes	Competitive Bidding	10/10/2019 - 10/16/2019	11/05/2019	2/18/2020	2/21/2020	GoP	2,475,000.00	2,475,000.00	Rehabilitation of Multi-Purpose Building
20HN0026	Local Program Local Infrastructure Program Buildings And Other Structures Multipurpose / Facilities Rehabilitation of Multi-Purpose Building, Brgy. Bakilid, Mandaue City, Cebu	Construction Section	Yes	Competitive Bidding	10/10/2019 - 10/16/2019	11/05/2019	2/18/2020	2/21/2020	GoP	2,970,000.00	2,970,000.00	Rehabilitation of Multi-Purpose Building
20HN0027	Local Program Local Infrastructure Program Buildings And Other Structures Multipurpose / Facilities Rehabilitation of Multi-Purpose Building, Brgy. Centro, Mandaue City, Cebu	Construction Section	Yes	Competitive Bidding	10/10/2019 - 10/16/2019	11/05/2019	2/18/2020	2/21/2020	GoP	990,000.00	990,000.00	Rehabilitation of Multi-Purpose Building
20HN0028	Local Program Local Infrastructure Program Buildings And Other Structures Multipurpose / Facilities Rehabilitation of Multi-Purpose Building, Brgy. Subangdaku, Mandaue City, Cebu	Construction Section	Yes	Competitive Bidding	10/10/2019 - 10/16/2019	11/05/2019	2/18/2020	2/21/2020	GoP	1,980,000.00	1,980,000.00	Rehabilitation of Multi-Purpose Building
20HN0029	Local Program Local Infrastructure Program Buildings And Other Structures Multipurpose / Facilities Rehabilitation of Multi-Purpose Building, Brgy. Umapad, Mandaue City, Cebu	Construction Section	Yes	Competitive Bidding	10/10/2019 - 10/16/2019	11/05/2019	2/18/2020	2/21/2020	GoP	2,475,000.00	2,475,000.00	Rehabilitation of Multi-Purpose Building
20HN0030	Local Program Local Infrastructure Program Buildings And Other Structures Drainage / Protection Works Rehabilitation of Drainage System at Brgy. Buagsong, Cordoba, Cebu	Construction Section	Yes	Competitive Bidding	10/10/2019 - 10/16/2019	11/05/2019	2/18/2020	2/21/2020	GoP	1,980,000.00	1,980,000.00	Rehabilitation of Drainage System

DPWH CEBU 6TH DISTRICT ENGINEERING OFFICE Annual Procurement Plan for FY 2020 FOR CIVIL WORKS

20HN0031	Local Program Local Infrastructure Program Buildings And Other Structures Flood Control Structures / Facilities Rehabilitation of Flood Control Structure at Brgy. Poblacion, Cordoba, Cebu	Construction Section	Yes	Competitive Bidding	10/21/2019 - 10/28/2019	11/18/2019	02/24/2020	02/27/2020	GoP	2,970,000.00	2,970,000.00	Rehabilitation of Flood Control Structure
20HN0032	Construction of Road at Brgy Maguikay, Mandaue City, Cebu	Construction Section	Yes	Competitive Bidding	10/21/2019 - 10/28/2019	11/18/2019	02/24/2020	02/27/2020	GoP	3,960,000.00	3,960,000.00	Construction of Road
20HN0033	Construction of Road at Brgy. Garing, Consolacion, Cebu	Construction Section	Yes	Competitive Bidding	10/21/2019 - 10/28/2019	11/18/2019	02/24/2020	02/27/2020	GoP	2,475,000.00	2,475,000.00	Construction of Road
20HN0034	Construction of Road at Brgy. Bangbang, Cordoba, Cebu	Construction Section	Yes	Competitive Bidding	10/21/2019 - 10/28/2019	11/18/2019	02/24/2020	02/27/2020	GoP	1,980,000.00	1,980,000.00	Construction of Road
20HN0035	Construction of Road at Brgy. Catarman, Cordoba, Cebu	Construction Section	Yes	Competitive Bidding	10/21/2019 - 10/28/2019	11/18/2019	02/24/2020	02/27/2020	GoP	1,980,000.00	1,980,000.00	Construction of Road
20HN0036	Construction of Road at Brgy. Jugan, Consolacion, Cebu	Construction Section	Yes	Competitive Bidding	10/21/2019 - 10/28/2019	11/18/2019	02/24/2020	02/27/2020	GoP	2,970,000.00	2,970,000.00	Construction of Road
20HN0037	Construction of Road at Brgy. Pagsabungan, Mandaue City, Cebu	Construction Section	Yes	Competitive Bidding	10/21/2019 - 10/28/2019	11/18/2019	02/24/2020	02/27/2020	GoP	2,970,000.00	2,970,000.00	Construction of Road
20HN0038	Construction of Road at Brgy. Paknaan, Mandaue City, Cebu	Construction Section	Yes	Competitive Bidding	10/21/2019 - 10/28/2019	11/18/2019	02/24/2020	02/27/2020	GoP	2,970,000.00	2,970,000.00	Construction of Road
20HN0039	facilities at Brgy. Canduman, Mandaue City, Cebu	Construction Section	Yes	Competitive Bidding	10/21/2019 - 10/28/2019	11/18/2019	02/24/2020	02/27/2020	GoP	2,970,000.00	2,970,000.00	Construction of Road
20HN0040	Construction of Road with drainage facilities, Jayme St., Brgy. Bakilid, Mandaue City, Cebu	Construction Section	Yes	Competitive Bidding	10/21/2019 - 10/28/2019	11/18/2019	02/24/2020	02/27/2020	GoP	17,325,000.00	17,325,000.00	Construction of Road
20HN0041	facilities at Brgy. Casuntingan, Mandaue City, Cebu	Construction Section	Yes	Competitive Bidding	10/21/2019 - 10/28/2019	11/18/2019	02/24/2020	02/27/2020	GoP	3,960,000.00	3,960,000.00	Construction of Road
20HN0042	Rehabilitation of Road including Drainage Facilities at Brgy. Tipolo, Mandaue City, Cebu	Construction Section	Yes	Competitive Bidding	10/21/2019 - 10/28/2019	11/18/2019	02/24/2020	02/27/2020	GoP	3,960,000.00	3,960,000.00	Construction of Road
20HN0043	ORGANIZATIONAL OUTCOME 001 : Ensure Safe and Reliable National Road System- Asset Preservation Program-Preventive Maintenance - Primary Roads Mandaue-Mactan Rd - (S00001LP) Chainage 000 - Chainage 206	Construction Section	Yes	Competitive Bidding	10/21/2019 - 10/28/2019	11/18/2019	02/24/2020	02/27/2020	GoP	6,485,000.64	6,485,000.64	Preventive Maintenance - Primary Road
20HN0044	ORGANIZATIONAL OUTCOME 001 : Ensure Safe and Reliable National Road System- Asset Preservation Program-Preventive Maintenance - Primary Roads Pajo-Basak Marigondon Rd - K0012 + (-1634) - K0012 + 067, (S00015LP) Chainage 000 - Chainage 1703	Construction Section	Yes	Competitive Bidding	10/21/2019 - 10/28/2019	11/18/2019	02/24/2020	02/27/2020	GoP	47,440,000.82	47,440,000.82	Preventive Maintenance - Primary Roads
20HN0045	ORGANIZATIONAL OUTCOME 001 : Ensure Safe and Reliable National Road System- Asset Preservation Program- Preventive Maintenance - Secondary Roads Mactan Airport Rd - K0018 + 1000 - K0018 + 1750	Construction Section	Yes	Competitive Bidding	10/21/2019 - 10/28/2019	11/18/2019	02/24/2020	02/27/2020	GoP	12,721,000.38	12,721,000.38	Preventive Maintenance - Primary Roads
20HN0046	ORGANIZATIONAL OUTCOME 001 : Ensure Safe and Reliable National Road System- Asset Preservation Program- Preventive Maintenance - Secondary Roads Mactan Circumferential Rd - K0011 + (-634) - K0011 + (-584)	Construction Section	Yes	Competitive Bidding	10/31/2019 - 11/6/2019	11/26/2019	03/02/2020	03/05/2020	GoP	1,011,000.36	1,011,000.36	Preventive Maintenance - Secondary Roads
20HN0047	ORGANIZATIONAL OUTCOME 001 : Ensure Safe and Reliable National Road System- Asset Preservation Program- Preventive Maintenance - Secondary Roads Terminal Bldg Access Rd - (S00012LP) Chainage 000 - Chainage 1295	Construction Section	Yes	Competitive Bidding	10/31/2019 - 11/6/2019	11/26/2019	03/02/2020	03/05/2020	GoP	43,281,000.70	43,281,000.70	Preventive Maintenance - Secondary Roads
20HN0048	ORGANIZATIONAL OUTCOME 001 : Ensure Safe and Reliable National Road System- Asset Preservation Program- Preventive Maintenance - Tertiary Roads Opon-Airport Rd - (S00003LP) Chainage 000 - Chainage 654	Construction Section	Yes	Competitive Bidding	10/31/2019 - 11/6/2019	11/26/2019	03/02/2020	03/05/2020	GoP	10,761,000.38	10,761,000.38	Preventive Maintenance - Tertiary Roads
20HN0049	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads Mactan Circumferential Rd - K0011 + (-427) - K0011 + 000	Construction Section	Yes	Competitive Bidding	10/31/2019 - 11/6/2019	11/26/2019	03/02/2020	03/05/2020	GoP	18,830,000.70	18,830,000.70	Damaged Paved Roads - Secondary Roads
20HN0050	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads Mactan Circumferential Rd - K0011 + 235 - K0013 + 043, K0035 + 410 - K0035 + 591	Construction Section	Yes	Competitive Bidding	10/31/2019 - 11/6/2019	11/26/2019	03/02/2020	03/05/2020	GoP	89,934,000.60	89,934,000.60	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads

DPWH CEBU 6TH DISTRICT ENGINEERING OFFICE Annual Procurement Plan for FY 2020 FOR CIVIL WORKS

20HN0051	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads Ferry Landing Rd - (S00004LP) Chainage 421 -	Construction Section	Yes	Competitive Bidding	10/31/2019 - 11/6/2019	11/26/2019	03/02/2020	03/05/2020	GoP	10,575,000.18		10,575,000.18	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads
20HN0052	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads Mactan Circumferential Rd - K0014 + 307 - K0014 + 582, K0018 + 982 - K0022 + 000	Construction Section	Yes	Competitive Bidding	10/31/2019 - 11/6/2019	11/26/2019	03/02/2020	03/05/2020	GoP	97,020,000.00		97,020,000.00	Construction/ Upgrading/ Rehabilitation of Drainage
20HN0053	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads Mactan Circumferential Rd - K0018 + 914 - K0018 + 952, K0022 + 000 - K0024 + 933	Construction Section	Yes	Competitive Bidding	10/31/2019 - 11/6/2019	11/26/2019	03/02/2020	03/05/2020	GoP	14,700,000.00		14,700,000.00	Construction/ Upgrading/ Rehabilitation of Drainage
20HN0054	Road Widening - Secondary Roads Mactan Circumferential Rd - K0022 + 000 - K0023 + 028	Construction Section	Yes	Competitive Bidding	10/31/2019 - 11/6/2019	11/26/2019	03/02/2020	03/05/2020	GoP	24,500,000.00		24,500,000.00	Road Widening
20HN0055	Convergence and Special Support Program Construction/ Improvement of Access Roads leading to Airports General Aviation Road leading to Mactan-Cebu International Airport, Lapu-Lapu City, Cebu	Construction Section	Yes	Competitive Bidding	10/31/2019 - 11/6/2019	11/26/2019	03/02/2020	03/05/2020	GoP	98,000,000.00		98,000,000.00	Construction/ Improvement of Access Roads
20HN0056	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones Basak-Agus Road connecting to National Highway in support of Manufacturing Industries in MEPZ 2, Basak, Lapu-lapu City, Cebu	Construction Section	Yes	Competitive Bidding	10/31/2019 - 11/6/2019	11/26/2019	03/02/2020	03/05/2020	GoP	19,600,000.00		19,600,000.00	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones
20HN0057	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones Mantawe-Ompad Road Connecting to National Road in support of Shipbuilding Industry, Poblacion, Lapu-lapu City, Cebu	Construction Section	Yes	Competitive Bidding	10/31/2019 - 11/6/2019	11/26/2019	03/02/2020	03/05/2020	GoP	29,400,000.00		29,400,000.00	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones
20HN0058	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones Sangi-Sewage Matumbo Road connecting to National Highway in support of Manufacturing Industries in MEPZ 1, Pajo-Pusok, Lapu-lapu City, Cebu	Construction Section	Yes	Competitive Bidding	10/31/2019 - 11/6/2019	11/26/2019	03/02/2020	03/05/2020	GoP	49,000,000.00		49,000,000.00	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones
20HN0059	Local Program Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects Local Roads and Bridges Local Roads Road Rehabilitation/ Improvement / Widening of Basak-Cagoday-Bankal-Buaya Road, Lapu-Lapu City, Cebu	Construction Section	Yes	Competitive Bidding	10/31/2019 - 11/6/2019	11/26/2019	03/02/2020	03/05/2020	GoP	49,000,000.00		49,000,000.00	Rehabilitation/ Improvement / Widening
20HN0060	Local Infrastructure Program Buildings And Other Structures Multipurpose / Facilities Construction of Concrete Road, Brgy. Caw-Oy, Lapu-Lapu City	Construction Section	Yes	Competitive Bidding	10/31/2019 - 11/6/2019	11/26/2019	03/02/2020	03/05/2020	GoP	2,970,000.00		2,970,000.00	Construction of Concrete Road
20HN0061	Local Infrastructure Program Buildings And Other Structures Multipurpose / Facilities Construction of Multi-Purpose Building, Brgy. Agus, Lapu-Lapu City	Construction Section	Yes	Competitive Bidding	11/11/2019 - 11/18/2019	12/09/2019	03/06/2020	03/09/2020	GoP	6,930,000.00		6,930,000.00	Construction of Multi-Purpose Building
20HN0062	Local Infrastructure Program Buildings And Other Structures Multipurpose / Facilities Construction of Multi-Purpose Building, Brgy. Basak, Lapu-Lapu City	Construction Section	Yes	Competitive Bidding	11/11/2019 - 11/18/2019	12/09/2019	03/06/2020	03/09/2020	GoP	9,900,000.00		9,900,000.00	Construction of Multi-Purpose Building
20HN0063	Local Infrastructure Program Buildings And Other Structures Multipurpose / Facilities Construction of Multi-Purpose Building, Brgy. Caw-Oy, Lapu-Lapu City	Construction Section	Yes	Competitive Bidding	11/11/2019 - 11/18/2019	12/09/2019	03/06/2020	03/09/2020	GoP	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building
20HN0064	Local Infrastructure Program Buildings And Other Structures Multipurpose / Facilities Construction of Multi-Purpose Building, Brgy. Gun-Ob, Lapu-Lapu City	Construction Section	Yes	Competitive Bidding	11/11/2019 - 11/18/2019	12/09/2019	03/06/2020	03/09/2020	GoP	31,680,000.00		31,680,000.00	Construction of Multi-Purpose Building
20HN0065	Local Infrastructure Program Buildings And Other Structures Multipurpose / Facilities Construction of Multi-Purpose Building, Brgy. San Vicente, Lapu-Lapu City	Construction Section	Yes	Competitive Bidding	11/11/2019 - 11/18/2019	12/09/2019	03/06/2020	03/09/2020	GoP	9,900,000.00		9,900,000.00	Construction of Multi-Purpose Building

DPWH CEBU 6TH DISTRICT ENGINEERING OFFICE Annual Procurement Plan for FY 2020 FOR CIVIL WORKS

20HN0066	Local Infrastructure Program Buildings And Other Structures Multipurpose / Facilities Rehabilitation of Multi-Purpose Building, Brgy. Gun-Ob, Lapu-Lapu City	Construction Section	Yes	Competitive Bidding	11/11/2019 - 11/18/2019	12/09/2019	03/06/2020	03/09/2020	GoP	990,000.00	990,000.00	Construction of Multi-Purpose Building
20HN0067	Local Infrastructure Program Buildings And Other Structures Multipurpose / Facilities Rehabilitation of Multi-Purpose Building, Brgy. Mactan, Lapu-Lapu City	Construction Section	Yes	Competitive Bidding	11/11/2019 - 11/18/2019	12/09/2019	03/06/2020	03/09/2020	GoP	990,000.00	990,000.00	Construction of Multi-Purpose Building
20HN0068	Local Infrastructure Program Buildings And Other Structures Multipurpose / Facilities Rehabilitation of Multi-Purpose Building, Brgy. Poblacion, Lapu-Lapu City	Construction Section	Yes	Competitive Bidding	11/11/2019 - 11/18/2019	12/09/2019	03/06/2020	03/09/2020	GoP	2,475,000.00	2,475,000.00	Construction of Multi-Purpose Building
20HN0069	Local Infrastructure Program Buildings And Other Structures Multipurpose / Facilities Rehabilitation of Multi-Purpose Building, Brgy. Pusok, Lapu-Lapu City	Construction Section	Yes	Competitive Bidding	11/11/2019 - 11/18/2019	12/09/2019	03/06/2020	03/09/2020	GoP	990,000.00	990,000.00	Construction of Multi-Purpose Building
20HN0070	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects Local Roads and Bridges Construction of Bridge at Brgy. Pakna-an, Mandaue City	Construction Section	Yes	Competitive Bidding	11/11/2019 - 11/18/2019	12/09/2019	03/06/2020	03/09/2020	GoP	88,200,000.00	88,200,000.00	Construction of Bridge
20HN0071	Local Infrastructure Program Buildings And Other Structures Multipurpose / Facilities Construction (Completion) of 3-storey, 6-cl school Building, Casili ES, Mandaue City, Cebu	Construction Section	Yes	Competitive Bidding	11/11/2019 - 11/18/2019	12/09/2019	03/06/2020	03/09/2020	GoP	980,000.00	980,000.00	Local Infrastructure Program Buildings And Other Structures Multipurpose / Facilities Construction (Completion)
20HN0072	Local Infrastructure Program Buildings And Other Structures Multipurpose / Facilities Construction / Rehabilitation of Multi-Purpose Building, Subangdaku Technical & Vocational High School, Brgy. Subangdaku, Mandaue City, Cebu	Construction Section	Yes	Competitive Bidding	11/11/2019 - 11/18/2019	12/09/2019	03/06/2020	03/09/2020	GoP	4,900,000.00	4,900,000.00	Construction / Rehabilitation of Multi-Purpose Building
20HN0073	Local Infrastructure Program Buildings And Other Structures Multipurpose / Facilities Construction of Multi-Purpose Building, Banilad, Mandaue City	Construction Section	Yes	Competitive Bidding	11/11/2019 - 11/18/2019	12/09/2019	03/06/2020	03/09/2020	GoP	2,450,000.00	2,450,000.00	Construction of Multi-Purpose Building
20HN0074	Local Infrastructure Program Buildings And Other Structures Multipurpose / Facilities Construction of Multi-Purpose Building, Day-as, Cordova, Cebu	Construction Section	Yes	Competitive Bidding	11/11/2019 - 11/18/2019	12/09/2019	03/06/2020	03/09/2020	GoP	2,450,000.00	2,450,000.00	Construction of Multi-Purpose Building
20HN0075	Local Roads and Bridges Construction of Bridge at Brgy. Panopoy, Consolacion, Cebu	Construction Section	Yes	Competitive Bidding	11/11/2019 - 11/18/2019	12/09/2019	03/06/2020	03/09/2020	GoP	9,800,000.00	9,800,000.00	Construction of Bridge
TOTAL:										1,533,180,009.98	1,533,180,009.98	

Prepared by:


DARIO C. SARABUSING JR.
Procurement Engineer

Recommending Approval:


WILMA B. CAMPOS
BAC Chairperson

Approved and Submitted by:


SUZETTE C. NWANAKA
District Engineer

DPWH CEBU 6TH DISTRICT ENGINEERING OFFICE Annual Procurement Plan for FY 2020 FOR CONSULTING SERVICES

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20CSHN01	Geotechnical/Sub-Surface Soil Investigation for Construction of Multi-Purpose Building, Brgy. Gunob, Lapu-Lapu City	Planning and Design Section	No	NP-53.9 - Small Value Procurement	1/9/20	N/A	2/05/20	2/06/20	GoP	223,938.09		223,938.09	Geotechnical/Sub-Surface Soil Investigation
20CSHN02	Geotechnical/Sub-Surface Soil Investigation for Construction of Multi-Purpose Building, Brgy. Cawoy, Lapu-Lapu City	Planning and Design Section	No	NP-53.9 - Small Value Procurement	1/9/20	N/A	2/05/20	2/06/20	GoP	223,938.09		223,938.09	Geotechnical/Sub-Surface Soil Investigation
20CSHN03	Geotechnical/Sub-Surface Soil Investigation for Construction of Multi-Purpose Building, Brgy. San Vicente, Lapu-Lapu City	Planning and Design Section	No	NP-53.9 - Small Value Procurement	1/9/20	N/A	2/05/20	2/06/20	GoP	223,938.09		223,938.09	Geotechnical/Sub-Surface Soil Investigation
20CSHN04	Geotechnical/Sub-Surface Soil Investigation for Construction of Multi-Purpose Building, Brgy. Agus, Lapu-Lapu City	Planning and Design Section	No	NP-53.9 - Small Value Procurement	1/9/20	N/A	2/05/20	2/06/20	GoP	223,938.09		223,938.09	Geotechnical/Sub-Surface Soil Investigation
20CSHN05	Geotechnical/Sub-Surface Soil Investigation for Construction of Multi-Purpose Building, Brgy. Basak, Lapu-Lapu City	Planning and Design Section	No	NP-53.9 - Small Value Procurement	1/9/20	N/A	2/05/20	2/06/20	GoP	223,938.09		223,938.09	Geotechnical/Sub-Surface Soil Investigation
20CSHN06	Geotechnical/Sub-Surface Soil Investigation for Construction of Multi-Purpose Building, Brgy. Banilad, Mandaue City	Planning and Design Section	No	NP-53.9 - Small Value Procurement	1/9/20	N/A	2/05/20	2/06/20	GoP	223,938.09		223,938.09	Geotechnical/Sub-Surface Soil Investigation
20CSHN07	Geotechnical/Sub-Surface Soil Investigation for Construction of Multi-Purpose Building, Brgy. Dayas, Cordova, Cebu	Planning and Design Section	No	NP-53.9 - Small Value Procurement	1/9/20	N/A	2/05/20	2/06/20	GoP	223,938.09		223,938.09	Geotechnical/Sub-Surface Soil Investigation
20CSHN08	Geotechnical/Sub-Surface Soil Investigation for Construction of Multi-Purpose Building, Subangdaku Technical & Vocational High School, Brgy. Subangdaku, Mandaue City, Cebu	Planning and Design Section	No	NP-53.9 - Small Value Procurement	1/9/20	N/A	2/05/20	2/06/20	GoP	223,938.09		223,938.09	Geotechnical/Sub-Surface Soil Investigation
20CSHN09	Preliminary Investigation, Survey and Detailed Engineering for Construction of Bridge at Brgy. Opao, Mandaue City, Cebu	Planning and Design Section	No	NP-53.9 - Small Value Procurement	1/9/20	N/A	2/05/20	2/06/20	GoP	300,000.00		300,000.00	Preliminary Investigation/Survey and Detailed Engineering
20CSHN10	Preliminary Investigation, Survey and Detailed Engineering for Construction of Bridge at Brgy. Jugan-Tayud, Consolacion, Cebu	Planning and Design Section	No	NP-53.9 - Small Value Procurement	1/9/20	N/A	2/05/20	2/06/20	GoP	300,000.00		300,000.00	Preliminary Investigation/Survey and Detailed Engineering
20CSHN11	Preliminary Investigation, Survey and Detailed Engineering for Construction of Bridge at Brgy. Pakna-an, Mandaue City, Cebu	Planning and Design Section	No	NP-53.9 - Small Value Procurement	1/9/20	N/A	2/05/20	2/06/20	GoP	300,000.00		300,000.00	Preliminary Investigation/Survey and Detailed Engineering
20CSHN12	Preliminary Investigation, Survey and Detailed Engineering for Construction of Bridge at Brgy. Panoy, Consolacion, Cebu	Planning and Design Section	No	NP-53.9 - Small Value Procurement	1/9/20	N/A	2/05/20	2/06/20	GoP	300,000.00		300,000.00	Preliminary Investigation/Survey and Detailed Engineering
TOTAL:										2,991,504.72		2,991,504.72	

Prepared by:


DARIO C. SARABUSING JR.
 Procurement Engineer

Recommending Approval:


WILMA B. CAMPOS
 BAC Chairperson

DPWH CEBU 6TH DISTRICT ENGINEERING OFFICE Annual Procurement Plan for FY 2020 For Goods & Services

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement /Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
10404010-00-ITS	Computer Supplies	This Office	No	Shopping	2-6-2020	N/A	2-20-2020	2-22-2020	GoP	684,180.00	128,700.00	555,480.00	Procurement of Inks, Toners, and other Computer Supplies
10404010-00-ITS	Computer Supplies	This Office	No	Shopping	5-8-2020	N/A	6-5-2020	6-8-2020	GoP	1,600,432.00	113,300.00	1,487,132.00	Procurement of Inks, Toners, and other Computer Supplies
10404010-00-ITS	Computer Supplies	This Office	No	Shopping	8-7-2020	N/A	9-4-2020	9-7-2020	GoP	786,780.00	104,300.00	682,480.00	Procurement of Inks, Toners, and other Computer Supplies
10404010-00-ITS	Computer Supplies	This Office	No	Shopping	11-6-2020	N/A	12-4-2020	12-7-2020	GoP	1,658,580.00	93,300.00	1,565,280.00	Procurement of Inks, Toners, and other Computer Supplies
10404010-00-OTH	Janitorial Supplies	This Office	No	Shopping	2-6-2020	N/A	2-20-2020	2-22-2020	GoP	108,285.20	79,910.00	28,375.20	Procurement of Various Cleaning Supplies
10404010-00-OTH	Janitorial Supplies	This Office	No	Shopping	5-8-2020	N/A	6-5-2020	6-8-2020	GoP	180,204.20	43,510.00	136,694.20	Procurement of Various Cleaning Supplies
10404010-00-OTH	Janitorial Supplies	This Office	No	Shopping	8-7-2020	N/A	9-4-2020	9-7-2020	GoP	64,622.20	51,030.00	13,592.20	Procurement of Various Cleaning Supplies
10404010-00-OTH	Janitorial Supplies	This Office	No	Shopping	11-6-2020	N/A	12-4-2020	12-7-2020	GoP	164,265.20	41,000.00	123,265.20	Procurement of Various Cleaning Supplies
10404010-00-OFI	Office Supplies	This Office	No	Shopping	2-6-2020	N/A	2-20-2020	2-22-2020	GoP	1,168,009.40	24,181.00	1,143,828.40	Procurement of Various Office Supplies
10404010-00-OFI	Office Supplies	This Office	No	Shopping	5-8-2020	N/A	6-5-2020	6-8-2020	GoP	1,496,012.90	10,231.00	1,485,781.90	Procurement of Various Office Supplies
10404010-00-OFI	Office Supplies	This Office	No	Shopping	8-7-2020	N/A	9-4-2020	9-7-2020	GoP	1,124,899.00	17,894.00	1,107,005.00	Procurement of Various Office Supplies
10404010-00-OFI	Office Supplies	This Office	No	Shopping	11-6-2020	N/A	12-4-2020	12-7-2020	GoP	1,409,598.70	-	1,409,598.70	Procurement of Various Office Supplies
10404010-00-OFI	Office Supplies	This Office	No	Direct Contracting	N/A	N/A	3-9-2020	3-9-2020	GoP	202,041.00	97,500.00	104,541.00	Procurement of Photocopier Consumables
10404010-00-OFI	Office Supplies	This Office	No	Direct Contracting	N/A	N/A	6-8-2020	6-8-2020	GoP	1,307,585.72	97,500.00	1,210,085.72	Procurement of Photocopier Consumables
10404010-00-OFI	Office Supplies	This Office	No	Direct Contracting	N/A	N/A	9-7-2020	9-7-2020	GoP	202,041.00	97,500.00	104,541.00	Procurement of Photocopier Consumables
10404010-00-OFI	Office Supplies	This Office	No	Direct Contracting	N/A	N/A	12-7-2020	12-7-2020	GoP	1,249,593.40	-	1,249,593.40	Procurement of Photocopier Consumables
10404080	Fuel and Lubricants	This Office	No	Direct Contracting	N/A	N/A	3-9-2020	3-9-2020	GoP	1,778,618.25	1,509,776.00	268,842.25	Procurement of Fuel, Oil and Lubricants
10404080	Fuel and Lubricants	This Office	No	Direct Contracting	N/A	N/A	6-8-2020	6-8-2020	GoP	1,709,132.85	1,441,261.00	267,871.85	Procurement of Fuel, Oil and Lubricants
10404080	Fuel and Lubricants	This Office	No	Direct Contracting	N/A	N/A	9-7-2020	9-7-2020	GoP	1,708,963.25	1,441,261.00	267,702.25	Procurement of Fuel, Oil and Lubricants
10404080	Fuel and Lubricants	This Office	No	Direct Contracting	N/A	N/A	12-7-2020	12-7-2020	GoP	1,776,763.85	1,509,776.00	266,987.85	Procurement of Fuel, Oil and Lubricants
10404990	Electrical Supplies	This Office	No	Shopping	2-6-2020	N/A	2-20-2020	2-22-2020	GoP	37,578.70	5,700.00	31,878.70	Procurement of Various Electrical Supplies
10404990	Electrical Supplies	This Office	No	Shopping	5-8-2020	N/A	6-5-2020	6-8-2020	GoP	68,241.80	30,356.80	37,885.00	Procurement of Various Electrical Supplies
10404990	Electrical Supplies	This Office	No	Shopping	8-7-2020	N/A	9-4-2020	9-7-2020	GoP	15,752.00	4,229.00	11,523.00	Procurement of Various Electrical Supplies
10404990	Electrical Supplies	This Office	No	Shopping	11-6-2020	N/A	12-4-2020	12-7-2020	GoP	33,655.00	1,980.00	31,675.00	Procurement of Various Electrical Supplies
10605020	Office Equipment	This Office	No	Shopping	5-8-2020	N/A	6-5-2020	6-8-2020	GoP	120,000.00	-	120,000.00	Procurement of Office Equipment
10605020	Office Equipment	This Office	No	Shopping	8-7-2020	N/A	9-4-2020	9-7-2020	GoP	105,000.00	60,000.00	45,000.00	Procurement of Office Equipment
10607010	Furniture and Fixtures	This Office	No	Shopping	2-6-2020	N/A	2-20-2020	2-22-2020	GoP	57,300.00	-	57,300.00	Procurement of Tables, Chairs and Cabinets
10607010	Furniture and Fixtures	This Office	No	Shopping	5-8-2020	N/A	6-5-2020	6-8-2020	GoP	17,400.00	-	17,400.00	Procurement of Tables, Chairs and Cabinets
10605030	I.T. Equipment & Software	This Office	No	Shopping	2-6-2020	N/A	2-20-2020	2-22-2020	GoP	14,000.00	-	14,000.00	Procurement of Computers, Laptops and Printers
10605030	I.T. Equipment & Software	This Office	No	Shopping	5-8-2020	N/A	6-5-2020	6-8-2020	GoP	540,382.68	100,587.68	439,795.00	Procurement of Computers, Laptops and Printers
10605030	I.T. Equipment & Software	This Office	No	Shopping	8-7-2020	N/A	9-4-2020	9-7-2020	GoP	651,800.00	6,500.00	645,300.00	Procurement of Computers, Laptops and Printers
10605030	I.T. Equipment & Software	This Office	No	Shopping	11-6-2020	N/A	12-4-2020	12-7-2020	GoP	371,500.00	-	371,500.00	Procurement of Computers, Laptops and Printers
10605090	Fire Fighting Equipment	This Office	No	NP-53.9 - Small Value	2-6-2020	N/A	2-20-2020	2-22-2020	GoP	900.00	-	900.00	Procurement of Fire Extinguishers
10605090	Fire Fighting Equipment	This Office	No	NP-53.9 - Small Value	5-8-2020	N/A	6-5-2020	6-8-2020	GoP	5,100.00	-	5,100.00	Procurement of Fire Extinguishers
10605090	Fire Fighting Equipment	This Office	No	NP-53.9 - Small Value	8-7-2020	N/A	9-4-2020	9-7-2020	GoP	8,900.00	-	8,900.00	Procurement of Fire Extinguishers
10605090	Fire Fighting Equipment	This Office	No	NP-53.9 - Small Value	11-6-2020	N/A	12-4-2020	12-7-2020	GoP	13,100.00	-	13,100.00	Procurement of Fire Extinguishers
50299990	Rep./Maint - Office & I.T. Equipmt.	This Office	No	NP-53.9 - Small Value	2-6-2020	N/A	2-20-2020	2-22-2020	GoP	395,000.00	-	395,000.00	Repairs and Maintenance of Office and I.T. Equipments
50299990	Rep./Maint - Office & I.T. Equipmt.	This Office	No	NP-53.9 - Small Value	5-8-2020	N/A	6-5-2020	6-8-2020	GoP	488,512.00	-	488,512.00	Repairs and Maintenance of Office and I.T. Equipments
50299990	Rep./Maint - Office & I.T. Equipmt.	This Office	No	NP-53.9 - Small Value	8-7-2020	N/A	9-4-2020	9-7-2020	GoP	395,000.00	-	395,000.00	Repairs and Maintenance of Office and I.T. Equipments
50299990	Rep./Maint - Office & I.T. Equipmt.	This Office	No	NP-53.9 - Small Value	11-6-2020	N/A	12-4-2020	12-7-2020	GoP	399,490.00	-	399,490.00	Repairs and Maintenance of Office and I.T. Equipments
50299990	Rep./Maint - Office Equipmt.	This Office	No	Direct Contracting	N/A	N/A	3-9-2020	3-9-2020	GoP	691,739.00	100,000.00	591,739.00	Repairs and Maintenance of Photocopier Machines
50299990	Rep./Maint - Office Equipmt.	This Office	No	Direct Contracting	N/A	N/A	6-8-2020	6-8-2020	GoP	583,960.00	100,000.00	483,960.00	Repairs and Maintenance of Photocopier Machines
50299990	Rep./Maint - Office Equipmt.	This Office	No	Direct Contracting	N/A	N/A	9-7-2020	9-7-2020	GoP	572,226.00	100,000.00	472,226.00	Repairs and Maintenance of Photocopier Machines
50299990	Rep./Maint - Office Equipmt.	This Office	No	Direct Contracting	N/A	N/A	12-7-2020	12-7-2020	GoP	549,200.00	100,000.00	449,200.00	Repairs and Maintenance of Photocopier Machines
50213060	Rep./Maint - Transportation Equipmt.	This Office	No	NP-53.9 - Small Value	2-6-2020	N/A	2-20-2020	2-22-2020	GoP	869,148.02	304,061.00	565,087.02	Rep/Maint. of Motor Vehicles & Replacement of Spare Parts
50213060	Rep./Maint - Transportation Equipmt.	This Office	No	NP-53.9 - Small Value	5-8-2020	N/A	6-5-2020	6-8-2020	GoP	841,288.69	307,318.17	533,970.52	Rep/Maint. of Motor Vehicles & Replacement of Spare Parts
50213060	Rep./Maint - Transportation Equipmt.	This Office	No	NP-53.9 - Small Value	8-7-2020	N/A	9-4-2020	9-7-2020	GoP	807,661.19	286,538.17	521,123.02	Rep/Maint. of Motor Vehicles & Replacement of Spare Parts
50213060	Rep./Maint - Transportation Equipmt.	This Office	No	NP-53.9 - Small Value	11-6-2020	N/A	12-4-2020	12-7-2020	GoP	732,182.52	211,700.00	520,482.52	Rep/Maint. of Motor Vehicles & Replacement of Spare Parts
50213990	Rep./Maint - Const. Tools & Equipmt.	This Office	No	NP-53.9 - Small Value	2-6-2020	N/A	2-20-2020	2-22-2020	GoP	20,000.00	20,000.00	-	Repairs and Maintenance of Const. Tools and Equipment
50213990	Rep./Maint - Const. Tools & Equipmt.	This Office	No	NP-53.9 - Small Value	5-8-2020	N/A	6-5-2020	6-8-2020	GoP	20,000.00	20,000.00	-	Repairs and Maintenance of Const. Tools and Equipment
50213990	Rep./Maint - Const. Tools & Equipmt.	This Office	No	NP-53.9 - Small Value	8-7-2020	N/A	9-4-2020	9-7-2020	GoP	20,000.00	20,000.00	-	Repairs and Maintenance of Const. Tools and Equipment
50213990	Rep./Maint - Const. Tools & Equipmt.	This Office	No	NP-53.9 - Small Value	11-6-2020	N/A	12-4-2020	12-7-2020	GoP	20,000.00	20,000.00	-	Repairs and Maintenance of Const. Tools and Equipment
10605140	Technical & Scientific Supplies/ Survey Device	This Office	No	NP-53.9 - Small Value	2-6-2020	N/A	2-20-2020	2-22-2020	GoP	167,387.05	-	167,387.05	Procurement of Survey Devices & Other Scientific Supplies
10605140	Technical & Scientific Supplies/ Survey Device	This Office	No	NP-53.9 - Small Value	5-8-2020	N/A	6-5-2020	6-8-2020	GoP	197,481.85	-	197,481.85	Procurement of Survey Devices & Other Scientific Supplies
10605140	Technical & Scientific Supplies/ Survey Device	This Office	No	NP-53.9 - Small Value	8-7-2020	N/A	9-4-2020	9-7-2020	GoP	323,317.85	-	323,317.85	Procurement of Survey Devices & Other Scientific Supplies
10605140	Technical & Scientific Supplies/ Survey Device	This Office	No	NP-53.9 - Small Value	11-6-2020	N/A	12-4-2020	12-7-2020	GoP	203,917.85	-	203,917.85	Procurement of Survey Devices & Other Scientific Supplies
10404130	Procurement of Construction Supplies	This Office	No	Competitive Bidding	2-6-2020	2-26-2020	3-2-2020	3-5-2020	GoP	7,736,559.30	7,736,559.30	-	Procurement of Hardware and Construction Materials
10404130	Procurement of Construction Supplies	This Office	No	Competitive Bidding	5-8-2020	5-29-2020	6-5-2020	6-8-2020	GoP	7,280,877.05	7,280,877.05	-	Procurement of Hardware and Construction Materials
10404130	Procurement of Construction Supplies	This Office	No	Competitive Bidding	8-7-2020	8-28-2020	9-4-2020	9-7-2020	GoP	6,964,006.70	6,964,006.70	-	Procurement of Hardware and Construction Materials

DPWH CEBU 6TH DISTRICT ENGINEERING OFFICE Annual Procurement Plan for FY 2020 For Goods & Services

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement /Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
10404130	Procurement of Construction Supplies	This Office	No	Competitive Bidding	11-6-2020	11-27-2020	12-4-2020	12-7-2020	GoP	6,101,278.00	6,101,278.00	-	Procurement of Hardware and Construction Materials
10605080	Procurement of Construction Tools and Equipmt.	This Office	No	Competitive Bidding	2-6-2020	2-26-2020	3-2-2020	3-5-2020	GoP	242,478.53	182,478.53	60,000.00	Procurement of Tools and Equipment
10605080	Procurement of Construction Tools and Equipmt.	This Office	No	Competitive Bidding	5-8-2020	5-29-2020	6-5-2020	6-8-2020	GoP	178,515.90	178,515.90	-	Procurement of Tools and Equipment
10605080	Procurement of Construction Tools and Equipmt.	This Office	No	Competitive Bidding	8-7-2020	8-28-2020	9-4-2020	9-7-2020	GoP	106,055.00	46,055.00	60,000.00	Procurement of Tools and Equipment
10605080	Procurement of Construction Tools and Equipmt.	This Office	No	Competitive Bidding	11-6-2020	11-27-2020	12-4-2020	12-7-2020	GoP	43,250.00	43,250.00	-	Procurement of Tools and Equipment
TOTAL										59,391,750.80	37,260,100.00	22,131,650.80	

Prepared by:


PRECIOUS GAY T. ABRAU
 Member, BAC Secretariat

Recommending Approval:


WILMA B. CAMPOS
 BAC Chairperson

Approved and Submitted by:


SUZETTE C. NWANAKA
 District Engineer