

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS & HIGHWAYS
LEYTE FOURTH
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE VIII
Ormoc City

DPWH-LEYTE 4TH DEO
ORMOC CITY
RELEASED
DATE: 1-26-22
REF. NO.: RO8.13-18-0114
BY: JMY
PRINT NAME

January 26, 2022


MEMORANDUM:

FOR : **ARDELIZA R. MEDENILLA, MNSA, CESO II**
Undersecretary for Support Services
DPWH, Bonifacio Drive
Port Area, Manila

Subject : **Updated and Final Annual Procurement Plan (Non-CSE)**
FY 2021, and FY 2022 for Civil Works , Consulting Services
and Goods and Services


Submitted is the Updated and Final Annual Procurement Plan (Non-CSE) FY 2021 and FY 2022 for Civil Works , Consulting Services and Goods and Services pursuant to Department Order No. 161, series of 2016, duly accomplished in prescribed revised format in compliance with the GPPB Circular No. 06-2019 APPENDIX I.

For your information and guidance.


ALLAN D. EWAY
OIC-District Engineer

Cc: Procurement Services
DPWH Regional Office VIII

RO8.13.1 AMA/NCD/ADE



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS & HIGHWAYS
LEYTE FOURTH
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE VIII
Ormoc City

JPWH-LEYTE 4TH DEO
ORMOC CITY
RELEASED
DATE: 1-26-22
REF. NO.: RO8.13-18-0114
BY: JMG
PRINT NAME

January 26, 2022


MEMORANDUM:

FOR : **MA. VICTORIA S. GREGORIO**
OIC-Director
Procurement Services
DPWH, Bonifacio Drive Port Area, Manila

Subject : **Updated and Final Annual Procurement Plan (Non-CSE)**
FY 2021, and FY 2022 for Civil Works , Consulting Services
and Goods and Services


Submitted is the Updated and Final Annual Procurement Plan (Non-CSE) FY 2021 and FY 2022 for Civil Works , Consulting Services and Goods and Services pursuant to Department Order No. 161, series of 2016, duly accomplished in prescribed revised format in compliance with the GPPB Circular No. 06-2019 APPENDIX I.

For your information and guidance.


ALLAN D. EWAY
OIC-District Engineer

Cc: Procurement Services
DPWH Regional Office VIII


RO8.13.1 AMA/NCD/ADE



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS & HIGHWAYS
LEYTE FOURTH
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE VIII
Ormoc City

CERTIFICATION

THIS IS TO CERTIFY that this office has no Indicative Annual Procurement Plan (IAPP) Non-CSE FY 2022 under Consulting Services as of this date.



NARCISO C. DUMALAN, JR.
Head of the Procurement Unit

	(DPWH Leyte 4th DEO, Ormoc City Final Annual Procurement Plan CY 2022)												
PROCUREMENT OF INFRASTRUCTURE PROJECTS													
Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/ Project)
					Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total		CO	
	CIVIL WORKS CY 2022												
22IF0001	Construction of Palanas Flood Control (Upstream Portion), Albuera, Leyte	Construction	YES	Competitive Bidding	10/7-14/2021	10/27/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO		GoP	20,000,000.00		20,000,000.00	Construction of Flood Control
22IF0002	Construction of Talisayan Flood Control , Albuera, Leyte	Construction	YES	Competitive Bidding	10/7-14/2021	10/27/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO		GoP	20,000,000.00		20,000,000.00	Construction of Flood Control
22IF0003	Construction of Tabunok Flood Control , Isabel, Leyte	Construction	YES	Competitive bidding	10/7-14/2021	10/27/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO		GoP	20,000,000.00		20,000,000.00	Construction of Flood Control
22IF0004	Construction of Sabang Flood Control , Palompon, Leyte	Construction	YES	Competitive bidding	10/7-14/2021	10/27/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO		GoP	30,000,000.00		30,000,000.00	Construction of Flood Control
22IF0005	Widening of Permanent Bridges - Naingitan Br. (B00180LT) along Palo-Carigara-Ormoc Rd	Construction	YES	Competitive bidding	10/18-25/2021	11/9/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO		GoP	12,000,000.00		12,000,000.00	Widening of Permanent Bridges
21IF0006	Asset Preservation- Construction/ Upgrading/ Rehabilitation of Drainage along National Roads Primary Roads , Palo-Carigara-Ormoc Rd - K0984 + (-753) - K0984 + (-397)	Construction	YES	Competitive bidding	10/18-25/2021	11/9/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO		GoP	10,000,000.00		10,000,000.00	Const./Upgrading/R rehab. Of Drainage (For modification)
22IF0007 (Re-advertise ment)	Preventive Maintenance -Primary Roads, Palo-Carigara-Ormoc Rd - K0988 + 060 - K0989 + 000	Construction	YES	Competitive bidding	10/18-25/2021	11/9/2021 12/27/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO		GoP	15,000,000.00		15,000,000.00	Preventive Maintenance (For modification)
22IF0008	Construct on of Guinobatan Flood Control, Merida, Leyte	Construction	YES	Competitive bidding	10/18-25/2021	11/9/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO		GoP	20,000,000.00		20,000,000.00	Construction of Flood Control
22IF0009	Road Widening along Palompon-Isabel-Merida-Ormoc Rd - K1117 + 000 - K1117 + 968	Construction	YES	Competitive bidding	10/18-25/2021	11/9/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO		GoP	30,000,000.00		30,000,000.00	Road Widening

22IF0010 (Re-advertise ment)	Preventive Maintenance along Ormoc-Baybay-Southern Leyte Bdry Rd - K1028 + 277 - K1031 + 207	Construction	YES	Competitive bidding	10/18-25/2021 12/6-13/2021	11/9/2021 12/27/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO	GoP	34,000,000.00		34,000,000.00	Preventive Maintenance (For modification)
22IF0011 (Re-advertise ment)	Preventive Maintenance along Ormoc-Baybay-Southern Leyte Bdry Rd - K1026 + 000 - K1028 + 277	Construction	YES	Competitive bidding	10/18-25/2021 12/6-13/2021	11/9/2021 12/27/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO	GoP	30,000,000.00		30,000,000.00	Preventive Maintenance (For modification)
22IF0012	Construction of Canawagan Flood Control (Upstream), Kananga, Leyte	Construction	YES	Competitive bidding	10/18-25/2021	11/9/2021		GoP	50,000,000.00		50,000,000.00	Deleted
22IF0013	Road Widening - Secondary Roads , Villaba-Palompon Rd - K1061 + 600 - K1062 + 334	Construction	YES	Competitive bidding	10/25-11/1/2021	11/17/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO	GoP	30,000,000.00		30,000,000.00	Road Widening
22IF0014	Widening of Permanent Bridges - Libungao Br. (B00657LT) along Palo-Carigara-Ormoc Rd	Construction	YES	Competitive bidding	10/25-11/1/2021	11/17/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO	GoP	28,000,000.00		28,000,000.00	Widening of Permanent Bridges
22IF0015	Construction of Road at Barangay Sumangga leading to Cemetery, Ormoc City, Leyte	Construction	YES	Competitive bidding	10/25-11/1/2021	11/17/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO	GoP	5,000,000.00		5,000,000.00	Construction of Road
22IF0016	Construction of Merida Flood Control, Merida, Leyte	Construction	YES	Competitive bidding	10/25-11/1/2021	11/17/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO	GoP	10,000,000.00		10,000,000.00	Construction of Flood Control
22IF0017	Road Widening -Tertiary Roads Kananga-Tungonan Hot Spring Road - K0990 + (-704) - K0990 + 115	Construction	YES	Competitive bidding	10/25-11/1/2021	11/17/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO	GoP	25,000,000.00		25,000,000.00	Road Widening
22IF0018	Construction of Road at Sitio Caluntao, Barangay Naghalin, Kananga, Leyte	Construction	YES	Competitive bidding	10/25-11/1/2021	11/17/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO	GoP	5,000,000.00		5,000,000.00	Construction of Road
22IF0019	Construction of Natubgan Flood Control (Upstream Left Side), Kananga, Leyte	Construction	YES	Competitive bidding	10/27-11/3/2021	11/18/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO	GoP	50,000,000.00		50,000,000.00	Const. of flood control
22IF0020	Construction of Road at Barangay Mabato leading to Evacuation Center, Ormoc City, Leyte	Construction	YES	Competitive bidding	10/27-11/3/2021	11/18/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO	GoP	5,000,000.00		5,000,000.00	Construction of Road

22IF0021	Construction of Road at Barangay Maticaa to Barangay Guintiguian, Ormoc City, Leyte	Construction	YES	Competitive bidding	10/27-11/3/2021	11/18/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO	GoP	10,000,000.00		10,000,000.00	Construction of Road
22IF0022	Construction of Road at NHA housing in Barangay Dolores, Ormoc City, Leyte	Construction	YES	Competitive bidding	10/27-11/3/2021	11/18/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO	GoP	6,000,000.00		6,000,000.00	Construction of Road
22IF0023	Widening of Permanent Bridges - Binolho Br. (B00572LT) along Ormoc-Baybay-Southern Leyte Bdry Rd	Construction	YES	Competitive bidding	10/27-11/3/2021	11/18/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO	GoP	51,000,000.00		51,000,000.00	Widening of Permanent Bridges
22IF0024	Construction of Boac Flood Control, Albuera, Leyte	Construction	YES	Competitive bidding	10/27-11/3/2021	11/18/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO	GoP	20,000,000.00		20,000,000.00	Construction of Flood Control
22IF0025	Construction of Owak Flood Control, Ormoc City, Leyte	Construction	YES	Competitive bidding	11/3-10/2021	11/24/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO	GoP	30,000,000.00		30,000,000.00	Construction of Flood Control
22IF0026	Construction of Pagsanga-an Flood Control, Ormoc City, Leyte	Construction	YES	Competitive bidding	11/3-10/2021	11/24/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO	GoP	100,000,000.00		100,000,000.00	Construction of Flood Control
22IF0027	Construction of Sitio Cantawagon - Mahayahay Road, Albuera, Leyte	Construction	YES	Competitive bidding	11/3-10/2021	11/24/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO	GoP	50,000,000.00		50,000,000.00	Construction of Road
22IF0028	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads along Ormoc-Baybay-Southern Leyte Bdry Rd - K1013 + 744- K1014 + 276	Construction	YES	Competitive bidding	11/3-10/2021	11/24/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO	GoP	10,000,000.00		10,000,000.00	Construction/ Upgrading/ Rehabilitation of Drainage (For modification)
22IF0029	Construction of Road at Barangay Milagro to Barangay Hibunawon, Ormoc City, Leyte	Construction	YES	Competitive bidding	11/3-10/2021	11/24/2021		GoP	10,000,000.00		10,000,000.00	Deleted
22IF0030	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads along Palompon-Isabel-Merida-Ormoc Rd - K1127 + 000 - K1127 + 378, K1127 + 396.10 - K1128 + 231	Construction	YES	Competitive bidding	11/3-10/2021	11/24/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO	GoP	10,000,000.00		10,000,000.00	Construction/ Upgrading/ Rehabilitation of Drainage (For modification)

22IF0031	Construction of Missing Links/ New Roads Burauen-Albuera Road (Albuera Section), Package 4, Leyte	Construction	YES	Competitive bidding	11/8-15/2021	11/29/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO	GoP	56,000,000.00		56,000,000.00	Construction of Missing Links
22IF0032	Construction of Road at Barangay Leondoni to Barangay Manlilinao, Ormoc City, Leyte	Construction	YES	Competitive bidding	11/8-15/2021	11/29/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO	GoP	5,000,000.00		5,000,000.00	Construction of Road
22IF0033	Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide -Secondary Roads; Palompon-Isabel-Merida-Ormoc Rd - K1071 + (-020) - K1071 + 050, K1106 + 260 - K1106 + 403, K1107 + 128 - K1107 + 274, K1107 + 426 - K1107 + 536, K1109 + 177 - K1109 + 425, K1109 + 509 - K1109 + 593	Construction	YES	Competitive bidding	11/8-15/2021	11/29/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO	GoP	36,419,000.00		36,419,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide (For modification)
22IF0034	Construction of Haubon Flood Control, Ormoc City, Leyte	Construction	YES	Competitive bidding	11/8-15/2021	11/29/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO	GoP	30,000,000.00		30,000,000.00	Construction of Flood Control
22IF0035	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations-Tinabilan- Caduhaan-Masaba Road leading to Masaba Falls, Palompon, Leyte	Construction	YES	Competitive bidding	11/8-15/2021	11/29/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO	GoP	30,000,000.00		30,000,000.00	Const./Impv't. of Access Road
22IF0036	Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide Tertiary Roads ;Libungao-Matag-ob- Palompon Rd - K1014 + 465 - K1014 + 854.6	Construction	YES	Competitive bidding	11/8-15/2021	11/29/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO	GoP	52,600,000.00		52,600,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide
22IF0037	K1130 + 903 - K1131 + 458	Construction	YES	Competitive bidding	11/11-18/2021	12/2/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO	GoP	30,000,000.00		30,000,000.00	Off-carraigeway Improvement
22IF0038	Construction of Doña Maria- Cambalading-Talisayan Road, Albuera, Leyte	Construction	YES	Competitive bidding	11/11-18/2021	12/2/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO	GoP	50,000,000.00		50,000,000.00	Construction of Road

22IF0039	Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide -Tertiary Roads - Libungao-Matag-ob-Palompon Rd -K1008 + 670.7 - K1008 + 716.7, K1008 + 758.9 - K1008 + 790.1, K1010 + 200 - K1010 + 361, K1010 + 730 - K1010 + 771.6, K1013 + 720 - K1013 + 857.1	Construction	YES	Competitive bidding	11/11-18/2021	12/2/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO	GoP	56,291,000.00		56,291,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide
22IF0040	Off-Carriageway Improvement - Secondary Roads - Palompon-Isabel-Merida-Ormoc Rd - K1130 + 903 - K1131 + 458	Construction	YES	Competitive bidding	11/11-18/2021	12/2/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO	GoP	9,001,000.00		9,001,000.00	Off-carraigeway Improvement (For modification)
22IF0041	Construction of Bridge -Calingatnan Bridge II, Albuera, Leyte	Construction	YES	Competitive bidding	11/11-18/2021	12/2/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO	GoP	30,000,000.00		30,000,000.00	Construction of Bridge
22IF0042	Construction of Road at Barangay Juaton to Barangay Dolores, Ormoc City, Leyte	Construction	YES	Competitive bidding	11/11-18/2021	12/2/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO	GoP	15,000,000.00		15,000,000.00	Construction of Road
22IF0043	Construction of Missing Links/ New Roads , Burauen-Albuera Road (Albuera Section), Package 5, Leyte	Construction	YES	Competitive bidding	11/11-18/2021	12/2/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO	GoP	50,000,000.00		50,000,000.00	Construction of Missing Links
22IF0044	Construction of Anilao Flood Control, Ormoc City, Leyte	Construction	YES	Competitive bidding	11/22-29/2021	12/14/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO	GoP	20,000,000.00		20,000,000.00	Const. of flood control
22IF0045	Widening of Permanent Bridges - Sacaotan Br. (B00660LT) along Ormoc-Baybay-Southern Leyte Bdry Rd	Construction	YES	Competitive bidding	11/22-29/2021	12/14/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO	GoP	8,000,000.00		8,000,000.00	Widening of Permanent Bridges
22IF0046	Construction of Multi-Purpose Building- Construction of Evacuation Center , Barangay Consolacion, Isabel, Leyte	Construction	YES	Competitive bidding	11/22-29/2021	12/14/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO	GoP	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building
22IF0047	Construction of 3 Police Stations in Barangay Dolores, Ipil and Linao, Ormoc City, Leyte	Construction	YES	Competitive bidding	11/22-29/2021	12/14/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO	GoP	30,000,000.00		30,000,000.00	Construction of Multi-Purpose Building

22IF0048	Construction of Multi-Purpose Building- Construction of Evacuation Center at Barangay Can-Andan, Isabel, Leyte	Construction	YES	Competitive bidding	11/22-29/2021	12/14/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO	GoP	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building
22IF0049	Improvement of Fisher Bridge to Merida Mariculture Park in Barangay Casilda, Merida, Leyte	Construction	YES	Competitive bidding	11/22-29/2021	12/14/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO	GoP	5,000,000.00		5,000,000.00	Improvement of Fisher Bridge
22IF0050	Widening of Permanent Bridges - Malitbog Br. (B00576LT) along Ormoc-Baybay-Southern Leyte Bdry Rd	Construction	YES	Competitive bidding	11/22-29/2021	12/14/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO	GoP	18,000,000.00		18,000,000.00	Widening of Permanent Bridges
22IF0051	Construction of Multi-Purpose Building at Barangay Doña Feliza Mejia, Ormoc City, Leyte	Construction	YES	Competitive bidding	12/1-8/2021	12/22/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
22IF0052	Widening of Permanent Bridges - Pag-sangaan Br. (B00222LT) along Palompon-Isabel-Merida-Ormoc Road	Construction	YES	Competitive bidding	12/1-8/2021	12/22/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO	GoP	63,000,000.00		63,000,000.00	Widening of Permanent Bridges
22IF0053	Construction of Multi-Purpose Building- Construction of Multi-Purpose Building, Ormoc City , Leyte	Construction	YES	Competitive bidding	12/1-8/2021	12/22/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO	GoP	40,000,000.00		40,000,000.00	For Re-advertisement Revision of POW
22IF0054	Construction of Multi-Purpose Building in Barangay Casilda, Merida, Leyte	Construction	YES	Competitive bidding	12/1-8/2021	12/22/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
22IF0055	Construction of Multi-Purpose Building in Barangay Tolingon, Isabel, Leyte	Construction	YES	Competitive bidding	12/1-8/2021	12/22/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
22IF0056	Construction of Panalian Flood Control Structure (Downstream), Ormoc City, Leyte	Construction	YES	Competitive bidding	12/1-8/2021	12/22/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO	GoP	50,000,000.00		50,000,000.00	Construction of Flood Control

22IF0057	Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads , Merida-Lundag-Puting Bato-Consolacion-Isabel Rd - K1117 + (-330) - K1117 + 035, K1119 +000 - K1119 + 320,K1120 + 350 - K1120 + 500, - K1121 + 220- K1122 + 360 , K1122 + 480- K1122+550	Construction	YES	Competitive bidding	12/1-8/2021	12/22/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO	GoP	50,000,000.00		50,000,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide (For modification)
22IF0058	Construction of Concrete Road - Puertobello - Puting Bato Road Leading to Mt. Magsanga, Merida, Leyte	Construction	YES	Competitive bidding	12/1-8/2021	12/22/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO	GoP	55,000,000.00		55,000,000.00	Const. of Concrete Road
22IF0059	Improvement of Pagsanga-an River Control Structure, Mouth A, Brgy. San Juan,Ormoc City, Leyte	Construction	YES	Competitive bidding	12/6-13/2021	12/27/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO	GoP	50,000,000.00		50,000,000.00	Improvement of River Control
22IF0060	Widening of Permanent Bridges - Panilahan Br. (B00571LT) along Ormoc-Baybay-Southern Leyte Bdry Rd	Construction	YES	Competitive bidding	12/6-13/2021	12/27/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO	GoP	83,000,000.00		83,000,000.00	Widening of Permanent Bridges
22IF0061	Improvement of Pagsanga-an River at Pagsanga-an River Mouth B, Brgy. San Juan,Ormoc City, Leyte	Construction	YES	Competitive bidding	12/6-13/2021	12/27/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO	GoP	50,000,000.00		50,000,000.00	Improvement of River Control (For modification)
22IF0062	Construction of Pagsanga-an Bridge along Ormoc - San Juan - Lao - Naungan Road, Leyte	Construction	YES	Competitive bidding	12/6-13/2021	12/27/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO	GoP	60,000,000.00		60,000,000.00	Construction of Bridge
22IF0063	Improvement of Dr. Manuel B. Veloso Memorial Hospital Palompon , Leyte	Construction	YES	Competitive bidding	12/6-13/2021	12/27/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO	GoP	10,000,000.00		10,000,000.00	Improvement of Memorial Hospital (For modification)
22IF0064	Construction of Multi-Purpose Building in Barangay San Pablo, Ormoc City, Leyte	Construction	YES	Competitive bidding	6/7-14/2021	12/28/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
22IF0065	Improvement of Multi-Purpose Building, Brgy. Juaton, Ormoc City, Leyte	Construction	YES	Competitive bidding	6/7-14/2021	12/28/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO	GoP	35,000,000.00		35,000,000.00	For Re-advertisement Revision of POW


22IF0066	Construction (Completion) of DPWH Leyte 4th DEO Building, Ormoc City Leyte	Construction	YES	Competitive bidding	6/7-14/2021	12/28/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO		GoP	15,000,000.00		15,000,000.00	Construction (Completion of Leyte 4th DEO Bldg.
	CONSULTING SERVICES CY 2022 - NONE												
2022-01-001	Procurement of First Quarter Covid Supplies	DPWH Leyte Fourth DEO	NO	Small Value	January 7,2022	January 14,2022 @ 10:00 A.M	January 20,2022	January 25,2022	Gop	950,000.00		950,000.00	Covid Supplies
2022-01-002	Purchase of Maintenance Supplies for use of National Road of Leyte 4th DEO (ACT 121)	Maintenance Section	NO	Competitive Bidding	January 6,2021January 13,2022	January 27,2022@ 10:00 A.M	March 3,2022	March 4,2022-March 10,2022	Gop	2,000,000.00		2,000,000.00	Maintenance Supplies
2022-01-003	Purchase of Maintenance Supplies for use of National Road of Leyte 4th DEO (ACT 303)	Maintenance Section	NO	Small Value Procuremnet	January 7,2022	January 14,2022@ 10:00 A.M	January 20,2022	January 25,2022	Gop	500,000.00		500,000.00	Maintenance Supplies
2022-01-004	Purchase/ Delivery of Quality Assurance equipments @ DPWH Leyte Fourth DEO	QAH Section	NO	Competitive Bidding	January 27,2022 February 3,2022	February 17,2022 @ 10:00 A.M	March 23,2022	March 24,2022-March 30,2022	Gop	2,000,000.00		2,000,000.00	Quality Assurance Equipment
2022-01-005	Purchase of Maintenance Supplies for use of National Road of Leyte 4th DEO (ACT 111)	Maintenance Section	NO	Competitive Bidding	February 3,2022-February 10,2022	March 2,2022 @ 10:00 A.M	April 5,2022	April 6,2022-April 9,2022	Gop	1,700,000.00		1,700,000.00	Maintenance Supplies
2022-01-006	Purchase of Maintenance Supplies for use in Maintenance Section (ACT 122 and ACT 302) at DPWH Leyte 4th DEO	Maintenance Section	NO	Competitive Bidding	February 10,2022-February 14,2022	February 24,2022@ 10:00 A.M	March 30,2022	March 31,2022- April 6,2022	Gop	2,100,000.00		2,100,000.00	Maintenance Supplies
2022-01-007	Purchase/ Delivery of Spare Parts of service vehicles and heavy equipments at DPWH Leyte 4th DEO	DPWH Leyte Fourth DEO	NO	Small Value Procurement	February 3,2022-February 10,2022	February 10,2022@ 10:00 A.M	February 19,2022	February 22,2022	Gop	200,000.00		200,000.00	Spare Parts for Service Vehicles and Heavy Equipments
2022-01-008	Purchase of First Quarter General Services supplies @ DPWH Leyte 4th DEO	DPWH Leyte Fourth DEO	NO	Small Value Procurement	February 3,2022-February 10,2022	February 10,2022@ 10:00 A.M	February 19,2022	February 22,2022	Gop	333,000.00		333,000.00	General Services Supplies
2022-01-009	Purchase/ Delivery of fuels for use of service vehicles and heavy equipments at Leyte 4th DEO	DPWH Leyte Fourth DEO	NO	Small Value Procurement	February 3,2022-February 10,2022	February 10,2022 10:00 A.M	February 19,2022	February 22,2022	Gop	980,000.00		980,000.00	Fuels
2022-01-010	Purchase/ Delivery of Quality Assurance equipments @ DPWH Leyte Fourth DEO	QAH Section	NO	Small Value Procurement	February 3,2022-February 10,2022	February 10,2022@ 10:00 A.M	February 19,2022	February 22,2022	Gop	400,000.00		400,000.00	QAH Equipment


2022-01-011	Purchase/ Delivery of Informatio Technology Equipment and Accesories for use at Leyte fourth DEO	DPWH Leyte Fourth DEO	NO	Small Value Procurement	February 3,2022-February 10,2022	February 10,2022@ 10:00 A.M	February 19,2022	February 22,2022	Gop	100,000.00		100,000.00	IT Equipments, Parts and Accessories
2022-01-012	Purchase/ Delivery of various office supplies for use in the First Quarter at the differert offices of DPWH Leyte fourth DEO	DPWH Leyte Fourth DEO	NO	Direct Purchase	February 4,2022	February 11,2022 @ 10:00 A.M	February 22,2022	February 24,2022	Gop	200,000.00		200,000.00	Office Supplies
2022-01-013	Purchase/ Delivery of consumables ink and computer supplies for use in the first quarter at the different sections/ offices of DPWH Leyte 4th DEO	DPWH Leyte Fourth DEO	NO	Small Value Procurement	February 4,2022	February 11,2022 @ 10:00 A.M	February 20,2022	February 24,2022	Gop	300,000.00		300,000.00	consumable ink


Prepared by:

Submitted by:

Approved by:


NARCISO C. DUMALAN, JR.
 Head, Procurement Unit


IRWIN L. ANTONIO
 Asst. District Engineer


ALLAN D. EWAY
 OIC-District Engineer