



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
NUEVA ECIJA 2ND DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE III
San Isidro, Cabanatuan City

July 23, 2019


Dir. ELMIRA S. CRUZ - CAISIDO

Deputy Executive Director IV
Unit 2506 Raffles Corporate Center
F. Ortigas Jr. Road, Ortigas Center
Pasig City, Philippines 1605

Dear Madam,

Submitted herewith the Updated Final Annual Procurement Plan (APP) FY 2019 of DPWH –
Nueva Ecija 2nd District Engineering Office, accomplished in the prescribed format.

Very truly yours,


RICARDO M. PUNO
District Engineer

RO3.15 RBD/RMP

Department of Public Works and Highways - Nueva Ecija 2nd District Engineering Office Updated Final Annual Procurement Plan for FY 2019

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertising/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
300104207463000	18CF0026 Construction of Multi-Purpose Building (Covered Court) at Paaralan Elementarya ng Barangay Cuyapa, Gabaldon, Nueva Ecija	Construction Section	Competitive Bidding	10/19/18 - 10/25/2018	11/13/2018	5/27/2019	6/06/2019		GoP	4,409,998.74		4,409,998.74	Construction of Revistment
300104207464000	19CF0027 Construction of Multi-Purpose Building (Covered Court), Barangay Baritug, Bongabon, Nueva Ecija	Construction Section	Competitive Bidding	10/19/18 - 10/25/2018	11/13/2018	5/27/2019	6/06/2019		GoP	4,409,998.74		4,409,998.74	Construction of Multi Purpose Building
300104207465000	19CF0028 Construction of Multi-Purpose Building (Covered Court), Barangay Delampang, Cabanatuan City, Nueva Ecija	Construction Section	Competitive Bidding	10/19/18 - 10/25/2018	11/13/2018	5/30/2019	6/10/2019		GoP	4,409,998.74		4,409,998.74	Construction of Multi Purpose Building
300104207466000	19CF0029 Construction of Multi-Purpose Building (Covered Court), Barangay Itabato Bana, Cabanatuan City, Nueva Ecija	Construction Section	Competitive Bidding	10/19/18 - 10/25/2018	11/13/2018	5/30/2019	6/10/2019		GoP	4,409,998.74		4,409,998.74	Construction of Multi Purpose Building
300104207467000	19CF0030 Construction of Multi-Purpose Building (Covered Court), Barangay Maglanggot, Bongabon, Nueva Ecija	Construction Section	Competitive Bidding	10/19/18 - 10/25/2018	11/13/2018	5/27/2019	6/06/2019		GoP	4,409,998.74		4,409,998.74	Construction of Multi Purpose Building
300104207468000	19CF0031 Construction of Multi-Purpose Building (Covered Court), Barangay Nauzon, Laur, Nueva Ecija	Construction Section	Competitive Bidding	10/19/18 - 10/25/2018	11/13/2018	5/27/2019	6/06/2019		GoP	4,409,998.74		4,409,998.74	Construction of Multi Purpose Building
300104207469000	19CF0032 Construction of Multi-Purpose Building (Covered Court), Barangay Olivele, Bongabon, Nueva Ecija	Construction Section	Competitive Bidding	10/19/18 - 10/25/2018	11/13/2018	6/01/2019	6/11/2019		GoP	4,409,998.74		4,409,998.74	Construction of Multi Purpose Building

300104207470000	19CF0033 Construction of Multi-Purpose Building (Covered Court), Barangay Pula, Cabanatuan City, Nueva Ecija	Construction Section	Competitive Bidding	10/19/18-10/25/2018	11/13/2018	5/30/2019	6/10/2019	GoP	4,409,998.74	4,409,998.74	Construction of Multi Purpose Building
300104207471000	19CF0034 Construction of Multi-Purpose Building (Covered Court), Barangay Simpit, Bongabon, Nueva Ecija	Construction Section	Competitive Bidding	10/19/18-10/25/2018	11/13/2018	5/27/2019	6/06/2019	GoP	4,409,998.74	4,409,998.74	Construction of Multi Purpose Building
300104207472000	19CF0035 Construction of Multi-Purpose Building (Covered Court), Talabutab Norte National HS, Barangay Talabutab Norte, Gen. Memento Natividad, Nueva Ecija	Construction Section	Competitive Bidding	10/19/18-10/25/2018	11/13/2018	5/27/2019	6/06/2019	GoP	4,409,998.74	4,409,998.74	Construction of Multi Purpose Building
300104207473000	19CF0036 Construction of Multi-Purpose Building (Covered Court/Evacuation Center), Barangay Betania, Laur, Nueva Ecija	Construction Section	Competitive Bidding	10/19/18-10/25/2018	11/13/2018	5/27/2019	6/06/2019	GoP	4,409,998.74	4,409,998.74	Construction of Multi Purpose Building
300104207477000	19CF0037 Construction of Multi-Purpose Building (Senior Citizen Building), Barangay Cruz, Bongabon, Nueva Ecija	Construction Section	Competitive Bidding	10/19/18-10/25/2018	11/13/2018	5/27/2019	6/06/2019	GoP	1,959,975.63	1,959,975.63	Construction of Multi Purpose Building
300103209060000	19CF0080 Construction of Multi-Purpose Building at Poblacion, General Natividad, Nueva Ecija	Construction Section	Competitive Bidding	10/19/18-10/25/2018	11/13/2018	5/27/2019	6/06/2019	GoP	1,959,975.63	1,959,975.63	Construction of Multi Purpose Building
300104207480000	19CF0081 Construction of Multi Purpose Building at Brgy. Tagumpay, Gabaldon, Nueva Ecija	Construction Section	Competitive Bidding	10/19/18-10/25/2018	11/13/2018	5/27/2019	6/06/2019	GoP	1,959,975.63	1,959,975.63	Construction of Multi Purpose Building
310304100361000	19CF0004 Bridge Program - Rehabilitation / Major Repair of Permanent Bridges, Cuyapa Br. 2 (B00116LZ) along Jct. Tablang - Gabaldon Rd.	Maintenance Section	Competitive Bidding	11/27/18-12/03/2018	12/19/2018	5/29/2019	6/07/2019	GoP	3,919,992.90	3,919,992.90	Painting of Bridge Replacement of Approach Slab and Construction of Rubble Concrete

310203100788000	18CF0020 Converge and Special Support Program - Construction/Improvement of Access Roads leading to Declared Tourism Destinations - Access Road leading to Mindungalo National Park, San Leonardo Section, San Leonardo, Nueva Ecija	Construction Section	Competitive Bidding	11/29/18-11/29/2018	12/17/2018	5/27/2019	6/06/2019	GoP	34,814,498.45	34,814,498.45	Re-blocking
310304100358000	19CF0001 Bridge Program - Rehabilitation / Major Repair of Permanent Bridges, Sato Ferry Br. (B01337L2) along Jct. Tablang - Gabaldon Rd	Construction Section	Competitive Bidding	11/27/18-12/03/2018	12/19/2018	5/27/2019	6/06/2019	GoP	9,799,970.76	9,799,970.76	Installation of Expansion Jt. Patching & CFS
310304100360000	19CF0003 Bridge Program - Rehabilitation / Major Repair of Permanent Bridges, Cuyapa Br. 1 (B00134L2) along Jct. Tablang - Gabaldon Rd	Construction Section	Competitive Bidding	11/27/18-12/03/2018	12/19/2018	5/30/2019	6/10/2019	GoP	2,839,986.49	2,839,986.49	Painting of Bridge
310204100337000	19CF0016 Network Development Program - Construction of By-Pass and Diversion Roads, Sta. Rosa-Cesar Angeles-Ermino Vergara Bypass Road, Nueva Ecija	Construction Section	Competitive Bidding	11/27/18-12/03/2018	12/19/2018	5/27/2019	6/06/2019	GoP	48,999,975.51	48,999,975.51	Road Widening
300117203263000	18CF0083 Concreting of Road, Bigy Palagay, Cabañatuan City, Nueva Ecija	Construction Section	Competitive Bidding	11/27/18-12/03/2018	12/19/2018	5/27/2019	6/06/2019	GoP	1,959,984.98	1,959,984.98	Concreting of Road
300117203262000	19CF0084 Concreting of Road, Bigy Malate, Palayan City, Nueva Ecija	Construction Section	Competitive Bidding	11/27/18-12/03/2018	12/19/2018	5/27/2019	6/06/2019	GoP	1,959,997.76	1,959,997.76	Concreting of Road
310204100336000	19CF0015 Network Development Program - Construction of By-Pass and Diversion Roads, Felipe Vergara Bypass Road, Nueva Ecija	Construction Section	Competitive Bidding	11/29/18-12/05/2018	12/21/2018	5/27/2019	6/06/2019	GoP	48,999,715.40	48,999,715.40	Road Widening
300117203264000	19CF0049 Construction of Concrete Pavements, Malate, Palayan City, Nueva Ecija	Construction Section	Competitive Bidding	11/29/18-12/05/2018	12/21/2018	5/27/2019	6/06/2019	GoP	4,899,985.51	4,899,985.51	Construction of Concrete Road

320101103271000	19CF0051 Construction of Concrete River Wall, Brgy Magapalayoc, San Leonardo, Nueva Ecija	Construction Section	Competitive Bidding	11/29/18-12/05/2018	12/21/2018	5/30/2019	6/10/2019	GoP	29,399,956.14	29,399,956.14	Construction of Flood Mitigation Structure
320101103275000	19CF0054 Construction of Slope Protection along Peharanda River, Brgy. Pas, General Tinio, Nueva Ecija	Construction Section	Competitive Bidding	11/29/18-12/05/2018	12/21/2018	5/27/2019	6/06/2019	GoP	44,099,956.81	44,099,956.81	Construction of Slope Protection Structure
320101103278000	19CF0060 Rehabilitation of Digmaia River (Phase I) Digmaia Section, Bongabon, Nueva Ecija	Construction Section	Competitive Bidding	11/29/18-12/05/2018	12/21/2018	5/27/2019	6/06/2019	GoP	29,399,947.62	29,399,947.62	Rehabilitation/Major Repair of Flood Control Structure
320102100850000	19CF0071 Construction of Slope Protection/ Flood Control Pampanga River, Brgy Luyos, San Antonio, Nueva Ecija	Construction Section	Competitive Bidding	11/29/18-12/05/2018	12/21/2018	5/30/2019	6/10/2019	GoP	36,749,950.06	36,749,950.06	Construction of Slope Protection Structure
320102100851000	19CF0072 Construction of Slope Protection/ Flood Control Pampanga River, Brgy San Anton, San Leonardo, Nueva Ecija	Construction Section	Competitive Bidding	11/29/18-12/05/2018	12/21/2018	5/30/2019	6/10/2019	GoP	36,673,440.21	36,673,440.21	Construction of Slope Protection Structure
320104207452000	18CF0113 Construction (Completion) of 2nd Floor Office Building at Brgy Malabon Kalingin, Juen, Nueva Ecija	Construction Section	Competitive Bidding	2/1-7/19	2/20/2019	5/27/2019	6/06/2019	GoP	980,000.34	980,000.34	Completion of 2 Storey - Multi-Purpose Building
320102100852000	19CF0073 Construction of Slope Protection/ Flood Control Pampanga River, Brgy San Fernando Norte, Cabiao, Nueva Ecija	Construction Section	Competitive Bidding	11/29/18-12/05/2018	12/21/2018	5/27/2019	6/06/2019	GoP	29,399,984.33	29,399,984.33	Construction of Slope Protection Structure
320102100853000	19CF0075 Construction of Slope Protection/ Flood Control Pampanga River, Brgy Sto. Tomas South, Juen, Nueva Ecija	Construction Section	Competitive Bidding	11/29/18-12/05/2018	12/21/2018	5/27/2019	6/06/2019	GoP	39,199,961.23	39,199,961.23	Construction of Slope Protection Structure
320102100854000	19CF0076 Construction of Slope Protection along Pampanga River Control in Brgy Valenzuela, Sta. Rosa, Nueva Ecija	Construction Section	Competitive Bidding	11/29/18-12/05/2018	12/21/2018	5/27/2019	6/06/2019	GoP	19,599,631.19	19,599,631.19	Construction of Slope Protection Structure

300117203272000	19CF0048 Rehabilitation/Improvement of Road, Barangay Bagong Sikat, Cabiao, Nueva Ecija	Maintenance Section	Competitive Bidding	1/11-17/19	1/30/2019	5/27/2019	6/06/2019	GoP	9,799,982.55	9,799,982.55	Rehabilitation of Concrete Road
300104207484000	19CF0091 Rehabilitation of Cooperative Development Authority, Training Center at Palayan City, Nueva Ecija	Maintenance Section	Competitive Bidding	2/22-28/19	3/13/2019	5/27/2019	6/06/2019	GoP	979,984.82	979,984.82	Rehabilitation of Cooperative Development Authority
300104207478000	19CF0111 Construction of Multi-Purpose Building (Senior Citizen Building), San Leonardo, Nueva Ecija	Construction Section	Competitive Bidding	2/1-27/19	2/20/2019	5/27/2019	6/06/2019	GoP	4,900,741.77	4,900,741.77	Construction of Multi-Purpose Building
300109200350000	19CF0038 Construction of Slope Protection, Barangay Polio, Cabanatuan City, Nueva Ecija	Construction Section	Competitive Bidding	1/28/19-02/03/2019	2/19/2019	5/27/2019	6/06/2019	GoP	4,410,005.35	4,410,005.35	Construction of Slope Protection Structure
310303100467000	19CF0002 Bridge Program- Retrofitting/Strengthening of Permanent Bridges, Cabu Br. (B0011/LZ)	Maintenance Section	Competitive Bidding	12/6/18-12/12/2018	12/27/2018	5/27/2019	6/06/2019	GoP	14,888,142.17	14,888,142.17	Retrofitting/Strengthening of Bridges
3103004100362000	19CF0006 Bridge Program - Rehabilitation / Major Repair of Bridges, Sta Arcadia Br. (B01332LZ) along Cabanatuan City - Papaya Rd.	Construction Section	Competitive Bidding	12/6/18-12/12/2018	12/27/2018	5/27/2019	6/06/2019	GoP	3,919,997.58	3,919,997.58	Rehabilitation/Major Repair of Bridge
300104207453000	19CF0024 Construction of 2 Storey Multi Purpose Building, Barangay Imelda, Cabanatuan City, Nueva Ecija	Construction Section	Competitive Bidding	12/6/18-12/12/2018	12/27/2018	5/27/2019	6/06/2019	GoP	4,409,966.78	4,409,966.78	Construction of Multi Purpose Building
300104207454000	19CF0025 Construction of 2 Storey Multi Purpose Building, Barangay Sumacab Sur, Cabanatuan City, Nueva Ecija	Construction Section	Competitive Bidding	12/6/18-12/12/2018	12/27/2018	5/30/2019	6/14/2019	GoP	4,409,966.78	4,409,966.78	Construction of Multi Purpose Building
300104207465000	19CF0089 Rehabilitation of Day Care Center at Little Children Day Care Center, Brgy. Barlis, Cabanatuan City, Nueva Ecija	Construction Section	Competitive Bidding	12/6/18-12/12/2018	12/27/2018	5/27/2019	6/06/2019	GoP	979,966.67	979,966.67	Rehabilitation/ Major Repair of Other Building

320102100698000	19CF0079 Rehabilitation/Improvement of Pampanga River Control Earth Dike, Sta. 41+141.20 - Sta. 43+704.20, Brgy. Pagas, Cabanatuan City, Nueva Ecija	Construction Section	Competitive Bidding	11/27/18- 12/03/2018	12/19/2018	6/18/2019	6/27/2019	GoP	57,899,981.90	57,899,981.90	Rehabilitation/ Major Repair of Flood Control Structure
320102100646000	19CF0065 Rehabilitation/Improvement of Pampanga River Flood Control, Brgy. Tabulating, San Leonardo, Nueva Ecija	Construction Section	Competitive Bidding	11/29/18- 12/05/2018	12/21/2018	6/18/2019	6/27/2019	GoP	62,724,953.03	62,724,953.03	Rehabilitation/ Major Repair of Flood Control Structure
406903000000000	18CF0229 Construction of Flood Control Structure Along Pampanga River, Brgy. Apo Esquivel, Jaen, Nueva Ecija	Construction Section	Competitive Bidding	1/19-25/19	2/07/2019	2/11/2019	2/18/2019	GoP	49,000,054.47	49,000,054.47	Construction of Revetment
300203100686000	19CF0017 Converge and Special Support Program - Construction/Improvement of Access Roads leading to Declared Tourism Destinations - San Isidro- Pulo-Bulualto Bypass Road, San Isidro and Gapan City, Nueva Ecija	Construction Section	Competitive Bidding	11/23/18- 11/29/2018	12/17/2018	7/19/2019	7/26/2019	GoP	78,490,207.46	78,490,207.46	Re-blocking
310101100135000	19CF0023 Asset Preservation Program Preventive Maintenance - Primary Roads, Sta. Rosa - Tarlac Rd. K0113+637 - K0115+995, K0116+788 - K0117+723	Construction Section	Competitive Bidding	11/27/18- 12/03/2018	12/19/2018	7/28/2019	8/07/2019	GoP	63,201,604.54	63,201,604.54	Preventive Maintenance of Road Asphalt Overlay
300116201671000	19CF0039 Concreting of Road, Brgy. Pinahan, Gen. Mamerto Natividad, Nueva Ecija	Construction Section	Competitive Bidding	11/27/18- 12/03/2018	12/19/2018	6/24/2019	7/03/2019	GoP	14,689,493.23	14,689,493.23	Construction of Concrete Road
320101103277000	19CF0056 Construction/Maintenance of Flood Mitigation Structure and Drainage Systems, Coronel River Flood Control, Brgy. Bagong Sikat, Gabaldon, Nueva Ecija	Construction Section	Competitive Bidding	11/27/18- 12/03/2018	12/19/2018	6/24/2019	7/03/2019	GoP	38,479,604.64	38,479,604.64	Construction of Flood Mitigation Structure

310112100092000	19CF0082 Asset Preservation Program Construction/Upgrading/ Rehabilitation of Drainage Along National Roads - Tertiary Roads, Sta. Rosa - Fl. Magsaysay Road K0108 + (-881) - K0108 + (-520)	Construction Section	Competitive Bidding	11/27/18- 12/03/2018	12/19/2018	6/24/2019	7/03/2019	GoP	8,024,083.10	8,024,083.10	Construction of Concrete Lined Canal
300117203267000	19CF0085 Rehabilitation/Improvement of Berangay Road with Drainage, Bigy. Mabini Homesite, Cabanatuan City	Maintenance Section	Competitive Bidding	11/27/18- 12/03/2018	12/19/2018	6/24/2019	7/03/2019	GoP	1,959,979.10	1,959,979.10	Concreting of Road
310106100281000	19CF0008 Asset Preservation Program Rehabilitation/Reconstrucio n/Upgrading of Damaged Paved Roads - Tertiary Roads-Gapan-Fort Magsaysay Road K0108+191 - K0109+960, K0113+000 - K0113+909, K0116+000 - K0117+464	Maintenance Section	Competitive Bidding	11/23/18- 11/29/2018	12/21/2018	6/24/2019	7/03/2019	GoP	48,296,319.33	48,296,319.33	Re-blocking
310102100290000	19CF0010 Asset Preservation Program Preventive Maintenance - Secondary Roads, Jct. Tablang - Gabelson Rd. K0140+038 - K0140 + 678, K0142 + 478 - K0143 + 000, K0143 + 511 - K0144 + 000, K0148 + 000 - K0149 + 506, K0167+00 - K0168+368, K0168+000 - 169+578	Construction Section	Competitive Bidding	11/29/18- 12/05/2018	12/21/2018	6/24/2019	7/03/2019	GoP	32,498,734.00	32,498,734.00	Preventive Maintenance of Road Asphalt Overlay
310102100291000	19CF0011 Asset Preservation Program Preventive Maintenance - Secondary Roads, Nueva Ecija - Aurora Rd. - K0119+471 - K0120+500, K0139+169 - K0139+284, K0148+450, K0148+060	Construction Section	Competitive Bidding	11/29/18- 12/05/2018	12/21/2018	6/26/2019	7/05/2019	GoP	14,306,454.25	14,306,454.25	Preventive Maintenance of Road Asphalt Overlay / Construction of Drainage Structure along Road

310104100129000	19CF0012 Asset Preservation – Rehabilitation/Reconstructio n/Upgrading of Damaged Paved Roads – Primary Roads, Daang Maharlika (L2) (S00926L2) KD103+436.00 – KD106+328.00	Construction Section	Competitive Bidding	11/29/18- 12/05/2018	12/21/2018	6/24/2019	7/03/2019	GoP	22,833,902.87	22,833,902.87	Preventive Maintenance of Road Asphalt Overlay / Construction of Drainage Structure along Road
300116201672000	19CF0040 Concreting of Road, Brgy. Talabulab Norte, Gen. Mamerto Natividad, Nueva Ecija	Construction Section	Competitive Bidding	11/29/18- 12/05/2018	12/21/2018	6/24/2019	7/03/2019	GoP	14,595,763.69	14,595,763.69	Construction of Concrete Road
320101103274000	19CF0053 Construction of Slope Protection along Peñaranda River, Brgy. Bago, General Tinio, Nueva Ecija	Construction Section	Competitive Bidding	11/29/18- 12/05/2018	12/21/2018	6/24/2019	7/03/2019	GoP	39,189,972.38	39,189,972.38	Construction of Slope Protection Structure
320101103276000	19CF0055 Construction/ Maintenance of Flood Mitigation Structures and Drainage System, Repair/ Rehabilitation/ Improvement of Peñaranda River Control, Brgy. Concepcion, Gen. Tinio, Nueva Ecija	Construction Section	Competitive Bidding	11/29/18- 12/05/2018	12/21/2018	6/24/2019	7/03/2019	GoP	18,762,087.90	18,762,087.90	Rehabilitation/Major Repair of Flood Control Structure
320101101157000	19CF0058 Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Digmala River Flood Control, Calaanan Section, Bongabon, Nueva Ecija	Construction Section	Competitive Bidding	11/29/18- 12/05/2018	12/21/2018	6/24/2019	7/03/2019	GoP	18,651,221.25	18,651,221.25	Construction of Flood Mitigation Structure
320102100626000	19CF0061 Construction/Maintenance of Pampanga River Flood Control, Earth Dike and Concrete Slope Protection, Brgy. San Jose Sur, Cabanatuan City, Nueva Ecija	Construction Section	Competitive Bidding	11/29/18- 12/05/2018	12/21/2018	7/16/2019	7/25/2019	GoP	76,464,696.55	76,464,696.55	Construction of Flood Mitigation Structure
320101102609000	19CF0062 Rehabilitation/Improvement of Digmala River Digmala Section, Bongabon, Nueva Ecija	Construction Section	Competitive Bidding	11/29/18- 12/05/2018	12/21/2018	7/16/2019	7/25/2019	GoP	57,900,420.19	57,900,420.19	Rehabilitation / Major Repair of Flood Control

320102100639000	19CF0063 Rehabilitation/Improvement of Pampanga River Control, Brgy. Pinagbayanan, Laur, Nueva Ecija	Construction Section	Competitive Bidding	11/29/18- 12/05/2018	12/21/2018	7/16/2019	7/25/2019	GoP	62,376,672.30	62,376,672.30	Rehabilitation / Major Repair of Flood Control Structure
320102100645000	19CF0064 Rehabilitation/Improvement of Pampanga River Flood Control, Brgy. Sto. Tomas North, Jaen, Nueva Ecija	Construction Section	Competitive Bidding	11/29/18- 12/05/2018	12/21/2018	7/19/2019	7/26/2019	GoP	62,725,006.90	62,725,006.90	Rehabilitation / Major Repair of Flood Control Structure
320102100641000	19CF0066 Rehabilitation/Improvement of Pampanga River Flood Control (Left), Brgy. San Carlos, Cabiao, Nueva Ecija	Construction Section	Competitive Bidding	11/29/18- 12/05/2018	12/21/2018	7/16/2019	7/25/2019	GoP	62,724,951.37	62,724,951.37	Rehabilitation / Major Repair of Flood Control Structure
320102100642000	19CF0067 Rehabilitation/Improvement of Pampanga River Flood Control (Left), Brgy. Sta. Isabel, Cabiao, Nueva Ecija	Construction Section	Competitive Bidding	11/29/18- 12/05/2018	12/21/2018	7/19/2019	7/26/2019	GoP	62,724,931.32	62,724,931.32	Rehabilitation / Major Repair of Flood Control Structure
320102100644000	19CF0068 Rehabilitation/Improvement of Pampanga River Flood Control, Brgy. San Vicente, Cabiao, Nueva Ecija	Construction Section	Competitive Bidding	11/29/18- 12/05/2018	12/21/2018	7/16/2019	7/25/2019	GoP	62,724,924.53	62,724,924.53	Rehabilitation / Major Repair of Flood Control Structure
320102100643000	19CF0069 Rehabilitation/Improvement of Pampanga River Flood Control, Brgy. Bagong Sikat, Cabiao, Nueva Ecija	Construction Section	Competitive Bidding	11/29/18- 12/05/2018	12/21/2018	7/16/2019	7/25/2019	GoP	62,724,939.73	62,724,939.73	Rehabilitation / Major Repair of Flood Control Structure
320101103273000	19CF0074 Construction of Slope Protection/ Flood Control Peñaranda River, Brgy. San Joseph, Peñaranda, Nueva Ecija	Construction Section	Competitive Bidding	11/29/18- 12/05/2018	12/21/2018	6/24/2019	7/03/2019	GoP	29,399,916.26	29,399,916.26	Construction of Slope Protection Structure
320102100855000	19CF0077 Construction/Maintenance of Pampanga River Control, Silo Kaingin, Sumacab Norte, Cabanatuan City, Nueva Ecija	Construction Section	Competitive Bidding	11/29/18- 12/05/2018	12/21/2018	6/24/2019	7/03/2019	GoP	43,262,600.71	43,262,600.71	Construction of Slope Protection Structure
320102100856000	19CF0078 Construction/Maintenance of Pampanga River, San Jose, Cabanatuan City, Nueva Ecija	Construction Section	Competitive Bidding	11/29/18- 12/05/2018	12/21/2018	6/24/2019	7/03/2019	GoP	43,262,528.67	43,262,528.67	Construction of Slope Protection Structure

320101103272000	19CF0087 Construction of Flood Mitigation Structures - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Digmaia River Flood Control, Tugalog Section, Bongabon, Nueva Ecija	Construction Section	Competitive Bidding	11/28/18-12/05/2018	12/21/2018	6/24/2019	7/03/2019	GoP	37,187,055.13	37,187,055.13	Construction of Slope Protection Structure
300116201674000	19CF0041 Construction of Road in Sta. Barbara, San Antonio, Nueva Ecija	Construction Section	Competitive Bidding	1/11-17/19	1/30/2019	6/24/2019	7/03/2019	GoP	33,288,169.23	33,288,169.23	Construction of Concrete Road
300117203261000	19CF0043 Concreting of Road with Slope Protection, Tabon - Sto. Cristo Norte Road, Phase 2, Gapan City, Nueva Ecija	Construction Section	Competitive Bidding	1/11-17/19	1/30/2019	6/24/2019	7/03/2019	GoP	15,092,028.68	15,092,028.68	Construction of Concrete Road
310303100486000	19CF0092 Bridge Program - Retrofitting/Strengthening of Permanent Bridge, Penaranda Br. (B01344L2) along Gapan-Fort Magsaysay Rd.	Construction Section	Competitive Bidding	1/11-17/19	1/30/2019	6/24/2019	7/03/2019	GoP	15,090,572.51	15,090,572.51	Retrofitting/Strengthening of Bridges
300203100648000	19CF0093 Converge and Special Support Program - Construction/Improvement of Access Roads leading to Declared Tourism Destinations - San Leonardo - Jaen - San Isidro Bypass Road (Package II), Nueva Ecija	Construction Section	Competitive Bidding	1/11-17/19	1/30/2019	7/28/2019	8/07/2019	GoP	95,282,045.43	95,282,045.43	Retrofitting/Strengthening of Bridges
300116201689000	19CF0094 Concreting of Access Road Leading to San Mariano NHS, San Mariano, San Antonio, Nueva Ecija	Construction Section	Competitive Bidding	1/11-17/19	1/30/2019	6/24/2019	7/03/2019	GoP	5,911,897.67	5,911,897.67	Construction of Concrete Road w/ Slope Protection
300117203266000	19CF0095 Construction of Road, Brgy. San Jose and Ulanin Plak, Jaen Nueva Ecija	Construction Section	Competitive Bidding	1/11-17/19	1/30/2019	6/24/2019	7/03/2019	GoP	1,959,983.31	1,959,983.31	Construction of Concrete Road
300117203265000	19CF0096 Construction of Road, Brgy. Nazareth, General Tino, Nueva Ecija	Construction Section	Competitive Bidding	1/11-17/19	1/30/2019	6/24/2019	7/03/2019	GoP	9,800,035.37	9,800,035.37	Construction of Concrete Road

300117203259000	19CF0097 Concreting of Barangay Road, Brgy. Nazareth, General Tinio, Nueva Ecija	Construction Section	Competitive Bidding	1/11-17/19	1/30/2019	6/24/2019	7/03/2019	GoP	4,899,959.35	4,899,959.35	Construction of Concrete Road
300117203260000	19CF0042 Concreting of Road with Slope Protection, Tabon - Sto. Cristo Norte Road, Phase 1, San Isidro, Nueva Ecija	Construction Section	Competitive Bidding	1/11-17/19	2/07/2019	6/24/2019	7/03/2019	GoP	43,708,015.12	43,708,015.12	Construction of Concrete Road
300117203259000	19CF0100 Concreting of Barangay Makabakay, Gapan City, Nueva Ecija	Construction Section	Competitive Bidding	1/28/19-02/03/2019	2/19/2019	6/24/2019	7/03/2019	GoP	9,799,991.43	9,799,991.43	Road Concreting
300104207462000	19CF0101 Construction of Multi-Purpose Building (Covered Court), at Virginia D. Duley Integrated School, Gen. Mamerto Natividad, Nueva Ecija	Construction Section	Competitive Bidding	1/28/19-02/03/2019	2/19/2019	6/24/2019	7/03/2019	GoP	4,409,969.32	4,409,969.32	Construction of Multi-Purpose Building
300104207460000	19CF0102 Construction of Multi-Purpose Building (Covered Court), Brgy. Segans, Laur, Nueva Ecija	Construction Section	Competitive Bidding	1/28/19-02/03/2019	2/19/2019	6/24/2019	7/03/2019	GoP	4,409,994.88	4,409,994.88	Construction of Multi-Purpose Building
300104207455000	19CF0103 Construction of Multi-Purpose Building (Barangay Hall) at Brgy. Arendo, Bongabon, Nueva Ecija	Construction Section	Competitive Bidding	1/28/19-02/03/2019	2/19/2019	6/24/2019	7/03/2019	GoP	1,959,971.85	1,959,971.85	Construction of Multi-Purpose Building
300104207481000	19CF0104 Construction of Multi-Purpose Building at Brgy. Tugalog, Bongabon, Nueva Ecija	Construction Section	Competitive Bidding	1/28/19-02/03/2019	2/19/2019	6/24/2019	7/03/2019	GoP	1,959,971.85	1,959,971.85	Construction of Multi-Purpose Building
300104207456000	19CF0105 Construction of Multi-Purpose Building (Covered Court), Brgy. Camp Tinio, Cabanatuan City, Nueva Ecija	Construction Section	Competitive Bidding	1/28/19-02/03/2019	2/19/2019	6/24/2019	7/03/2019	GoP	4,409,966.66	4,409,966.66	Construction of Multi-Purpose Building
300104207461000	19CF0106 Construction of Multi-Purpose Building (Covered Court), Brgy. San Isidro, Laur, Nueva Ecija	Construction Section	Competitive Bidding	1/28/19-02/03/2019	2/19/2019	6/24/2019	7/03/2019	GoP	4,409,910.44	4,409,910.44	Construction of Multi-Purpose Building

300104207458000	19CF0107 Construction of Multi-Purpose Building (Covered Court), Brgy. Ligaya, Gabaldon, Nueva Ecija	Construction Section	Competitive Bidding	1/28/19-02/03/2019	2/19/2019	6/24/2019	7/03/2019	GoP	4,409,986.66		4,409,986.66	Construction of Multi-Purpose Building
300104207458000	19CF0108 Construction of Multi-Purpose Building (Covered Court), Brgy. Pagas, Cabanatuan City, Nueva Ecija	Construction Section	Competitive Bidding	1/28/19-02/03/2019	2/19/2019	6/24/2019	7/03/2019	GoP	4,409,986.66		4,409,986.66	Construction of Multi-Purpose Building
300104207457000	19CF0109 Construction of Multi-Purpose Building (Covered Court), Brgy. Canantong, Laur, Nueva Ecija	Construction Section	Competitive Bidding	1/28/19-02/03/2019	2/19/2019	6/24/2019	7/03/2019	GoP	4,409,986.66		4,409,986.66	Construction of Multi-Purpose Building
310106100282000	19CF0110 Asset Preservation Program, Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Tertiary Roads, Sta. Rosa-Fort Magaysay Rd - K0111+923 - K0112+401, K0120+646 - K0122+580	Construction Section	Competitive Bidding	1/28/19-02/03/2019	2/19/2019	6/24/2019	7/03/2019	GoP	48,215,825.46		48,215,825.46	Reconst. of Concrete Pavement
300103200907000	19CF0090 Construction of Multi-Purpose Building at Poblacion, Cabanatuan City	Construction Section	Competitive Bidding	2/1-2/7/19	2/20/2019	6/24/2019	7/03/2019	GoP	1,959,975.63		1,959,975.63	Construction of Multi-Purpose Building
300104207482000	19CF0112 Construction of Multi-Purpose Building at San Pablo Jaen, Nueva Ecija	Construction Section	Competitive Bidding	2/1-2/7/19	2/20/2019	6/24/2019	7/03/2019	GoP	980,006.25		980,006.25	Completion of Multi-Purpose Building
300104207482000	19CF0114 Repair and Improvement of General Tino Municipal Gymnasium, Brgy. Poblacion, General Tino, Nueva Ecija	Construction Section	Competitive Bidding	2/1-2/7/19	2/20/2019	6/24/2019	7/03/2019	GoP	4,900,006.42		4,900,006.42	Repair and Improvement of Gymnasium
300104207483000	19CF0115 Construction of Multi-Purpose Building, Barangay Concepcion, General Tino, Nueva Ecija	Construction Section	Competitive Bidding	2/1-2/7/19	2/20/2019	6/24/2019	7/03/2019	GoP	4,900,144.62		4,900,144.62	Construction of 2-Storey Multi-Purpose Building

300203100687000	19CF0018 Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Declared Tourism Destinations – San Leonardo – Jaen – San Isidro Bypass Road (Package I), Nueva Ecija	Construction Section	Competitive Bidding	2/1/2019 - 02/07/2019	2/21/2019	7/19/2019	7/26/2019	GoP	95,921,880.70	95,921,880.70	Reconstruction to Concrete Pavement
300104207475000	19CF0116 Construction of Multi-Purpose Building, (Senior Citizen Building) at Brgy. Casalibangbangan, Cabanatuan City, Nueva Ecija	Construction Section	Competitive Bidding	2/8-14/19	2/27/2019	6/24/2019	7/03/2019	GoP	3,429,924.64	3,429,924.64	Construction of Multi-Purpose Building
300104207479000	19CF0117 Construction of Multi-Purpose Building, (Two Storey Evaluation Center) at Brgy. Tagumpay, Gabaldon, Nueva Ecija	Construction Section	Competitive Bidding	2/8-14/19	2/27/2019	6/24/2019	7/03/2019	GoP	2,939,989.00	2,939,989.00	Construction of Multi-Purpose Building
300104207474000	19CF0118 Construction of Multi-Purpose Building, (Gym): Brgy. Rajal Norte, Sta. Rosa, Nueva Ecija	Construction Section	Competitive Bidding	2/22-28/19	3/13/2019	6/24/2019	7/03/2019	GoP	6,859,972.80	6,859,972.80	Construction of Multi-Purpose Building
300104207476000	19CF0119 Construction of Multi-Purpose Building, (Senior Citizen Building) at Brgy. Mabini Extension, Cabanatuan City, Nueva Ecija	Construction Section	Competitive Bidding	2/22-28/19	3/13/2019	6/24/2019	7/03/2019	GoP	2,939,954.41	2,939,954.41	Construction of Multi-Purpose Building
300116200194000	19CF0120 Construction of Bridge at Brgy. Camachile, Gabaldon, Nueva Ecija	Construction Section	Competitive Bidding	2/22-28/19	3/15/2019	6/24/2019	7/03/2019	GoP	4,899,997.30	4,899,997.30	Construction of Bridge
300107200361000	19CF0098 Construction of Flood Control Structure along Pampanga River, Brgy. San Roque, Jaen, Nueva Ecija	Construction Section	Competitive Bidding	3/8-14/19	3/27/2019	6/24/2019	7/03/2019	GoP	49,000,025.61	49,000,025.61	Construction of Retainment
300104207496000	19CF0123 Construction of Multi-Purpose Building in Perlaranda, Nueva Ecija	Construction Section	Competitive Bidding	5/17-25/19	6/06/2019	6/24/2019	7/03/2019	GoP	2,939,985.46	2,939,985.46	Construction of Covered Court

300104207487000	19CF0124 Construction of Multi-Purpose Building in Gapan, Nueva Ecija	Construction Section	Competitive Bidding	5/17-23/19	6/06/2019	6/24/2019	7/03/2019	GoP	2,939,985.52		2,939,985.52	Construction of 1STY MPB
300104207490000	19CF0125 Construction of MPB (Gymnasium), Pulo National High School, Pulo San Isidro Nueva Ecija	Construction Section	Competitive Bidding	5/17-23/19	6/06/2019	6/24/2019	7/03/2019	GoP	3,919,980.69		3,919,980.69	Construction of Gymnasium
300116201670000	19CF0130 Concreting of Road, Brgy. Magpapalayoc, San Leonardo, Nueva Ecija	Construction Section	Competitive Bidding	5/17-23/19	6/06/2019	6/24/2019	7/03/2019	GoP	9,799,888.93		9,799,888.93	Rehabilitation of Concrete Road
300104207491000	19CF0121 Construction of Multi-Purpose Building, Bagong Sikat, Gabaldon, Nueva Ecija	Construction Section	Competitive Bidding	5/17-23/19	6/07/2019	6/24/2019	7/03/2019	GoP	1,959,966.66		1,959,966.66	Construction of 1STY MPB
300107200363000	19CF0126 Construction of Flood Control Facilities/Maintenance of Pampanga River, Palayan City, Nueva Ecija	Construction Section	Competitive Bidding	5/17-23/19	6/07/2019	6/26/2019	7/05/2019	GoP	48,999,988.02		48,999,988.02	Construction of Retainment
300117203268000	19CF0127 Concreting of Roads in Barangay Gomez, Sta. Rosa, Nueva Ecija	Construction Section	Competitive Bidding	5/17-23/19	6/07/2019	6/24/2019	7/03/2019	GoP	1,959,960.33		1,959,960.33	Concreting
300116201673000	19CF0128 Concreting of Talabulab Norte-Palahon Road, Brgy. Talabulab Norte and Palahan Gen. Mariano Natividad, Nueva Ecija	Construction Section	Competitive Bidding	5/17-23/19	6/07/2019	6/24/2019	7/03/2019	GoP	19,599,974.28		19,599,974.28	Concreting w/ Stone Masonry Work
300117203289000	19CF0131 Concreting of Pulong Uway Local Road (Phase I), Palayan City, Nueva Ecija	Construction Section	Competitive Bidding	5/17-23/19	6/07/2019	6/24/2019	7/03/2019	GoP	44,099,985.28		44,099,985.28	Concreting
300104207486000	19CF0122 Construction of Multi-Purpose Building in Palayan City, Nueva Ecija	Construction Section	Competitive Bidding	5/17-23/19	6/07/2019	6/26/2019	7/05/2019	GoP	2,939,984.50		2,939,984.50	Construction of 2STY MPB
300117203271000	19CF0129 Concreting of Roads and Construction of Drainage Canal, Brgy. Lourdes, Cabanatuan City	Construction Section	Competitive Bidding	5/27-6/2/19	6/17/2019	6/26/2019	7/05/2019	GoP	4,115,859.91		4,115,859.91	Construction of Concrete Road

300117203270000	19CF0133 Concreting of Pulong Uway Local Road (Phase II), Palayan City, Nueva Ecija	Construction Section	Competitive Bidding	5/27-6/2/19	6/17/2019	6/26/2019	7/05/2019	GoP	19,599,987.11	19,599,987.11	Concrete
300104207489000	19CF0135 Creation of Small Water Impounding Station in San Leonardo, Nueva Ecija	Construction Section	Competitive Bidding	5/27-6/2/19	6/17/2019	6/26/2019	7/05/2019	GoP	1,959,904.26	1,959,904.26	Construction of Retarding Basin
300203100786000 310204100336000	19GCF0001 Procurement of Security Guards from Private Security Agency to CY 2019-2020 (for 12 months & 24/7) at DPWH Nueva Ecija 2nd District Engineering Office	Administrative Section	Competitive Bidding	6/26-7/2/19	7/15/2019	7/25/2019	8/01/2019	GoP	712,832.16	712,832.16	Procurement of Security Guards
300107200363000	19CF0099 Construction of Flood Control Structure Along Pampanga River, Brgy. San Roque, Jaen, Nueva Ecija Sta. 34+243.20 - Sta. 34+460	Construction Section	Competitive Bidding	6/26-7/2/19	7/15/2019	7/25/2019	8/01/2019	GoP	29,399,973.23	29,399,973.23	Slope Protection
300109200351000	19CF0136 Construction of drainage system in San Antonio, Nueva Ecija	Construction Section	Competitive Bidding	6/26-7/2/19	7/15/2019	7/25/2019	8/01/2019	GoP	1,959,942.65	1,959,942.65	Construction of drainage
19CF0139	Concreting of Martin Village, Brgy. Nazareth FMR, Brgy. Nazareth, General Trino, Nueva Ecija	Construction Section	Competitive Bidding	6/26-7/2/19	7/15/2019	8/15/2019	8/26/2019	GoP	7,959,895.38	7,959,895.38	Concreting
19CF0145	Concreting of Brgy. Imbunla FMR, Brgy. Imbunla, Jaen, Nueva Ecija	Construction Section	Competitive Bidding	6/26-7/2/19	7/15/2019	8/15/2019	8/26/2019	GoP	4,974,992.46	4,974,992.46	Concreting
19CF0147	Concreting of Purok 10, Brgy. Mahipon FMR, Brgy. Mahipon, Gapan City, Nueva Ecija	Construction Section	Competitive Bidding	6/26-7/2/19	7/15/2019	8/15/2019	8/26/2019	GoP	4,974,957.33	4,974,957.33	Concreting of Road
19CF0148	Concreting of Purok 1, Brgy. Mahipon FMR, Brgy. Mahipon, Gapan City, Nueva Ecija	Construction Section	Competitive Bidding	6/26-7/2/19	7/15/2019	8/15/2019	8/26/2019	GoP	4,974,952.54	4,974,952.54	Concreting of Road

3001162016/5000	19CF0132 Road Improvement (Rehabilitation of Cabanatuan-Papaya Road Mabini Extension), Brgy Cabanatuan, Nueva Ecija	Construction Section	Competitive Bidding	6/26-7/2/19	8/09/2019	8/20/2019	8/20/2019	GoP	48,999,671.96	48,999,671.96	Construction of Drainage
19CF0137	Concreting of Brgy. Bravo FMR, Brgy. Bano, General Mamerto, Nueva Ecija	Construction Section	Competitive Bidding	6/26-7/2/19	8/09/2019	8/20/2019	8/29/2019	GoP	4,974,946.99	4,974,946.99	Concreting
19CF0138	Concreting of Brgy. Malate FMR, Brgy. Malate, Paltayan City, Nueva Ecija	Construction Section	Competitive Bidding	6/26-7/2/19	7/16/2019	8/15/2019	8/26/2019	GoP	4,974,965.81	4,974,965.81	Concreting
19CF0140	Concreting of Purok 5, Brgy Ibabao Bana FMR, Brgy Ibabao Bana, Cabanatuan City, Nueva Ecija	Construction Section	Competitive Bidding	6/26-7/2/19	7/16/2019	8/15/2019	8/26/2019	GoP	4,974,969.00	4,974,969.00	Concreting
19CF0141	Concreting of Brgy. Poblacion FMR, General Mamerto, Nueva Ecija	Construction Section	Competitive Bidding	6/26-7/2/19	8/09/2019	8/20/2019	8/26/2019	GoP	4,974,985.06	4,974,985.06	Concreting
19CF0142	Concreting of Brgy. Cruz FMR, Brgy. Cruz, Bongabon, Nueva Ecija	Construction Section	Competitive Bidding	6/26-7/2/19	7/16/2019	8/15/2019	8/26/2019	GoP	4,974,968.86	4,974,968.86	Concreting
19CF0143	Concreting of Brgy. Bitas Mampulong FMR, Brgy. Bitas Mampulong, Cabanatuan, Nueva Ecija	Construction Section	Competitive Bidding	6/26-7/2/19	8/09/2019	8/20/2019	8/26/2019	GoP	4,974,954.23	4,974,954.23	Concreting
19CF0144	Concreting of Brgy. Alate FMR, Brgy. Alate, Paltayan City, Nueva Ecija	Construction Section	Competitive Bidding	6/26-7/2/19	7/16/2019	8/15/2019	8/26/2019	GoP	4,974,942.87	4,974,942.87	Concreting
19CF0146	Concreting of Sitio Libunao, Brgy. Maligaya FMR, Brgy. Maligaya, Paltayan City, Nueva Ecija	Construction Section	Competitive Bidding	6/26-7/2/19	7/16/2019	8/15/2019	8/26/2019	GoP	4,974,894.24	4,974,894.24	Concreting

200000100017000	19CF0149 Act. 71x - Special Maintenance along Bongabon - Rizal Road, K0144+455, K0144+761, K0145+504 & K0145+556, and Nueva Ecija - Aurora Road, K0153+950 & K0153+013 - K0155+025, Bongabon, Nueva Ecija	Maintenance Section	Competitive Bidding	7/23-29/19	8/13/2019	8/22/2019	8/30/2019	GoP	2,160,347.58	2,160,347.58	Repair/Maintenance
200000100017000	19CF0150 Act. 203 - Repair to Major Roadside Structures along Jose Abel Santos Avenue Cabiao & San Isidro, Nueva Ecija	Maintenance Section	Competitive Bidding	7/23-29/19	8/13/2019	8/22/2019	8/30/2019	GoP	1,825,928.68	1,825,928.68	Repair/Maintenance
200000100017000	19CF0151 Act. 71x - Special Maintenance - Replacement of Concrete Pavement along Sta. Rosa - Fort Maglalsay Road, Sta. Rosa, Nueva Ecija	Maintenance Section	Competitive Bidding	7/23-29/19	8/13/2019	8/22/2019	8/30/2019	GoP	1,799,964.12	1,799,964.12	Replacement of Concrete Pavement
200000100020000	19CF0152 Repair/Maintenance of Pinaranda River Flood Control Structure along Brgy. Sto. Tomas, Pinaranda, Nueva Ecija	Maintenance Section	Competitive Bidding	7/23-29/19	8/13/2019	8/22/2019	8/30/2019	GoP	4,900,014.80	4,900,014.80	Repair/Maintenance
200000100020000	19CF0153 Repair/Maintenance of Pampanga River Control Structure along Brgy. Poblacion, San Isidro, Nueva Ecija	Maintenance Section	Competitive Bidding	7/23-29/19	8/13/2019	8/22/2019	8/30/2019	GoP	4,800,006.23	4,800,006.23	Repair/Maintenance
300101200001000	19CF0161 Modified Standard DPWH-DEPED Two (2) Storey, Four (4) Classrooms) School Building San Josef ES, Cabanatuan City	Construction Section	Competitive Bidding	7/26/19-8/01/2019	8/16/2019	8/26/2019	9/04/2019	GoP	12,161,600.13	12,161,600.13	Const. of Standard two (2) storey, Four (4) Classrooms S/B
300101200001000	19CF0162 Modified Standard DPWH-DEPED Two (2) storey, Four (4) Classrooms) School Building Sta. Rosa Central School, Sta. Rosa, Nueva Ecija	Construction Section	Competitive Bidding	7/26/19-8/01/2019	8/16/2019	8/26/2019	9/04/2019	GoP	14,430,483.62	14,430,483.62	Construction of two (2) storey, Four (4) Classrooms) S/B

300101200001000	19CF0154 Modified Standard DPWH- DEPED two (2) storey, Four (4 Classrooms) School Building San Isidro Central School, San Isidro, Nueva Ecija	Construction Section	Competitive Bidding	7/26/19- 8/01/2019	8/15/2019	8/26/2019	9/04/2019	GoP	14,430,483.62		14,430,483.62	Construction of Two (2) Storey, Four (4) Classrooms S/B
300101200001000	19CF0155 Modified Standard DPWH- DEPED two (2) storey, six (6) Classrooms School Building Palate Elementary School, Gen. Tinio, Nueva Ecija	Construction Section	Competitive Bidding	7/26/19- 8/01/2019	8/15/2019	8/26/2019	9/04/2019	GoP	17,816,260.84		17,816,260.84	Construction of Two (2) Storey, Six (6) Classrooms S/B
300101200001000	19CF0156 Modified Standard DPWH- DEPED two-storey (4 Classrooms) School Building San Nicholas National High School, Gapan City, Nueva Ecija	Construction Section	Competitive Bidding	7/26/19- 8/01/2019	8/15/2019	8/26/2019	9/04/2019	GoP	8,923,425.17		8,923,425.17	Const. of Standard two (2) storey (4) Classrooms S/B
300101200001000	19CF0157 Modified Standard DPWH- DEPED two (2) storey, Four (4) Classrooms School Building Mahipon Elementary School, Gapan City, Nueva Ecija	Construction Section	Competitive Bidding	7/26/19- 8/01/2019	8/15/2019	8/26/2019	9/04/2019	GoP	12,161,600.13		12,161,600.13	Const. of Standard two (2) storey, Four (4) Classrooms S/B
300101200001000	19CF0158 Modified Standard DPWH- DEPED two (2) storey, Eight (8) Classroom School Building San Nicholas Central School, Gapan City, Nueva Ecija	Construction Section	Competitive Bidding	7/26/19- 8/01/2019	8/15/2019	8/26/2019	9/04/2019	GoP	21,545,730.00		21,545,730.00	Construction of Standard two (2)storey, eight (8 Classrooms) S/B
300101200001000	19CF0159 Modified Standard DPWH- DEPED Three (3) storey, Twelve (12) Classrooms School Building Gapan South Central School, Gapan City, Nueva Ecija	Construction Section	Competitive Bidding	7/26/19- 8/01/2019	8/15/2019	8/26/2019	9/04/2019	GoP	28,428,393.75		28,428,393.75	Const. of Standard three (3) storey, twelve (12) Classrooms S/B
200000100030000	19CSCF01 Sub surface exploration for the Construction of Concrete Bridge Bongabon NE	Planning and Design Section	NP-53.9 - Small Value Procurement	9/2-8/19	9/19/2019	9/30/2019	10/09/2019	GoP	210,000.00		210,000.00	Sub surface exploration

200000100030000	19CSCF02 Sub surface exploration along various Major River Channel for Flood Control Projects of Nueva Ecija 2ndDEO	Planning and Design Section	Competitive Bidding	9/2-8/19	9/30/2019	10/11/2019	10/21/2019	GoP	3,100,000.00		3,100,000.00	Sub surface exploration
200000100030000	19CSCF03 Soil Investigation/Test Piling of various National Roads Projects of Nueva Ecija 2ndDEO	Planning and Design Section	NP-53.9 - Small Value Procurement	9/2-8/19	9/30/2019	9/30/2019	10/09/2019	GoP	200,000.00		200,000.00	Soil Investigation/Test Piling
300101200001000	19GCF0160 Modified Standard DPWH-DEPED four (4) storey, Eight (8) Workshop Building San Nicholas NHS, Gapan City, Nueva Ecija	Construction Section	Competitive Bidding	7/26/19- 8/01/2019	8/15/2019	8/26/2019	9/04/2019	GoP	39,737,888.82		39,737,888.82	Construction of Four (4) Storey, Eight (8) Workshop Building
310106100039000	18GCF0034 Procurement of Construction Materials for use in Renovation/ Rehabilitation of Planning and Design Section (Phase 2)	DPWH -2nd DEO	Shopping	2/11/2019	2/15/2019	2/15/2019	2/18/2019	GoP	400,000.00		400,000.00	Construction Materials
300101200001000	18GCF0035 Procurement of I.T. Equipment w/ Consumables for use in Preliminary Detailed Engineering BEFF of Planning and Design Section	DPWH -2nd DEO	Shopping	2/11/2019	2/18/2019	3/29/2019	4/08/2019	GoP	999,806.00		999,806.00	I.T. Equipment w/ Consumables
200000100298000	18GCF0036 Procurement of Medical Supplies for use in Gender and Development (GAD), Planning and Design Section	DPWH -2nd DEO	Shopping	2/11/2019	2/18/2019	3/29/2019	4/08/2019	GoP	21,543.00		21,543.00	Medical Supplies
300101200001000	18GCF0037 Procurement of Office Equipment Accessories for use in Preliminary Detailed Engineering (BEFF) of Planning and Design Section	DPWH -2nd DEO	Shopping	2/11/2019	2/18/2019	3/29/2019	4/08/2019	GoP	260,013.00		260,013.00	Equipment Accessories

4099030000000000000	18GCF0038 Procurement of Air Conditioning / Air Conditioning System and Power Tools for use in Planning and Design Section	DPWH -2nd DEO	Shopping	2/11/2019	2/18/2019	3/29/2019	4/08/2019	GoP	560,460.58	560,460.58	Air Conditioning / Air Conditioning System and Power Tools
300101200001000	18GCF0039 Procurement of Inventory Common Office Supplies for use in Preliminary Detailed Engineering (BEFF) of Planning and Design Section	DPWH -2nd DEO	Shopping	2/11/2019	2/18/2019	3/29/2019	4/08/2019	GoP	255,000.00	255,000.00	Inventory Common Office Supplies
300101200001000	18GCF0040 Procurement of Fuel and Motor Oil for use in Service Vehicles in Planning and Design Section	DPWH -2nd DEO	Shopping	2/11/2019	2/18/2019	2/22/2019	2/27/2019	GoP	999,806.00	999,806.00	Fuel and Motor Oil
300101200001000	18GCF0041 Procurement of Office Equipment Consumable Supplies and Accessories for Copier for use in Preliminary Detailed Engineering BEFF of Planning and Design Section	DPWH -2nd DEO	Shopping	2/11/2019	2/18/2019	3/29/2019	4/08/2019	GoP	995,815.50	995,815.50	Office Equipment Consumable Supplies and Accessories
2003000100003000	18GCF0045 Procurement of Equipment Parts and Lubricant for use in the Preventive and Corrective Maintenance of L1-1419 D9N Caterpillar Bulldozer	DPWH -2nd DEO	Shopping	5/03/2019	5/06/2019	5/10/2019	5/23/2019	GoP	77,700.00	77,700.00	Equipment Parts and Lubricant
300101200001000	18GCF0046 Procurement of Communication Equipment (Smartphone) for use in the geotagging of DPWH Civil Works Projects	DPWH -2nd DEO	Shopping	5/10/2019	5/15/2019	5/29/2019	6/10/2019	GoP	228,000.00	228,000.00	Communication Equipment

300101200001000	18GCF 0047 Procurement of IT Equipment Parts, Accessories & Peripherals for use in production of all documents needed in the Preliminary Detailed Engineering of infrastructure projects, specially, the A3 printing of straight-line diagrams, plans and program of works in the Planning and Design Section.	DPWH -2nd DEO	Shopping	6/04/2019	6/10/2019	6/27/2019	7/03/2019	GoP	111,828.00	111,828.00	IT Equipment Parts, Accessories & Peripherals.
310204100337000	Common Off. Supplies 3rd Quarter	DPWH -2nd DEO	NP-53.5 Agency-to- Agency	N/A	N/A	N/A	N/A	GoP	331,873.85	63,747.68	Office Supplies
310204100337000	Common Off. Supplies 4th Quarter	DPWH -2nd DEO	NP-53.5 Agency-to- Agency	N/A	N/A	N/A	N/A	GoP	398,510.11	72,424.70	Office Supplies
320101103272000	Common Off. Devices 3rd Quarter	DPWH -2nd DEO	NP-53.5 Agency-to- Agency	N/A	N/A	N/A	N/A	GoP	12,045.67	3,732.58	Office Devices
320101103272000	Common Off. Devices 4th Quarter	DPWH -2nd DEO	NP-53.5 Agency-to- Agency	N/A	N/A	N/A	N/A	GoP	8,013.61	3,810.58	Office Devices
310204100337000	Common Janitorial Supplies 3rd Quarter	DPWH -2nd DEO	NP-53.5 Agency-to- Agency	N/A	N/A	N/A	N/A	GoP	64,328.48	3,734.68	Janitorial Supplies
310204100337000	Common Janitorial Supplies 4th Quarter	DPWH -2nd DEO	NP-53.5 Agency-to- Agency	N/A	N/A	N/A	N/A	GoP	112,317.60	3,734.68	Janitorial Supplies
320101103272000	Common Elec. Supplies 3rd Quarter	DPWH -2nd DEO	NP-53.5 Agency-to- Agency	N/A	N/A	N/A	N/A	GoP	7,311.93	7,311.93	Electrical Supplies
320101103272000	Common Elec. Supplies 4th Quarter	DPWH -2nd DEO	NP-53.5 Agency-to- Agency	N/A	N/A	N/A	N/A	GoP	1,829.51	1,829.51	Electrical Supplies
320101103272000	Inventory/Common Office Supplies 3rd qtr.	DPWH -2nd DEO	Shopping	8/13-15/2019	8/16/2019	8/27/2019	9/05/2019	GoP	103,678.38	116,000.00	Inventory/Common Office Supplies
320101103272000	Inventory/Common Office Supplies 4th qtr.	DPWH -2nd DEO	Shopping	10/23-25/2019	10/26/2019	11/07/2019	11/16/2019	GoP	103,000.00	331,890.00	Inventory/Common Office Supplies
320101103272000	Office Equipment Supplies and Consumables 3rd Quarter	DPWH -2nd DEO	Shopping	8/13-15/2019	8/16/2019	8/27/2019	9/05/2019	GoP	278,855.71	72,127.80	Office Equipment Consumables

320101103273000 320101103274000	Office Equipment Supplies and Consumables 4th Quarter	DPWH -2nd DEO	Competitive Bidding	10/29/2019 - 11/04/2019	11/19/2019	11/26/2019	12/05/2019	GoP	1,270,842.81	40,617.40	1,230,225.41	Office Equipment Consumables
310204100337000	Inventory/Common Office Equipment 4th Qtr.	DPWH -2nd DEO	Shopping	10/23-25/2019	10/26/2019	11/07/2019	11/16/2019	GoP	76,962.35		76,962.35	Office Equipment
320101101157000 320102100855000	Office Furniture 4th Quarter	DPWH -2nd DEO	Competitive Bidding	10/29/2019 - 11/04/2019	11/19/2019	11/26/2019	12/05/2019	GoP	1,112,738.62		1,112,738.62	Office Furniture
32010110327000	Office Equipment Parts and Accessories 3rd Quarter	DPWH -2nd DEO	Shopping	8/13-15/2019	8/16/2019	8/27/2019	9/05/2019	GoP	278,083.00	80,067.00	198,016.00	Office Equip. Parts & Accessories
32010110327000	Office Equipment Parts and Accessories 4th Quarter	DPWH -2nd DEO	Shopping	10/23-25/2019	10/26/2019	11/07/2019	11/16/2019	GoP	218,435.00	113,907.00	104,532.00	Office Equip. Parts & Accessories
310303100488000	IT Parts, Accessories & Peripherals 3rd Quarter	DPWH -2nd DEO	Shopping	8/13-15/2019	8/16/2019	8/27/2019	9/05/2019	GoP	28,725.97		28,725.97	IT Parts & Accessories
310303100488000	IT Parts, Accessories & Peripherals 4th Quarter	DPWH -2nd DEO	Shopping	10/23-25/2019	10/26/2019	11/07/2019	11/16/2019	GoP	89,629.97		89,629.97	IT Parts & Accessories
310102100281000 310102100282000 310104100128000 310106100281000	Hardware & Const. Supplies 3rd Quarter	DPWH -2nd DEO	Competitive Bidding	8/12-18/2019	9/02/2019	9/12/2019	9/20/2019	GoP	37,693,456.76	36,440,676.00	1,252,778.76	Delivery of Const Materials
310106100281000 310106100282000 310204100336000 320101103271000	Hardware & Const. Supplies 4th Quarter	DPWH -2nd DEO	Competitive Bidding	10/29/2019 - 11/04/2019	11/19/2019	11/26/2019	12/05/2019	GoP	25,534,750.00	22,373,150.00	3,161,600.00	Delivery of Const Materials
320101103277000	Fuel/Fuel Additives & Lubricants & Anti-Corrosive 3rd Quarter	DPWH -2nd DEO	Competitive Bidding	8/12-18/2019	9/02/2019	9/12/2019	9/20/2019	GoP	3,290,400.00	2,997,400.00	293,000.00	Fuel, Oil & Gasoline Supply
320101103277000 300116201675000	Fuel/Fuel Additives & Lubricants & Anti-Corrosive 4th Quarter	DPWH -2nd DEO	Competitive Bidding	10/29/2019 - 11/04/2019	11/19/2019	11/26/2019	12/05/2019	GoP	3,810,550.00	3,000,000.00	810,550.00	Fuel, Oil & Gasoline Supply
310102100281000	Motor Vehicle Repair and Maintenance 4th Quarter	DPWH -2nd DEO	NP-53.9 - Small Value Procurement	10/23-25/2019	10/26/2019	11/07/2019	11/16/2019	GoP	109,553.95		109,553.95	Repair & Maint. Of Various Office Vehicles
310112100892000 310303100488000	Information Technology Equipment 4th Quarter	DPWH -2nd DEO	Shopping	10/23-25/2019	10/26/2019	11/07/2019	11/16/2019	GoP	345,000.00		345,000.00	Procurement of IT Equip.
32010163272000	Aircond. & Airconditioning System 3rd Quarter	DPWH -2nd DEO	Shopping	8/13-15/2019	8/16/2019	8/27/2019	9/05/2019	GoP	99,040.00		99,040.00	Office Equipment with installation
320101103276000	Aircond. & Airconditioning System 4th Quarter	DPWH -2nd DEO	Shopping	10/23-25/2019	10/26/2019	11/07/2019	11/16/2019	GoP	245,137.76		245,137.76	Office Equipment with installation

320101103272000	Framing and Printing Services 4th Quarter	DPWH -2nd DEO	Shopping	10/23-25/2019	10/26/2019	11/07/2019	11/16/2019	GoP	84,498.00	84,498.00	Office materials
			NP-53.5 Agri N/A	N/A					0		


Prepared by:

Recommended by:

Approved:


ROWENA B. DANTOG
 BAC Secretariat


MARLON G. HERNANDEZ
 BAC Chairman


RICARDO M. PUNO
 District Engineer