

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertising of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20IE0001	Asset Preservation-Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide-Tertiary Roads, Cabunga-an-Tabunok-Consuegra Rd., K1023+(-706) - K1023+(-596), Villaba, Leyte	Construction Section	Competitive Bidding	October 22-October 28, 2019	NOVEMBER 11, 2019	February 10, 2020	February 12, 2020	GoP	24,499,249.52		24,499,249.52	Construction of Road Slope Protection Structure
20IE0002	Network Development Program Road Widening-Tertiary Roads, Sto. Rosano-Villaba Rd., K1003+000 – K1003+487, Villaba, Leyte	Construction Section	Competitive Bidding	October 22-October 28, 2019	NOVEMBER 11, 2019	February 10, 2020	February 12, 2020	GoP	19,599,949.91		19,599,949.91	Road Widening
20IE0003	Construction (Completion) of Multipurpose Building, Brgy. Gutosan, Calubian, Leyte	Construction Section	Competitive Bidding	October 22-October 28, 2019	NOVEMBER 11, 2019			GoP	1,979,999.82		1,979,999.82	Const. of Multi Purpose Building
20IE0004	Construction of Multipurpose Building, Brgy. Capitanhan, San Isidro, Leyte	Construction Section	Competitive Bidding	October 22-October 28, 2019	NOVEMBER 11, 2019	February 10, 2020	February 13, 2020	GoP	1,979,999.82		1,979,999.82	Const. of Multi Purpose Building
20IE0005	Construction (Completion) of Multipurpose Building, Brgy. Tagbubunga, Villaba, Leyte	Construction Section	Competitive Bidding	October 22-October 28, 2019	NOVEMBER 11, 2019			GoP	1,979,999.82		1,979,999.82	Const. of Multi Purpose Building
20IE0006	Construction of Multipurpose Building, Brgy. Bawod, San Isidro, Leyte	Construction Section	Competitive Bidding	October 22-October 28, 2019	NOVEMBER 11, 2019	February 10, 2020	February 13, 2020	GoP	1,979,999.82		1,979,999.82	Const. of Multi Purpose Building
20IE0007	Construction of Taberna Flood Control, Pob. Leyte, Leyte	Construction Section	Competitive Bidding	October 24-30, 2019	NOVEMBER 13, 2019	February 10, 2020	February 12, 2020	GoP	9,799,986.16		9,799,986.16	Construction of Flood Mitigation Structure
20IE0008	Construction of Local Roads, Sitio Catula Tulahan, Brgy. Hinabuyan, Villaba, Leyte	Construction Section	Competitive Bidding	October 24-30, 2019	NOVEMBER 13, 2019	February 10, 2020	February 12, 2020	GoP	1,979,982.60		1,979,982.60	Const. of Concrete Road
20IE0009	Construction of Local Roads, Brgy. Poblacion Del Sur, Villaba, Leyte	Construction Section	Competitive Bidding	October 24-30, 2019	NOVEMBER 13, 2019			GoP	1,979,979.44		1,979,979.44	Const. of Concrete Road
20IE0010	Construction of Local Roads, Calaguise to Karawisan, Brgy. Calaguise, Leyte, Leyte	Construction Section	Competitive Bidding	October 24-30, 2019	NOVEMBER 13, 2019	February 10, 2020	February 12, 2020	GoP	1,979,969.12		1,979,969.12	Const. of Concrete Road
20IE0011	Construction of Palarao Flood Control, Leyte, Leyte	Construction Section	Competitive Bidding	October 24-30, 2019	NOVEMBER 13, 2019	February 10, 2020	February 12, 2020	GoP	9,799,990.66		9,799,990.66	Construction of Flood Mitigation Structure
20IE0012	Construction of Local Roads, Dumpsite/Cemetery, Brgy. A. Tumamak, Villaba, Leyte	Construction Section	Competitive Bidding	October 24-30, 2019	NOVEMBER 13, 2019			GoP	1,979,938.90		1,979,938.90	Const. of Concrete Road
20IE0013	Construction of Local Roads, Brgy. Crossing, San Isidro, Leyte	Construction Section	Competitive Bidding	October 24-30, 2019	NOVEMBER 13, 2019	February 10, 2020	February 12, 2020	GoP	1,979,930.10		1,979,930.10	Const. of Concrete Road
20IE0014	Construction of Palapay Flood Control Structure along Palapay River, Right Bank Side, Brgy. Poblacion, Leyte, Leyte	Construction Section	Competitive Bidding	October 29-November 4, 2019	NOVEMBER 18, 2019			GoP	29,399,995.12		29,399,995.12	Construction of Flood Mitigation Structure
20IE0015	Construction of Tocio Flood Control, Leyte, Leyte	Construction Section	Competitive Bidding	October 29-November 4, 2019	NOVEMBER 18, 2019	February 10, 2020	February 12, 2020	GoP	9,799,994.34		9,799,994.34	Construction of Flood Mitigation Structure
20IE0017	Construction of Tagbubunga Seawall, Villaba, Leyte	Construction Section	Competitive Bidding	October 29-November 4, 2019	NOVEMBER 18, 2019			GoP	5,879,993.88		5,879,993.88	Construction of Flood Mitigation Structure
20IE0018	Construction of Tinodugan Flood Control, Leyte, Leyte	Construction Section	Competitive Bidding	October 29-November 4, 2019	NOVEMBER 18, 2019	February 10, 2020	February 12, 2020	GoP	9,799,974.11		9,799,974.11	Construction of Flood Mitigation Structure
20IE0019	Construction of Calbugos-Iligay-Cagnocot-Layog Road, Villaba, Leyte	Construction Section	Competitive Bidding	October 29-November 4, 2019	NOVEMBER 18, 2019	February 10, 2020	February 12, 2020	GoP	48,999,990.78		48,999,990.78	Const. of Concrete Road