

(DPWH LEYTE 3RD DEO, VILLABA, LEYTE)UPDATED FINAL APP- Non CSE (2ND SEMESTER)														FY 2020		
Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)		
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Total	MOOE		CO					
201E0001 310109100473 000	Asset Preservation-Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide-Tertiary Roads, Caburga-an-Tabunok-Consuegra Rd., K1023+(-706) - K1023+(-556), Villaba, Leyte	Construction Section	Competitive Bidding	October 22-October 28	NOVEMBER 11, 2019	February 10, 2020	February 12, 2020		GoP	23,249,019.35		23,249,019.35	Construction of Road Slope Protection Structure			
201E0002 310203100380 000	Network Development Program Road Widening-Tertiary Roads, Sio, Rosario-Villaba Rd., K1003+000 – K1003+487, Villaba, Leyte	Construction Section	Competitive Bidding	October 22-October 28	NOVEMBER 11, 2019	February 10, 2020	February 12, 2020		GoP	18,913,951.67		18,913,951.67	Road Widening			
201E0003 300104217227 000	Construction (Completion) of Multipurpose Building, Brgy. Gutosan, Calubian, Leyte	Construction Section	Competitive Bidding	October 22-October 28	NOVEMBER 11, 2019	September 30, 2020	October 2, 2020		GoP	1,930,409.82		1,930,409.82	Const. of Multi Purpose Building			
201E0004 300104217232 000	Construction of Multipurpose Building, Brgy. Capinahan, San Isidro, Leyte	Construction Section	Competitive Bidding	October 22-October 28	NOVEMBER 11, 2019	February 10, 2020	February 13, 2020		GoP	1,930,499.84		1,930,499.84	Const. of Multi Purpose Building			
201E0005 300104217229 000	Construction (Completion) of Multipurpose Building, Brgy. Tagbubunga, Villaba, Leyte	Construction Section	Competitive Bidding	October 22-October 28	NOVEMBER 11, 2019	September 30, 2020	October 2, 2020		GoP	1,930,496.94		1,930,496.94	Const. of Multi Purpose Building			
201E0006 300104217230 000	Construction of Multipurpose Building, Brgy. Bawod, San Isidro, Leyte	Construction Section	Competitive Bidding	October 22-October 28	NOVEMBER 11, 2019	February 10, 2020	February 13, 2020		GoP	1,930,499.81		1,930,499.81	Const. of Multi Purpose Building			
201E0007 320101105266 000	Construction of Taberna Flood Control, Pob. Leyte, Leyte	Construction Section	Competitive Bidding	October 24-30, 2019	NOVEMBER 13, 2019	February 10, 2020	February 12, 2020		GoP	9,456,975.93		9,456,975.93	Construction of Flood Mitigation Structure			
201E0008 300117207183 000	Construction of Local Roads, Silo Catula Tulahan, Brgy. Hinabuyan, Villaba, Leyte	Construction Section	Competitive Bidding	October 24-30, 2019	NOVEMBER 13, 2019	February 10, 2020	February 12, 2020		GoP	1,930,483.05		1,930,483.05	Const. of Concrete Road			
201E0009 300117207172 000	Construction of Local Roads, Brgy. Poblacion Del Sur, Villaba, Leyte	Construction Section	Competitive Bidding	October 24-30, 2019	NOVEMBER 13, 2019	September 30, 2020	October 2, 2020		GoP	1,930,480.20		1,930,480.20	Const. of Concrete Road			
201E0010 300117207173 000	Construction of Local Roads, Calaguise to Karawisan, Brgy. Calaguise, Leyte, Leyte	Construction Section	Competitive Bidding	October 24-30, 2019	NOVEMBER 13, 2019	February 10, 2020	February 12, 2020		GoP	1,939,965.75		1,939,965.75	Const. of Concrete Road			
201E0011 320101105262 000	Construction of Palarao Flood Control, Leyte, Leyte	Construction Section	Competitive Bidding	October 24-30, 2019	NOVEMBER 13, 2019	February 10, 2020	February 12, 2020		GoP	9,574,988.13		9,574,988.13	Construction of Flood Mitigation Structure			
201E0012 300117207177 000	Construction of Local Roads, Dumpsite/Cemetery, Brgy. A. Tumamak, Villaba, Leyte	Construction Section	Competitive Bidding	October 24-30, 2019	NOVEMBER 13, 2019	September 30, 2020	October 2, 2020		GoP	1,930,437.87		1,930,437.87	Const. of Concrete Road			
201E0013 300117207171 000	Construction of Local Roads, Brgy. Crossing, San Isidro, Leyte	Construction Section	Competitive Bidding	October 24-30, 2019	NOVEMBER 13, 2019	February 10, 2020	February 12, 2020		GoP	1,930,430.83		1,930,430.83	Const. of Concrete Road			
201E0014 320101105261 000	Construction of Palapay Flood Control Structure along Palapay River, Right Bank Side, Brgy. Poblacion, Leyte, Leyte	Construction Section	Competitive Bidding	October 29-November 4, 2019	NOVEMBER 18, 2019	November 20, 2020	November 24, 2020		GoP	28,370,924.86		28,370,924.86	Construction of Flood Mitigation Structure			
201E0015 320101105269 000	Construction of Tiodoc Flood Control, Leyte, Leyte	Construction Section	Competitive Bidding	October 29-November 4, 2019	NOVEMBER 18, 2019	February 10, 2020	February 12, 2020		GoP	9,368,381.69		9,368,381.69	Construction of Flood Mitigation Structure			
201E0017 320101105267 000	Construction of Tagbubunga Seawall, Villaba, Leyte	Construction Section	Competitive Bidding	October 29-November 4, 2019	NOVEMBER 18, 2019	November 20, 2020	November 24, 2020		GoP	5,703,411.87		5,703,411.87	Construction of Flood Mitigation Structure			
201E0018 320101105268 000	Construction of Tinocugan Flood Control, Leyte, Leyte	Construction Section	Competitive Bidding	October 29-November 4, 2019	NOVEMBER 18, 2019	February 10, 2020	February 12, 2020		GoP	9,456,903.06		9,456,903.06	Construction of Flood Mitigation Structure			
201E0019 300116203141 000	Construction of Calbugos-Iligay-Cagnocot-Layog Road, Villaba, Leyte	Construction Section	Competitive Bidding	October 29-November 4, 2019	NOVEMBER 18, 2019	February 10, 2020	February 12, 2020		GoP	47,039,991.15		47,039,991.15	Const. of Concrete Road			

201E0020 310109100472 000	Asset Preservation-Rehabilitation/Reconstruction of National Roads with Slops, Slope Collapse, and Landslide-Tertiary Roads, Belen-Consuegra Rd, K0981+600-K0981+750, Leyte, Leyte	Construction Section	Competitive Bidding	November 5-11, 2019	NOVEMBER 25, 2019	November 20, 2020	November 24, 2020	GoP	19,497,814.32	19,497,814.32	Construction of Road Slope Protection Structure
201E0021 320101105264 000	Construction of Silad Flood Control, Villalba, Leyte	Construction Section	Competitive Bidding	November 5-11, 2019	NOVEMBER 25, 2019	November 20, 2020	November 24, 2020	GoP	9,505,999.96	9,505,999.96	Construction of Flood Mitigation Structure
201E0022 320101105256 000	Construction of Kokoy Romualdez Flood Control, Calubian Leyte	Construction Section	Competitive Bidding	November 5-11, 2019	NOVEMBER 25, 2019	February 10, 2020	February 12, 2020	GoP	9,456,066.63	9,456,066.63	Construction of Flood Mitigation Structure
201E0023 300116203142 000	Construction of Calubian-Jubay-Daja Road, Calubian and San Isidro, Leyte	Construction Section	Competitive Bidding	November 5-11, 2019	NOVEMBER 25, 2019	February 10, 2020	February 12, 2020	GoP	46,794,900.00	46,794,900.00	Const. of Concrete Road
201E0024 300104217231 000	Construction of Multipurpose Building, Brgy. Caraña, Calubian, Leyte	Construction Section	Competitive Bidding	November 5-11, 2019	NOVEMBER 25, 2019	February 10, 2020	February 13, 2020	GoP	1,940,399.82	1,940,399.82	Const. of Multi Purpose Building
201E0025 310103100589 000	Asset Preservation-Preventive Maintenance-Tertiary Roads, Cabung-an-Tabunok-Consuegra Rd, K1016+347-K1017+592, Villaba, Leyte	Construction Section	Competitive Bidding	November 5-11, 2019	NOVEMBER 25, 2019	February 10, 2020	February 12, 2020	GoP	18,917,395.34	18,917,395.34	Preventive Maintenance of Road Asphalt Overlay
201E0026 300104217228 000	Construction (Completion) of Multipurpose Building, Brgy. Omanganhan, Tabango, Leyte	Construction Section	Competitive Bidding	November 5-11, 2019	NOVEMBER 25, 2019	September 30, 2020	October 4, 2020	GoP	1,940,399.82	1,940,399.82	Const. of Multi Purpose Building
201E0027 300104217235 000	Construction/Completion of Multipurpose Building, Brgy. Payao, Villaba, Leyte	Construction Section	Competitive Bidding	November 5-11, 2019	NOVEMBER 25, 2019	September 30, 2020	October 4, 2020	GoP	1,940,399.81	1,940,399.81	Const. of Multi Purpose Building
201E0028 300104217226 000	Construction (Completion) of Multipurpose Building, Brgy. Cabungahan, Villaba, Leyte	Construction Section	Competitive Bidding	November 5-11, 2019	NOVEMBER 25, 2019	September 30, 2020	October 2, 2020	GoP	1,940,399.82	1,940,399.82	Const. of Multi Purpose Building
201E0029 310103100591 000	Asset Preservation-Preventive Maintenance-Tertiary Roads, Tabango-Calmun-La Fortuna-Maniwaan-Gimanco Rd, K1033+440-K1035+665, Tabango, Leyte	Construction Section	Competitive Bidding	November 7-13, 2019	NOVEMBER 27, 2019	November 20, 2020	November 24, 2020	GoP	18,912,159.37	18,912,159.37	Preventive Maintenance of Road Asphalt Overlay
201E0030 310103100592 000	Asset Preservation-Preventive Maintenance-Tertiary Roads, Tabing-Kawayan-Sta Rosa-Lewis-Tabango Rd, K1027+048-K1028+528, Tabango, Leyte	Construction Section	Competitive Bidding	November 7-13, 2019	NOVEMBER 27, 2019	November 20, 2020	November 24, 2020	GoP	18,915,283.24	18,915,283.24	Preventive Maintenance of Road Asphalt Overlay
201E0031 310102100550 000	Asset Preservation-Preventive Maintenance-Secondary Roads, Sambutan Jct, Calaguise-Calubian Rd, K1002+925-K1003+811, Calubian, Leyte	Construction Section	Competitive Bidding	November 7-13, 2019	NOVEMBER 27, 2019	February 10, 2020	February 12, 2020	GoP	18,918,999.93	18,918,999.93	Preventive Maintenance of Road Asphalt Overlay
201E0032 310103100590 000	Asset Preservation-Preventive Maintenance-Tertiary Roads, Sn Isidro-Daja Rd, K1020+000-K1020+830, San Isidro, Leyte	Construction Section	Competitive Bidding	November 7-13, 2019	NOVEMBER 27, 2019	November 20, 2020	November 24, 2020	GoP	11,862,126.25	11,862,126.25	Preventive Maintenance of Road Asphalt Overlay
201E0033 320101103826 000	Construction of Gutosan Flood Control, Calubian, Leyte	Construction Section	Competitive Bidding	November 7-13, 2019	NOVEMBER 27, 2019	February 10, 2020	February 12, 2020	GoP	7,745,090.35	7,745,090.35	Construction of Flood Mitigation Structure
201E0034 320101105259 000	Construction of Padoga Flood Control, Calubian, Leyte	Construction Section	Competitive Bidding	November 7-13, 2019	NOVEMBER 27, 2019	September 30, 2020	October 2, 2020	GoP	3,821,903.75	3,821,903.75	Construction of Flood Mitigation Structure
201E0035 310203100378 000	Network Development-Road Widening-Tertiary Roads, Cabung-an-Tabunok-Consuegra Rd, K1018+506-K1019+378, Villaba, Leyte	Construction Section	Competitive Bidding	November 7-13, 2019	NOVEMBER 27, 2019	November 20, 2020	November 24, 2020	GoP	28,371,015.70	28,371,015.70	Road Widening
201E0036 300116203143 000	Construction of Sto. Rosario-Villaba Diversion Road, Leading to Hiblangan Small Reservoir Irrigation, Villaba, Leyte	Construction Section	Competitive Bidding	November 15-21, 2019	December 5, 2019	February 11, 2020	February 13, 2020	GoP	37,216,131.68	37,216,131.68	Const. of Concrete Road
201E0037 310202100648 000	Network Development Program Road Widening-Secondary Roads, Sambutan Jct, Calaguise-Calubian Rd, K0986+300-K0986+1000, Leyte, Leyte	Construction Section	Competitive Bidding	November 15-21, 2019	December 5, 2019	November 20, 2020	November 24, 2020	GoP	37,827,945.48	37,827,945.48	Road Widening
201E0038 310102100549 000	Asset Preservation-Preventive Maintenance-Secondary Roads, Calubian Jct, Sn Isidro-Tabango-Villaba-Palompon Rd, K1034+240-K1035+340, Tabango, Leyte	Construction Section	Competitive Bidding	November 15-21, 2019	December 5, 2019	November 20, 2020	November 24, 2020	GoP	23,922,324.36	23,922,324.36	Preventive Maintenance of Road Asphalt Overlay
201E0039 320101105263 000	Construction of Salog Flood Control, Leyte, Leyte	Construction Section	Competitive Bidding	November 15-21, 2019	December 5, 2019	February 11, 2020	February 13, 2020	GoP	4,752,954.25	4,752,954.25	Construction of Flood Mitigation Structure

201E0040 000	320101103828	Construction of Hinabuyan Flood Control, Villaba, Leyte	Construction Section	Competitive Bidding	November 15-21, 2019	December 5, 2019	November 5, 2020	November 9, 2020	GoP	3,744,098.17	3,744,098.17	Construction of Flood Mitigation Structure
201E0041 000	320101105254	Construction of Cristina Flood Control, Calubian, Leyte	Construction Section	Competitive Bidding	November 15-21, 2019	December 5, 2019	February 11, 2020	February 13, 2020	GoP	3,799,487.31	3,799,487.31	Construction of Flood Mitigation Structure
201E0042 000	300104217240	Construction of Multipurpose Building, Brgy. Toodoc, Leyte, Leyte	Construction Section	Competitive Bidding	November 15-21, 2019	December 5, 2019	February 11, 2020	February 13, 2020	GoP	1,919,776.88	1,919,776.88	Const. of Multi Purpose Building
201E0043 000	300104217234	Construction of Multipurpose Building, Brgy. Jubay, Calubian, Leyte	Construction Section	Competitive Bidding	November 15-21, 2019	December 5, 2019	February 10, 2020	February 13, 2020	GoP	1,960,088.93	1,960,088.93	Const. of Multi Purpose Building
201E0044 000	300104217225	Construction /Completion of Multipurpose Building, Brgy. Butason II, Tabango, Leyte	Construction Section	Competitive Bidding	November 15-21, 2019	December 5, 2019	September 30, 2020	October 4, 2020	GoP	1,930,493.67	1,930,493.67	Const. of Multi Purpose Building
201E0045 000	320101105257	Construction of Linao Flood Control, San Isidro, Leyte	Construction Section	Competitive Bidding	November 15-21, 2019	December 6, 2019	February 11, 2020	February 13, 2020	GoP	18,851,553.98	18,851,553.98	Construction of Flood Mitigation Structure
201E0046 000	320101105260	Construction of Palapay Flood Control Structure along Palapay River, Left Bank Side, Brgy. Poblacion, Leyte, Leyte	Construction Section	Competitive Bidding	November 15-21, 2019	December 6, 2019	November 20, 2020	November 24, 2020	GoP	14,253,518.37	14,253,518.37	Construction of Flood Mitigation Structure
201E0047 000	320101105255	Construction of Flood Control, Leyte, Leyte	Construction Section	Competitive Bidding	November 15-21, 2019	December 6, 2019	February 11, 2020	February 13, 2020	GoP	9,505,870.37	9,505,870.37	Construction of Flood Mitigation Structure
201E0048 000	320101105253	Construction of Bachao Flood Control, Leyte, Leyte	Construction Section	Competitive Bidding	November 15-21, 2019	December 6, 2019	February 11, 2020	February 13, 2020	GoP	9,505,990.86	9,505,990.86	Construction of Flood Mitigation Structure
201E0049 000	320101105252	Construction of Canquiason Flood Control, Villaba, Leyte	Construction Section	Competitive Bidding	November 15-21, 2019	December 6, 2019	February 11, 2020	February 13, 2020	GoP	9,502,602.72	9,502,602.72	Construction of Flood Mitigation Structure
201E0050 000	310203100381	Network Development Program Road Widening-Tertiary Roads Tabango-Caimon-La Fortuna-Manlawaan-Gimarao Rd., K1031+(-414)-K1031+293, K1031+(-597)-K1031+(-439), Tabango, Leyte	Construction Section	Competitive Bidding	November 15-21, 2019	December 6, 2019	February 11, 2020	February 13, 2020	GoP	28,802,308.95	28,802,308.95	Road Widening
201E0051 000	310108100436	Asset Preservation-Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide-Secondary Roads, Sambulawan Jct.-Calaguise-Calubian Rd., K1001+340-K1001+470, Leyte, Leyte	Construction Section	Competitive Bidding	November 20-26, 2019	December 10, 2019	November 20, 2020	November 24, 2020	GoP	37,827,556.79	37,827,556.79	Construction of Road Slope Protection Structure
201E0052 000	310108100434	Asset Preservation-Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide-Secondary Roads, Calubian Jct.-Sn Isidro-Tabango-Villaba-Palcompon Rd., K1020+540-K1020+640, San Isidro, Leyte	Construction Section	Competitive Bidding	November 20-26, 2019	December 10, 2019	November 20, 2020	November 24, 2020	GoP	23,642,110.91	23,642,110.91	Construction of Road Slope Protection Structure
201E0053 000	310203100382	Network Development Program Road Widening-Tertiary Roads Tabang-Kawayan-Sia, Rosa-Lawis-Tabango Rd., K1025+(-580)-K1025+(-100), K1025+(-799)-K1025+(-609), Tabango, Leyte	Construction Section	Competitive Bidding	November 20-26, 2019	December 10, 2019	November 20, 2020	November 24, 2020	GoP	23,642,275.80	23,642,275.80	Road Widening
201E0054 000	300107200919	Construction of Caliguit River Flood Control, Brgy. Poblacion Del Norte, Villaba, Leyte	Construction Section	Competitive Bidding	November 20-26, 2019	December 10, 2019	September 15, 2020	September 18, 2020	GoP	3,802,322.83	3,802,322.83	Construction of Flood Mitigation Structure
201E0055 000	300117207176	Construction of Local Roads, Comprehensive National High School, Brgy. A, Tumamak, Villaba, Leyte	Construction Section	Competitive Bidding	November 20-26, 2019	December 10, 2019	September 30, 2020	October 2, 2020	GoP	1,930,447.07	1,930,447.07	Const. of Concrete Road
201E0056 000	310109100474	Asset Preservation-Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide-Tertiary Roads, Sia, Rosario-Villaba Rd., K1008+825-K1008+875, Villaba, Leyte	Construction Section	Competitive Bidding	November 28 - December 4, 2019	December 18, 2019	February 11, 2020	February 13, 2020	GoP	28,370,974.58	28,370,974.58	Construction of Road Slope Protection Structure
201E0057 000	300118200289	Construction of Suba Bridge, Suba, Villaba, Leyte	Construction Section	Competitive Bidding	November 28 - December 4, 2019	December 18, 2019	February 11, 2020	February 13, 2020	GoP	14,479,492.88	14,479,492.88	Const. of Bridge
201E0058 000	310203100379	Network Development Program Road Widening-Tertiary Road, San Isidro-Daja Rd., K1018+000-K1018+770, San Isidro, Leyte	Construction Section	Competitive Bidding	November 28 - December 4, 2019	December 18, 2019	November 20, 2020	November 24, 2020	GoP	28,223,974.89	28,223,974.89	Road Widening
201E0059 000	300104217236	Rehabilitation/Improvement of Multipurpose Building, Brgy. Poblacion Del Norte, Villaba, Leyte	Construction Section	Competitive Bidding	November 28 - December 4, 2019	December 18, 2019	November 20, 2020	November 24, 2020	GoP	5,761,799.56	5,761,799.56	Const. of Multi Purpose Building

201E0060 300119200387 000	Construction (Completion) of Hanging Bridge, Brgy. Macupa, Leyte	Construction Section	Competitive Bidding	November 28 - December 4, 2019	December 18, 2019	September 30, 2020	October 2, 2020	GoP	1,920,566.31	1,920,566.31	Const. of Bridge
201E0061 310202100647 000	Network Development Program Road Widening - Secondary Roads, Lemon-Leyte-Biliran Rd, K0979+050 - K0980+250, Leyte, Leyte	Construction Section	Competitive Bidding	November 28 - December 4, 2019	December 18, 2019	November 20, 2020	November 24, 2020	GoP	48,019,903.09	48,019,903.09	Road Widening
201E0062 310202100646 000	Network Development Program Road Widening-Secondary Roads, Calubian Jct-Sn Isidro-Taango-Vilaba-Palompon Rd., K1005+748-K1006+424, Calubian, Leyte	Construction Section	Competitive Bidding	December 6 -12, 2019	December 26, 2019	November 20, 2020	November 24, 2020	GoP	37,631,941.25	37,631,941.25	Road Widening
201E0063 320101105258 000	Construction of Macupa Flood Control, Leyte, Leyte	Construction Section	Competitive Bidding	December 6 -12, 2019	December 26, 2019	February 11, 2020	February 13, 2020	GoP	9,505,989.38	9,505,989.38	Construction of Flood Mitigation Structure
201E0064 300107200920 000	Construction of Tide Embankment of Brgy. Suba, Villaba, Leyte	Construction Section	Competitive Bidding	December 6 -12, 2019	December 26, 2019	September 15, 2020	September 17, 2020	GoP	4,752,987.94	4,752,987.94	Construction of Flood Mitigation Structure
201E0066 300119200389 000	Construction of Footbridge, Puruk 1 to Puruk 2, Brgy. Jalas, Villaba, Leyte	Construction Section	Competitive Bidding	December 6 -12, 2019	December 26, 2019	February 11, 2020	February 13, 2020	GoP	1,910,993.92	1,910,993.92	Const. of Bridge
201E0068 320101105265 000	Construction of Suba Seawall, Suba, Villaba, Leyte	Construction Section	Competitive Bidding	December 6 -12, 2019	December 26, 2019	November 20, 2020	November 24, 2020	GoP	46,794,990.21	46,794,990.21	Construction of Flood Mitigation Structure
201E0069 300203100486 000	Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Access Road leading to Buga-Buga Hills, Villaba, Leyte	Construction Section	Competitive Bidding	December 6 -12, 2019	December 26, 2019	February 11, 2020	February 13, 2020	GoP	28,517,872.05	28,517,872.05	Const. of Concrete Road/Road Concreting
201E0070 310108100435 000	Asset Preservation-Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide-Secondary Roads, Lemon-Leyte-Biliran Rd., K0986+020-K0986+220, K1003+050-K1003+100, Leyte, Leyte	Construction Section	Competitive Bidding	December 6 -12, 2019	December 26, 2019	February 11, 2020	February 13, 2020	GoP	18,913,922.21	18,913,922.21	Construction of Road Slope Protection Structure
201E0071 300121200864 000	Construction of Level II Water System, Sitis Cayangan, Brgy. Pobacion Del Norte, Villaba, Leyte	Construction Section	Competitive Bidding	December 6-12, 2019	DECEMBER 27, 2019	September 30, 2020	October 2, 2020	GoP	2,895,740.93	2,895,740.93	Construction of Water Supply Systems
201E0072 300207100234 000	Construction of Provincial Mobile Force Battalion (PMFC), Calubian, Leyte	Construction Section	Competitive Bidding	December 6-12, 2019	DECEMBER 27, 2019	November 20, 2020	November 24, 2020	GoP	43,101,649.13	43,101,649.13	Construction of Other Facilities
201E0074 300101200001 000	Construction of Classrooms (1 Unit, 1 SY-3CL), TABONUDC ELEMENTARY SCHOOL, Villaba, Leyte	Construction Section	Competitive Bidding	January 29, 2020 - February 4, 2020	February 18, 2020	August 10, 2020	August 12, 2020	GoP	4,383,011.51	4,383,011.51	Construction of School Building
201E0074 300101200001 000	Construction of Classrooms (1-unit, 1 Sty-2CL), Manlawaan Elementary School, Tabango, Leyte	Construction Section	Competitive Bidding	January 29, 2020 - February 4, 2020	February 18, 2020	August 10, 2020	August 12, 2020	GoP	3,047,611.24	3,047,611.24	Construction of School Building
201E0078 300117207182 000	Rehabilitation, Improvement and Upgrading of JPR Daja Daku-Sitis Limite Road Section, Brgy. Daja Daku, San Isidro, Leyte	Construction Section	Competitive Bidding	February 7-13, 2020	February 27, 2020	November 5, 2020	November 9, 2020	GoP	18,913,988.61	18,913,988.61	Const. of Concrete Road
201E0079 300104217233 000	Construction of Multipurpose Building, Brgy. Inalad, Calubian, Leyte	Construction Section	Competitive Bidding	February 7-13, 2020	February 27, 2020	March 6, 2020	March 10, 2020	GoP	1,919,800.92	1,919,800.92	Const. of Multi Purpose Building
201E0080 300104217237 000	Construction of Multipurpose Building, Brgy. Suba, Villaba, Leyte	Construction Section	Competitive Bidding	February 7-13, 2020	February 27, 2020	March 6, 2020	March 10, 2020	GoP	1,920,597.58	1,920,597.58	Const. of Multi Purpose Building
201E0081 300104217239 000	Construction of Multipurpose Building/Covered Court (Phase 2), Brgy. Libagong, Villaba, Leyte	Construction Section	Competitive Bidding	February 7-13, 2020	February 27, 2020	September 30, 2020	October 2, 2020	GoP	2,880,899.91	2,880,899.91	Construction of Multipurpose Building/Covered Court
201E0082 300117207179 000	Upgrading and Rehabilitation of Local Road (Daja Daku-Taglawagan Casiongan-Anislagan Road Section, San Isidro, Leyte	Construction Section	Competitive Bidding	February 19-25, 2020	March 10, 2020	November 20, 2020	November 24, 2020	GoP	11,551,364.03	11,551,364.03	Const. of Concrete Road
201E0083 300117207180 000	Concreting of Local Road at Brgy. Wague to Brgy. Consuegra, Leyte, Leyte	Construction Section	Competitive Bidding	February 19-25, 2020	March 10, 2020	November 20, 2020	November 24, 2020	GoP	9,355,490.49	9,355,490.49	Const. of Concrete Road

201E0084 300117207175 000	Construction of Local Road, Brgy. Tabunok, Villaba, Leyte	Construction Section	Competitive Bidding	February 19-25, 2020	March 10, 2020	September 30, 2020	October 4, 2020	GoP	4,801,475.93	4,801,475.93	Const. of Concrete Road
201E0085 300117207170 000	Construction of Local Roads to Busey Falls, Brgy. Abijao, Villaba, Leyte	Construction Section	Competitive Bidding	February 19-25, 2020	March 10, 2020	March 18, 2020	March 20, 2020	GoP	2,880,852.93	2,880,852.93	Const. of Concrete Road
201E0086 300112200183 000	Construction/Rehabilitation/Improvement of Road along Cabungaan-Tabunok-Consuegra, Villaba, Leyte, Villaba, Leyte and Leyte, Leyte	Construction Section	Competitive Bidding	February 26, 2020 - March 3, 2020	March 17, 2020	November 20, 2020	November 24, 2020	GoP	28,223,959.45	28,223,959.45	Construction/Rehabilitation/Improvement of Road
201E0087 300101200026 000	Construction of School Building (Entrepreneurship Laboratory Building-Phase 1), LNU San Isidro Campus, San Isidro, Leyte	Construction Section	Competitive Bidding	February 26, 2020 - March 3, 2020	March 17, 2020	November 20, 2020	November 24, 2020	GoP	8,731,794.29	8,731,794.29	Construction of School Building
201E0088 300117207178 000	CONCRETING OF LOCAL ACCESS ROAD, LEYTE, LEYTE	Construction Section	Competitive Bidding	February 26, 2020 - March 3, 2020	March 17, 2020	September 30, 2020	October 2, 2020	GoP	1,940,383.67	1,940,383.67	Const. of Concrete Road
201E0089 300104217238 000	Construction of Multipurpose Building, Brgy. San Francisco, Villaba, Leyte	Construction Section	Competitive Bidding	February 26, 2020 - March 3, 2020	March 17, 2020	September 30, 2020	October 2, 2020	GoP	1,930,329.22	1,930,329.22	Const. of Multi Purpose Building
201E0090 300117207174 000	Construction of Caiguit to Cabungaan Diversion Road, Villaba, Leyte	Construction Section	Competitive Bidding	March 11-17, 2020	March 31, 2020	November 20, 2020	November 24, 2020	GoP	42,773,767.80	42,773,767.80	Const. of Concrete Road
201E0091 300119200388 000	Retrofitting/Strengthening of Permanent Bridge, Balite Bridge (B00158L TJ, Villaba, Leyte	Construction Section	Competitive Bidding	March 11-17, 2020	March 31, 2020	November 20, 2020	November 24, 2020	GoP	17,103,147.21	17,103,147.21	Const. of Bridge
201E0092 300117205390 000	Concreting/Opening of Road, JNR Tabunok to Iligay Rd., Villaba, Leyte, Sta. 0+000 – Sta. 1+500, Villaba, Leyte	Construction Section	Competitive Bidding	March 11-17, 2020	March 31, 2020	November 20, 2020	November 24, 2020	GoP	79,412,690.49	79,412,690.49	Const. of Concrete Road
201E0093 300117205391 000	Concreting of Road, JNR Tabunok to Iligay RD, Sta. 1+500 – Sta. 2+700, Villaba, Leyte	Construction Section	Competitive Bidding	March 11-17, 2020	March 31, 2020	December 29, 2020	January 5, 2021	GoP	64,371,778.96	64,371,778.96	Const. of Concrete Road
201E0094 300121200862 000	Construction of Level II Water System, Brgy. Cabungahan, Villaba, Leyte	Construction Section	Competitive Bidding	March 11-17, 2020	March 31, 2020	September 30, 2020	October 2, 2020	GoP	4,799,481.91	4,799,481.91	Construction of Water Supply Systems
201E0095 300112200184 000	Rehabilitation/Improvement of Slope Failure for Rockfall Protection System along Calubian-San Isidro-Tabango-Villaba-Palompon Road Leyte, K1054+000 – K1054+400, Villaba, Leyte	Construction Section	Competitive Bidding	March 11-17, 2020	March 31, 2020	November 20, 2020	November 24, 2020	GoP	47,382,998.18	47,382,998.18	Rehabilitation/Improvement of Slope Failure
201E0096 300121200863 000	Construction of Water System in the San Isidro, Leyte	Construction Section	Competitive Bidding	March 11-17, 2020	March 31, 2020	November 20, 2020	November 24, 2020	GoP	9,526,126.60	9,526,126.60	Construction of Water Supply Systems
201E0097 200000100019 000	Repair/Maintenance of DPVH Building, Motorpool/Bodega, Leyte III District Engineering Office, Brgy. Suba, Villaba, Leyte	Maintenance Section	Competitive Bidding	June 24-30, 2020	July 14, 2020	July 20, 2020	July 23, 2020	GoP	1,910,976.48	1,910,976.48	Repair of Building
201E0098 200000100019 000	Repair/Maintenance of DPVH Building, Maintenance Section Building, Leyte III District Engineering Office, Brgy. Suba, Villaba, Leyte	Maintenance Section	Competitive Bidding	June 24-30, 2020	July 14, 2020	July 21, 2020	July 23, 2020	GoP	1,910,908.90	1,910,908.90	Repair of Building
201E0099 200000100019 000	Repair/Maintenance of DAR Building, San Isidro Agrarian Reform Office Building, San Isidro, Leyte	Maintenance Section	Competitive Bidding	June 24-30, 2020	July 14, 2020	July 21, 2020	July 24, 2020	GoP	975,021.24	975,021.24	Repair of Building
201E0100 200000100019 000	Repair/Maintenance of DOJ Building, Hall of Justice, Villaba Trial Court,	Maintenance Section	Competitive Bidding	June 24-30, 2020	July 14, 2020	July 21, 2020	July 24, 2020	GoP	960,338.13	960,338.13	Repair of Building
201E0101 200000100019 000	Repair/Maintenance of Dilig Building, Leyte Police Station, Paz St., Poblacon, Leyte, Leyte	Maintenance Section	Competitive Bidding	June 24-30, 2020	July 14, 2020	July 21, 2020	July 24, 2020	GoP	960,331.23	960,331.23	Repair of Building
201E0102 200000100481 000	REHABILITATION/IMPROVEMENT ALONG CABUNGAAN-TABUNOKCONSUEGRA ROAD K1028+466-K1030+047; TABANGO-CATMON-LA FORTUNA-MAINLAWAANMARCO ROAD K1038+810-K1040+783; CALUBIAN-SAN ISIDRO-TABANGO-VILLABAPALOMPON ROAD K1005+346-K1005+690, K1037+293-K1040+063; AND ALL BRIDGES ALONG NATIONAL ROADS WITHIN THE DISTRICT, Villaba, Leyte, Leyte, Tabango, Leyte; and Calubian, Leyte	Maintenance Section	Competitive Bidding	June 24-30, 2020	July 14, 2020	July 21, 2020	July 24, 2020	GoP	3,715,426.44	3,715,426.44	Rehab/Improvement of Roads
201E0103 200000100019 000	Repair/Maintenance of DOJ Building, Hall of Justice, Brgy. Velasco, Calubian, Leyte	Maintenance Section	Competitive Bidding	June 24-30, 2020	July 14, 2020	July 21, 2020	July 23, 2020	GoP	1,462,015.92	1,462,015.92	Repair of Building

201E0104 200000100020 000	Repair/Maintenance of Tabango Flood Control , Brgy. Poblacon, Tabango, Leyte	Maintenance Section	Competitive Bidding	June 24-30, 2020	July 14, 2020	July 21, 2020	July 23, 2020	GoP	2,909,394.59	2,909,394.59	Construction of Flood Mitigation Structure
201E0105 300205100012 000	Construction of Rainwater Collection System (RWCS), CS , San Isidro, Leyte	Construction Section	Competitive Bidding	July 23-29, 2020	August 12, 2020	August 20, 2020	August 25, 2020	GoP	361,890.62	361,890.62	Construction of Rainwater Collection System
201E0106 300205100012 000	Construction of Rainwater Collection System (RWCS), Tabunoc ES , Villaba, Leyte	Construction Section	Competitive Bidding	July 23-29, 2020	August 12, 2020	August 20, 2020	August 25, 2020	GoP	361,890.62	361,890.62	Construction of Rainwater Collection System
201E0107 300205100012 000	Construction of Rainwater Collection System (RWCS), Miguel ES , San Isidro, Leyte	Construction Section	Competitive Bidding	July 23-29, 2020	August 12, 2020	August 20, 2020	August 25, 2020	GoP	361,890.62	361,890.62	Construction of Rainwater Collection System
201E0108 300205100012 000	Construction of Rainwater Collection System (RWCS), Hinabuyan CS , Villaba, Leyte	Construction Section	Competitive Bidding	July 23-29, 2020	August 12, 2020	August 20, 2020	August 25, 2020	GoP	361,890.62	361,890.62	Construction of Rainwater Collection System
201E0109 300205100012 000	Construction of Rainwater Collection System (RWCS), Cahnigan ES , Villaba, Leyte	Construction Section	Competitive Bidding	July 23-29, 2020	August 12, 2020	August 20, 2020	August 25, 2020	GoP	361,890.62	361,890.62	Construction of Rainwater Collection System
201E0110 300205100012 000	Construction of Rainwater Collection System (RWCS), Bernardo ES , Tabango, Leyte	Construction Section	Competitive Bidding	July 23-29, 2020	August 12, 2020	August 20, 2020	August 25, 2020	GoP	361,890.62	361,890.62	Construction of Rainwater Collection System
201E0111 300205100012 000	Construction of Rainwater Collection System (RWCS), Kawayan ES , Tabango, Leyte	Construction Section	Competitive Bidding	July 23-29, 2020	August 12, 2020	August 20, 2020	August 25, 2020	GoP	361,890.62	361,890.62	Construction of Rainwater Collection System
201E0112 300205100012 000	Construction of Rainwater Collection System (RWCS), Uson ES , Calubian, Leyte	Construction Section	Competitive Bidding	July 23-29, 2020	August 12, 2020	August 20, 2020	August 25, 2020	GoP	361,890.62	361,890.62	Construction of Rainwater Collection System
201E0113 300205100012 000	Construction of Rainwater Collection System (RWCS), Limite ES , Calubian, Leyte	Construction Section	Competitive Bidding	July 23-29, 2020	August 12, 2020	August 20, 2020	August 25, 2020	GoP	361,890.62	361,890.62	Construction of Rainwater Collection System
201E0114 300205100012 000	Construction of Rainwater Collection System (RWCS), Macupa CS , Leyte, Leyte	Construction Section	Competitive Bidding	July 23-29, 2020	August 12, 2020	August 20, 2020	August 25, 2020	GoP	361,890.62	361,890.62	Construction of Rainwater Collection System
201E0115 300205100012 000	Construction of Rainwater Collection System (RWCS), Ulgbon ES , Leyte, Leyte	Construction Section	Competitive Bidding	July 23-29, 2020	August 12, 2020	August 20, 2020	August 25, 2020	GoP	361,890.62	361,890.62	Construction of Rainwater Collection System
201E0116 300205100012 000	Construction of Rainwater Collection System (RWCS), Juson ES , Calubian, Leyte	Construction Section	Competitive Bidding	July 23-29, 2020	August 12, 2020	August 20, 2020	August 25, 2020	GoP	361,890.62	361,890.62	Construction of Rainwater Collection System
201E0117 310203206100 000	CONCRETING OF JUNCTION NATIONAL ROAD, BRGY. PAYAO TO SITIO HILL VIEW TO SITIO BARANGBANG FMR, BRGY. PAYAO, VILABA, LEYTE	Construction Section	Competitive Bidding	August 18-24, 2020	September 7, 2020	September 15, 2020	September 17, 2020	GoP	12,546,944.96	12,546,944.96	Construction of Roads
201E0118 310203206099 000	CONCRETING OF BRGY. TAGHARIGUE TO BRGY. IGANG FMR, BRGY. TAGHARIGUE AND BRGY. IGANG, CALUBIAN, LEYTE	Construction Section	Competitive Bidding	August 18-24, 2020	September 7, 2020	September 15, 2020	September 17, 2020	GoP	11,934,680.81	11,934,680.81	Construction of Roads
201E0121 200000100019 000	REPAIR/MAINTENANCE OF DOJ BUILDING, HALL OF JUSTICE BUILDING, BRGY. VELOSO, CALUBIAN, LEYTE	Construction Section	Competitive Bidding	November 6-12, 2020	November 26, 2020	December 9, 2020	December 14, 2020	GoP	965,277.49	965,277.49	Repair of Building
201E0122 300116203143 000	CONCRETING OF BRGY. BAGABAO TO BRGY. MALALIC FMR, BRGY. BAGABAO AND BRGY. MALALIC, LEYTE	Construction Section	Competitive Bidding	November 26-December 2, 2020	December 16, 2020	-	-	GoP	11,939,965.69	11,939,965.69	Concreting of Roads
201E0123 300116203143 000	INSTALLATION OF ADDITIONAL STRUCTURED NETWORK CABLING FOR THE FINANCE AND BAC OFFICE OF LEYTE 3RD DEO, VILABA, LEYTE	Construction Section	Competitive Bidding	December 3-9, 2020	December 23, 2020	December 29, 2020	January 4, 2021	GoP	1,083,309.52	1,083,309.52	Repair of Building

201E0124 320101103828 000	INSTALLATION OF ADDITIONAL STRUCTURED NETWORK CABLING FOR THE MAINTENANCE AND CONSTRUCTION SECTIONS OF LEYTE 3RD DEO, VILABA, LEYTE	Construction Section	Competitive Bidding	December 8-14, 2020	December 28, 2020	December 29, 2020	January 4, 2021	GoP	411,946.54	411,946.54	Repair of Building
	C. Y. 2020 CONSULTANCY										
20CSIE-01 200000100036 000	Sub-surface Exploration for Construction of Widening of Permanent Bridges: 1. Abo-Abo Br. (B00087LT); 2. Dakit Br. (B00102LT); 3. Dao Br. (B00104LT); 4. Elizabeth Br. (B00092LT); 5. Laray Br. (B00166LT). Construction/Maintenance of Flood Control Mitigation Structures and Drainage Systems: 1. Construction of Tide Protection Embankment, Brgy. Poblacion Del Sur; 2. Brgy. Poblacion Del Norte; 3. Suba, Villaba, Leyte, 4. Construction of Flood Control, Abijao; 5. Brgy. Buga-Buga; 6. Brgy. Canquiason; 7. Tagbubunga; 8. Connecting to Cagnocot and Libagong, Villaba, Leyte; 9. Construction of Flood Control, Brgy. Belen; 10. Construction of Seawall, Abijao, Villaba, Leyte; Rehabilitation/Reconstruction of National Road w/ Slips, Slope Collapse, and Landslide: 1. Calubian Jct.-San Isidro-Tabango-Villaba-Palimpon Rd., K1010+757-K1010+857; 2. Sio, Rosano-Villaba Rd., K1008+720-1008+825; 3. Tabango-Caimon-La Fortuna-Manlawaan-Gimanco Rd., K1038+100-K1038+300, K1039+020-K1039+300, K1039+400-K1039+600, within Third District of Leyte.	Planning & Design Section	Competitive Bidding	July 15-21, 2020	August 4, 2020	October 1, 2020	October 5, 2020	GoP	3,484,740.00	3,484,740.00	Sub-surface Exploration
20CSIE-02 200000100453 000	CONDUCT OF PARCELLARY SURVEY AND TITLING OF NATIONAL ROADS AND BRIDGES AND OTHER FACILITIES, Villaba, Tabango, Leyte, Leyte	Planning & Design Section	Competitive Bidding	December 4-10, 2020	December 28, 2020	December 29, 2020	January 4, 2021	GoP	910,000.00	910,000.00	Sub-surface Exploration

Prepared by:

LORENZO P. FIDEL, JR.
Head, Procurement Office

Recommended by:

IMELDA V. DE CLARO
BAC-Chairman

Approved by:

CARLOS G. VELOSO
District Engineer

**BY THE AUTHORITY
OF THE DISTRICT ENGINEER**
CESAR V. MAKABENTA
CIC ASSISTANT DISTRICT ENGINEER