



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

FINAL ANNUAL PROCUREMENT PLAN (APP) FOR CY 2022-CIVIL WORKS

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1.) 22K00003	Construction of By-Pass and Diversion Roads, CDOC-Iligan Hinterland Road (Jct. CDO-Kibartan Road/Dansolihon-Jct. IBR/Rogongon, Iligan City) Alternate Road, Package 6, Lanao del Norte	Construction Division	Yes	Nat'l. Competitive Bidding	10/15/21-10/21/21	11/3/21	1/24/22	2/2/22	GOP	102,867,000.00		102,867,000.00	Const. of Gravel Road
2.) 22K00004	Construction of Missing Links/ New Roads, Bukidnon - Davao (Jct. Sinuda - Kalagangan, San Fernando), Package 28, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	10/15/21-10/21/21	11/3/21	1/24/22	2/2/22	GOP	20,000,000.00		20,000,000.00	Const. of Gravel Road
3.) 22K00005	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) Southern Bukidnon Agri-Industrial Economic Zone Road (Pangantucan Section) in Pangantucan, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	10/15/21-10/21/21	11/3/21	1/24/22	2/2/22	GOP	20,000,000.00		20,000,000.00	Const. of Concrete Road
4.) 22K00006	Construction of Bypass Road, Don Carlos-Kiburiao (Sitio Langyan, Manuto Section), Package 4, Quezon, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	10/15/21-10/21/21	11/3/21	1/24/22	2/2/22	GOP	50,000,000.00		50,000,000.00	Const. of Gravel Road
5.) 22K00007	Construction of By-Pass and Diversion Roads, Valencia City-Pangantucan Diversion Road, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	10/15/21-10/21/21	11/3/21	1/24/22	2/2/22	GOP	28,000,000.00		28,000,000.00	Const. of Gravel and Concrete Road
6.) 22K00008	Construction of By-Pass and Diversion Roads, Cagayan de Oro Diversion Road Extension (Jct. Sayre Highway (Balubal)- Manolo Fortich-Mallibog-Claveria-Eureka, Gingoog City Road), Package 12, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	10/21/21-10/27/21	11/9/21	1/24/22	2/2/22	GOP	50,000,000.00		50,000,000.00	Const. of Gravel Road
7.) 22K00010	Construction of By-Pass and Diversion Roads, Claveria-Balingoan By-pass Road, Package 6, Misamis Oriental	Construction Division	Yes	Nat'l. Competitive Bidding	10/21/21-10/27/21	11/9/21	1/24/22	2/2/22	GOP	36,500,000.00		36,500,000.00	Const. of Gravel & Conc. Road
8.) 22K00012	Construction of By-Pass and Diversion Roads, Iligan City Circumferential Road Extension to Jct. Sta. Felomina-Borbonon-Digkilaan-Rogongon Road, Package 4, Lanao del Norte	Construction Division	Yes	Nat'l. Competitive Bidding	10/21/21-10/27/21	11/9/21	1/24/22	2/2/22	GOP	50,000,000.00		50,000,000.00	Const. of Concrete Road
9.) 22K00013	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) Southern Bukidnon Agri-Industrial Economic Zone Road Network Development, Package 34, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	10/21/21-10/27/21	11/9/21	1/24/22	2/2/22	GOP	22,000,000.00		22,000,000.00	Const. of Gravel Road & Road Slope Protection Structure
10.) 22K00014	Construction of Bypass Road, Don Carlos-Kiburiao (Sitio Langyan, Manuto - Purok 1, Minsamongan Section), Package 5, Quezon, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	10/21/21-10/27/21	11/9/21	1/24/22	2/2/22	GOP	40,000,000.00		40,000,000.00	Const. of Gravel Road
11.) 22K00015	Construction of By-Pass and Diversion Roads, Sayre Highway Parallel Road II (Manolo Fortich-Valencia City Section), Package 36, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	10/21/21-10/27/21	11/9/21	1/24/22	2/2/22	GOP	30,000,000.00		30,000,000.00	Const. of Gravel Road
12.) 22K00016	Construction of By-Pass and Diversion Roads, Magsaysay-Butuan City Coastal Bypass/Alternate Road, Misamis Oriental	Construction Division	Yes	Nat'l. Competitive Bidding	10/22/21-10/28/21	11/10/21	1/24/22	2/2/22	GOP	100,000,000.00		100,000,000.00	Const. of Concrete Bridge



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

FINAL ANNUAL PROCUREMENT PLAN (APP) FOR CY 2022-CIVIL WORKS

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
13.) 22K00017	Construction/ Improvement of Access Roads leading to Airports (Kalsada Tungo sa Paliparan, Riles at Daungan Program - KATUPARAN) CDO-Opol-El Salvador-Alubijid-Laguindingan Airport (Pueblo de Oro/CDO Airport to Jct. BCIR Laguindingan) Mountain Diversion Road (Pagatpat Bridge), Cagayan de Oro City	Construction Division	Yes	Nat'l. Competitive Bidding	10/22/21-10/28/21	11/10/21	1/24/22	2/2/22	GOP	50,000,000.00		50,000,000.00	Const. of Concrete Bridge
14.) 22K00018	Construction of Flood Control Structure along Saguaran River, Kallangan, Bukidnon, Package 3 (Sta.0+920.00-Sta.1+380.00)	Construction Division	Yes	Nat'l. Competitive Bidding	10/22/21-10/28/21	11/10/21	1/24/22	2/2/22	GOP	145,000,000.00		145,000,000.00	Const. of Flood Mitigation Structures
15.) 22K00019	Construction of Flood Control Structure along Saguaran River, Kallangan, Bukidnon, Package 1 (Sta.0+000.00-Sta.0+480.00)	Construction Division	Yes	Nat'l. Competitive Bidding	10/22/21-10/28/21	11/10/21	1/24/22	2/2/22	GOP	50,000,000.00		50,000,000.00	Const. of Flood Mitigation Structures
16.) 22K00020	Construction of Flood Control Structure along Saguaran River, Kallangan, Bukidnon, Package 2 (Sta.0+480.00-Sta.0+920.00)	Construction Division	Yes	Nat'l. Competitive Bidding	10/22/21-10/28/21	11/10/21	1/24/22	2/2/22	GOP	61,750,000.00		61,750,000.00	Const. of Flood Mitigation Structures
17.) 22K00021	Construction of By-Pass and Diversion Roads, Iligan City Coastal Bypass Road, Package 8, Lanao del Norte	Construction Division	Yes	Nat'l. Competitive Bidding	10/22/21-10/28/21	11/10/21	1/24/22	2/2/22	GOP	46,150,000.00		46,150,000.00	Const. of Road Slope Protection Structure
18.) 22K00022	Construction of By-Pass and Diversion Roads, Manolo Fortich - Misamis Oriental/Alternate By-Pass Road, Siloo Section (Package 3), Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	10/22/21-10/28/21	11/10/21	1/24/22	2/2/22	GOP	82,500,000.00		82,500,000.00	Const. of Gravel Road
19.) 22K00023	Const./Imprvt. Of Access Roads leading to Airports(Kalsada Tungo sa Paliparan,Riles at Daungan Program KATUPARAN) CDO-Opol-El Salvador-Alubijid-Laguindingan Airport (Pueblo de Oro/CDO Airport to Jct. BCIR Laguindingan) Mountain Diversion Road, Misamis Oriental, Package XI)	Construction Division	Yes	Nat'l. Competitive Bidding	10/22/21-10/28/21	11/10/21	1/24/22	2/2/22	GOP	150,000,000.00		150,000,000.00	Const. of Gravel Road
20.) 22K00024	Construction of By-Pass and Diversion Roads, Cagayan de Oro (PCE) Bypass/Alternate Road Extension (Jct. Lumbia/CDO-Camp Kibartan Road-Pagatpat-Jct. BCIR), Lumbia-Pagalungan, Misamis Oriental	Construction Division	Yes	Nat'l. Competitive Bidding	10/26/21-11/1/21	11/15/21	1/24/22	2/2/22	GOP	150,000,000.00		150,000,000.00	Const. of Gravel & Conc. Road
21.) 22K00025	Construction of Missing Links/ New Roads, Puntian-Araikan Road, Package 11, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	10/26/21-11/1/21	11/15/21	1/24/22	2/2/22	GOP	70,500,000.00		70,500,000.00	Const. of Gravel Road
22.) 22K00026	Construction of By-Pass and Diversion Roads, CDO-New Western Diversion Road (Macabalan-Bonbon Bridge and Access Road), Package 8, Cagayan de Oro City	Construction Division	Yes	Nat'l. Competitive Bidding	10/26/21-11/1/21	11/15/21	1/24/22	2/2/22	GOP	150,000,000.00		150,000,000.00	Const. of Viaduct
23.) 22K00027	Construction of By-Pass and Diversion Roads, CDO-New Western Diversion Road (Canito-an-CDO Coastal Road Section), Package 9, Cagayan de Oro City	Construction Division	Yes	Nat'l. Competitive Bidding	10/26/21-11/1/21	11/15/21	1/24/22	2/2/22	GOP	150,000,000.00		150,000,000.00	Const. of Conc. Bridge
24.) 22K00028	Construction of Flood Control Structure along Saguaran River, Kallangan, Bukidnon, Package 4 (Sta.1+380.0-Sta.1+830.0)	Construction Division	Yes	Nat'l. Competitive Bidding	10/26/21-11/1/21	11/15/21	1/24/22	2/2/22	GOP	150,000,000.00		150,000,000.00	Const. of Flood Mitigation Structure



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

FINAL ANNUAL PROCUREMENT PLAN (APP) FOR CY 2022-CIVIL WORKS

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25.) 22K00029	Construction of Flood Control Structure along Sagularan River, Package 5, Kallangan, Bukidnon (Sta.1+830.0-Sta.2+355.956)	Construction Division	Yes	Nat'l. Competitive Bidding	10/26/21-11/1/21	11/15/21	1/24/22	2/2/22	GOP	125,000,000.00		125,000,000.00	Const. of Flood Mitigation Structure
26.) 22K00030	Construction of Flood Control Structure along Sagularan River, Package 6, Kallangan, Bukidnon (Sta.2+355.956-Sta.2+660.0)	Construction Division	Yes	Nat'l. Competitive Bidding	10/26/21-11/1/21	11/15/21	1/24/22	2/2/22	GOP	125,000,000.00		125,000,000.00	Const. of Flood Mitigation Structure
27.) 22K00031	Construction of By-Pass and Diversion Roads, Valencia Bypass Road Extension, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	10/28/21-11/3/21	11/16/21	1/25/22	2/3/22	GOP	105,000,000.00		105,000,000.00	Const. of Conc. Road
28.) 22K00032	Preventive Maintenance - Primary Roads, Cotabato-Malabang-Lanao Del Norte Rd - (S01650MN) Chainage 54970 - Chainage 56470	Construction Division	Yes	Nat'l. Competitive Bidding	10/28/21-11/3/21	11/16/21	1/25/22	2/3/22	GOP	125,000,000.00		125,000,000.00	Preventive Maintenance of Road :Asphalt Overlay
29.) 22K00033	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads, Marawi-Malabang Road - (S01652MN) Chainage 20981 - Chainage 21731	Construction Division	Yes	Nat'l. Competitive Bidding	10/28/21-11/3/21	11/16/21	1/25/22	2/3/22	GOP	150,000,000.00		150,000,000.00	Reconst. Of Conc. Pavement
30.) 22K00034	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads, Marawi-Malabang Road - (S01652MN) Chainage 32445 - Chainage 33327	Construction Division	Yes	Nat'l. Competitive Bidding	10/28/21-11/3/21	11/16/21	1/25/22	2/3/22	GOP	100,000,000.00		100,000,000.00	Reconst. Of Conc. Pavement
31.) 22K00035	Construction of Road, Barangay Basagad, Pualas, Lanao del Sur (Sta.0+000-Sta.0+230)	Construction Division	Yes	Nat'l. Competitive Bidding	10/28/21-11/3/21	11/16/21	1/25/22	2/3/22	GOP	50,000,000.00		50,000,000.00	Const. of Concrete Road
32.) 22K00036	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads, Marawi-Malabang Road - (S01652MN) Chainage 6108 - Chainage 7750	Construction Division	Yes	Nat'l. Competitive Bidding	10/28/21-11/3/21	11/16/21	1/25/22	2/3/22	GOP	150,000,000.00		150,000,000.00	Reconst. Of Conc. Pavement
33.) 22K00037	Construction of Road, Barangay Pantar, Lumbatan, Lanao del Sur (Sta. 0+000-Sta.0+230)	Construction Division	Yes	Nat'l. Competitive Bidding	10/28/21-11/3/21	11/16/21	1/25/22	2/3/22	GOP	150,000,000.00		150,000,000.00	Const. of Concrete Road
34.) 22K00038	Const. of By-Pass and Diversion Roads, Northern Bukidnon Agri-Industrial Economic Zone Road Network Development Project, Manolo Fortich, Libona and Baungon, Bukidnon, Package 19, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	10/29/21-11/4/21	12/6/21	1/25/22	2/3/22	GOP	105,000,000.00		105,000,000.00	Const. of Gravel Road
35.) 22K00041	Construction of By-Pass and Diversion Roads, Cagayan de Oro (PCE) Bypass/Alternate Road Extension (Jct. Lumbia/CDO-Camp Kibitran Road-Pagatpat-Jct. BCIR), Taglimao-Bagocboc, Misamis Oriental	Construction Division	Yes	Nat'l. Competitive Bidding	10/29/21-11/4/21	11/17/21	1/25/22	2/3/22	GOP	200,000,000.00		200,000,000.00	Const. of Gravel Road
36.) 22K00042	Construction of Missing Links/ New Roads, East-West lateral road connecting Agusan Del Sur/ Agusan del Norte to Bukidnon, Damsay-Calabugao-Adtolawon Road, Package 18, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	10/29/21-11/4/21	11/17/21	1/25/22	2/3/22	GOP	150,000,000.00		150,000,000.00	Const. of Road Slope Protection Structure



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

FINAL ANNUAL PROCUREMENT PLAN (APP) FOR CY 2022-CIVIL WORKS

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
37.) 22K00043	Const. of By-Pass and Diversion Roads, Cagayan de Oro (PCE) Bypass/Alternate Road Extension (Jct. Lumbia/CDO-Camp Kibartan Road-Pogalpat-Jct. BCIR), Bagodoc Section (Package 1), Misamis Oriental	Construction Division	Yes	Nat'l. Competitive Bidding	11/3/21-11/9/21	11/22/21	1/25/22	2/3/22	GOP	150,000,000.00		150,000,000.00	Const. of Gravel & Conc. Road
38.) 22K00044	Construction of By-Pass and Diversion Roads, Masterson Avenue Alternate Road (Package 2), Cagayan De Oro City	Construction Division	Yes	Nat'l. Competitive Bidding	11/3/21-11/9/21	11/22/21	1/25/22	2/3/22	GOP	150,000,000.00		150,000,000.00	Const. of Gravel Road
39.) 22K00046	Construction of CDO-New Western Diversion Road-(Canito-an-CDO Coastal Road Section), Package 7	Construction Division	Yes	Nat'l. Competitive Bidding	11/4/21-11/10/21	11/23/21	1/25/22	2/3/22	GOP	150,000,000.00		150,000,000.00	Const. of Conc. Bridge
40.) 22K00048	Construction of By-Pass and Diversion Roads, Sayre Highway Bypass Road, Maluko Section, Climbing Lanes, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	11/4/21-11/10/21	12/6/21	1/25/22	2/3/22	GOP	130,000,000.00		130,000,000.00	Const. of Conc. Road & Road Slope Protection Structure
41.) 22K00049	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones(Roads Leveraging Linkages for Industry and Trade Infrastructure Program-ROLL-IT), Northern Bukidnon Agri-Industrial Economic Zone Road Network Development Project, Manolo Fortich, Libona and Baungon, Bukidnon, Package 18, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	11/12/21-11/18/21	12/1/21	1/25/22	2/3/22	GOP	150,000,000.00		150,000,000.00	Const. of Gravel Road
42.) 22K00050	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones(Roads Leveraging Linkages for Industry and Trade Infrastructure Program-ROLL-IT), Northern Bukidnon Agri-Industrial Economic Zone Road Network Development Project, Manolo Fortich, Libona and Baungon, Bukidnon, Package 17, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	11/12/21-11/18/21	12/1/21	1/25/22	2/3/22	GOP	45,800,000.00		45,800,000.00	Const. of Gravel Road
43.) 22K00051	Construction of By-Pass and Diversion Roads, Gingoog Bypass Road, Phase VIII, Misamis Oriental	Construction Division	Yes	Nat'l. Competitive Bidding	11/12/21-11/18/21	12/1/21	1/25/22	2/3/22	GOP	110,000,000.00		110,000,000.00	Const. of Conc. Road
44.) 22K00052	Construction of By-Pass and Diversion Roads, Jct. Maramag-Meradugao Road-Jct. Lampenusan Road Ext. (Jct. Sayre Highway (Damulog)-Kibawe-Jct. Buda (Sinuda), Kitaotao By-Pass/Alternate Road), Package 19, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	11/12/21-11/18/21	12/6/21	1/25/22	2/3/22	GOP	63,000,000.00		63,000,000.00	Const. of Gravel Road
45.) 22K00053	Construction of By-Pass and Diversion Roads, Sayre Highway Parallel Road I (Libona – Manolo Fortich – Impusug-ong Section), Package 19, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	11/12/21-11/18/21	12/1/21	1/25/22	2/3/22	GOP	110,000,000.00		110,000,000.00	Const. of Gravel Road
46.) 22K00054	Construction of Drainage System (Carmen Catchment), Villarin St. - Max Y. Suniel St., Package 12, Segment 1: Sta. 0+144.00 - Sta. 1+051.041; Segment 2: Sta. 0+000.00 - Sta. 0+000.00-Sta.0+904.407, Cagayan de Oro City	Construction Division	Yes	Nat'l. Competitive Bidding	11/12/21-11/18/21	12/1/21	1/25/22	2/3/22	GOP	150,000,000.00		150,000,000.00	Const. of Flood Mitigation Structure



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

FINAL ANNUAL PROCUREMENT PLAN (APP) FOR CY 2022-CIVIL WORKS

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
47.) 22K00055	Construction of Flood Mitigation Structure within Mindanao River Basin (along Pulangui River) Package 1, Downstream of Old Batangan Br., Brgy. Batangan Section, Sta. 0+000.00 - Sta. 1+535.00, Valencia City, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	11/12/21-11/18/21	12/1/21	1/25/22	2/3/22	GOP	50,000,000.00		50,000,000.00	Const. of Flood Mitigation Structure
48.) 22K00056	Road Widening - Tertiary Roads, Bukidnon Bdry-North Cotabato Rd - (S01606MN) Chainage 2295 - Chainage 4069.897	Construction Division	Yes	Nat'l. Competitive Bidding	11/12/21-11/18/21	12/1/21	1/25/22	2/3/22	GOP	75,000,000.00		75,000,000.00	Road Widening
49.) 22K00057	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads, Bumbaran-Talakag Rd - (S01601MN) Chainage 4600 - Chainage 5700	Construction Division	Yes	Nat'l. Competitive Bidding	11/12/21-11/18/21	12/1/21	1/25/22	2/3/22	GOP	12,000,000.00		12,000,000.00	Reconst. to Conc. Pavement
50.) 22K00058	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road, Barangay Pagayawan, Madalum, Lanao del Sur	Construction Division	Yes	Nat'l. Competitive Bidding	11/12/21-11/18/21	12/1/21	1/25/22	2/3/22	GOP	150,000,000.00		150,000,000.00	Const. of Conc. Road
51.) 22K00059	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road, Barangay Pictaan, Binkidayan, Lanao del Sur (Sta.0+000-Sta.0+230.00)	Construction Division	Yes	Nat'l. Competitive Bidding	11/12/21-11/18/21	12/1/21	1/25/22	2/3/22	GOP	150,000,000.00		150,000,000.00	Const. of Conc. Road
52.) 22K00060	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road, Barangay Uyaan Proper, Madamba, Lanao del Sur (Sta.0+000-Sta.0+230.00)	Construction Division	Yes	Nat'l. Competitive Bidding	11/12/21-11/18/21	12/1/21	1/25/22	2/3/22	GOP	150,000,000.00		150,000,000.00	Const. of Conc. Road
53.) 22K00061	Construction of By-Pass and Diversion Roads, Cagayan de Oro Coastal Road (Gusa-Igpit Section), Lapesan (Package 2), Cagayan de Oro City (K0+220.00-K0+540.00)	Construction Division	Yes	Nat'l. Competitive Bidding	11/17/21-11/23/21	12/6/21	1/26/22	2/4/22	GOP	150,000,000.00		150,000,000.00	Const. of Drainage Structure along Road
54.) 22K00062	Construction of By-Pass and Diversion Roads, Jct. Maramag-Meradugao Road-Jct. Lampenusan Road Ext. (Jct. Sayre Highway (Damulog)-Kibawe-Jct. Buda (Sinuda), Kitaotao By-Pass/Alternate Road), Package 20, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	11/17/21-11/23/21	12/6/21	1/26/22	2/4/22	GOP	60,000,000.00		60,000,000.00	Const. of Gravel Road
55.) 22K00063	Construction of By-Pass and Diversion Roads, Jct. Maramag-Meradugao Road-Jct. Lampenusan Road Ext. (Jct. Sayre Highway (Damulog)-Kibawe-Jct. Buda (Sinuda), Kitaotao By-Pass/Alternate Road), Package 21, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	11/17/21-11/23/21	12/6/21	1/26/22	2/4/22	GOP	105,000,000.00		105,000,000.00	Const. of Gravel Road
56.) 22K00064	Construction of By-Pass and Diversion Roads, Misamis Oriental-Bukidnon By-Pass Road (PHIVIDEC-Alae Section), Misamis Oriental	Construction Division	Yes	Nat'l. Competitive Bidding	11/17/21-11/23/21	12/6/21	1/26/22	2/4/22	GOP	120,000,000.00		120,000,000.00	Preventive Maintenance of Road(Asphalt Overlay)
57.) 22K00065	Construction of Road, Malaybalay Circumferential Road (Package 6), City of Malaybalay, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	11/17/21-11/23/21	12/6/21	1/26/22	2/4/22	GOP	200,000,000.00		200,000,000.00	Const. of Gravel Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

FINAL ANNUAL PROCUREMENT PLAN (APP) FOR CY 2022-CIVIL WORKS

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
58.) 22K00066	Construction of By-Pass and Diversion Roads, Misamis Oriental-Bukidnon By-Pass Road (Tagoloan Section), Package 1, Misamis Oriental	Construction Division	Yes	Nat'l. Competitive Bidding	11/17/21-11/23/21	12/6/21	1/26/22	2/4/22	GOP	105,000,000.00		105,000,000.00	Const. of Conc. Road & Drainage Structure
59.) 22K00067	Construction of By-Pass and Diversion Roads, Jct. Sayre Highway Dalrig - Kisolon By-Pass Road, Package 7, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	11/19/21-11/25/21	12/9/21	1/26/22	2/4/22	GOP	125,000,000.00		125,000,000.00	Const. of Gravel Road
60.) 22K00068	Construction of Missing Links/ New Roads, Iligan City - Cagayan de Oro City Alternate Route (Digkilaan - Bulua Section), Package 6, Lanao del Norte	Construction Division	Yes	Nat'l. Competitive Bidding	11/19/21-11/25/21	12/9/21	1/26/22	2/4/22	GOP	125,000,000.00		125,000,000.00	Const. of Gravel Road
61.) 22K00069	Construction of By-Pass and Diversion Roads, Sayre Highway Parallel Road I (Ubona - Manolo Fortich - Impasug-ong Section), Package 13, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	11/19/21-11/25/21	12/9/21	1/26/22	2/4/22	GOP	50,000,000.00		50,000,000.00	Const. of Gravel Road
62.) 22K00070	Construction of Kibawe - Arakan Road, Package 7, Kibawe, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	11/19/21-11/25/21	12/9/21	1/26/22	2/4/22	GOP	120,000,000.00		120,000,000.00	Const. of Concrete Road
63.) 22K00071	Construction of Kibawe - Arakan Road, Package 6, Kibawe, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	11/19/21-11/25/21	12/9/21	1/26/22	2/4/22	GOP	150,000,000.00		150,000,000.00	Const. of Concrete Road
64.) 22K00072	Construction of Kibawe - Arakan Road, Package 8, Kibawe, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	11/19/21-11/25/21	12/9/21	1/26/22	2/4/22	GOP	150,000,000.00		150,000,000.00	Const. of Conc. Road
65.) 22K00073	Construction of Drainage System (Bonbon - Kauswagan Section), Package 12, Sta. 0+000.00 - Sta. 0+010.00(Section 1);Sta.0+010.00-Sta.1+536.00(Section 2)	Construction Division	Yes	Nat'l. Competitive Bidding	11/19/21-11/25/21	12/9/21	1/26/22	2/4/22	GOP	85,000,000.00		85,000,000.00	Const. of Drainage Structure
66.) 22K00074	Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones(Roads Leveraging Linkages for Industry and Trade Infrastructure Program-ROLL-IT), Northern Bukidnon Agri-Industrial Economic Zone Road Network Development Project, Manolo Fortich, Ubona and Baungon, Bukidnon, Package 20, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	11/19/21-11/25/21	12/9/21	1/26/22	2/4/22	GOP	150,000,000.00		150,000,000.00	Const. of Conc. Road
67.) 22K00075	Construction of Road, Malaybalay Circumferential Road (Package 5), City of Malaybalay, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	11/19/21-11/25/21	12/9/21	1/26/22	2/4/22	GOP	103,400,000.00		103,400,000.00	Const. of Gravel Road
68.) 22K00076	Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones(Roads Leveraging Linkages for Industry and Trade Infrastructure Program-ROLL-IT), Southern Bukidnon Agri-Industrial Economic Zone Road Network Development, Package 35, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	11/19/21-11/25/21	12/9/21	1/26/22	2/4/22	GOP	50,000,000.00		50,000,000.00	Const. of Gravel Road
69.) 22K00077	Construction of Road, Malaybalay Circumferential Road, (Package 2), City of Malaybalay, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	11/19/21-11/25/21	12/9/21	1/26/22	2/4/22	GOP	150,000,000.00		150,000,000.00	Const. of Gravel Road & Concrete Bridge



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

FINAL ANNUAL PROCUREMENT PLAN (APP) FOR CY 2022-CIVIL WORKS

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
70.) 22K00078	Construction of By-Pass and Diversion Roads, Cagayan de Oro Coastal Road (Puerto-Gusa Section), Package 3, Cagayan de Oro City	Construction Division	Yes	Nat'l. Competitive Bidding	11/25/21-12/1/21	12/14/21	1/26/22	2/4/22	GOP	122,000,000.00		122,000,000.00	Const. of Road Slope Protection
71.) 22K00079	Construction of By-Pass and Diversion Roads, Cagayan de Oro Diversion Road, (Jct. Balubal Sayre Highway-Pueblo de Oro, CDO-Old Airport Road Diversion Road (Pueblo de Oro/Jct. CDO-Old Airport Road) Phase II, Package 13, Cagayan de Oro City	Construction Division	Yes	Nat'l. Competitive Bidding	11/25/21-12/1/21	12/14/21	1/26/22	2/4/22	GOP	132,600,000.00		132,600,000.00	Const. of Gravel Road
72.) 22K00080	Construction of By-Pass and Diversion Roads, Puerto-Claveria By-Pass Road, Package 9, Misamis Oriental	Construction Division	Yes	Nat'l. Competitive Bidding	11/25/21-12/1/21	12/14/21	1/26/22	2/4/22	GOP	175,500,000.00		175,500,000.00	Const. of Gravel Road
73.) 22K00081	Construction/ Improvement of Access Roads leading to Airports (Kalsada Tungo sa Paliparan, Riles at Daungan Program - KATUPARAN), CDO-Opol-El Salvador-Alubijid-Laguindingan Airport (Pueblo de Oro/CDO Airport to Jct. BCIR Laguindingan) Mountain Diversion Road, Cagayan de Oro City, Package VIII	Construction Division	Yes	Nat'l. Competitive Bidding	11/25/21-12/1/21	12/14/21	1/26/22	2/4/22	GOP	34,200,000.00		34,200,000.00	Const. of Gravel Road
74.) 22K00082	Construction of By-Pass and Diversion Roads, Jct CDO Talekag Road / Macapagal Drive - Upper Carmen - Patag - Jct BCIR/ Kauswagan, Package 5, Cagayan de Oro City	Construction Division	Yes	Nat'l. Competitive Bidding	11/25/21-12/1/21	12/14/21	1/26/22	2/4/22	GOP	10,000,000.00		10,000,000.00	Const. of Gravel Road
75.) 22K00083	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Mitigation Structure, Matling River, Package 2, Malabang, Lanao del Sur(Sta.0+275.00-Sta.0+663.70)	Construction Division	Yes	Nat'l. Competitive Bidding	11/25/21-12/1/21	12/14/21	1/26/22	2/4/22	GOP	10,000,000.00		10,000,000.00	Const. of Flood Mitigation Structure
76.) 22K00084	Construction of New Bridges, Completion of Burokot Bridge I and Approaches along Molundo - Wao Road, Lanao del Sur,Chainage 17,647.318-Chainage 17,715.973, Chainage 17,749.785-Chainage 17,795.973	Construction Division	Yes	Nat'l. Competitive Bidding	11/25/21-12/1/21	12/14/21	1/26/22	2/4/22	GOP	145,301,000.00		145,301,000.00	Const. of Concrete Bridge
77.) 22K00085	Construction of New Bridges, Completion of Maypang Bridge and Approaches along Molundo - Wao Road, Lanao del Sur, Chainage 16,048.327-Chainage 16,099.682, Chainage 16,260.228	Construction Division	Yes	Nat'l. Competitive Bidding	11/25/21-12/1/21	12/14/21	1/26/22	2/4/22	GOP	145,300,000.00		145,300,000.00	Const. of Conc. Bridge
78.) 22K00086	Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones(Roads Leveraging Linkages for Industry and Trade Infrastructure Program-ROLL-IT), Southern Bukidnon Agri-Industrial Economic Zone Road Network Development, Package 36, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	11/25/21-12/1/21	12/14/21	1/26/22	2/4/22	GOP	135,000,000.00		135,000,000.00	Const. of Gravel Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

FINAL ANNUAL PROCUREMENT PLAN (APP) FOR CY 2022-CIVIL WORKS

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
79.) 22K00087	Construction of By-Pass and Diversion Roads, CDO New Eastern Diversion Road (Jct. South Diversion Road / Mandumol - Nazareth - Camaman-an - Justo Ramonal - Jct / J. R. Borja -LKKS- BCIR/ Lapasan, Package 4, Cagayan de Oro City	Construction Division	Yes	Nat'l. Competitive Bidding	11/30/21-12/6/21	12/20/21	1/26/22	2/4/22	GOP	60,558,000.00		60,558,000.00	Const. of Concrete Road
80.) 22K00088	Construction of Missing Links/ New Roads, Iligan City - Cagayan de Oro City Alternate Route, Package 3, Misamis Oriental	Construction Division	Yes	Nat'l. Competitive Bidding	11/30/21-12/6/21	12/20/21	1/26/22	2/4/22	GOP	80,000,000.00		80,000,000.00	Const. of Gravel Road
81.) 22K00089	Const./Imprvt. Of Access Roads leading to Airports(Kalsada Tungo sa Paliparan,Riles at Daungan Program-KATUPARAN) Jct. KKK Road/Langcatoon, Pangantucan - Jct. Don Carlos-Kadingilan Road/San Nicolas (Langcatoon, Pangantucan-Kawilihan-Mahayahay-Pualas, Don Carlos Section), Package 6, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	11/30/21-12/6/21	12/20/21	1/26/22	2/4/22	GOP	100,000,000.00		100,000,000.00	Const. of Concrete Road
82.) 22K00090	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Flood Control Structure along Maranding River, Brgy. Maranding, Package 1, Lala, Lanao del Norte, Sta.0+000.00-Sta.0+260.00	Construction Division	Yes	Nat'l. Competitive Bidding	11/30/21-12/6/21	12/20/21	1/26/22	2/4/22	GOP	150,000,000.00		150,000,000.00	Const. of Flood Mitigation Structure
83.) 22K00091	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Flood Control Structure along Maranding River, Brgy. Maranding, Package 2, Sta. 0+000.00 - Sta. 0+304.486, Lala, Lanao del Norte	Construction Division	Yes	Nat'l. Competitive Bidding	11/30/21-12/6/21	12/20/21	1/31/22	2/9/22	GOP	80,000,000.00		80,000,000.00	Const. of Flood Mitigation Structure
84.) 22K00092	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems , Construction of Flood Mitigation Structure along Bulod River, Package 1, Tubod, Lanao del Norte, Sta.1+178.00- Sta.1+640.00(Left Bank)	Construction Division	Yes	Nat'l. Competitive Bidding	11/30/21-12/6/21	12/20/21	1/31/22	2/9/22	GOP	130,000,000.00		130,000,000.00	Const. of Flood Mitigation Structure
85.) 22K00093	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems , Construction of Flood Mitigation Structure along Bulod River, Package 2, Tubod, Lanao del Norte, Sta.1+083.00- Sta.1+700.00(Right Bank)	Construction Division	Yes	Nat'l. Competitive Bidding	11/30/21-12/6/21	12/20/21	1/31/22	2/9/22	GOP	102,334,000.00		102,334,000.00	Const. of Flood Mitigation Structure
86.) 22K00094	Construction of By-Pass and Diversion Roads, Misamis Oriental-Bukidnon By-Pass Road (PHIVIDECA-Alae Section), Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	11/30/21-12/6/21	12/20/21	1/31/22	2/9/22	GOP	110,000,000.00		110,000,000.00	Const. of Road Slope Protection Structure
87.) 22K00095	Construction of By-Pass and Diversion Roads, Claveria-Balingoan By-pass Road, Package 13	Construction Division	Yes	Nat'l. Competitive Bidding	11/30/21-12/6/21	12/20/21	1/31/22	2/9/22	GOP	120,000,000.00		120,000,000.00	Const. of Concrete Road
88.) 22K00096	Construction/Improvement of Access Road leading to Trades, Industries and Economic Zones(Roads Leveraging Linkages for Industry and Trade Infrastructure Program-ROLL-IT) Southern Bukidnon Agri-Industrial Economic Zone Road Network Development, Package 38, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	12/2/21-12/8/21	12/21/21	1/31/22	2/9/22	GOP	120,000,000.00		120,000,000.00	Const. of Concrete Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

FINAL ANNUAL PROCUREMENT PLAN (APP) FOR CY 2022-CIVIL WORKS

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
89.) 22K00097	Construction of Kibawe - Arakan Road, Package 10, Kibawe, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	12/2/21-12/8/21	12/21/21	1/31/22	2/9/22	GOP	120,000,000.00		120,000,000.00	Const. of Concrete Road
90.) 22K00098	Construction of Kibawe - Arakan Road, Package 2, Kibawe, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	12/2/21-12/8/21	12/21/21	1/31/22	2/9/22	GOP	120,000,000.00		120,000,000.00	Const. of Gravel Road
91.) 22K00099	Construction/Improvement of Access Road leading to Trades, Industries and Economic Zones(Roads Leveraging Linkages for Industry and Trade Infrastructure Program-ROLL-IT) Southern Bukidnon Agri-Industrial Economic Zone Road Network Development, Package 3, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	12/2/21-12/8/21	12/21/21	1/31/22	2/9/22	GOP	106,719,000.00		106,719,000.00	Const. of Concrete Road
92.) 22K00100	Construction/Improvement of Access Road leading to Trades, Industries and Economic Zones(Roads Leveraging Linkages for Industry and Trade Infrastructure Program-ROLL-IT) Northern Bukidnon Agri-Industrial Economic Zone Road Network Development Project, Manolo Fortich, Libona and Baungon, Package 14, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	12/2/21-12/8/21	12/21/21	1/31/22	2/9/22	GOP	106,719,000.00		106,719,000.00	Const. of Concrete Road
93.) 22K00101	Construction of Kibawe - Arakan Road, Package 9, Kibawe, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	12/2/21-12/8/21	12/21/21	1/31/22	2/9/22	GOP	90,000,000.00		90,000,000.00	Const. of Gravel Road
94.) 22K00102	Construction of Missing Links/New Roads, Tubod-Genasl Road, Package 1, Lanao del Norte	Construction Division	Yes	Nat'l. Competitive Bidding	12/2/21-12/8/21	12/21/21	1/31/22	2/9/22	GOP	150,000,000.00		150,000,000.00	Const. of Gravel Road
95.) 22K00103	Construction of By-Pass and Diversion Roads, CDOC - Iligan Hinterland Road, Jct. CDO - Camp Kibaran / Dansolihon - Jct. BCIR / Laguindingan Airport Road Extension, Package 4, Cagayan de Oro City	Construction Division	Yes	Nat'l. Competitive Bidding	12/2/21-12/8/21	12/21/21	1/31/22	2/9/22	GOP	100,000,000.00		100,000,000.00	Const. of Gravel & Concrete Road
96.) 22K00104	Construction of By-Pass and Diversion Roads, Puerto-Claveria By-Pass Road, Package 11, Cagayan de Oro City	Construction Division	Yes	Nat'l. Competitive Bidding	12/2/21-12/8/21	12/21/21	1/31/22	2/9/22	GOP	60,000,000.00		60,000,000.00	Const. of Gravel Road
97.) 22K00105	Construction of Multi-Purpose Building, Barangay Punud, Madamba, Lanao del Sur	Construction Division	Yes	Nat'l. Competitive Bidding	12/2/21-12/8/21	12/21/21	1/31/22	2/9/22	GOP	128,461,000.00		128,461,000.00	Const. of Multi-Purpose Building
98.) 22K00106	Construction (Completion) of Multi-Purpose Building (Legislative Building), Barangay Pindolonan, Kapel, Lanao del Sur	Construction Division	Yes	Nat'l. Competitive Bidding	12/3/21-12/9/21	12/22/21	1/31/22	2/9/22	GOP	130,000,000.00		130,000,000.00	Const. of Multi-Purpose Building
99.) 22K00107	Construction of Multi-Purpose Building, Barangay Dapao, Pualas, Lanao del Sur	Construction Division	Yes	Nat'l. Competitive Bidding	12/3/21-12/9/21	12/22/21	1/31/22	2/9/22	GOP	30,000,000.00		30,000,000.00	Const. of Multi-Purpose Building
100.) 22K00108	Construction of Multi-Purpose Building, Barangay Dimapaok, Lumbaca Unayan, Lanao del Sur	Construction Division	Yes	Nat'l. Competitive Bidding	12/3/21-12/9/21	12/22/21	1/31/22	2/9/22	GOP	155,500,000.00		155,500,000.00	Const. of Multi-Purpose Building
101.) 22K00109	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program-ROLL-IT), Southern Bukidnon Agri-Industrial Economic Zone Road Network Development, Package 15, Bukidnon	Construction Division	Yes	Nat'l. Competitive Bidding	12/3/21-12/9/21	12/22/21	1/31/22	2/9/22	GOP	135,000,000.00		135,000,000.00	Const. of Gravel Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

FINAL ANNUAL PROCUREMENT PLAN (APP) FOR CY 2022-CIVIL WORKS

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
102.) 22K00110	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program-ROLL-IT), Northern Bukidnon Agri-Industrial Economic Zone Road Network Development Project, Manolo Fortich, Libona and	Construction Division	Yes	Nat'l. Competitive Bidding	12/3/21-12/9/21	12/22/21	1/31/22	2/9/22	GOP	135,000,000.00		135,000,000.00	Const. of Concrete Road
103.) 22K00111	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program-ROLL-IT), Southern Bukidnon Agri-Industrial Economic Zone Road Network Development Project, Manolo Fortich, Libona and	Construction Division	Yes	Nat'l. Competitive Bidding	12/3/21-12/9/21	12/22/21	1/31/22	2/9/22	GOP	106,500,000.00		106,500,000.00	Const. of Concrete Road
104.) 22K00112	Construction of By-Pass and Diversion Roads, Panguli Bay Access Road, Tubod Side, Lanao del Norte	Construction Division	Yes	Nat'l. Competitive Bidding	12/3/21-12/9/21	12/22/21	1/31/22	2/9/22	GOP	106,500,000.00		106,500,000.00	Off-Carriageway Imprvt.
105.) 22K00113	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program-ROLL-IT), Southern Bukidnon Agri-Industrial Economic Zone Road (Don Carlos	Construction Division	Yes	Nat'l. Competitive Bidding	12/3/21-12/9/21	12/22/21	1/31/22	2/9/22	GOP	107,143,000.00		107,143,000.00	Const. of Concrete Road
106.) 22K00114	Construction of Road, Barangay Lakitan, Madamba, Lanao del Sur (Sta. 0+000.00-Sta.0+230.00)	Construction Division	Yes	Nat'l. Competitive Bidding	12/3/21-12/9/21	12/22/21	1/31/22	2/9/22	GOP	135,000,000.00		135,000,000.00	Const. of Concrete Road
107.) 22K00115	Construction of Road, Barangay Madamba Poblacion, Madamba, Lanao del Sur (Sta. 0+000.00-Sta.0+230.00)	Construction Division	Yes	Nat'l. Competitive Bidding	12/3/21-12/9/21	12/22/21	1/31/22	2/9/22	GOP	135,000,000.00		135,000,000.00	Const. of Concrete Road
108.) 22K00116	Construction of Road, Barangay Palao, Madamba, Lanao del Sur (Sta.0+000.00-Sta.0+460.00)	Construction Division	Yes	Nat'l. Competitive Bidding	12/3/21-12/9/21	12/22/21	1/31/22	2/9/22	GOP	70,000,000.00		70,000,000.00	Const. of Concrete Road
109.) 22K00117	Construction of Road, Barangay Tambo, Madamba, Lanao del Sur (Sta.0+000.00-Sta.0+230.00)	Construction Division	Yes	Nat'l. Competitive Bidding	12/3/21-12/9/21	12/22/21	1/31/22	2/9/22	GOP	140,000,000.00		140,000,000.00	Const. of Concrete Road
110.) 22K00118	Construction of Missing Links/New Roads, Jct. Maramag-Maradugao Road-Jct. Lampenusan Road, Package 10, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	12/10/21-12/16/21	1/13/22	2/2/22	2/11/22	GOP	80,000,000.00		80,000,000.00	Const. of Gravel Road
111.) 22K00119	Construction of Flood Control Structure, Barangay Lunao, Phase 2, Gingoog City, Misamis Oriental	Construction Division	No	Nat'l. Competitive Bidding	12/10/21-12/16/21	1/13/22	2/2/22	2/11/22	GOP	70,000,000.00		70,000,000.00	Const. of Flood Mitigation Structure
112.) 22K00120	Construction of Flood Control Project along Dangoen River (Downstream), Sta. 0+000.000 - Sta. 0+397.966 & Sta. 0+767.565 - Sta. 1+101.000, Medina, Misamis Oriental	Construction Division	No	Nat'l. Competitive Bidding	12/10/21-12/16/21	1/13/22	2/2/22	2/11/22	GOP	130,000,000.00		130,000,000.00	Const. of Flood Mitigation Structure
113.) 22K00121	Construction of Flood Control Structure along Maayam River, Brgy. Agay-ayan, Sta. 0+000.000 - Sta. 0+245.800, Gingoog City, Misamis Oriental	Construction Division	No	Nat'l. Competitive Bidding	12/10/21-12/16/21	1/13/22	2/2/22	2/11/22	GOP	130,000,000.00		130,000,000.00	Const. of Flood Mitigation Structure
114.) 22K00122	Construction of Flood Control Structure, Brgy. Luano, Sta. 0+620.00 - Sta. 1+116.00, Gingoog City, Misamis Oriental	Construction Division	No	Nat'l. Competitive Bidding	12/10/21-12/16/21	1/13/22	2/2/22	2/11/22	GOP	130,000,000.00		130,000,000.00	Const. of Flood Mitigation Structure
115.) 22K00123	Construction of Road, Malaybelay - Gingoog Road Alternate Route (Package 2), City of Malaybelay, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	12/10/21-12/16/21	1/13/22	2/2/22	2/11/22	GOP	110,000,000.00		110,000,000.00	Const. of Gravel Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

FINAL ANNUAL PROCUREMENT PLAN (APP) FOR CY 2022-CIVIL WORKS

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
116.) 22K00124	Construction/Improvement of Access Roads leading to Airports(Kalsada Tungo sa Paliparan, Riles at Daungan Program-KATUPARAN), Access Road leading to Proposed Bulidnon Airport (Jct. Maramag-Jct. Don CarlosKadilingan Road/ San Nicolas Section), Don Carlos, Bulidnon, Package VI	Construction Division	No	Nat'l. Competitive Bidding	12/10/21-12/16/21	1/13/22	2/2/22	2/11/22	GOP	120,000,000.00		120,000,000.00	Const. of Concrete Road
117.) 22K00125	Construction of San Martin Road connecting PHIVIDE Industrial Site, Package 1, Villanueva, Misamis Oriental	Construction Division	No	Nat'l. Competitive Bidding	12/10/21-12/16/21	1/13/22	2/2/22	2/11/22	GOP	7,000,000.00		7,000,000.00	Const. of Concrete Road
118.) 22K00126	Construction of San Martin Road connecting PHIVIDE Industrial Site, Package 2, Villanueva, Misamis Oriental	Construction Division	No	Nat'l. Competitive Bidding	12/10/21-12/16/21	1/13/22	2/2/22	2/11/22	GOP	40,000,000.00		40,000,000.00	Const. of Gravel Road
119.) 22K00127	Construction of By-Pass and Diversion Roads, CDOC - Iligan Hinterland Road, Jct. CDO - Camp Kibartan / Dansolihon - Jct. BCIR / Laguindingan Airport Road Extension, Package 3, Cagayan de Oro City	Construction Division	No	Nat'l. Competitive Bidding	12/10/21-12/16/21	1/13/22	2/2/22	2/11/22	GOP	7,000,000.00		7,000,000.00	Const. of Concrete Bridge
120.) 22K00128	Asset Preservation-Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide-Primary Roads, Butuan City-Cagayan de Oro City-Iligan City Rd - K1288 + 590.23 - K1289 + 040.00	Construction Division	No	Nat'l. Competitive Bidding	12/10/21-12/16/21	1/13/22	2/2/22	2/11/22	GOP	5,500,000.00		5,500,000.00	Const. of Road Slope Protection Structure
121.) 22K00129	Construction of Multi-Purpose Building, Barangay Frankfort, Amal Manablang, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	12/16/21-12/22/21	1/4/22	1/24/22	2/2/22	GOP	5,000,000.00		5,000,000.00	Const. of Multi-Purpose Building
122.) 22K00130	Construction of Multi-Purpose Building, Barangay Lumbac Pitakus, Taraka, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	12/16/21-12/22/21	1/4/22	1/24/22	2/2/22	GOP	10,500,000.00		10,500,000.00	Const. of Multi-Purpose Building
123.) 22K00131	Construction of Multi-Purpose Building, Barangay Manacab, Buediposo Buntong, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	12/16/21-12/22/21	1/4/22	1/24/22	2/2/22	GOP	5,000,000.00		5,000,000.00	Const. of Multi-Purpose Building
124.) 22K00132	Construction(Completion) of Multi-Purpose Building, Barangay Kilidli, Wao, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	12/16/21-12/22/21	1/4/22	1/24/22	2/2/22	GOP	8,000,000.00		8,000,000.00	Const. of Multi-Purpose Building
125.) 22K00133	Construction of Multi-Purpose Building, Barangay Oriental Beta, Lumbaca Unayan, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	12/16/21-12/22/21	1/4/22	1/24/22	2/2/22	GOP	6,500,000.00		6,500,000.00	Const. of Multi-Purpose Building
126.) 22K00134	Construction of Water Supply System-Level II, Barangay Para-Aba, Ganassi, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	12/16/21-12/22/21	1/4/22	1/24/22	2/2/22	GOP	8,100,000.00		8,100,000.00	Const. of Water Supply
127.) 22K00136	Asset Preservation-Rehab./Reconstruction of National Roads with Slips,Slope Collapse,and Landslide -Primary Roads, Butuan City-Cagayan de Oro City-Iligan City Rd K1398 + 018 - K1398 + 118	Construction Division	No	Nat'l. Competitive Bidding	12/22/21-12/28/21	1/10/22	1/30/22	2/8/22	GOP	50,000,000.00		50,000,000.00	Const. of Road Slope Protection Structure
128.) 22K00137	Asset Preservation-Rehab./Reconstruction of National Roads with Slips,Slope Collapse,and Landslide -Secondary Roads Gingoog-Claveria-Villanueva Rd - K1321 + 200 - K1321 + 300	Construction Division	No	Nat'l. Competitive Bidding	12/22/21-12/28/21	1/10/22	1/30/22	2/8/22	GOP	25,000,000.00		25,000,000.00	Const. of Road Slope Protection Structure
129.) 22K00138	Construction of Road,Malaybalay-Gingoog Road (Gingoog City-Kahayan, Claveria-Bukonay-Malaybalay City), Canayan-Silae Section, (Package 21),City of Malaybalay, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	12/22/21-12/28/21	1/10/22	1/30/22	2/8/22	GOP	25,000,000.00		25,000,000.00	Const. of Gravel Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

FINAL ANNUAL PROCUREMENT PLAN (APP) FOR CY 2022-CIVIL WORKS

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
130.) 22K00139	Asset Preservation-Rehab./Reconstruction of National Roads with Slips,Slope Collapse,and Landslide -Secondary Roads Gingoog-Claveria-Villanueva Rd - K1321 + 100 - K1321 + 300	Construction Division	No	Nat'l. Competitive Bidding	12/22/21-12/28/21	1/10/22	1/30/22	2/8/22	GOP	17,670,000.00		17,670,000.00	Const. of Road Slope Protection Structure
131.) 22K00140	Construction of Revetment along Gingoog River (Brgys. Santiago, Daan Lungso), (Phase 4), Gingoog City, Misamis Oriental(Sta.0+000.00-Sta.0+669.50(less gap at Sta.0+300.00-Sta.0+320.00)	Construction Division	No	Nat'l. Competitive Bidding	12/22/21-12/28/21	1/10/22	1/30/22	2/8/22	GOP	3,000,000.00		3,000,000.00	Const. of Revetment
132.) 22K00141	Asset Preservation-Rehab./Reconstruction of National Roads with Slips,Slope Collapse,and Landslide -Secondary Roads Gingoog-Claveria-Villanueva Rd - K1321 + 100 - K1321 + 300	Construction Division	No	Nat'l. Competitive Bidding	12/22/21-12/28/21	1/10/22	1/30/22	2/8/22	GOP	4,000,000.00		4,000,000.00	Const. of Road Slope Protection Structure
133.) 22K00142	Preventive Maintenance along Butuan City-Cagayan de Oro City-Iligan City Rd - K1280 + (-728) - K1280 + 554, K1303 + 003 - K1303 + 070, K1303 + 283 - K1305 + 004.132	Construction Division	No	Nat'l. Competitive Bidding	12/22/21-12/28/21	1/21/22	2/10/22	2/19/22	GOP	150,000,000.00		150,000,000.00	Preventive Maintenance of Road(Asphalt Overlay)
134.) 22K00143	Preventive Maintenance along Butuan City-Cagayan de Oro City-Iligan City Rd - K1329 + (-691) - K1329 + 000, K1343 + 892 - K1344 + 000, K1345 + 594 - K1347 + 000, K1348 + 000 - K1350 + 000, K1351 + 000 - K1351 + 431, K1352 + 123 - K1352 + 257.802	Construction Division	No	Nat'l. Competitive Bidding	12/22/21-12/28/21	1/21/22	2/10/22	2/19/22	GOP	200,000,000.00		200,000,000.00	Preventive Maintenance of Road(Asphalt Overlay)
135.) 22K00144	Preventive Maintenance along Butuan City-Cagayan de Oro City-Iligan City Rd - K1383 + 656 - K1386 + 499, K1386 + 535 - K1387 + 163, K1387 + 726 - K1388 + 467.052	Construction Division	No	Nat'l. Competitive Bidding	12/22/21-12/28/21	1/21/22	2/10/22	2/19/22	GOP	200,000,000.00		200,000,000.00	Preventive Maintenance of Road(Asphalt Overlay)
136.) 22K00145	Const. of By-Pass and Diversion Roads, Jct. Buda, Quezon -Jct. Valencia- Talalingod Road-Kalagangan, San Fernando Alternate/By Pass Road, Package 18, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	12/27/21-1/2/22	1/17/22	2/6/22	2/15/22	GOP	170,000,000.00		170,000,000.00	Const. of Gravel Road
137.) 22K00146	Const. of Missing Links/New Roads, Malaybalay-Gingoog Road (Gingoog City-Kaihaan, Claveria-Bulonan-Malaybalay City), Canayan Section, Package 21, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	12/27/21-1/2/22	1/17/22	2/6/22	2/15/22	GOP	170,000,000.00		170,000,000.00	Const. of Concrete Road
138.) 22K00147	Const./Imprvt. Of Access Roads leading to Trades,Industries and Economic Zones(Roads Leveraging Linkages for Industry and Trade Infrastructure Program-ROLL-IT) Northern Bukidnon Agri-Industrial Economic Zone Road (Baungon Section), Baungon, Bukidnon, Package I	Construction Division	No	Nat'l. Competitive Bidding	1/7/22-1/13/22	1/26/22	2/15/22	2/24/22	GOP	170,000,000.00		170,000,000.00	Const. of Concrete Road
139.) 22K00148	Const./Imprvt. Of Access Roads leading to Trades,Industries and Economic Zones(Roads Leveraging Linkages for Industry and Trade Infrastructure Program-ROLL-IT) Northern Bukidnon Agri-Industrial Economic Zone Road Network Development Project, Manolo Fortich, Ubona and	Construction Division	No	Nat'l. Competitive Bidding	1/7/22-1/13/22	1/26/22	2/15/22	2/24/22	GOP	200,000,000.00		200,000,000.00	Const. of Concrete Road
140.) 22K00149	Construction of By-Pass and Diversion Roads, Oroquieta City Coastal Bypass Road, Misamis Occidental	Construction Division	No	Nat'l. Competitive Bidding	1/7/22-1/13/22	1/26/22	2/15/22	2/24/22	GOP	140,000,000.00		140,000,000.00	Const. of Gravel Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

FINAL ANNUAL PROCUREMENT PLAN (APP) FOR CY 2022-CIVIL WORKS

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of IB/R/EI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
141.) 22K00150	Const./Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Sea Wall, Brgy. Daan Lungsod, K0+000.00 - K0+183.00, Gingoog City, Misamis Oriental	Construction Division	No	Nat'l. Competitive Bidding	1/7/22-1/13/22	1/26/22	2/15/22	2/24/22	GOP	160,000,000.00		160,000,000.00	Const. of Flood Mitigation Structure
142.) 22K00151	Off-Carriageway Improvement-Primary Roads, Sayre Highway - K1512 + 000 - K1515 + 000	Construction Division	No	Nat'l. Competitive Bidding	1/7/22-1/13/22	1/26/22	2/15/22	2/24/22	GOP	110,000,000.00		110,000,000.00	(Off-Carriageway Imprvt.:Paving of Shoulders),(Const. of Drainage Structure along Road), (Road Safety:Street Lighting)
143.) 22K00152	Construction of Road, Malaybalay Circumferential Road (Package 4), City of Malaybalay, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	1/7/22-1/13/22	1/26/22	2/15/22	2/24/22	GOP	45,000,000.00		45,000,000.00	Const. of Gravel Road
144.) 22K00153	Const./Imprvt. Of Access Roads leading to Trades,Industries and Economic Zones(Roads Leveraging Linkages for Industry and Trade Infrastructure Program-ROLL-JT) Northern Bukidnon Agri-Industrial Economic Zone Road (Baungon Section), Baungon, Bukidnon, Package II	Construction Division	No	Nat'l. Competitive Bidding	1/7/22-1/13/22	1/26/22	2/15/22	2/24/22	GOP	20,000,000.00		20,000,000.00	Const. of Concrete Bridge
145.) 22K00154	Construction of Missing Links/New Roads, Iligan City - Cagayan de Oro City Alternate Route, Package 2, Cagayan de Oro City	Construction Division	No	Nat'l. Competitive Bidding	1/7/22-1/13/22	1/26/22	2/15/22	2/24/22	GOP	5,000,000.00		5,000,000.00	Const. of Gravel & Conc. Bridge
146.) 22K00155	Construction of By-Pass and Diversion Roads, Valencia City-Pangantucan Diversion Road, Package 13, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	1/7/22-1/13/22	1/26/22	2/15/22	2/24/22	GOP	5,000,000.00		5,000,000.00	Const. of Gravel & Conc. Bridge
147.) 22K00156	Construction of Flood Mitigation Structure along Bolisong River, Kinoguitan, Misamis Oriental,Sta.0+000.00-Sta.0+353.00(Less Bridge Gap at Sta. 0+220.00-Sta.0+240.00)	Construction Division	No	Nat'l. Competitive Bidding	1/7/22-1/13/22	1/26/22	2/15/22	2/24/22	GOP	5,000,000.00		5,000,000.00	Const. of Flood Mitigation Structure
148.) 22K00157	Construction of By-Pass and Diversion Roads, Cagayan de Oro (PCE) Bypass/Alternate Road Extension (Jct. Lumbia/CDO-Camp Kibartan Road-Pegatpat-Jct. BCIR), Pagalungan-Taglimao, Misamis Oriental	Construction Division	No	Nat'l. Competitive Bidding	1/7/22-1/13/22	1/26/22	2/15/22	2/24/22	GOP	20,000,000.00		20,000,000.00	Const. of Concrete Road
149.) 22K00158	Construction of Road with Slope Protection Structure along Sayre Highway Parallel 11, Canayan Section 1, City of Malaybalay, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	1/7/22-1/13/22	1/26/22	2/15/22	2/24/22	GOP	10,000,000.00		10,000,000.00	Const. of Gravel Road
150.) 22K00159	Construction of Balingasag-Claveria Alternate Road, Package 3, Misamis Oriental	Construction Division	No	Nat'l. Competitive Bidding	1/10/22-1/16/22	1/31/22	2/20/22	3/1/22	GOP	5,000,000.00		5,000,000.00	Const. of Gravel Road
151.) 22K00160	Construction of Missing Links/New Roads, Puntian-Arekan Road, Package 10, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	1/10/22-1/16/22	1/31/22	2/20/22	3/1/22	GOP	5,000,000.00		5,000,000.00	Const. of Concrete Road & Road Slope Protection Structure
152.) 22K00161	Road Widening-Primary Roads, Butuan City-Cagayan de Oro City-Iligan City Rd - K1382 + 598 - K1383 + 328	Construction Division	No	Nat'l. Competitive Bidding	1/10/22-1/16/22	1/31/22	2/20/22	3/1/22	GOP	5,000,000.00		5,000,000.00	Road Widening
153.) 22K00162	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Revetment at Gabub River Upstream, Sta. 0+000.00 - Sta. 0+165.000, Gingoog City, Misamis Oriental (Phase 1)	Construction Division	No	Nat'l. Competitive Bidding	1/10/22-1/16/22	1/31/22	2/20/22	3/1/22	GOP	5,000,000.00		5,000,000.00	Const. of Revetment



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

FINAL ANNUAL PROCUREMENT PLAN (APP) FOR CY 2022-CIVIL WORKS

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
154.) 22K00163	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Secondary Roads, Marawi-Maslu Rd - (S01603MN) Chainage 19596 - Chainage 20232, Chainage 20242 - Chainage 21316	Construction Division	No	Nat'l. Competitive Bidding	1/10/22-1/16/22	1/31/22	2/20/22	3/1/22	GOP	10,000,000.00		10,000,000.00	Reconst. Of Conc. Pavement
155.) 22K00164	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Secondary Roads, Marawi-Maslu Rd - (S01603MN) Chainage 0000 - Chainage 1465, Chainage 2452.499, Chainage 2917.739	Construction Division	No	Nat'l. Competitive Bidding	1/10/22-1/16/22	1/31/22	2/20/22	3/1/22	GOP	7,000,000.00		7,000,000.00	Reconst. Of Conc. Pavement
156.) 22K00165	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Secondary Roads, Wao-Bumbaran section - (S01605MN) Chainage 2700 - Chainage 4000	Construction Division	No	Nat'l. Competitive Bidding	1/10/22-1/16/22	1/31/22	2/20/22	3/1/22	GOP	120,000,000.00		120,000,000.00	Reconst. Of Conc. Pavement
157.) 22K00166	Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide-Primary Roads, Marawi-Malabang Road - (S01652MN) Chainage 34100 - Chainage 34053.27	Construction Division	No	Nat'l. Competitive Bidding	1/10/22-1/16/22	1/31/22	2/20/22	3/1/22	GOP	2,000,000.00		2,000,000.00	Const. of Road Slope Protection Structure
158.) 22K00167	Road-Widening-Primary Roads, Cotabato-Malabang-Lanao Del Norte Rd (S01650MN) - Chainage 59375 - Chainage 59439, Chainage 59462.118-Chainage 59717.559, Chainage 59762.502-Chainage 61769.996, Chainage 61790.121- Chainage 62875	Construction Division	No	Nat'l. Competitive Bidding	1/10/22-1/16/22	1/31/22	2/20/22	3/1/22	GOP	6,000,000.00		6,000,000.00	Road Widening & Const. of Drainage along Road
159.) 22K00168	Construction of Road, Barangay Anas to Sitio Mompong, Picong, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	1/10/22-1/16/22	1/31/22	2/20/22	3/1/22	GOP	5,000,000.00		5,000,000.00	Const. of Conc. Road & Road Slope Protection Structure
160.) 22K00169	Construction of Open Canal, Upper Pugaan, Ditsaan-Ramain, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	1/14/22-1/20/22	2/2/22	2/22/22	3/3/22	GOP	2,000,000.00		2,000,000.00	Const. of Drainage Structure
161.) 22K00170	Construction (Completion) of Multi-Purpose Building (ABC Hall), Barangay Apa Mimbalay, Maslu, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	1/14/22-1/20/22	2/2/22	2/22/22	3/3/22	GOP	6,000,000.00		6,000,000.00	Const. (compl.) of Multi-Purpose Building
162.) 22K00171	Construction (Completion) of Multi-Purpose Building (ABC Hall), Barangay Montia-an, Bubong, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	1/14/22-1/20/22	2/2/22	2/22/22	3/3/22	GOP	2,000,000.00		2,000,000.00	Const. (compl.) of Multi-Purpose Building
163.) 22K00172	Construction (Completion) of Multi-Purpose Building, Barangay Bubong, Seguiaran, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	1/14/22-1/20/22	2/2/22	2/22/22	3/3/22	GOP	5,000,000.00		5,000,000.00	Const. (compl.) of Multi-Purpose Building
164.) 22K00173	Improvement of the Pugaan Sports Complex including pavement, Brgy. Maranao Timber, Ditsaan Ramain, LDS	Construction Division	No	Nat'l. Competitive Bidding	1/14/22-1/20/22	2/2/22	2/22/22	3/3/22	GOP	5,000,000.00		5,000,000.00	Const. of Multi-Purpose Building
165.) 22K00174	Rehabilitation of Multi-Purpose Building (Legislative Building), Barangay Madaya, Maguing, Lanao del Sur	Construction Division	No	Nat'l. Competitive Bidding	1/14/22-1/20/22	2/2/22	2/22/22	3/3/22	GOP	5,000,000.00		5,000,000.00	Const. of Multi-Purpose Building
166.) 22K00175	Construction of By-Pass and Diversion Roads, Valencia Bypass Road Extension, Package 5, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	1/14/22-1/20/22	2/2/22	2/22/22	3/3/22	GOP	7,000,000.00		7,000,000.00	Const. of Conc. Road & Drainage Structure along Road
167.) 22K00176	Construction of Balingasag-Claveria Alternate Road, Package 4, Misamis Oriental	Construction Division	No	Nat'l. Competitive Bidding	1/14/22-1/20/22	2/2/22	2/22/22	3/3/22	GOP	10,000,000.00		10,000,000.00	Const. of Gravel Road
168.) 22K00177	Construction of Road with Slope Protection Structure along Sayre Highway Parallel II, Canayan Section 2, City of Malabang, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	1/14/22-1/20/22	2/2/22	2/22/22	3/3/22	GOP	7,000,000.00		7,000,000.00	Const. of Gravel Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

FINAL ANNUAL PROCUREMENT PLAN (APP) FOR CY 2022-CIVIL WORKS

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of TB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
169.) 22K00178	Off-Carriageway Improvement-Secondary Roads Kapalong-Talaingod-Valencia (Bukidnon) Rd - K1550 + 200 - K1552 + 069.264, K1555 + 235.50 - K1555 + 616.922, K1586 + 000 - K1586 + 549.035, K1587 + 226.74 - K1588 + 783.00	Construction Division	No	Nat'l. Competitive Bidding	1/17/22- 1/23/22	2/7/22	2/27/22	3/8/22	GOP	10,000,000.00		10,000,000.00	Off-Carriageway Improvement : Paving of Shoulders & Const. of Road Slope Protection Structure
170.) 22K00179	Construction of By-Pass and Diversion Roads, Cabanglasan-San Fernando Alternate Road, (Mandahican-Macabuklod-Halapitan), Package 9, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	1/17/22- 1/23/22	2/7/22	2/27/22	3/8/22	GOP	6,000,000.00		6,000,000.00	Const. of Road Slope Protection Structure & Off- Carriageway Improvement : Paving of Shoulders
171.) 22K00180	Const. of By-Pass and Diversion Road, Sayre Highway Parallel Road II (Manolo Fortich-Valencia City Section), Package 33, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	1/17/22- 1/23/22	2/7/22	2/27/22	3/8/22	GOP	5,000,000.00		5,000,000.00	Const. of Conc. Bridge
172.) 22K00181	Construction of Road, Malaybalay - Gingoog Road Alternate Route (Package 18), City of Malaybalay, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	1/17/22- 1/23/22	2/7/22	2/27/22	3/8/22	GOP	5,000,000.00		5,000,000.00	Const. of Gravel Road
173.) 22K00182	Construction of Road, Bukidnon - Davao (Jct. Sinuda, Kitaotao - Kalagangan, San Fernando), Package 30, San Fernando, Bukidnon	Construction Division	No	Nat'l. Competitive Bidding	1/17/22- 1/23/22	2/7/22	2/27/22	3/8/22	GOP	5,000,000.00		5,000,000.00	Const. of Road Slope Protection Structures
174.) 22K00183	Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide, Gingoog-Claveria- Villanueva Rd - K1323 + 892.134 - K1324 + 080	Construction Division	No	Nat'l. Competitive Bidding	1/17/22- 1/23/22	2/7/22	2/27/22	3/8/22	GOP	5,000,000.00		5,000,000.00	Const. of Road Slope Protection Structures
175.) 22K00184	Construction of By-Pass and Diversion Road, Opol Diversion Road (Opol-Canitoan), Package 13, Cagayan de Oro City Section	Construction Division	No	Nat'l. Competitive Bidding	1/17/22- 1/23/22	2/7/22	2/27/22	3/8/22	GOP	5,000,000.00		5,000,000.00	Const. of Conc. Road
176.) 22K00185	Construction of Seaside Boulevard along Villanueva Bay, Barangay Poblacion 1 to Barangay Loooc Section, Phase 3, Villanueva, Misamis Oriental	Construction Division	No	Nat'l. Competitive Bidding	1/17/22- 1/23/22	2/7/22	2/27/22	3/8/22	GOP	5,000,000.00		5,000,000.00	Const. of Gravel Road
TOTAL										14,507,072,000.00			

Prepared by:

VICTORIO T. SAJELAN
Engineer IV
Head, Procurement Unit

Recommended by:

VIRGIE G. NAYVE, AER
Chief, Construction Division
BAC-Chairman

Approved by:

ZENAI DA T. TAN
Regional Director
Date: