

DPWH NEGROS OCCIDENTAL 4TH DEO ANNUAL PROCUREMENT PLAN FOR FY 2019

CODE (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REL	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO (Php)'000	
19GN0037	Construction of Multi-Purpose Building including other Facilities at DPWH Negros Occidental 4th District Engineering Office, Brgy. Lag-asan, Bago City, Negros Occidental	Engr. Mayo R. Pelagio	Competitive Bidding	October 31, 2018 to November 6, 2018	November 19, 2018	June 24, 2019	July 2, 2019	Regular Infrastructure Projects FY 2019 (GAA 2019)	7,500,000.00			Construction of one (1) storey building (covered court)
19GN0038	Construction of Roads, Brgy. La Granja, La Carlota City, Negros Occidental	Engr. Mayo R. Pelagio	Competitive Bidding	October 31, 2018 to November 6, 2018	November 19, 2018	June 24, 2019	July 2, 2019	Regular Infrastructure Projects FY 2019 (GAA 2019)	2,000,000.00			Construction of concrete road of 180 lineal meters with an average width of 2 meters both sides and a thickness of 200mm with slope protection
19GN0041	Construction of Roads, Brgy. Ma-a-o, Bago City, Negros Occidental	Engr. Mayo R. Pelagio	Competitive Bidding	October 31, 2018 to November 6, 2018	November 19, 2018	June 24, 2019	July 2, 2019	Regular Infrastructure Projects FY 2019 (GAA 2019)	3,000,000.00			Construction of concrete road of 266 lineal meters with an average width of 2.5 meters and 200mm thickness with cross drainage (RCP) and slope protection and construction of approach slab of 4 meters with an average width of 2.5 meters and 300mm thickness
19GN0047	Construction of Roads, Brgy. Taloc, Bago City, Negros Occidental	Engr. Mayo R. Pelagio	Competitive Bidding	October 31, 2018 to November 6, 2018	November 19, 2018	June 24, 2019	July 2, 2019	Regular Infrastructure Projects FY 2019 (GAA 2019)	2,000,000.00			Construction of concrete road of 184.5 lineal meters with an average width of 2.5 meters both sides with thickness of 200mm

DPWH NEGROS OCCIDENTAL 4TH DEO ANNUAL PROCUREMENT PLAN FOR FY 2019

CODE (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REL	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO (Php)'000	
19GND0043	Construction of Roads, Brgy. Sagasa, Bago City, Negros Occidental	Engr. Mayo R. Pelagio	Competitive Bidding	October 31, 2018 to November 6, 2018	November 19, 2018	June 24, 2019	July 2, 2019	Regular Infrastructure Projects FY 2019 (GAA 2019)	2,000,000.00			Construction of concrete road of 135 lineal meters with an average width of 3.05 meters both sides with thickness of 250mm
19GND0040	Construction of Roads, Brgy. M.H. Del Pilar, Portovedra, Negros Occidental	Engr. Mayo R. Pelagio	Competitive Bidding	October 31, 2018 to November 6, 2018	November 19, 2018	June 24, 2019	July 2, 2019	Regular Infrastructure Projects FY 2019 (GAA 2019)	3,000,000.00			Construction of concrete road of 335 lineal meters with an average width of 2.00 meters both sides for 245 lineal meters and 2.50 meters for 90 lineal meters and a thickness of 200mm
19GND0046	Construction of Roads, Brgy. Tabunan, Bago City, Negros Occidental	Engr. Mayo R. Pelagio	Competitive Bidding	October 31, 2018 to November 6, 2018	November 19, 2018	June 24, 2019	July 2, 2019	Regular Infrastructure Projects FY 2019 (GAA 2019)	2,000,000.00			Construction of concrete road of 207 lineal meters with an average width of 2.50 meters both sides with thickness of 200mm
19GND0039	Construction of Roads, Brgy. Lacaron, Valladolid, Negros Occidental	Engr. Mayo R. Pelagio	Competitive Bidding	November 6-12, 2018	November 26, 2018	June 25, 2019	July 8, 2019	Regular Infrastructure Projects FY 2019 (GAA 2019)	2,000,000.00			Construction of concrete road of 238.5 lineal meters with an average width of 2.5 meters both sides for 189 meters length and 2.0 meters both sides for 49.5 meters length and average thickness of 200mm with slope protection

DPWH NEGROS OCCIDENTAL 4TH DEO ANNUAL PROCUREMENT PLAN FOR FY 2019

CODE (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REL	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO (Php)'000	
19GN0042	Construction of Roads, Brgy. Nagasi, La Carlota City, Negros Occidental	Engr. Mayo R. Pelagio	Competitive Bidding	November 6-12, 2018	November 26, 2018	June 25, 2019	July 8, 2019	Regular Infrastructure Projects FY 2019 (GAA 2019)	3,000,000.00			Construction of concrete road of 234 lineal meters with an average width of 2.5 meters both sides and a thickness of 200mm with slope protection
19GN0044	Construction of Roads, Brgy. San Isidro, Ponteveda, Negros Occidental	Engr. Mayo R. Pelagio	Competitive Bidding	November 6-12, 2018	November 26, 2018	June 25, 2019	July 8, 2019	Regular Infrastructure Projects FY 2019 (GAA 2019)	3,000,000.00			Construction of concrete road of 245 lineal meters with an average width of 2.00 meters both sides and a thickness of 250mm with slope protection
19GN0045	Construction of Roads, Brgy. San Miguel, La Carlota City, Negros Occidental	Engr. Mayo R. Pelagio	Competitive Bidding	November 6-12, 2018	November 26, 2018	June 25, 2019	July 8, 2019	Regular Infrastructure Projects FY 2019 (GAA 2019)	3,000,000.00			Construction of concrete road of 261 lineal meters with an average width of 2.5 meters both sides with thickness of 250mm
19GN0048	Construction of Roads, Brgy. Tibsoc, San Enrique, Negros Occidental	Engr. Mayo R. Pelagio	Competitive Bidding	November 6-12, 2018	November 26, 2018	June 25, 2019	July 8, 2019	Regular Infrastructure Projects FY 2019 (GAA 2019)	2,000,000.00			Construction of Concrete Road of 154 In. m. with an average width of 2.00m both sides and a thickness of 250mm with slope protection
19GN0049	Construction of Roads, Employees Village II, Brgy. Batuan, La Carlota City, Negros Occidental	Engr. Mayo R. Pelagio	Competitive Bidding	November 6-12, 2018	November 26, 2018	June 25, 2019	July 8, 2019	Regular Infrastructure Projects FY 2019 (GAA 2019)	4,000,000.00			Construction of concrete road 351 lineal meters with an average width of 2.5 meters both sides with thickness of 200mm

DPWH NEGROS OCCIDENTAL 4TH DEO ANNUAL PROCUREMENT PLAN FOR FY 2019

CODE (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REL	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO (Php)'000	
19GN0023	Construction of Multi-Purpose Building, Brgy. Bagonawa, San Enrique, Negros Occidental	Engr. Mayo R. Pelagio	Competitive Bidding	November 22-28, 2018	December 11, 2018	June 26, 2019	July 10, 2019	Regular Infrastructure Projects FY 2019 (GAA 2019)	3,000,000.00			Construction of multi-purpose building (covered court w/ reinforced concrete floor slab 400mm from the existing concrete pavement, 26.7mx17.2mx0.10m thick & five (5) steel trusses w/ spacings as shown in the plan
19GN0024	Construction of Multi-Purpose Building, Brg. Calumangan, Bago City, Negros Occidental	Engr. Mayo R. Pelagio	Competitive Bidding	November 22-28, 2018	December 11, 2018	June 26, 2019	July 10, 2019	Regular Infrastructure Projects FY 2019 (GAA 2019)	1,500,000.00			Construction of Multi-Purpose Bldg (Covered Court) w/ concrete bleachers
19GN0025	Construction of Multi-Purpose Building, Brg. Cubay, La Carlota City, Negros Occidental	Engr. Mayo R. Pelagio	Competitive Bidding	November 22-28, 2018	December 11, 2018	June 26, 2019	July 10, 2019	Regular Infrastructure Projects FY 2019 (GAA 2019)	2,000,000.00			Construction of Multi-Purpose Bldg. (covered court) w/ four (4) steel trusses w/ spacings as shown in the plan & electrical
19GN0027	Construction of Multi-Purpose Building at Brgy. Malingin, Bago City, Negros Occidental	Engr. Mayo R. Pelagio	Competitive Bidding	November 22-28, 2018	December 11, 2018	June 26, 2019	July 10, 2019	Regular Infrastructure Projects FY 2019 (GAA 2019)	1,500,000.00			Construction of Multi-Purpose Bldg (Covered Court) (Phase II), additional of total 2 spans including electrical
19GN0028	Construction of Multi-Purpose Building, Brgy. Recreo, Pontevedra, Negros Occidental	Engr. Mayo R. Pelagio	Competitive Bidding	November 22-28, 2018	December 11, 2018	June 26, 2019	July 10, 2019	Regular Infrastructure Projects FY 2019 (GAA 2019)	3,000,000.00			Construction of Multi-Purpose Bldg (Covered Court), five (5) spans, Six (6) steel trusses spaced at 5.0m

DPWH NEGROS OCCIDENTAL 4TH DEO ANNUAL PROCUREMENT PLAN FOR FY 2019

CODE (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of funds	Estimated Budget (Php)		Remarks
				Advertisement/ Posting of IB/REL	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE (Php)'000	
19GN0029	Construction of Multi-Purpose Building, Brgy . Tabao Baybay, San Enrique, Negros Occidental	Engr. Mayo R. Pelagio	Competitive Bidding	November 22- 28, 2018	December 11, 2018	June 26, 2019	July 10, 2019	Regular Infrastructure Projects FY 2019 (GAA 2019)	3,000,000.00		Construction of Multi-Purpose Bldg (Covered Court), five (5) spans, Six (6) steel trusses w/ spacing as shown in the plan
19GN0036	Construction of Multi-Purpose Building, Bago City College, Bago City, Negros Occidental	Engr. Mayo R. Pelagio	Competitive Bidding	November 22- 28, 2018	December 11, 2018	June 26, 2019	July 10, 2019	Regular Infrastructure Projects FY 2019 (GAA 2019)	2,000,000.00		Works include replacement of ceilings (661.64 m2) w/ insulation & roofing (722.8 m2) w/ fascia
19GN0053	Construction of Multi-Purpose Building, Bagumbayan, Valladolid, Negros Occidental	Engr. Mayo R. Pelagio	Competitive Bidding	November 22- 28, 2018	December 11, 2018	June 26, 2019	July 10, 2019	Regular Infrastructure Projects FY 2019 (GAA 2019)	2,000,000.00		Construction of one (1) multi-purpose building (covered court)
19GN0054	Construction of Multi-Purpose Building, Brgy. Ubay, Pulupandan, Negros Occidental	Engr. Mayo R. Pelagio	Competitive Bidding	November 22- 28, 2018	December 11, 2018	June 26, 2019	July 10, 2019	Regular Infrastructure Projects FY 2019 (GAA 2019)	4,000,000.00		Construction of Multi-Purpose Bldg (Covered Court w/ 30m x 14.8m x 0.150m thick concrete floor slab placed above existing concrete pavement
19GN0001	Preventive Maintenance of Road: Asphalt Overlay - along Jct. Bagonawa-La Castellana-Isabela Road (S00175NR), K0053+967 to K0056+188, La Carlota City, Negros Occidental	Engr. Mayo R. Pelagio	Competitive Bidding	December 14- 20, 2018	January 3, 2019	June 27, 2019	July 11, 2019	Regular Infrastructure Projects FY 2019 (GAA 2019)	21,038,000.00		Asphalt Overlay 50mm THK w/ correction / a total length of 2.240km or 4.480 lane km and width = 6.70m

DPWH NEGROS OCCIDENTAL 4TH DEO ANNUAL PROCUREMENT PLAN FOR FY 2019

CODE (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REL	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO (Php)'000	
19GN0004	Rehabilitation of Asphalt Road: Reconstruction Including Drainage along Bacolod South Road (Gen. Luna - Bago High School Road) (S00158NR), K0022+(-488) to K0022+(-169), Bago City, Negros Occidental	Engr. Mayo R. Pelagio	Competitive Bidding	December 14- 20, 2018	January 3, 2019	June 27, 2019	July 11, 2019	Regular Infrastructure Projects FY 2019 (GAA 2019)	19,523,000.00			Asphalt Reconstruction (10mm THK) for 1.276 lane KM Road w/ an average width of 13.10m including removal and replacement of drainage (RCPC, from 610mm dia. To 910mm dia.)
19GN0010	Construction of Drainage Structure along Road - along Bacolod South Road (Gen. Luna - Bago High Road) (S00158NR), K0022+(169) to K0022+162, Bago City, Negros Occidental	Engr. Mayo R. Pelagio	Competitive Bidding	December 14- 20, 2018	January 3, 2019	June 27, 2019	July 11, 2019	Regular Infrastructure Projects FY 2019 (GAA 2019)	4,648,000.00			Construction of 331 LM of Drainage Structure along Road (910mm dia. RCPC)
19GN0014	Road Widening including Reconstruction to Concrete Pavement on Specific Location along Bacolod Road (S00127NR), K0044+400 to K0045+093, Pontevedra, Negros Occidental	Engr. Mayo R. Pelagio	Competitive Bidding	December 14- 20, 2018	January 3, 2019	June 27, 2019	July 11, 2019	Regular Infrastructure Projects FY 2019 (GAA 2019)	28,832,000.00			Road Widening (2-4 lanes) including Drainage and ROW Acquisition at K0044+400 to K0045+093 w/ a Physical Target of 1.392 lane km. Reconstruction to Concrete Pavement at K0044+927 - K0045+093 w/ a Physical target of 0.338 lane km.

DPWH NEGROS OCCIDENTAL 4TH DEO ANNUAL PROCUREMENT PLAN FOR FY 2019

CODE (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity					Source of funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REL	Submission / Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO (Php)'000		
19GN0055	Preventive Maintenance of Road: Asphalt Overlay - along Jct. Murcia - Cansilayan - Damtite -Abuanan- Bago City Road (S00168NR), K0031+302 to K0032+800, Bago City, Negros	Engr. Mayo R. Pelagio	Competitive Bidding	December 14-20, 2018	January 3, 2019	June 27, 2019	July 11, 2019	Regular Infrastructure Projects FY 2019 (GAA 2019)	13,597,000.00			Asphalt Overlay 50mm THK w/ correction w/ a total length of 1.501 km or 3.002 lane km and width = 6.10m	
19GN0056	Preventive Maintenance of Road: Asphalt Overlay - along Bacolod South Road (Old Road) (S00124NBR), K0021+844 to K0023+212, Bago City, Negros	Engr. Mayo R. Pelagio	Competitive Bidding	January 3-9, 2019	January 22, 2019	June 28, 2019	July 15, 2019	Regular Infrastructure Projects FY 2019 (GAA 2019)	25,586,000.00			Asphalt Overlay 50mm with correction with a physical Target of 4.348 lane Km and width = 13.40m	
19GN0057	Preventive Maintenance of Road: Asphalt Overlay - along Jct. Palencia - Boy Scout Campsite Road, K0050+(-615) - K0051 + 570, La Carlota City, Negros	Engr. Mayo R. Pelagio	Competitive Bidding	January 3-9, 2019	January 22, 2019	June 28, 2019	July 15, 2019	Regular Infrastructure Projects FY 2019 (GAA 2019)	19,057,000.00			Asphalt Overlay 50mm w/ correction w/ a Physical Target of 4.370 Lane Km	
19GN0058	Preventive Maintenance of Road: Asphalt Overlay - along Jct. Bacolod South Road, K0018+221 to K0018+713, Bago City, Negros Occidental	Engr. Mayo R. Pelagio	Competitive Bidding	January 3-9, 2019	January 22, 2019	June 28, 2019	July 15, 2019	Regular Infrastructure Projects FY 2019 (GAA 2019)	10,169,000.00			Asphalt Overlay 50mm w/ correction w/ a Physical Target of 1.968 Lane Km	

DPWH NEGROS OCCIDENTAL 4TH DEO ANNUAL PROCUREMENT PLAN FOR FY 2019

CODE (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity						Source of funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REL	Submission / Opening of Bids	Notice of Award	Contract Signing	Total	MOOE		CO (Php)'000			
19GN0059	Preventive Maintenance of Road: Asphalt Overlay - along Jct. San Enrique - Pontevedra By-Pass Road, K0038+000 to K0039+325, San Enrique, Negros Occidental	Engr. Mayo R. Pelagio	Competitive Bidding	January 3-9, 2019	January 22, 2019	June 28, 2019	July 15, 2019	Regular Infrastructure Projects FY 2019 (GAA 2019)	14,729,000.00			Asphalt Overlay 50mm w/ correction w/ a Physical Target of 2.638 Lane Km		
19GN0017	Retrofitting/Strengthening of Bridge - Candaguit Bridge (B00349NR) along Jct. San Enrique - Pontevedra By-Pass Road, K0041+236, Pontevedra, Negros Occidental	Engr. Mayo R. Pelagio	Competitive Bidding	January 4-10, 2019	January 23, 2019	July 1, 2019	July 16, 2019	Regular Infrastructure Projects FY 2019 (GAA 2019)	10,000,000.00			Retrofitting/Strengthening of Bridge to include: removal of structures and obstruction, installation of carbon fiber sheet (1-layer), Epoxy injection on crack and carbon fiber plate and crack repair including waterproofing as per approved plans and specifications		
19GN0018	Retrofitting/Strengthening of Bridge - Hinlalu-an Bridge 1 (B00369NR) along Jct. Murcia - Cansilayan - Damsite - Abuanan - Bago City Road, K0034+203, Bago City, Negros Occidental	Engr. Mayo R. Pelagio	Competitive Bidding	January 4-10, 2019	January 23, 2019	July 1, 2019	July 16, 2019	Regular Infrastructure Projects FY 2019 (GAA 2019)	7,000,000.00			Retrofitting/Strengthening of bridge to include: Installation of carbon fiber sheet (2-layers), Epoxy injection on crack and carbon fiber plate, Asphalt Plug Joint, Thermoplastic and protective coating for concrete as per approved plans and specifications		

DPWH NEGROS OCCIDENTAL 4TH DEO ANNUAL PROCUREMENT PLAN FOR FY 2019

CODE (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REL	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO (Php)'000	
19GN0007	Reconstruction to Concrete Pavement - along Sum-ag - Abuanan Road (S00165NR), K0011+625 - K0012+000, Bago City, Negros Occidental	Engr. Mayo R. Pelagio	Competitive Bidding	January 11-17	January 30, 2019	July 2, 2019	July 17, 2019	Regular Infrastructure Projects FY 2019 (GAA 2019)	8,150,000.00			Brief description of Program/Project
19GN0022	Construction of Concrete Road - Mailum-Pataan Road leading to Pataan and Tinago Mountain Resort (Hidden Valley), Brgy. Mailum, Bago City, Negros Occidental	Engr. Mayo R. Pelagio	Competitive Bidding	January 11-17	January 30, 2019	July 2, 2019	July 17, 2019	Regular Infrastructure Projects FY 2019 (GAA 2019)	50,000,000.00			Construction of 3.938 Lane Km of Concrete Road (gravel to concrete) including Road Safety features and Thermoplastic Pavement Markings. Station limits: Sta. 1+907 to 3+122.14, Sta. 3+581.74 to Sta. 3+732.74, Sta. 3+899.29 to Sta. 4+503.001
19GN0026	Construction of Multi-Purpose Building, Brgy. III, La Carlota City, Negros Occidental	Engr. Mayo R. Pelagio	Competitive Bidding	January 11-17	January 30, 2019	July 2, 2019	July 17, 2019	Regular Infrastructure Projects FY 2019 (GAA 2019)	2,000,000.00			Construction of Multi-Purpose building (Roof Skirt) with movable bleachers
19GN0031	Construction of Multi-Purpose Building, Brgy. Zamora, La Carlota City, Negros Occidental	Engr. Mayo R. Pelagio	Competitive Bidding	January 11-17	January 30, 2019	July 2, 2019	July 17, 2019	Regular Infrastructure Projects FY 2019 (GAA 2019)	3,000,000.00			Construction of Multi-Purpose Building (Covered Court) with 120mm thick concrete placed above existing concrete pavement, 20m x 14m and electrical

DPWH NEGROS OCCIDENTAL 4TH DEO ANNUAL PROCUREMENT PLAN FOR FY 2019

CODE (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity						Source of funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing	Total	MOOE		CO (Php)'000			
19GN0034	Construction of Multi-Purpose Building, Louisiana, Pontevedra, Negros Occidental	Engr. Mayo R. Pelagio	Competitive Bidding	January 11-17	January 30, 2019	July 2, 2019	July 17, 2019	Regular Infrastructure Projects FY 2019 (GAA 2019)	3,000,000.00			Construction of Multi-Purpose Building (Covered Court), Four (4) spans with 5 steel trusses spaced at 5.0m, G.I Gutter and downspout for the existing stage, 250mm elevated concrete floor slab, 32.0m x 2.25m & line canal		
19GN0051	Construction Flood Mitigation Structures along Sition Calubay, Brgy. Sampinit, Bago City, Negros Occidental	Engr. Mayo R. Pelagio	Competitive Bidding	January 11-17	January 30, 2019	July 2, 2019	July 17, 2019	Regular Infrastructure Projects FY 2019 (GAA 2019)	10,000,000.00			Construction of Stone Masonry with a total length of 380 lineal meters. (190 l.m. on right side and 190 l.m. on left side)		
19GN0060	Construction of Multi-Purpose Building, Brgy. Don Jorge L. Araneta, Bago City, Negros Occidental	Engr. Mayo R. Pelagio	Competitive Bidding	January 11-17	January 30, 2019	July 2, 2019	July 17, 2019	Regular Infrastructure Projects FY 2019 (GAA 2019)	2,800,000.00			Construction of Multi-Purpose building (Covered Court, phase II with stage, electrical and bleacher		
19GN0035	Construction of Multi-Purpose Building, Ramon Torres National High School - Main, Bago City, Negros Occidental	Engr. Mayo R. Pelagio	Competitive Bidding	January 17-23, 2019	February 6, 2019	July 3, 2019	July 18, 2019	Regular Infrastructure Projects FY 2019 (GAA 2019)	2,000,000.00			Construction of Multi-Purpose Building		

DPWH NEGROS OCCIDENTAL 4TH DEO ANNUAL PROCUREMENT PLAN FOR FY 2019

CODE (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity					Source of funds	Estimated Budget (Php)		Remarks
				Advertisement/ Posting of IB/REL	Submission / Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO (Php)'000	
19GN0061	Preventive Maintenance of Road: Asphalt Overlay-along Bago Mambucal Road, K0026+428 - K0029+993, K0034+000 - K0035+000, K0036+300 - K0037+000, Bago City, Negros Occidental	Engr. Mayo R. Pelagio	Competitive Bidding	January 17-23, 2019	February 6, 2019	July 3, 2019	July 18, 2019	Regular Infrastructure Projects FY 2019 (GAA 2019)	49,666,000.00			Asphalt Overlay 50mm with correction of 5, 287 lineal meter of road
19GN0062	Reconstruction to concrete Pavement - along Jct. Bagonawa - La Castellana - Isabela Road (S00175NR), K0044+681 to K0044+711, K0045+325 to K0045+809, K0045+812 to K0045+1001, La Carlota City, Negros Occidental	Engr. Mayo R. Pelagio	Competitive Bidding	January 17-23, 2019	February 6, 2019	July 3, 2019	July 18, 2019	Regular Infrastructure Projects FY 2019 (GAA 2019)	13,357,000.00			Concrete Reconstruction of 703 lineal meter of road with an average width of 3.05m bothsided and thickness of 300mm
19GN0020	Retrofitting/Strengthening of Bridge - quezon Bridge (B00368NR) along Jct. Murcia - Cansilayan - Atipulan Road, K0033+589, Btg. Atipulan, Bago City, Negros Occidental	Engr. Mayo R. Pelagio	Competitive Bidding	January 21-27, 2019	February 11, 2019	July 4, 2019	July 22, 2019	Regular Infrastructure Projects FY 2019 (GAA 2019)	40,162,000.00			Retrofitting/Strengthening of Bridge to include: installation of carbon fiber polymer strips/wraps (1-layer), Epoxy Injection on Crack, Installation of carbon fiber plate, installation of Solar LED street lights and crack repair including waterproofing on deck slabs as per approved plans and specifications

DPWH NEGROS OCCIDENTAL 4TH DEO ANNUAL PROCUREMENT PLAN FOR FY 2019

CODE (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity						Source of funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REL	Submission / Opening of Bids	Notice of Award	Contract Signing	Total	MOOE		CO (Php)'000			
19GN0030	Construction of Multi-Purpose Building, Btgy. Tabao Proper, Valladolid, Negros Occidental	Engr. Mayo R. Pelagio	Competitive Bidding	January 21-27, 2019	February 11, 2019	July 4, 2019	July 22, 2019	Regular Infrastructure Projects FY 2019 (GAA 2019)	3,000,000.00			Construction of Multi-Purpose Building, One (1) Unit, Two (2) Storey Barangay Hall		
19GN0063	Paving of Shoulders including Drainage - along Sun-ag - Abuanan Road (S00165NR), K0013+000 - K0014+200, Bago City, Negros Occidental	Engr. Mayo R. Pelagio	Competitive Bidding	January 21-27, 2019	February 11, 2019	July 4, 2019	July 22, 2019	Regular Infrastructure Projects FY 2019 (GAA 2019)	14,824,000.00			Paving Shoulders with a thickness of 0.150m and Physical Target of 3,988 square meters (Length=1,197m; width=2m) including drainage		
19GN0019	Retrofitting/Strengthening of Bridge -Patik Bridge (B00341NR) along Bacolod South Road (S00127NR), Valladolid setion, K0024+ 898, Mabini-Pulupandan - Valladolid, Negros Occidental	Engr. Mayo R. Pelagio	Competitive Bidding	January 24-30, 2019	February 12, 2019	July 4, 2019	July 22, 2019	Regular Infrastructure Projects FY 2019 (GAA 2019)	7,460,000.00			Retrofitting/strengthening of bridge to include: removal of structures and obstruction, structure excavation, construction of reinforced PCCP, installation of carbon fiber sheet (1-layer) & carbon fiber plate, construction of stone masonry, structural concrete injection and crack repair as per approved plans and specifications		
19GN0065	Reconstruction to Concrete Pavement - along Jct. San Enrique - Pontevedra By-Pass Road (S00203NR), K0046+042 to K0046+ 257, Pontevedra, Negros Occidental	Engr. Mayo R. Pelagio	Competitive Bidding	February 8-14, 2019	February 27, 2019	July 5, 2019	July 23, 2019	Regular Infrastructure Projects FY 2019 (GAA 2019)	4,085,000.00			Reconstruction to Concrete Pavement with aphysical Target of 0.43 Lane Km and width of 6.10m		

DPWH NEGROS OCCIDENTAL 4TH DEO ANNUAL PROCUREMENT PLAN FOR FY 2019

CODE (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity					Source of funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REL	Submission / Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO (Php)000		
19GN0066	Offcarriageway Improvement: Paving of Shoulders - along Jct. Bagonawa - La Castellana - Isabela Road (S00175NR), K0044+363 to K0047+000, La Carlota City, Negros Occidental	Engr. Mayo R. Pelagio	Competitive Bidding	February 8-14, 2019	February 27, 2019	July 5, 2019	July 23, 2019	Regular Infrastructure Projects FY 2019 (GAA 2019)	22,617,000.00			Brief description of Program/Project	Paving of Shoulders with a thickness of 0.230m and Physical Target of 4515 square meters (Length = 1505m; width = 1.5m
19GN0011	Construction of Drainage Structure along Road - on Specific Locations along Bacolod South (Old Road) (S00124NR), K0020+000 to K0020+420, K0020+437 to K0020+832, K0020+845 to K0021+655, Bago City, Negros Occidental	Engr. Mayo R. Pelagio	Competitive Bidding	February 27, 2019 to March 5, 2019	March 18, 2019	July 8, 2019	July 24, 2019	Regular Infrastructure Projects FY 2019 (GAA 2019)	23,808,000.00			Construction of Drainage Structure along Road with a total length of 2,444 lm, RCPC - 910mm diameter includes Manholes, concrete covers, sidewalk and curb and gutter	
19GN0033	Construction of Multi-Purpose Building, Hall of Justice, La Carlota City, Negros Occidental	Engr. Mayo R. Pelagio	Competitive Bidding	February 27, 2019 to March 5, 2019	March 18, 2019	July 8, 2019	July 24, 2019	Regular Infrastructure Projects FY 2019 (GAA 2019)	5,000,000.00			Construction of Multi-Purpose Building, One (1) Unit, One (1) Storey, Hall of Justice Building	

DPWH NEGROS OCCIDENTAL 4TH DEO ANNUAL PROCUREMENT PLAN FOR FY 2019

CODE (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO (Php)'000	
19GN0021	Rehabilitation/Major Repair of Permanent Bridge - Pula Bridge (B00436NR) along Bago-Mambucal Road (S00166NR), K0060+601, Brgy. Mailum, Bago City, Negros Occidental	Engr. Mayo R. Pelagio	Competitive Bidding	March 1-7, 2019	March 20, 2019	July 9, 2019	July 25, 2019	Regular Infrastructure Projects FY 2019 (GAA 2019)	15,000,000.00			Rehabilitation and Major Repair of bridge to include: restoration of missing members (hot dip galvanized steel), removal of structures and obstruction, structure excavation, construction of PCC at approach "A" & reinforced PCCP which connects on bridge back wall, installation of carbon fiber plate construction of stone masonry, structural concrete injection and crack repair as per approved plans and specifications
19GN0050	Construction of Flood Mitigation Structures along Patik Creek, Pulupandan, Negros Occidental	Engr. Mayo R. Pelagio	Competitive Bidding	March 1-7, 2019	March 20, 2019	July 9, 2019	July 25, 2019	Regular Infrastructure Projects FY 2019 (GAA 2019)	32,500,000.00			Construction of Flood Mitigation Structure (Stone Masonry) with a Physical target of 487 LM
19GN0052	Construction of Flood Mitigation Structures along Sitio Car-tom, Brgy. Sampinit, Bago City, Negros Occidental	Engr. Mayo R. Pelagio	Competitive Bidding	March 1-7, 2019	March 20, 2019	July 9, 2019	July 25, 2019	Regular Infrastructure Projects FY 2019 (GAA 2019)	13,300,000.00			Construction of 110 li.m. stone masonry (55LM R/S, 55LM L/S), 615 li.m. grouted riprap (R/S), 55 li.m. 1220 mm dia. RCPC (R/S) w/ 1-unit manhole, removal of 50.54 sq.m (0.30m thk) PCCP and concreting of 50.54 sq.m. PCCP (0.30m thk)

DPWH NEGROS OCCIDENTAL 4TH DEO ANNUAL PROCUREMENT PLAN FOR FY 2019

CODE (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of funds	Estimated Budget (Php)		Remarks
				Advertisement/ Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE (Php)'000	
19GN0068	Reconstruction to Concrete Pavement - along Bacolod South Road (S00127NR), K0040+547 to K0040+1032, Pontevedra, Negros Occidental	Engr. Mayo R. Pelagio	Competitive Bidding	March 1-7, 2019	March 20, 2019	July 9, 2019	July 25, 2019	Regular Infrastructure Projects FY 2019 (GAA 2019)	9,956,000.00		Reconstruction to Concrete Pavement w/ a Physical Target 0.970 Lane Km and width of 7.30m
19GN0009	Construction of Drainage Structure along National Road, Bacolod South Road, K0013+400 to K0031+500, K0013+500 to K0014+587, Brigy. Taloc, Bago City, Negros Occidental.	Engr. Mayo R. Pelagio	Competitive Bidding	March 1-7, 2019	March 26, 2019	July 10, 2019	July 29, 2019	Regular Infrastructure Projects FY 2019 (GAA 2019)	23,375,000.00		Construction of Drainage Structure (Stone Masonry) w/ a length of 100 ll.m, right side and 2154 ll.m, both sides (1077 ll.m, R/S, 1077 ll.m, L/S)
19GN0008	Construction of Road Slope Protection Structure along - Bago-Mambucal Road (S00166NR), K0054+745 to K0054+835.36, Bago City, Negros Occidental	Engr. Mayo R. Pelagio	Competitive Bidding	March 7-13, 2019	March 26, 2019	July 10, 2019	July 29, 2019	Regular Infrastructure Projects FY 2019 (GAA 2019)	25,000,000.00		Construction of 1076.56 sq.m, Active Protection System, 1300 sq.m, erosion control mat with 42.27 LM concrete drainage
19GN0013	Construction of Drainage Structure along Road - along Jct. Murcia-Cansilayan-Damsite-Abuanan-Bago City Road (S00168NR), K0034+216 to K0034+462, Bago city, Negros Occidental	Engr. Mayo R. Pelagio	Competitive Bidding	March 8-14, 2019	March 27, 2019	July 11, 2019	July 30, 2019	Regular Infrastructure Projects FY 2019 (GAA 2019)	3,719,000.00		Construction of 180.20 LM concrete line canal (L/S) with 3-unit manholes (L/S), 182 Lmcurb and gutter (L/S), 25 LM guardrail with 4 pieces of metal beam and piece (L/S)

DPWH NEGROS OCCIDENTAL 4TH DEO ANNUAL PROCUREMENT PLAN FOR FY 2019

CODE (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity						Source of funds	Estimated Budget (Php)		Remarks
				Advertisement/ Posting of B/R/REI	Submission / Opening of Bids	Notice of Award	Contract Signing	Total	MOOE		CO (Php)'000		
19GND0069	Construction of Flood Mitigation Structures along Bago River, Negros Occidental 4th LD	Engr. Mayo R. Pelagio	Competitive Bidding	March 8-14, 2019	March 27, 2019	July 11, 2019	July 30, 2019	Regular Infrastructure Projects FY 2019 (GAA 2019)	44,200,000.00			Construction of Flood Mitigation Structures which includes gabions, boulder fill, embankment, rubble concrete and concrete sheet pile with a total length of 126.11M	
19GND0032	Construction of Multi-Purpose Building, DSBMDH, La Carlota City,	Engr. Mayo R. Pelagio	Competitive Bidding	April 5-11, 2019	April 25, 2019	7/15/2019	July 31, 2019	Regular Infrastructure Projects FY 2019	5,000,000.00			Construction of multi-purpose building	
CONSULTING SERVICES													
19CSGN0064	Conduct of Soil Testing/Exploration for Multi-Storey School Buildings and Tech-Voc Workshop and Preliminary Detailed Engineering (PDE) under the DepEd's Basic Education Facilities Fund (BEFF) Negros Occidental 4th Legislative District		Competitive Bidding	January 30, 2019 to February 5, 2019	February 27, 2019	March 20, 2019	March 25, 2019	SR2018-11-012035 dtd November 7, 2018	1,350,000.00			Soil and material investigation for nine (9) school buildings and preliminary detailed engineering activities for a total of one hundred and forty-three (143) classrooms at Negros Occidental 4th LD	
19CSGN0067	Conduct of Soil Testing/Exploration for Multi-Storey School Buildings and Tech-Voc Workshop and Preliminary Detailed Engineering (PDE) under the DepEd's Basic Education Facilities Fund (BEFF) Negros Occidental 4th Legislative District		Competitive Bidding	February 15-21, 2019	March 19, 2019	March 27, 2019	March 28, 2019	SR2018-11-012035 dtd November 7, 2018	3,150,000.00			Soil and material investigation for twenty five (25) school buildings and preliminary detailed engineering activities for a total of one hundred and forty-three (143) classrooms at Negros Occidental 4th LD	

DPWH NEGROS OCCIDENTAL 4TH DEO ANNUAL PROCUREMENT PLAN FOR FY 2019

CODE (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule of Each Procurement Activity						Source of funds	Estimated Budget (Php)		Remarks
				Advertisement/ Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing	Total	MOOE		CO (Php)'000		
	GOODS AND SERVICES												
	Procurement of Security Services at DPWH Negros Occidental 4th District Engineering Office, Brgy. Lag-asan, Bago City, Negros Occidental	Administrative Section	Competitive Bid	November 18-24, 2019	December 9, 2019	December 11, 2019	December 12, 2019	GoP	693,890.55				Procurement of Security Services
	For use in Photocopier Machine Model Bizhub 363 w/ S/N A1UE041000838 under Procurement Staff	Procurement Staff	Direct Contract	N/A	February 25, 2019	February 26, 2019	February 27, 2019	EAO 2019	27,682.00				Procurement of Spare Parts
	Procurement of Office Supplies, Office Equipment & Other Supplies for use in Information & Communication Technology Unit - 1st Qtr.	ICT Unit	Shopping	February 1-3, 2019	February 7, 2019	February 11, 2019	February 12, 2019	EAO 2019	28,555.59				Procurement of Office Supplies, Office Equipment & Other Supplies
	Procurement of Office Supplies, Office Equipment & Other Supplies for use in Office of the District Engineer - 1st Qtr.	Office of the District Engineer	NP-53.9 - Small Value Procurement	February 1-3, 2019	February 7, 2019	February 11, 2019	February 12, 2019	EAO 2019	143,648.22				Procurement of Office Supplies, Office Equipment & Other Supplies
	Procurement of Office Supplies, Office Equipment & Other Supplies for use in Planning and Design Section - 1st Qtr.	Planning & Design Section	NP-53.9 - Small Value Procurement	February 1-3, 2019	February 7, 2019	February 11, 2019	February 12, 2019	EAO 2019	706,125.79				Procurement of Office Supplies, Office Equipment & Other Supplies

DPWH NEGROS OCCIDENTAL 4TH DEO ANNUAL PROCUREMENT PLAN FOR FY 2019

CODE (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule of Each Procurement Activity						Source of funds	Estimated Budget (P/hp)			Remarks
				Advertisement/Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing	Total	MOOE		CO (Php)'000			
	Procurement of Office Supplies, Office Equipment & Other Supplies for use in Construction Section - 1st Qtr.	Construction Section	NP-53.9 - Small Value Procurement	February 1-3, 2019	February 7, 2019	February 11, 2019	February 12, 2019	EAO 2019	301,310.63			Procurement of Office Supplies, Office Equipment & Other Supplies		
	Procurement of Office Supplies, Office Equipment & Other Supplies for use in Quality Assurance Section - 1st Qtr.	Quality Assurance Section	NP-53.9 - Small Value Procurement	February 1-3, 2019	February 7, 2019	February 11, 2019	February 12, 2019	EAO 2019	232,684.89			Procurement of Office Supplies, Office Equipment & Other Supplies		
	Procurement of Office Supplies, Office Equipment & Other Supplies for use in Administrative Section - 1st Qtr.	Administrative Section	NP-53.9 - Small Value Procurement	February 1-3, 2019	February 7, 2019	February 11, 2019	February 12, 2019	EAO 2019	681,840.71			Procurement of Office Supplies, Office Equipment & Other Supplies		
	Procurement of Office Supplies, Office Equipment, Other Supplies & Fuels & Lubricants for use in Maintenance Section - 1st Qtr.	Maintenance Section	NP-53.9 - Small Value Procurement	February 1-3, 2019	February 7, 2019	February 11, 2019	February 12, 2019	MOOE 2019	740,190.84			Procurement of Office Supplies, Office Equipment, Other Supplies & Fuels & Lubricants		
	Procurement of Office Supplies, Office Equipment & Other Supplies for use in Finance Section - 1st Qtr.	Finance Section	NP-53.9 - Small Value Procurement	February 1-3, 2019	February 7, 2019	February 11, 2019	February 12, 2019	EAO 2019	740,190.84			Procurement of Office Supplies, Office Equipment & Other Supplies		
	Procurement of Office Supplies, Office Equipment & Other Supplies for use in Cashiering Unit, Administrative Section - 1st Qtr.	Administrative Section	NP-53.9 - Small Value Procurement	February 1-3, 2019	February 7, 2019	February 11, 2019	February 12, 2019	EAO 2019	99,532.53			Procurement of Office Supplies, Office Equipment & Other Supplies		

DPWH NEGROS OCCIDENTAL 4TH DEO ANNUAL PROCUREMENT PLAN FOR FY 2019

CODE (PAP)	Procurement	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity						Source of funds	Estimated Budget (Php)		Remarks
				Advertisement/ Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing	Total	MOOE		CO (Php)'000		
	Procurement of Office Supplies, Office Equipment & Other Supplies for use in Procurement Staff - 1st Qtr.	Procurement Staff	NP-53.9 - Small Value Procurement	February 1-3, 2019	February 7, 2019	February 11, 2019	February 12, 2019	EAO 2019	99,532.53			Procurement of Office Supplies, Office Equipment & Other Supplies	
	Procurement of Office Supplies, Office Equipment & Other Supplies for use in Commission On Audit - 1st Qtr.	Commission On Audit	NP-53.9 - Small Value Procurement	March 4-6, 2019	March 11, 2019	March 10, 2019	March 13, 2019	EAO 2019	51,419.62			Procurement of Office Supplies, Office Equipment & Other Supplies	
	Procurement of Office Supplies, Office Equipment & Other Supplies for use in Office of the Assistant District Engineer - 1st Qtr.	Office of the Assistant District Engineer	NP-53.9 - Small Value Procurement	March 4-6, 2019	March 11, 2019	March 10, 2019	March 13, 2019	EAO 2019	72,680.71			Procurement of Office Supplies, Office Equipment & Other Supplies	
	Procurement of Office Supplies, Office Equipment, Other Supplies & Furniture & Fixtures for use in Planning and Design Section - 2nd Qtr.	Planning & Design Section	NP-53.9 - Small Value Procurement	March 4-6, 2019	May 8, 2019	March 10, 2019	March 13, 2019	EAO 2019	761,367.25			Procurement of Office Supplies, Office Equipment, Other Supplies & Furniture & Fixtures	
	Procurement of Office Supplies, Office Equipment & Other Supplies for use in Construction Section - 2nd Qtr.	Construction Section	NP-53.9 - Small Value Procurement	March 4-6, 2019	May 8, 2019	March 10, 2019	March 13, 2019	EAO 2019	97,842.50			Procurement of Office Supplies, Office Equipment, Other Supplies & Furniture & Fixtures	

DPWH NEGROS OCCIDENTAL 4TH DEO ANNUAL PROCUREMENT PLAN FOR FY 2019

CODE (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity						Source of funds	Estimated Budget (Php)		Remarks
				Advertisement/ Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing	Total	MOOE		CO (Php)/000		
	Procurement of Office Supplies, Office Equipment & Other Supplies for use in Cashiering Unit, Administrative Section -2nd Qtr.	Administrative Section	NP-53.9 - Small Value Procurement	March 4-6, 2019	May 8, 2019	March 10, 2019	March 13, 2019	EAO 2019	137,629.07			Procurement of Office Supplies, Office Equipment & Other Supplies	
	Procurement of Fuel and Lubricants for use in various maintenance equipments for the repair of national roads & bridges including vegetation control along road shoulders, ditches and canals within the district - 2nd Qtr.	Maintenance Section	NP-53.9 - Small Value Procurement	March 4-6, 2019	May 8, 2019	March 10, 2019	March 13, 2019	MOOE 2019	562,882.50			Procurement of Office Supplies, Office Equipment & Other Supplies	
	Procurement of Office Supplies, Office Equipment, Other Supplies & Fuels & Lubricants for use in Maintenance Section - 3rd Qtr.	Maintenance Section	NP-53.9 - Small Value Procurement	July 3-5, 2019	May 8, 2019	July 10, 2019	July 11, 2019	MOOE 2019	649,224.20			Procurement of Fuel and Lubricants	
	Procurement of Office Supplies, Office Equipment & Other Supplies for use in Office of the District Engineer - 3rd Qtr.	Office of the District Engineer	NP-53.9 - Small Value Procurement	August 5-7, 2019	August 12, 2019	August 14, 2019	August 15, 2019	EAO 2019	121,268.22			Procurement of Office Supplies, Office Equipment, Other Supplies & Fuels & Lubricants	
	Procurement of Office Supplies, Office Equipment & Other Supplies for use in Planning and Design Section - 3rd Qtr.	Planning & Design Section	NP-53.9 - Small Value Procurement	August 5-7, 2019	August 12, 2019	August 14, 2019	August 15, 2019	EAO 2019	625,669.00			Procurement of Office Supplies, Office Equipment & Other Supplies	

DPWH NEGROS OCCIDENTAL 4TH DEO ANNUAL PROCUREMENT PLAN FOR FY 2019

CODE (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule of Each Procurement Activity						Source of funds	Estimated Budget (Php)		Remarks
				Advertisement/Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing	Total	MOOE		CO (Php)/000		
	Procurement of Office Supplies, Office Equipment & Other Supplies for use in Construction Section - 3rd Qtr.	Construction Section	NP-53.9 - Small Value Procurement	August 5-7, 2019	August 12, 2019	August 14, 2019	August 15, 2019	EAO 2019	233,246.39		Procurement of Office Supplies, Office Equipment & Other Supplies		
	Procurement of Office Supplies, Office Equipment & Other Supplies for use in Quality Assurance Section - 3rd Qtr.	Quality Assurance Section	NP-53.9 - Small Value Procurement	August 5-7, 2019	August 12, 2019	August 14, 2019	August 15, 2019	EAO 2019	194,178.49		Procurement of Office Supplies, Office Equipment & Other Supplies		
	Procurement of Office Supplies, Office Equipment & Other Supplies for use in Administrative Section - 3rd Qtr.	Administrative Section	NP-53.9 - Small Value Procurement	August 5-7, 2019	August 12, 2019	August 14, 2019	August 15, 2019	EAO 2019	412,707.65		Procurement of Office Supplies, Office Equipment & Other Supplies		
	Procurement of Office Supplies, Office Equipment & Other Supplies for use in Finance Section - 3rd Qtr.	Finance Section	NP-53.9 - Small Value Procurement	August 5-7, 2019	August 12, 2019	August 14, 2019	August 15, 2019	EAO 2019	317,673.52		Procurement of Office Supplies, Office Equipment & Other Supplies		
	Procurement of Office Supplies, Office Equipment & Other Supplies for use in Cashiering Unit, Administrative Section -3rd Qtr.	Administrative Section	NP-53.9 - Small Value Procurement	August 5-7, 2019	August 12, 2019	August 14, 2019	August 15, 2019	EAO 2019	69,016.32		Procurement of Office Supplies, Office Equipment & Other Supplies		
	Procurement of Office Supplies, Office Equipment & Other Supplies for use in Procurement Staff - 3rd Qtr.	Procurement Staff	NP-53.9 - Small Value Procurement	August 5-7, 2019	August 12, 2019	August 14, 2019	August 15, 2019	EAO 2019	339,301.61		Procurement of Office Supplies, Office Equipment & Other Supplies		

DPWH NEGROS OCCIDENTAL 4TH DEO ANNUAL PROCUREMENT PLAN FOR FY 2019

CODE (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule of Each Procurement Activity						Source of funds	Estimated Budget (Php)			Remarks
				Advertisement/Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing	Total	MOOE		CO (Php)/000			
	Procurement of Fuel and Lubricants for use in various maintenance equipments for the repair of national roads & bridges including vegetation control along road shoulders, ditches and canals within the district - 4th Qtr.	Maintenance Section	NP-53.9 - Small Value Procurement	September 2-4, 2019	September 8, 2019	September 10, 2019	September 11, 2019		562,882.50			Procurement of Fuel and Lubricants		
	Procurement of Office Supplies, Office Equipment & Other Supplies for use in Planning and Design Section - 4th Qtr.	Planning & Design Section	NP-53.9 - Small Value Procurement	November 6-8, 2019	November 12, 2019	November 14, 2019	November 15, 2019	EAO 2019	591,114.25			Procurement of Office Supplies, Office Equipment & Other Supplies		
	Procurement of Office Supplies, Office Equipment & Other Supplies for use in Construction Section - 4th Qtr.	Construction Section	NP-53.9 - Small Value Procurement	November 6-8, 2019	November 12, 2019	November 14, 2019	November 15, 2019	EAO 2019	92,482.50			Procurement of Office Supplies, Office Equipment & Other Supplies		
	Procurement of Office Supplies, Office Equipment & Other Supplies for use in Administrative Section - 4th Qtr.	Administrative Section	NP-53.9 - Small Value Procurement	November 6-8, 2019	November 12, 2019	November 14, 2019	November 15, 2019	EAO 2019	106,196.92			Procurement of Office Supplies, Office Equipment & Other Supplies		
	Procurement of materials for use in Resealing of Cracks & Joints & Patching Potholes along Bago-Mambucal Road	Maintenance Section	NP-53.9 - Small Value Procurement	February 4-11, 2019	February 18, 2019	June 24, 2019	July 2, 2019	MOOE 2019	339,900.00			Procurement of materials		


DPWH NEGROS OCCIDENTAL 4TH DEO ANNUAL PROCUREMENT PLAN FOR FY 2019

CODE (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity					Source of funds	Estimated Budget (Php)		Remarks
				Advertisement/ Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO (Php)'000	
	Procurement of materials for use in Repainting of Guardrails along Bago-Mambucal	Maintenance Section	NP-53.9 - Small Value Procurement	February 4-11, 2019	February 18, 2019	June 24, 2019	July 2, 2019	MOOE 2019	238,218.00			Procurement of materials
	Procurement of materials for use in Resurfacing of unpaved road shoulders along Bago-Mambucal Road	Maintenance Section	NP-53.9 - Small Value Procurement	February 4-11, 2019	February 18, 2019	June 24, 2019	July 2, 2019	MOOE 2019	472,590.00			Procurement of materials
	Procurement of materials for use in Resurfacing of unpaved road shoulders along Jct. Murcia-Atipulan Road	Maintenance Section	NP-53.9 - Small Value Procurement	March 5-12, 2019	March 19, 2019	June 24, 2019	July 2, 2019	MOOE 2019	452,120.00			Procurement of materials
	Procurement of materials for use in Resurfacing of unpaved road shoulder along Jct. San Enrique-Portovedra By Pass Road	Maintenance Section	NP-53.9 - Small Value Procurement	March 5-12, 2019	March 19, 2019	June 24, 2019	July 2, 2019	MOOE 2019	494,840.00			Procurement of materials

Submitted by:


QUINLO C. SUPERA
 Engineer II
 OIC - BAC Secretariat

Recommending Approval:


JOSEFINO O. ABRIGO
 OIC-Assistant District Engineer

Approved by:


GENARO M. PANGANIBAN
 District Engineer