

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 1ST DISTRICT ENGINEERING OFFICE
West Bank Road Manggahan Floodway

UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) BASED ON GAA 2019

Contract ID No.	Contract Name	PMO/End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
				Advertisement/ Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/ Project
San Juan												
310304100305000	Rehabilitation/Major Repair of Santolan Bridge (B02126LZ) along San Juan-Santolan Road, San Juan City	Construction Section	Public Bidding	02/28/2019	03/22/2019	05/15/2019	05/27/2019	GAA 2019	2,894,976.73		2,894,976.73	Rehabilitation/Major Repair of bridge
320101102801000	Construction of Box Culvert along G. Soriano St., San Juan City	Construction Section	Public Bidding	10/30/2018	11/20/2018	05/15/2019	05/27/2019	GAA 2019	11,387,160.21		11,387,160.21	Construction of Box Culvert
320101102810000	Construction of Revetment Wall along Salapan Creek, Brgy. Salapan, San Juan City	Construction Section	Public Bidding	11/29/2018	12/19/2018	05/15/2019	05/27/2019	GAA 2019	48,999,948.71		48,999,948.71	Construction of Revetment Wall
320102100708000	Construction of Revetment Wall along San Juan River, San Juan City	Construction Section	Public Bidding	10/30/2018	11/20/2018	05/15/2019	05/27/2019	GAA 2019	29,399,972.69		29,399,972.69	Construction of Revetment Wall
300103200706000	Completion of Two Storey Multi-Purpose Building, Brgy. Sta. Lucia, San Juan City	Construction Section	Public Bidding	03/26/2019	04/16/2019	05/15/2019	05/27/2019	GAA 2019	4,582,432.50		4,582,432.50	Completion of Two Storey Multi-Purpose Building
300103200725000	Construction of Multi-Purpose Building including Covered Court, Kabayanan Elementary School, Brgy. Kabayanan, San Juan City	Construction Section	Public Bidding	01/24/2019	02/13/2019	05/15/2019	05/27/2019	GAA 2019	24,499,969.54		24,499,969.54	Construction of Multi-Purpose Building including Covered Court
300103200655000	Construction/ Completion of Multi-Purpose Building with Covered Court (including Facilities), Pinaglabanan Elementary School, San Juan City	Construction Section	Public Bidding	12/07/2018	12/28/2018	05/15/2019	05/27/2019	GAA 2019	78,399,926.67		78,399,926.67	Construction/ Completion of Multi-Purpose Building with Covered Court (including Facilities)
300103200707000	Construction/ Completion of Multi-Purpose Building, Kabayanan Elementary School, San Juan City	Construction Section	Public Bidding	11/23/2018	12/13/2018	05/15/2019	05/27/2019	GAA 2019	11,759,923.46		11,759,923.46	Construction/ Completion of Multi-Purpose Building
300103200768000	Construction/ Rehabilitation/ Completion of Multi-Purpose Building, Brgy. Progreso, San Juan City	Construction Section	Public Bidding	10/30/2018	11/20/2018	05/15/2019	05/27/2019	GAA 2019	2,939,967.02		2,939,967.02	Construction/ Rehabilitation/ Completion of Multi-Purpose Building
300103200632000	Construction (Completion) of Justice Hall, San Juan City	Construction Section	Public Bidding	02/28/2019	03/21/2019	05/15/2019	05/27/2019	GAA 2019	96,499,944.87		96,499,944.87	Construction (Completion) of Justice Hall
300106200154000	Construction of Revetment Wall (Sheet Piles) along Salapan Creek, San Juan City	Construction Section	Public Bidding	12/07/2018	12/28/2018	05/15/2019	05/27/2019	GAA 2019	97,999,944.66		97,999,944.66	Construction of Revetment Wall (Sheet Piles)
300106200170000	Construction of Slope Protection, Salapan Creek, San Juan City	Construction Section	Public Bidding	12/07/2018	12/28/2018	05/15/2019	05/27/2019	GAA 2019	29,399,971.47		29,399,971.47	Construction of Slope Protection
300103200726000	Construction of Multi-Purpose Building, Brgy. Pasadeña, San Juan City	Construction Section	Public Bidding	07/25/2019	08/14/2019	08/09/2019	08/19/2019	GAA 2019	35,279,549.59		35,279,549.59	Construction of Multi-Purpose Building
Mandaluyong												
310103100243000	Preventive Maintenance along Boni Ave. (Eastbound), Mandaluyong City, K0009+(-181) to K0009+064	Construction Section	Public Bidding	10/30/2018	11/20/2018	05/15/2019	05/27/2019	GAA 2019	5,234,067.13		5,234,067.13	Preventive Maintenance
300105200155000	Repair/ Rehabilitation of the Department of Health, National Capital Region Offices including Upgrading of Electrical Facilities, Welfareville Compound, Addition Hills, Mandaluyong City	Construction Section	Public Bidding	11/29/2018	12/19/2018	05/15/2019	05/27/2019	GAA 2019	24,749,960.83		24,749,960.83	Repair/ Rehabilitation of the Department of Health
300103200710000	Constuction (Completion of Facilities & Site Development) of Seven (7) Storey Multi-Purpose Building at Rizal Technological University, Mandaluyong City, Manila	Construction Section	Public Bidding	02/19/2019	03/12/2019	05/15/2019	05/27/2019	GAA 2019	5,879,987.81		5,879,987.81	Constuction (Completion of Facilities & Site Development) of Seven (7) Storey Multi-Purpose Building
300103200730000	Construction of Multi-Purpose Building (for Patients and Employees) with Ground Improvement and Completion of Facilities, National Center for Mental Health (NCMH), Brgy. Mauway, Mandaluyong City	Construction Section	Public Bidding	02/19/2019	03/12/2019	05/15/2019	05/27/2019	GAA 2019	15,679,972.30		15,679,972.30	Construction of Multi-Purpose Building with Ground Improvement and Completion of Facilities
300103200713000	Construction (Completion) of Multi-Purpose Building and Facilities (Justice Hall), Brgy. Plainview, Mandaluyong City	Construction Section	Public Bidding	10/30/2018	11/20/2018	05/15/2019	05/27/2019	GAA 2019	2,969,970.32		2,969,970.32	Construction (Completion) of Multi-Purpose Building and Facilities
300103200716000	Construction (Completion) of Three (3) Storey Multi-Purpose, Isaac Lopez Integrated School, Mandaluyong City	Construction Section	Public Bidding	11/23/2018	12/13/2018	05/15/2019	05/27/2019	GAA 2019	4,949,949.08		4,949,949.08	Construction (Completion) of Three (3) Storey Multi-Purpose
300103200717000	Construction (Extension) of Multi-Purpose Building, Molave, Brgy. Addition Hills, Mandaluyong City	Construction Section	Public Bidding	11/29/2018	12/19/2018	05/15/2019	05/27/2019	GAA 2019	3,959,985.81		3,959,985.81	Construction (Extension) of Multi-Purpose Building
300103200722000	Construction of Extension of Multi-Purpose Building near Dialysis Center including Ground Improvement and Completion of Facilities, National Center for Mental Health (NCMH), Brgy. Mauway, Mandaluyong City	Construction Section	Public Bidding	02/28/2019	03/21/2019	05/15/2019	05/27/2019	GAA 2019	1,959,990.20		1,959,990.20	Construction of Extension of Multi-Purpose Building near Dialysis Center including Ground Improvement and Completion of Facilities
300103200642000	Construction of Five (5) Storey Multi-Purpose Building, Rizal Technological University (Sacripante Side), Mandaluyong City	Construction Section	Public Bidding	02/28/2019	03/21/2019	05/15/2019	05/27/2019	GAA 2019	69,667,114.34		69,667,114.34	Construction of Five (5) Storey Multi-Purpose Building
300103200723000	Construction of Mandaluyong City College including Completion of Facilities, Mandaluyong City, Manila	Construction Section	Public Bidding	03/06/2019	03/26/2019	05/15/2019	05/27/2019	GAA 2019	14,699,969.87		14,699,969.87	Construction of Mandaluyong City College including Completion of Facilities
300103200728000	Construction of Multi-Purpose and Laundry Building including Ground Improvement and Completion of Facilities,National Center for Mental Health (NCMH), Brgy. Mauway, Mandaluyong City	Construction Section	Public Bidding	02/19/2019	03/12/2019	05/15/2019	05/27/2019	GAA 2019	29,399,986.48		29,399,986.48	Construction of Multi-Purpose and Laundry Building including Ground Improvement and Completion of Facilities
300103200731000	Construction of Multi-Purpose Building (Pinatubo), Brgy. Barangka Ilaya, Mandaluyong City	Construction Section	Public Bidding	02/19/2019	12/13/2018	05/15/2019	05/27/2019	GAA 2019	2,969,955.74		2,969,955.74	Construction of Multi-Purpose Building
300103200732000	Construction of Multi-Purpose Building (Sanctuary Center), Welfareville Compound, Brgy. Addition Hills, Mandaluyong City	Construction Section	Public Bidding	03/06/2019	03/26/2019	05/15/2019	05/27/2019	GAA 2019	8,819,972.09		8,819,972.09	Construction of Multi-Purpose Building
300103200745000	Construction of Multi-Purpose Building, Completion of Facilities and Site Development, Mandaluyong High School, Mandaluyong City	Construction Section	Public Bidding	12/07/2018	12/28/2018	05/15/2019	05/27/2019	GAA 2019	24,499,992.42		24,499,992.42	Construction of Multi-Purpose Building

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 1ST DISTRICT ENGINEERING OFFICE
West Bank Road Manggahan Floodway

UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) BASED ON GAA 2019

Contract ID No.	Contract Name	PMO/End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
				Advertisement/ Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/ Project
300103200651000	Construction of Six (6) Storey Multi-Purpose Building, Mandaluyong High School, Mandaluyong City	Construction Section	Public Bidding	12/07/2018	12/28/2018	05/15/2019	05/27/2019	GAA 2019	78,399,980.80		78,399,980.80	Construction of Six (6) Storey Multi-Purpose Building
300103200752000	Construction of Special School Building including Ground Improvement with Fencing and Completion of Facilities(NCMH), Brgy. Mauway, Mandaluyong City	Construction Section	Public Bidding	01/24/2019	02/13/2019	05/15/2019	05/27/2019	GAA 2019	8,909,966.71		8,909,966.71	Construction of Special School Building including Ground Improvement with Fencing and Completion of Facilities(
300103200769000	Construction/Rehabilitation (Extension) of Multi-Purpose Building including Upgrading of Facilities with Ground Improvement at Barangay Hulo (People's), Mandaluyong City	Construction Section	Public Bidding	02/28/2019	03/22/2019	05/15/2019	05/27/2019	GAA 2019	4,899,999.09		4,899,999.09	Construction/Rehabilitation (Extension) of Multi-Purpose Building including Upgrading of Facilities with Ground Improvement
300103200785000	Rehabilitation of Administrative Building at Rizal Technological University, Mandaluyong City, Manila	Construction Section	Public Bidding	11/27/2018	12/17/2018	05/15/2019	05/27/2019	GAA 2019	48,999,999.50		48,999,999.50	Rehabilitation of Administrative Building
300103200786000	Rehabilitation of Sen. Gonzales Dormitory at Rizal Technological University, Mandaluyong City, Manila	Construction Section	Public Bidding	12/06/2018	12/27/2018	05/15/2019	05/27/2019	GAA 2019	19,599,999.37		19,599,999.37	Rehabilitation
300103200787000	Repair/ Reahabilitation of Multi-Purpose Building (Fire Station), Brgy. Mauway, Mandaluyong City	Construction Section	Public Bidding	11/23/2018	12/13/2018	05/15/2019	05/27/2019	GAA 2019	2,969,460.73		2,969,460.73	Repair/ Reahabilitation of Multi-Purpose Building
300103200788000	Repair/ Reahabilitation of Multi-Purpose Building (Saniboy Health Center), Brgy. Hulo, Mandaluyong City	Construction Section	Public Bidding	11/23/2018	12/13/2018	05/15/2019	05/27/2019	GAA 2019	2,969,952.92		2,969,952.92	Repair/ Reahabilitation of Multi-Purpose Building
300103200789000	Repair/Rehabilitation of Health Center, Brgy. Plainview, Mandaluyong City	Construction Section	Public Bidding	12/07/2018	12/28/2018	05/15/2019	05/27/2019	GAA 2019	2,939,982.76		2,939,982.76	Repair/Rehabilitation of Health Center
300103200790000	Repair/Rehabilitation of Isaac Lopez Health Center, Mandaluyong City	Construction Section	Public Bidding	11/29/2018	12/19/2018	05/15/2019	05/27/2019	GAA 2019	2,969,924.60		2,969,924.60	Repair/Rehabilitation of Isaac Lopez Health Center
300103200791000	Repair/Rehabilitation of Multi-Purpose Building (Health Center and Lying Inn), Brgy. Mauway, Mandaluyong City	Construction Section	Public Bidding	11/23/2018	12/13/2018	05/15/2019	05/27/2019	GAA 2019	4,949,377.06		4,949,377.06	Repair/Rehabilitation of Multi-Purpose Building
300103200792000	Repair/Rehabilitation of Multi-Purpose Building (Kaban ng Hiyas) including Completion of Facilities, Brgy. Plainview, Mandaluyong City	Construction Section	Public Bidding	01/24/2019	02/13/2019	05/15/2019	05/27/2019	GAA 2019	9,799,998.51		9,799,998.51	Repair/Rehabilitation of Multi-Purpose Building
300103200793000	Repair/Rehabilitation of Multi-Purpose Building (PNP & Fire), Brgy. Hulo, Mandaluyong City	Construction Section	Public Bidding	02/19/2019	03/12/2019	05/15/2019	05/27/2019	GAA 2019	4,949,185.38		4,949,185.38	Repair/Rehabilitation of Multi-Purpose Building
300103200794000	Repair/Rehabilitation of Multi-Purpose Building (Police and Fire Station), Brgy. Pag-asa, Mandaluyong City	Construction Section	Public Bidding	12/07/2018	12/28/2018	05/15/2019	05/27/2019	GAA 2019	2,939,785.29		2,939,785.29	Repair/Rehabilitation of Multi-Purpose Building
300103200795000	Repair/Rehabilitation of Multi-Purpose Building, Brgy. Bagong Silang, Mandaluyong City	Construction Section	Public Bidding	12/06/2018	12/27/2018	05/15/2019	05/27/2019	GAA 2019	2,969,706.49		2,969,706.49	Repair/Rehabilitation of Multi-Purpose Building,
300103200796000	Repair/Rehabilitation of Multi-Purpose Building, Brgy. Barangka Drive, Mandaluyong City	Construction Section	Public Bidding	12/07/2018	12/28/2018	05/15/2019	05/27/2019	GAA 2019	3,919,904.47		3,919,904.47	Repair/Rehabilitation of Multi-Purpose Building,
300103200797000	Repair/Rehabilitation of Multi-Purpose Building, Brgy. Mabini - J. Rizal, Mandaluyong City	Construction Section	Public Bidding	10/30/2018	11/20/2018	05/15/2019	05/27/2019	GAA 2019	2,969,970.32		2,969,970.32	Repair/Rehabilitation of Multi-Purpose Building,
300103200798000	Repair/Rehabilitation of Multi-Purpose Building, Brgy. Pag-asa, Mandaluyong City	Construction Section	Public Bidding	01/24/2019	02/13/2019	05/15/2019	05/27/2019	GAA 2019	989,995.63		989,995.63	Repair/Rehabilitation of Multi-Purpose Building,
300103200799000	Repair/Rehabilitation of Multi-Purpose Building, Mataas na Paaralang Neptali A. Gonzales, Mandaluyong City	Construction Section	Public Bidding	01/24/2019	02/13/2019	05/15/2019	05/27/2019	GAA 2019	4,899,995.14		4,899,995.14	Repair/Rehabilitation of Multi-Purpose Building,
300103200800000	Repair/Rehabilitation of Zaniga Health Center, Mandaluyong City	Construction Section	Public Bidding	11/29/2018	12/19/2019	05/15/2019	05/27/2019	GAA 2019	2,939,994.03		2,939,994.03	Repair/Rehabilitation of Zaniga Health Center
300102200188000	Completion of Twenty-four (24) Classroom at the City of Mandaluyong Science High School including Completion of Facilities, Brgy. Hulo, Mandaluyong City	Construction Section	Public Bidding	12/07/2018	12/28/2018	05/15/2019	05/27/2019	GAA 2019	11,759,994.39		11,759,994.39	Completion of Twenty-four (24) Classroom
300104205771000	Construction (Completion) of Four (4) Storey Multi-Purpose Building including Facilities, Barangay Mauway, Mandaluyong City	Construction Section	Public Bidding	02/28/2019	03/21/2019	05/15/2019	05/27/2019	GAA 2019	21,559,942.79		21,559,942.79	Construction (Completion) of Four (4) Storey Multi-Purpose Building
300104205784000	Construction of Multi-Purpose Building with Ground Improvement and Installation of Drainage including Completion of Facilities at the City of Mandaluyong Science High School, Brgy. Hulo, Mandaluyong City	Construction Section	Public Bidding	02/19/2019	03/12/2019	05/15/2019	05/27/2019	GAA 2019	19,599,996.97		19,599,996.97	Construction of Multi-Purpose Building with Ground Improvement and Installation of Drainage including Completion of Facilities
300104205820000	Construction/ Rehabilitation of Multi-Purpose Building, Barangay Barangka Ihaba, Mandaluyong City	Construction Section	Public Bidding	02/19/2019	03/12/2019	05/15/2019	05/27/2019	GAA 2019	4,409,979.74		4,409,979.74	Construction/ Rehabilitation of Multi-Purpose Building
300104205840000	Rehabilitation of Multi-Purpose Building (Canopy and Railings) and Completion of Facilities at Eulogio Rodriguez Integrated School, Brgy. Hagdan Bato Itaas, Mandaluyong City	Construction Section	Public Bidding	12/07/2018	12/28/2018	05/15/2019	05/27/2019	GAA 2019	2,449,904.13		2,449,904.13	Rehabilitation of Multi-Purpose Building (Canopy and Railings) and Completion of Facilities
300104205841000	Rehabilitation of Multi-Purpose Building (Covered Court) and Completion of Facilities, Brgy. Old Zaniga, Mandaluyong City	Construction Section	Public Bidding	12/06/2018	12/27/2018	05/15/2019	05/27/2019	GAA 2019	2,939,995.55		2,939,995.55	Rehabilitation of Multi-Purpose Building (Covered Court) and Completion of Facilities
300104205842000	Rehabilitation of Multi-Purpose Building (Covered Court) including Facilities, Block 32 Extension, Brgy. Addition Hills, Mandaluyong City	Construction Section	Public Bidding	12/07/2018	12/28/2018	05/15/2019	05/27/2019	GAA 2019	979,920.60		979,920.60	Rehabilitation of Multi-Purpose Building (Covered Court) including Facilities

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 1ST DISTRICT ENGINEERING OFFICE
West Bank Road Manggahan Floodway

UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) BASED ON GAA 2019

Contract ID No.	Contract Name	PMO/End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
				Advertisement/ Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/ Project
300104205843000	Rehabilitation of Multi-Purpose Building (Covered Court) including Facilities, Block 36, Brgy. Addition Hills, Mandaluyong City	Construction Section	Public Bidding	12/07/2018	12/28/2018	05/15/2019	05/27/2019	GAA 2019	979,948.74		979,948.74	Rehabilitation of Multi-Purpose Building (Covered Court) including Facilities
300104205844000	Rehabilitation of Multi-Purpose Building (Covered Court) including Facilities, Block 37, Brgy. Addition Hills, Mandaluyong City	Construction Section	Public Bidding	12/07/2018	12/28/2018	05/15/2019	05/27/2019	GAA 2019	979,909.69		979,909.69	Rehabilitation of Multi-Purpose Building (Covered Court) including Facilities
300104205845000	Rehabilitation of Multi-Purpose Building (Day Care Center, Senior Citizen's Compound) and Completion of Facilities at Brgy. Addition Hills, Mandaluyong City	Construction Section	Public Bidding	12/07/2018	12/28/2018	05/15/2019	05/27/2019	GAA 2019	2,939,952.34		2,939,952.34	Rehabilitation of Multi-Purpose Building (Day Care Center, Senior Citizen's Compound) and Completion of Facilities
300109200244000	Installation of Drainage with Ground Improvement at the Eulogio Rodriguez Integrated School, Barangay Hagdan Bato Itaas, Mandaluyong City	Construction Section	Public Bidding	01/24/2019	02/13/2019	05/15/2019	05/27/2019	GAA 2019	4,899,904.99		4,899,904.99	Installation of Drainage with Ground Improvement
300103200714000	Construction (Completion) of Multi-Purpose Building and Facilities, Brgy. Mauway, Mandaluyong City	Construction Section	Public Bidding	07/25/2019	08/14/2019	08/09/2019	08/19/2019	GAA 2019	2,939,997.38		2,939,997.38	Construction (Completion) of Multi-Purpose Building and Facilities
300103200650000	Construction of Six (6) Storey Multipurpose Building at Highway Hills Integrated School (Extension of Division of City Schools Office), Mandaluyong City	Construction Section	Public Bidding	07/25/2019	08/14/2019	08/09/2019	08/19/2019	GAA 2019	96,797,945.16		96,797,945.16	Construction of Six (6) Storey Multipurpose Building
300103200643000	Construction of Mandaluyong City College including Completion of Facilities (Academic Building), Mandaluyong City, Manila	Construction Section	Public Bidding	07/25/2019	08/14/2019	08/09/2019	08/19/2019	GAA 2019	74,479,972.14		74,479,972.14	Construction and Completion of Facilities
Pasig												
310106100232000	Preventive Maintenance along Dr. Garcia St. (S03912LZ), Pasig City, Chainage 20 to Chainage 318.60	Construction Section	Public Bidding	10/30/2018	11/20/2019	05/15/2019	05/27/2019	GAA 2019	5,281,665.24		5,281,665.24	Installation of Drainage with Ground Improvement
320101102809000	Construction of RCBC Drainage Outfall Including Laterals, Brgy. Manggahan, Pasig City	Construction Section	Public Bidding	01/23/2019	02/12/2019	05/15/2019	05/27/2019	GAA 2019	9,649,443.41		9,649,443.41	Construction of RCBC Drainage Outfall Including Laterals
320101102537000	Construction of Slope Protection along Manggahan Floodway (East Bank), Pasig City	Construction Section	Public Bidding	02/28/2019	03/21/2019	05/15/2019	05/27/2019	GAA 2019	96,499,447.01		96,499,447.01	Construction of Slope Protection a
320101102820000	Construction/ Rehabilitation of Slope Protection along East Bank Road Open Channel, Brgy. Sta. Lucia, Pasig City	Construction Section	Public Bidding	01/23/2019	02/12/2019	05/15/2019	05/27/2019	GAA 2019	14,474,630.76		14,474,630.76	Construction of Slope Protection a
320101102832000	Rehabilitation of Drainage System along Amang Rodriguez Ave., Pasig City	Construction Section	Public Bidding	01/23/2019	02/12/2019	05/15/2019	05/27/2019	GAA 2019	14,474,767.43		14,474,767.43	Rehabilitation of Drainage System a
320101102833000	Rehabilitation of Drainage System including Curbs and Gutter/Sidewalk along Ortigas Ave. Ext., Pasig City	Construction Section	Public Bidding	11/29/2018	12/19/2018	05/15/2019	05/27/2019	GAA 2019	4,824,289.44		4,824,289.44	Rehabilitation of Drainage System a
320101100464000	Rehabilitation of Slope Protection along Hakbangan Creek, Pasig City	Construction Section	Public Bidding	01/24/2019	02/13/2019	05/15/2019	05/27/2019	GAA 2019	10,421,791.78		10,421,791.78	Rehabilitation of Slope Protection
300103200754000	Construction of Two (2) Storey Building of Quality Assurance Office including Laboratories, DPWH Metro Manila 1st District Engineering Office, Brgy. Rosario, Pasig City	Construction Section	Public Bidding	12/07/2018	12/28/2018	05/15/2019	05/27/2019	GAA 2019	14,699,971.22		14,699,971.22	Construction of Two (2) Storey Building
300104205793000	Construction of Multi-Purpose Building, Brgy. Bambang, Pasig City	Construction Section	Public Bidding	10/30/2018	11/20/2018	05/15/2019	05/27/2019	GAA 2019	4,949,743.57		4,949,743.57	Construction of Multi-Purpose Building
300104205795000	Construction of Multi-Purpose Building, Brgy. Palatiw, Pasig City	Construction Section	Public Bidding	02/19/2019	03/12/2019	05/15/2019	05/27/2019	GAA 2019	6,929,635.57		6,929,635.57	Construction of Multi-Purpose Building
300104205798000	Construction of Multi-Purpose Building, Brgy. Santolan, Pasig City	Construction Section	Public Bidding	10/30/2018	11/20/2018	05/15/2019	05/27/2019	GAA 2019	6,929,618.41		6,929,618.41	Construction of Multi-Purpose Building
300104205801000	Construction of Multi-Purpose Building, Doña Aurora, Brgy. Santolan, Pasig City	Construction Section	Public Bidding	01/23/2019	02/12/2019	05/15/2019	05/27/2019	GAA 2019	6,929,849.84		6,929,849.84	Construction of Multi-Purpose Building
300104205803000	Construction of Multi-Purpose Building, F. Manalo St., Brgy. Sto. Tomas, Pasig City	Construction Section	Public Bidding	01/23/2019	02/12/2019	05/15/2019	05/27/2019	GAA 2019	2,969,826.42		2,969,826.42	Construction of Multi-Purpose Building
300104205806000	Construction of Multi-Purpose Building, Naha IV, Brgy. Manggahan, Pasig City	Construction Section	Public Bidding	11/29/2018	12/19/2018	05/15/2019	05/27/2019	GAA 2019	3,959,835.02		3,959,835.02	Construction of Multi-Purpose Building
300104205814000	Construction of Multi-Purpose Building, San Antonio Abad, Brgy. Maybunga, Pasig City	Construction Section	Public Bidding	01/23/2019	02/12/2019	05/15/2019	05/27/2019	GAA 2019	3,464,842.72		3,464,842.72	Construction of Multi-Purpose Building
300104205849000	Rehabilitation of Multi-Purpose Building, Brgy. Palatiw, Pasig City	Construction Section	Public Bidding	02/19/2019	03/12/2019	05/15/2019	05/27/2019	GAA 2019	2,969,669.72		2,969,669.72	Rehabilitation of Multi-Purpose Building
320101102811000	Construction of Slope Protection along East Bank Road, Manggahan Floodway, Brgy. Sta. Lucia, Pasig City	Construction Section	Public Bidding	06/06/2019	06/27/2019	07/22/2019	08/01/2019	GAA 2019	28,949,754.44		28,949,754.44	Construction of Slope Protection
310303100422000	Retrofitting/Strengthening of C.P. Garcia Bridge (B01875LZ) along C-5 Road, Pasig City (Phase II)	Construction Section	Public Bidding	06/17/2019	07/09/2019	08/02/2019	08/12/2019	GAA 2019	28,008,539.55		28,008,539.55	Retrofitting/ Strengthening of Bridge
320101102831000	Improvement/ Rehabilitation of Pansipit Creek, Pasig City	Construction Section	Public Bidding	07/25/2019	08/14/2019	08/09/2019	08/19/2019	GAA 2019	7,719,544.58		7,719,544.58	Improvement/ Rehabilitation
320101102819000	Construction/Improvement of Marapa Creek, Pasig City	Construction Section	Public Bidding	07/25/2019	08/14/2019	08/09/2019	08/19/2019	GAA 2019	14,474,093.73		14,474,093.73	Construction/Improvement
320101102821000	Construction/ Rehabilitation of Slope Protection along Pasig River (High Bank), Brgy. Pineda Pasig City	Construction Section	Public Bidding	07/04/2019	07/24/2019	08/16/2019	08/26/2019	GAA 2019	14,474,886.47		14,474,886.47	Construction/ Rehabilitation of Slope Protection
Taguig-Pateros 1st												
310303100423000	Retrofitting/ Strengthening of Lower Bicutan Bridge (B01882LZ) along PPTA Road, Taguig City, 1st District	Construction Section	Public Bidding	02/28/2019	03/22/2019	05/15/2019	05/27/2019	GAA 2019	1,447,484.54		1,447,484.54	Retrofitting/ Strengthening
310304100296000	Rehabilitation/ Major Repair of Bagumbayani Bridge (B01886LZ) along PPTA Road, Taguig City, 1st District	Construction Section	Public Bidding	02/28/2019	03/22/2019	05/15/2019	05/27/2019	GAA 2019	1,929,945.42		1,929,945.42	Rehabilitation/ Major Repair
310304100300000	Rehabilitation/ Major Repair of Ligid-Tipas Bridge (U/C) (B02679LZ) along Tipas-Napindan Road, Taguig City, 1st District	Construction Section	Public Bidding	02/28/2019	03/22/2019	05/15/2019	05/27/2019	GAA 2019	3,859,990.85		3,859,990.85	Rehabilitation/ Major Repair

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 1ST DISTRICT ENGINEERING OFFICE
West Bank Road Manggahan Floodway

UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) BASED ON GAA 2019

Contract ID No.	Contract Name	PMO/End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
				Advertisement/ Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/ Project
310304100306000	Rehabilitation/ Major Repair of Sto. Rosario Bridge (B01879LZ) along PPTA Road, Pateros, Metro Manila	Construction Section	Public Bidding	02/28/2019	03/22/2019	05/15/2019	05/27/2019	GAA 2019	2,894,890.78		2,894,890.78	Rehabilitation/ Major Repair
320101102789000	Bank Improvement/ Protection along Pateros River (Phase II), Brgy. San Pedro, Pateros, Metro Manila	Construction Section	Public Bidding	11/27/2018	12/17/2018	05/15/2019	05/27/2019	GAA 2019	48,249,925.90		48,249,925.90	Bank Improvement/ Protection
320101102790000	Bank Improvement/ Protection along Pateros River (Phase II), Brgy. Sto. Rosario - Kanluran, Pateros, Metro Manila	Construction Section	Public Bidding	11/27/2018	12/17/2018	05/15/2019	05/27/2019	GAA 2019	48,249,863.87		48,249,863.87	Bank Improvement/ Protection
320101102791000	Bank Improvement/ Protection along Pateros River (Phase II), Brgy. Tabacalera, Pateros, Metro Manila	Construction Section	Public Bidding	11/27/2018	12/17/2018	05/15/2019	05/27/2019	GAA 2019	48,249,758.87		48,249,758.87	Bank Improvement/ Protection
320101102792000	Bank Improvement/ Protection along Pateros River, (Phase II), Brgy. Aguho, Pateros, Metro Manila	Construction Section	Public Bidding	11/27/2018	12/17/2018	05/15/2019	05/27/2019	GAA 2019	48,249,653.87		48,249,653.87	Bank Improvement/ Protection
320101102793000	Bank Improvement/ Protection along Pateros River, Brgy. Aguho (Phase III), Pateros, Metro Manila	Construction Section	Public Bidding	11/27/2018	12/17/2018	05/15/2019	05/27/2019	GAA 2019	48,249,706.37		48,249,706.37	Bank Improvement/ Protection
320101102794000	Bank Improvement/ Protection along Pateros River, Brgy. Martinez, Pateros, Metro Manila	Construction Section	Public Bidding	11/27/2018	12/17/2018	05/15/2019	05/27/2019	GAA 2019	48,249,548.87		48,249,548.87	Bank Improvement/ Protection
320101102795000	Bank Improvement/ Protection along Pateros River, Brgy. Sto. Rosario-Kanluran, (Phase III), Pateros, Metro Manila	Construction Section	Public Bidding	11/27/2018	12/17/2018	05/15/2019	05/27/2019	GAA 2019	28,949,944.95		28,949,944.95	Bank Improvement/ Protection
320101102796000	Bank Improvement/ Protection along Pateros River, Brgy. Aguho (Phase IV), Pateros, Metro Manila	Construction Section	Public Bidding	11/27/2018	12/17/2018	05/15/2019	05/27/2019	GAA 2019	48,249,680.12		48,249,680.12	Bank Improvement/ Protection
320101102797000	Bank Improvement/ Protection along Pateros River, Brgy. Martinez (Phase III), Pateros, Metro Manila	Construction Section	Public Bidding	11/27/2018	12/17/2018	05/15/2019	05/27/2019	GAA 2019	28,949,997.45		28,949,997.45	Bank Improvement/ Protection
320101102798000	Bank Improvement/ Protection along Pateros River, Brgy. Martinez (Phase VI), Pateros, Metro Manila	Construction Section	Public Bidding	01/24/2019	02/13/2019	05/15/2019	05/27/2019	GAA 2019	9,649,653.09		9,649,653.09	Bank Improvement/ Protection
320101102802000	Construction of Box Culvert and Drainage Outfall including Laterals at Palingon River, Brgy. Palingon Tipas, Taguig City	Construction Section	Public Bidding	01/23/2019	02/12/2019	05/15/2019	05/27/2019	GAA 2019	14,474,751.32		14,474,751.32	Construction of Box Culvert and Drainage Outfall
320101102803000	Construction of Drainage Outfall and Laterals, Brgy. Sto. Rosario Silangan, Pateros, Metro Manila	Construction Section	Public Bidding	11/23/2018	12/13/2018	05/15/2019	05/27/2019	GAA 2019	9,649,807.43		9,649,807.43	Construction of Drainage Outfall and Laterals
320101102804000	Construction of Drainage Outfall including Laterals (Phase II), Pagadling Creek, Brgy. Calzada, Taguig City	Construction Section	Public Bidding	02/19/2019	03/12/2019	05/15/2019	05/27/2019	GAA 2019	9,649,340.66		9,649,340.66	Construction of Drainage Outfall including Laterals
320101102805000	Construction of Drainage Outfall including Laterals at Brgy. Sta. Ana, Pateros, Metro Manila	Construction Section	Public Bidding	11/23/2018	12/13/2018	05/15/2019	05/27/2019	GAA 2019	9,649,983.98		9,649,983.98	Construction of Drainage Outfall including Laterals
320101102806000	Construction of Drainage Outfall including Laterals, Panday Creek, Brgy. San Roque, Pateros, Metro Manila	Construction Section	Public Bidding	11/23/2018	12/13/2018	05/15/2019	05/27/2019	GAA 2019	9,649,260.28		9,649,260.28	Construction of Drainage Outfall including Laterals
320101102807000	Construction of Drainage Outfall including Laterals, Panday Creek, Brgy. Sta. Ana, Pateros, Metro Manila	Construction Section	Public Bidding	02/19/2019	03/12/2019	05/15/2019	05/27/2019	GAA 2019	9,649,421.16		9,649,421.16	Construction of Drainage Outfall including Laterals
300103200709000	Completion of Quartering Building "E", Camp Bagong Diwa, Taguig City	Construction Section	Public Bidding	02/28/2019	03/21/2019	05/15/2019	05/27/2019	GAA 2019	29,699,836.84		29,699,836.84	Completion of Quartering Building
300103200719000	Construction of 5 Storey Disaster Risk Management Center Building, Pateros, Metro Manila	Construction Section	Public Bidding	02/28/2019	03/21/2019	05/15/2019	05/27/2019	GAA 2019	24,749,527.77		24,749,527.77	Construction of 5 Storey Disaster Risk Management Center Building
300103200720000	Construction of 5 Storey Hall of Justice Building, Pateros, Metro Manila	Construction Section	Public Bidding	02/28/2019	03/21/2019	05/15/2019	05/27/2019	GAA 2019	24,749,527.77		24,749,527.77	Construction of 5 Storey Hall of Justice Building
300104205776000	Construction of Multi-Purpose Building at Brgy. Poblacion, Pateros, Metro Manila	Construction Section	Public Bidding	11/23/2018	12/13/2018	05/15/2019	05/27/2019	GAA 2019	3,959,629.75		3,959,629.75	Construction of Multi-Purpose Building
300104205777000	Construction of Multi-Purpose Building at Brgy. Sto Rosario Kanluran, Pateros, Metro Manila	Construction Section	Public Bidding	11/29/2018	12/19/2018	05/15/2019	05/27/2019	GAA 2019	3,959,703.77		3,959,703.77	Construction of Multi-Purpose Building
300104205778000	Construction of Multi-Purpose Buildng at Samama 3 Compound, Brgy. Calzada, Taguig City	Construction Section	Public Bidding	11/23/2018	12/13/2018	05/15/2019	05/27/2019	GAA 2019	989,787.70		989,787.70	Construction of Multi-Purpose Building
300104205846000	Rehabilitation of Multi-Purpose Building (Health Center) at Brgy. Palingon, Taguig City	Construction Section	Public Bidding	02/19/2019	03/12/2019	05/15/2019	05/27/2019	GAA 2019	1,187,788.77		1,187,788.77	Rehabilitation of Multi-Purpose Building
300104205848000	Rehabilitation of Multi-Purpose Building at Brgy. Tabacalera, Pateros, Metro Manila	Construction Section	Public Bidding	01/23/2019	02/12/2019	05/15/2019	05/27/2019	GAA 2019	989,853.57		989,853.57	Rehabilitation of Multi-Purpose Building
300104205851000	Rehabilitation of Multi-Purpose Building at Samaca, Coco Ville, Cruz Ville and San Antonio de Padua at Brgy. Calzada, Taguig City	Construction Section	Public Bidding	02/19/2019	03/12/2019	05/15/2019	05/27/2019	GAA 2019	2,969,162.27		2,969,162.27	Rehabilitation of Multi-Purpose Building
300104205860000	Rehabilitation of Pateros Elementary School Multi-Purpose Building at Brgy. San Pedro, Pateros, Metro Manila	Construction Section	Public Bidding	02/19/2019	03/12/2019	05/15/2019	05/27/2019	GAA 2019	1,979,403.38		1,979,403.38	Rehabilitation of Multi-Purpose Building
300107200254000	Bank Improvement/ Protection along Pateros River (Phase VIII), Brgy. Martinez, Pateros, Metro Manila	Construction Section	Public Bidding	01/24/2019	02/13/2019	05/15/2019	05/27/2019	GAA 2019	48,249,680.12		48,249,680.12	Bank Improvement/ Protection
300117202365000	Construction of Road Network and Drainage System at Brgy. Aguho, Pateros, Metro Manila	Construction Section	Public Bidding	02/19/2019	03/12/2019	05/15/2019	05/27/2019	GAA 2019	3,959,954.01		3,959,954.01	Construction of Road Network and Drainage System
300117202366000	Construction of Road Network and Drainage System at Brgy. Sta. Ana, Pateros, Metro Manila	Construction Section	Public Bidding	02/19/2019	03/12/2019	05/15/2019	05/27/2019	GAA 2019	4,949,496.20		4,949,496.20	Construction of Road Network and Drainage System

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 1ST DISTRICT ENGINEERING OFFICE
West Bank Road Manggahan Floodway

UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) BASED ON GAA 2019

Contract ID No.	Contract Name	PMO/End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
				Advertisement/ Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/ Project
300117202367000	Construction of Roads and Drainage System (Interior Road Ibayo Napindan) at Brgy. Napindan, Taguig City	Construction Section	Public Bidding	01/23/2019	02/12/2019	05/15/2019	05/27/2019	GAA 2019	1,979,884.86		1,979,884.86	Construction of Road Network and Drainage System
300117202368000	Construction of Roads and Drainage System and Foot Bridge at Sto. Nino, Brgy. Ibayo, Taguig City	Construction Section	Public Bidding	12/07/2018	12/28/2018	05/15/2019	05/27/2019	GAA 2019	989,718.61		989,718.61	Construction of Road Network and Drainage System
300117202369000	Construction of Roads and Drainage System at Bagong Sikat Urban Poor, Brgy. Sta. Ana, Taguig City	Construction Section	Public Bidding	01/23/2019	02/12/2019	05/15/2019	05/27/2019	GAA 2019	4,949,557.29		4,949,557.29	Construction of Road Network and Drainage System
300117202370000	Construction of Roads and Drainage System at Capistrano St., Brgy. Hagonoy, Taguig City	Construction Section	Public Bidding	01/23/2019	02/12/2019	05/15/2019	05/27/2019	GAA 2019	989,795.43		989,795.43	Construction of Road Network and Drainage System
300117202371000	Construction of Roads and Drainage System at Earthville Community, Brgy. Napindan, Taguig City	Construction Section	Public Bidding	12/06/2018	12/27/2018	05/15/2019	05/27/2019	GAA 2019	1,979,337.87		1,979,337.87	Construction of Road Network and Drainage System
300117202372000	Construction of Roads and Drainage System at Estanislao St. and Mamerta St., Brgy. Ibayo, Taguig City	Construction Section	Public Bidding	12/07/2018	12/28/2018	05/15/2019	05/27/2019	GAA 2019	989,793.81		989,793.81	Construction of Road Network and Drainage System
300117202373000	Construction of Roads and Drainage System at Gutierrez St., Brgy. Bagumbayan, Taguig City	Construction Section	Public Bidding	01/23/2019	02/12/2019	05/15/2019	05/27/2019	GAA 2019	989,583.33		989,583.33	Construction of Road Network and Drainage System
300117202374000	Construction of Roads and Drainage System at Holy Grace St. and Sanga St. Ext., Brgy. Palingon, Taguig City	Construction Section	Public Bidding	01/23/2019	02/12/2019	05/15/2019	05/27/2019	GAA 2019	1,484,640.50		1,484,640.50	Construction of Road Network and Drainage System
300117202375000	Construction of Roads and Drainage System at MLQ St. Purok 2, Samaba St., Brgy. New Lower Bicutan, Taguig City	Construction Section	Public Bidding	11/27/2018	12/27/2018	05/15/2019	05/27/2019	GAA 2019	989,473.60		989,473.60	Construction of Road Network and Drainage System
300117202376000	Construction of Roads and Drainage System at Parco Homes, Samaca St., Lemon Road, Camias Road, R. Reyes St., Brgy. Calzada, Taguig City	Construction Section	Public Bidding	11/29/2018	12/19/2018	05/15/2019	05/27/2019	GAA 2019	4,949,982.42		4,949,982.42	Construction of Road Network and Drainage System
300117202377000	Construction of Roads and Drainage System at Pateros Elementary School, Brgy. San Pedro, Pateros, Metro Manila	Construction Section	Public Bidding	01/23/2019	02/12/2019	05/15/2019	05/27/2019	GAA 2019	1,979,798.62		1,979,798.62	Construction of Road Network and Drainage System
300117202378000	Construction of Roads and Drainage System at Paulina Ville, Brgy. Calzada, Taguig City	Construction Section	Public Bidding	01/23/2019	02/12/2019	05/15/2019	05/27/2019	GAA 2019	2,969,681.40		2,969,681.40	Construction of Road Network and Drainage System
300117202379000	Construction of Roads and Drainage System at Romantic Compound Phase II and Rodriguez Compound, Brgy. Sta. Ana, Taguig City	Construction Section	Public Bidding	01/23/2019	02/12/2019	05/15/2019	05/27/2019	GAA 2019	2,276,334.94		2,276,334.94	Construction of Road Network and Drainage System
300117202380000	Construction of Roads and Drainage System at Southwing Integrated Neighborhood Assoc., Purok 5 MLQ St., and Purok 2 MLQ St., Brgy. Lower Bicutan, Taguig City	Construction Section	Public Bidding	02/19/2019	03/12/2019	05/15/2019	05/27/2019	GAA 2019	2,474,424.39		2,474,424.39	Construction of Road Network and Drainage System
300117202381000	Construction of Roads and Drainage System at Victoria Compound, Brgy. San Miguel, Taguig City	Construction Section	Public Bidding	01/23/2019	02/12/2019	05/15/2019	05/27/2019	GAA 2019	2,969,895.48		2,969,895.48	Construction of Road Network and Drainage System
300117202382000	Construction of Roads beside P. Manalo Elementary School at Brgy. San Roque, Pateros, Metro Manila	Construction Section	Public Bidding	02/19/2019	03/12/2019	05/15/2019	05/27/2019	GAA 2019	1,979,286.24		1,979,286.24	Construction of Roads
300117202396000	Rehabilitation of F.C. Cruz St., Artilleria St. at Brgy. Tabacalera, Pateros, Metro Manila	Construction Section	Public Bidding	01/23/2019	02/12/2019	05/15/2019	05/27/2019	GAA 2019	1,979,486.02		1,979,486.02	Rehabilitation
300117202397000	Rehabilitation of P. Herrera St., C. Almeda and S. Castillo St. at Brgy. San Pedro, Pateros, Metro Manila	Construction Section	Public Bidding	01/23/2019	02/12/2019	05/15/2019	05/27/2019	GAA 2019	1,979,402.91		1,979,402.91	Rehabilitation
300117202398000	Rehabilitation/ Improvement of Roads, Drainage System and Foot Bridge at Mastrili, M. Gregorio St., F. Manalo St. and Isaias Bunyi, Brgy. Calzada and Dulong Bayan St., Bambang, Taguig City	Construction Section	Public Bidding	02/19/2019	03/12/2019	05/15/2019	05/27/2019	GAA 2019	2,969,761.90		2,969,761.90	Rehabilitation/ Improvement of Roads, Drainage System and Foot Bridge
320101102835000	Rehabilitation of Ususan River and Panday River including its Tributaries, Taguig-Pateros	Construction Section	Public Bidding	02/19/2019	03/12/2019	05/15/2019	05/27/2019	GAA 2019	19,299,298.79		19,299,298.79	Rehabilitation
300104205779000	Construction of Multi-Purpose Building including Site Development, Brgy. San Roque, Pateros	Construction Section	Public Bidding	02/19/2019	03/12/2019	05/15/2019	05/27/2019	GAA 2019	9,899,823.88		9,899,823.88	Construction of Multi-Purpose Building including Site Development
300104205797000	Construction of Multi-Purpose Building, Brgy. San Roque, Pateros	Construction Section	Public Bidding	02/19/2019	03/12/2019	05/15/2019	05/27/2019	GAA 2019	9,749,951.97		9,749,951.97	Construction of Multi-Purpose Building,
300103200637000	Construction of 4-Storey Organic Personel and Student Barracks Nuilifng, PAICOE, AIR, Philippine Army Legaspi Compound, Fort Bonifacio, Taguig City	Construction Section	Public Bidding	06/06/2019	06/27/2019	07/22/2019	08/01/2019	GAA 2019	39,449,962.11		39,449,962.11	Construction of 4-Storey Organic Personel and Student Barracks
300103200638000	Construction of 6-Storey Academic Building, PAICOE, AIR, Philippine Army Legaspi Compound, Fort Bonifacio, Taguig City	Construction Section	Public Bidding	06/06/2019	06/27/2019	07/22/2019	08/01/2019	GAA 2019	39,449,449.08		39,449,449.08	Construction of 6-Storey Academic Building
300104205857000	Construction of Multi-Purpose Building (Covered Court) at Agripino National High school at Aquho, Pateros, Metro Manila	Construction Section	Public Bidding	07/25/2019	08/14/2019	08/09/2019	08/19/2019	GAA 2019	3,959,278.46		3,959,278.46	Construction of Multi-Purpose Building
300103200773000	Construction/Rehabilitation of Multi-Purpose Building, Barangay Poblacion, Pateros, Metro Manila	Construction Section	Public Bidding	07/25/2019	08/14/2019	08/09/2019	08/19/2019	GAA 2019	2,474,705.60		2,474,705.60	Construction/Rehabilitation of Multi-Purpose Building
300103200779000	Rehabilitation (Completion) of Multi-Purpose Building, Barangay Aguho, Pateros, Metro Manila	Construction Section	Public Bidding	07/25/2019	08/14/2019	08/09/2019	08/19/2019	GAA 2019	4,454,709.42		4,454,709.42	Rehabilitation (Completion) of Multi-Purpose Building
300103200780000	Rehabilitation (Completion) of Multi-Purpose Building, Barangay Magtanggol, Pateros, Metro Manila	Construction Section	Public Bidding	07/25/2019	08/14/2019	08/09/2019	08/19/2019	GAA 2019	1,979,679.93		1,979,679.93	Rehabilitation (Completion) of Multi-Purpose Building
300103200781000	Rehabilitation (Completion) of Multi-Purpose Building, Barangay Martirez, Pateros, Metro Manila	Construction Section	Public Bidding	07/25/2019	08/14/2019	08/09/2019	08/19/2019	GAA 2019	1,979,610.44		1,979,610.44	Rehabilitation (Completion) of Multi-Purpose Building

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 1ST DISTRICT ENGINEERING OFFICE
West Bank Road Manggahan Floodway

UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) BASED ON GAA 2019

Contract ID No.	Contract Name	PMO/End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
				Advertisement/ Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/ Project
300103200782000	Rehabilitation (Completion) of Multi-Purpose Building, Barangay San Roque, Pateros, Metro Manila	Construction Section	Public Bidding	07/25/2019	08/14/2019	08/09/2019	08/19/2019	GAA 2019	2,969,653.91		2,969,653.91	Rehabilitation (Completion) of Multi-Purpose Building
300103200783000	Rehabilitation (Completion) of Multi-Purpose Building, Barangay Sto. Rosario Kanluran, Pateros, Metro Manila	Construction Section	Public Bidding	07/25/2019	08/14/2019	08/09/2019	08/19/2019	GAA 2019	2,474,638.20		2,474,638.20	Rehabilitation (Completion) of Multi-Purpose Building
300103200718000	Construction of 2-Storey RHSU Building, Camp Bagong Diwa, Taguig City	Construction Section	Public Bidding	07/04/2019	07/24/2019	08/16/2019	08/26/2019	GAA 2019	38,906,509.78		38,906,509.78	Construction of 2-Storey RHSU Building
320101102836000	Upgrading/Rehabilitation of Daang Paa Creek - Sto. Rosario River Drainage Outfall, Taguig City	Construction Section	Public Bidding	07/04/2019	07/24/2019	08/16/2019	08/26/2019	GAA 2019	36,187,434.70		36,187,434.70	Upgrading/Rehabilitation
Taguig 2nd												
310103100244000	Preventive Maintenance of C-5 Road - (S03937LZ), K0014+1018.60 to K0014+1266	Construction Section	Public Bidding	10/30/2018	11/20/2018	05/15/2019	05/27/2019	GAA 2019	5,547,371.16		5,547,371.16	Preventive Maintenance
320101102812000	Construction of Slope Protection along Taguig River (M.L. Quezon Bridge), Phase IV, Brgy. Tuktukan, Taguig City	Construction Section	Public Bidding	11/27/2018	12/17/2018	05/15/2019	05/27/2019	GAA 2019	48,249,138.60		48,249,138.60	Construction of Slope Protection
320101102813000	Construction of Slope Protection along Taguig River (Taguig Bridge), Phase IV, Brgy. Ususan, Taguig City	Construction Section	Public Bidding	11/27/2018	12/17/2018	05/15/2019	05/27/2019	GAA 2019	48,249,401.10		48,249,401.10	Construction of Slope Protection
320101102814000	Construction of Slope Protection along Taguig River East Bank (facing downstream), Taguig City	Construction Section	Public Bidding	11/27/2018	12/17/2018	05/15/2019	05/27/2019	GAA 2019	48,249,296.10		48,249,296.10	Construction of Slope Protection
320101102815000	Construction of Slope Protection along Taguig River West Bank (facing downstream), Taguig City	Construction Section	Public Bidding	11/27/2018	12/17/2018	05/15/2019	05/27/2019	GAA 2019	33,774,981.34		33,774,981.34	Construction of Slope Protection
320101102816000	Construction of Slope Protection of Taguig Linear Park/ Jogging Lane along Laguna Lake, Phase II, Taguig City	Construction Section	Public Bidding	11/27/2018	12/17/2018	05/15/2019	05/27/2019	GAA 2019	33,774,876.34		33,774,876.34	Construction of Slope Protection
300103200715000	Construction (Completion) of Multi-Purpose Building, Taguig City University, Hall of Justice/ TCU/ Taguig City Compound, Phase III, Gen. Luna St., Upper Bicutan, Taguig City	Construction Section	Public Bidding	02/28/2019	03/21/2019	05/15/2019	05/27/2019	GAA 2019	49,499,602.19		49,499,602.19	Construction (Completion) of Multi-Purpose Building
300103200733000	Construction of Multi-Purpose Building at C6, Brgy. Lower Bicutan, Taguig City	Construction Section	Public Bidding	12/06/2018	12/27/2018	05/15/2019	05/27/2019	GAA 2019	48,249,176.51		48,249,176.51	onstruction of Multi-Purpose Building
300103200749000	Construction of Pateros Sports Complex, Brgy. San Pedro, Pateros, Metro Manila	Construction Section	Public Bidding	12/06/2018	12/27/2018	05/15/2019	05/27/2019	GAA 2019	19,299,081.77		19,299,081.77	Construction of Pateros Sports Complex
300108200074000	Construction of Box Culvert at Calzada River, Brgy. Calzada, Taguig City	Construction Section	Public Bidding	12/06/2018	12/27/2018	05/15/2019	05/27/2019	GAA 2019	24,124,818.83		24,124,818.83	Construction of Box Culvert
300108200076000	Construction of Slope Protection including Bank Improvement along Taguig River East Bank Facing Downstream, Phase II, Taguig City	Construction Section	Public Bidding	11/27/2018	12/17/2018	05/15/2019	05/27/2019	GAA 2019	48,249,312.43		48,249,312.43	Construction of Slope Protection including Bank Improvement
300108200077000	Construction of Slope Protection including Bank Improvement along Taguig River West Bank Facing Downstream, Phase II, Taguig City	Construction Section	Public Bidding	11/27/2018	12/17/2018	05/15/2019	05/27/2019	GAA 2019	48,249,243.60		48,249,243.60	Construction of Slope Protection including Bank Improvement
300108200078000	Construction of Slope Protection including Site Development along Laguna Lake, Brgy. Lower Bicutan, Taguig City	Construction Section	Public Bidding	11/27/2018	12/17/2018	05/15/2019	05/27/2019	GAA 2019	48,249,869.32		48,249,869.32	Construction of Slope Protection including Bank Improvement
300108200081000	Rehabilitation/ Construction of Slope Protection along Taguig Linear Park/ Jogging Lane along Laguna Lake, Taguig City	Construction Section	Public Bidding	11/27/2018	12/17/2018	05/15/2019	05/27/2019	GAA 2019	48,249,269.85		48,249,269.85	Rehabilitation/ Construction of Slope Protection
300116201395000	Construction of Access Road to C6 (Bambang ni Felix Rd.), Taguig City	Construction Section	Public Bidding	02/19/2019	03/12/2019	05/15/2019	05/27/2019	GAA 2019	43,249,705.04		43,249,705.04	Construction of Access Road
300116201400000	Improvement of Brgy. Roads at Brgy. Central Bicutan, Taguig City	Construction Section	Public Bidding	12/06/2018	12/27/2018	05/15/2019	05/27/2019	GAA 2019	19,299,797.46		19,299,797.46	Improvement of Brgy. Roads
300116201401000	Improvement of Brgy. Roads at Brgy. Pinagsama, Taguig City	Construction Section	Public Bidding	12/06/2018	12/27/2018	05/15/2019	05/27/2019	GAA 2019	9,648,795.09		9,648,795.09	Improvement of Brgy. Roads
300116201402000	Improvement of Brgy. Roads at Brgy. Upper Bicutan, Taguig City	Construction Section	Public Bidding	12/06/2018	12/27/2018	05/15/2019	05/27/2019	GAA 2019	19,299,777.28		19,299,777.28	Improvement of Brgy. Roads
300116201403000	Improvement of Brgy. Roads at Brgy. Western Bicutan, Taguig City	Construction Section	Public Bidding	02/28/2019	03/21/2019	05/15/2019	05/27/2019	GAA 2019	19,299,324.30		19,299,324.30	Improvement of Brgy. Roads
300116201405000	Improvement/ Overlay of Brgy. Roads at Brgy. Bagumbayan, Taguig City	Construction Section	Public Bidding	02/28/2019	03/22/2019	05/15/2019	05/27/2019	GAA 2019	9,649,466.82		9,649,466.82	Improvement/ Overlay of Brgy. Roads
300116201406000	Improvement/ Overlay of Brgy. Roads at Brgy. Ligid Tipas, Taguig City	Construction Section	Public Bidding	02/28/2019	03/22/2019	05/15/2019	05/27/2019	GAA 2019	4,824,364.80		4,824,364.80	Improvement/ Overlay of Brgy. Roads
300116201407000	Improvement/ Overlay of Brgy. Roads at Brgy. North Signal, Taguig City	Construction Section	Public Bidding	02/28/2019	03/22/2019	05/15/2019	05/27/2019	GAA 2019	2,514,950.38		2,514,950.38	Improvement/ Overlay of Brgy. Roads
300116201414000	Repair/ Rehabilitation of Road, ASCOM Compound, Taguig City	Construction Section	Public Bidding	02/28/2019	03/22/2019	05/15/2019	05/27/2019	GAA 2019	5,982,682.57		5,982,682.57	Repair/ Rehabilitation of Road
300116201415000	Repair/ Rehabilitation of Road, SAF Camp Bagong Diwa Compound, Taguig City	Construction Section	Public Bidding	02/28/2019	03/22/2019	05/15/2019	05/27/2019	GAA 2019	964,116.31		964,116.31	Repair/ Rehabilitation of Road
300116201416000	Repair/ Rehabilitation of Road, Southern Police District (SPD) Compound, Taguig City	Construction Section	Public Bidding	02/28/2019	03/22/2019	05/15/2019	05/27/2019	GAA 2019	5,210,770.63		5,210,770.63	Repair/ Rehabilitation of Road
300104205856000	Construction of Multipurpose Building, Naval Intelligence and Security Group, NCR, Bonifacio Naval Station, Naval Station Jose Francisco, Fort Bonifacio, Taguig City	Construction Section	Public Bidding	07/04/2019	07/24/2019	08/16/2019	08/26/2019	GAA 2019	2,969,534.91		2,969,534.91	Construction of Multipurpose Building
300104205859000	Renovations of existing RDB Headquarters, Rapid Deployment Battalion - Special Action Force (RDB-SAF), Philippine National Police (PNP), Camp Bagong Diwa, Bicutan, Taguig City	Construction Section	Public Bidding	07/04/2019	07/24/2019	08/16/2019	08/26/2019	GAA 2019	5,444,888.30		5,444,888.30	Renovations of existing RDB Headquarters

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 1ST DISTRICT ENGINEERING OFFICE
West Bank Road Manggahan Floodway

UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) BASED ON GAA 2019

Contract ID No.	Contract Name	PMO/End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
				Advertisement/ Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/ Project
Marikina 1st												
320101102799000	Completion of Box Culvert at Balanti Creek, Brgy. Sta. Elena, Marikina City	Construction Section	Public Bidding	10/30/2018	11/20/2018	05/15/2019	05/27/2019	GAA 2019	28,949,369.25		28,949,369.25	Completion of Box Culvert
320101102830000	Improvement/ Construction of Box Culvert along Sapang Bato Creek, Brgy. Sto. Niño, Marikina City	Construction Section	Public Bidding	02/28/2019	03/21/2019	05/15/2019	05/27/2019	GAA 2019	28,949,550.77		28,949,550.77	Improvement/ Construction of Box Culvert
300103200712000	Construction (Completion) of Multi-Purpose Building (Phase 2), Brgy. Calumpang, Marikina City	Construction Section	Public Bidding	01/23/2019	02/12/2019	05/15/2019	05/27/2019	GAA 2019	3,959,789.58		3,959,789.58	Construction (Completion) of Multi-Purpose Building
300103200724000	Construction of Masikap HOA Multi-Purpose Building, Purok 6, Brgy. Malanday, Marikina City	Construction Section	Public Bidding	12/06/2018	12/27/2018	05/15/2019	05/27/2019	GAA 2019	2,474,853.51		2,474,853.51	Construction of Multi-Purpose Building
300103200736000	Construction of Multi-Purpose Building at Purok 2, Brgy. Malanday, Marikina City	Construction Section	Public Bidding	11/29/2018	12/19/2018	05/15/2019	05/27/2019	GAA 2019	8,499,746.90		8,499,746.90	Construction of Multi-Purpose Building
300103200737000	Construction of Multi-Purpose Building at Purok 7 (Phase 3), Brgy. Malanday, Marikina City	Construction Section	Public Bidding	02/28/2019	03/22/2019	05/15/2019	05/27/2019	GAA 2019	2,951,532.18		2,951,532.18	Construction of Multi-Purpose Building
300103200739000	Construction of Multi-Purpose Building including Site Development at Monte Vista, Brgy. IVC, Marikina City	Construction Section	Public Bidding	02/19/2019	03/12/2019	05/15/2019	05/27/2019	GAA 2019	9,899,484.10		9,899,484.10	Construction of Multi-Purpose Building
300103200744000	Construction of Multi-Purpose Building at Chestnut St., Brgy. San Roque, Marikina City	Construction Section	Public Bidding	11/23/2018	12/13/2018	05/15/2019	05/27/2019	GAA 2019	2,474,716.82		2,474,716.82	Construction of Multi-Purpose Building
300103200746000	Construction of Multi-Purpose Building, M.H. Del Pilar St., Brgy. Kalumpang, Marikina City	Construction Section	Public Bidding	02/28/2019	03/21/2019	05/15/2019	05/27/2019	GAA 2019	3,959,662.55		3,959,662.55	Construction of Multi-Purpose Building
300103200747000	Construction of Multi-Purpose Building, Sta. Ana St., Brgy. San Roque, Marikina City	Construction Section	Public Bidding	11/29/2018	12/19/2018	05/15/2019	05/27/2019	GAA 2019	7,916,590.30		7,916,590.30	Construction of Multi-Purpose Building
300103200750000	Construction of PEARL HOA Multi-Purpose Building at Santan St., Brgy. Malanday, Marikina City	Construction Section	Public Bidding	11/23/2018	12/13/2018	05/15/2019	05/27/2019	GAA 2019	6,434,713.53		6,434,713.53	Construction of Multi-Purpose Building
300103200753000	Construction of Sta. Elena Multi-Purpose Building, Brgy. Sta. Elena, Marikina City	Construction Section	Public Bidding	01/23/2019	02/12/2019	05/15/2019	05/27/2019	GAA 2019	4,949,592.29		4,949,592.29	Construction of Multi-Purpose Building
300103200774000	Construction/ Rehabilitation of Multi-Purpose Building, Brgy. Kalumpang, Marikina City	Construction Section	Public Bidding	02/28/2019	03/21/2019	05/15/2019	05/27/2019	GAA 2019	19,799,692.73		19,799,692.73	Construction/ Rehabilitation of Multi-Purpose Building
300108200079000	Construction/Rehabilitation of Drainage System including Laterals along Purok 5,Brgy. Malanday,Marikina City	Construction Section	Public Bidding	11/23/2018	12/13/2018	05/15/2019	05/27/2019	GAA 2019	2,968,212.71		2,968,212.71	Construction/Rehabilitation of Drainage System including Laterals
300108200080000	Construction/Rehabilitation of Laterals along A. Bonifacio St., Brgy. Barangka, Marikina City	Construction Section	Public Bidding	11/29/2018	12/19/2018	05/15/2019	05/27/2019	GAA 2019	4,454,183.61		4,454,183.61	Construction/Rehabilitation of Laterals
300116201397000	Construction/Completion of Road Network along Balanti Creek, Brgy. Sto. Niño, Marikina City	Construction Section	Public Bidding	01/24/2019	02/13/2019	05/15/2019	05/27/2019	GAA 2019	1,286,998.48		1,286,998.48	Construction/Rehabilitation of Laterals
300116201397000	Construction/Completion of Road Network along Paragos St. and Vicinity, Brgy. Sto. Niño, Marikina City	Construction Section	Public Bidding	01/24/2019	02/13/2019	05/15/2019	05/27/2019	GAA 2019	4,643,406.11		4,643,406.11	Construction/Rehabilitation of Laterals
300116201398000	Construction/Rehabilitation of Road Network along Balanti Creek, Marikina City	Construction Section	Public Bidding	11/23/2018	12/13/2018	05/15/2019	05/27/2019	GAA 2019	7,523,813.22		7,523,813.22	Construction/Rehabilitation of Laterals
300116201408000	Rehabilitation of Road Network at Olandes, Brgy. IVC, Marikina City	Construction Section	Public Bidding	11/23/2018	12/13/2018	05/15/2019	05/27/2019	GAA 2019	1,979,263.77		1,979,263.77	Rehabilitation of Road Network
300116201409000	Rehabilitation of Road Network including Drainage System at Brgy. IVC, Marikina City	Construction Section	Public Bidding	11/23/2018	12/13/2018	05/15/2019	05/27/2019	GAA 2019	8,414,529.78		8,414,529.78	Rehabilitation of Road Network including Drainage System
300116201410000	Rehabilitation/Improvement of Drainage along Paragos St., Brgy. Sto. Niño, Marikina City	Construction Section	Public Bidding	11/23/2018	12/13/2018	05/15/2019	05/27/2019	GAA 2019	8,216,663.41		8,216,663.41	Rehabilitation/Improvement of Drainage
300104205833000	Construction/ Repair/ Rehab of Multi-Purpose Building, Brgy. Jesus Dela Peña, Marikina City	Construction Section	Public Bidding	02/28/2019	03/21/2019	05/15/2019	05/27/2019	GAA 2019	6,434,496.72		6,434,496.72	Construction/ Repair/ Rehab of Multi-Purpose Building
300104205835000	Construction/Repair/Rehabilitation of Multipurpose building including site development, Barangay Kalumpang, Marikina City	Construction Section	Public Bidding	02/28/2019	03/21/2019	05/15/2019	05/27/2019	GAA 2019	4,949,803.66		4,949,803.66	Construction/Repair/Rehabilitation of Multipurpose building including site development
300117202383000	Impovement of Road and Drainage, A. Bonifacio St., Brgy. Barangka, Marikina City	Construction Section	Public Bidding	10/30/2018	11/20/2018	05/15/2019	05/27/2019	GAA 2019	1,476,652.65		1,476,652.65	Impovement of Road and Drainage
300117202385000	Impovement of Road and Drainage, J.P. Rizal St., Brgy. San Roque, Marikina City	Construction Section	Public Bidding	12/06/2018	12/27/2018	05/15/2019	05/27/2019	GAA 2019	1,484,818.28		1,484,818.28	Impovement of Road and Drainage
300117202387000	Impovement of Road and Drainage, Kabayani St., Brgy. Malanday, Marikina City	Construction Section	Public Bidding	11/23/2018	12/13/2018	05/15/2019	05/27/2019	GAA 2019	1,483,720.38		1,483,720.38	Impovement of Road and Drainage
300117202388000	Impovement of Road and Drainage, M. Cruz St., Brgy. Barangka, Marikina City	Construction Section	Public Bidding	10/30/2018	11/20/2018	05/15/2019	05/27/2019	GAA 2019	1,483,829.10		1,483,829.10	Impovement of Road and Drainage
300117202389000	Impovement of Road and Drainage, M. Gonzales St., Brgy. Barangka, Marikina City	Construction Section	Public Bidding	11/23/2018	12/13/2018	05/15/2019	05/27/2019	GAA 2019	1,484,594.72		1,484,594.72	Impovement of Road and Drainage
300103200738000	Construction of Multi-Purpose Building at Ruby Minahan Int., Brgy. Malanday, Marikina City	Construction Section	Public Bidding	06/06/2019	06/27/2019	07/22/2019	08/01/2019	GAA 2019	6,929,806.99		6,929,806.99	Construction of Multi-Purpose Building
300103200708000	Completion of Future HOA Multi-Purpose Building, Brgy. Sto. Niño, Marikina City (Phase 3)	Construction Section	Public Bidding	06/06/2019	06/27/2019	07/22/2019	08/01/2019	GAA 2019	4,801,017.90		4,801,017.90	Completion of Future HOA Multi-Purpose Building

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 1ST DISTRICT ENGINEERING OFFICE
West Bank Road Manggahan Floodway

UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) BASED ON GAA 2019

Contract ID No.	Contract Name	PMO/End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
				Advertisement/ Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/ Project
300116201394000	Concreting/Rehabilitation of Road, Brgy. Kalumpang, Marikina City	Construction Section	Public Bidding	06/06/2019	06/27/2019	07/22/2019	08/01/2019	GAA 2019	4,453,343.93		4,453,343.93	Concreting/Rehabilitation of Road
300117202386000	Impovement of Road and Drainage, J.P. Rizal St., Brgy. Sta. Elena, Marikina City	Construction Section	Public Bidding	06/17/2019	07/09/2019	08/02/2019	08/12/2019	GAA 2019	1,410,059.50		1,410,059.50	Improvement of Road and Drainage
300117202384000	Improvement of Road and Drainage, J.P. Rizal St., Brgy. Calumpang, Marikina City	Construction Section	Public Bidding	06/17/2019	07/09/2019	08/02/2019	08/12/2019	GAA 2019	1,484,960.34		1,484,960.34	Improvement of Road and Drainage
300104205772000	Construction (Completion) of Multi-Purpose Building, Phase 2, Brgy. Calumpang, Marikina City	Construction Section	Public Bidding	06/17/2019	07/09/2019	08/02/2019	08/12/2019	GAA 2019	2,969,627.76		2,969,627.76	Construction (Completion) of Multi-Purpose Building
300116201393000	Asphalt Overlay along Marcos Highway to Gil Fernando & Vicinity, Brgy. San Roque, Marikina City	Construction Section	Public Bidding	06/17/2019	07/09/2019	08/02/2019	08/12/2019	GAA 2019	9,899,710.64		9,899,710.64	Asphalt Overlay
300103200742000	Construction of Multi-Purpose Building, Brgy. Kalumpang, Marikina City	Construction Section	Public Bidding	06/17/2019	07/09/2019	08/02/2019	08/12/2019	GAA 2019	39,599,959.29		39,599,959.29	Construction of Multi-Purpose Building
300104205837000	Construction/Repair/Rehabilitation of multipurpose building, Barangay Malanday, Marikina City	Construction Section	Public Bidding	06/17/2019	07/09/2019	08/02/2019	08/12/2019	GAA 2019	24,749,261.55		24,749,261.55	Construction/Repair/Rehabilitation of Multipurpose building including site development
320101102800000	Construction (Completion) of Marikina River Drainage Outfall Including Laterals Along J.P. Rizal, Brgy. Sto. Niño, Marikina City	Construction Section	Public Bidding	07/04/2019	07/24/2019	08/16/2019	08/26/2019	GAA 2019	2,474,945.36		2,474,945.36	Construction (Completion) of Drainage Outfall Including Laterals
300104205781000	Construction of Multi-Purpose Building including Site Development, Monte Vista, Brgy. IVC, Marikina City	Construction Section	Public Bidding	07/04/2019	07/24/2019	08/16/2019	08/26/2019	GAA 2019	4,949,609.41		4,949,609.41	Construction of Multipurpose Building
300104205782000	Construction of Multi-Purpose Building including Site Development, Parkland, Brgy. Malanday, Marikina City	Construction Section	Public Bidding	07/04/2019	07/24/2019	08/16/2019	08/26/2019	GAA 2019	9,888,025.82		9,888,025.82	Construction of Multipurpose Building
300104205834000	Construction/Repair/Rehab of Multi-Purpose Building, Brgy. Tañong, Marikina City	Construction Section	Public Bidding	07/04/2019	07/24/2019	08/16/2019	08/26/2019	GAA 2019	4,949,645.90		4,949,645.90	Construction/Repair/Rehab of Multi-Purpose Building
300103200734000	Construction of Multi-Purpose Building at Mississippi St., Purok 3, Brgy. Malanday, Marikina City	Construction Section	Public Bidding	07/04/2019	07/24/2019	08/16/2019	08/26/2019	GAA 2019	3,464,929.62		3,464,929.62	Construction of Multi-Purpose Building
300104205823000	Construction/ Improvement of Multi-Purpose Building, Brgy. Sto. Niño, Marikina City	Construction Section	Public Bidding	02/19/2019	03/12/2019	05/15/2019	05/27/2019	GAA 2019	10,889,349.46		10,889,349.46	Construction/ Improvement of Multi-Purpose Building
Marikina 2nd												
320101102808000	Construction of Gravity Wall along Nangka River, San Miguel Compound, Marikina City	Construction Section	Public Bidding	10/30/2018	11/20/2018	05/15/2019	05/27/2019	GAA 2019	48,249,779.79		48,249,779.79	Construction of Gravity Wall
320101102817000	Construction of Slope Protection, Red Cross Compound, Marikina City	Construction Section	Public Bidding	11/27/2018	12/17/2018	05/15/2019	05/27/2019	GAA 2019	19,299,920.75		19,299,920.75	Construction of Slope Protection
320101102818000	Construction/Rehabilitation of Slope Protection, Marikina City	Construction Section	Public Bidding	12/06/2018	12/27/2018	05/15/2019	05/27/2019	GAA 2019	28,949,295.24		28,949,295.24	Construction/Rehabilitation of Slope Protection
320101102822000	Improvement of Champaca Creek Including Drainage Lateral, Brgy. Fortune, Marikina City	Construction Section	Public Bidding	02/28/2019	03/21/2019	05/15/2019	05/27/2019	GAA 2019	7,237,389.13		7,237,389.13	Improvement of Champaca Creek Including Drainage Lateral
320101102823000	Improvement of Nangka River, Anastacia Village, Tierra Vista Subdivision, Marikina City (Phase 2)	Construction Section	Public Bidding	10/30/2018	11/20/2018	05/15/2019	05/27/2019	GAA 2019	48,249,995.61		48,249,995.61	Improvement
320101102824000	Improvement of Nangka River, Brgy. Fortune, Marikina City	Construction Section	Public Bidding	11/27/2018	12/17/2018	05/15/2019	05/27/2019	GAA 2019	48,249,776.39		48,249,776.39	Improvement
320101102825000	Improvement of Nangka River, Brgy. Fortune, Marikina City (Phase 2)	Construction Section	Public Bidding	11/29/2018	12/19/2018	05/15/2019	05/27/2019	GAA 2019	48,249,779.79		48,249,779.79	Improvement
320101102826000	Improvement of Nangka River, Brgy. Parang, Marikina City (Boystown)	Construction Section	Public Bidding	11/29/2018	12/19/2018	05/15/2019	05/27/2019	GAA 2019	19,299,345.17		19,299,345.17	Improvement
320101102827000	Improvement of Nangka River, Red Cross Compound, Marikina City	Construction Section	Public Bidding	10/30/2018	11/20/2018	05/15/2019	05/27/2019	GAA 2019	28,949,668.28		28,949,668.28	Improvement
320101102828000	Improvement of Nangka River, San Miguel Compound, Marikina City (Phase 2)	Construction Section	Public Bidding	11/27/2018	12/17/2018	05/15/2019	05/27/2019	GAA 2019	48,249,533.97		48,249,533.97	Improvement
320101102829000	Improvement of Nangka River, Tierra Vista Subdivision, Marikina City	Construction Section	Public Bidding	10/30/2018	11/20/2018	05/15/2019	05/27/2019	GAA 2019	19,299,345.17		19,299,345.17	Improvement
320101102834000	Rehabilitation of Park Creek, Marikina City	Construction Section	Public Bidding	11/23/2018	12/13/2018	05/15/2019	05/27/2019	GAA 2019	9,649,232.64		9,649,232.64	Improvement
300103200755000	Construction/ Completion of Greenland Phase 1 Multi-Purpose Building, Brgy. Nangka, Marikina City	Construction Section	Public Bidding	01/24/2019	02/13/2019	05/15/2019	05/27/2019	GAA 2019	1,890,877.90		1,890,877.90	Construction/ Completion of Greenland Phase 1 Multi-Purpose Building
300103200760000	Construction/ Rehabilitation of Herbosa Multi-Purpose Building, Brgy. Parang, Marikina City	Construction Section	Public Bidding	11/29/2018	12/19/2018	05/15/2019	05/27/2019	GAA 2019	1,484,868.69		1,484,868.69	Construction/ Rehabilitation of Multi-Purpose Building
300103200761000	Construction/ Rehabilitation of Ilaw Multi-Purpose Gym including Site Development, Brgy. Tumana, Marikina City	Construction Section	Public Bidding	11/29/2018	12/19/2018	05/15/2019	05/27/2019	GAA 2019	1,950,039.34		1,950,039.34	Construction/ Rehabilitation of Multi-Purpose Gym including Site Developmen
300103200763000	Construction/ Rehabilitation of Mira Verde Subdivision Multi-Purpose Building, Brgy. Nangka, Marikina City	Construction Section	Public Bidding	11/29/2018	12/19/2018	05/15/2019	05/27/2019	GAA 2019	1,972,832.87		1,972,832.87	Construction/ Rehabilitation of Multi-Purpose Gym including Site Developmen
300103200764000	Construction/ Rehabilitation of Parang Senior Citizen Multi-Purpose Building, Marikina City	Construction Section	Public Bidding	01/24/2019	02/13/2019	05/15/2019	05/27/2019	GAA 2019	14,844,408.61		14,844,408.61	Construction/ Rehabilitation of Multi-Purpose Building
300103200765000	Construction/ Rehabilitation of Pipino Multi-Purpose Gym, Brgy. Tumana, Marikina City	Construction Section	Public Bidding	01/24/2019	02/13/2019	05/15/2019	05/27/2019	GAA 2019	1,484,899.31		1,484,899.31	Construction/ Rehabilitation of Multi-Purpose Building
300103200767000	Construction/ Rehabilitation of Tierra Vista Subdivision Multi-Purpose Builiding, Brgy. Nangka, Marikina City	Construction Section	Public Bidding	11/29/2018	12/19/2018	05/15/2019	05/27/2019	GAA 2019	9,899,584.54		9,899,584.54	Construction/ Rehabilitation of Multi-Purpose Building

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 1ST DISTRICT ENGINEERING OFFICE
West Bank Road Manggahan Floodway

UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) BASED ON GAA 2019

Contract ID No.	Contract Name	PMO/End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
				Advertisement/ Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/ Project
300116201411000	Repair/ Rehabilitation of Road Network, Brgy. Marikina Heights, Marikina City	Construction Section	Public Bidding	02/28/2019	03/21/2019	05/15/2019	05/27/2019	GAA 2019	19,799,195.66		19,799,195.66	Repair/ Rehabilitation of Road Network
300116201412000	Repair/ Rehabilitation of Road Network, Brgy. Nangka, Marikina City	Construction Section	Public Bidding	02/28/2019	03/21/2019	05/15/2019	05/27/2019	GAA 2019	7,917,104.33		7,917,104.33	Repair/ Rehabilitation of Road Network
300102200165000	Construction of Marikina Polytechnic College Academic Building Phase 2, Marikina City	Construction Section	Public Bidding	02/28/2019	03/21/2019	05/15/2019	05/27/2019	GAA 2019	88,949,871.86		88,949,871.86	Construction of Marikina Polytechnic College Academic Building Phase 2
300102200166000	Construction of Marikina Polytechnic College Academic Building Phase 3, Marikina City	Construction Section	Public Bidding	02/28/2019	03/21/2019	05/15/2019	05/27/2019	GAA 2019	79,049,656.87		79,049,656.87	Construction of Marikina Polytechnic College Academic Building Phase 3,
300102200167000	Construction of Marikina Polytechnic College Academic Building, Marikina City	Construction Section	Public Bidding	02/28/2019	03/21/2019	05/15/2019	05/27/2019	GAA 2019	88,949,824.85		88,949,824.85	Construction of Marikina Polytechnic College Academic Building
300102200168000	Construction/Completion of Marikina Polytechnic College Academic Building, Marikina City	Construction Section	Public Bidding	02/28/2019	03/22/2019	05/15/2019	05/27/2019	GAA 2019	54,449,553.82		54,449,553.82	Construction/Completion of Marikina Polytechnic College Academic Building
300102200193000	Repair/Rehabilitation Parang High School Building including Site Development, Barangay Parang, Marikina City	Construction Section	Public Bidding	02/28/2019	03/21/2019	05/15/2019	05/27/2019	GAA 2019	2,968,630.04		2,968,630.04	Repair/Rehabilitation Parang High School Building including Site Development
300104205817000	Construction of Rancho 4 East Multipurpose building including site Development, Barangay Concepcion Dos, Marikina City	Construction Section	Public Bidding	02/28/2019	03/21/2019	05/15/2019	05/27/2019	GAA 2019	16,829,792.09		16,829,792.09	Construction of Rancho 4 East Multipurpose building including site Development
300104205826000	Construction/ Rehabilitation of Multi-Purpose Building including Site Development, Brgy. Fortune, Marikina City	Construction Section	Public Bidding	01/24/2019	02/13/2019	05/15/2019	05/27/2019	GAA 2019	9,899,713.98		9,899,713.98	Construction/ Rehabilitation of Multi-Purpose Building including Site Development
300104205832000	Construction/ Rehabilitation of Simeona Subdivision Multi-Purpose Building including Site Development, Brgy. Concepcion Uno, Marikina City	Construction Section	Public Bidding	01/24/2019	02/13/2019	05/15/2019	05/27/2019	GAA 2019	989,754.67		989,754.67	Construction/ Rehabilitation of Multi-Purpose Building including Site Developmen
300117202400000	Repair/ Rehabilitation of Road Network, Barangay Nangka, Marikina City	Construction Section	Public Bidding	01/24/2019	02/13/2019	05/15/2019	05/27/2019	GAA 2019	9,899,748.60		9,899,748.60	Repair/ Rehabilitation of Road Network
300117202391000	Improvement/Asphalt Overlay at Barangay Concepcion Dos, Marikina City	Construction Section	Public Bidding	01/24/2019	02/13/2019	05/15/2019	05/27/2019	GAA 2019	19,799,927.54		19,799,927.54	Improvement/Asphalt Overlay
300117202393000	Improvement/Asphalt Overlay at Barangay Fortune, Marikina City	Construction Section	Public Bidding	01/24/2019	02/13/2019	05/15/2019	05/27/2019	GAA 2019	9,899,796.61		9,899,796.61	Improvement/Asphalt Overlay
300117202394000	Improvement/Asphalt Overlay at Barangay Nangka, Marikina City	Construction Section	Public Bidding	02/28/2019	03/21/2019	05/15/2019	05/27/2019	GAA 2019	14,849,340.80		14,849,340.80	Improvement/Asphalt Overlay
300117202395000	Improvement/Asphalt Overlay at Barangay Parang, Marikina City	Construction Section	Public Bidding	02/28/2019	03/21/2019	05/15/2019	05/27/2019	GAA 2019	9,899,586.28		9,899,586.28	Improvement/Asphalt Overlay
300117202399000	Repair/Rehabilitation of Road Network including Drainage, Second District, Marikina City	Construction Section	Public Bidding	02/28/2019	03/21/2019	05/15/2019	05/27/2019	GAA 2019	19,799,058.68		19,799,058.68	Repair/Rehabilitation of Road Network including Drainage
300117202390000	Impovement of Road and Drainage, Malaya St., Brgy. Malanday, Marikina City	Construction Section	Public Bidding	06/06/2019	06/27/2019	07/22/2019	08/01/2019	GAA 2019	1,484,666.96		1,484,666.96	Improvement of Road and Drainage
300104205830000	Construction/ Rehabilitation of Multi-Purpose Buildings including Site Development at Brgy. Parang Marikina City	Construction Section	Public Bidding	06/06/2019	06/27/2019	07/22/2019	08/01/2019	GAA 2019	8,909,576.61		8,909,576.61	Construction/ Rehabilitation of Multi-Purpose Buildings including Site Development
300102200189000	Repair/Rehabilitation Concepcion Integrated School Building including Site Development, Barangay Concepcion Uno, Marikina City	Construction Section	Public Bidding	06/06/2019	06/27/2019	07/22/2019	08/01/2019	GAA 2019	2,969,877.98		2,969,877.98	Repair/Rehabilitation School Building including Site Development
300104205858000	Construction of Multipurpose Building, Barangay Industrial Valley Complex, Marikina City	Construction Section	Public Bidding	06/17/2019	07/09/2019	08/02/2019	08/12/2019	GAA 2019	7,523,986.44		7,523,986.44	Construction of Multipurpose Building
300103200756000	Construction/ Rehabilitation of Angel Santos Multi-Purpose Building, Brgy. Tumana, Marikina City	Construction Section	Public Bidding	06/17/2019	07/09/2019	08/02/2019	08/12/2019	GAA 2019	3,959,724.41		3,959,724.41	Construction/ Rehabilitation of Multi-Purpose Building
300108200075000	Construction of Drainage System at F. Manalo, Brgy. Calzada, Taguig City	Construction Section	Public Bidding	07/25/2019	08/14/2019	08/09/2019	08/19/2019	GAA 2019	9,895,706.98		9,895,706.98	Construction of Drainage System
300104205824000	Construction/ Rehabilitation of B.G. Molina Multi-Purpose Building, Brgy. Parang, Marikina City	Construction Section	Public Bidding	07/04/2019	07/24/2019	08/16/2019	08/26/2019	GAA 2019	2,899,777.36		2,899,777.36	Construction/ Rehabilitation of Multi-Purpose Building
300104205830000	Construction/ Rehabilitation of Multi-Purpose Buildings including Site Developments, Brgy. Fortune, Marikina City	Construction Section	Public Bidding	06/06/2019	06/27/2019	07/22/2019	08/01/2019	GAA 2019	8,909,576.61		8,909,576.61	Construction/ Rehabilitation of Multi-Purpose Buildings including Site Developments
300103200759000	Construction/ Rehabilitation of Fortune Multi-Purpose Building, Brgy. Fortune, Marikina City	Construction Section	Public Bidding	07/04/2019	07/24/2019	08/16/2019	08/26/2019	GAA 2019	3,959,755.81		3,959,755.81	Construction/ Rehabilitation of Multi-Purpose Building
310304100297000	Rehabilitation/ Major Repair of C5/Ortigas Flyover (B03318LZ) along C5- Ortigas Flyover, Pasig City	Construction Section	Public Bidding	08/01/2019	08/21/2019	08/16/2019	08/26/2019	GAA 2019	25,000,000.00		25,000,000.00	Rehabilitation/ Major Repair of flyover
310304100298000	Rehabilitation/ Major Repair of C5/Ortigas Flyover (B03319LZ) along C5- Ortigas Flyover, Pasig City	Construction Section	Public Bidding	08/01/2019	08/21/2019	08/16/2019	08/26/2019	GAA 2019	25,000,000.00		25,000,000.00	Rehabilitation/ Major Repair of flyover
300104205775000	Construction of Multipurpose Building, Barangay Kalumpang, Marikina City	Construction Section	Public Bidding	08/01/2019	08/21/2019	08/16/2019	08/26/2019	GAA 2019	1,000,000.00		1,000,000.00	Construction of Multipurpose Building
300104205785000	Construction of Multipurpose Building, Barangay Barangka, Marikina City	Construction Section	Public Bidding	08/01/2019	08/21/2019	08/16/2019	08/26/2019	GAA 2019	1,000,000.00		1,000,000.00	Construction of Multipurpose Building
300104205786000	Construction of Multipurpose building, Barangay Industrial Valley Complex, Marikina City	Construction Section	Public Bidding	08/01/2019	08/21/2019	08/16/2019	08/26/2019	GAA 2019	1,000,000.00		1,000,000.00	Construction of Multipurpose Building
300104205787000	Construction of Multi-Purpose Building, Barangay Jesus Dela Peña, Marikina City	Construction Section	Public Bidding	08/01/2019	08/21/2019	08/16/2019	08/26/2019	GAA 2019	1,000,000.00		1,000,000.00	Construction of Multipurpose Building

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 1ST DISTRICT ENGINEERING OFFICE
West Bank Road Manggahan Floodway

UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) BASED ON GAA 2019

Contract ID No.	Contract Name	PMO/End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
				Advertisement/ Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/ Project
300104205788000	Construction of Multi-Purpose Building, Barangay Malanday, Marikina City	Construction Section	Public Bidding	08/01/2019	08/21/2019	08/16/2019	08/26/2019	GAA 2019	1,000,000.00		1,000,000.00	Construction of Multipurpose Building
300104205789000	Construction of Multi-Purpose Building, Brgy. San Roque, Marikina City	Construction Section	Public Bidding	08/01/2019	08/21/2019	08/16/2019	08/26/2019	GAA 2019	1,000,000.00		1,000,000.00	Construction of Multipurpose Building
300104205790000	Construction of Multi-Purpose Building, Brgy. Sta. Elena, Marikina City	Construction Section	Public Bidding	08/01/2019	08/21/2019	08/16/2019	08/26/2019	GAA 2019	1,000,000.00		1,000,000.00	Construction of Multipurpose Building
300104205791000	Construction of Multipurpose Building, Barangay Sto. Niño, Marikina City	Construction Section	Public Bidding	08/01/2019	08/21/2019	08/16/2019	08/26/2019	GAA 2019	1,000,000.00		1,000,000.00	Construction of Multipurpose Building
300104205792000	Construction of Multipurpose Building, Barangay Tañong, Marikina City	Construction Section	Public Bidding	08/01/2019	08/21/2019	08/16/2019	08/26/2019	GAA 2019	1,000,000.00		1,000,000.00	Construction of Multipurpose Building
310303100424000	Retrofitting/ Strengthening of Vargas Bridge (B01877LZ) along Pasig Blvd., Pasig City	Construction Section	Public Bidding	08/08/2019	08/28/2019	08/23/2019	09/02/2019	GAA 2019	19,600,000.00		19,600,000.00	Retrofitting/ Strengthening of Bridge
310304100303000	Rehabilitation/ Major Repair of Ortigas Bridge (B01868LZ) along Manila East Road (Rosario-Cainta Road), Pasig City	Construction Section	Public Bidding	08/08/2019	08/28/2019	08/23/2019	09/02/2019	GAA 2019	4,000,000.00		4,000,000.00	Rehabilitation/ Major Repair of Bridge
310304100304000	Rehabilitation/ Major Repair of Ortigas/C5 Flyover (B03321LZ) along Ortigas-C5 Flyover, Pasig City	Construction Section	Public Bidding	08/08/2019	08/28/2019	08/23/2019	09/02/2019	GAA 2019	5,000,000.00		5,000,000.00	Rehabilitation/ Major Repair of flyover
300104205809000	Construction of Multi-Purpose Building, Purok 2, Brgy. Malanday, Marikina City	Construction Section	Public Bidding	08/08/2019	08/28/2019	08/23/2019	09/02/2019	GAA 2019	2,000,000.00		2,000,000.00	Construction of Multipurpose Building
300104205811000	Construction of Multi-Purpose Building, Purok 6, Masikap HOA, Kabayani St., Brgy. Malanday, Marikina City	Construction Section	Public Bidding	08/08/2019	08/28/2019	08/23/2019	09/02/2019	GAA 2019	2,500,000.00		2,500,000.00	Construction of Multipurpose Building
300104205812000	Construction of Multi-Purpose Building, Purok 7, Ph. 3, Brgy. Malanday, Marikina City	Construction Section	Public Bidding	08/08/2019	08/28/2019	08/23/2019	09/02/2019	GAA 2019	2,000,000.00		2,000,000.00	Construction of Multipurpose Building
300104205813000	Construction of Multi-Purpose Building, Ruby Minahan Int., Brgy. Malanday, Marikina City	Construction Section	Public Bidding	08/08/2019	08/28/2019	08/23/2019	09/02/2019	GAA 2019	5,000,000.00		5,000,000.00	Construction of Multipurpose Building
300104205815000	Construction of Multi-Purpose Building, Santan St., Pearl HOA, Brgy. Malanday, Marikina City	Construction Section	Public Bidding	08/08/2019	08/28/2019	08/23/2019	09/02/2019	GAA 2019	3,500,000.00		3,500,000.00	Construction of Multipurpose Building
300104205836000	Construction/Repair/Rehabilitation of Multipurpose building including site development, Barangay Sto. Niño, Marikina City	Construction Section	Public Bidding	08/08/2019	08/28/2019	08/23/2019	09/02/2019	GAA 2019	5,000,000.00		5,000,000.00	Construction/Repair/Rehabilitation of Multipurpose building including site development
300103200748000	Construction of Multi-Purpose Buildings, Second District, Marikina City	Construction Section	Public Bidding	08/08/2019	08/28/2019	08/23/2019	09/02/2019	GAA 2019	20,000,000.00		20,000,000.00	Construction of Multi-Purpose Buildings
300103200751000	Construction of Pugad Lawin Multi-Purpose Building, Brgy. Fortune, Marikina City	Construction Section	Public Bidding	08/08/2019	08/28/2019	08/23/2019	09/02/2019	GAA 2019	20,000,000.00		20,000,000.00	Construction of Multi-Purpose Building
300104205802000	Construction of Multi-Purpose Building, Doña Petra, Tumana, Marikina City	Construction Section	Public Bidding	08/08/2019	08/28/2019	08/23/2019	09/02/2019	GAA 2019	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
300103200762000	Construction/ Rehabilitation of J. Del Rosario Multi-Purpose Building, Brgy. Tumana, Marikina City	Construction Section	Public Bidding	08/08/2019	08/28/2019	08/23/2019	09/02/2019	GAA 2019	4,000,000.00		4,000,000.00	Construction/ Rehabilitation of Multi-Purpose Building
300108200082000	Repair/Rehabilitation of Drainage System at Brgy. Fortune, Marikina City	Construction Section	Public Bidding	08/08/2019	08/28/2019	08/23/2019	09/02/2019	GAA 2019	6,000,000.00		6,000,000.00	Repair/Rehabilitation of Drainage System
300104205794000	Construction of Multi-Purpose Building, Brgy. Maybunga, Pasig City	Construction Section	Public Bidding	08/15/2019	09/04/2019	08/30/2019	09/09/2019	GAA 2019	4,000,000.00		4,000,000.00	Construction of Multi-Purpose Building
300104205850000	Rehabilitation of Multi-Purpose Building, Brgy. San Miguel, Pasig City	Construction Section	Public Bidding	08/15/2019	09/04/2019	08/30/2019	09/09/2019	GAA 2019	1,500,000.00		1,500,000.00	Rehabilitation of Multi-Purpose Building
300103200771000	Construction/ Rehabilitation of Justice Hall Building (Phase 2), JACAMAR St., Brgy. Sta. Elena, Marikina City	Construction Section	Public Bidding	08/15/2019	09/04/2019	08/30/2019	09/09/2019	GAA 2019	20,000,000.00		20,000,000.00	Construction/ Rehabilitation of Justice Hall Building
300103200758000	Construction/ Rehabilitation of Duplex Multi-Purpose Building, Brgy. Fortune, Marikina City	Construction Section	Public Bidding	08/15/2019	09/04/2019	08/30/2019	09/09/2019	GAA 2019	3,500,000.00		3,500,000.00	Construction/ Rehabilitation of Duplex Multi-Purpose Building
300106200168000	Construction (Completion) of Revetment Wall, Ermitaño Creek, San Juan City	Construction Section	Public Bidding	08/22/2019	09/11/2019	09/06/2019	09/16/2019	GAA 2019	30,000,000.00		30,000,000.00	Construction (Completion) of Revetment Wall
300106200169000	Construction of Slope Protection along Ermitaño Creek, Brgy. Pasadena, San Juan city	Construction Section	Public Bidding	08/22/2019	09/11/2019	09/06/2019	09/16/2019	GAA 2019	20,000,000.00		20,000,000.00	Construction of Slope Protection
300106200155000	Rehabilitation of Slope Protection along Ermitaño Creek, San Juan City	Construction Section	Public Bidding	08/22/2019	09/11/2019	09/06/2019	09/16/2019	GAA 2019	60,000,000.00		60,000,000.00	Rehabilitation of Slope Protection
300104205852000	Completion/ Site Development of San Juan City Science, High School/ Government Centre, Brgy. St. Joseph, San Juan City	Construction Section	Public Bidding	08/22/2019	09/11/2019	09/06/2019	09/16/2019	GAA 2019	25,000,000.00		25,000,000.00	Completion/ Site Development
310304100301000	Rehabilitation/ Major Repair of Lower Bicutan Bridge (NB) (B01838LZ) along C-5 Road, Taguig City	Construction Section	Public Bidding	08/22/2019	09/11/2019	09/06/2019	09/16/2019	GAA 2019	1,500,000.00		1,500,000.00	Rehabilitation/ Major Repair of Bridge
310304100302000	Rehabilitation/ Major Repair of Lower Bicutan Bridge (NB) (B01837LZ) along C-5 Road, Taguig City	Construction Section	Public Bidding	08/22/2019	09/11/2019	09/06/2019	09/16/2019	GAA 2019	1,500,000.00		1,500,000.00	Rehabilitation/ Major Repair of Bridge
300107200237000	Completion of Revetment Wall along Ermitaño Creek, San Juan City	Construction Section	Public Bidding	08/29/2019	09/18/2019	09/13/2019	09/23/2019	GAA 2019	100,000,000.00		100,000,000.00	Completion of Revetment Wall
300107200255000	Construction of Slope Protection, Ermitaño Creek, Brgy. Pasadena, San Juan City	Construction Section	Public Bidding	08/29/2019	09/18/2019	09/13/2019	09/23/2019	GAA 2019	50,000,000.00		50,000,000.00	Construction of Slope Protection
300103200729000	Construction of Multi-Purpose Building (Adjacent to the Taguig-Pateros District Hospital along East Service Road, Brgy. Western Bicutan), Taguig City	Construction Section	Public Bidding	08/29/2019	09/18/2019	09/13/2019	09/23/2019	GAA 2019	22,914,000.00		22,914,000.00	Construction of Multi-Purpose Building
300103200784000	Rehabilitation (Completion) of Multi-Purpose Building, Barangay Sto. Rosario Silangan, Pateros, Metro Manila	Construction Section	Public Bidding	08/29/2019	09/18/2019	09/13/2019	09/23/2019	GAA 2019	4,000,000.00		4,000,000.00	Rehabilitation (Completion) of Multi-Purpose Building
300103200740000	Construction/Completion of Multi-Purpose Building including Covered Court, Barangay Salapan, San Juan City	Construction Section	Public Bidding	08/29/2019	09/18/2019	09/13/2019	09/23/2019	GAA 2019	25,000,000.00		25,000,000.00	Construction/Completion of Multi-Purpose Building
320101102788000	Bank Improvement of Pateros River, Metro Manila	Construction Section	Public Bidding	08/29/2019	09/18/2019	09/13/2019	09/23/2019	GAA 2019	30,000,000.00		30,000,000.00	Bank Improvement
300103200741000	Construction of Multi-Purpose Building, Barangay Sto. Rosario Silangan, Pateros, Metro Manila	Construction Section	Public Bidding	08/29/2019	09/18/2019	09/13/2019	09/23/2019	GAA 2019	20,000,000.00		20,000,000.00	Construction of Multi-Purpose Building
300116201334000	Roads Linking C-6 to C-5/SLEX, Construction of Ruhale Extension going to Cayetano Blvd.	Construction Section	Public Bidding	08/29/2019	09/18/2019	09/13/2019	09/23/2019	GAA 2019	55,000,000.00		55,000,000.00	Roads Linking
300116201404000	Improvement/ Construction of Box Culvert at Pio Felipe St., Brgy. Hagonoy, Taguig City	Construction Section	Public Bidding	08/29/2019	09/18/2019	09/13/2019	09/23/2019	GAA 2019	40,000,000.00		40,000,000.00	Improvement/ Construction of Box Culvert
300104205774000	Construction of Multi-Purpose Building (SPED Facility), Brgy. Calzada, Taguig City	Construction Section	Public Bidding	09/05/2019	09/25/2019	09/20/2019	09/30/2019	GAA 2019	30,000,000.00		30,000,000.00	Construction of Multi-Purpose Building
300104205729000	Construction/Completion of Multi-Purpose Building (Pink Building) and Site Development, Brgy. Western Bicutan, Taguig City	Construction Section	Public Bidding	09/05/2019	09/25/2019	09/20/2019	09/30/2019	GAA 2019	70,000,000.00		70,000,000.00	Construction/Completion of Multi-Purpose Building (Pink Building) and Site Development

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 1ST DISTRICT ENGINEERING OFFICE
West Bank Road Manggahan Floodway

UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) BASED ON GAA 2019

Contract ID No.	Contract Name	PMO/End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
				Advertisement/ Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/ Project
300104205838000	Improvement of Multi-Purpose Building (Pink Building), Brgy. Western Bicutan, Taguig City	Construction Section	Public Bidding	09/05/2019	09/25/2019	09/20/2019	09/30/2019	GAA 2019	25,000,000.00		25,000,000.00	Improvement of Multi-Purpose Building
300104205839000	Improvement of Multi-Purpose Building in Taguig City University Complex, Gen. Santos Ave., Central Bicutan, Taguig City	Construction Section	Public Bidding	09/05/2019	09/25/2019	09/20/2019	09/30/2019	GAA 2019	25,000,000.00		25,000,000.00	Improvement of Multi-Purpose Building
300104205853000	Construction of Multipurpose Building, , Army Intelligence Regiment, Philippine Army-HQ Philippine Army, Legaspi Compound, Fort Bonifacio, Taguig City	Construction Section	Public Bidding	09/05/2019	09/25/2019	09/20/2019	09/30/2019	GAA 2019	5,000,000.00		5,000,000.00	Construction of Multipurpose Building
300104205854000	Construction of Multipurpose Building, 15AIB, Army Intelligence Regiment, Philippine Army-HQ Philippine Army, Legaspi Compound, Fort Bonifacio, Taguig City	Construction Section	Public Bidding	09/05/2019	09/25/2019	09/20/2019	09/30/2019	GAA 2019	3,000,000.00		3,000,000.00	Construction of Multipurpose Building
300104205855000	Construction of Multipurpose Building, Counter-Intelligence Group, HQ Naval Intelligence and Security Force, Bonifacio Naval Station, Naval Station Jose Francisco, Fort Bonifacio, Taguig City	Construction Section	Public Bidding	09/05/2019	09/25/2019	09/20/2019	09/30/2019	GAA 2019	5,000,000.00		5,000,000.00	Construction of Multipurpose Building
300107200257000	Improvement/Widening including Construction of Slope Protection along West Bank Road, Manggahan Floodway, Pasig City	Construction Section	Public Bidding	09/12/2019	10/02/2019	09/27/2019	10/07/2019	GAA 2019	40,000,000.00		40,000,000.00	Improvement/Widening including Construction of Slope Protection
300103200776000	Construction/ Rehabilitation of Multi-Purpose Building, Brgy. Sta. Elena, Marikina City	Construction Section	Public Bidding	09/12/2019	10/02/2019	09/27/2019	10/07/2019	GAA 2019	35,000,000.00		35,000,000.00	Construction/ Rehabilitation of Multi-Purpose
300104205810000	Construction of Multi-Purpose Building, Purok 3, Mississippi, Brgy. Malanday, Marikina City	Construction Section	Public Bidding	09/12/2019	10/02/2019	09/27/2019	10/07/2019	GAA 2019	1,500,000.00		1,500,000.00	Construction of Multipurpose Building
300103200766000	Construction/ Rehabilitation of Rivasar Multi-Purpose Building, Brgy. Fortune, Marikina City	Construction Section	Public Bidding	09/12/2019	10/02/2019	09/27/2019	10/07/2019	GAA 2019	6,500,000.00		6,500,000.00	Construction/ Rehabilitation of Multi-Purpose Building
300103200770000	Construction/ Rehabilitation of Calcite Multi-Purpose Building, Brgy. Parang, Marikina City	Construction Section	Public Bidding	09/12/2019	10/02/2019	09/27/2019	10/07/2019	GAA 2019	10,000,000.00		10,000,000.00	Construction/ Rehabilitation of Multi-Purpose Building
300104205818000	Construction of Simeona Multi-Purpose Building, Brgy. Concepcion Uno, Marikina City	Construction Section	Public Bidding	09/12/2019	10/02/2019	09/27/2019	10/07/2019	GAA 2019	10,000,000.00		10,000,000.00	Construction of Multi-Purpose
300104205819000	Construction of St. Mary Subdivision Multi-Purpose Gym, Barangay Nangka, Marikina City	Construction Section	Public Bidding	09/12/2019	10/02/2019	09/27/2019	10/07/2019	GAA 2019	25,000,000.00		25,000,000.00	Construction of Multi-Purpose
300104205825000	Construction/Rehabilitation of Brgy. Concepcion Dos Gym, Brgy. Concepcion Dos, Marikina City	Construction Section	Public Bidding	09/12/2019	10/02/2019	09/27/2019	10/07/2019	GAA 2019	15,000,000.00		15,000,000.00	Construction/Rehabilitation of Dos Gym
300106200152000	Bank Improvement/Protection of Ermitaño Creek, San Juan City	Construction Section	Public Bidding	09/12/2019	10/02/2019	09/27/2019	10/07/2019	GAA 2019	99,300,000.00		99,300,000.00	Bank Improvement/Protection
300104205847000	Rehabilitation of Multi-Purpose Building at Brgy. Napindan, Taguig City	Construction Section	Public Bidding	09/12/2019	10/02/2019	09/27/2019	10/07/2019	GAA 2019	2,500,000.00		2,500,000.00	Rehabilitation of Multi-Purpose Building
300103200735000	Construction of Multi-Purpose Building at Parkland, Brgy. Malanday, Marikina City	Construction Section	Public Bidding	09/19/2019	10/09/2019	10/04/2019	10/14/2019	GAA 2019	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
300116201399000	Construction/ Rehabilitation of Road Network along Provident Village, Brgy. Tañong, Marikina City	Construction Section	Public Bidding	09/19/2019	10/09/2019	10/04/2019	10/14/2019	GAA 2019	10,000,000.00		10,000,000.00	Construction/ Rehabilitation of Road Network
300103200766000	Construction/ Rehabilitation of Rivasar Multi-Purpose Building, Brgy. Fortune, Marikina City	Construction Section	Public Bidding	09/19/2019	10/09/2019	10/04/2019	10/14/2019	GAA 2019	6,500,000.00		6,500,000.00	Construction/ Rehabilitation of Multi-Purpose Building
300103200772000	Construction/ Rehabilitation of Marikina Heights High School Multi-Purpose Building including Site Development, Barangay Marikina Heights, Marikina City	Construction Section	Public Bidding	09/19/2019	10/09/2019	10/04/2019	10/14/2019	GAA 2019	3,000,000.00		3,000,000.00	Construction/ Rehabilitation of Multi-Purpose Building including Site Development
300116201413000	Repair/Rehabilitation of Road Network, Second District, Marikina City	Construction Section	Public Bidding	09/19/2019	10/09/2019	10/04/2019	10/14/2019	GAA 2019	20,000,000.00		20,000,000.00	Repair/Rehabilitation of Road Network
300102200190000	Repair/Rehabilitation H. Bautista Elementary School Building including Site Development, Barangay Concepcion Uno, Marikina City	Construction Section	Public Bidding	09/19/2019	10/09/2019	10/04/2019	10/14/2019	GAA 2019	3,000,000.00		3,000,000.00	Repair/Rehabilitation School Building including Site Development
300102200191000	Repair/Rehabilitation Nangka Elementary School Building including Site Development, Barangay Nangka, Marikina City	Construction Section	Public Bidding	09/19/2019	10/09/2019	10/04/2019	10/14/2019	GAA 2019	3,000,000.00		3,000,000.00	Repair/Rehabilitation School Building including Site Development
300102200192000	Repair/Rehabilitation Parang Elementary School Building including Site Development, Barangay Parang, Marikina City	Construction Section	Public Bidding	09/19/2019	10/09/2019	10/04/2019	10/14/2019	GAA 2019	3,000,000.00		3,000,000.00	Repair/Rehabilitation School Building including Site Development
300102200194000	Repair/Rehabilitation SSS Elementary School Building including Site Development, Barangay Concepcion Dos, Marikina City	Construction Section	Public Bidding	09/19/2019	10/09/2019	10/04/2019	10/14/2019	GAA 2019	3,000,000.00		3,000,000.00	Repair/Rehabilitation School Building including Site Development
300104205827000	Construction/ Rehabilitation of Multi-Purpose Building including Site Development, Brgy. Parang, Marikina City	Construction Section	Public Bidding	09/19/2019	10/09/2019	10/04/2019	10/14/2019	GAA 2019	10,000,000.00		10,000,000.00	Construction/ Rehabilitation of Multi-Purpose Building including Site Development
300104205828000	Construction/Rehabilitation of Multi-Purpose Building, Brgy. Marikina Heights, Marikina City	Construction Section	Public Bidding	09/19/2019	10/09/2019	10/04/2019	10/14/2019	GAA 2019	5,000,000.00		5,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
300104205808000	Construction of Multi-Purpose Building, Plasand Village, Brgy. Manggahan, Pasig City	Construction Section	Public Bidding	09/19/2019	10/09/2019	10/04/2019	10/14/2019	GAA 2019	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building
300104205804000	Construction of Multi-Purpose Building Villa Grandimarr, Brgy. Pinagbuhatan, Pasig City	Construction Section	Public Bidding	09/26/2019	10/16/2019	10/11/2019	10/21/2019	GAA 2019	6,000,000.00		6,000,000.00	Construction of Multi-Purpose Building
300104205796000	Construction of Two Storey Multi-Purpose Building, Brgy. San Jose Pasig City	Construction Section	Public Bidding	09/26/2019	10/16/2019	10/11/2019	10/21/2019	GAA 2019	6,000,000.00		6,000,000.00	Construction of Multi-Purpose Building
310303100397000	Retrofitting/ Strengthening of Marikina Bridge (B01866LZ) along A. Bonifacio Ave., Marikina City	Construction Section	Public Bidding	09/26/2019	10/16/2019	10/11/2019	10/21/2019	GAA 2019	100,000,000.00		100,000,000.00	Retrofitting/ Strengthening of Bridge
300103200711000	Construction (Completion) of MPC School Building A (Phase 2), Marikina City	Construction Section	Public Bidding	09/26/2019	10/16/2019	10/11/2019	10/21/2019	GAA 2019	50,000,000.00		50,000,000.00	Construction (Completion) of MPC School Building
300103200657000	Construction/ Rehabilitation of Nangka Multi-Purpose Building, Brgy. Nangka, Marikina City	Construction Section	Public Bidding	09/26/2019	10/16/2019	10/11/2019	10/21/2019	GAA 2019	30,000,000.00		30,000,000.00	Construction/ Rehabilitation of Multi-Purpose Buildings including Site Development
300104205800000	Construction of Multi-Purpose Building, Fortune, Marikina City	Construction Section	Public Bidding	09/26/2019	10/16/2019	10/11/2019	10/21/2019	GAA 2019	2,000,000.00		2,000,000.00	Construction of Multipurpose Building
300104205821000	Construction/ Completion of JEM Subdivision Multi-Purpose Building, Brgy. Parang, Marikina City	Construction Section	Public Bidding	09/26/2019	10/16/2019	10/11/2019	10/21/2019	GAA 2019	30,000,000.00		30,000,000.00	Construction/ Completion of Multi-Purpose Building
300104205822000	Construction/ Completion of Pugad Lawin Multi-Purpose Building, Brgy. Fortune, Marikina City	Construction Section	Public Bidding	09/26/2019	10/16/2019	10/11/2019	10/21/2019	GAA 2019	5,000,000.00		5,000,000.00	Construction/ Completion of Multi-Purpose Building

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 1ST DISTRICT ENGINEERING OFFICE
West Bank Road Manggahan Floodway

UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) BASED ON GAA 2019

Contract ID No.	Contract Name	PMO/End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
				Advertisement/ Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/ Project
300104205829000	Construction/ Rehabilitation of Multi-Purpose Building, Second District, Marikina City	Construction Section	Public Bidding	09/26/2019	10/16/2019	10/11/2019	10/21/2019	GAA 2019	10,000,000.00		10,000,000.00	Construction/ Rehabilitation of Multi-Purpose Building
300104205773000	Construction of Concepcion Subdivision Multi-Purpose Gym, Brgy. Concepcion Uno, Marikina City	Construction Section	Public Bidding	09/26/2019	10/16/2019	10/11/2019	10/21/2019	GAA 2019	25,000,000.00		25,000,000.00	Construction of Multi-Purpose
300104205799000	Construction of Multi-Purpose Building, Catalina Compound, Brgy. Rosario, Pasig City	Construction Section	Public Bidding	10/03/2019	10/23/2019	10/18/2019	10/28/2019	GAA 2019	6,000,000.00		6,000,000.00	Construction of Multi-Purpose Building
300104205805000	Construction of Multi-Purpose Building, Mangga II, Brgy. Pinagbuhatan, Pasig City	Construction Section	Public Bidding	10/03/2019	10/23/2019	10/18/2019	10/28/2019	GAA 2019	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building
300104205807000	Construction of Multi-Purpose Building, Napico, Brgy. Manggahan, Pasig City	Construction Section	Public Bidding	10/03/2019	10/23/2019	10/18/2019	10/28/2019	GAA 2019	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
300103200721000	Construction of Barangay Hall, Brgy. Fortune, Marikina City	Construction Section	Public Bidding	10/03/2019	10/23/2019	10/18/2019	10/28/2019	GAA 2019	50,000,000.00		50,000,000.00	Construction of Barangay Hall
300103200656000	Construction/ Rehabilitation of Camacho Multi-Purpose Building, Brgy. Nangka, Marikina City	Construction Section	Public Bidding	10/03/2019	10/23/2019	10/18/2019	10/28/2019	GAA 2019	30,000,000.00		30,000,000.00	Construction/ Rehabilitation of Multi-Purpose Building
300103200757000	Construction/ Rehabilitation of Champaca Multi-Purpose Building, Brgy. Fortune, Marikina City	Construction Section	Public Bidding	10/03/2019	10/23/2019	10/18/2019	10/28/2019	GAA 2019	5,000,000.00		5,000,000.00	Construction/ Rehabilitation of Multi-Purpose Building
300104205780000	Construction of Multi-Purpose Building including Site Development, Brgy. Tumana, Marikina City	Construction Section	Public Bidding	10/03/2019	10/23/2019	10/18/2019	10/28/2019	GAA 2019	30,000,000.00		30,000,000.00	Construction of Multi-Purpose Building including Site Development
300104205783000	Construction of Multi-Purpose Building including Site Development, Second District, Marikina City	Construction Section	Public Bidding	10/03/2019	10/23/2019	10/18/2019	10/28/2019	GAA 2019	20,000,000.00		20,000,000.00	Construction of Multi-Purpose Building including Site Development
300104205831000	Construction/Rehabilitation of Nangka Barangay Hall, Brgy. Nangka, Marikina City	Construction Section	Public Bidding	10/03/2019	10/23/2019	10/18/2019	10/28/2019	GAA 2019	50,000,000.00		50,000,000.00	Construction/Rehabilitation of Barangay Hall
300117202392000	Improvement/Asphalt Overlay at Barangay Concepcion Uno, Marikina City	Construction Section	Public Bidding	10/03/2019	10/23/2019	10/18/2019	10/28/2019	GAA 2019	15,000,000.00		15,000,000.00	Improvement/Asphalt Overlay
310304100299000	Rehabilitation/ Major Repair of Kalentong Bridge (B01892LZ) along New Panaderos Ext., Mandaluyong City	Construction Section	Public Bidding	10/10/2019	10/30/2019	10/25/2019	11/04/2019	GAA 2019	3,000,000.00		3,000,000.00	Rehabilitation/ Major Repair of Bridge
300103200644000	Construction of Mandaluyong City College including Completion of Facilities (Administration Building), Mandaluyong City, Manila	Construction Section	Public Bidding	10/10/2019	10/30/2019	10/25/2019	11/04/2019	GAA 2019	73,000,000.00		73,000,000.00	Construction and Completion of Facilities
300103200778000	Construction/Renovation of Two (2) Storey Building, (North and South Wing), DPWH-MM1DEO, Brgy. Rosario, Pasig City	Construction Section	Public Bidding	10/10/2019	10/30/2019	10/25/2019	11/04/2019	GAA 2019	32,940,000.00		32,940,000.00	Construction/Renovation of Two (2) Storey Building
300103200743000	Construction of Multi-Purpose Building, Brgy. San Roque, Marikina City	Construction Section	Public Bidding	10/10/2019	10/30/2019	10/25/2019	11/04/2019	GAA 2019	50,000,000.00		50,000,000.00	Construction of Multi-Purpose Building
300103200775000	Construction/ Rehabilitation of Multi-Purpose Building, Brgy. Sta. Elena, Marikina City	Construction Section	Public Bidding	10/10/2019	10/30/2019	10/25/2019	11/04/2019	GAA 2019	45,107,000.00		45,107,000.00	Construction/ Rehabilitation of Multi-Purpose
300104205816000	Construction of NHA Multi-Purpose Gym, Brgy. Nangka, Marikina City	Construction Section	Public Bidding	10/10/2019	10/30/2019	10/25/2019	11/04/2019	GAA 2019	25,000,000.00		25,000,000.00	Construction of NHA Multi-Purpose Gym
300103200727000	Construction of MPB, Pinaglabanan Shrine, Barangay Corazon De Jesus, San Juan City	Construction Section	Public Bidding	10/10/2019	10/30/2019	10/25/2019	11/04/2019	GAA 2019	25,000,000.00		25,000,000.00	Construction of Multi-Purpose Building

Submitted By:

RODEL A. SANTOS
Head, BAC Secretariat

Recommended by:

LAMBERTO C. DE LEON
BAC Chairman

Approved By:

MEDEL F. CHUA
District Engineer