

**Department of Public Works and Highways**  
**CAMARINES NORTE DISTRICT ENGINEERING OFFICE**  
**REGIONAL OFFICE V**  
 Daet Camarines Norte

**ANNUAL PROCUREMENT PLAN**

| Standard Coding<br>(Procurement<br>ID/Contract ID) | Procurement Project<br>(Contract Name)                                                                                   | Mode of<br>Procurement | Procurement Schedule (Dates)     |    |            |                                   |                    |                     | Source of<br>Funds | Estimated Budget (Php) |      |              |
|----------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------|------------------------|----------------------------------|----|------------|-----------------------------------|--------------------|---------------------|--------------------|------------------------|------|--------------|
|                                                    |                                                                                                                          |                        | Advertisement/Posting of IB/REOI |    |            | Submission/<br>Opening of<br>Bids | Notice of<br>Award | Contract<br>Signing |                    | Total                  | MOOE | CO           |
| 20FC0001                                           | CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. CALASGASAN, DAET, CAMARINES NORTE                                          | Public Bidding         | 10/11/2019                       | To | 10/17/2019 | 10/30/19                          | 01/06/20           | 01/13/20            | GAA FY 2020        | 3,960,000.00           |      | 3,960,000.00 |
| 20FC0002                                           | CONSTRUCTION OF MULTI-PURPOSE BUILDING, DOGONGAN ELEMENTARY SCHOOL, BRGY. DOGONGAN, DAET, CAMARINES NORTE                | Public Bidding         | 10/11/2019                       | To | 10/17/2019 | 10/30/19                          | 01/06/20           | 01/13/20            | GAA FY 2020        | 3,960,000.00           |      | 3,960,000.00 |
| 20FC0003                                           | CONSTRUCTION OF MULTI-PURPOSE BUILDING PAMBUHAN ELEMENTARY SCHOOL, BRGY. PAMBUHAN, MERCEDES, CAMARINES NORTE             | Public Bidding         | 10/11/2019                       | To | 10/17/2019 | 10/30/19                          | 01/06/20           | 01/13/20            | GAA FY 2020        | 3,960,000.00           |      | 3,960,000.00 |
| 20FC0004                                           | CONSTRUCTION OF MULTI-PURPOSE BUILDING PEDRO S. RADA ELEMENTARY SCHOOL, RBGY. SAN PASCUAL, BASUD, CAMARINES NORTE        | Public Bidding         | 10/11/2019                       | To | 10/17/2019 | 10/30/19                          | 01/06/20           | 01/13/20            | GAA FY 2020        | 3,960,000.00           |      | 3,960,000.00 |
| 20FC0005                                           | CONSTRUCTION OF MULTI-PURPOSE BUILDING ANGAS ELEMENTARY SCHOOL, BRGY, ANGAS, BASUD, CAMARINES NORTE                      | Public Bidding         | 10/11/2019                       | To | 10/17/2019 | 10/30/19                          | 01/06/20           | 01/13/20            | GAA FY 2020        | 3,960,000.00           |      | 3,960,000.00 |
| 20FC0006                                           | CONSTRUCTION OF MULTI-PURPOSE BUILDING SAN ISIDRO ELEMENTARY SCHOOL, BRGY. SAN ISIDRO, SAN LORENZO RUIZ, CAMARINES NORTE | Public Bidding         | 10/11/2019                       | To | 10/17/2019 | 10/30/19                          | 01/06/20           | 01/13/20            | GAA FY 2020        | 3,960,000.00           |      | 3,960,000.00 |

|          |                                                                                                                                                                                                                                    |                |            |    |            |          |          |          |             |               |  |               |
|----------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------|------------|----|------------|----------|----------|----------|-------------|---------------|--|---------------|
| 20FC0007 | CONSTRUCTION OF MULTI-PURPOSE BUILDING PULANTUNA ELEMENTARY SCHOOL, BRGY. SAN ANTONIO, SAN LORENZO RUIZ, CAMARINES NORTE                                                                                                           | Public Bidding | 10/11/2019 | To | 10/17/2019 | 10/30/19 | 01/06/20 | 01/13/20 | GAA FY 2020 | 3,960,000.00  |  | 3,960,000.00  |
| 20FC0008 | CONSTRUCTION OF MULTI-PURPOSE BUILDING SALVACION ELEMENTARY SCHOOL, BRGY. SALVACION, SAN LORENZO RUIZ, CAMARINES NORTE                                                                                                             | Public Bidding | 10/11/2019 | To | 10/17/2019 | 10/30/19 | 01/06/20 | 01/13/20 | GAA FY 2020 | 3,960,000.00  |  | 3,960,000.00  |
| 20FC0009 | CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDING, FROILAN LOPEZ NATIONAL HIGH SCHOOL, BRGY. MAN-OGOB, SAN VICENTE, CAMARINES NORTE                                                                                            | Public Bidding | 10/11/2019 | To | 10/17/2019 | 10/30/19 | 01/06/20 | 01/13/20 | GAA FY 2020 | 4,950,000.00  |  | 4,950,000.00  |
| 20FC0010 | CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BRGY. SAN JOSE, SAN VICENTE, CAMARINES NORTE                                                                                                                                  | Public Bidding | 10/11/2019 | To | 10/17/2019 | 10/30/19 | 01/06/20 | 01/13/20 | GAA FY 2020 | 2,475,000.00  |  | 2,475,000.00  |
| 20FC0011 | CONCRETING OF ROAD, BRGY. CAMAGSAAN, CAPALONGA, CAMARINES NORTE                                                                                                                                                                    | Public Bidding | 10/18/2019 | To | 10/24/2019 | 11/17/19 | 01/06/20 | 01/13/20 | GAA FY 2020 | 4,949,998.54  |  | 4,949,998.54  |
| 20FC0012 | CONCRETING OF ROAD, BRGY. MABINI, CAPALONGA, CAMARINES NORTE                                                                                                                                                                       | Public Bidding | 10/18/2019 | To | 10/24/2019 | 11/17/19 | 01/06/20 | 01/13/20 | GAA FY 2020 | 9,899,990.11  |  | 9,899,990.11  |
| 20FC0013 | CONCRETING OF ROAD, BRGY. SAN LORENZO - BRGY. SALVACION, STA. ELENA, CAMARINES NORTE                                                                                                                                               | Public Bidding | 10/18/2019 | To | 10/24/2019 | 11/17/19 | 01/06/20 | 01/13/20 | GAA FY 2020 | 9,899,993.14  |  | 9,899,993.14  |
| 20FC0014 | CONSTRUCTION /IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES INDUSTRIES AND ECONOMIC ZONES; MATNOG ROAD CONNECTING TO DAANG MAHARLIKA HIGHWAY IN SUPPORT OF COCONUT & PINEAPPLE INDUSTRIES, BARANGAY MATNOG, BASUD, CAMARINES NORTE | Public Bidding | 10/18/2019 | To | 10/24/2019 | 11/17/19 | 01/06/20 | 01/13/20 | GAA FY 2020 | 24,498,377.12 |  | 24,498,377.12 |
| 20FC0015 | CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BRGY. ALAWIHAO, DAET, CAMARINES NORTE                                                                                                                                         | Public Bidding | 10/23/2019 | To | 10/29/2019 | 11/12/19 | 01/06/20 | 01/13/20 | GAA FY 2020 | 2,475,000.00  |  | 2,475,000.00  |

|          |                                                                                                                                                                                                                      |                |            |    |            |          |          |          |             |               |  |               |
|----------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------|------------|----|------------|----------|----------|----------|-------------|---------------|--|---------------|
| 20FC0016 | CONSTRUCTION OF MULTI-PURPOSE BUILDING CAMP WENCESLAO Q. VINZONS, BRGY. DOGONGAN, DAET, CAMARINES NORTE                                                                                                              | Public Bidding | 10/23/2019 | To | 10/29/2019 | 11/12/19 | 01/06/20 | 01/13/20 | GAA FY 2020 | 3,960,000.00  |  | 3,960,000.00  |
| 20FC0017 | CONSTRUCTION OF MULTI-PURPOSE BUILDING M. CACHO ELEMENTARY SCHOOL, BRGY. SAN JOSE, TALISAY, CAMARINES NORTE                                                                                                          | Public Bidding | 10/23/2019 | To | 10/29/2019 | 11/12/19 | 01/06/20 | 01/13/20 | GAA FY 2020 | 2,475,000.00  |  | 2,475,000.00  |
| 20FC0018 | CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BRGY. PAMBUHAN, MERCEDES, CAMARINES NORTE                                                                                                                       | Public Bidding | 10/23/2019 | To | 10/29/2019 | 11/12/19 | 01/06/20 | 01/13/20 | GAA FY 2020 | 2,475,000.00  |  | 2,475,000.00  |
| 20FC0019 | CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BRGY. TUACA, BASUD, CAMARINES NORTE                                                                                                                             | Public Bidding | 10/23/2019 | To | 10/29/2019 | 11/12/19 | 01/06/20 | 01/13/20 | GAA FY 2020 | 2,475,000.00  |  | 2,475,000.00  |
| 20FC0020 | CONSTRUCTION OF MULTI-PURPOSE BUILDING SAN RAMON ELEMENTARY SCHOOL, BRGY. SAN RAMON, SAN LORENZO RUIZ, CAMARINES NORTE                                                                                               | Public Bidding | 10/23/2019 | To | 10/29/2019 | 11/12/19 | 01/06/20 | 01/13/20 | GAA FY 2020 | 3,960,000.00  |  | 3,960,000.00  |
| 20FC0021 | CONCRETING OF ROAD. BRGY. NAKALAYA, JOSE PANGANIBAN, CAMARINES NORTE                                                                                                                                                 | Public Bidding | 10/25/2019 | To | 10/31/2019 | 11/12/19 | 01/06/20 | 01/13/20 | GAA FY 2020 | 9,899,967.47  |  | 9,899,967.47  |
| 20FC0022 | CONSTRUCTION/IMPROVEMENT OF ACCESS ROAD LEADING TO DECLARED TOURISM DESTINATION; PINAGTIGASAN TO MAHABANG BUHANGIN ROAD LEADING TO WHITE SAND BEACHES, CALAGUAS ISLAND, BRGY. PINAGTIGASAN, VINZONS, CAMARINES NORTE | Public Bidding | 10/25/2019 | To | 10/31/2019 | 11/12/19 | 01/06/20 | 01/13/20 | GAA FY 2020 | 19,597,832.57 |  | 19,597,832.57 |
| 20FC0023 | CONSTRUCTION OF MULTI-PURPOSE BUILDING SITE DEVELOPMENT WORKS, DPWH-COMPOUND, PASIG, DAET, CAMARINES NORTE                                                                                                           | Public Bidding | 10/25/2019 | To | 10/31/2019 | 11/12/19 | 01/06/20 | 01/13/20 | GAA FY 2020 | 14,265,900.00 |  | 14,265,900.00 |
| 20FC0024 | CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING PHILIPPINE RED CROSS, BRGY. 5, DAET, CAMARINES NORTE                                                                                                             | Public Bidding | 11/4/2019  | To | 11/10/2019 | 11/04/19 | 01/06/20 | 01/13/20 | GAA FY 2020 | 3,960,000.00  |  | 3,960,000.00  |
| 20FC0025 | CONSTRUCTION OF MULTI-PURPOSE BUILDING COBANGBANG ELEMENTARY SCHOOL, BRGY. COBANGBANG, DAET, CAMARINES NORTE                                                                                                         | Public Bidding | 11/4/2019  | To | 11/10/2019 | 11/04/19 | 01/06/20 | 01/13/20 | GAA FY 2020 | 3,960,000.00  |  | 3,960,000.00  |
| 20FC0026 | CONSTRUCTION OF MULTI-PURPOSE BUILDING MANGCAYO ELEMENTARY SCHOOL, BRGY. MANGCAYO, VINZONS, CAMARINES NORTE                                                                                                          | Public Bidding | 11/4/2019  | To | 11/10/2019 | 11/04/19 | 01/06/20 | 01/13/20 | GAA FY 2020 | 3,960,000.00  |  | 3,960,000.00  |

|          |                                                                                                                                                                                                                                                                           |                |            |    |            |          |          |          |             |               |  |               |
|----------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------|------------|----|------------|----------|----------|----------|-------------|---------------|--|---------------|
| 20FC0027 | CONCRETING OF ROAD, BRGY. LARAP, JOSE PANGANIBAN, CAMARINES NORTE                                                                                                                                                                                                         | Public Bidding | 11/4/2019  | To | 11/10/2019 | 11/04/19 | 01/06/20 | 01/13/20 | GAA FY 2020 | 4,949,993.97  |  | 4,949,993.97  |
| 20FC0028 | CONCRETING OF ROAD, BRGY. KAGTALABA, STA. ELENA, CAMARINES NORTE                                                                                                                                                                                                          | Public Bidding | 11/4/2019  | To | 11/10/2019 | 11/04/19 | 01/06/20 | 01/13/20 | GAA FY 2020 | 4,949,997.65  |  | 4,949,997.65  |
| 20FC0029 | ASSET PRESERVATION - PREVENTIVE MAINTENANCE-PRIMARY ROADS; DAANG MAHARLIKA (LZ) K0347+000 - K0347+624.25, K0361+890 - K0362+180, BASUD, CAMARINES NORTE                                                                                                                   | Public Bidding | 11/7/2019  | To | 11/13/2019 | 11/27/19 | 01/06/20 | 01/13/20 | GAA FY 2020 | 20,587,617.36 |  | 20,587,617.36 |
| 20FC0030 | ASSET PRESERVATION - PREVENTIVE MAINTENANCE-PRIMARY ROADS; DAANG MAHARLIKA (LZ) K0337+245 - K0339+000, TALISAY, CAMARINES NORTE                                                                                                                                           | Public Bidding | 9/3/2020   | To | 9/9/2020   | 09/22/20 | 09/29/20 | 10/06/20 | GAA FY 2020 | 47,518,883.47 |  | 47,518,883.47 |
| 20FC0031 | CONSTRUCTION/IMPROVEMENT OF ACCESS ROAD LEADING TO TRADES INDUSTRIES AND ECONOMIC ZONES-BRGY. FABRICA ROAD CONNECTING DAANG MAHARLIKA HIGHWAY IN SUPPORT OF PINEAPPLE AND COCO COIR INDUSTRIES, SAN VICENTE, CAMARINES NORTE, BRGY, FABRICA, SAN VICENTE, CAMARINES NORTE | Public Bidding | 11/7/2019  | To | 11/13/2019 | 11/27/19 | 01/06/20 | 01/13/20 | GAA FY 2020 | 24,497,937.17 |  | 24,497,937.17 |
| 20FC0032 | ASSET PRESERVATION -PREVENTIVE MAINTENANCE-PRIMARY ROADS, DAANG MAHARLIKA K0310+432- K0310+474,K0310+565-K0311+000 & K0313+1032- K0314+601, LABO, CAMARINES NORTE                                                                                                         | Public Bidding | 11/7/2019  | To | 11/13/2019 | 11/27/19 | 01/06/20 | 01/13/20 | GAA FY 2020 | 16,038,937.39 |  | 16,038,937.39 |
| 20FC0033 | CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADE INDUSTRIES AND ECONOMIC ZONES; GUISICAN BRGY. ROAD CONNECTING DAANG MAHARLIKA IN SUPPORT OF GUISICAN MPC SANKAKA PRODUCTION AREA, BRGY. GUISICAN, LABO, CAMARINES NORTE                                         | Public Bidding | 11/7/2019  | To | 11/13/2019 | 11/27/19 | 01/06/20 | 01/13/20 | GAA FY 2020 | 39,199,016.54 |  | 39,199,016.54 |
| 20FC0034 | REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS, TERTIARY ROADS, BAGONG SILANG - CAPALONGA RD.- K0327+791-K0327+1021 & K0328+300-K0328+370, CAPALONGA, CAMARINES NORTE                                                                                     | Public Bidding | 11/21/2019 | To | 11/27/2019 | 12/10/19 | 01/06/20 | 01/13/20 | GAA FY 2020 | 11,098,165.35 |  | 11,098,165.35 |
| 20FC0035 | REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS; TERTIARY ROADS, STA. ELENA-CAPALONGA BY PASS COASTAL ROAD, (S06073LZ) CHAINAGE 2290-CHAINAGE 2656 & CHAINAGE 3361-CHAINAGE 3518, BRGY. SAN LORENZO, STA. ELENA, CAMARINES NORTE                           | Public Bidding | 11/21/2019 | To | 11/27/2019 | 12/10/19 | 01/06/20 | 01/13/20 | GAA FY 2020 | 19,396,742.26 |  | 19,396,742.26 |

|          |                                                                                                                                                                                                                                                                                                         |                |            |    |            |          |          |          |             |               |  |               |
|----------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------|------------|----|------------|----------|----------|----------|-------------|---------------|--|---------------|
| 20FC0036 | CONSTRUCTION OF MAMPUROG BRIDGE, BRGY. MAMPUROG, SAN LORENZO RUIZ, CAMARINES NORTE                                                                                                                                                                                                                      | Public Bidding | 11/21/2019 | To | 11/27/2019 | 12/10/19 | 01/06/20 | 01/13/20 | GAA FY 2020 | 17,758,345.34 |  | 17,758,345.34 |
| 20FC0037 | ASSET PRESERVATION - CONSTRUCTION/UPGRADING/REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS-PRIMARY ROADS DAANG MAHARLIKA (LZ)-K0320+122-K0320+350, BRGY. TALOBATIB, LABO, CAMARINES NORTE                                                                                                              | Public Bidding | 11/25/2019 | To | 12/1/2019  | 12/16/19 | 01/06/20 | 01/13/20 | GAA FY 2020 | 2,890,016.66  |  | 2,890,016.66  |
| 20FC0038 | REHABILITATION/MAJOR REPAIR OF PERMANENT BRIDGES ALAYAO BR. (B00505LZ) ALONG BAGONG SILANG-CAPALONGA ROAD, BRGY. ALAYAO, CAPALONGA, CAMARINES NORTE                                                                                                                                                     | Public Bidding | 11/25/2019 | To | 12/1/2019  | 12/16/19 | 01/06/20 | 01/13/20 | GAA FY 2020 | 3,919,511.81  |  | 3,919,511.81  |
| 20FC0039 | REHABILITATION/MAJOR REPAIR OF PERMANENT BRIDGES TALAGPUCAO BR. (B00505LZ) ALONG BAGONG SILANG-CAPALONGA RD., BRGY. TALAGPUCAO, CAPALONGA, CAMARINES NORTE                                                                                                                                              | Public Bidding | 11/25/2019 | To | 12/1/2019  | 12/16/19 | 01/06/20 | 01/13/20 | GAA FY 2020 | 2,939,811.33  |  | 2,939,811.33  |
| 20FC0040 | CONCRETING OF ROAD, BRGY. LUKBAN, CAPALONGA, CAMARINES NORTE                                                                                                                                                                                                                                            | Public Bidding | 11/25/2019 | To | 12/1/2019  | 12/16/19 | 01/06/20 | 01/13/20 | GAA FY 2020 | 4,949,995.08  |  | 4,949,995.08  |
| 20FC0041 | CONCRETING OF ROAD, BRGY. VILLA BELEN, CAPALONGA, CAMARINES NORTE                                                                                                                                                                                                                                       | Public Bidding | 11/25/2019 | To | 12/1/2019  | 12/16/19 | 01/06/20 | 01/13/20 | GAA FY 2020 | 9,899,993.12  |  | 9,899,993.12  |
| 20FC0042 | REHABILITATION/MAJOR REPAIR OF PERMANENT BRIDGES HANLAB BR. (B00502LZ) ALONG BAGONG SILANG - CAPALONGA RD. BRGY. MAGSAYSAY, CAPALONGA, CAMARINES NORTE                                                                                                                                                  | Public Bidding | 12/3/2019  | To | 12/9/2019  | 12/23/19 | 01/06/20 | 01/13/20 | GAA FY 2020 | 3,919,706.93  |  | 3,919,706.93  |
| 20FC0043 | CONSTRUCTION OF TWO (2) STOREY, TWO (2) LABORATORY (SCIENCE & ICT) LAZARO CABESULO HIGH SCHOOL, BRGY. CALINTAAN, TALISAY, CAMARINES NORTE                                                                                                                                                               | Public Bidding | 12/3/2019  | To | 12/9/2019  | 12/23/19 | 01/06/20 | 01/13/20 | GAA FY 2020 | 12,181,263.78 |  | 12,181,263.78 |
| 20FC0044 | ASSET PRESERVATION -PREVENTIVE MAINTENANCE-PRIMARY ROADS; DAANG MAHARLIKA (LZ) K047+000-K0347+624.25, K0361+890-K0362+180, BASUD, CAMARINES NORTE                                                                                                                                                       | Public Bidding | 12/3/2019  | To | 12/9/2019  | 12/23/19 | 01/06/20 | 01/13/20 | GAA FY 2020 | 20,587,617.36 |  | 20,587,617.36 |
| 20FC0045 | CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATION; DAET-TALOBATIB-JOSE PANGANIBAN MONUMENT (NATIONAL HERO) & BULALAKAO BEACH TO LARAP CAROLINE ISLAND TO BAGONG SILANG-CAPALONGA ROAD, ROAD LEADING TO PAG-ASA BEACH TO LARAP TO CAROLINE ISLAND BAGONG SILANG CAPALONGA | Public Bidding | 12/3/2019  | To | 12/9/2019  | 12/23/19 | 01/06/20 | 01/13/20 | GAA FY 2020 | 39,198,255.71 |  | 39,198,255.71 |

|          |                                                                                                                                                                                                                                                                                                                                                                    |                |            |    |            |          |          |          |             |               |  |               |
|----------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------|------------|----|------------|----------|----------|----------|-------------|---------------|--|---------------|
| 20FC0046 | ASSET PRESERVATION-PREVENTIVE MAINTENANCE-<br>SECONDARY ROADS; DAET AIRPORT ROAD; K0344+457-<br>K0347+030, DAET, CAMARINES NORTE                                                                                                                                                                                                                                   | Public Bidding | 12/3/2019  | To | 12/9/2019  | 12/23/19 | 01/06/20 | 01/13/20 | GAA FY 2020 | 67,059,952.31 |  | 67,059,952.31 |
| 20FC0047 | CONVERGENCE AND SPECIAL SUPPORT PROGRAM-<br>CONSTRUCTIO/IMPROVEMENT OF ACCESS ROADS LEADING TO<br>DECLARED TOURISM DESTINATION DAET-BASUD MERCEDES<br>COASTAL ROAD LEADING TO LANOT SODA SPRING, COLASI<br>FALLS, MANGCAMAGONG BEACH, AND MERCEDES GROUP OF<br>ISLAND, BRGY. MAMBUNGALON, MERCEDES, CAMARINES<br>NORTE                                             | Public Bidding | 12/3/2019  | To | 12/9/2019  | 12/23/19 | 01/06/20 | 01/13/20 | GAA FY 2020 | 19,599,692.40 |  | 19,599,692.40 |
| 20FC0048 | REHABILITATION/MAJOR REPAIR OF PERMANENT BRIDGES<br>BASIAD BR. (B02694LZ) ALONG DAANG MAHARLIKA (LZ),<br>BRGY. BASIAD, STA. ELENA, CAMARINES NORTE                                                                                                                                                                                                                 | Public Bidding | 12/3/2019  | To | 12/9/2019  | 12/23/19 | 01/06/20 | 01/13/20 | GAA FY 2020 | 1,959,760.88  |  | 1,959,760.88  |
| 20FC0049 | REHABILITATION/MAJOR REPAIR OF PERMANENT BRIDGES<br>CALIMOOG BR. (B00504LZ) ALONG BAGONG SILANG-<br>CAPALONGA RD., BRGY. OLD CAMP, CAPALONGA, CAMARINES<br>NORTE                                                                                                                                                                                                   | Public Bidding | 12/3/2019  | To | 12/9/2019  | 12/23/19 | 01/06/20 | 01/13/20 | GAA FY 2020 | 1,469,750.81  |  | 1,469,750.81  |
| 20FC0050 | NETWORK DEVELOPMENT-OFF-CARRIAGEWAY IMPROVEMENT-<br>TERTIARY ROADS-GAHONON ROAD (S03788LZ) K0342+(-422)-<br>K0342+128, BRGY. GAHONON, DAET, CAMARINES NORTE                                                                                                                                                                                                        | Public Bidding | 12/10/2019 | To | 12/16/2019 | 12/31/19 | 01/13/20 | 01/20/20 | GAA FY 2020 | 9,172,788.44  |  | 9,172,788.44  |
| 20FC0051 | CONSTRUCTION/REHABILITATION OF ALAWIHAI NIA ROAD,<br>BRGY, ALAWIHAI, DAET, CAMARINES NORTE                                                                                                                                                                                                                                                                         | Public Bidding | 12/10/2019 | To | 12/16/2019 | 12/31/19 | 01/13/20 | 01/20/20 | GAA FY 2020 | 9,899,988.24  |  | 9,899,988.24  |
| 20FC0052 | CONCRETING ROAD, BRGY. STA. CRUZ - SAN JOSE, JOSE<br>PANGANIBAN, CAMARINES NORTE                                                                                                                                                                                                                                                                                   | Public Bidding | 12/10/2019 | To | 12/16/2019 | 12/31/19 | 01/13/20 | 01/20/20 | GAA FY 2020 | 9,899,968.06  |  | 9,899,968.06  |
| 20FC0053 | ASSET PRESERVATION - REHABILITATION/RECONSTRUCTION<br>OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE AND<br>LANDSLIDE-SECONDARY ROADS-CONSTRUCTION OF ROAD<br>SLOPE PROTECTION STRUCTURE-ALONG TALOBATIB-JOSE<br>PANGANIBAN POB. PORT ROAD (S03795) K0327+806-<br>K0327+889 AND K0332+425-K0332+478, TALOBATIB - JOSE<br>PANGANIBAN POB - PORT ROAD, CAMARINES NORTE | Public Bidding | 12/10/2019 | To | 12/16/2019 | 12/31/19 | 01/13/20 | 01/20/20 | GAA FY 2020 | 9,799,994.33  |  | 9,799,994.33  |

|          |                                                                                                                                                                                                                                                                                                                                                              |                |            |    |            |          |          |          |             |               |  |               |
|----------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------|------------|----|------------|----------|----------|----------|-------------|---------------|--|---------------|
| 20FC0054 | CONSTRUCTION OF NEW PERMANENT BRIDGES BINAWANGAN BRIDGE 2 ALONG STA. ELENA - CAPALONGA BY PASS COASTAL ROAD (PHASE III), BRGY. BINAWANGAN, CAPALONGA, CAMARINES NORTE                                                                                                                                                                                        | Public Bidding | 12/10/2019 | To | 12/16/2019 | 12/31/19 | 01/13/20 | 01/20/20 | GAA FY 2020 | 23,029,755.83 |  | 23,029,755.83 |
| 20FC0055 | ASSET PRESERVATION-RAHABILITATION/RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE-PRIMARY ROADS-DAANG(LZ) - K0251+1009-K0251+1061, K0267+610-K0267+654.50, K0275+279-K0275+379, K0277+457-K0277+481.50, K0313+340-K0313+390, K0314+422-K0314+422, K0281+686 - K0281+752, K0312+809-K0312+842, STA. ELENA AND LABO, CAMARINES NORTE | Public Bidding | 12/10/2019 | To | 12/16/2019 | 12/31/19 | 01/13/20 | 01/20/20 | GAA FY 2020 | 41,159,944.92 |  | 41,159,944.92 |
| 20FC0056 | CONSTRUCTION OF ALAWIHAO NIA ROAD BRGY. ALAWIHAO, DAET, CAMARINES NORTE                                                                                                                                                                                                                                                                                      | Public Bidding | 12/10/2019 | To | 12/16/2019 | 12/31/19 | 01/13/20 | 01/20/20 | GAA FY 2020 | 2,474,987.21  |  | 2,474,987.21  |
| 20FC0057 | CONSRUCTION OF DRAINAGE STRUCTURE - CONSTRUCTION OF DRAINAGE BRGY. LAG-ON, DAET, CAMARINES NORTE                                                                                                                                                                                                                                                             | Public Bidding | 12/10/2019 | To | 12/16/2019 | 12/31/19 | 01/13/20 | 01/20/20 | GAA FY 2020 | 2,969,990.71  |  | 2,969,990.71  |
| 20FC0058 | CONSTRUCTION OF ACCESS ROAD (ALEGRE VILLAGE) BRGY. CALABAGAS SAN VICENTE, CMARINES NORTE                                                                                                                                                                                                                                                                     | Public Bidding | 12/10/2019 | To | 12/16/2019 | 12/31/19 | 01/13/20 | 01/20/20 | GAA FY 2020 | 1,979,999.38  |  | 1,979,999.38  |
| 20FC0059 | REHABILITATION/MAJOR REPAIR OF PERMANENT BRIDGES MACOGON BRIDGE (B02708LZ) ALONG DAANG MAHALIKA (LZ) BRGY. EXCIBAN, LABO, CAMARINES NORTE                                                                                                                                                                                                                    | Public Bidding | 12/10/2019 | To | 12/16/2019 | 12/31/19 | 01/13/20 | 01/20/20 | GAA FY 2020 | 1,959,082.91  |  | 1,959,082.91  |
| 20FC0060 | CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS; DAET - VINZONS LEADING TO MANTIGBI - SULA - SABANG - AGUIT-IT BEACH, QUINAMANUKAN ISLAND, VINZONS, CAMARINES NORTE                                                                                                                                                      | Public Bidding | 12/18/2019 | To | 12/24/2019 | 01/07/20 | 01/20/20 | 01/27/20 | GAA FY 2020 | 28,419,983.13 |  | 28,419,983.13 |
| 20FC0061 | CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS; DAET - SAN VICENTE - SAN LORENZO ROAD LEADING TO DACULANG DANAW, MANANAP FALLS, MOUNTAIN RANGE & MAMPUROG RIVER, CAMARINES NORTE                                                                                                                                        | Public Bidding | 12/18/2019 | To | 12/24/2019 | 01/07/20 | 01/20/20 | 01/27/20 | GAA FY 2020 | 19,599,891.04 |  | 19,599,891.04 |

|          |                                                                                                                                                                                                                                                                                                              |                |            |    |            |          |          |          |             |               |  |               |
|----------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------|------------|----|------------|----------|----------|----------|-------------|---------------|--|---------------|
| 20FC0062 | FLOOD MANAGEMENT PROGRAM:<br>CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION<br>STRUCTURES AND DRAINAGE SYSTEMS, CONSTRUCTION OF<br>MINASAG                                                                                                                                                                     | Public Bidding | 12/18/2019 | To | 12/24/2019 | 01/07/20 | 01/20/20 | 01/27/20 | GAA FY 2020 | 48,999,560.23 |  | 48,999,560.23 |
| 20FC0063 | CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION<br>FACILITIES WITHIN MAJOR RIVER BASIN AND PRINCIPAL RIVER -<br>CONSTRUCTION OF DAET RIVER CONSTROL STRUCTURE, BRGY.<br>GUBAT, DAET, CAMARINES NORTE                                                                                                         | Public Bidding | 12/18/2019 | To | 12/24/2019 | 01/07/20 | 01/20/20 | 01/27/20 | GAA FY 2020 | 19,598,409.62 |  | 19,598,409.62 |
| 20FC0064 | ASSET PRESERVATION -<br>CONSTRUCTION/UPGRADING/REHABILITATION OF DRAINAGE<br>ALONG NATIONAL ROADS - TERYARY ROADS BATOBALANI -<br>TAWIG - TUGOS - PARACALE RD. K0334 + 731 - K0334+751,<br>K0334+819 - K0334+951, K0335+010 - K0335+180, BRGY.<br>TUGOS, PARACALE, CAMARINES NORTE                           | Public Bidding | 12/18/2019 | To | 12/24/2019 | 01/07/20 | 01/20/20 | 01/27/20 | GAA FY 2020 | 4,311,985.55  |  | 4,311,985.55  |
| 20FC0065 | CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION<br>FACILITIES WITHIN MAJOR RIVER BASIN AND PRINCIPAL RIVER -<br>CONSTRUCTION OF VINZONS RIVER CONSTROL STRUCTURE,<br>BRGY. VIII, VINZONS, CAMARINES NORTE                                                                                                    | Public Bidding | 12/23/2019 | To | 12/29/2019 | 01/16/20 | 02/02/20 | 02/09/20 | GAA FY 2020 | 19,599,630.02 |  | 19,599,630.02 |
| 20FC0066 | ASSET PRESERVATION - REHABILITATION/RECONSTRUCTION<br>OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE AND<br>LANDSLIDE - TERTIARY ROADS BATOBALANI - TAWIG -TUGOS -<br>PARACALE RD. K0331+440 - K0331+470, K0333+510 -<br>K0333+633, K0333+735 - K0333+765, K0334+145 -<br>K0334+252, PARACALE, CAMARINES NORTE | Public Bidding | 12/23/2019 | To | 12/29/2019 | 01/16/20 | 02/02/20 | 02/09/20 | GAA FY 2020 | 19,599,952.89 |  | 19,599,952.89 |
| 20FC0067 | CONSTRUCTION OF TALISAY FLOOD CONTROL STRUCTURE<br>BRGY. BINANUAAN, TALISAY, CAMARINES NORTE                                                                                                                                                                                                                 | Public Bidding | 12/23/2019 | To | 12/29/2019 | 01/16/20 | 02/02/20 | 02/09/20 | GAA FY 2020 | 48,999,043.10 |  | 48,999,043.10 |
| 20FC0068 | CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION<br>STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF<br>FLOOD CONTROL STRUCTURE, MABILO II SECTION, LABO,<br>CAMARINES NORTE, BRGY. MABILO, LABO, CAMARINES NORTE                                                                                              | Public Bidding | 12/23/2019 | To | 12/29/2019 | 01/16/20 | 02/02/20 | 02/09/20 | GAA FY 2020 | 48,998,895.03 |  | 48,998,895.03 |
| 20FC0069 | CONSTRUCTION/REHABILITATION/ IMPROVEMENT OF<br>MANGCAMAGONG - MATOOG-TOOG SEAWALL, BARANGAY<br>MANGCAMAGONG, BASUD, CAMARINES NORTE AND<br>MATOOG-TOOG, MERCEDES, CAMARINES NORTE                                                                                                                            | Public Bidding | 12/23/2019 | To | 12/29/2019 | 01/16/20 | 02/02/20 | 02/09/20 | GAA FY 2020 | 77,199,595.48 |  | 77,199,595.48 |

|          |                                                                                                                                                                                                                                                                |                |            |    |            |          |          |          |             |               |  |               |
|----------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------|------------|----|------------|----------|----------|----------|-------------|---------------|--|---------------|
| 20FC0070 | CONSTRUCTION OF SEAWALL BARANGAY MANGCAMAGONG, BASUD, CAMARINES NORTE                                                                                                                                                                                          | Public Bidding | 12/23/2019 | To | 12/29/2019 | 01/16/20 | 02/02/20 | 02/09/20 | GAA FY 2020 | 96,499,761.55 |  | 96,499,761.55 |
| 20FC0071 | ASSET PRESERVATION - CONSTRUCTION/UPGRADING/REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS - TERIARY ROADS DAET - MERCEDES RD. - K0344+00-K0345+017, K0347+000-K0348+577, K0347+000-K0347+246, K0348+000-K0348+529, DAET - MERCEDES ROAD, CAMARINES NORTE     | Public Bidding | 12/31/2019 | To | 1/6/2020   | 01/20/20 | 02/04/20 | 02/11/20 | GAA FY 2020 | 48,999,826.04 |  | 48,999,826.04 |
| 20FC0072 | ASSET PRESERVATION - REHABILITATION/ RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE - PRIMARY ROADS DAANG MAHARLIKA (LZ) - K0355+019-K0355+044, K0355+689-K0355+835, K0361+715-K0361+782, BASUD, CAMARINES NORTE                    | Public Bidding | 12/31/2019 | To | 1/6/2020   | 01/20/20 | 02/04/20 | 02/11/20 | GAA FY 2020 | 48,999,433.70 |  | 48,999,433.70 |
| 20FC0073 | NETWORK DEVELOPMENT-ROAD WIDENING - PRIMARY ROADS, Daang Maharlika (LZ) K0319+027-K0319+951, K0323+800 - K0324+284, Road Widening                                                                                                                              | Public Bidding | 12/31/2019 | To | 1/6/2020   | 01/20/20 | 02/04/20 | 02/11/20 | GAA FY 2020 | 48,999,974.55 |  | 48,999,974.55 |
| 20FC0074 | CONSTRUCTION/ REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS; CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG LABO RIVER (GUMAMELA SECTION), BRGY. GUMAMELA, LABO, CAMARINES NORTE                              | Public Bidding | 12/31/2019 | To | 1/6/2020   | 01/20/20 | 02/04/20 | 02/11/20 | GAA FY 2020 | 58,092,610.96 |  | 58,092,610.96 |
| 20FC0075 | NETWORK DEVELOPMENT - ROAD WIDENING - PRIMARY ROADS DAANG MAHARLIKA (LZ) K0324+284-K0326+398, K0326+598 - K0326+703, K0326+852 - K0327+351, LABO, CAMARINES NORTE                                                                                              | Public Bidding | 12/31/2019 | To | 1/6/2020   | 01/20/20 | 02/04/20 | 02/11/20 | GAA FY 2020 | 86,849,298.40 |  | 86,849,298.40 |
| 20FC0076 | ASSET PRESERVATION - REHABILITATION/ RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE - TERTIARY ROADS - BAGONG SILANG - CAPALONGA RD. - K0300+400 - K0300+450, K028+277 - K0328+354, BAGONG SILANG - CAPALONGA ROAD, CAMARINES NORTE | Public Bidding | 1/7/2020   | To | 1/13/2020  | 01/27/20 | 02/10/20 | 02/17/20 | GAA FY 2020 | 17,639,937.44 |  | 17,639,937.44 |
| 20FC0077 | CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF SAN NICOLAS RIVER CONTROL, BRGY. CABANBANAN, SAN VICENTE, CAMARINES NORTE                                                                                      | Public Bidding | 1/7/2020   | To | 1/13/2020  | 01/27/20 | 02/10/20 | 02/17/20 | GAA FY 2020 | 35,005,235.23 |  | 35,005,235.23 |

|          |                                                                                                                                                                                                                                    |                |          |    |           |          |          |          |             |               |  |               |
|----------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------|----------|----|-----------|----------|----------|----------|-------------|---------------|--|---------------|
| 20FC0078 | WIDENING OF PERMANENT BRIDGES MASALONG BR. (B02717LZ) ALONG DAANG MAHARLIKA (LZ), LABO, CAMARINES NORTE                                                                                                                            | Public Bidding | 1/7/2020 | To | 1/13/2020 | 01/27/20 | 02/10/20 | 02/17/20 | GAA FY 2020 | 39,199,991.48 |  | 39,199,991.48 |
| 20FC0079 | ASSET PRESERVATION - CONSTRUCTION/ UPGRADING/ REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS - SECONDARY ROADS TAGAS - DAET POBLACION - MAGANG RD. - K0340+875.30 - K0341+587, K0342+712.35 - K0342+878.80, DAET, CAMARINES NORTE | Public Bidding | 1/7/2020 | To | 1/13/2020 | 01/27/20 | 02/10/20 | 02/17/20 | GAA FY 2020 | 13,379,888.23 |  | 13,379,888.23 |
| 20FC0080 | NETWORK DEVELOPMENT - PAVING OF UNPAVED ROADS - TERTIARY ROADS STA. ELENA - CAPALONGA BY PASS COASTAL RD. - (S06073LZ) CHAINANGE 9262.5 - CHAINAGE 9995, BRGY. DEL PILAR, CAPALONGA, CAMARINES NORTE                               | Public Bidding | 1/8/2020 | To | 1/14/2020 | 01/28/20 | 02/10/20 | 02/17/20 | GAA FY 2020 | 29,399,998.30 |  | 29,399,998.30 |
| 20FC0081 | REPLACEMENT OF PERMANANET WEAK BRIDGES POTOT BR. (B02714LZ) ALONG DAANG MAHARLIKA (LZ), BRGY. MALANGCAO - BASUD, LABO, CAMARINES NORTE                                                                                             | Public Bidding | 1/8/2020 | To | 1/14/2020 | 01/28/20 | 02/10/20 | 02/17/20 | GAA FY 2020 | 65,619,993.33 |  | 65,619,993.33 |
| 20FC0082 | CONSTRUCTION OF ROAD BARANGAY BIBIRAO, DAET, CAAMRINES NORTE                                                                                                                                                                       | Public Bidding | 1/8/2020 | To | 1/14/2020 | 01/28/20 | 02/10/20 | 02/17/20 | GAA FY 2020 | 17,799,936.92 |  | 17,799,936.92 |
| 20FC0083 | CONSTRUCTION OF ROAD, BRGY. CAMAMBOGAN, DAET, CAMARINES NORTE                                                                                                                                                                      | Public Bidding | 2/3/2020 | To | 2/9/2020  | 02/24/20 | 03/09/20 | 03/12/20 | GAA FY 2020 | 14,849,882.19 |  | 14,849,882.19 |
| 20FC0084 | CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATING STRUCTURE AND DRAINAGE SYSTEM, CONSTRUCTION OF SULA SEAWALL BRGY. SULA, VINZONS, CAMARINES NORTE                                                                                      | Public Bidding | 2/3/2020 | To | 2/9/2020  | 02/24/20 | 03/09/20 | 03/12/20 | GAA FY 2020 | 9,799,746.52  |  | 9,799,746.52  |
| 20FC0085 | CONSTRUCTION OF DAET RIVER CONTROL STRUCTURES ALAWIHAO SECTION, BARANGAY ALAWIHAO, DAET, CAMARINES NORTE                                                                                                                           | Public Bidding | 2/3/2020 | To | 2/9/2020  | 02/24/20 | 03/09/20 | 03/12/20 | GAA FY 2020 | 24,499,747.37 |  | 24,499,747.37 |
| 20FC0086 | CONCRETING OF ROADS AT BRGY. DAGUIT, LABO, CAMARINES NORTE                                                                                                                                                                         | Public Bidding | 2/3/2020 | To | 2/9/2020  | 02/24/20 | 03/09/20 | 03/12/20 | GAA FY 2020 | 9,899,978.27  |  | 9,899,978.27  |
| 20FC0087 | LOCAL PROGRAM; FLOOD CONTROL AND DRAINAGE, CONSTRUCTION OF FLOOD CONTROL RIVER AT BRGY. DALLAS, LABO, CAMARINES NORTE                                                                                                              | Public Bidding | 2/3/2020 | To | 2/9/2020  | 02/24/20 | 03/09/20 | 03/12/20 | GAA FY 2020 | 9,799,620.36  |  | 9,799,620.36  |
| 20FC0088 | CONCRETING OF BRGY. STA. CRUZ - BRGY. SAN JOSE ROAD, JOSE PANGANIBAN, CAMARINES NORTE                                                                                                                                              | Public Bidding | 2/3/2020 | To | 2/9/2020  | 02/24/20 | 03/09/20 | 03/12/20 | GAA FY 2020 | 9,899,968.60  |  | 9,899,968.60  |

|          |                                                                                                                  |                |           |    |           |          |          |          |             |               |  |               |
|----------|------------------------------------------------------------------------------------------------------------------|----------------|-----------|----|-----------|----------|----------|----------|-------------|---------------|--|---------------|
| 20FC0089 | REPAIR/ IMPROVEMENT OF LANITON FLOOD CONTROL STRUCTURES OF LANITON BRIDGE, BRGY. LANITON, BASUD, CAMARINES NORTE | Public Bidding | 2/10/2020 | To | 2/16/2020 | 03/02/20 | 03/16/20 | 03/19/20 | GAA FY 2020 | 9,799,637.08  |  | 9,799,637.08  |
| 20FC0090 | ROAD OPENING/ CONCRETING OF ROAD AT BRGY. CABATUHAN, LABO, CAMARINES NORTE                                       | Public Bidding | 2/10/2020 | To | 2/16/2020 | 03/02/20 | 03/16/20 | 03/19/20 | GAA FY 2020 | 9,899,728.83  |  | 9,899,728.83  |
| 20FC0091 | CONCRETING OF BRGY. MATANLANG - BRGY. BAYAN-BAYAN ROAD, LABO, CAMARINES NORTE                                    | Public Bidding | 2/10/2020 | To | 2/16/2020 | 03/02/20 | 03/16/20 | 03/19/20 | GAA FY 2020 | 19,799,815.98 |  | 19,799,815.98 |
| 20FC0092 | CONSTRUCTION OF MULTI-PURPOSE BUILDING SAN ISIDRO ELEMENTARY SCHOOL, BRGY. SAN ISIDRO, TALISAY, CAMARINES NORTE  | Public Bidding | 2/13/2020 | To | 2/19/2020 | 03/05/20 | 03/16/20 | 03/23/20 | GAA FY 2020 | 2,970,000.00  |  | 2,970,000.00  |
| 20FC0093 | CONSTRUCTION OF MULTI-PURPOSE BUILDING, GABON ELEMENTARY SCHOOL, BRGY. GABON, TALISAY, CAMARINES NORTE           | Public Bidding | 2/13/2020 | To | 2/19/2020 | 03/05/20 | 03/16/20 | 03/23/20 | GAA FY 2020 | 4,950,000.00  |  | 4,950,000.00  |
| 20FC0094 | CONSTRUCTION OF MULTI-PURPOSE BUILDING, STA. CRUZ ELEMENTARY SCHOOL, BRGY. STA. CRUZ, TALISAY, CAMARINES NORTE   | Public Bidding | 2/13/2020 | To | 2/19/2020 | 03/05/20 | 03/16/20 | 03/23/20 | GAA FY 2020 | 4,950,000.00  |  | 4,950,000.00  |
| 20FC0095 | CONSTRUCTION OF MULTI-PURPOSE BUILDING MAULAWIN ELEMENTARY SCHOOL, BRGY. STA. ELENA, CAMARINES NORTE             | Public Bidding | 2/13/2020 | To | 2/19/2020 | 03/05/20 | 03/16/20 | 03/23/20 | GAA FY 2020 | 2,970,000.00  |  | 2,970,000.00  |
| 20FC0096 | CONSTRUCTION OF MULTI-PURPOSE BUILDING GUMAUS NATIONAL HIGHSCHOOL, BRGY. GUMAUS, PARACALE, CAMARINES NORTE       | Public Bidding | 2/13/2020 | To | 2/19/2020 | 03/05/20 | 03/16/20 | 03/23/20 | GAA FY 2020 | 3,960,000.00  |  | 3,960,000.00  |
| 20FC0097 | CONCRETING OF LOCAL ROAD, BRGY. CALASGASAN, DAET, CAMARINES NORTE                                                | Public Bidding | 2/13/2020 | To | 2/19/2020 | 03/05/20 | 03/16/20 | 03/23/20 | GAA FY 2020 | 19,799,903.15 |  | 19,799,903.15 |
| 20FC0098 | ROAD OPENING/ CONCRETING OF BRGY. ROAD, BRGY. PAG-ASA, LABO, CAMARINES NORTE                                     | Public Bidding | 2/13/2020 | To | 2/19/2020 | 03/05/20 | 03/16/20 | 03/23/20 | GAA FY 2020 | 19,799,436.36 |  | 19,799,436.36 |
| 20FC0099 | CONSTRUCTION OF WATER SYSTEM LEVEL II, BRGY. GUINATUNGAN, BASUD, CAMARINES NORTE                                 | Public Bidding | 2/17/2020 | To | 2/23/2020 | 03/09/20 | 03/23/20 | 03/26/20 | GAA FY 2020 | 2,968,077.48  |  | 2,968,077.48  |
| 20FC0100 | CONSTRUCTION OF WATER SYSTEM LEVEL II, BRGY. BAGONG SILANG, LABO, CAMARINES NORTE                                | Public Bidding | 2/17/2020 | To | 2/23/2020 | 03/09/20 | 03/23/20 | 03/26/20 | GAA FY 2020 | 2,968,888.25  |  | 2,968,888.25  |

|          |                                                                                                                 |                |           |    |           |          |          |          |             |               |  |               |
|----------|-----------------------------------------------------------------------------------------------------------------|----------------|-----------|----|-----------|----------|----------|----------|-------------|---------------|--|---------------|
| 20FC0101 | CONSTRUCTION OF WATER SYSTEM LEVEL II, BRGY. BATOBALANI, PARACALE, CAMARINES NORTE                              | Public Bidding | 2/17/2020 | To | 2/23/2020 | 03/09/20 | 03/23/20 | 03/26/20 | GAA FY 2020 | 2,968,280.17  |  | 2,968,280.17  |
| 20FC0102 | CONSTRUCTION OF ITOK BARANGAY ROAD, BRGY. ITOK, CAPALONGA, CAMARINES NORTE                                      | Public Bidding | 2/17/2020 | To | 2/23/2020 | 03/09/20 | 03/23/20 | 03/26/20 | GAA FY 2020 | 14,849,954.06 |  | 14,849,954.06 |
| 20FC0103 | CONSTRUCTION OF DRAINAGE STRUCTURE - CONSTRUCTION OF DRAINAGE, BRGY. LAG-ON, DAET, CAMARINES NORTE              | Public Bidding | 2/26/2020 | To | 3/3/2020  | 03/17/20 | 03/30/20 | 04/01/20 | GAA FY 2020 | 2,969,990.71  |  | 2,969,990.71  |
| 20FC0104 | CONSTRUCTION OF ROAD WITH SEAWALL, BRGY. CAYUCYUCAN, MERCEDES, CAMARINES NORTE                                  | Public Bidding | 2/26/2020 | To | 3/3/2020  | 03/17/20 | 03/30/20 | 04/01/20 | GAA FY 2020 | 96,498,593.57 |  | 96,498,593.57 |
| 20FC0105 | CONSTRUCTION OF TWO-STOREY BUILDING (DPWH STANDARD DESIGN) OF CAMARINES NORTE DEO, PASIG, DAET, CAMARINES NORTE | Public Bidding | 2/26/2020 | To | 3/3/2020  | 03/17/20 | 03/30/20 | 04/01/20 | GAA FY 2020 | 29,175,300.00 |  | 29,175,300.00 |
| 20FC0106 | CONSTRUCTION OF KABATUHAN BARANGAY ROAD, BRGY. KABATUHAN, LABO, CAMARINES NORTE                                 | Public Bidding | 2/26/2020 | To | 3/3/2020  | 03/17/20 | 03/30/20 | 04/01/20 | GAA FY 2020 | 14,849,959.20 |  | 14,849,959.20 |
| 20FC0107 | ROAD OPENING/CONSTRUCTION OF PUROK 6 TO PUROK 7 BARANGAY ROAD, BRGY. EXCIBAN, LABO, CAMARINES NORTE             | Public Bidding | 3/3/2020  | To | 3/9/2020  | 03/23/20 | 04/06/20 | 04/09/20 | GAA FY 2020 | 19,799,955.87 |  | 19,799,955.87 |
| 20FC0108 | CONSTRUCTION OF ACCESS ROAD/ROAD OPENING, BRGY. TUACA, BASUD, CAMARINES NORTE                                   | Public Bidding | 3/3/2020  | To | 3/9/2020  | 03/23/20 | 04/06/20 | 04/09/20 | GAA FY 2020 | 29,699,902.23 |  | 29,699,902.23 |
| 20FC0109 | REPAIR/IMPROVEMENT AND RESTORATION OF DAET RIVER CONTROL, DAET, CAMARINES NORTE                                 | Public Bidding | 3/18/2020 | To | 3/24/2020 | 04/08/20 | 04/16/20 | 04/20/20 | GAA FY 2020 | 19,599,110.65 |  | 19,599,110.65 |
| 20FC0110 | REPAIR/IMPROVEMENT AND RESTORATION OF MABULAO CREEK, BRGY. III, DAET, CAMARINES NORTE                           | Public Bidding | 3/18/2020 | To | 3/24/2020 | 04/08/20 | 04/16/20 | 04/20/20 | GAA FY 2020 | 14,699,103.73 |  | 14,699,103.73 |
| 20FC0111 | CONSTRUCTION OF MERCEDES FLOOD MITIGATION STRUCTURE, BRGY. II-BRGY. III, MERCEDES, CAMARINES NORTE              | Public Bidding | 3/18/2020 | To | 3/24/2020 | 04/08/20 | 04/16/20 | 04/20/20 | GAA FY 2020 | 9,799,899.73  |  | 9,799,899.73  |

|          |                                                                                                                                                                    |                |           |    |           |          |          |          |             |               |  |               |
|----------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------|-----------|----|-----------|----------|----------|----------|-------------|---------------|--|---------------|
| 20FC0112 | CONSTRUCTION OF TWELVE (12) UNITS REINFORCED CONCRETE RAINWATER COLLECTOR SYSTEM (RWCS), Labo, Paracale, Jose Panganiban, Mercedes, Talisay, Daet, Camarines Norte | Public Bidding | 5/21/2020 | To | 5/27/2020 | 06/10/20 | 06/15/20 | 06/22/20 | GAA FY 2020 | 4,005,039.50  |  | 4,005,039.50  |
| 20FC0113 | CONSTRUCTION OF DRAINAGE SYSTEM, BARANGAY GUMAMELA, LABO, CAMARINES NORTE                                                                                          | Public Bidding | 5/21/2020 | To | 5/27/2020 | 06/10/20 | 06/15/20 | 06/22/20 | GAA FY 2020 | 4,949,994.70  |  | 4,949,994.70  |
| 20FC0114 | ROAD OPENING/ CONCRETING OF BRGY. CANAPAWAN - BRGY. CABATUHAN, LABO, CAMARINES NORTE                                                                               | Public Bidding | 5/21/2020 | To | 5/27/2020 | 06/10/20 | 06/15/20 | 06/22/20 | GAA FY 2020 | 49,499,928.26 |  | 49,499,928.26 |
| 20FC0115 | ROAD OPENING/ CONCRETING OF BRGY. ROAD, CABATUHAN, LABO, CAMARINES NORTE                                                                                           | Public Bidding | 5/21/2020 | To | 5/27/2020 | 06/10/20 | 06/15/20 | 06/22/20 | GAA FY 2020 | 49,497,427.14 |  | 49,497,427.14 |
| 20FC0116 | ROAD OPENING/ CONCRETING OF BRGY. ROAD OF VILLA BELEN - BRGY. SAN ANTONIO - BRGY. MABINI, CAPALONGA, CAMARINES NORTE                                               | Public Bidding | 5/21/2020 | To | 5/27/2020 | 06/10/20 | 06/15/20 | 06/22/20 | GAA FY 2020 | 96,497,858.43 |  | 96,497,858.43 |
| 20FC0117 | CONCRETING OF MATANGO FMR, BRGY. MATANGO, VINZONS, CAMARINES NORTE                                                                                                 | Public Bidding | 6/18/2020 | To | 6/24/2020 | 07/08/20 | 07/21/20 | 07/27/20 | DA FY 2020  | 13,000,000.00 |  | 13,000,000.00 |
| 20FC0118 | CONCRETING OF BRGY. SAN ISIDRO FMR, BRGY. SAN ISIDRO, SAN LORENZO RUIZ, CAMARINES NORTE                                                                            | Public Bidding | 6/18/2020 | To | 6/24/2020 | 07/08/20 | 07/21/20 | 07/27/20 | DA FY 2020  | 12,000,000.00 |  | 12,000,000.00 |
| 20FC0119 | CONCRETING OF BRGY. MABILO I FMR, BRGY. MABILO I, LABO, CAMARINES NORT                                                                                             | Public Bidding | 6/18/2020 | To | 6/24/2020 | 07/08/20 | 07/21/20 | 07/27/20 | DA FY 2020  | 12,000,000.00 |  | 12,000,000.00 |
| 20FC0120 | CONCRETING OF BRGY. GUISICAN FMR, BRGY. GUISICAN, LABO, CAMARINES NORTE                                                                                            | Public Bidding | 6/18/2020 | To | 6/24/2020 | 07/08/20 | 07/21/20 | 07/27/20 | DA FY 2020  | 12,000,000.00 |  | 12,000,000.00 |

|          |                                                                                                                       |                |           |    |           |          |          |          |             |               |  |               |
|----------|-----------------------------------------------------------------------------------------------------------------------|----------------|-----------|----|-----------|----------|----------|----------|-------------|---------------|--|---------------|
| 20FC0121 | CONCRETING OF BRGY. ITOK FMR, BRGY. ITOK, CAPALONGA, CAMARINES NORTE                                                  | Public Bidding | 6/18/2020 | To | 6/24/2020 | 07/08/20 | 07/21/20 | 07/27/20 | DA FY 2020  | 12,000,000.00 |  | 12,000,000.00 |
| 20FC0122 | CONCRETING OF BRGY. BINAWANGAN FMR, BRGY. BINAWANGAN, CAPALONGA, CAMARINES NORTE                                      | Public Bidding | 6/18/2020 | To | 6/24/2020 | 07/08/20 | 07/21/20 | 07/27/20 | GAA FY 2020 | 12,000,000.00 |  | 12,000,000.00 |
| 20FC0123 | CONCRETING OF BRGY. BULALA FMR, BRGY. BULALA, STA. ELENA, CAMARINES NORTE                                             | Public Bidding | 6/18/2020 | To | 6/24/2020 | 07/08/20 | 07/21/20 | 07/27/20 | GAA FY 2020 | 12,000,000.00 |  | 12,000,000.00 |
| 20FC0124 | REPAIR/ MAINTENANCE OF DPWH BUILDING, AREA EQUIPMENT SERVICE BAY BUILDING (PHASE II), BRGY. II, DAET, CAMARINES NORTE | Public Bidding | 6/25/2020 | To | 7/1/2020  | 07/16/20 | 07/31/20 | 08/04/20 | GAA FY 2020 | 2,500,000.00  |  | 2,500,000.00  |
| 20FC0125 | REPAIR/ MAINTENANCE OF DOJ BUILDING, HALL OF JUSTICE (PHASE II), BRGY. CAMAMBUGAN, DAET, CAMARINES NORTE              | Public Bidding | 6/25/2020 | To | 7/1/2020  | 07/16/20 | 07/31/20 | 08/04/20 | GAA FY 2020 | 1,700,000.00  |  | 1,700,000.00  |
| 20FC0126 | REPAIR/ MAINTENANCE OF RIVER CONTROL STRUCTURE, MABULAO CREEK REVETMENT I, BRGY. I, DAET, CAMARINES NORTE             | Public Bidding | 6/25/2020 | To | 7/1/2020  | 07/16/20 | 07/31/20 | 08/04/20 | GAA FY 2020 | 2,500,000.00  |  | 2,500,000.00  |
| 20FC0127 | REPAIR/ MAINTENANCE OF DPWH GUESTHOUSE, BRGY. GAHONON, DAET, CAMARINES NORTE                                          | Public Bidding | 6/25/2020 | To | 7/1/2020  | 07/16/20 | 07/31/20 | 08/04/20 | GAA FY 2020 | 5,000,000.00  |  | 5,000,000.00  |

|          |                                                                                                                                                                                                                     |                |           |    |           |          |          |          |                     |               |  |               |
|----------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------|-----------|----|-----------|----------|----------|----------|---------------------|---------------|--|---------------|
| 20FC0128 | REPAIR/ MAINTENANCE OF DPWH BUILDING MAINTENANCE CREW QUARTER, BRGY. MAGSAYSAY, CAPALONGA, CAMARINES NORTE                                                                                                          | Public Bidding | 6/25/2020 | To | 7/1/2020  | 07/16/20 | 07/31/20 | 08/04/20 | GAA FY 2020         | 1,000,000.00  |  | 1,000,000.00  |
| 20FC0129 | REPAIR/ MAINTENANCE OF RIVER CONTROL, TAWIG SECTION, BRGY. TAWIG, PARACALE, CAMARINES NORTE                                                                                                                         | Public Bidding | 6/25/2020 | To | 7/1/2020  | 07/16/20 | 07/31/20 | 08/04/20 | GAA FY 2020         | 2,350,000.00  |  | 2,350,000.00  |
| 20FC0130 | CONSTRUCTION OF ONE (1) STOREY ONE (1) UNIT STANDARD TECHNICAL AND VOCATIONAL UNIQUE WORKSHOP BUILDING (7.00M X 22.50M PLUS CORRIDOR 2.00M), LAZARO CABEZUDO HIGH SCHOOL, BRGY. CALINTAAN, TALISAY, CAMARINES NORTE | Public Bidding | 7/14/2020 | To | 7/20/2020 | 08/03/20 | 08/18/20 | 08/24/20 | CY 2020 BEFF        | 5,702,069.08  |  | 5,702,069.08  |
| 20FC0131 | CONSTRUCTION OF TWO (2) STOREY FOUR (4) CLASSROOM SCHOOL BUILDING (PHASE I), M. HEBRADO ELEMENTARY SCHOOL, BRGY. SAN LORENZO, STA. ELENA, CAMARINES NORTE                                                           | Public Bidding | 7/14/2020 | To | 7/20/2020 | 08/03/20 | 08/18/20 | 08/24/20 | CY 2020 BEFF        | 15,037,500.00 |  | 15,037,500.00 |
| 20FC0132 | CONSTRUCTION OF VARIOUS MEDICAL HEALTH-CARE FACILITIES AND OTHER RELATED FACILITIES, BRGY. CAMAMBUGAN, DAET, CAMARINES NORTE                                                                                        | Public Bidding | 8/26/2020 | To | 8/26/2020 | 08/26/20 | 08/27/20 | 08/31/20 | QUICK RESPONSE FUND | 4,900,000.00  |  | 4,900,000.00  |
| 20FC0133 | CONSTRUCTION OF VARIOUS MEDICAL HEALTH-CARE FACILITIES AND OTHER RELATED FACILITIES, BRGY. TABUGON, STA. ELENA, CAMARINES NORTE                                                                                     | Public Bidding | 8/26/2020 | To | 8/26/2020 | 08/26/20 | 08/27/20 | 08/31/20 | QUICK RESPONSE FUND | 1,960,000.00  |  | 1,960,000.00  |
| 20FC0134 | CONSTRUCTION OF DAET RIVER CONTROL (CAMAMBUGAN SECTION), BRGY. CAMAMBUGAN, DAET, CAMARINES NORTE                                                                                                                    | Public Bidding | 8/26/2020 | To | 9/1/2020  | 09/14/20 | 09/29/20 | 10/05/20 | SR2020-08-008201    | 60,000,000.00 |  | 60,000,000.00 |

|          |                                                                                                                                 |                |           |    |          |          |          |          |                  |               |  |               |
|----------|---------------------------------------------------------------------------------------------------------------------------------|----------------|-----------|----|----------|----------|----------|----------|------------------|---------------|--|---------------|
| 20FC0135 | REHABILITATION/ IMPROVEMENT/ CONSTRUCTION OF DAET RIVER FLOOD CONTROL, STA. 6+052-STA. 6+146, BRGY. VIII, DAET, CAMARINES NORTE | Public Bidding | 8/26/2020 | To | 9/1/2020 | 09/14/20 | 09/29/20 | 10/05/20 | SR2020-08-008201 | 30,000,000.00 |  | 30,000,000.00 |
| 20FC0136 | CONSTRUCTION/ IMPROVEMENT OF DRAINAGE CANAL ALONG BAGASBAS ROAD, DAET, CAMARINES NORTE                                          | Public Bidding | 8/26/2020 | To | 9/1/2020 | 09/14/20 | 09/29/20 | 10/05/20 | SR2020-08-008201 | 5,000,000.00  |  | 5,000,000.00  |


PREPARED BY:

  
**RODRIGO Z. JALIMAO**  
 Engineer III  
 Procurement Engineer/Head-BAC Secretariat  
 Date: \_\_\_\_\_

RECOMMENDED BY:

  
**ELMER CEZAR A. ZALETA**  
 Administrative Officer V  
 Chairperson, BAC  
 Date: \_\_\_\_\_

APPROVED:

  
**EDWIN A. BERMAL**  
 OIC - District Engineer  
 Date: \_\_\_\_\_