





Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Leyte First District Engineering Office VIII
Pawing, Palo, Leyte



July 06, 2021



MEMORANDUM

FOR : NERIE D. BUENO
Regional Director
DPWH Regional Office VIII
Baras, Palo
Leyte

ATTENTION : Procurement Staff/BAC Office


**SUBJECT : Submission of FY 2021 Annual Procurement Plan
(APP Non-CSE) Updated/Supplemental**

We are submitting herewith the FY 2021 Annual Procurement Plan (APP Non-CSE) Updated/Supplemental.

Also, attached is the Certification that this office has no project/s under Consulting Services for FY 2021.

For our compliance. Thank you.

Very truly yours,


JOHNNY M. ACOSTA
District Engineer

Encl: 1) FY 2021 Annual Procurement Plan (APP Non-CSE) Updated/Supplemental
2) Certification for Consulting Services FY 2021

cc: app@gpph.gov.ph
abrugar.marivic@dpwh.gov.ph
padilla.arlene@dpwh.gov.ph
portula.nonilon@dpwh.gov.ph

RO8.10.5 PU/CNOE

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DPWH DISTRICT ENGINEER
Leyte 1st District Engineering Office

FY 2021 ANNUAL PROCUREMENT PLAN (APP-NON CSE) UPDATED/SUPPLEMENTAL - LEYTE FIRST DEO

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
30010422 4257000	211C0001 - Building and other Structures - Multipurpose/Facilities - Local Infrastructure Program - Construction of Multi-Purpose Building (Covered Court), Alangalang I Central School, Brgy. San Roque, Alangalang, Leyte ABC: P5,488,000.00; 100 CD	Const. Section	Competitive Bidding	Nov. 20 - 27, 2020	Dec. 10, 2020	Jan. 04 05, 2021	Jan. 06 - 11, 2021	GoP	5,600,000.00	-	5,600,000.00	Construction of Multi-Purpose Building (Covered Court)
30010422 4258000	211C0002 - Building and other Structures - Multipurpose/Facilities - Local Infrastructure Program - Construction of Multi-Purpose Building (Covered Court), Brgy. Astorga, Alangalang, Leyte ABC: P5,880,000.00; 100 CD	Const. Section	Competitive Bidding	Nov. 20 - 27, 2020	Dec. 10, 2020	Feb. 15, 2021	Feb. 22, 2021	GoP	6,000,000.00	-	6,000,000.00	Construction of Multi-Purpose Building (Covered Court)
30010422 4259000	211C0003 - Building and other Structures - Multipurpose/Facilities - Local Infrastructure Program - Construction of Multi-Purpose Building (Covered Court), Barangay Barran, San Miguel, Leyte. ABC: P5,488,000.00; 100 CD	Const. Section	Competitive Bidding	Dec. 10 - 17, 2020	Dec. 29, 2020	Feb. 15, 2021	Feb. 23, 2021	GoP	5,600,000.00	-	5,600,000.00	Construction of Multi-Purpose Building (Covered Court)
30010422 4260000	211C0004 - Building and other Structures - Multipurpose/Facilities - Local Infrastructure Program - Construction of Multi-Purpose Building (Covered Court), Barangay Canap, San Miguel, Leyte. ABC: P5,488,000.00; 100 CD	Const. Section	Competitive Bidding	Dec. 10 - 17, 2020	Dec. 29, 2020	Feb. 15, 2021	Feb. 22, 2021	GoP	5,600,000.00	-	5,600,000.00	Construction of Multi-Purpose Building (Covered Court)
30010422 4261000	211C0005 - Building and other Structures - Multipurpose/Facilities - Local Infrastructure Program - Construction of Multi-Purpose Building (Covered Court), Barangay Camogogay, Tolosa, Leyte. ABC: P5,880,000.00; 100 CD	Const. Section	Competitive Bidding	Dec. 04 - 11, 2020	Dec. 23, 2020	Feb. 15, 2021	Feb. 22, 2021	GoP	6,000,000.00	-	6,000,000.00	Construction of Multi-Purpose Building (Covered Court)
30010422 4262000	211C0006 - Building and other Structures - Multipurpose/Facilities - Local Infrastructure Program - Construction of Multi-Purpose Building (Covered Court), Barangay Gunitigui-an, Babatgon, Leyte. ABC: P5,880,000.00; 100 CD	Const. Section	Competitive Bidding	Nov. 20 - 27, 2020	Dec. 10, 2020	Feb. 15, 2021	Feb. 19, 2021	GoP	6,000,000.00	-	6,000,000.00	Construction of Multi-Purpose Building (Covered Court)
30010422 4263000	211C0007 - Building and other Structures - Multipurpose/Facilities - Local Infrastructure Program - Construction of Multi-Purpose Building (Covered Court), Barangay Pitogo, Sta. Fe, Leyte. ABC: P5,488,000.00; 100 CD	Const. Section	Competitive Bidding	Dec. 10 - 17, 2020	Dec. 29, 2020	Feb. 15, 2021	Feb. 19, 2021	GoP	5,600,000.00	-	5,600,000.00	Construction of Multi-Purpose Building (Covered Court)
30010422 4264000	211C0008 - Building and other Structures - Multipurpose/Facilities - Local Infrastructure Program - Construction of Multi-Purpose Building (Covered Court), Barangay Poblacion District III, Babatgon, Leyte. ABC: P5,488,000.00; 100 CD	Const. Section	Competitive Bidding	Dec. 01 - 08, 2020	Dec. 21, 2020	Feb. 15, 2021	Feb. 19, 2021	GoP	5,600,000.00	-	5,600,000.00	Construction of Multi-Purpose Building (Covered Court)
30010422 4265000	211C0009 - Building and other Structures - Multipurpose/Facilities - Local Infrastructure Program - Construction of Multi-Purpose Building (Livelihood Center), Barangay Luntad, Palo, Leyte. ABC: P2,156,000.00; 90 CD	Const. Section	Competitive Bidding	Dec. 10 - 17, 2020	Dec. 29, 2020	Feb. 15, 2021	Feb. 19, 2021	GoP	2,200,000.00	-	2,200,000.00	Construction of Two (2) Storey MPB, 6.00mx7.50m, Finish Floor Line (Ground Floor)=0.60m above Natural Grade Line

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
30010320 2673000	211C0010 - Buildings and other Structures - Multipurpose/Facilities - Local Infrastructure Rehab./Major Repair of Multi-Purpose Building, Improvement of Multi-Purpose Building, Schistosomiasis Hospital, Palo, Leyte. ABC: P16,830,000.00; 90 CD	Const. Section	Competitive Bidding	Feb. 06 - 13, 2021	Feb. 26, 2021	March 16, 2021	March 19, 2021	GoP	17,000,000.00	-	17,000,000.00	Rehab./Major Repair of Multi-Purpose Building
30010422 4267000	211C0011 - Buildings and other Structures - Multipurpose/Facilities - Local Infrastructure Program - Rehab. of Multi-Purpose Building (Covered Court), Barangay Sto. Niño Poblacion, Tanauan, Leyte. ABC: P2,178,000.00; 70 CD	Const. Section	Competitive Bidding	Jan. 16 - 23, 2021	Feb. 04, 2021	March 22, 2021	March 25, 2021	GoP	2,200,000.00	-	2,200,000.00	Rehab./Major Repair of Multi-Purpose Building - Rehab. of Multi-Purpose Bldg. (Covered Court)
31010110 0487000	211C0012 - Asset Preservation - Preventive Maintenance - Primary Road - Daang Maharlika (L.T), K0932+952.60 - K0933+500, Tolosa, Leyte ABC: P12,626,320.00; 65 CD	Const. Section	Competitive Bidding	Dec. 04 - 11, 2020	Dec. 23, 2020	Feb. 15, 2021	Feb. 22, 2021	GoP	12,884,000.00	-	12,884,000.00	Asphalt Overlay, 50mm thick with corrections, 2.218 Ln.Km.
31010310 0735000	211C0013 - Asset Preservation - Preventive Maintenance of Road - Tertiary Road - Asphalt Overlay, Government Center Road Network (S00227L.T), Chainage 0 - Chainage 206, Palo, Leyte ABC: P4,852,960.00; 32 CD	Const. Section	Competitive Bidding	Dec. 04 - 11, 2020	Dec. 23, 2020	Jan. 05 - 13, 2021	Jan. 14 - 19, 2021	GoP	4,952,000.00	-	4,952,000.00	Preventive Maintenance of Road, Asphalt Overlay, Physical Target=0.4120 Ln.Km., Thickness=50.00mm
31010310 0736000	211C0014 - Asset Preservation - Preventive Maintenance of Road - Tertiary Road - Asphalt Overlay, Kilang-Tanauan-Tabontabon-Julita Road, K0930+594 - K0931+184, Tanauan, Leyte ABC: P8,638,700.00; 48 CD	Const. Section	Competitive Bidding	Dec. 04 - 11, 2020	Dec. 23, 2020	June 02, 2021	June 16, 2021	GoP	8,815,000.00	-	8,815,000.00	Preventive Maintenance of Road, Physical Target=1,1800 Ln.Km.
31010310 0737000	211C0015 - Asset Preservation - Preventive Maintenance of Road - Tertiary Road - Asphalt Overlay, Mainit-San Miguel-Santol Road, K0938+272 - K0938+854, Alangalanag, Leyte ABC: P9,125,760.00; 51 CD	Const. Section	Competitive Bidding	Dec. 04 - 11, 2020	Dec. 23, 2020	June 01, 2021	June 08, 2021	GoP	9,312,000.00	-	9,312,000.00	Preventive Maintenance of Road, Physical Target=1,1640 Ln.Km.
31010910 0686000	211C0016 - Asset Preservation - Rehab./Reconstruction of National Roads with Slips, Slope Collapse and Landslide - Tertiary Roads, Const. of Road Slope Protection Structure - Bagahup-Babatangan-Sta Cruz-Barugo-Carigara Road (S00066L.T) Chainage 6380 - Chainage 6523, Brgy. Caraycaray, Babatangan, Leyte ABC: P39,200,000.00; 234 CD	Const. Section	Competitive Bidding	Dec. 10 - 17, 2020	Dec. 29, 2020	Feb. 15, 2021	Feb. 22, 2021	GoP	40,000,000.00	-	40,000,000.00	Road Slope Protection Structure, A=3,333.33 Sq.m.
31011010 0231000	211C0017 - Asset Preservation - Construction/Upgrading/Rehabilitation of Drainage along National Roads - Primary Roads, Const. of Drainage Structure along Road - Daang Maharlika (L.T), K0917+000 - K0917+401, Palo, Leyte ABC: P9,800,000.00; 121 CD	Const. Section	Competitive Bidding	Dec. 10 - 17, 2020	Dec. 29, 2020	June 02, 2021	June 16, 2021	GoP	10,000,000.00	-	10,000,000.00	Const. of Conc. Drainage Lined Canal with Catch Basin, Length=540m and RCPC Drainage, L=20m, Total Length=560Ln.m.
31011010 0232000	211C0018 - Asset Preservation - Construction/Upgrading/Rehabilitation of Drainage along National Roads - Primary Roads, Const. of Drainage Structure along Road - Palo-Carigara-Ormoc Road, K0920+300 - K0920+800, Palo, Leyte ABC: P9,800,000.00; 121 CD	Const. Section	Competitive Bidding	Dec. 10 - 17, 2020	Dec. 29, 2020	March 06, 2021	March 22, 2021	GoP	10,000,000.00	-	10,000,000.00	Const. of Conc. Drainage Lined Canal with Catch Basin, Length=570 Ln.m.

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
31011110 0321000	211C0019 - Asset Preservation - Construction/Upgrading/Rehabilitation of Drainage along National Roads - Primary Roads - Const. of Drainage Structure along Road - Tacloban-Baybay South Road, K0917+(-247) - K0917+407, Palo, Leyte ABC: P10,254,720.00; 124 CD	Const. Section	Competitive Bidding	Dec. 10 - 17, 2020	Dec. 29, 2020	May 25, 2021	June 07, 2021	GoP	10,464,000.00	-	10,464,000.00	Const. of Conc. Drainage Lined Canal with Catch Basin, Length=590.00 Ln.m.
31020110 0774000	211C0020 - Network Development Program - Road Widening -Primary Roads - Road Widening - Palocangara-Ormoc Road, K0928+699.55 - K0929+586, Alangalang, Leyte ABC: P26,228,720.00; 122 CD	Const. Section	Competitive Bidding	Dec. 01 - 08, 2020	Dec. 21, 2020	Feb. 8, 2021	Feb. 15, 2021	GoP	26,764,000.00	-	26,764,000.00	Road Widening (Network Development) Physical Target=1.7830 Lane Kilometer
31020310 0475000	211C0021 - Network Development Program - Road Widening -Tertiary Roads - Raod Widening - Bagahupi-Babatangan-Sta. Cruz-Barugo-Carigara Road (S00066LT) Chainage 5425 - Chainage 6176, San Miguel, Leyte ABC: P14,700,000.00; 74 CD	Const. Section	Competitive Bidding	Dec. 01 - 08, 2020	Dec. 21, 2020	Feb. 15, 2021	Feb. 22, 2021	GoP	15,000,000.00	-	15,000,000.00	Road Widening (Network Development) Physical Target=1.5020 Lane Kilometer
31020310 0476000	211C0022 - Network Development Program - Road Widening -Tertiary Roads - Road Widening - Mainit-San Miguel-Santol Road, K0940+000 - K0941+004, Alangalang - San Miguel, Leyte ABC: P14,700,000.00; 74 CD	Const. Section	Competitive Bidding	Nov. 20 - 27, 2020	Dec. 10, 2020	Feb. 15, 2021	Feb. 22, 2021	GoP	15,000,000.00	-	15,000,000.00	Road Widening (Network Development) Physical Target=2.00 Lane Kilometer
31020310 0477000	211C0023 - Network Development Program - Road Widening -Tertiary Roads - Road Widening - Sta. Fe-Pastrana-Dagami Road, K0927+000 - K0927+300, Sta. Fe, Leyte ABC: P10,123,400.00; 54 CD	Const. Section	Competitive Bidding	Nov. 20 - 27, 2020	Dec. 10, 2020	Feb. 15, 2021	Feb. 19, 2021	GoP	10,330,000.00	-	10,330,000.00	Road Widening (Network Development) Physical Target=0.600 Lane Kilometer
31020310 0478000	211C0024 - Network Development Program - Road Widening -Tertiary Roads - Road Widening - Tanauan-Dagami Road, K0922+383 - K0923+000, Tanauan, Leyte ABC: P14,700,000.00; 74 CD	Const. Section	Competitive Bidding	Dec. 01 - 08, 2020	Dec. 21, 2020	Feb. 15, 2021	Feb. 22, 2021	GoP	15,000,000.00	-	15,000,000.00	Road Widening (Network Development) Physical Target=1.222 Lane Kilometer
31020310 0479000	211C0025 - Network Development Program - Road Widening -Tertiary Roads - Road Widening - Tigbao-Pulak-Sta. Fe Road, K0912+640 - K0913+047, Sta. Fe, Leyte ABC: P14,700,000.00; 74 CD	Const. Section	Competitive Bidding	Jan. 16 - 23, 2021	Feb. 04, 2021	June 01, 2021	June 08, 2021	GoP	15,000,000.00	-	15,000,000.00	Road Widening (Network Development) Physical Target=0.814 Lane Kilometer
31030510 1390000	211C0026 - Widening of Permanent Bridges, Widening of Bridge - Bagahupi Bridge (B00051LT) along Leyte-Samar Inter- Provincial Road, Babatgon, Leyte ABC: P30,311,400.00; 198 CD	Const. Section	Competitive Bidding	Jan. 16 - 23, 2021	Feb. 04, 2021	Feb. 16, 2021	Feb. 22, 2021	GoP	30,930,000.00	-	30,930,000.00	Widening of Bridge from 2 Lanes to 4 Lanes, Area=295.07 Sq.m.
32010110 6993000	211C0027 - Const./Maint. of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structure - Construction of Flood Control along Busay River, Barangay Dist. 3 Section, Babatgon, Leyte ABC: P49,000,000.00; 251 CD	Const. Section	Competitive Bidding	Dec. 10 - 17, 2020	Dec. 29, 2020	Feb. 15, 2021	Feb. 22, 2021	GoP	50,000,000.00	-	50,000,000.00	Flood Mitigation Structures, L=472.789 Ln.m.

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
32010110 6994000	211C00028 - Const. of Flood Mitigation Structures - Construction of Flood Control Structure along Palo-Carigara-Ormoc Road, K0918+757 - K0919+205, Palo, Leyte ABC: P49,000,000.00; 251 CD	Const. Section	Competitive Bidding	Jan. 16 - 23, 2021	Feb. 04, 2021	Feb. 15, 2021	Feb. 22, 2021	GoP	50,000,000.00	-	50,000,000.00	Flood Mitigation Structure, L=472.789 Ln.m.	
32010110 6996000	211C00029 - Const. of Flood Mitigation Structure - Construction/Rehabilitation of Flood Control Mitigation Facilities along Binahean River, Barangay Balud, Tanauan, Leyte ABC: P49,000,000.00; 251 CD	Const. Section	Competitive Bidding	Nov. 20 - 27, 2020	Dec. 10, 2020	Feb. 15, 2021	Feb. 19, 2021	GoP	50,000,000.00	-	50,000,000.00	Flood Mitigation Structures, L=472.789 Ln.m.	
32010110 6997000	211C00030 - Const. of Flood Mitigation Structures - Construction/Rehabilitation of Flood Control Mitigation Facilities along Binahean River, Barangay Cabalagnan, Tanauan, Leyte ABC: P49,000,000.00; 250 CD	Const. Section	Competitive Bidding	Dec. 01 - 08, 2020	Dec. 21, 2020	Feb. 22, 2021	Feb. 25, 2021	GoP	50,000,000.00	-	50,000,000.00	Flood Mitigation Structures, L=472.789 Ln.m.	
32010110 6998000	211C00031 - Const. of Flood Mitigation Structures - Construction/Rehabilitation of Flood Control Mitigation Facilities along Binahean River, Barangay Malaguicay, Tanauan, Leyte ABC: P49,000,000.00; 250 CD	Const. Section	Competitive Bidding	Dec. 04 - 11, 2020	Dec. 23, 2020	Feb. 15, 2021	Feb. 22, 2021	GoP	50,000,000.00	-	50,000,000.00	Flood Mitigation Structures, L=472.789 Ln.m.	
32010210 4158000	211C00032 - Const./Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Embankadero Flood Control along Bahay River, Palo, Leyte ABC: P65,252,335.00; 490 CD	Const. Section	Competitive Bidding	Nov. 11 - 17, 2020	Dec. 01, 2020	Jan. 19 - 20, 2021	Jan. 21 - 26, 2021	GoP	67,619,000.00	-	67,619,000.00	Const. of Flood Protection Structure	
30020310 1822000	211C00033 - Const. of Drainage Structure along Road Gundapun-an-Baras Road Leading to MacArthur Leyte Landing Memorial Park, Brgy. Guindapunan, Palo, Leyte ABC: P19,600,000.00; 94 CD	Const. Section	Competitive Bidding	Feb. 06 - 13, 2021	Feb. 26, 2021	March 16, 2021	March 19, 2021	GoP	20,000,000.00	-	20,000,000.00	Physical Target=1,854.00 Lineal Meters	
30020310 1823000	211C00034 - Const./Improvement of Access Roads Leading to Declared Tourism Destinations, (Tourism Road Infrastructure Program - TRIP), Salvacion-Baras Road Leading to MacArthur Leyte Landing Memorial Park, Brgy. Salvacion, Palo, Leyte ABC: P19,600,000.00; 165 CD	Const. Section	Competitive Bidding	March 3 - 10, 2021	March 23, 2021	April 20, 2021	April 29, 2021	GoP	20,000,000.00	-	20,000,000.00	Construction of Revetment, L=154.00 Ln.m.	
30010520 0386000	211C00035 - Buildings and Other Structures - Multi-Purpose/Facilities - National Building Program - Rehabilitation of the Main Building, NEDA Regional Office VIII, Palo, Leyte ABC: P9,800,000.00; 140 CD	Const. Section	Competitive Bidding	Dec. 10 - 17, 2020	Dec. 29, 2020	March 01, 2021	March 5, 2021	GoP	10,000,000.00	-	10,000,000.00	Rehabilitation/Major Repair of Multi-purpose Building - Rehab of the Main Building	
30011720 9942000	211C00036 - Const. of Concrete Road - Concreting of Road, Barangay Victoria to Sitio Alawihaw, Barangay Victoria, Sta. Fe, Leyte ABC: P4,950,000.00; 32 CD	Const. Section	Competitive Bidding	Jan. 16 - 23, 2021	Feb. 04, 2021	March 22, 2021	March 25, 2021	GoP	5,000,000.00	-	5,000,000.00	Road Concreting, Concreting of Existing Local Road, Road Length=0.864 Lane Kilometer, Road Width=5.00 meter	
30011720 9943000	211C00037 - Rehab. of Concrete Road - Rehab. of Road including Drainage, Barangay Canramos, Tanauan, Leyte ABC: P2,178,000.00; 21 CD	Const. Section	Competitive Bidding	Jan. 16 - 23, 2021	Feb. 04, 2021	Feb. 23, 2021	March 15, 2021	GoP	2,200,000.00	-	2,200,000.00	Rehab. of Concrete Road- Rehab. of Road including Drainage, Physical Target=0.4170 Ln.Km., Road Width=5.00 m.	
30011720 9944000	211C00038 - Const. of Concrete Road - Road Concreting, Sitio Cannamalong, Barangay Libertad, Palo, Leyte ABC: P2,376,000.00; 21 CD	Const. Section	Competitive Bidding	Jan. 16 - 23, 2021	Feb. 04, 2021	Feb. 23, 2021	March 17, 2021	GoP	2,400,000.00	-	2,400,000.00	Road Concreting, Concreting of Existing Local Road, Road Length=0.414 Lane Kilometer, Road Width=5.00 meter	

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertising/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300109201057000	211C0039 - Construction of Drainage Structure – Drainage System and Slope Protection along Dungan River, Brgy. Villa Magsaysay Section, Babangon, Leyte ABC: P24,500,000.00; 209 CD	Const. Section	Competitive Bidding	Dec. 10-17, 2020	Dec. 29, 2020	Feb. 15, 2021	Feb. 22, 2021	GoP	25,000,000.00	-	25,000,000.00	Const. of Drainage Structure, Length = 2,059.591 Meters.
320101106995000	211C0040 - Const./Maint. of Flood Mitigation Structure and Drainage System – Const. of Slope Protection Structure – Const. of Slope Protection along Dungan River, Brgy. Rizal II Section, Babangon, Leyte ABC: P24,500,000.00; 209 CD	Const. Section	Competitive Bidding	Dec. 04 - 11, 2020	Dec. 23, 2020	Feb. 15, 2021	Feb. 22, 2021	GoP	25,000,000.00	-	25,000,000.00	Slope Protection Structures, Area=2,272.511 Sq.m.
320101106214000	211C0041 - Const./Maint. of Flood Mitigation Structure and Drainage System – Const. of Flood Control Structure and Drainage, Brgy. Pawing, Baras and Candahug, Palo, Leyte ABC: P88,780,000.00; 321 CD	Const. Section	Competitive Bidding	February 06 - 13, 2021	Feb. 26, 2021	Mar. 12, 2021	Mar. 15, 2021	GoP	92,000,000.00	-	92,000,000.00	Const. of Flood Mitigation Structure, Length=869.933 Lineal Meters
320101106213000	211C0042 - Const./Maint. of Flood Mitigation Structure and Drainage System – Const. of Flood Control Structure and Drainage, Brgy. Campetic and Pawing, Palo, Leyte ABC: P86,745,000.00; 322 CD	Const. Section	Competitive Bidding	March 3 - 10, 2021	March 23, 2021	April 07, 2021	April 12, 2021	GoP	93,000,000.00	-	93,000,000.00	Const. of Flood Mitigation Structure, Length=879.388 Ln.m.
300106200742000	211C0043 - Local Program - Flood Control and Drainage - Flood Control Structures/Facilities - Const./Repair/Rehab./Improvement of Various Infrastructure Facilities including Local Projects - Const./Rehab. of Flood Control Mitigation Facilities along Mainit River, Phase 3, Brgy. Cavite, Alangalang, Leyte ABC: P49,000,000.00; 200 CD	Const. Section	Competitive Bidding	March 3 - 10, 2021	March 23, 2021	April 05 - 13, 2021	April 14 - 19, 2021	GoP	50,000,000.00	-	50,000,000.00	Reinforced Concrete Slope Protection with Parapet, Length= 410.00 Ln.m., Steel Sheet Pile Foundation with Pile Cap, Horizontal Length=410.00 m., Vertical Length = 6,150.00 m.
300106200741000	211C0044 - Local Program – Flood Control and Drainage – Flood Control Structures/Facilities – Const./Repair./Rehab./Improvement of Various Infrastructure Facilities including Local Projects – Const./Rehab. of Flood Control Mitigation Facilities along Mainit River, Brgy. San Vicente, Alangalang, Leyte ABC: P49,000,000.00; 200 CD	Const. Section	Competitive Bidding	March 3 - 10, 2021	March 23, 2021	April 05 - 13, 2021	April 14 - 19, 2021	GoP	50,000,000.00	-	50,000,000.00	Reinforced Concrete Slope Protection with Parapet, Length= 395.00 Ln.m., Steel Sheet Pile Foundation with Pile Cap, Horizontal Length=395.00 m., Vertical Length = 5,925.00 m.
300106200740000	211C0045 - Const./Rehab. of Flood Control Mitigation Facilities along Dapdap River, Brgy. Dapdap, Alangalang, Leyte ABC: P49,000,000.00; 200 CD	Const. Section	Competitive Bidding	March 3 - 10, 2021	March 23, 2021	April 05 - 13, 2021	April 14 - 19, 2021	GoP	50,000,000.00	-	50,000,000.00	Flood Mitigation Structures, L = 300.00 Ln.m.
320101107000000	211C0046 - Const./Maint. of Flood Mitigation Structures and Drainage Systems, Const. of Flood Control along Limbuan River, Brgy. Cantarwis Section, Tolesa, Leyte ABC: P47,040,000.00; 248 CD	Const. Section	Competitive Bidding	March 3 - 10, 2021	March 23, 2021	April 05 - 13, 2021	April 14 - 19, 2021	GoP	48,000,000.00	-	48,000,000.00	Flood Mitigation Structures, L = 325.00 Ln.m.
320101106999000	211C0047 - Const./Maint. of Flood Mitigation Structures and Drainage Systems, Const. of Flood Control Structure and Drainage, Brgy. Bobonon, Alangalang, Leyte ABC: P27,440,000.00; 174 CD	Const. Section	Competitive Bidding	March 3 - 10, 2021	March 23, 2021	April 05 - 13, 2021	April 14 - 19, 2021	GoP	28,000,000.00	-	28,000,000.00	Flood Mitigation Structures, L = 200.00 Ln.m.
300108200383000	211C0048 - Local Program – Flood Control and Drainage – Drainage/Protection Works – Const./Repair./Rehab./Improvement of Various Infrastructure including Local Projects – Const./Rehab. of Drainage, Brgy. Canramos, Tanauan, Leyte ABC: P4,900,000.00; 70 CD	Const. Section	Competitive Bidding	March 3 - 10, 2021	March 23, 2021	April 05 - 13, 2021	April 14 - 19, 2021	GoP	5,000,000.00	-	5,000,000.00	Const. of Drainage, Physical Target = 425.00 Ln.m.

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
30021110 0184000	21IC0049 - Installation of LED Solar Road Studs along Daang Maharika (S00024LT), K0914+828 - K0916+911, Palo, Leyte ABC: P38,600,000.00; 210 CD	Const. Section	Competitive Bidding	March 3 - 10, 2021	March 23, 2021	April 05 - 13, 2021	April 14 - 19, 2021	GoP	40,000,000.00	-	40,000,000.00	Road Safety: Street Lighting, L=2,097 Km., Total No. of Streetlight: 130.00 sets, Total No. of Solar Studs: 2,779 Each, Total No. of Regulatory Signs: 10 Each
30010320 3672000	21IC0050 - Const. of Covered Court - Regional Rehabilitation Center for Youth (RRCY), Brgy. Sto. Niño, Tanauan, Leyte ABC: P9,800,000.00; 140 CD	Const. Section	Competitive Bidding	March 11 - 18, 2021	March 31, 2021	April 13 - 21, 2021	April 22 - 27, 2021	GoP	10,000,000.00	-	10,000,000.00	Construction of Covered Court with Stage and Toilet
-	21IC0051 - Maint., Repair and Rehab. of Infrastructure Facilities and Other Related Activities - Repair and Maint. of Road Safety Facilities along National Roads and Bridges within the District ABC: P2,198,000.00; 30 CD	Maint. Section	Competitive Bidding	April 09 - 16, 2021	April 29, 2021	May 18, 2021	May 24, 2021	GoP	2,198,000.00	2,198,000.00	-	Fabrication and Installation of Warning Signs=6 pcs., Regulatory Signs=68 pcs., Guide/Information Signs=2 pcs., Hazard Markers=155 Pcs.
-	21IC0052 - Repair of Damaged Headwall and Culvert along Marit-San Miguel-Santol Road (S00061LT), K0952+275 (LS) Emergency Project-41X, Brgy. Santol, San Miguel, Leyte ABC: P100,000.00; 30 CD	Maint. Section	Competitive Bidding	May 15 - 22, 2021	June 03, 2021	June 16 - 24, 2021	June 25 - 30, 2021	GoP	100,000.00	100,000.00	-	Repair of Damaged Headwall and Culvert
-	21IC0053 - Maint., Repair and Rehab. of Infrastructure Facilities and Other Related Activities - Maint., Repair and Rehab. of Infrastructure Facilities - Flood Control and Drainage System, Structure and Related Facilities - Repair/Maint./Rehab. of Lingayon Flood Control, Brgy. Lingayon, Alangalang, Leyte ABC: P2,940,000.00; 61 CD	Maint. Section	Competitive Bidding	May 26 - June 02, 2021	June 15, 2021	June 28 - July 06, 2021	July 07 - 12, 2021	GoP	3,000,000.00	3,000,000.00	-	Construction Maint. of Flood Control Mitigation Structures and Drainage Systems, Physical Target: 30.00 Lineal Meters (extension/improvement), 80.00 Lineal Meters (repair/rehab.)
-	21IC0054 - Concreting of Brgy. Caraycaray to Brgy. Kinalunsan FMR, Brgy. Caraycaray and Brgy. Kinalunsan, San Miguel, Leyte ABC: P12,437,500.00; 82 CD	Const. Section	Competitive Bidding	July 02 - 09, 2021	July 22, 2021	August 4 - 12, 2021	August 13 - 18, 2021	GoP	12,500,000.00	-	12,500,000.00	Road Conc., Conc. of Existing Local Road, Road Length=2.10 Ln. Km., Road Width=5.00 meter
-	21IC0055 - Concreting of Brgy. San Roque to Brgy. Opong FMR, Brgy. San Roque and Brgy. Opong, Tolosa, Leyte ABC: P12,437,500.00; 89 CD	Const. Section	Competitive Bidding	July 02 - 09, 2021	July 22, 2021	August 4 - 12, 2021	August 13 - 18, 2021	GoP	12,500,000.00	-	12,500,000.00	Road Conc., Conc. of Existing Local Road, Road Length=2.10 Ln. Km., Road Width=5.00 meter
-	21IC0056 - Concreting of Brgy. Guindagan to Brgy. Cabasaran Daku FMR, Brgy. Guindagan, Tanauan, Leyte and Brgy. Cabasaran Daku, Palo, Leyte ABC: P12,437,500.00; 88 CD	Const. Section	Competitive Bidding	July 02 - 09, 2021	July 22, 2021	August 4 - 12, 2021	August 13 - 18, 2021	GoP	12,500,000.00	-	12,500,000.00	Road Conc., Conc. of Existing Local Road, Road Length=2.10 Ln. Km., Road Width=5.00 meter
-	21IC0057 - Concreting of Brgy. Cabancalan, Sta. Fe to Brgy. Bobonon, Alangalang FMR, Brgy. Cabancalan, Sta. Fe and Brgy. Bobonon, Alangalang, Leyte ABC: P12,437,500.00; 89 CD	Const. Section	Competitive Bidding	July 02 - 09, 2021	July 22, 2021	August 4 - 12, 2021	August 13 - 18, 2021	GoP	12,500,000.00	-	12,500,000.00	Road Conc., Conc. of Existing Local Road, Road Length=2.10 Ln. Km., Road Width=5.00 meter
-	21IC0058 - Construction and Concreting of Brgy. San Francisco East FMR, Brgy. San Francisco East, Alangalang, Leyte ABC: P12,437,500.00; 89 CD	Const. Section	Competitive Bidding	July 02 - 09, 2021	July 22, 2021	August 4 - 12, 2021	August 13 - 18, 2021	GoP	12,500,000.00	-	12,500,000.00	Road Conc., Conc. of Existing Local Road, Road Length=2.10 Ln. Km., Road Width=5.00 meter
-	21IC0059 - Concreting of Brgy. Pilit to Brgy. San Miguelay FMR, Brgy. Pilit and Brgy. San Miguelay, Sta. Fe, Leyte ABC: P12,437,500.00; 90 CD	Const. Section	Competitive Bidding	July 02 - 09, 2021	July 22, 2021	August 4 - 12, 2021	August 13 - 18, 2021	GoP	12,500,000.00	-	12,500,000.00	Road Conc., Conc. of Existing Local Road, Road Length=2.10 Ln. Km., Road Width=5.00 meter

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of B/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	21GIC0001 - Supply of Bituminous Asphalt and Emulsified Asphalt for the Repair of National Roads. ABC: P1,114,675.00; 30 CD	Maint. Section	Competitive Bidding	April 08 - 14, 2021	April 27, 2021	May 13, 2021	May 20, 2021	GoP	1,114,675.00	1,114,675.00	-	Supply of Bituminous Asphalt and Emulsified Asphalt for the Repair of National Roads within the District
-	21GIC0002 - Supply of Thermoplastic Pavement Materials used for Repainting of Pavement Markings along National Roads ABC: P1,075,353.00.00; 30 CD	Maint. Section	Competitive Bidding	April 08 - 14, 2021	April 27, 2021	May 13, 2021	May 20, 2021	GoP	1,075,353.00	1,075,353.00	-	Supply of Thermoplastic Pavement Materials used for Repainting of Pavement Markings along National Roads within the District
-	21GIC0004 - Supply of Blown Asphalt Materials for the Cracks and Joints Sealing of Concrete Pavement along National Roads within the District ABC: P756,000.00; 30 CD	Maint. Section	Competitive Bidding	April 08 - 14, 2021	April 27, 2021	May 13, 2021	May 20, 2021	GoP	756,000.00	756,000.00	-	Supply of Blown Asphalt Materials for the Cracks and Joints Sealing of Concrete Pavement along National Roads within the District
-	21GIC0006 - Supply of ReflectORIZED Traffic Paint used for Repainting of Bridges along National Roads ABC: P232,368.50; 30 CD	Maint. Section	Competitive Bidding	April 08 - 14, 2021	April 27, 2021	May 13, 2021	May 20, 2021	GoP	232,368.50	232,368.50	-	Supply of ReflectORIZED Traffic Paint used for Repainting of Bridges along National Roads within the District
-	21GIC0007 - Supply of Penetration Asphalt for Crack and Joint Sealing of Concrete Pavement along National Roads within the District ABC: P1,205,000.00; 30 CD	Maint. Section	Competitive Bidding	April 08 - 14, 2021	April 27, 2021	May 13, 2021	May 20, 2021	GoP	1,205,000.00	1,205,000.00	-	Supply of Penetration Asphalt for Crack and Joint Sealing of Concrete Pavement along National Roads within the District
-	21GIC0008 - Supply of ReflectORIZED Traffic Paint used for Repainting of Bridges & Pavement Markings along National Roads ABC: P765,600.00; 30 CD	Maint. Section	Competitive Bidding	April 08 - 14, 2021	April 27, 2021	May 13, 2021	May 20, 2021	GoP	765,600.00	765,600.00	-	Supply of ReflectORIZED Traffic Paint used for Repainting of Bridges and Pavement Markings along National Roads within the District (Special Maintenance,
-	21GIC0011 - Supply of Thermoplastic Road Line Machine QK-4 used for maintenance of National Roads within the district ABC: P427,000.00; 30 CD	Maint. Section	Competitive Bidding	April 08 - 14, 2021	April 27, 2021	May 13, 2021	May 20, 2021	GoP	427,000.00	427,000.00	-	Supply of Thermoplastic Road Line Machine QK-4 used for maintenance of National Roads within the district,
-	21GIC0012 - Negotiated (Readvertisement) - Supply and Delivery of Hauling Materials for Low shoulder along Leyte-Samar Inter Prov'l. Road, (S00042LT) K0905+(-256) - K0912+603, Bagahupi-Sta. Cruz-Barugo-Carigara Road (S00064LT), K0907+(-127) - K0925+1523, Bagahupi-Babatngon-Sta. Cruz-Barugo-Carigara Road (S00066LT), CH000-000- CH000+9892 (intermittent) Babatngon, Leyte ABC: P859,843.00; 30 CD	Maint. Section	Competitive Bidding	April 08 - 14, 2021	April 29, 2021	May 06 - 10, 2021	May 11 - 16, 2021	GoP	859,843.00	859,843.00	-	Supply and Delivery of Hauling Materials for Low shoulder along Leyte-Samar Inter Prov'l. Road, (S00042LT) K0905+(-256) - K0912+603, Bagahupi-Babatngon-Sta. Cruz-Barugo-Carigara Road (S00064LT), K0907+(-127) - K0925+1523, Bagahupi-Babatngon-Sta. Cruz-Barugo-Carigara Road (S00066LT), CH000-000- CH000+9892 (intermittent) Babatngon, Leyte
-	21GIC0013 - Negotiated (Readvertisement) - Supply and Delivery of Hauling Materials for Low shoulder along Tigbao-Pulak-Sta. Fe Road, (S00039LT) K0909+(-303) - K0914+607, Intermittent Sta. Fe, Leyte ABC: P750,000.00; 30 CD	Maint. Section	Competitive Bidding	April 08 - 14, 2021	April 29, 2021	May 06 - 10, 2021	May 11 - 16, 2021	GoP	750,000.00	750,000.00	-	Supply and Delivery of Hauling Materials for Low shoulder along Tigbao-Pulak-Sta. Fe Road, (S00039LT) K0909+(-303) - K0914+607, Intermittent Sta. Fe, Leyte

Prepared by:

CHITONELSON O. EUSORES
Head, Procurement Unit

Recommending Approval:

ADELFA A. BONIFACIO
BAC Chairman

Approved:

JORNNY M. ACOSTA
District Engineer




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
LEYTE FIRST DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE VIII
Pawing, Palo, Leyte

CERTIFICATION

TO WHOM IT MAY CONCERN:

THIS IS TO CERIFY that as of today, this Office has no project/s under Consulting Services for FY 2021.

ISSUED THIS 6th day of July 2021 at Pawing, Palo, Leyte.


JOHNNY M. ACOSTA
District Engineer