

Department of Public Works and Highways

DPWH-IFUGAO FIRST DISTRICT ENGINEERING OFFICE
Lagawe, Ifugao


FY 2021 Updated Annual Procurement Plan for CIVIL WORKS
(As of December 31, 2021)

Code (PAP)	Procurement Project (Contract Name)	PMO/IU/END-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule of each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/ Project)
					Advt/ Posting of ITB	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	21PG0031 - Repair/Maintenance of DPWH Building Ifugao I District Engineering Office A. ADE & DE's Quarters, C. Main Building, Poblacion North, Lagawe, Ifugao	Maintenance Section	No	Competitive Bidding	7/21-27/2021	8/11/2021	9/7/2021	9/21/2021	SR2021-03-006773	1,700,000.00		1,700,000.00	Repair and Maintenance of Building
	21PG0032 - Repair/Maintenance of DENR Building CENRO Main Building, Payawan, Lamut, Ifugao	Maintenance Section	No	Competitive Bidding	8/6-12/2021	8/27/2021	9/14/2021	9/21/2021	SR2021-03-006773	1,100,000.00		1,100,000.00	Repair and Maintenance of Building
	21PG0033 - Opening and Concreting of Ungbul-Labanun, Barangay Pindongan FMR, Barangay Pindongan, Kiangnan, Ifugao	Construction section	No	Competitive Bidding	8/17-23/2021	9/7/2021	9/30/2021	10/13/2021	FY2021 GAA	12,000,000.00		12,000,000.00	Concreting of Road
ND	22PG0014 - Kiangnan-Asipulo-Ambaguio-Bayombong Road, Package 1, Ifugao	Construction section	Yes	Competitive Bidding	10/20-26/2021	11/10/2021			FY2022 GAA	62,210,000.00		62,210,000.00	PCCP/Drainage and Slope Protection Structures
CSSP	22PG0021 - Lagawe-Boliwong-Abinuan Road Leading to Inchang Falls, Lagawe, Ifugao	Construction section	Yes	Competitive Bidding	11/4-10/2021	11/25/2021			FY2022 GAA	56,537,000.00		56,537,000.00	PCCP/Drainage and Slope Protection Structures
CSSP	22PG0022 - Lagawe-Hingyon Road via Burnay Leading to Mt. Atugo and other tourism destinations, Lagawe and Hingyon, Ifugao	Construction section	Yes	Competitive Bidding	11/4-10/2021	11/25/2021			FY2022 GAA	35,000,000.00		35,000,000.00	PCCP/Drainage and Slope Protection Structures
AP	22PG0001 - Preventive Maintenance along Nueva Vizcaya-Ifugao-Mt. Province Road, K0305+000 – K0307+000, Kiangnan, Ifugao	Construction section	Yes	Competitive Bidding	11/17-23/2021	12/8/2021			FY2022 GAA	20,000,000.00		20,000,000.00	PCCP
AP	22PG0008 - Rehabilitation / Reconstruction of National Roads with Slips, Slope Collapse and Landslide along Banaue-Hungduan-Benguet Boundary Road – K0387+650-K0387+680, K0389+170-K0389+182, K0369+827-K0369+850, K0377+100-K0377+146, Hungduan, Ifugao	Construction section	Yes	Competitive Bidding	11/17-23/2021	12/8/2021			FY2022 GAA	40,730,000.00		40,730,000.00	PCCP/Drainage and Slope Protection Structures

AP	22PG0009 - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide along Kiangan-Tinoc-Buguias Road - K0341 + 065 - K0341 + 100, K0341 + 120 - K0341 + 135, K0341 + 410 - K0341 + 430, K0341 + 460 - K0341 + 485, K0342 + 510 - K0342 + 546.5, K0342 + 620 - K0342 + 660, K0344 + 585 - K0344 + 655, K0348 + 145 - K0348 + 180.5, K0348 + 320 - K0348 + 340, K0348 + 610 - K0348 + 630, K0350 + 880 - K0350 + 910, K0351 + 635 - K0351 + 665, K0352 + 320 - K0352 + 350, K0355 + 703 - K0355 + 733, K0358 + 530 - K0358 + 590, Tinoc, Ifugao	Construction section	Yes	Competitive Bidding	11/18-24/2021	12/9/2021			FY2022 GAA	30,230,000.00		30,230,000.00	PCCP/Drainage and Slope Protection Structures
ND	22PG0016 - Off-Carriageway Improvement - Tertiary Roads along Kiangan - Tinoc - Buguias Road - K0315 + (-147) - K0315 + 647, K0315 + 717 - K0316 + 433, K0316 + 495 - K0316 + 679, K0316 + 722 - K0317 + 426, K0317 + 455 - K0317 + 566, K0317 + 617 - K0318 + 191, K0320 + 027 - K0320 + 520, K0320 + 537 - K0321 + 265, K0321 + 292 - K0321 + 310, K0321 + 311 - K0321 + 343, Kiangan, Ifugao	Construction section	Yes	Competitive Bidding	11/19-25/2021	12/14/2021			FY2022 GAA	25,253,000.00		25,253,000.00	PCCP/Drainage and Slope Protection Structures
AP	22PG0007 - Rehabilitation/Reconstruction of National Roads with slips, Slope Collapse and Landslide along Banaue-Hungduan-Benguet Bdry Rd - K0358+674 - K0358+704, K0375+190 - K0375+240, K0381+702 - K0381+717, K0383+010 - K0383+100, K0386+469 - K0386+492, K0391 + 200 - K0391 + 251, K0392+609 - K0392+650, K0392+950 - K0392+982, K0393+000 - K0393+040, Hungduan and Tinoc, Ifugao	Construction section	Yes	Competitive Bidding	12/3-9/2021	12/23/2021			FY2022 GAA	67,940,000.00		67,940,000.00	Drainage and Slope Protection Structures
ND	22PG0015 - Off-Carriageway Improvement along Nueva Vizcaya-Ifugao-Mt. Province Road - K0298 + 450 - K0298 + 884, K0323 + 300 - K0323 + 357, K0325 + 769 - K0325 + 919, K0326 + 000 - K0326 + 104, K0326 + 169 - K0326 + 419, K0326 + 552 - K0326 + 765, K0326 + 812 - K0326 + 930, K0326 + 970 - K0327 + 092, K0327 + 167 - K0327 + 178, K0327 + 306 - K0327 + 428, K0327 + 465 - K0327 + 720, K0327 + 764 - K0327 + 835, K0327 + 927 - K0328 + 100, K0328 + 385 - K0328 + 963, K0330 + 963 - K0331 + 490, K0331 + 613 - K0332+231, K0332+231 - K0332+516, K0332+516 - K0332+642, K0332+642 - K0332+943, K0332+943 - K0333+315, K0333+315 - K0334 +000, Lamut, Lagawe and Hingyon, Ifugao	Construction section	Yes	Competitive Bidding	12/3-9/2021	12/23/2021			FY2022 GAA	20,000,000.00		20,000,000.00	PCCP/Drainage and Slope Protection Structures

AP	22PG0011 - Reconstruction/Upgrading/Rehabilitation of Drainage along National Roads – Secondary Roads – Nueva Vizcaya-Ifugao-Mt Province Boundary Road, K0320 + 750, K0321 + 368 - K0321 + 373, K0321 + 595 - K0321 + 713, K0321 + 736, K0322 + 143, K0322 + 252 - K0322 + 321, K0322 + 700 - K0322 + 851, K0322+1003, K0323 + 297, K0324 + 000 - K0324 + 300, K0324 + 580, K0324 + 960, K0325 + 302, K0325 + 650 - K0325 + 880, K0325 + 976 - K0326 + 108, Lagawe, Ifugao	Construction section	Yes	Competitive Bidding	12/6-12/2021	12/27/2021			FY2022 GAA	23,699,000.00		23,699,000.00	Drainage and Slope Protection Structures
AP	21PG0012 - Construction/Upgrading/Rehabilitation of Drainage along National Roads – Secondary Roads – Nueva Vizcaya-Ifugao-Mt Province Boundary Road, K0328 + 594, K0328 + 1026, K0329 + 921, K0330 + 102 - K0330 + 171, K0330 + 381, K0330 + 776, K0330 + 868, K0330 + 890, K0330 + 913 - K0330 + 987, Hingyon, Ifugao	Construction section	Yes	Competitive Bidding	12/6-12/2021	12/27/2021			FY2022 GAA	10,527,000.00		10,527,000.00	Drainage and Slope Protection Structures
AP	22PG0003 - Preventive Maintenance along Kiangnan-Tinoc-Buguias Rd-(S00634LZ) Chainage 5394-Chainage 7347, Kiangnan, Ifugao	Construction section	Yes	Competitive Bidding	12/7-13/2021	12/28/2021			FY2022 GAA	15,043,000.00		15,043,000.00	PCCP
AP	22PG0004 - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Nueva Vizcaya-Ifugao-Mt. Province Road – K0334+500 – K0334+580, Hingyon, Ifugao	Construction section	Yes	Competitive Bidding	12/7-13/2021	12/28/2021			FY2022 GAA	1,600,000.00		1,600,000.00	PCCP
CSSP	22PG0020 - Construction/Improvement of Cudog-Mungayang-Kiangnan Road Leading to Ambuaya Lake, Yamashita Shrine and Kiyangan Settlement, Kiangnan and Lagawe, Ifugao	Construction section	Yes	Competitive Bidding	12/7-13/2021	12/28/2021			FY2022 GAA	13,000,000.00		13,000,000.00	Drainage and Slope Protection Structures
CSSP	23PG0023 - Lubuog-Bokiawan-Nungulunan Road leading to Bakung Spider Web and Other Tourism Destinations, Hungduan, Ifugao	Construction section	Yes	Competitive Bidding	12/7-13/2021	12/28/2021			FY2022 GAA	5,000,000.00		5,000,000.00	PCCP/Drainage and Slope Protection Structures
AP	22PG0010 - Construction/Upgrading/Rehabilitation of Drainage along Nueva Vizcaya-Ifugao-Mt Province Rd - K0293 + 837, K0294 + 060, K0295 + 223, K0313 + 837, K0314 + 261, K0318 + 068, K0318 + 737, K0318 + 943, K0318 + 995, K0319 + 740, K0319 + 844 - K0320 + 130, K0320 + 290, Lamut, Kiangnan and Lagawe, Ifugao,\	Construction section	Yes	Competitive Bidding	12/9-15/2021	12/29/2021			FY2022 GAA	31,548,000.00		31,548,000.00	Drainage and Slope Protection Structures
AP	22PG0013 -Construction/Upgrading/Rehabilitation of Drainage along Kiangnan-Tinoc-Buguias Road – (S00634LZ) Chainage6979-Chainage7254, (S00634LZ Chainage16154-Chainage16211, (S00634LZ) Chainage 16569 , Kiangnan, Ifugao	Construction section	Yes	Competitive Bidding	12/9-15/2021	12/29/2021			FY2022 GAA	10,000,000.00		10,000,000.00	Drainage and Slope Protection Structures
AP	22PG0002 - JCT National Road – ICAT – (S0049Iz) Chainage 140 – Chainage 497, Lagawe, Ifugao	Construction section	Yes	Competitive Bidding	12/27/2021 - 1/2/2022	1/17/2022			FY2022 GAA	14,000,000.00		14,000,000.00	PCCP/Slope Protection

Prepared By:


LEILANI B. NAJORRA
HEAD, Procurement Unit

Date: _____

Approval Recommended by:


MICHAEL F. MARTIN
BAC Chairperson

Date: _____

Approved By:


DIOSDADO C. LOMIBAO
OIC - District Engineer

Date: _____