

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
BATANGAS III DISTRICT ENGINEERING OFFICE  
REGIONAL OFFICE IV-A  
J. Gonzalez St., Batangay 4, Tausan City

(DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS-Batangas III District Engineering Office) Annual Procurement Plan for FY ~~2018~~

| Standard Coding/r/r/c/<br>(Contract ID) | Procurement Project<br>(Contract Name)   | PHO/UL/<br>End-User                      | Mode of<br>Procurement | AdS/Post of IB/REI | Schedule of Each Procurement Activity |                 |                  | Source of Funds | Estimated Budget (P/P) |      | Remarks       |  |
|---|--|--|------------------------|--------------------|---------------------------------------|-----------------|------------------|-----------------|------------------------|------|---------------|--|
|   |  |  |                        |                    | Sub/Open of Bids                      | Notice of Award | Contract Signing |                 | Total                  | MOOE | CO            | (Brief description of Program/Project)   |
| 310105100007100                         | Organizational Outcome 1: Ensure Safe and Reliable National Road System, Asset Preservation, Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Road, Secondary Roads, Bantay-Mojon-Cuenca Rd   | Batangas 3rd District Engineering Office | Competitive Bidding    | 9/26/2017          | 9/26/2017                             | 11/7/2017       | 11/20/2017       | GAA 2018        | 77,200,000.00          |      | 77,200,000.00 | Reconstruction of Inner Lane (Concrete); L = 4,181 km; (L = 9,629 lane km)                         |
| 180CC0001                               | Organizational Outcome 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance, Bantay-Mojon-Cuenca Rd  | Batangas 3rd District Engineering Office | Competitive Bidding    | 9/26/2017          | 9/26/2017                             | 11/7/2017       | 11/20/2017       | GAA 2018        | 25,970,000.00          |      | 25,970,000.00 | Asphalt Overlay 50mm with retotilling; L = 1,927.46; (L = 8,183 lane km)                           |
| 320101010369000                         | Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Mitigation Structures along Budaan River, Laurel, Batangas | Batangas 3rd District Engineering Office | Competitive Bidding    | 9/26/2017          | 9/26/2017                             | 11/7/2017       | 11/20/2017       | GAA 2018        | 49,000,000.00          |      | 49,000,000.00 | Construction of Flood Mitigation Structures; L = 995.00 lm   |
| 180CC0003                               | Organizational Outcome 1: Ensure Safe and Reliable National Road System, Network Development, Road Widening, Tertiary Roads, Lupa - Balete Rd  | Batangas 3rd District Engineering Office | Competitive Bidding    | 9/26/2017          | 9/26/2017                             | 11/7/2017       | 11/20/2017       | GAA 2018        | 39,200,000.00          |      | 39,200,000.00 | Widening with Drainage at Both Sides (Length = 0.92265 km; L = 1,945.3 lane km)                    |
| 310101000027000                         | Organizational Outcome 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance, Primary Roads, Manila Malabita Rd   | Batangas 3rd District Engineering Office | Competitive Bidding    | 9/26/2017          | 9/26/2017                             | 11/7/2017       | 11/20/2017       | GAA 2018        | 61,856,500.00          |      | 61,856,500.00 | Asphalt Overlay with Corrections; L = 9,129 km (L = 14,162 lane km)                                |
| 180CC0005                               | Organizational Outcome 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/reconstruction of Roads with Slopes, Slope Collapse and Landslide-Tertiary Roads, Talayan-Lalayan-Parangal Rd                                      | Batangas 3rd District Engineering Office | Competitive Bidding    | 9/26/2017          | 9/26/2017                             | 11/7/2017       | 11/20/2017       | GAA 2018        | 15,680,000.00          |      | 15,680,000.00 | Installation of Road Sign Protection; Length = 282.00 m; (A = 1,769 sq.m.)                         |
| 3101020100163000                        | Organizational Outcome 1: Ensure Safe and Reliable National Road System, Network Development, Road Widening, Secondary Roads, Bantay-Mojon-Cuenca Rd   | Batangas 3rd District Engineering Office | Competitive Bidding    | 9/26/2017          | 9/26/2017                             | 11/7/2017       | 11/20/2017       | GAA 2018        | 66,658,340.00          |      | 66,658,340.00 | Widening with Drainage at Both Sides (L = 2,065 km; L = 4,1130 lane km)                            |
| 180CC0007                               | Organizational Outcome 1: Ensure Safe and Reliable National Road System, Network Development, Road Widening, Secondary Roads, Bantay-Mojon-Cuenca Rd   | Batangas 3rd District Engineering Office | Competitive Bidding    | 9/26/2017          | 9/26/2017                             | 11/7/2017       | 11/20/2017       | GAA 2018        | 95,342,000.00          |      | 95,342,000.00 | Road Widening with 15.00 meters RROW including Outfall (0.247 km); L = 5,251 lane km; L = 2,988 km |
| 3102071000013000                        | Organizational Outcome 1: Ensure Safe and Reliable National Road System, Network Development, Off-Corridorway Improvement, Primary Roads, Dagupan Malabita (L2)  | Batangas 3rd District Engineering Office | Competitive Bidding    | 9/26/2017          | 9/26/2017                             | 11/7/2017       | 11/20/2017       | GAA 2018        | 90,227,500.00          |      | 90,227,500.00 | Paving of Shoulder including Drainage and Asphalt Overlay; L = 4,479 km                            |
| 180CC0008                               | Organizational Outcome 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance, Secondary Road, Palico-Balayan-Batangas Road  | Batangas 3rd District Engineering Office | Competitive Bidding    | 9/26/2017          | 9/26/2017                             | 11/7/2017       | 11/20/2017       | GAA 2018        | 62,020,000.00          |      | 62,020,000.00 | Asphalt Overlay and Road Widening Including Drainage L=11,241.48 lane km; L=6,812.48 km            |
| 3101021000021000                        | Organizational Outcome 1: Ensure Safe and Reliable National Road System, Network Development, Road Widening, Tertiary Roads, Lupa City-Ambulans Rd   | Batangas 3rd District Engineering Office | Competitive Bidding    | 9/26/2017          | 9/26/2017                             | 11/7/2017       | 11/20/2017       | GAA 2018        | 39,200,000.00          |      | 39,200,000.00 | Road Widening including Drainage L = 1,668 lane km; L = 1,800 km                                   |
| 180CC0011                               | Convergence and Special Support Program, Construction/ Improvement of Access Roads leading to Declared Tourism Destinations, Access Road leading to Mt. Makulat Rocks, Baranagay 7 (Tob.), Cuenca, Batangas  | Batangas 3rd District Engineering Office | Competitive Bidding    | 9/26/2017          | 9/26/2017                             | 11/7/2017       | 11/20/2017       | GAA 2018        | 29,400,000.00          |      | 29,400,000.00 | Road Widening with Drainage on Both Sides L = 1,800 lane km; L = 1,800 km                          |
| 3002030100252000                        | Convergence and Special Support Program, Construction/ Improvement of Access Roads leading to Declared Tourism Destinations, Bataan-Guad-Buso-Buso Road leading to Tail Lake Circumferential, Broy, Guad, Laurel, Batangas   | Batangas 3rd District Engineering Office | Competitive Bidding    | 9/26/2017          | 9/26/2017                             | 11/7/2017       | 11/20/2017       | GAA 2018        | 29,400,000.00          |      | 29,400,000.00 | Road Opening L = 0.668 km  |
| 30203100257000                          | Convergence and Special Support Program, Construction/ Improvement of Access Roads leading to Declared Tourism Destinations, San Pedro Sta. Cruz Ecotourism Road leading to National Shrine of St. Padre Pio, Sto. Tomas, Batangas                                     | Batangas 3rd District Engineering Office | Competitive Bidding    | 9/26/2017          | 9/26/2017                             | 11/7/2017       | 11/20/2017       | GAA 2018        | 24,500,000.00          |      | 24,500,000.00 | Road Widening including Drainage L = 1,525.94 lane km; L = 1,525.94 km                             |
| 180CC0014                               | Organizational Outcome 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/Reconstruction of Roads with Slopes, Slope Collapse and Landslide, Tertiary Roads, Lake Tail-Thalayan Rd   | Batangas 3rd District Engineering Office | Competitive Bidding    | 9/26/2017          | 9/26/2017                             | 11/7/2017       | 11/20/2017       | GAA 2018        | 13,720,000.00          |      | 13,720,000.00 | Slope Protection with Paving of Shoulder L = 12.70 km  |
| 310109100049000                         | Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Concreting of Road, Broy, Bantayan, Agonilao, Bantayan, Infrastructure Program, Local Roads and Bridges, Local Roads, Concreting of Road, Broy, Parangal, Agonilao, Bantayan        | Batangas 3rd District Engineering Office | Competitive Bidding    | 9/26/2017          | 9/26/2017                             | 11/7/2017       | 11/20/2017       | GAA 2018        | 1,000,000.00           |      | 1,000,000.00  | Concreting of Road; L = 0.1194 km  |
| 180CC0015                               | Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Concreting of Road, Broy, Parangal, Agonilao, Bantayan  | Batangas 3rd District Engineering Office | Competitive Bidding    | 9/26/2017          | 9/26/2017                             | 11/7/2017       | 11/20/2017       | GAA 2018        | 1,980,000.00           |      | 1,980,000.00  | Concreting of Road; L = 0.2465 km  |
| 300117201035000                         | Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Concreting of Road in Sitio Mahantik, Broy, Subic, Bataan, Agonilao, Bantayan   | Batangas 3rd District Engineering Office | Competitive Bidding    | 9/26/2017          | 9/26/2017                             | 11/7/2017       | 11/20/2017       | GAA 2018        | 1,000,000.00           |      | 1,000,000.00  | Concreting of Road; L = 0.1440 km  |
| 180CC0018                               | Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Concreting of Road in Sitio Mahantik, Broy, Subic, Bataan, Agonilao, Bantayan   | Batangas 3rd District Engineering Office | Competitive Bidding    | 9/26/2017          | 9/26/2017                             | 11/7/2017       | 11/20/2017       | GAA 2018        | 1,000,000.00           |      | 1,000,000.00  | Concreting of Road; L = 0.14925 km   |
| 300117201040000                         | Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Concreting of Road, Broy, Malabanan, Balete, Batangas   | Batangas 3rd District Engineering Office | Competitive Bidding    | 9/26/2017          | 9/26/2017                             | 11/7/2017       | 11/20/2017       | GAA 2018        | 1,000,000.00           |      | 1,000,000.00  | Concreting of Road; L = 0.14925 km   |
| 180CC0019                               | Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Concreting of Road, Broy, Paligaywan, Balete, Batangas  | Batangas 3rd District Engineering Office | Competitive Bidding    | 9/26/2017          | 9/26/2017                             | 11/7/2017       | 11/20/2017       | GAA 2018        | 1,000,000.00           |      | 1,000,000.00  | Concreting of Road; L = 0.14925 km   |
| 300117201042000                         | Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Concreting of Road, Broy, Paligaywan, Balete, Batangas  | Batangas 3rd District Engineering Office | Competitive Bidding    | 9/26/2017          | 9/26/2017                             | 11/7/2017       | 11/20/2017       | GAA 2018        | 1,485,000.00           |      | 1,485,000.00  | Concreting of Road; L = 0.213 km   |
| 180CC0020                               | Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Concreting of Road, Broy, Bantayan, Cuenca, Batangas  | Batangas 3rd District Engineering Office | Competitive Bidding    | 9/26/2017          | 9/26/2017                             | 11/7/2017       | 11/20/2017       | GAA 2018        | 1,000,000.00           |      | 1,000,000.00  | Concreting of Road; L = 0.1265 km  |
| 300117201045000                         | Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Concreting of Road, Broy, Bantayan, Cuenca, Batangas  | Batangas 3rd District Engineering Office | Competitive Bidding    | 9/26/2017          | 9/26/2017                             | 11/7/2017       | 11/20/2017       | GAA 2018        | 1,000,000.00           |      | 1,000,000.00  | Concreting of Road; L = 0.1515 km  |
| 180CC0022                               | Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Concreting of Road, Broy, Bantayan, Cuenca, Batangas  | Batangas 3rd District Engineering Office | Competitive Bidding    | 9/26/2017          | 9/26/2017                             | 11/7/2017       | 11/20/2017       | GAA 2018        | 1,000,000.00           |      | 1,000,000.00  | Concreting of Road; L = 0.1515 km  |
| 300117201037000                         | Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Concreting of Road, Broy, Dalit East, Cuenca, Batangas  | Batangas 3rd District Engineering Office | Competitive Bidding    | 9/26/2017          | 9/26/2017                             | 11/7/2017       | 11/20/2017       | GAA 2018        | 1,000,000.00           |      | 1,000,000.00  | Concreting of Road; L = 0.1515 km  |
| 180CC0023                               | Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Concreting of Road, Broy, Dalit East, Cuenca, Batangas  | Batangas 3rd District Engineering Office | Competitive Bidding    | 9/26/2017          | 9/26/2017                             | 11/7/2017       | 11/20/2017       | GAA 2018        | 1,000,000.00           |      | 1,000,000.00  | Concreting of Road; L = 0.1515 km  |







|                  |  |  |                     |            |            |            |          |          |               |               |   |
|------------------|--|--|---------------------|------------|------------|------------|----------|----------|---------------|---------------|---|
| 3001020100256000 | Convergence and Special Support Program, Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Ecotourism Road leading to Malapascas Spring and Ambon – Ambon Falls, Brgy. San Gabriel, Laurel, Balangas                                    | Batangas 3rd District Engineering Office | Competitive Bidding | 11/14/2017 | 11/14/2017 | 12/26/2017 | 1/8/2017 | GMA 2018 | 29,400,000.00 | 29,400,000.00 | Road Opening, L = 0.933 Km.   |
| 18DC0053         |  |  |                     | 11/21/2017 | 12/4/2017  | 1/2/2018   |          |          |               |               |   |
| 32010101370000   | Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Riverbank Protection along Pansipit River.                          | Batangas 3rd District Engineering Office | Competitive Bidding | 11/14/2017 | 11/14/2017 | 12/26/2017 | 1/8/2017 | GMA 2018 | 49,000,000.00 | 49,000,000.00 | Construction of Riverbank Protection; Net Length = 1867.00 m  |
| 18DC0054         |  |  |                     | 11/21/2017 | 12/4/2017  | 1/2/2018   |          |          |               |               |   |
| 310201100050000  | Organizational Outcome 1: Ensure Safe and Reliable National Road System, Network Development, Road Widening, Primary Roads, Daring Marikina (L2)   | Batangas 3rd District Engineering Office | Competitive Bidding | 11/14/2017 | 11/14/2017 | 12/26/2017 | 1/8/2017 | GMA 2018 | 96,500,000.00 | 96,500,000.00 | Widening with drainage (3x3) box culvert, Left side cross-hatched Overlay, L = 4.122 Km                   |
| 18DC0055         |  |  |                     | 11/21/2017 | 12/4/2017  | 1/2/2018   |          |          |               |               |   |
| 3001120101057000 | Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction/Rehabilitation of Road including Drainage Facilities, Brgy. San Roque, Sto. Tomas, Batangas  | Batangas 3rd District Engineering Office | Competitive Bidding | 11/14/2017 | 11/14/2017 | 12/26/2017 | 1/8/2017 | GMA 2018 | 1,980,000.00  | 1,980,000.00  | Reconstruction of Road and Construction of Line Canal with Concrete Cover (both sides); Length = 0.065 km |
| 18DC0056         |  |  |                     | 11/21/2017 | 12/4/2017  | 1/2/2018   |          |          |               |               |   |
| 300104201764000  | Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Rehabilitation of Multipurpose Buildings a, Brgy. Tamao, San Nicolas, Batangas b, Brgy. Balag-Balik, San Nicolas, Batangas c, Brgy. Bantoro, San Nicolas, Batangas | Batangas 3rd District Engineering Office | Competitive Bidding | 11/14/2017 | 11/14/2017 | 12/26/2017 | 1/8/2017 | GMA 2018 | 1,500,000.00  | 1,500,000.00  | Rehabilitation of Multipurpose Buildings  |
| 300104201740000  |  |  |                     | 11/21/2017 | 12/4/2017  | 1/2/2018   |          |          |               |               |   |
| 300104201711000  | Organizational Outcome 1: Ensure Safe and Reliable National Road System, Bridge Program, Widening of Permanent Bridges, Bantayan Br. 1 (00310942) along Talisay-Laurel-Apocrito Rd   | Batangas 3rd District Engineering Office | Competitive Bidding | 11/23/2017 | 11/23/2017 | 1/3/2018   | 1/6/2018 | GMA 2018 | 16,625,700.00 | 16,625,700.00 | Widening of Bridges, L = 26.10 km.  |
| 18DC0058         |  |  |                     | 11/20/2017 | 12/2/2017  | 1/10/2018  |          |          |               |               |   |
| 310305100213000  | Organizational Outcome 1: Ensure Safe and Reliable National Road System, Bridge Program, Widening of Permanent Bridges, Legaspi Br. 1 (00317042) along Talisay-Laurel-Apocrito Rd  | Batangas 3rd District Engineering Office | Competitive Bidding | 11/23/2017 | 11/23/2017 | 1/3/2018   | 1/6/2018 | GMA 2018 | 16,658,040.00 | 16,658,040.00 | Widening of Bridges, L = 25.50 km.  |
| 18DC0059         |  |  |                     | 11/20/2017 | 12/2/2017  | 1/10/2018  |          |          |               |               |   |
| 300104201744000  | Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Rehabilitation of Multipurpose Buildings, Brgy. Concepcion, Alibon, Batangas   | Batangas 3rd District Engineering Office | Competitive Bidding | 11/23/2017 | 11/23/2017 | 1/3/2018   | 1/6/2018 | GMA 2018 | 500,000.00    | 500,000.00    | Rehabilitation of Multipurpose Building   |
| 18DC0060         |  |  |                     | 11/20/2017 | 12/2/2017  | 1/10/2018  |          |          |               |               |   |
| 300104201746000  | Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Rehabilitation of Multipurpose Buildings, Brgy. Lavista, Laurel, Batangas  | Batangas 3rd District Engineering Office | Competitive Bidding | 11/23/2017 | 11/23/2017 | 1/3/2018   | 1/6/2018 | GMA 2018 | 500,000.00    | 500,000.00    | Rehabilitation of Multipurpose Building   |
| 18DC0061         |  |  |                     | 11/20/2017 | 12/2/2017  | 1/10/2018  |          |          |               |               |   |
| 300104201751000  | Local Program, Local Infrastructure Program, Buildings and Other Structures, Multi-Purpose/Facilities, Rehabilitation of Multipurpose Buildings, Brgy. Polanco, Mayor, Batangas  | Batangas 3rd District Engineering Office | Competitive Bidding | 11/23/2017 | 11/23/2017 | 1/3/2018   | 1/6/2018 | GMA 2018 | 1,000,000.00  | 1,000,000.00  | Rehabilitation of Multipurpose Building   |
| 18DC0062         |  |  |                     | 11/20/2017 | 12/2/2017  | 1/3/2018   |          |          |               |               |   |
| 300104201742000  | Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Rehabilitation of Multipurpose Buildings, Brgy. Bilibwayan, Apocrito, Batangas   | Batangas 3rd District Engineering Office | Competitive Bidding | 11/23/2017 | 11/23/2017 | 1/3/2018   | 1/6/2018 | GMA 2018 | 1,000,000.00  | 1,000,000.00  | Rehabilitation of Multipurpose Building   |
| 18DC0063         |  |  |                     | 11/20/2017 | 12/2/2017  | 1/3/2018   |          |          |               |               |   |
| 300104201723000  | Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction/Rehabilitation of Municipal Hall, Brgy. Polanco, Balate, Batangas   | Batangas 3rd District Engineering Office | Competitive Bidding | 11/23/2017 | 11/23/2017 | 1/3/2018   | 1/6/2018 | GMA 2018 | 1,000,000.00  | 1,000,000.00  | Construction/Rehabilitation of Municipal Hall   |
| 18DC0064         |  |  |                     | 11/20/2017 | 12/2/2017  | 1/3/2018   |          |          |               |               |   |
| 300104201726000  | Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Rehabilitation of Multipurpose Buildings, Brgy. Nivagan, Laurel, Batangas  | Batangas 3rd District Engineering Office | Competitive Bidding | 11/23/2017 | 11/23/2017 | 1/3/2018   | 1/6/2018 | GMA 2018 | 1,000,000.00  | 1,000,000.00  | Rehabilitation of Multipurpose Building   |
| 18DC0065         |  |  |                     | 11/20/2017 | 12/2/2017  | 1/3/2018   |          |          |               |               |   |
| 300104201755000  | Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Rehabilitation of Multipurpose Buildings, Brgy. San Guillermo, Talisay, Batangas   | Batangas 3rd District Engineering Office | Competitive Bidding | 11/23/2017 | 11/23/2017 | 1/3/2018   | 1/6/2018 | GMA 2018 | 1,000,000.00  | 1,000,000.00  | Rehabilitation of Multipurpose Building   |
| 18DC0066         |  |  |                     | 11/20/2017 | 12/2/2017  | 1/3/2018   |          |          |               |               |   |
| 300104201717000  | Local Program, Local Infrastructure Program, Buildings and Other Structures, Multi-Purpose/Facilities, Rehabilitation of Multipurpose Buildings, Brgy. Ambulong, Tanauan City, Batangas  | Batangas 3rd District Engineering Office | Competitive Bidding | 11/23/2017 | 11/23/2017 | 1/3/2018   | 1/6/2018 | GMA 2018 | 1,980,000.00  | 1,980,000.00  | Rehabilitation of Multipurpose Building   |
| 18DC0067         |  |  |                     | 11/20/2017 | 12/2/2017  | 1/10/2018  |          |          |               |               |   |
| 300104201730000  | Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities   | Batangas 3rd District Engineering Office | Competitive Bidding | 11/23/2017 | 11/23/2017 | 1/3/2018   | 1/6/2018 | GMA 2018 | 1,500,000.00  | 1,500,000.00  | Rehabilitation of Multipurpose Building   |
| 300104201748000  |  |  |                     | 11/23/2017 | 12/2/2017  | 1/3/2018   |          |          |               |               |   |
| 300104201745000  | Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities   | Batangas 3rd District Engineering Office | Competitive Bidding | 11/23/2017 | 11/23/2017 | 1/3/2018   | 1/6/2018 | GMA 2018 | 1,000,000.00  | 1,000,000.00  | Rehabilitation of Multipurpose Building   |
| 18DC0068         |  |  |                     | 11/20/2017 | 12/2/2017  | 1/10/2018  |          |          |               |               |   |
|                  | a. Rehabilitation of Multipurpose Building (Covered Court), Brgy. Santol, Matas na Kahoy, Batangas   |  |                     |            |            |            |          |          |               |               |   |
|                  | b. Rehabilitation of Multipurpose Building, Brgy. Nampaan, Matas na Kahoy, Batangas  |  |                     |            |            |            |          |          |               |               |   |
|                  | c. Rehabilitation of Multipurpose Building, Brgy. II, Matas na Kahoy, Batangas   |  |                     |            |            |            |          |          |               |               |   |
| 300104201757000  | Package 3  | Batangas 3rd District Engineering Office | Competitive Bidding | 11/23/2017 | 11/23/2017 | 1/3/2018   | 1/6/2018 | GMA 2018 | 1,000,000.00  | 1,000,000.00  | Rehabilitation of Multipurpose Building   |
| 300104201733000  | Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities   | Batangas 3rd District Engineering Office | Competitive Bidding | 11/23/2017 | 11/23/2017 | 1/3/2018   | 1/6/2018 | GMA 2018 | 1,000,000.00  | 1,000,000.00  | Rehabilitation of Multipurpose Building   |
| 18DC0069         |  |  |                     | 11/20/2017 | 12/2/2017  | 1/10/2018  |          |          |               |               |   |
|                  | a. Rehabilitation of Multipurpose Building, Brgy. San Jose, Tanauan City, Batangas   |  |                     |            |            |            |          |          |               |               |   |
|                  | b. Rehabilitation of Multipurpose Building, Brgy. Baquibayan, Tanauan City, Batangas   |  |                     |            |            |            |          |          |               |               |   |
| 300104201727000  | Package 4  | Batangas 3rd District Engineering Office | Competitive Bidding | 11/23/2017 | 11/23/2017 | 1/3/2018   | 1/6/2018 | GMA 2018 | 1,000,000.00  | 1,000,000.00  | Rehabilitation of Multipurpose Building   |
| 30010420172900   | Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities   | Batangas 3rd District Engineering Office | Competitive Bidding | 11/23/2017 | 11/23/2017 | 1/3/2018   | 1/6/2018 | GMA 2018 | 1,000,000.00  | 1,000,000.00  | Rehabilitation of Multipurpose Building   |
| 18DC0070         |  |  |                     | 11/20/2017 | 12/2/2017  | 1/10/2018  |          |          |               |               |   |
|                  | a. Rehabilitation of Multipurpose Building (Covered Rehabilitation Court), Brgy. Maapa, Balate, Batangas   |  |                     |            |            |            |          |          |               |               |   |
|                  | b. Rehabilitation of Multipurpose Building (Covered Rehabilitation Court), Brgy. San Sebastian, Balate, Batangas   |  |                     |            |            |            |          |          |               |               |   |
| 300104201765000  | Package 5  | Batangas 3rd District Engineering Office | Competitive Bidding | 11/23/2017 | 11/23/2017 | 1/3/2018   | 1/6/2018 | GMA 2018 | 1,000,000.00  | 1,000,000.00  | Rehabilitation of Multipurpose Building   |
| 300104201733000  | Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities   | Batangas 3rd District Engineering Office | Competitive Bidding | 11/23/2017 | 11/23/2017 | 1/3/2018   | 1/6/2018 | GMA 2018 | 1,000,000.00  | 1,000,000.00  | Rehabilitation of Multipurpose Building   |
| 18DC0071         |  |  |                     | 11/20/2017 | 12/2/2017  | 1/10/2018  |          |          |               |               |   |
|                  | a. Rehabilitation of Multipurpose Building, Brgy. Zone 2, Talisay, Batangas  |  |                     |            |            |            |          |          |               |               |   |
|                  | b. Rehabilitation of Multipurpose Building (Day Care Center), Brgy. Marikina, Talisay, Batangas  |  |                     |            |            |            |          |          |               |               |   |
| 300104201725000  | Package 6  | Batangas 3rd District Engineering Office | Competitive Bidding | 11/23/2017 | 11/23/2017 | 1/3/2018   | 1/6/2018 | GMA 2018 | 1,000,000.00  | 1,000,000.00  | Rehabilitation of Multipurpose Building   |
| 300104201755000  | Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities   | Batangas 3rd District Engineering Office | Competitive Bidding | 11/23/2017 | 11/23/2017 | 1/3/2018   | 1/6/2018 | GMA 2018 | 1,000,000.00  | 1,000,000.00  | Rehabilitation of Multipurpose Building   |
| 18DC0072         |  |  |                     | 11/20/2017 | 12/2/2017  | 1/10/2018  |          |          |               |               |   |
|                  | a. Rehabilitation of Multipurpose Building (Baranay Hall), Brgy. Polanco 7, Ceres, Batangas  |  |                     |            |            |            |          |          |               |               |   |
|                  | b. Rehabilitation of Multipurpose Building (Phaza), Brgy. Polanco 3, Ceres, Batangas   |  |                     |            |            |            |          |          |               |               |   |
| 300112010667000  | Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Rehabilitation of Road including Canal, Kapitan Berto St., Brgy. Ambulong, Tanauan City, Batangas   | Batangas 3rd District Engineering Office | Competitive Bidding | 11/23/2017 | 11/23/2017 | 1/3/2018   | 1/6/2018 | GMA 2018 | 1,000,000.00  | 1,000,000.00  | Installation of Drainage System; L = 90.00 m.   |
| 18DC0073         |  |  |                     | 11/20/2017 | 12/2/2017  | 1/10/2018  |          |          |               |               |   |



|                  |  |  |                     |            |            |           |           |          |               |               |   |
|------------------|--|--|---------------------|------------|------------|-----------|-----------|----------|---------------|---------------|---|
| 300117201058000  | Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction/Rehabilitation of Road, Brgy. Bilugan, Malvar, Batangas  | Batangas 3rd District Engineering Office | Competitive Bidding | 11/23/2017 | 11/23/2017 | 1/3/2018  | 1/16/2018 | GMA 2018 | 1,980,000.00  | 1,980,000.00  | Concreting of Road; L = 0.243 km.   |
| 180C0074         | Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction of Road, Brgy. Calunayen-Don Juan, Cuenca, Batangas  | Batangas 3rd District Engineering Office | Competitive Bidding | 11/20/2017 | 11/23/2017 | 1/3/2018  | 1/16/2018 | GMA 2018 | 1,980,000.00  | 198,000.00    | Stone Masonry; L = 107.00 m.  |
| 180C0075         | Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities   | Batangas 3rd District Engineering Office | Competitive Bidding | 11/20/2017 | 12/12/2017 | 1/10/2018 | 1/31/2017 | GMA 2018 | 2,000,000.00  | 2,000,000.00  | Construction/Rehabilitation of Multipurpose Buildings   |
| 300104201720000  | Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities   | Batangas 3rd District Engineering Office | Competitive Bidding | 12/14/2017 | 12/27/2017 | 1/25/2018 |           |          |               |               |   |
| 180C0076         | Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities   | Batangas 3rd District Engineering Office | Competitive Bidding | 12/14/2017 | 12/27/2017 | 1/25/2018 |           |          |               |               |   |
| 300104201756000  | Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities   | Batangas 3rd District Engineering Office | Competitive Bidding | 12/14/2017 | 12/27/2017 | 1/18/2018 | 1/31/2017 | GMA 2018 | 2,000,000.00  | 2,000,000.00  | Construction/Rehabilitation of Multipurpose Buildings   |
| 300104201753000  | Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities   | Batangas 3rd District Engineering Office | Competitive Bidding | 12/14/2017 | 12/27/2017 | 1/25/2018 |           |          |               |               |   |
| 300104201753000  | Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities   | Batangas 3rd District Engineering Office | Competitive Bidding | 12/14/2017 | 12/27/2017 | 1/25/2018 |           |          |               |               |   |
| 180C0078         | Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities   | Batangas 3rd District Engineering Office | Competitive Bidding | 12/14/2017 | 12/27/2017 | 1/18/2018 | 1/31/2017 | GMA 2018 | 1,000,000.00  | 1,000,000.00  | Rehabilitation of Multipurpose Buildings  |
| 300104201759000  | Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities   | Batangas 3rd District Engineering Office | Competitive Bidding | 12/14/2017 | 12/27/2017 | 1/18/2018 | 1/31/2017 | GMA 2018 | 1,000,000.00  | 1,000,000.00  | Rehabilitation of Multipurpose Buildings  |
| 300104201737000  | Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities   | Batangas 3rd District Engineering Office | Competitive Bidding | 12/14/2017 | 12/27/2017 | 1/25/2018 |           |          |               |               |   |
| 180C0080         | Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities   | Batangas 3rd District Engineering Office | Competitive Bidding | 12/14/2017 | 12/27/2017 | 1/25/2018 |           |          |               |               |   |
| 300104201731000  | Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities   | Batangas 3rd District Engineering Office | Competitive Bidding | 12/14/2017 | 12/27/2017 | 1/18/2018 | 1/31/2017 | GMA 2018 | 1,000,000.00  | 1,000,000.00  | Rehabilitation of Multipurpose Building (Covered Court)   |
| 180C0081         | Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities   | Batangas 3rd District Engineering Office | Competitive Bidding | 12/14/2017 | 12/27/2017 | 1/18/2018 | 1/31/2017 | GMA 2018 | 1,000,000.00  | 1,000,000.00  | Rehabilitation of Multipurpose Buildings  |
| 300104201728000  | Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities   | Batangas 3rd District Engineering Office | Competitive Bidding | 12/14/2017 | 12/27/2017 | 1/18/2018 | 1/31/2017 | GMA 2018 | 500,000.00    | 500,000.00    | Rehabilitation of Multipurpose Building   |
| 180C0082         | Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities   | Batangas 3rd District Engineering Office | Competitive Bidding | 12/14/2017 | 12/27/2017 | 1/18/2018 | 1/31/2017 | GMA 2018 | 500,000.00    | 500,000.00    | Rehabilitation of Multipurpose Building   |
| 300104201728000  | Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities   | Batangas 3rd District Engineering Office | Competitive Bidding | 12/14/2017 | 12/27/2017 | 1/25/2018 |           |          |               |               |   |
| 180C0083         | Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities   | Batangas 3rd District Engineering Office | Competitive Bidding | 12/14/2017 | 12/27/2017 | 1/18/2018 | 1/31/2017 | GMA 2018 | 500,000.00    | 500,000.00    | Rehabilitation of Multipurpose Building   |
| 300104201767000  | Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities   | Batangas 3rd District Engineering Office | Competitive Bidding | 12/14/2017 | 12/27/2017 | 1/25/2018 | 1/31/2017 | GMA 2018 | 96,500,000.00 | 96,500,000.00 | Rehabilitation/Improvement including Drainage System (L = 5,248.00 m); Construction, Repair & Improvement of Road (L = 4,208 lane km) |
| 300116200098000  | Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities   | Batangas 3rd District Engineering Office | Competitive Bidding | 12/14/2017 | 12/27/2017 | 1/25/2018 |           |          |               |               |   |
| 180C0085         | Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities   | Batangas 3rd District Engineering Office | Competitive Bidding | 12/14/2017 | 12/27/2017 | 1/18/2018 | 1/31/2017 | GMA 2018 | 34,300,000.00 | 34,300,000.00 | Widening of Bridges; L = 50.00 m.   |
| 310305100214000  | Organizational Outcome 1: Ensure Safe and Reliable National Road System, Bridge Program, Widening of Permanent Bridges, Tansayao Brgy. (003386L2) along Lina City-Almimos Rd                             | Batangas 3rd District Engineering Office | Competitive Bidding | 12/14/2017 | 12/27/2017 | 1/18/2018 | 1/31/2017 | GMA 2018 | 18,230,940.00 | 18,230,940.00 | Widening of Bridges; L = 50.00 m.   |
| 180C0086         | Organizational Outcome 1: Ensure Safe and Reliable National Road System, Bridge Program, Widening of Permanent Bridges, Laurel Brgy (003159L2) along Tanaian-Talisay-Talagayan Rd                        | Batangas 3rd District Engineering Office | Competitive Bidding | 12/14/2017 | 12/27/2017 | 1/18/2018 | 1/31/2017 | GMA 2018 | 49,000,000.00 | 49,000,000.00 | Construction of Slope Protection; L = 1,505.79 m.   |
| 320101101371000  | Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems                      | Batangas 3rd District Engineering Office | Competitive Bidding | 12/14/2017 | 12/27/2017 | 1/25/2018 |           |          |               |               |   |
| 180C0088         | Organizational Outcome 1: Ensure Safe and Reliable National Road System, Network Development Program Construction of By-Pass and Diversion Roads, Malvar-Sto. Tomas Road Phase 11, Inc. Bridge, Batangas | Batangas 3rd District Engineering Office | Competitive Bidding | 12/14/2017 | 12/27/2017 | 1/18/2018 | 1/31/2017 | GMA 2018 | 96,500,000.00 | 96,500,000.00 | Construction of new bridge; A = 1,142.40 sq.m.  |
| 310204100184000  | Organizational Outcome 1: Ensure Safe and Reliable National Road System, Bridge Program, Widening of Permanent Bridges San Juan Brgy. (003386L2) along Lina City-Almimos Rd                              | Batangas 3rd District Engineering Office | Competitive Bidding | 12/14/2017 | 12/27/2017 | 1/25/2018 |           |          |               |               |   |
| 180C0089         | Organizational Outcome 1: Ensure Safe and Reliable National Road System, Bridge Program, Widening of Permanent Bridges San Juan Brgy. (003386L2) along Lina City-Almimos Rd                              | Batangas 3rd District Engineering Office | Competitive Bidding | 12/14/2017 | 12/27/2017 | 1/18/2018 | 1/31/2017 | GMA 2018 | 44,100,000.00 | 44,100,000.00 | Construction/Improvement of Access roads; L = 3.00 lane km  |
| 3002031002555000 | Organizational Outcome 1: Ensure Safe and Reliable National Road System, Bridge Program, Widening of Permanent Bridges San Juan Brgy. (003386L2) along Lina City-Almimos Rd                              | Batangas 3rd District Engineering Office | Competitive Bidding | 12/14/2017 | 12/27/2017 | 1/18/2018 | 1/31/2017 | GMA 2018 | 96,500,000.00 | 96,500,000.00 | Road Opening; L = 3.33 lane km  |
| 180C0091         | Organizational Outcome 1: Ensure Safe and Reliable National Road System, Bridge Program, Widening of Permanent Bridges San Juan Brgy. (003386L2) along Lina City-Almimos Rd                              | Batangas 3rd District Engineering Office | Competitive Bidding | 12/14/2017 | 12/27/2017 | 1/18/2018 | 1/31/2017 | GMA 2018 | 96,500,000.00 | 96,500,000.00 | Construction of new bridge; A = 954.00 sq.m.  |
| 300203100161000  | Organizational Outcome 1: Ensure Safe and Reliable National Road System, Bridge Program, Widening of Permanent Bridges San Juan Brgy. (003386L2) along Lina City-Almimos Rd                              | Batangas 3rd District Engineering Office | Competitive Bidding | 12/14/2017 | 12/27/2017 | 1/18/2018 | 1/31/2017 | GMA 2018 | 96,500,000.00 | 96,500,000.00 | Construction of new bridge; A = 954.00 sq.m.  |
| 180C0092         | Organizational Outcome 1: Ensure Safe and Reliable National Road System, Bridge Program, Widening of Permanent Bridges San Juan Brgy. (003386L2) along Lina City-Almimos Rd                              | Batangas 3rd District Engineering Office | Competitive Bidding | 12/14/2017 | 12/27/2017 | 1/18/2018 | 1/31/2017 | GMA 2018 | 96,500,000.00 | 96,500,000.00 | Construction of new bridge; A = 954.00 sq.m.  |
| 300203100162000  | Organizational Outcome 1: Ensure Safe and Reliable National Road System, Bridge Program, Widening of Permanent Bridges San Juan Brgy. (003386L2) along Lina City-Almimos Rd                              | Batangas 3rd District Engineering Office | Competitive Bidding | 12/14/2017 | 12/27/2017 | 1/18/2018 | 1/31/2017 | GMA 2018 | 96,500,000.00 | 96,500,000.00 | Construction of new bridge; A = 954.00 sq.m.  |
| 180C0093         | Organizational Outcome 1: Ensure Safe and Reliable National Road System, Bridge Program, Widening of Permanent Bridges San Juan Brgy. (003386L2) along Lina City-Almimos Rd                              | Batangas 3rd District Engineering Office | Competitive Bidding | 12/14/2017 | 12/27/2017 | 1/18/2018 | 1/31/2017 | GMA 2018 | 96,500,000.00 | 96,500,000.00 | Construction of new bridge; A = 954.00 sq.m.  |
| 300104201743000  | Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities   | Batangas 3rd District Engineering Office | Competitive Bidding | 12/14/2017 | 12/27/2017 | 1/18/2018 | 1/31/2017 | GMA 2018 | 1,000,000.00  | 1,000,000.00  | Rehabilitation of Multipurpose Building   |
| 180C0094         | Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities   | Batangas 3rd District Engineering Office | Competitive Bidding | 12/14/2017 | 12/27/2017 | 1/18/2018 | 1/31/2017 | GMA 2018 | 1,000,000.00  | 1,000,000.00  | Rehabilitation of Multipurpose Building   |
| 300104201724000  | Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities   | Batangas 3rd District Engineering Office | Competitive Bidding | 12/14/2017 | 12/27/2017 | 1/18/2018 | 1/31/2017 | GMA 2018 | 1,000,000.00  | 1,000,000.00  | Rehabilitation of Multipurpose Building   |
| 180C0095         | Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities   | Batangas 3rd District Engineering Office | Competitive Bidding | 12/14/2017 | 12/27/2017 | 1/18/2018 | 1/31/2017 | GMA 2018 | 1,000,000.00  | 1,000,000.00  | Rehabilitation of Multipurpose Building   |



|                    |  |   |                     |           |           |           |           |          |               |               |  |
|--------------------|--|---|---------------------|-----------|-----------|-----------|-----------|----------|---------------|---------------|--|
| 300105/2005/6000   | Local Program, National Building Program, Buildings and Other Structures, Multipurpose/Facilities, Expansion/Rehabilitation of Academic Building, Brgy. Aguilera, Balanabas  | Balanabas<br>3rd District<br>Engineering Office | Competitive Bidding | 1/12/2018 | 1/12/2017 | 2/22/2018 | 3/7/2018  | GMA 2018 | 9,900,000.00  | 9,900,000.00  | Expansion/Rehabilitation of Municipal Building   |
| 18BC0096           | Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Rehabilitation of Multipurpose Building, Brgy. Bulbulon, Ilogos, Balanabas   | Balanabas<br>3rd District<br>Engineering Office | Competitive Bidding | 1/12/2018 | 1/12/2017 | 2/22/2018 | 3/7/2018  | GMA 2018 | 500,000.00    | 500,000.00    | Rehabilitation of Multipurpose Building  |
| 300104/2017/6000   | Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Rehabilitation of Multipurpose Building, Brgy. Bulbulon, Ilogos, Balanabas   | Balanabas<br>3rd District<br>Engineering Office | Competitive Bidding | 1/12/2018 | 1/12/2017 | 2/22/2018 | 3/7/2018  | GMA 2018 | 500,000.00    | 500,000.00    | Rehabilitation of Multipurpose Building  |
| 18BC0098           | Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Rehabilitation of Multipurpose Building, Brgy. Puro-As, Alibaca, Balanabas   | Balanabas<br>3rd District<br>Engineering Office | Competitive Bidding | 1/12/2018 | 1/12/2017 | 2/22/2018 | 3/7/2018  | GMA 2018 | 500,000.00    | 500,000.00    | Rehabilitation of Multipurpose Building (Covered Court)  |
| 300104/2017/3000   | Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Rehabilitation/Improvement of Multipurpose Building, Brgy. Sals, Balete, Balanabas   | Balanabas<br>3rd District<br>Engineering Office | Competitive Bidding | 1/12/2018 | 1/12/2017 | 2/22/2018 | 3/7/2018  | GMA 2018 | 500,000.00    | 500,000.00    | Rehabilitation/Improvement of Multipurpose Building  |
| 18BC00101          | Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Slope Protection along Lake Trail-Tapaylay Road, Talleyay Section, Balanabas  | Balanabas<br>3rd District<br>Engineering Office | Competitive Bidding | 1/19/2018 | 1/12/2017 | 2/22/2018 | 3/7/2018  | GMA 2018 | 9,800,000.00  | 9,800,000.00  | Construction of Slope Protection (Parapet Wall, Stone Masonry and Grouted Riprap); Intermitent Sections between  |
| 18BC00102          | Local Program, Local Infrastructure Program, Water Management Facilities, Water Supply, Rehabilitation of Water Supply, San Nicolas, Balanabas   | Balanabas<br>3rd District<br>Engineering Office | Competitive Bidding | 1/12/2018 | 1/12/2017 | 2/22/2018 | 3/7/2018  | GMA 2018 | 1,485,000.00  | 1,485,000.00  | Rehabilitation of Water Supply Building  |
| 18BC00103          | Local Program, Local Infrastructure Program, Water Management Facilities, Water Supply, Construction/Rehabilitation of Water System, Brgy. Calitany, San Nicolas, Balanabas  | Balanabas<br>3rd District<br>Engineering Office | Competitive Bidding | 1/12/2018 | 1/12/2017 | 2/22/2018 | 3/7/2018  | GMA 2018 | 1,000,000.00  | 1,000,000.00  | Construction/Rehabilitation of Water Supply Building   |
| 18BC00104          | Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Rehabilitation of Multipurpose Building, Brgy. Panhilan, Agoncillo, Balanabas  | Balanabas<br>3rd District<br>Engineering Office | Competitive Bidding | 2/13/2018 | 2/13/2017 | 3/27/2018 | 4/2/2018  | GMA 2018 | 2,000,000.00  | 2,000,000.00  | Construction/Rehabilitation of Multipurpose Building   |
| 18BC00105          | a. Rehabilitation of Multipurpose Building, Brgy. Panhilan, Agoncillo, Balanabas<br>b. Rehabilitation of Multipurpose Building, Brgy. Poblacon 3, Sta. Teresita, Balanabas<br>c. Construction/Rehabilitation of Multipurpose Building, Sta. Teresita NHS, Sta. Teresita, Balanabas |   |                     |           |           |           |           |          |               |               |  |
| 300104/2017/6000   | Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multipurpose Building, Talang, San Nicolas, Balanabas  | Balanabas<br>3rd District<br>Engineering Office | Competitive Bidding | 2/6/2018  | 2/6/2018  | 3/20/2018 | 4/2/2018  | GMA 2018 | 1,980,000.00  | 1,980,000.00  | Construction of Multipurpose Building  |
| 18BC00106          | Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Rehabilitation of Multipurpose Building, Manuel, Tanaian City, Balanabas   | Balanabas<br>3rd District<br>Engineering Office | Competitive Bidding | 2/13/2018 | 2/6/2018  | 3/27/2018 | 4/2/2018  | GMA 2018 | 2,000,000.00  | 2,000,000.00  | Rehabilitation of Multipurpose Building  |
| 300117/2013/031000 | Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, a. Concrete/Widening of Road, J. Gonzales, Brgy. 1, Tanaian City, Balanabas<br>b. Concrete/Widening of Road, J. Gonzales, Brgy. 1, Tanaian City, Balanabas                                      | Balanabas<br>3rd District<br>Engineering Office | Competitive Bidding | 2/13/2018 | 2/6/2018  | 3/27/2018 | 4/2/2018  | GMA 2018 | 2,000,000.00  | 2,000,000.00  | a. Road Widening Including Reimbursement of Center Line (15.00 meters ROW);<br>b. Road Widening Including Reimbursement of Center Line (15.00 meters ROW);<br>L = 0.109 lane km;<br>L = 0.109 lane km; |
| 300109/2001/41000  | Local Program, Local Infrastructure Program, Flood Control and Drainage, Drainage/Protection Works, Construction of an Open Canal in Barangay Ambunao to Barangay Bahadero, Tanaian City, Balanabas  | Balanabas<br>3rd District<br>Engineering Office | Competitive Bidding | 2/6/2018  | 2/6/2018  | 3/20/2018 | 4/2/2018  | GMA 2018 | 1,980,000.00  | 1,980,000.00  | Construction of Drainage; L = 91.00 km.  |
| 18BC0109           | Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction of Road, Brgy. Timuk, Tanaian City, Balanabas  | Balanabas<br>3rd District<br>Engineering Office | Competitive Bidding | 2/6/2018  | 2/6/2018  | 3/20/2018 | 4/2/2018  | GMA 2018 | 1,980,000.00  | 1,980,000.00  | Construction of 4-meter wide road; L = 0.536 lane km.  |
| 18BC0110           | Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction of Road, Barangay Ullano, Tanaian City, Balanabas  | Balanabas<br>3rd District<br>Engineering Office | Competitive Bidding | 2/6/2018  | 2/6/2018  | 3/20/2018 | 4/2/2018  | GMA 2018 | 1,980,000.00  | 1,980,000.00  | Rehabilitation of Water Supply Building  |
| 300121/2005/2000   | Local Program, Local Infrastructure Program, Water Management Facilities, Water Supply, a. Rehabilitation of Water Supply Level II, Balete, Balanabas<br>b. Rehabilitation of Water Supply, Sta. Teresita, Balanabas   | Balanabas<br>3rd District<br>Engineering Office | Competitive Bidding | 2/6/2018  | 2/6/2018  | 3/20/2018 | 4/2/2018  | GMA 2018 | 16,331,040.00 | 16,331,040.00 | Rehabilitation/Improvement of Office Building  |
| 18BC0112           | Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction/Rehabilitation of DPWH Balanabas III District Engineering Office Building, Tanaian City, Balanabas  | Balanabas<br>3rd District<br>Engineering Office | Competitive Bidding | 2/6/2018  | 2/6/2018  | 3/20/2018 | 4/2/2018  | GMA 2018 | 1,980,000.00  | 1,980,000.00  | Construction/Rehabilitation of Office Building   |
| 300104/2017/220000 | Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction/Rehabilitation of Municipal Hall, Brgy. Poblacon, Agoncillo, Balanabas  | Balanabas<br>3rd District<br>Engineering Office | Competitive Bidding | 3/22/2018 | 3/22/2018 | 5/2/2018  | 5/15/2018 | GAA 2018 | 1,980,000.00  | 1,980,000.00  | Construction/Rehabilitation of Municipal Hall  |
| 18BC0114           | Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction/Completion of Multi-Purpose Bldg., Brgy. 4, Matas na Kahoy, Balanabas   | Balanabas<br>3rd District<br>Engineering Office | Competitive Bidding | 3/29/2018 | 4/10/2018 | 5/9/2018  | 5/15/2018 | GAA 2018 | 1,980,000.00  | 1,980,000.00  | Construction/Completion of Multi-Purpose Building  |
| 300104/2017/71000  | Local Program, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-purpose Building, Barangay Sampagita, Talleyay, Balanabas  | Balanabas<br>3rd District<br>Engineering Office | Competitive Bidding | 3/29/2018 | 4/10/2018 | 5/9/2018  | 5/15/2018 | GAA 2018 | 2,970,000.00  | 2,970,000.00  | Construction of Multi-Purpose Building   |
| 18BC0116           | Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Road Widening at Barangay Traplice, Tanaian City, Balanabas   | Balanabas<br>3rd District<br>Engineering Office | Competitive Bidding | 3/29/2018 | 4/10/2018 | 5/9/2018  | 5/15/2018 | GAA 2018 | 1,980,000.00  | 1,980,000.00  | Road Widening; L = 0.546 km  |
| 300121/2004/8000   | Local Program, Local Infrastructure Program, Water Management Facilities, Water Supply, Rehabilitation of Water Supply, Allibaca, Balanabas  | Balanabas<br>3rd District<br>Engineering Office | Competitive Bidding | 3/22/2018 | 3/22/2018 | 5/2/2018  | 5/15/2018 | GAA 2018 | 1,000,000.00  | 1,000,000.00  | Rehabilitation of Water Supply Building  |
| 18BC0118           | Local Program, Local Infrastructure Program, Water Management Facilities, Water Supply, Rehabilitation of Water Supply, Cuenca, Balanabas  | Balanabas<br>3rd District<br>Engineering Office | Competitive Bidding | 3/29/2018 | 4/10/2018 | 5/9/2018  | 5/15/2018 | GAA 2018 | 1,000,000.00  | 1,000,000.00  | Rehabilitation of Water Supply Building  |
| 300121/2004/9000   | Local Program, Local Infrastructure Program, Water Management Facilities, Water Supply, Rehabilitation of Water Supply, Cuenca, Balanabas  | Balanabas<br>3rd District<br>Engineering Office | Competitive Bidding | 3/29/2018 | 4/10/2018 | 5/9/2018  | 5/15/2018 | GAA 2018 | 1,000,000.00  | 1,000,000.00  | Rehabilitation of Water Supply Building  |







|                  |  |  |                     |           |           |            |            |  |               |               |  |
|------------------|--|--|---------------------|-----------|-----------|------------|------------|--|---------------|---------------|--|
| 300101200001000  | Construction of Classroom Batch 1, Two Storey Four Classroom, Malabanan Elementary School, Balete, Balanags  | Balanags 3rd District Engineering Office | Competitive Bidding | 5/4/2018  | 5/4/2018  | 6/14/2018  | 6/27/2018  | CY 2018 Basic Educational Facilities Fund  | 9,240,782.67  | 9,240,782.67  | Construction of Two Storey Four Classroom  |
| 180C0146         | Construction of Classrooms Batch 1, Two Storey Four Classroom, Dola Tibural Carlo Palaru Elementary School, Sto. Tomas, Balanags   | Balanags 3rd District Engineering Office | Competitive Bidding | 5/11/2018 | 5/23/2018 | 6/21/2018  | 6/27/2018  | CY 2018 Basic Educational Facilities Fund  | 8,856,666.39  | 8,856,666.39  | Construction of Two Storey Four Classroom  |
| 180C0147         | Construction of Classrooms Batch 1, Two Storey Four Classroom, Corda na Munti National High School, Apocillo, Balanags   | Balanags 3rd District Engineering Office | Competitive Bidding | 5/11/2018 | 5/23/2018 | 6/21/2018  | 6/27/2018  | CY 2018 Basic Educational Facilities Fund  | 9,231,827.67  | 9,231,827.67  | Construction of Two Storey Four Classroom  |
| 300101200001000  | Construction of Classrooms Batch 1, Two Storey Six Classroom, Pinakosan Elementary School, Alitandag, Balanags   | Balanags 3rd District Engineering Office | Competitive Bidding | 5/11/2018 | 5/23/2018 | 6/21/2018  | 6/27/2018  | CY 2018 Basic Educational Facilities Fund  | 12,227,358.01 | 12,227,358.01 | Construction of Two Storey Six Classroom   |
| 180C0148         | Construction of Classrooms Batch 1, Two Storey Six Classroom, Venancio Trinidad St., Memorial School, Talley, Balanags   | Balanags 3rd District Engineering Office | Competitive Bidding | 5/4/2018  | 5/23/2018 | 6/14/2018  | 6/27/2018  | CY 2018 Basic Educational Facilities Fund  | 12,136,497.59 | 12,136,497.59 | Construction of Two Storey Six Classroom   |
| 300101200001000  | Construction of Classrooms Batch 1, Two Storey Six Classroom, Venancio Trinidad St., Memorial School, Talley, Balanags   | Balanags 3rd District Engineering Office | Competitive Bidding | 5/11/2018 | 5/23/2018 | 6/21/2018  | 6/27/2018  | CY 2018 Basic Educational Facilities Fund  | 12,252,233.01 | 12,252,233.01 | Construction of Two Storey Six Classroom   |
| 180C0150         | Construction of Classrooms Batch 1, Three Storey Six Classroom, Sto. Tomas North Central School, Sto. Tomas, Balanags  | Balanags 3rd District Engineering Office | Competitive Bidding | 5/4/2018  | 5/23/2018 | 6/14/2018  | 6/27/2018  | CY 2018 Basic Educational Facilities Fund  | 13,770,317.52 | 13,770,317.52 | Construction of Three Storey Six Classroom   |
| 300101200001000  | Construction of Classrooms Batch 1, Four Storey Eight Classroom, Talley Senior High School, Talley, Balanags   | Balanags 3rd District Engineering Office | Competitive Bidding | 5/11/2018 | 5/23/2018 | 6/21/2018  | 6/27/2018  | CY 2018 Basic Educational Facilities Fund  | 21,222,803.42 | 21,222,803.42 | Construction of Four Storey Eight Classroom  |
| 180C0153         | Construction of Classrooms Batch 1, Three Storey Twelve Classroom, JP Laurel National High School, Tanauan, Balanags   | Balanags 3rd District Engineering Office | Competitive Bidding | 5/11/2018 | 5/23/2018 | 6/21/2018  | 6/27/2018  | CY 2018 Basic Educational Facilities Fund  | 29,212,470.91 | 29,212,470.91 | Construction of Three Storey Twelve Classroom  |
| 180C0154         | Construction of Classrooms Batch 1, Four Storey Eight Classroom Sta. Anastacia-San Rafael National High School, Sto. Tomas, Balanags   | Balanags 3rd District Engineering Office | Competitive Bidding | 5/16/2018 | 5/16/2018 | 6/26/2018  | 7/9/2018   | SR2018-03-006919 Educational Facilities Fund   | 20,107,479.06 | 20,107,479.06 | Construction of Four Storey Eight Classroom  |
| 300101200001000  | Opening and Concreting of Broy, Cula East FMR, Broy, Cula East, Sta. Teresita, Balanags  | Balanags 3rd District Engineering Office | Competitive Bidding | 5/23/2018 | 6/4/2018  | 7/3/2018   | 9/4/2018   | DA Fund 2018   | 4,975,000.00  | 4,975,000.00  | Construction of Concrete Road with Slope Protection; L = 0.756 lane km.; w = 6.70 m.; t = 0.20 m.  |
| 180C0155         | Concrete of Broy, Biliwang FMR, Broy, Biliwang, Apocillo, Balanags   | Balanags 3rd District Engineering Office | Competitive Bidding | 7/17/2018 | 7/10/2018 | 8/29/2018  | 9/11/2018  | SR2018-03-008595 Educational Facilities Fund   | 953,371.28    | 953,371.28    | Maintenance Services for Automated Traffic Data Collection Program; (SV410H/LZ AC) Daang Maharlika   |
| 180C0157         | National Road Traffic Survey Program (NRTSP) – Conduct of Automated/Manual Traffic Data Collection and Axi Load Survey, purchase of automatic traffic classifiers (ATC), accessories and supplies, and other NRTSP – related activities  | Balanags 3rd District Engineering Office | Competitive Bidding | 7/18/2018 | 7/18/2018 | 8/5/2018   | 9/11/2018  | SR2018-07-010095 Educational Facilities and Other Related Activities – Maintenance, Services for Automated Traffic Data Collection Program | 2,290,000.00  | 2,290,000.00  | Installation of Four (4) James Jr. Ground Sensors in two (2) Sites; SV410H/LZ AC Manila-Balanags Road (R669+000); SV410H/LZ AC Tanauan-Talley-Taneyray Road (R671+100)   |
| 5R2018-07-010095 |  | Balanags 3rd District Engineering Office | Competitive Bidding | 7/25/2018 | 8/6/2018  | 8/5/2018   | 9/11/2018  | SR2018-07-010095 Educational Facilities and Other Related Activities – Maintenance, Services for Automated Traffic Data Collection Program | 2,290,000.00  | 2,290,000.00  | Rehabilitation/Improvement of Multi-Purpose Building   |
| 180C0159         | Rehabilitation/Improvement of DPWH Balanags III District Engineering Office Building, Tanauan City, Balanags   | Balanags 3rd District Engineering Office | Competitive Bidding | 7/26/2018 | 7/26/2018 | 9/5/2018   | 9/18/2018  | Capital Outlay - Release of funds to cover payment of mandatory PP 2018 RA 10964 Regular 2018 CURRENT                                      | 8,100,000.00  | 8,100,000.00  | Tanauan Talley-Taneyray Road (R082+405-R083+649) 50' L x 55.3' SO Int. W = 3.05 m.   |
| 180C0160         | Use of Self-Curing Concrete (1st Small-Scale Pilot Trial)  | Balanags 3rd District Engineering Office | Competitive Bidding | 8/2/2018  | 8/14/2018 | 9/18/2018  | 10/17/2018 | SR2018-06-010918 dated August 29, 2018   | 6,755,000.00  | 6,755,000.00  | Construction of Water Supply System with Elevated Tank   |
| 180C0161         | Construction of Multi-purpose Building at Barangay Sta. Cruz, Sto. Tomas, Balanags   | Balanags 3rd District Engineering Office | Competitive Bidding | 8/21/2018 | 9/12/2018 | 10/11/2018 | 11/8/2018  | SR2018-08-010918 dated August 29, 2018   | 2,970,000.00  | 2,970,000.00  | Construction of Two-Storey Multi-purpose Building with Roof Deck   |
| 180C0162         | Construction of Water Supply System with Elevated Tank at Barangay Sta. Cruz, Sto. Tomas, Balanags   | Balanags 3rd District Engineering Office | Competitive Bidding | 9/21/2018 | 9/14/2018 | 10/28/2018 | 11/8/2018  | SR2018-08-010918 dated August 29, 2018   | 24,125,000.00 | 24,125,000.00 | Construction (Completion) of Sta. Teresita New Municipal Building including Facilities and other structures  |
| 180C0163         | Construction (Completion) of Sta. Teresita New Municipal Building including Facilities and other Structures, Barangay Poboclon I, Santa Teresita, Balanags   | Balanags 3rd District Engineering Office | Competitive Bidding | 9/21/2018 | 9/20/2018 | 11/2/2018  | 11/15/2018 | SR2018-08-010918 dated August 29, 2018   | 7,562,900.00  | 7,562,900.00  | Completion of Office Building  |
| 180C0164         | Network Cabling, Auxiliary Works, Chimes and Office Modular Partition for Additional New Office Building   | Balanags 3rd District Engineering Office | Competitive Bidding | 10/5/2018 | 10/5/2018 | 11/16/2018 | 11/29/2018 | SR2018-09-011043 to SR2018-09-011046 dated September 17, 2018  | 1,980,000.00  | 1,980,000.00  | Construction/Rehabilitation/ Renovation/Expansion of RHU   |
| 180C0165         | Construction/Rehabilitation/Renovation/Expansion of RHU, Petalas na Kanoy RHU, Municipality of Petalas na Kanoy, Balanags  | Balanags 3rd District Engineering Office | Competitive Bidding | 10/5/2018 | 10/5/2018 | 11/16/2018 | 11/29/2018 | Memorandum of Agreement  | 1,980,000.00  | 1,980,000.00  | Rehabilitation and Expansion of RHU, Mayor RHU, Municipality of Petalas na Kanoy   |
| 180C0166         | Rehabilitation and Expansion of RHU, Mayor RHU, Municipality of Petalas na Kanoy   | Balanags 3rd District Engineering Office | Competitive Bidding | 10/5/2018 | 10/5/2018 | 11/16/2018 | 11/29/2018 | Memorandum of Agreement  | 1,980,000.00  | 1,980,000.00  | Rehabilitation of the Birthing Facility (re-painting and installation of cabinets and outside roofing), demolition of side perimeter to be used as patient's waiting area, installation of 1 Hp air con and electrical installation), Alitandag RHU, Municipality of Alitandag |
| 180C0167         | Rehabilitation of the Birthing Facility (re-painting and installation of cabinets and outside roofing), demolition of side perimeter to be used as patient's waiting area, installation of 1 Hp air con and electrical installation), Alitandag RHU, Municipality of Alitandag | Balanags 3rd District Engineering Office | Competitive Bidding | 10/5/2018 | 10/5/2018 | 11/16/2018 | 11/29/2018 | Memorandum of Agreement  | 4,950,000.00  | 4,950,000.00  | Construction/Completion/ Renovation/Expansion/ Upgrading of Hospital Building  |
| 180C0168         | Construction/Completion/Renovation/Expansion/Upgrading of Hospital Building, Dr. Ernesto H. Malabanan Memorial Hospital (Formerly Laurel Municipal Hospital), Municipality of Laurel   | Balanags 3rd District Engineering Office | Competitive Bidding | 10/5/2018 | 10/5/2018 | 11/16/2018 | 11/29/2018 | Memorandum of Agreement  | 4,950,000.00  | 4,950,000.00  | Construction/Completion/ Renovation/Expansion/ Upgrading of Hospital Building  |
| 180C0169         | Construction/Completion/Renovation/Expansion/Upgrading of Hospital Building, Dr. Ernesto H. Malabanan Memorial Hospital (Formerly Laurel Municipal Hospital), Municipality of Laurel   | Balanags 3rd District Engineering Office | Competitive Bidding | 10/5/2018 | 10/5/2018 | 11/16/2018 | 11/29/2018 | Memorandum of Agreement  | 4,950,000.00  | 4,950,000.00  | Construction/Completion/ Renovation/Expansion/ Upgrading of Hospital Building  |



|                   |   |  |                     |            |            |            |            |  |               |               |   |
|-------------------|---|--|---------------------|------------|------------|------------|------------|--|---------------|---------------|---|
| 180C0170          | Construction/Completion/Renovation/Expansion/Upgrading of Hospital Building, Laurel Memorial District Hospital, Municipality of Tahanuan  | Batangas 3rd District Engineering Office | Competitive Bidding | 10/5/2018  | 10/5/2018  | 11/16/2018 | 11/29/2018 | Memorandum of Agreement  | 4,950,000.00  | 4,950,000.00  | Construction/Completion/ Renovation/Expansion/ Upgrading of Hospital Building   |
| 180C0171          | Construction of Classrooms Batch 3, Four Storey Sixteen Classroom Laurel Senior High School, Laurel, Batangas   | Batangas 3rd District Engineering Office | Competitive Bidding | 10/31/2018 | 10/31/2018 | 12/12/2018 | 12/26/2018 | CY 2018 Basic Educational Facilities Fund  | 36,991,168.69 | 36,991,168.69 | Construction of 4-storey 16-Classroom School Building (Stairwell 5m width, steel casement windows at rear portion and fire protection system)   |
| 180C0172          | Construction of Classrooms Batch 3, Three Storey Twelve Classroom Bernardo Lino Memorial Central School, Tahanuan City, Batangas  | Batangas 3rd District Engineering Office | Competitive Bidding | 10/31/2018 | 10/31/2018 | 12/12/2018 | 12/26/2018 | CY 2018 Basic Educational Facilities Fund  | 28,922,267.86 | 28,922,267.86 | Construction of 3-storey 12-Classroom School Building (Stairwell 5m width, steel casement windows at rear portion and fire protection system)   |
| 180C0173          | Construction of Classrooms Batch 3, Four Storey Eight Classroom Aporcillo Senior High School, Aporcillo, Batangas   | Batangas 3rd District Engineering Office | Competitive Bidding | 10/31/2018 | 10/31/2018 | 12/12/2018 | 12/26/2018 | CY 2018 Basic Educational Facilities Fund  | 17,434,161.82 | 17,434,161.82 | Construction of 4-storey 8-Classroom School Building (Stairwell 5m width, steel casement windows at rear portion and fire protection system)  |
| 180C0174          | Construction of Classrooms Batch 1, Four Storey Eight Classroom, Sto. Tomas Senior High School, Sto. Tomas, Batangas  | Batangas 3rd District Engineering Office | Competitive Bidding | 11/7/2018  | 11/7/2018  | 12/19/2018 | 1/2/2019   | CY 2018 Basic Educational Facilities Fund  | 17,419,109.85 | 17,419,109.85 | Construction of 4-storey 8-Classroom School Building (Stairwell 5m width, steel casement windows at rear portion and fire protection system)  |
| 180C0175          | Repair/Maintenance of Calamity Damage on the National Roads and Bridges and Flood Control Structures in Lake Taal-Taqaray Road, K0065-000 - K0065-163   | Batangas 3rd District Engineering Office | Competitive Bidding | 11/23/2018 | 11/23/2018 | 1/4/2019   | 1/17/2019  | CY 2018 Calamity Fund  | 3,377,500.00  | 3,377,500.00  | Stone Masonry; L = 70.5 lm  |
| 180C0176          | Repair/Maintenance of Calamity Damage on the National Roads and Bridges and Flood Control Structures in Tahanuan-Talokay-Taqaray Road, K0084-480 - K0084-558  | Batangas 3rd District Engineering Office | Competitive Bidding | 11/20/2018 | 12/13/2018 | 1/10/2019  | 8/24/2018  | SR-2018-02-005955 dated 2/23/2018  | 1,800,430.00  | 1,800,430.00  | Detailed Engineering Design including Bridge Site Survey, Topographic Survey and Subsurface Exploration Works   |
| 180C0001          | SR-2018-02-004827 dated 2/19/2018   | Batangas 3rd District Engineering Office | Competitive Bidding | 7/19/2018  | 7/19/2018  | 8/16/2018  | 8/24/2018  | SR-2018-02-004827 dated 2/19/2018  | 5,800,000.00  | 5,800,000.00  | Consultancy Services for the Conduct of Feasibility Studies/PDE/ Economic Analysis/Technical Studies/Traffic Impact Assessment - Region IV-A 1) Bataan-Gulod-Buso Bypass Road; 2) Malvar-Sto. Tomas Diversion Road            |
| 180C0002          | SR-2018-09-011105 dated 9/18/2018   | Batangas 3rd District Engineering Office | Competitive Bidding | 9/27/2018  | 9/27/2018  | 10/24/2018 | 11/2/2018  | SR-2018-09-011105 dated 9/18/2018  | 4,350,000.00  | 4,350,000.00  | Consultancy Services for the Conduct of Soil Testing Exploration for Multi-Storey School Building and Tech-Voc Workshops and Preliminary Detailed Engineering (PDE) under the DepEd's Basic Education Facilities Fund (BEFF)  |
| 180C0003          | SR-2018-02-005955 dated 2/23/2018   | Batangas 3rd District Engineering Office | Competitive Bidding | 10/4/2018  | 10/17/2018 | 10/25/2018 |            |  |               |               | Consultancy Services for the Conduct of Soil Testing Exploration for Multi-Storey School Buildings and Tech-Voc Workshops and Preliminary Detailed Engineering (PDE) under the DepEd's Basic Education Facilities Fund (BEFF) |
| 110101            | Consultancy Services for the Conduct of Soil Testing Exploration for Multi-Storey School Buildings and Tech-Voc Workshops and Preliminary Detailed Engineering (PDE) under the DepEd's Basic Education Facilities Fund (BEFF) | Batangas 3rd District Engineering Office | Competitive Bidding | 11/14/2018 | 11/14/2018 | 12/12/2018 | 12/20/2018 | Regular Agency Fund-General Fund-New General Appropriations-Specific Budget of National Government | 9,636,786.75  | 9,636,786.75  | Consultancy Services for the Conduct of Soil Testing Exploration for Multi-Storey School Buildings and Tech-Voc Workshops and Preliminary Detailed Engineering (PDE) under the DepEd's Basic Education Facilities Fund (BEFF) |
| 180C0004          | SR-2018-02-005955 dated 2/19/2018   | Batangas 3rd District Engineering Office | Competitive Bidding | 11/27/2018 | 11/27/2018 | 1/9/2019   | 1/17/2019  | Regular Agency Fund-General Fund-New General Appropriations-Specific Budget of National Government | 5,050,000.00  | 5,050,000.00  | Consultancy Services for the Conduct of Preliminary Detailed Engineering Design   |
| SR-2018-02-005955 | Engineering Design - Region IV-A<br>1) Taal Lake Circumferential Road (Aporcillo Section)<br>2) Taal Lake Circumferential Road (Balete Section)<br>3) Taal Lake Circumferential Road (Marbas na Kanyo Section)                | Batangas 3rd District Engineering Office | Competitive Bidding | 11/29/2018 | 11/29/2018 | 12/28/2018 | 1/4/2019   | FY 2018 R.A. 10964 Regular 2018 CURRENT  | 2,203,974.50  | 2,203,974.50  | Consultancy Services for the Construction of Various Bridges  |
| 180C0006          | SR-2018-02-005955 dated 2/23/2018   | Batangas 3rd District Engineering Office | Competitive Bidding | 12/6/2018  | 12/27/2018 | 12/28/2018 |            |  |               |               | Consultancy Services for the Construction of Various Bridges  |
| 1                 | SR-2018-02-005955 dated 2/23/2018   | Batangas 3rd District Engineering Office | Competitive Bidding | 7/17/2018  | 7/26/2018  | 7/31/2018  | 8/2/2018   | Fund 101   | 750.00        | 750.00        | Supplier  |
| 2                 | SR-2018-02-005955 dated 2/23/2018   | Batangas 3rd District Engineering Office | Competitive Bidding | 7/17/2018  | 7/26/2018  | 7/31/2018  | 8/2/2018   | Fund 101   | 850.00        | 850.00        | Snap Pen (Red)  |
| 3                 | SR-2018-02-005955 dated 2/23/2018   | Batangas 3rd District Engineering Office | Competitive Bidding | 7/17/2018  | 7/26/2018  | 7/31/2018  | 8/2/2018   | Fund 101   | 1,700.00      | 1,700.00      | Snap Pen (Black)  |
| 4                 | SR-2018-02-005955 dated 2/23/2018   | Batangas 3rd District Engineering Office | Competitive Bidding | 7/17/2018  | 7/26/2018  | 7/31/2018  | 8/2/2018   | Fund 101   | 425.00        | 425.00        | Correction Pen  |
| 5                 | SR-2018-02-005955 dated 2/23/2018   | Batangas 3rd District Engineering Office | Competitive Bidding | 7/17/2018  | 7/26/2018  | 7/31/2018  | 8/2/2018   | Fund 101   | 225.00        | 225.00        | Scotch Tape   |
| 6                 | SR-2018-02-005955 dated 2/23/2018   | Batangas 3rd District Engineering Office | Competitive Bidding | 7/17/2018  | 7/26/2018  | 7/31/2018  | 8/2/2018   | Fund 101   | 75.00         | 75.00         | Long Brown Envelope   |
| 7                 | SR-2018-02-005955 dated 2/23/2018   | Batangas 3rd District Engineering Office | Competitive Bidding | 7/17/2018  | 7/26/2018  | 7/31/2018  | 8/2/2018   | Fund 101   | 50.00         | 50.00         | Long Folder   |
| 8                 | SR-2018-02-005955 dated 2/23/2018   | Batangas 3rd District Engineering Office | Competitive Bidding | 7/17/2018  | 7/26/2018  | 7/31/2018  | 8/2/2018   | Fund 101   | 60.00         | 60.00         | Marker (stable)   |
| 9                 | SR-2018-02-005955 dated 2/23/2018   | Batangas 3rd District Engineering Office | Competitive Bidding | 7/17/2018  | 7/26/2018  | 7/31/2018  | 8/2/2018   | Fund 101   | 2,000.00      | 2,000.00      | INK CART, HP C4692A, (HP704), Black   |



|    |   |  |          |           |           |           |           |          |            |            |  |  |  |
|----|---|--|----------|-----------|-----------|-----------|-----------|----------|------------|------------|--|--|--|
| 10 | INK CART, HP CM93AA, (HP704), Tri-color   | Baraibas 3rd District Engineering Office | Shopping | 7/17/2018 | 7/26/2018 | 7/31/2018 | 8/2/2018  | Fund 101 | 1,500.00   | 1,500.00   |  |  |  |
| 11 | Stapler with Removal  | Baraibas 3rd District Engineering Office | Shopping | 7/23/2018 | 7/26/2018 | 7/31/2018 | 8/2/2018  | Fund 101 | 250.00     | 250.00     |  |  |  |
| 12 | External Hard Drive   | Baraibas 3rd District Engineering Office | Shopping | 7/23/2018 | 7/26/2018 | 7/31/2018 | 8/2/2018  | Fund 101 | 3,100.00   | 3,100.00   |  |  |  |
| 13 | Calculator, Electronic  | Baraibas 3rd District Engineering Office | Shopping | 7/23/2018 | 7/26/2018 | 7/31/2018 | 8/2/2018  | Fund 101 | 135.20     | 135.20     |  |  |  |
| 14 | Cleaner, Powder (Zm)  | Baraibas 3rd District Engineering Office | Shopping | 7/23/2018 | 7/26/2018 | 7/31/2018 | 8/2/2018  | Fund 101 | 106.35     | 106.35     |  |  |  |
| 15 | Bleaching Solution  | Baraibas 3rd District Engineering Office | Shopping | 7/23/2018 | 7/26/2018 | 7/31/2018 | 8/2/2018  | Fund 101 | 610.92     | 610.92     |  |  |  |
| 16 | Pencil Sharpener, Heavy Duty  | Baraibas 3rd District Engineering Office | Shopping | 7/23/2018 | 7/26/2018 | 7/31/2018 | 8/2/2018  | Fund 101 | 187.20     | 187.20     |  |  |  |
| 17 | Desktop: Intel Core i5  | Baraibas 3rd District Engineering Office | Shopping | 7/23/2018 | 7/26/2018 | 7/31/2018 | 8/2/2018  | Fund 101 | 96,000.00  | 96,000.00  |  |  |  |
| 18 | Printer   | Baraibas 3rd District Engineering Office | Shopping | 7/23/2018 | 7/26/2018 | 7/31/2018 | 8/2/2018  | Fund 101 | 5,000.00   | 5,000.00   |  |  |  |
| 19 | Biometrics Specifications: No. of Fingerprint: 3,000 No. of Event Log entries: 100,000 Fingerprint Sensor:ZK Optical Sensor Communications:TCP / IP, USB host/client Display: 3" color TFT Power Source:2V, 1.5A Standard features: self service query, automatic switching mode, back-up battery | Baraibas 3rd District Engineering Office | Shopping | 9/20/2018 | 9/25/2018 | 9/28/2018 | 10/2/2018 | Fund 101 | 33,500.00  | 33,500.00  |  |  |  |
| 20 | C.I. Union Potente 1/2  | Baraibas 3rd District Engineering Office | Shopping | 9/13/2018 | 9/25/2018 | 9/28/2018 | 10/2/2018 | Fund 101 | 117.00     | 117.00     |  |  |  |
| 21 | Rainbow hose 1/2  | Baraibas 3rd District Engineering Office | Shopping | 9/20/2018 | 9/25/2018 | 9/28/2018 | 10/2/2018 | Fund 101 | 4,485.00   | 4,485.00   |  |  |  |
| 22 | Hose coupling 1/2   | Baraibas 3rd District Engineering Office | Shopping | 9/20/2018 | 9/25/2018 | 9/28/2018 | 10/2/2018 | Fund 101 | 165.00     | 165.00     |  |  |  |
| 23 | lock  | Baraibas 3rd District Engineering Office | Shopping | 9/20/2018 | 9/25/2018 | 9/28/2018 | 10/2/2018 | Fund 101 | 1,960.00   | 1,960.00   |  |  |  |
| 24 | Hose nozzle   | Baraibas 3rd District Engineering Office | Shopping | 9/20/2018 | 9/25/2018 | 9/28/2018 | 10/2/2018 | Fund 101 | 370.00     | 370.00     |  |  |  |
| 25 | CAT 5E - Cable 4P   | Baraibas 3rd District Engineering Office | Shopping | 9/20/2018 | 9/25/2018 | 9/28/2018 | 10/2/2018 | Fund 101 | 10,000.00  | 10,000.00  |  |  |  |
| 26 | Utility box   | Baraibas 3rd District Engineering Office | Shopping | 9/20/2018 | 9/25/2018 | 9/28/2018 | 10/2/2018 | Fund 101 | 205.00     | 205.00     |  |  |  |
| 27 | Gang switch - 3   | Baraibas 3rd District Engineering Office | Shopping | 9/20/2018 | 9/25/2018 | 9/28/2018 | 10/2/2018 | Fund 101 | 1,185.00   | 1,185.00   |  |  |  |
| 28 | Sprinkler   | Baraibas 3rd District Engineering Office | Shopping | 9/20/2018 | 9/25/2018 | 9/28/2018 | 10/2/2018 | Fund 101 | 3,810.00   | 3,810.00   |  |  |  |
| 29 | LED Bulb 12w/ daylight  | Baraibas 3rd District Engineering Office | Shopping | 9/20/2018 | 9/25/2018 | 9/28/2018 | 10/2/2018 | Fund 101 | 22,630.00  | 22,630.00  |  |  |  |
| 30 | Universal Power Supplies (UPS)  | Baraibas 3rd District Engineering Office | Shopping | 9/20/2018 | 9/25/2018 | 9/28/2018 | 10/2/2018 | Fund 101 | 8,000.00   | 8,000.00   |  |  |  |
| 31 | Kilometer Post  | Baraibas 3rd District Engineering Office | Shopping | 9/20/2018 | 9/25/2018 | 9/28/2018 | 10/2/2018 | Fund 101 | 395,500.00 | 395,500.00 |  |  |  |
| 32 | RROW Post   | Baraibas 3rd District Engineering Office | Shopping | 9/20/2018 | 9/25/2018 | 9/28/2018 | 10/2/2018 | Fund 101 | 253,000.00 | 253,000.00 |  |  |  |
| 33 | Heavy Duty Burner(Asphalt Cooker)   | Baraibas 3rd District Engineering Office | Shopping | 9/20/2018 | 9/25/2018 | 9/28/2018 | 10/2/2018 | Fund 101 | 18,000.00  | 18,000.00  |  |  |  |
| 34 | LPG Tank (50 Kg)  | Baraibas 3rd District Engineering Office | Shopping | 9/20/2018 | 9/25/2018 | 9/28/2018 | 10/2/2018 | Fund 101 | 30,000.00  | 30,000.00  |  |  |  |
| 35 | LPG Gas (50 kg)   | Baraibas 3rd District Engineering Office | Shopping | 9/20/2018 | 9/25/2018 | 9/28/2018 | 10/2/2018 | Fund 101 | 210,000.00 | 210,000.00 |  |  |  |
| 36 | Sparespart/Repair of Tools Equipment & Maintenance Vehicle  | Baraibas 3rd District Engineering Office | Shopping | 9/20/2018 | 9/25/2018 | 9/28/2018 | 10/2/2018 | Fund 101 | 50,000.00  | 50,000.00  |  |  |  |
| 37 | Reference Book - Equipment Guide Books Edition 35   | Baraibas 3rd District Engineering Office | Shopping | 9/20/2018 | 9/25/2018 | 9/28/2018 | 10/2/2018 | Fund 101 | 2,500.00   | 2,500.00   |  |  |  |



|    |   |  |          |            |            |            |            |          |           |           |   |
|----|---|--|----------|------------|------------|------------|------------|----------|-----------|-----------|---|
| 38 | Repair/Calibration of Electronic Tool Station<br>Branch: STONEX and SANDING | Batangas<br>3rd District<br>Engineering Office | Shopping | 10/10/2018 | 10/22/2018 | 10/25/2018 | 10/27/2018 | Fund 101 | 10,000.00 | 10,000.00 | Repair/Calibration of Electronic Tool Station<br>Branch: STONEX and SANDING |
| 39 | Inkjet Printer  | Batangas<br>3rd District<br>Engineering Office | Shopping | 10/10/2018 | 10/22/2018 | 10/25/2018 | 10/27/2018 | Fund 101 | 14,000.00 | 14,000.00 | Inkjet Printer  |
| 40 | T-shirts  | Batangas<br>3rd District<br>Engineering Office | Shopping | 10/10/2018 | 10/22/2018 | 10/25/2018 | 10/27/2018 | Fund 101 | 7,500.00  | 7,500.00  | T-shirts  |
| 41 | Magazine (Newsletter)   | Batangas<br>3rd District<br>Engineering Office | Shopping | 10/10/2018 | 10/22/2018 | 10/25/2018 | 10/27/2018 | Fund 101 | 15,000.00 | 15,000.00 | Magazine (Newsletter)   |
| 42 | Freight Fee   | Batangas<br>3rd District<br>Engineering Office | Shopping | 10/10/2018 | 10/22/2018 | 10/25/2018 | 10/27/2018 | Fund 101 | 10,000.00 | 10,000.00 | Freight Fee   |
| 43 | Portable Video Borescope  | Batangas<br>3rd District<br>Engineering Office | Shopping | 10/10/2018 | 10/22/2018 | 10/25/2018 | 10/27/2018 | Fund 101 | 64,000.00 | 64,000.00 | Portable Video Borescope  |
| 44 | White Board (60cm x 60cm)   | Batangas<br>3rd District<br>Engineering Office | Shopping | 10/10/2018 | 10/22/2018 | 10/25/2018 | 10/27/2018 | Fund 101 | 1,900.00  | 1,900.00  | White Board (60cm x 60cm)   |
| 45 | White Board Marker (Black)  | Batangas<br>3rd District<br>Engineering Office | Shopping | 10/10/2018 | 10/22/2018 | 10/25/2018 | 10/27/2018 | Fund 101 | 300.00    | 300.00    | White Board Marker (Black)  |
| 46 | White Board Eraser  | Batangas<br>3rd District<br>Engineering Office | Shopping | 10/10/2018 | 10/22/2018 | 10/25/2018 | 10/27/2018 | Fund 101 | 60.00     | 60.00     | White Board Eraser  |
| 47 | LED Tactical Flashlight   | Batangas<br>3rd District<br>Engineering Office | Shopping | 10/10/2018 | 10/22/2018 | 10/25/2018 | 10/27/2018 | Fund 101 | 1,800.00  | 1,800.00  | LED Tactical Flashlight   |
| 48 | PAPER, Multi Purpose (COPY) Legal, 70 gsm                                   | Batangas<br>3rd District<br>Engineering Office | Shopping | 10/10/2018 | 10/22/2018 | 10/25/2018 | 10/27/2018 | Fund 101 | 1,800.00  | 1,800.00  | PAPER, Multi Purpose (COPY) Legal, 70 gsm                                   |
| 49 | Ink (Black and Colored)   | Batangas<br>3rd District<br>Engineering Office | Shopping | 10/10/2018 | 10/22/2018 | 10/25/2018 | 10/27/2018 | Fund 101 | 7,750.00  | 7,750.00  | Ink (Black and Colored)   |
| 50 | Whiteboard marker ink   | Batangas<br>3rd District<br>Engineering Office | Shopping | 10/10/2018 | 10/22/2018 | 10/25/2018 | 10/27/2018 | Fund 101 | 250.00    | 250.00    | Whiteboard marker ink   |
| 51 | Jacket with Hood  | Batangas<br>3rd District<br>Engineering Office | Shopping | 10/10/2018 | 10/22/2018 | 10/25/2018 | 10/27/2018 | Fund 101 | 10,500.00 | 10,500.00 | Jacket with Hood  |
| 52 | Chalk   | Batangas<br>3rd District<br>Engineering Office | Shopping | 10/10/2018 | 10/22/2018 | 10/25/2018 | 10/27/2018 | Fund 101 | 500.00    | 500.00    | Chalk   |
| 53 | Fuel  | Batangas<br>3rd District<br>Engineering Office | Shopping | 10/10/2018 | 10/22/2018 | 10/25/2018 | 10/27/2018 | Fund 101 | 30,000.00 | 30,000.00 | Fuel  |
| 54 | Oil   | Batangas<br>3rd District<br>Engineering Office | Shopping | 10/10/2018 | 10/22/2018 | 10/25/2018 | 10/27/2018 | Fund 101 | 10,900.00 | 10,900.00 | Oil   |
| 55 | Informative Signs (2 x 3 Tarpsulin)   | Batangas<br>3rd District<br>Engineering Office | Shopping | 10/10/2018 | 10/22/2018 | 10/25/2018 | 10/27/2018 | Fund 101 | 600.00    | 600.00    | Informative Signs (2 x 3 Tarpsulin)   |
| 56 | Universal Adjustable Car Holder Mount                                       | Batangas<br>3rd District<br>Engineering Office | Shopping | 10/10/2018 | 10/22/2018 | 10/25/2018 | 10/27/2018 | Fund 101 | 550.00    | 550.00    | Universal Adjustable Car Holder Mount                                       |
| 57 | A4 Bond Paper   | Batangas<br>3rd District<br>Engineering Office | Shopping | 10/10/2018 | 10/22/2018 | 10/25/2018 | 10/27/2018 | Fund 101 | 1,800.00  | 1,800.00  | A4 Bond Paper   |
| 58 | Develop Toner TN324 Black   | Batangas<br>3rd District<br>Engineering Office | Shopping | 10/10/2018 | 10/22/2018 | 10/25/2018 | 10/27/2018 | Fund 101 | 9,850.00  | 9,850.00  | Develop Toner TN324 Black   |
| 59 | Develop Toner TN324 Cyan  | Batangas<br>3rd District<br>Engineering Office | Shopping | 10/10/2018 | 10/22/2018 | 10/25/2018 | 10/27/2018 | Fund 101 | 35,000.00 | 35,000.00 | Develop Toner TN324 Cyan  |
| 60 | Develop Toner TN324 Magenta   | Batangas<br>3rd District<br>Engineering Office | Shopping | 10/10/2018 | 10/22/2018 | 10/25/2018 | 10/27/2018 | Fund 101 | 35,000.00 | 35,000.00 | Develop Toner TN324 Magenta   |
| 61 | Develop Toner TN324 Yellow  | Batangas<br>3rd District<br>Engineering Office | Shopping | 10/10/2018 | 10/22/2018 | 10/25/2018 | 10/27/2018 | Fund 101 | 35,000.00 | 35,000.00 | Develop Toner TN324 Yellow  |
| 62 | Fuel  | Batangas<br>3rd District<br>Engineering Office | Shopping | 10/10/2018 | 10/22/2018 | 10/25/2018 | 10/27/2018 | Fund 101 | 10,000.00 | 10,000.00 | Fuel  |
| 63 | Meal Allowance (Lunch and Snacks)   | Batangas<br>3rd District<br>Engineering Office | Shopping | 10/10/2018 | 10/22/2018 | 10/25/2018 | 10/27/2018 | Fund 101 | 25,200.00 | 25,200.00 | Meal Allowance (Lunch and Snacks)   |
| 64 | Hotel Accommodation including Breakfast (3nights)                           | Batangas<br>3rd District<br>Engineering Office | Shopping | 10/10/2018 | 10/22/2018 | 10/25/2018 | 10/27/2018 | Fund 101 | 45,000.00 | 45,000.00 | Accommodation including Breakfast (3nights)                                 |
| 65 | Meal Allowance (Dinner)   | Batangas<br>3rd District<br>Engineering Office | Shopping | 10/10/2018 | 10/22/2018 | 10/25/2018 | 10/27/2018 | Fund 101 | 12,000.00 | 12,000.00 | Meal Allowance (Dinner)   |
| 66 | ReflectORIZED Vest  | Batangas<br>3rd District<br>Engineering Office | Shopping | 10/10/2018 | 10/22/2018 | 10/25/2018 | 10/27/2018 | Fund 101 | 1,750.00  | 1,750.00  | ReflectORIZED Vest  |
| 67 | Measuring Tape (Steel Tape, 10m)  | Batangas<br>3rd District<br>Engineering Office | Shopping | 10/10/2018 | 10/22/2018 | 10/25/2018 | 10/27/2018 | Fund 101 | 1,850.00  | 1,850.00  | Measuring Tape (Steel Tape, 10m)  |



|    |  |  |          |            |            |            |            |          |            |  |            |   |
|----|--|--|----------|------------|------------|------------|------------|----------|------------|--|------------|---|
| 68 | Develop Toner TN324 Black                        | Batangas 3rd District Engineering Office | Shopping | 10/10/2018 | 10/22/2018 | 10/25/2018 | 10/27/2018 | Fund 101 | 39,400.00  |  | 39,400.00  | Develop Toner TN324 Black                   |
| 69 | Fuel   | Batangas 3rd District Engineering Office | Shopping | 10/10/2018 | 10/22/2018 | 10/25/2018 | 10/27/2018 | Fund 101 | 4,000.00   |  | 4,000.00   | Fuel  |
| 70 | Meal (Lunch and Snacks)                          | Batangas 3rd District Engineering Office | Shopping | 10/10/2018 | 10/22/2018 | 10/25/2018 | 10/27/2018 | Fund 101 | 3,000.00   |  | 3,000.00   | Meal (Lunch and Snacks)                     |
| 71 | Informative Signs (2' x 3' Tarapulin)            | Batangas 3rd District Engineering Office | Shopping | 10/10/2018 | 10/22/2018 | 10/25/2018 | 10/27/2018 | Fund 101 | 1,200.00   |  | 1,200.00   | Informative Signs (2' x 3' Tarapulin)       |
| 72 | Photo Paper                                      | Batangas 3rd District Engineering Office | Shopping | 10/10/2018 | 10/22/2018 | 10/25/2018 | 10/27/2018 | Fund 101 | 450.00     |  | 450.00     | Photo Paper                                 |
| 73 | ReflectORIZED Vest                               | Batangas 3rd District Engineering Office | Shopping | 10/10/2018 | 10/22/2018 | 10/25/2018 | 10/27/2018 | Fund 101 | 4,500.00   |  | 4,500.00   | ReflectORIZED Vest                          |
| 74 | Rubber Cones                                     | Batangas 3rd District Engineering Office | Shopping | 10/10/2018 | 10/22/2018 | 10/25/2018 | 10/27/2018 | Fund 101 | 14,500.00  |  | 14,500.00  | Rubber Cones                                |
| 75 | Spray Paint                                      | Batangas 3rd District Engineering Office | Shopping | 10/10/2018 | 10/22/2018 | 10/25/2018 | 10/27/2018 | Fund 101 | 480.00     |  | 480.00     | Spray Paint                                 |
| 76 | Masking Tape                                     | Batangas 3rd District Engineering Office | Shopping | 10/10/2018 | 10/22/2018 | 10/25/2018 | 10/27/2018 | Fund 101 | 220.00     |  | 220.00     | Masking Tape                                |
| 77 | Bond Paper (A4)                                  | Batangas 3rd District Engineering Office | Shopping | 10/10/2018 | 10/22/2018 | 10/25/2018 | 10/27/2018 | Fund 101 | 1,800.00   |  | 1,800.00   | Bond Paper (A4)                             |
| 78 | A3   | Batangas 3rd District Engineering Office | Shopping | 10/10/2018 | 10/22/2018 | 10/25/2018 | 10/27/2018 | Fund 101 | 4,000.00   |  | 4,000.00   | A3  |
| 79 | Develop Toner TN324 Black                        | Batangas 3rd District Engineering Office | Shopping | 10/10/2018 | 10/22/2018 | 10/25/2018 | 10/27/2018 | Fund 101 | 9,850.00   |  | 9,850.00   | Develop Toner TN324 Black                   |
| 80 | Develop Toner TN324 Cyan                         | Batangas 3rd District Engineering Office | Shopping | 10/10/2018 | 10/22/2018 | 10/25/2018 | 10/27/2018 | Fund 101 | 35,000.00  |  | 35,000.00  | Develop Toner TN324 Cyan                    |
| 81 | Develop Toner TN324 Magenta                      | Batangas 3rd District Engineering Office | Shopping | 10/10/2018 | 10/22/2018 | 10/25/2018 | 10/27/2018 | Fund 101 | 35,000.00  |  | 35,000.00  | Develop Toner TN324 Magenta                 |
| 82 | Develop Toner TN324 Yellow                       | Batangas 3rd District Engineering Office | Shopping | 10/10/2018 | 10/22/2018 | 10/25/2018 | 10/27/2018 | Fund 101 | 35,000.00  |  | 35,000.00  | Develop Toner TN324 Yellow                  |
| 83 | Fuel   | Batangas 3rd District Engineering Office | Shopping | 10/10/2018 | 10/22/2018 | 10/25/2018 | 10/27/2018 | Fund 101 | 16,000.00  |  | 16,000.00  | Fuel  |
| 84 | Meal (Lunch, Dinner and Snacks)                  | Batangas 3rd District Engineering Office | Shopping | 10/10/2018 | 10/22/2018 | 10/25/2018 | 10/27/2018 | Fund 101 | 44,000.00  |  | 44,000.00  | Meal (Lunch, Dinner and Snacks)             |
| 85 | Hotel Accomodation including Breakfast (2 rooms) | Batangas 3rd District Engineering Office | Shopping | 10/10/2018 | 10/22/2018 | 10/25/2018 | 10/27/2018 | Fund 101 | 28,000.00  |  | 28,000.00  | Accommodation including Breakfast (2 rooms) |
| 86 | Lobby Lights                                     | Batangas 3rd District Engineering Office | Shopping | 10/10/2018 | 10/22/2018 | 10/25/2018 | 10/27/2018 | Fund 101 | 12,800.00  |  | 12,800.00  | Lobby Lights                                |
| 87 | LED Lights                                       | Batangas 3rd District Engineering Office | Shopping | 10/10/2018 | 10/22/2018 | 10/25/2018 | 10/27/2018 | Fund 101 | 8,100.00   |  | 8,100.00   | LED Lights                                  |
| 88 | Logo Steel Stand Barriers                        | Batangas 3rd District Engineering Office | Shopping | 10/10/2018 | 10/22/2018 | 10/25/2018 | 10/27/2018 | Fund 101 | 29,300.00  |  | 29,300.00  | Logo Steel Stand Barriers                   |
| 89 | Wall Map Design                                  | Batangas 3rd District Engineering Office | Shopping | 10/10/2018 | 10/22/2018 | 10/25/2018 | 10/27/2018 | Fund 101 | 253,000.00 |  | 253,000.00 | Wall Map Design                             |
| 90 | Customized Cabinets (4 rooms)                    | Batangas 3rd District Engineering Office | Shopping | 10/10/2018 | 10/22/2018 | 10/25/2018 | 10/27/2018 | Fund 101 | 323,000.00 |  | 323,000.00 | Customized Cabinets (4 rooms)               |
| 91 | Bed Frames                                       | Batangas 3rd District Engineering Office | Shopping | 10/10/2018 | 10/22/2018 | 10/25/2018 | 10/27/2018 | Fund 101 | 226,500.00 |  | 226,500.00 | Bed Frames                                  |
| 92 | 49" Smart TV with Bracket                        | Batangas 3rd District Engineering Office | Shopping | 10/10/2018 | 10/22/2018 | 10/25/2018 | 10/27/2018 | Fund 101 | 122,000.00 |  | 122,000.00 | 49" Smart TV with Bracket                   |
| 93 | Window Blinds                                    | Batangas 3rd District Engineering Office | Shopping | 10/10/2018 | 10/22/2018 | 10/25/2018 | 10/27/2018 | Fund 101 | 453,000.00 |  | 453,000.00 | Window Blinds                               |
| 94 | Range Hood (Design for 4 burners)                | Batangas 3rd District Engineering Office | Shopping | 10/10/2018 | 10/22/2018 | 10/25/2018 | 10/27/2018 | Fund 101 | 24,200.00  |  | 24,200.00  | Range Hood (Design for 4 burners)           |
| 95 | Induction - 4 burners                            | Batangas 3rd District Engineering Office | Shopping | 10/10/2018 | 10/22/2018 | 10/25/2018 | 10/27/2018 | Fund 101 | 60,200.00  |  | 60,200.00  | Induction - 4 burners                       |
| 96 | Bed Sheets (complete set) with computer          | Batangas 3rd District Engineering Office | Shopping | 10/10/2018 | 10/22/2018 | 10/25/2018 | 10/27/2018 | Fund 101 | 97,200.00  |  | 97,200.00  | Bed Sheets (complete set) with computer     |
| 97 | Towels (complete set) with name (embroid)        | Batangas 3rd District Engineering Office | Shopping | 10/10/2018 | 10/22/2018 | 10/25/2018 | 10/27/2018 | Fund 101 | 65,600.00  |  | 65,600.00  | Towels (complete set) with name (embroid)   |



|     |  |   |          |            |            |            |            |          |            |            |  |
|-----|--|---|----------|------------|------------|------------|------------|----------|------------|------------|--|
| 98  | Cabinets (Kitchen)   | Batangas 3rd District<br>Engineering Office | Shipping | 10/10/2018 | 10/22/2018 | 10/25/2018 | 10/27/2018 | Fund 101 | 117,200.00 | 117,200.00 | Cabinets (Kitchen)   |
| 99  | Pre-stressed span concrete pole 40 ft. Class 7A                      | Batangas 3rd District<br>Engineering Office | Shipping | 10/17/2018 | 10/22/2018 | 10/25/2018 | 10/27/2018 | Fund 101 | 35,436.80  | 35,436.80  | stressed span concrete pole 40 ft. Class 7A                |
| 100 | Conductors #10 tree wire   | Batangas 3rd District<br>Engineering Office | Shipping | 10/17/2018 | 10/25/2018 | 10/29/2018 | 10/31/2018 | Fund 101 | 14,112.00  | 14,112.00  | Conductors # 1/0 tree wire                                 |
| 101 | Conductors #2 ACSR bare  | Batangas 3rd District<br>Engineering Office | Shipping | 10/29/2018 | 10/25/2018 | 10/29/2018 | 10/31/2018 | Fund 101 | 588.00     | 588.00     | Conductors # 2 ACSR bare                                   |
| 102 | Primary Assembly (A4)  | Batangas 3rd District<br>Engineering Office | Shipping | 10/29/2018 | 10/25/2018 | 10/29/2018 | 10/31/2018 | Fund 101 | 5,715.36   | 5,715.36   | Primary Assembly (A4)                                      |
| 103 | Primary Assembly (A5)  | Batangas 3rd District<br>Engineering Office | Shipping | 10/29/2018 | 10/25/2018 | 10/29/2018 | 10/31/2018 | Fund 101 | 4,791.80   | 4,791.80   | Primary Assembly (A5)                                      |
| 104 | Primary Assembly (A6)  | Batangas 3rd District<br>Engineering Office | Shipping | 10/29/2018 | 10/25/2018 | 10/29/2018 | 10/31/2018 | Fund 101 | 5,296.70   | 5,296.70   | Primary Assembly (A6)                                      |
| 105 | Primary fuse cutout 15kV, 1000AFC 1000DA ICR with lightning arrester | Batangas 3rd District<br>Engineering Office | Shipping | 10/22/2018 | 10/25/2018 | 10/29/2018 | 10/31/2018 | Fund 101 | 7,840.00   | 7,840.00   | se cutout 15KV, 1000AF, 1000DA ICR with lightning arrester |
| 106 | Conductors 30mm2 THHN Copper   | Batangas 3rd District<br>Engineering Office | Shipping | 10/29/2018 | 10/25/2018 | 10/29/2018 | 10/31/2018 | Fund 101 | 996.51     | 996.51     | Conductors 30mm2 THHN Copper                               |
| 107 | Conductors 14mm2 THHN Copper   | Batangas 3rd District<br>Engineering Office | Shipping | 10/29/2018 | 10/25/2018 | 10/29/2018 | 10/31/2018 | Fund 101 | 453.84     | 453.84     | Conductors 14mm2 THHN Copper                               |
| 108 | Combination Bracket  | Batangas 3rd District<br>Engineering Office | Shipping | 10/22/2018 | 10/25/2018 | 10/29/2018 | 10/31/2018 | Fund 101 | 2,072.00   | 2,072.00   | Combination Bracket  |
| 109 | Machine bolt 5/8" x 12"  | Batangas 3rd District<br>Engineering Office | Shipping | 10/29/2018 | 10/25/2018 | 10/29/2018 | 10/31/2018 | Fund 101 | 62.72      | 62.72      | Machine bolt 5/8" x 12"                                    |
| 110 | Washer 2 1/4" x 2 1/4"   | Batangas 3rd District<br>Engineering Office | Shipping | 10/29/2018 | 10/25/2018 | 10/29/2018 | 10/31/2018 | Fund 101 | 1,030.40   | 1,030.40   | Washer 2 1/4" x 2 1/4"                                     |
| 111 | Ground rod 10ft.   | Batangas 3rd District<br>Engineering Office | Shipping | 10/29/2018 | 10/25/2018 | 10/29/2018 | 10/31/2018 | Fund 101 | 616.00     | 616.00     | Ground rod 10ft.   |
| 112 | Ground rod clamp 5/8"  | Batangas 3rd District<br>Engineering Office | Shipping | 10/29/2018 | 10/25/2018 | 10/29/2018 | 10/31/2018 | Fund 101 | 95.20      | 95.20      | Ground rod clamp 5/8"                                      |
| 113 | Steel crossarm 8ft.  | Batangas 3rd District<br>Engineering Office | Shipping | 10/29/2018 | 10/25/2018 | 10/29/2018 | 10/31/2018 | Fund 101 | 11,760.00  | 11,760.00  | Steel crossarm 8ft.  |
| 114 | Double arming bolt 5/8" x 24"  | Batangas 3rd District<br>Engineering Office | Shipping | 10/29/2018 | 10/25/2018 | 10/29/2018 | 10/31/2018 | Fund 101 | 1,881.60   | 1,881.60   | Double arming bolt 5/8" x 24"                              |
| 115 | Conventional eyerunt 5/8"  | Batangas 3rd District<br>Engineering Office | Shipping | 10/29/2018 | 10/25/2018 | 10/29/2018 | 10/31/2018 | Fund 101 | 368.50     | 368.50     | Conventional eyerunt 5/8"                                  |
| 116 | Alley Arm brace 7ft.   | Batangas 3rd District<br>Engineering Office | Shipping | 10/29/2018 | 10/25/2018 | 10/29/2018 | 10/31/2018 | Fund 101 | 4,704.00   | 4,704.00   | Alley Arm brace 7ft.                                       |
| 117 | Vertical Brace 50" long  | Batangas 3rd District<br>Engineering Office | Shipping | 10/29/2018 | 10/25/2018 | 10/29/2018 | 10/31/2018 | Fund 101 | 2,101.12   | 2,101.12   | Vertical Brace 50" long                                    |
| 118 | Machine bolt 5/8" x 16"  | Batangas 3rd District<br>Engineering Office | Shipping | 10/29/2018 | 10/25/2018 | 10/29/2018 | 10/31/2018 | Fund 101 | 73.70      | 73.70      | Machine bolt 5/8" x 16"                                    |
| 119 | Deadend loop clamp 2/0   | Batangas 3rd District<br>Engineering Office | Shipping | 10/29/2018 | 10/25/2018 | 10/29/2018 | 10/31/2018 | Fund 101 | 571.20     | 571.20     | Deadend loop clamp 2/0                                     |
| 120 | Pole clamp 8-9 RL  | Batangas 3rd District<br>Engineering Office | Shipping | 10/29/2018 | 10/25/2018 | 10/29/2018 | 10/31/2018 | Fund 101 | 1,881.60   | 1,881.60   | Pole clamp 8-9 RL  |
| 121 | Pole clamp 9-10 RL   | Batangas 3rd District<br>Engineering Office | Shipping | 10/29/2018 | 10/25/2018 | 10/29/2018 | 10/31/2018 | Fund 101 | 1,003.52   | 1,003.52   | Pole clamp 9-10 RL   |
| 122 | Pole clamp 9-10 CA   | Batangas 3rd District<br>Engineering Office | Shipping | 10/29/2018 | 10/25/2018 | 10/29/2018 | 10/31/2018 | Fund 101 | 909.44     | 909.44     | Pole clamp 9-10 CA   |
| 123 | Oval Eye bolt 5/8" x 8"  | Batangas 3rd District<br>Engineering Office | Shipping | 10/29/2018 | 10/25/2018 | 10/29/2018 | 10/31/2018 | Fund 101 | 125.44     | 125.44     | Oval Eye bolt 5/8" x 8"                                    |
| 124 | Pin Type Insulator 55-5  | Batangas 3rd District<br>Engineering Office | Shipping | 10/22/2018 | 10/25/2018 | 10/29/2018 | 10/31/2018 | Fund 101 | 672.00     | 672.00     | Pin Type Insulator 55-5                                    |
| 125 | Steel pin 5/8" x 10 3/4"   | Batangas 3rd District<br>Engineering Office | Shipping | 10/29/2018 | 10/25/2018 | 10/29/2018 | 10/31/2018 | Fund 101 | 280.00     | 280.00     | Steel pin 5/8" x 10 3/4"                                   |
| 126 | Hotline clamp 2/0  | Batangas 3rd District<br>Engineering Office | Shipping | 10/22/2018 | 10/25/2018 | 10/29/2018 | 10/31/2018 | Fund 101 | 627.20     | 627.20     | Hotline clamp 2/0  |
| 127 | Guy Wire 3/8"  | Batangas 3rd District<br>Engineering Office | Shipping | 10/29/2018 | 10/25/2018 | 10/29/2018 | 10/31/2018 | Fund 101 | 1,764.00   | 1,764.00   | Guy Wire 3/8"  |



|     |   |  |          |            |            |            |            |          |            |            |   |
|-----|---|--|----------|------------|------------|------------|------------|----------|------------|------------|---|
| 128 | Three bolt clamp  | Batangas 3rd District Engineering Office | Shopping | 10/22/2018 | 10/25/2018 | 10/29/2018 | 10/31/2018 | Fund 101 | 1,128.96   | 1,128.96   | Three bolt clamp  |
| 129 | Thimble eyerod 5/8"                                     | Batangas 3rd District Engineering Office | Shopping | 10/22/2018 | 10/25/2018 | 10/29/2018 | 10/31/2018 | Fund 101 | 420.00     | 420.00     | Thimble eyerod 5/8"                                     |
| 130 | Thimble eye bolt 5/8" x 12"                             | Batangas 3rd District Engineering Office | Shopping | 10/29/2018 | 10/25/2018 | 10/29/2018 | 10/31/2018 | Fund 101 | 156.80     | 156.80     | Thimble eye bolt 5/8" x 12"                             |
| 131 | Labor   | Batangas 3rd District Engineering Office | Shopping | 10/29/2018 | 10/25/2018 | 10/29/2018 | 10/31/2018 | Fund 101 | 43,814.56  | 43,814.56  | Labor   |
| 132 | Hauling / Truck Cost                                    | Batangas 3rd District Engineering Office | Shopping | 10/29/2018 | 10/25/2018 | 10/29/2018 | 10/31/2018 | Fund 101 | 8,000.00   | 8,000.00   | Hauling / Truck Cost                                    |
| 133 | Equipment Utilization                                   | Batangas 3rd District Engineering Office | Shopping | 10/22/2018 | 10/25/2018 | 10/29/2018 | 10/31/2018 | Fund 101 | 39,000.00  | 39,000.00  | Equipment Utilization                                   |
| 134 | Mobilization/ Overhead Cost                             | Batangas 3rd District Engineering Office | Shopping | 10/29/2018 | 10/25/2018 | 10/29/2018 | 10/31/2018 | Fund 101 | 28,000.00  | 28,000.00  | Mobilization/ Overhead Cost                             |
| 135 | Wall Clock  | Batangas 3rd District Engineering Office | Shopping | 10/29/2018 | 11/28/2018 | 12/3/2018  | 12/5/2018  | Fund 101 | 6,000.00   | 6,000.00   | Wall Clock  |
| 136 | Water Dispenser (Hot and Cold)                          | Batangas 3rd District Engineering Office | Shopping | 11/23/2018 | 11/28/2018 | 12/3/2018  | 12/5/2018  | Fund 101 | 18,400.00  | 18,400.00  | Water Dispenser (Hot and Cold)                          |
| 137 | White Board free stand                                  | Batangas 3rd District Engineering Office | Shopping | 11/16/2018 | 11/28/2018 | 12/3/2018  | 12/5/2018  | Fund 101 | 9,100.00   | 9,100.00   | White Board free stand                                  |
| 138 | Coffee Maker  | Batangas 3rd District Engineering Office | Shopping | 11/23/2018 | 11/28/2018 | 12/3/2018  | 12/5/2018  | Fund 101 | 2,900.00   | 2,900.00   | Coffee Maker  |
| 139 | Bread Toaster   | Batangas 3rd District Engineering Office | Shopping | 11/23/2018 | 11/28/2018 | 12/3/2018  | 12/5/2018  | Fund 101 | 2,100.00   | 2,100.00   | Bread Toaster   |
| 140 | Microwave Oven  | Batangas 3rd District Engineering Office | Shopping | 11/16/2018 | 11/28/2018 | 12/3/2018  | 12/5/2018  | Fund 101 | 6,900.00   | 6,900.00   | Microwave Oven  |
| 141 | Top Glass for dining table (old) re-paint               | Batangas 3rd District Engineering Office | Shopping | 11/16/2018 | 11/28/2018 | 12/3/2018  | 12/5/2018  | Fund 101 | 25,800.00  | 25,800.00  | Top Glass for dining table (old) re-paint               |
| 142 | Picture 30x50 matting design with photographer services | Batangas 3rd District Engineering Office | Shopping | 11/23/2018 | 11/28/2018 | 12/3/2018  | 12/5/2018  | Fund 101 | 440,000.00 | 440,000.00 | Picture 30x50 matting design with photographer services |
| 143 | Upholstery of Chair (DE's Office)                       | Batangas 3rd District Engineering Office | Shopping | 11/16/2018 | 11/28/2018 | 12/3/2018  | 12/5/2018  | Fund 101 | 17,700.00  | 17,700.00  | Upholstery of Chair (DE's Office)                       |
| 144 | Hand Dryer  | Batangas 3rd District Engineering Office | Shopping | 11/23/2018 | 11/28/2018 | 12/3/2018  | 12/5/2018  | Fund 101 | 48,000.00  | 48,000.00  | Hand Dryer  |
| 145 | Liquid Soap Dispenser                                   | Batangas 3rd District Engineering Office | Shopping | 11/16/2018 | 11/28/2018 | 12/3/2018  | 12/5/2018  | Fund 101 | 3,800.00   | 3,800.00   | Liquid Soap Dispenser                                   |
| 146 | Tissue Holder (roll) big size                           | Batangas 3rd District Engineering Office | Shopping | 11/23/2018 | 11/28/2018 | 12/3/2018  | 12/5/2018  | Fund 101 | 15,800.00  | 15,800.00  | Tissue Holder (roll) big size                           |
| 147 | BedSheets (complete set) with comforter                 | Batangas 3rd District Engineering Office | Shopping | 11/23/2018 | 11/28/2018 | 12/3/2018  | 12/5/2018  | Fund 101 | 309,600.00 | 309,600.00 | BedSheets (complete set) with comforter                 |
| 148 | Towels (complete set) with name (embroidered)           | Batangas 3rd District Engineering Office | Shopping | 11/23/2018 | 11/28/2018 | 12/3/2018  | 12/5/2018  | Fund 101 | 164,000.00 | 164,000.00 | Towels (complete set) with name (embroidered)           |
| 149 | Labor steel stand barriers                              | Batangas 3rd District Engineering Office | Shopping | 11/23/2018 | 11/28/2018 | 12/3/2018  | 12/5/2018  | Fund 101 | 31,200.00  | 31,200.00  | Labor steel stand barriers                              |
| 150 | Wall map design   | Batangas 3rd District Engineering Office | Shopping | 11/23/2018 | 11/28/2018 | 12/3/2018  | 12/5/2018  | Fund 101 | 275,000.00 | 275,000.00 | Wall map design   |
| 151 | Wall painting design (4 rooms)                          | Batangas 3rd District Engineering Office | Shopping | 11/16/2018 | 11/28/2018 | 12/3/2018  | 12/5/2018  | Fund 101 | 92,000.00  | 92,000.00  | Wall painting design (4 rooms)                          |
| 152 | Sprinkler Head  | Batangas 3rd District Engineering Office | Shopping | 11/16/2018 | 11/28/2018 | 12/3/2018  | 12/5/2018  | Fund 101 | 54,000.00  | 54,000.00  | Sprinkler Head  |
| 153 | 2" GI Pipe (Schedule 40)                                | Batangas 3rd District Engineering Office | Shopping | 11/23/2018 | 11/28/2018 | 12/3/2018  | 12/5/2018  | Fund 101 | 52,000.00  | 52,000.00  | 2" GI Pipe (Schedule 40)                                |
| 154 | UTP cable (flexion)                                     | Batangas 3rd District Engineering Office | Shopping | 11/16/2018 | 11/28/2018 | 12/3/2018  | 12/5/2018  | Fund 101 | 180,000.00 | 180,000.00 | UTP cable (flexion)                                     |
| 155 | JP CCTV Camera Outdoor                                  | Batangas 3rd District Engineering Office | Shopping | 11/16/2018 | 11/28/2018 | 12/3/2018  | 12/5/2018  | Fund 101 | 45,000.00  | 45,000.00  | JP CCTV Camera Outdoor                                  |
| 156 | Cable Runner (Metal) 3 meters                           | Batangas 3rd District Engineering Office | Shopping | 11/23/2018 | 11/28/2018 | 12/3/2018  | 12/5/2018  | Fund 101 | 77,400.00  | 77,400.00  | Cable Runner (Metal) 3 meters                           |
| 157 | Smoke Detector with Latching Base                       | Batangas 3rd District Engineering Office | Shopping | 11/23/2018 | 11/28/2018 | 12/3/2018  | 12/5/2018  | Fund 101 | 75,000.00  | 75,000.00  | Smoke Detector with Latching Base                       |



|     |  |   |          |            |            |           |           |          |            |            |  |
|-----|--|---|----------|------------|------------|-----------|-----------|----------|------------|------------|--|
| 158 | 48 Ports Switch POE                                      | Baranaras 3rd District Engineering Office | Shopping | 11/16/2018 | 11/28/2018 | 12/3/2018 | 12/5/2018 | Fund 101 | 450,000.00 | 450,000.00 | 48 Ports Switch POE                              |
| 159 | Washing machine Front loading (Washing)                  | Baranaras 3rd District Engineering Office | Shopping | 11/23/2018 | 11/28/2018 | 12/3/2018 | 12/5/2018 | Fund 101 | 59,000.00  | 59,000.00  | Washing machine Front loading (Washing)          |
| 160 | Washing machine Front loading (Drying)                   | Baranaras 3rd District Engineering Office | Shopping | 11/23/2018 | 11/28/2018 | 12/3/2018 | 12/5/2018 | Fund 101 | 38,000.00  | 38,000.00  | Washing machine Front loading (Drying)           |
| 161 | Misc (multi functional 26" wall mounted type Ultrasonic) | Baranaras 3rd District Engineering Office | Shopping | 11/23/2018 | 11/28/2018 | 12/3/2018 | 12/5/2018 | Fund 101 | 318,000.00 | 318,000.00 | Misc functional 26" wall mounted type Ultrasonic |
| 162 | Refrigerator 7ft.  | Baranaras 3rd District Engineering Office | Shopping | 11/23/2018 | 11/28/2018 | 12/3/2018 | 12/5/2018 | Fund 101 | 29,000.00  | 29,000.00  | Refrigerator 7ft.                                |
| 163 | Aircon - 2HP Split type Inverter with installation       | Baranaras 3rd District Engineering Office | Shopping | 11/23/2018 | 11/28/2018 | 12/3/2018 | 12/5/2018 | Fund 101 | 79,000.00  | 79,000.00  | 2HP Split type Inverter with installation        |
| 164 | 75 inches TV Multimedia with Bracket                     | Baranaras 3rd District Engineering Office | Shopping | 11/23/2018 | 11/28/2018 | 12/3/2018 | 12/5/2018 | Fund 101 | 269,800.00 | 269,800.00 | 75 inches TV Multimedia with Bracket             |
| 165 | Vacuum cleaner heavy duty                                | Baranaras 3rd District Engineering Office | Shopping | 11/23/2018 | 11/28/2018 | 12/3/2018 | 12/5/2018 | Fund 101 | 58,000.00  | 58,000.00  | Vacuum cleaner heavy duty                        |
| 166 | Training table 100x75 Foldable                           | Baranaras 3rd District Engineering Office | Shopping | 11/23/2018 | 11/28/2018 | 12/3/2018 | 12/5/2018 | Fund 101 | 407,400.00 | 407,400.00 | Training table 100x75 Foldable                   |
| 167 | Training Chair (Gas Lift) heavy duty                     | Baranaras 3rd District Engineering Office | Shopping | 11/23/2018 | 11/28/2018 | 12/3/2018 | 12/5/2018 | Fund 101 | 201,000.00 | 201,000.00 | Training Chair (Gas Lift) heavy duty             |
| 168 | Chair (for bedroom)                                      | Baranaras 3rd District Engineering Office | Shopping | 11/23/2018 | 11/28/2018 | 12/3/2018 | 12/5/2018 | Fund 101 | 31,200.00  | 31,200.00  | Chair (for bedroom)                              |
| 169 | Power washer   | Baranaras 3rd District Engineering Office | Shopping | 11/23/2018 | 11/28/2018 | 12/3/2018 | 12/5/2018 | Fund 101 | 39,000.00  | 39,000.00  | Power washer                                     |
| 170 | Hand Dryer   | Baranaras 3rd District Engineering Office | Shopping | 11/23/2018 | 11/28/2018 | 12/3/2018 | 12/5/2018 | Fund 101 | 48,000.00  | 48,000.00  | Hand Dryer                                       |
| 171 | ATS 800Amp - Replacement                                 | Baranaras 3rd District Engineering Office | Shopping | 11/23/2018 | 11/28/2018 | 12/3/2018 | 12/5/2018 | Fund 101 | 320,000.00 | 320,000.00 | ATS 800Amp - Replacement                         |
| 172 | Lamp Post (set)  | Baranaras 3rd District Engineering Office | Shopping | 11/23/2018 | 11/28/2018 | 12/3/2018 | 12/5/2018 | Fund 101 | 69,000.00  | 69,000.00  | Lamp Post (set)                                  |
| 173 | Spotlight Wall mounted (for perimeters area)             | Baranaras 3rd District Engineering Office | Shopping | 11/23/2018 | 11/28/2018 | 12/3/2018 | 12/5/2018 | Fund 101 | 249,000.00 | 249,000.00 | Spotlight Wall mounted (for perimeters area)     |
| 174 | Speaker with Sub   | Baranaras 3rd District Engineering Office | Shopping | 11/23/2018 | 11/28/2018 | 12/3/2018 | 12/5/2018 | Fund 101 | 232,000.00 | 232,000.00 | Speaker with Sub                                 |
| 175 | Cables (Speaker Wire)                                    | Baranaras 3rd District Engineering Office | Shopping | 11/23/2018 | 11/28/2018 | 12/3/2018 | 12/5/2018 | Fund 101 | 45,500.00  | 45,500.00  | Cables (Speaker Wire)                            |
| 176 | Subwoofer  | Baranaras 3rd District Engineering Office | Shopping | 11/23/2018 | 11/28/2018 | 12/3/2018 | 12/5/2018 | Fund 101 | 82,000.00  | 82,000.00  | Subwoofer  |
| 177 | Amplifier  | Baranaras 3rd District Engineering Office | Shopping | 11/23/2018 | 11/28/2018 | 12/3/2018 | 12/5/2018 | Fund 101 | 79,000.00  | 79,000.00  | Amplifier  |
| 178 | Wireless Mic (Heavy Duty)                                | Baranaras 3rd District Engineering Office | Shopping | 11/23/2018 | 11/28/2018 | 12/3/2018 | 12/5/2018 | Fund 101 | 58,000.00  | 58,000.00  | Wireless Mic (Heavy Duty)                        |
| 179 | Overhead Speaker   | Baranaras 3rd District Engineering Office | Shopping | 11/23/2018 | 11/28/2018 | 12/3/2018 | 12/5/2018 | Fund 101 | 230,000.00 | 230,000.00 | Overhead Speaker                                 |
| 180 | Cable  | Baranaras 3rd District Engineering Office | Shopping | 11/23/2018 | 11/28/2018 | 12/3/2018 | 12/5/2018 | Fund 101 | 15,600.00  | 15,600.00  | Cable  |
| 181 | Amplifier  | Baranaras 3rd District Engineering Office | Shopping | 11/23/2018 | 11/28/2018 | 12/3/2018 | 12/5/2018 | Fund 101 | 65,000.00  | 65,000.00  | Amplifier  |
| 182 | Cable  | Baranaras 3rd District Engineering Office | Shopping | 11/23/2018 | 11/28/2018 | 12/3/2018 | 12/5/2018 | Fund 101 | 10,500.00  | 10,500.00  | Cable  |
| 183 | Wall Map   | Baranaras 3rd District Engineering Office | Shopping | 11/23/2018 | 11/28/2018 | 12/3/2018 | 12/5/2018 | Fund 101 | 310,000.00 | 310,000.00 | Wall Map   |
| 184 | 55" LED TV   | Baranaras 3rd District Engineering Office | Shopping | 11/23/2018 | 11/28/2018 | 12/3/2018 | 12/5/2018 | Fund 101 | 78,000.00  | 78,000.00  | 55" LED TV                                       |
| 185 | 49" LED TV   | Baranaras 3rd District Engineering Office | Shopping | 11/23/2018 | 11/28/2018 | 12/3/2018 | 12/5/2018 | Fund 101 | 112,000.00 | 112,000.00 | 49" LED TV                                       |
| 186 | Digital scoreboard with cabling                          | Baranaras 3rd District Engineering Office | Shopping | 11/23/2018 | 11/28/2018 | 12/3/2018 | 12/5/2018 | Fund 101 | 269,000.00 | 269,000.00 | Digital Scoreboard with cabling                  |
| 187 | 291 (w) x 245 (h) cm.                                    | Baranaras 3rd District Engineering Office | Shopping | 11/23/2018 | 11/28/2018 | 12/3/2018 | 12/5/2018 | Fund 101 | 44,500.00  | 44,500.00  | 291 (w) x 245 (h) cm.                            |



|     |   |  |          |                          |            |           |           |          |            |            |   |
|-----|---|--|----------|--------------------------|------------|-----------|-----------|----------|------------|------------|---|
| 188 | 244 (w) x 180 (h) cm  | Batanas 3rd District<br>Engineering Office | Shopping | 11/16/2018               | 11/28/2018 | 12/3/2018 | 12/5/2018 | Fund 101 | 28,000.00  | 28,000.00  | 244 (w) x 180 (h) cm.   |
| 189 | 100 (w) x 80 (h) cm.  | Batanas 3rd District<br>Engineering Office | Shopping | 11/23/2018<br>11/16/2018 | 11/28/2018 | 12/3/2018 | 12/5/2018 | Fund 101 | 10,500.00  | 10,500.00  | 100 (w) x 80 (h) cm.  |
| 190 | 244 (w) x 180 (h) cm.   | Batanas 3rd District<br>Engineering Office | Shopping | 11/23/2018<br>11/16/2018 | 11/28/2018 | 12/3/2018 | 12/5/2018 | Fund 101 | 28,000.00  | 28,000.00  | 244 (w) x 180 (h) cm.   |
| 191 | 100 (w) x 80 (h) cm.  | Batanas 3rd District<br>Engineering Office | Shopping | 11/23/2018<br>11/16/2018 | 11/28/2018 | 12/3/2018 | 12/5/2018 | Fund 101 | 10,500.00  | 10,500.00  | 100 (w) x 80 (h) cm.  |
| 192 | 244 (w) x 245 (h) cm.   | Batanas 3rd District<br>Engineering Office | Shopping | 11/23/2018<br>11/16/2018 | 11/28/2018 | 12/3/2018 | 12/5/2018 | Fund 101 | 39,500.00  | 39,500.00  | 244 (w) x 245 (h) cm.   |
| 193 | 200 (w) x 125 (h) cm. (2 pcs.)  | Batanas 3rd District<br>Engineering Office | Shopping | 11/23/2018<br>11/16/2018 | 11/28/2018 | 12/3/2018 | 12/5/2018 | Fund 101 | 61,500.00  | 61,500.00  | 200 (w) x 125 (h) cm. (2 pcs.)  |
| 194 | 180 (w) x 248 (h) cm.   | Batanas 3rd District<br>Engineering Office | Shopping | 11/23/2018<br>11/16/2018 | 11/28/2018 | 12/3/2018 | 12/5/2018 | Fund 101 | 50,500.00  | 50,500.00  | 180 (w) x 248 (h) cm.   |
| 195 | 179 (w) x 248 (h) cm.   | Batanas 3rd District<br>Engineering Office | Shopping | 11/23/2018<br>11/16/2018 | 11/28/2018 | 12/3/2018 | 12/5/2018 | Fund 101 | 10,500.00  | 10,500.00  | 179 (w) x 248 (h) cm.   |
| 196 | 181.5 (w) x 248 (h) cm.   | Batanas 3rd District<br>Engineering Office | Shopping | 11/23/2018<br>11/16/2018 | 11/28/2018 | 12/3/2018 | 12/5/2018 | Fund 101 | 50,500.00  | 50,500.00  | 181.5 (w) x 248 (h) cm.   |
| 197 | 179 (w) x 248 (h) cm.   | Batanas 3rd District<br>Engineering Office | Shopping | 11/23/2018<br>11/16/2018 | 11/28/2018 | 12/3/2018 | 12/5/2018 | Fund 101 | 28,000.00  | 28,000.00  | 179 (w) x 248 (h) cm.   |
| 198 | 181.5 (w) x 248.5 (h) cm.   | Batanas 3rd District<br>Engineering Office | Shopping | 11/23/2018<br>11/16/2018 | 11/28/2018 | 12/3/2018 | 12/5/2018 | Fund 101 | 50,500.00  | 50,500.00  | 181.5 (w) x 248.5 (h) cm.   |
| 199 | 179 (w) x 248 (h) cm.   | Batanas 3rd District<br>Engineering Office | Shopping | 11/23/2018<br>11/16/2018 | 11/28/2018 | 12/3/2018 | 12/5/2018 | Fund 101 | 17,000.00  | 17,000.00  | 179 (w) x 248 (h) cm.   |
| 200 | 249.5 (w)   | Batanas 3rd District<br>Engineering Office | Shopping | 11/23/2018<br>11/16/2018 | 11/28/2018 | 12/3/2018 | 12/5/2018 | Fund 101 | 44,500.00  | 44,500.00  | 249.5 (w)   |
| 201 | 248.5 (w) x 248 (h) cm.   | Batanas 3rd District<br>Engineering Office | Shopping | 11/23/2018<br>11/16/2018 | 11/28/2018 | 12/3/2018 | 12/5/2018 | Fund 101 | 38,000.00  | 38,000.00  | 248.5 (w) x 248 (h) cm.   |
| 202 | 249 (w) x 248 (h) cm.   | Batanas 3rd District<br>Engineering Office | Shopping | 11/23/2018<br>11/16/2018 | 11/28/2018 | 12/3/2018 | 12/5/2018 | Fund 101 | 38,000.00  | 38,000.00  | 249 (w) x 248 (h) cm.   |
| 203 | 219 (w) x 125 (h) cm.   | Batanas 3rd District<br>Engineering Office | Shopping | 11/23/2018<br>11/16/2018 | 11/28/2018 | 12/3/2018 | 12/5/2018 | Fund 101 | 45,000.00  | 45,000.00  | 219 (w) x 125 (h) cm.   |
| 204 | 195 (w) x 130 (h) cm.   | Batanas 3rd District<br>Engineering Office | Shopping | 11/23/2018<br>11/16/2018 | 11/28/2018 | 12/3/2018 | 12/5/2018 | Fund 101 | 24,500.00  | 24,500.00  | 195 (w) x 130 (h) cm.   |
| 205 | 195 (w) x 130 (h) cm.   | Batanas 3rd District<br>Engineering Office | Shopping | 11/23/2018<br>11/16/2018 | 11/28/2018 | 12/3/2018 | 12/5/2018 | Fund 101 | 22,500.00  | 22,500.00  | 195 (w) x 130 (h) cm.   |
| 206 | 220 (w) x 125 (h) cm.   | Batanas 3rd District<br>Engineering Office | Shopping | 11/23/2018<br>11/16/2018 | 11/28/2018 | 12/3/2018 | 12/5/2018 | Fund 101 | 29,500.00  | 29,500.00  | 220 (w) x 125 (h) cm.   |
| 207 | 210 (w) x 125 (h) cm. (2 pcs.)  | Batanas 3rd District<br>Engineering Office | Shopping | 11/23/2018<br>11/16/2018 | 11/28/2018 | 12/3/2018 | 12/5/2018 | Fund 101 | 94,500.00  | 94,500.00  | 210 (w) x 125 (h) cm. (2 pcs.)  |
| 208 | Laminated Glass Partition 42mm thk., Aluminum endtrim, 120(h) x 120 (w) cm.                   | Batanas 3rd District<br>Engineering Office | Shopping | 11/23/2018<br>11/16/2018 | 11/28/2018 | 12/3/2018 | 12/5/2018 | Fund 101 | 638,400.00 | 638,400.00 | Glass Partition 42mm thk., Aluminum 120(h) x 120 (w) cm.                                      |
| 209 | Laminated Glass Partition 42mm thk., Aluminum endtrim, 120(h) x 60 (w) cm.                    | Batanas 3rd District<br>Engineering Office | Shopping | 11/23/2018<br>11/16/2018 | 11/28/2018 | 12/3/2018 | 12/5/2018 | Fund 101 | 426,600.00 | 426,600.00 | Glass Partition 42mm thk., Aluminum 120(h) x 60 (w) cm.                                       |
| 210 | Table top 25mm thk, laminated finish, with provision of one (1) grommet hole, 120(w)x60(d)cm. | Batanas 3rd District<br>Engineering Office | Shopping | 11/23/2018<br>11/16/2018 | 11/28/2018 | 12/3/2018 | 12/5/2018 | Fund 101 | 171,600.00 | 171,600.00 | Table top 25mm thk, laminated finish, with provision of one (1) grommet hole, 120(w)x60(d)cm. |
| 211 | Staff Chair   | Batanas 3rd District<br>Engineering Office | Shopping | 11/23/2018<br>11/16/2018 | 11/28/2018 | 12/3/2018 | 12/5/2018 | Fund 101 | 156,000.00 | 156,000.00 | Staff Chair   |
| 212 | CPU Rack  | Batanas 3rd District<br>Engineering Office | Shopping | 11/23/2018<br>11/16/2018 | 11/28/2018 | 12/3/2018 | 12/5/2018 | Fund 101 | 19,600.00  | 19,600.00  | CPU Rack  |
| 213 | Mobile Pedestal (3 drawers)   | Batanas 3rd District<br>Engineering Office | Shopping | 11/23/2018<br>11/16/2018 | 11/28/2018 | 12/3/2018 | 12/5/2018 | Fund 101 | 110,000.00 | 110,000.00 | Mobile Pedestal (3 drawers)   |
| 214 | 5 bays (DUICO finish)   | Batanas 3rd District<br>Engineering Office | Shopping | 11/23/2018<br>11/16/2018 | 11/28/2018 | 12/3/2018 | 12/5/2018 | Fund 101 | 690,000.00 | 690,000.00 | 5 bays (DUICO finish)   |
| 215 | 2 bays plain (DUICO finish)   | Batanas 3rd District<br>Engineering Office | Shopping | 11/23/2018<br>11/16/2018 | 11/28/2018 | 12/3/2018 | 12/5/2018 | Fund 101 | 126,000.00 | 126,000.00 | 2 bays plain (DUICO finish)   |
| 216 | Wall cabinet (4 rooms)  | Batanas 3rd District<br>Engineering Office | Shopping | 11/23/2018<br>11/16/2018 | 11/28/2018 | 12/3/2018 | 12/5/2018 | Fund 101 | 356,000.00 | 356,000.00 | Wall cabinet (4 rooms)  |
| 217 | Side Mini Bed Table   | Batanas 3rd District<br>Engineering Office | Shopping | 11/23/2018<br>11/16/2018 | 11/28/2018 | 12/3/2018 | 12/5/2018 | Fund 101 | 190,000.00 | 190,000.00 | Side Mini Bed Table   |



|     |  |  |          |            |            |           |            |          |            |  |            |  |
|-----|--|--|----------|------------|------------|-----------|------------|----------|------------|--|------------|--|
| 218 | Shoe rack                                | Batangas 3rd District Engineering Office | Shopping | 11/16/2018 | 11/28/2018 | 12/3/2018 | 12/5/2018  | Fund 101 | 20,400.00  |  | 20,400.00  | Shoe rack                                |
| 219 | Range Hood (design for 4 burners)        | Batangas 3rd District Engineering Office | Shopping | 11/23/2018 | 11/28/2018 | 12/3/2018 | 12/5/2018  | Fund 101 | 23,900.00  |  | 23,900.00  | Range Hood (design for 4 burners)        |
| 220 | Induction - 4 burners                    | Batangas 3rd District Engineering Office | Shopping | 11/23/2018 | 11/28/2018 | 12/3/2018 | 12/5/2018  | Fund 101 | 59,000.00  |  | 59,000.00  | Induction - 4 burners                    |
| 221 | Lobby Lights                             | Batangas 3rd District Engineering Office | Shopping | 11/16/2018 | 11/28/2018 | 12/3/2018 | 12/5/2018  | Fund 101 | 12,400.00  |  | 12,400.00  | Lobby Lights                             |
| 222 | Office De Light (LED Light)              | Batangas 3rd District Engineering Office | Shopping | 11/23/2018 | 11/28/2018 | 12/3/2018 | 12/5/2018  | Fund 101 | 5,200.00   |  | 5,200.00   | Office De Light (LED Light)              |
| 223 | Cabinets (Kitchen) DUICO finish          | Batangas 3rd District Engineering Office | Shopping | 11/16/2018 | 11/28/2018 | 12/3/2018 | 12/5/2018  | Fund 101 | 87,100.00  |  | 87,100.00  | Cabinets (Kitchen) DUICO Finish          |
| 224 | Cabinets Quality Assurance               | Batangas 3rd District Engineering Office | Shopping | 11/16/2018 | 11/28/2018 | 12/3/2018 | 12/5/2018  | Fund 101 | 16,224.00  |  | 16,224.00  | Cabinets Quality Assurance               |
| 225 | Bedframes with headboard                 | Batangas 3rd District Engineering Office | Shopping | 11/16/2018 | 11/28/2018 | 12/3/2018 | 12/5/2018  | Fund 101 | 234,000.00 |  | 234,000.00 | Bedframes with headboard                 |
| 226 | Mirrors (5 rooms)                        | Batangas 3rd District Engineering Office | Shopping | 11/23/2018 | 11/28/2018 | 12/3/2018 | 12/5/2018  | Fund 101 | 32,500.00  |  | 32,500.00  | Mirrors (5 rooms)                        |
| 227 | 3" dia. G.I. Pipe                        | Batangas 3rd District Engineering Office | Shopping | 11/16/2018 | 11/28/2018 | 12/3/2018 | 12/5/2018  | Fund 101 | 400.00     |  | 400.00     | 3" dia. G.I. Pipe                        |
| 228 | Reinforcing Steel Bars Deformed Grade 40 | Batangas 3rd District Engineering Office | Shopping | 11/23/2018 | 11/28/2018 | 12/3/2018 | 12/5/2018  | Fund 101 | 1,025.00   |  | 1,025.00   | Reinforcing Steel Bars Deformed Grade 40 |
| 229 | Portland Cement                          | Batangas 3rd District Engineering Office | Shopping | 11/16/2018 | 11/28/2018 | 12/3/2018 | 12/5/2018  | Fund 101 | 880.00     |  | 880.00     | Portland Cement                          |
| 230 | Sand                                     | Batangas 3rd District Engineering Office | Shopping | 11/16/2018 | 11/28/2018 | 12/3/2018 | 12/5/2018  | Fund 101 | 1,060.00   |  | 1,060.00   | Sand                                     |
| 231 | Gravel G3/4                              | Batangas 3rd District Engineering Office | Shopping | 11/16/2018 | 11/28/2018 | 12/3/2018 | 12/5/2018  | Fund 101 | 1,440.00   |  | 1,440.00   | Gravel G3/4                              |
| 232 | Paint Red Lead                           | Batangas 3rd District Engineering Office | Shopping | 11/16/2018 | 11/28/2018 | 12/3/2018 | 12/5/2018  | Fund 101 | 800.00     |  | 800.00     | Paint Red Lead                           |
| 233 | G1 Tie Wire #16                          | Batangas 3rd District Engineering Office | Shopping | 11/16/2018 | 11/28/2018 | 12/3/2018 | 12/5/2018  | Fund 101 | 140.00     |  | 140.00     | G1 Tie Wire #16                          |
| 234 | Solar Panel                              | Batangas 3rd District Engineering Office | Shopping | 11/23/2018 | 11/28/2018 | 12/3/2018 | 12/5/2018  | Fund 101 | 75,733.37  |  | 75,733.37  | Solar Panel                              |
| 235 | Milled Steel Plates Plain P736           | Batangas 3rd District Engineering Office | Shopping | 11/16/2018 | 11/28/2018 | 12/3/2018 | 12/5/2018  | Fund 101 | 1,250.00   |  | 1,250.00   | Milled Steel Plates Plain P736           |
| 236 | Welding Rod                              | Batangas 3rd District Engineering Office | Shopping | 11/16/2018 | 11/28/2018 | 12/3/2018 | 12/5/2018  | Fund 101 | 300.00     |  | 300.00     | Welding Rod                              |
| 237 | Anchor Bolts with Nuts and Washer        | Batangas 3rd District Engineering Office | Shopping | 11/23/2018 | 11/28/2018 | 12/3/2018 | 12/5/2018  | Fund 101 | 140.00     |  | 140.00     | Anchor Bolts with Nuts and Washer        |
| 238 | C18 Load Bearer (101mm x 203mm x 406mm)  | Batangas 3rd District Engineering Office | Shopping | 11/23/2018 | 11/28/2018 | 12/3/2018 | 12/5/2018  | Fund 101 | 600.00     |  | 600.00     | Load Bearer (101mm x 203mm x 406mm)      |
| 239 | THHN wire 2.0mm                          | Batangas 3rd District Engineering Office | Shopping | 11/23/2018 | 11/28/2018 | 12/3/2018 | 12/5/2018  | Fund 101 | 25,600.00  |  | 25,600.00  | THHN wire 2.0mm                          |
| 240 | AS 475 Sensor GROUT w/ Catalyst          | Batangas 3rd District Engineering Office | Shopping | 11/23/2018 | 11/28/2018 | 12/3/2018 | 12/5/2018  | Fund 101 | 155,000.00 |  | 155,000.00 | AS 475 Sensor GROUT w/ Catalyst          |
| 241 | Asphalt Sealant (Bulumen RL15/15)        | Batangas 3rd District Engineering Office | Shopping | 11/16/2018 | 11/28/2018 | 12/3/2018 | 12/5/2018  | Fund 101 | 31,500.00  |  | 31,500.00  | Asphalt Sealant (Bulumen RL15/15)        |
| 242 | Piezoelectric Sensor                     | Batangas 3rd District Engineering Office | Shopping | 11/23/2018 | 11/28/2018 | 12/3/2018 | 12/5/2018  | Fund 101 | 110,000.00 |  | 110,000.00 | Piezoelectric Sensor                     |
| 243 | Labor                                    | Batangas 3rd District Engineering Office | Shopping | 11/23/2018 | 11/28/2018 | 12/3/2018 | 12/5/2018  | Fund 101 | 76,231.53  |  | 76,231.53  | Labor                                    |
| 244 | Equipment                                | Batangas 3rd District Engineering Office | Shopping | 11/23/2018 | 11/28/2018 | 12/3/2018 | 12/5/2018  | Fund 101 | 52,820.23  |  | 52,820.23  | Equipment                                |
| 245 | Manual Ditch along Talley and Laurel     | Batangas 3rd District Engineering Office | Shopping | 11/23/2018 | 12/5/2018  | 12/7/2018 | 12/11/2018 | Fund 101 | 500,080.00 |  | 500,080.00 | Manual Ditch along Talley and Laurel     |
| 246 | T-Shirts                                 | Batangas 3rd District Engineering Office | Shopping | 11/20/2018 | 12/3/2018  | 12/5/2018 | 12/7/2018  | Fund 101 | 28,200.00  |  | 28,200.00  | T-Shirts                                 |
| 247 | Tarpaulin 4"x11"                         | Batangas 3rd District Engineering Office | Shopping | 11/27/2018 | 12/3/2018  | 12/5/2018 | 12/7/2018  | Fund 101 | 1,800.00   |  | 1,800.00   | Tarpaulin 4"x11"                         |



|     |  |  |          |            |           |            |            |          |              |              |              |  |
|-----|--|--|----------|------------|-----------|------------|------------|----------|--------------|--------------|--------------|--|
| 248 | Manpower Contracted Services from January 2019 to June 2019; 4 Security Personnel assigned to DPMH-Batangas III DCO and 2 Security Personnel assigned to Traffic Warehouse for 12 hours duty, shifting with medical kit and other security accessories | Batangas 3rd District Engineering Office | Shopping | 11/20/2018 | 12/3/2018 | 12/5/2018  | 12/7/2018  | Fund 101 | 1,080,837.00 | 1,080,837.00 | 1,080,837.00 | Contracted Services from January 2019 to June 2019 - 4 Security Personnel assigned to DPMH+ III DCO and 2 Security Personnel assigned to 1 Warehouse for 12 hours duty, shifting with medical kit and other security accessories |
| 249 | PAPER, MULTICOPY, 80gsm, size: 216mm x 337mm   | Batangas 3rd District Engineering Office | Shopping | 11/27/2018 | 12/7/2018 | 12/11/2018 | 12/13/2018 | Fund 101 | 6,883.00     |              |              | MULTICOPY, 80gsm, size: 216mm x 337mm  |
| 250 | PAPER, MULTICOPY, 80gsm, size: 216mm x 330mm   | Batangas 3rd District Engineering Office | Shopping | 12/4/2018  | 12/7/2018 | 12/11/2018 | 12/13/2018 | Fund 101 | 8,047.00     |              |              | MULTICOPY, 80gsm, size: 216mm x 330mm  |
| 251 | TAPE, TRANSPARENT, width: 24mm (1mm)   | Batangas 3rd District Engineering Office | Shopping | 11/27/2018 | 12/7/2018 | 12/11/2018 | 12/13/2018 | Fund 101 | 227.20       |              |              | PE, TRANSPARENT, width: 24mm (1mm)   |
| 252 | INK CART, HP C2107AA, (HP#78), Black   | Batangas 3rd District Engineering Office | Shopping | 12/4/2018  | 12/7/2018 | 12/11/2018 | 12/13/2018 | Fund 101 | 11,389.20    |              |              | INK CART, HP C2107AA, (HP#78), Black   |
| 253 | INK CART, HP C2108AA, (HP#78), TriColor  | Batangas 3rd District Engineering Office | Shopping | 12/4/2018  | 12/7/2018 | 12/11/2018 | 12/13/2018 | Fund 101 | 11,389.20    |              |              | INK CART, HP C2108AA, (HP#78), TriColor  |
| 254 | STAPLE WIRE, STANDARD, (26/6)  | Batangas 3rd District Engineering Office | Shopping | 12/4/2018  | 12/7/2018 | 12/11/2018 | 12/13/2018 | Fund 101 | 118.08       |              |              | STAPLE WIRE, STANDARD, (26/6)  |
| 255 | LOOSELEAF COVER, made of chipboard, for hotel  | Batangas 3rd District Engineering Office | Shopping | 12/4/2018  | 12/7/2018 | 12/11/2018 | 12/13/2018 | Fund 101 | 676.00       |              |              | LEAF COVER, made of chipboard, for hotel   |
| 256 | Long folder (White)  | Batangas 3rd District Engineering Office | Shopping | 12/4/2018  | 12/7/2018 | 12/11/2018 | 12/13/2018 | Fund 101 | 250.00       |              |              | Long Folder (White)  |
| 257 | Long Brown Envelope  | Batangas 3rd District Engineering Office | Shopping | 12/4/2018  | 12/7/2018 | 12/11/2018 | 12/13/2018 | Fund 101 | 125.00       |              |              | Long Brown Envelope  |
| 258 | Arch File 15" x 9 1/2" x 3"  | Batangas 3rd District Engineering Office | Shopping | 12/4/2018  | 12/7/2018 | 12/11/2018 | 12/13/2018 | Fund 101 | 15,500.00    |              |              | Arch File 15" x 9 1/2" x 3"  |
| 259 | TP-Link  | Batangas 3rd District Engineering Office | Shopping | 12/4/2018  | 12/7/2018 | 12/11/2018 | 12/13/2018 | Fund 101 | 4,500.00     |              |              | TP-Link  |
| 260 | Fastener (Plastic)   | Batangas 3rd District Engineering Office | Shopping | 12/4/2018  | 12/7/2018 | 12/11/2018 | 12/13/2018 | Fund 101 | 400.00       |              |              | Fastener (Plastic)   |
| 261 | CLIP, BACKFOLD, all metal, clamping: 50mm (mm)   | Batangas 3rd District Engineering Office | Shopping | 12/4/2018  | 12/7/2018 | 12/11/2018 | 12/13/2018 | Fund 101 | 123.30       |              |              | BACKFOLD, all metal, clamping: 50mm (mm)   |
| 262 | Balpen Black   | Batangas 3rd District Engineering Office | Shopping | 12/4/2018  | 12/7/2018 | 12/11/2018 | 12/13/2018 | Fund 101 | 120.00       |              |              | Balpen Black   |
| 263 | Balpen Blue  | Batangas 3rd District Engineering Office | Shopping | 12/4/2018  | 12/7/2018 | 12/11/2018 | 12/13/2018 | Fund 101 | 120.00       |              |              | Balpen Blue  |
| 264 | Pencil (Monopon)   | Batangas 3rd District Engineering Office | Shopping | 12/4/2018  | 12/7/2018 | 12/11/2018 | 12/13/2018 | Fund 101 | 150.00       |              |              | Pencil (Monopon)   |
| 265 | Brother Toner Drum DR-3355   | Batangas 3rd District Engineering Office | Shopping | 12/4/2018  | 12/7/2018 | 12/11/2018 | 12/13/2018 | Fund 101 | 14,980.00    |              |              | Brother Toner Drum DR-3355   |
| 266 | Brother Toner Ink 3370   | Batangas 3rd District Engineering Office | Shopping | 12/4/2018  | 12/7/2018 | 12/11/2018 | 12/13/2018 | Fund 101 | 13,980.00    |              |              | Brother Toner Ink 3370   |
| 267 | TAPE DISPENSER, TABLE TOP, for 24mm width tape   | Batangas 3rd District Engineering Office | Shopping | 12/4/2018  | 12/7/2018 | 12/11/2018 | 12/13/2018 | Fund 101 | 51.57        |              |              | DISPENSER, TABLE TOP, for 24mm width tape  |
| 268 | PUNCHER, paper, heavy duty, with two hole guide  | Batangas 3rd District Engineering Office | Shopping | 12/4/2018  | 12/7/2018 | 12/11/2018 | 12/13/2018 | Fund 101 | 123.42       |              |              | HER, paper, heavy duty, with two hole guide  |
| 269 | HP 410A - Cyan   | Batangas 3rd District Engineering Office | Shopping | 12/4/2018  | 12/7/2018 | 12/11/2018 | 12/13/2018 | Fund 101 | 50,492.00    |              |              | HP 410A - Cyan   |
| 270 | HP 410A - Magenta  | Batangas 3rd District Engineering Office | Shopping | 12/4/2018  | 12/7/2018 | 12/11/2018 | 12/13/2018 | Fund 101 | 50,492.00    |              |              | HP 410A - Magenta  |
| 271 | HP 410A - Yellow   | Batangas 3rd District Engineering Office | Shopping | 12/4/2018  | 12/7/2018 | 12/11/2018 | 12/13/2018 | Fund 101 | 50,492.00    |              |              | HP 410A - Yellow   |
| 272 | HP 410A - Black  | Batangas 3rd District Engineering Office | Shopping | 12/4/2018  | 12/7/2018 | 12/11/2018 | 12/13/2018 | Fund 101 | 88,816.00    |              |              | HP 410A - Black  |
| 273 | UPS - 300V Smart UPS   | Batangas 3rd District Engineering Office | Shopping | 12/4/2018  | 12/7/2018 | 12/11/2018 | 12/13/2018 | Fund 101 | 182,000.00   |              |              | UPS - 300V Smart UPS   |
| 274 | Develop Toner TN324 Black  | Batangas 3rd District Engineering Office | Shopping | 12/4/2018  | 12/7/2018 | 12/11/2018 | 12/13/2018 | Fund 101 | 118,200.00   |              |              | Develop Toner TN324 Black  |
| 275 | Develop Toner TN324 Cyan   | Batangas 3rd District Engineering Office | Shopping | 12/4/2018  | 12/7/2018 | 12/11/2018 | 12/13/2018 | Fund 101 | 70,000.00    |              |              | Develop Toner TN324 Cyan   |
| 276 | Develop Toner TN324 Magenta  | Batangas 3rd District Engineering Office | Shopping | 12/4/2018  | 12/7/2018 | 12/11/2018 | 12/13/2018 | Fund 101 | 70,000.00    |              |              | Develop Toner TN324 Magenta  |



|     |   |  |          |            |            |            |            |          |            |            |  |
|-----|---|--|----------|------------|------------|------------|------------|----------|------------|------------|--|
| 277 | Development Toner TN324 Yellow                          | Batangas 3rd District Engineering Office | Shopping | 11/27/2018 | 12/7/2018  | 12/11/2018 | 12/13/2018 | Fund 101 | 70,000.00  | 70,000.00  | Development Toner TN324 Yellow               |
| 278 | Plotter Toner KP 770                                    | Batangas 3rd District Engineering Office | Shopping | 12/4/2018  | 12/7/2018  | 12/11/2018 | 12/13/2018 | Fund 101 | 36,000.00  | 36,000.00  | Plotter Toner KP 770                         |
| 279 | Plotter HP DesignJet T1500 CQI2A 300ml Matte Black      | Batangas 3rd District Engineering Office | Shopping | 12/4/2018  | 12/7/2018  | 12/11/2018 | 12/13/2018 | Fund 101 | 18,170.00  | 18,170.00  | HP DesignJet T1500 CQI2A 300ml Matte Black   |
| 280 | Plotter HP DesignJet T1500 B3P23A HP 130 ml Photo Black | Batangas 3rd District Engineering Office | Shopping | 12/4/2018  | 12/7/2018  | 12/11/2018 | 12/13/2018 | Fund 101 | 8,200.00   | 8,200.00   | DesignJet T1500 B3P23A HP 130 ml Photo Black |
| 281 | Plotter HP DesignJet T1500 130ml Cyan                   | Batangas 3rd District Engineering Office | Shopping | 12/4/2018  | 12/7/2018  | 12/11/2018 | 12/13/2018 | Fund 101 | 8,200.00   | 8,200.00   | Plotter HP DesignJet T1500 130ml Cyan        |
| 282 | Plotter HP DesignJet T1500 130ml magenta                | Batangas 3rd District Engineering Office | Shopping | 12/4/2018  | 12/7/2018  | 12/11/2018 | 12/13/2018 | Fund 101 | 8,200.00   | 8,200.00   | Plotter HP DesignJet T1500 130ml magenta     |
| 283 | Plotter HP DesignJet T1500 130ml Yellow                 | Batangas 3rd District Engineering Office | Shopping | 12/4/2018  | 12/7/2018  | 12/11/2018 | 12/13/2018 | Fund 101 | 8,200.00   | 8,200.00   | Plotter HP DesignJet T1500 130ml Yellow      |
| 284 | Plotter HP DesignJet T1500 130ml Gray                   | Batangas 3rd District Engineering Office | Shopping | 12/4/2018  | 12/7/2018  | 12/11/2018 | 12/13/2018 | Fund 101 | 8,200.00   | 8,200.00   | Plotter HP DesignJet T1500 130ml Gray        |
| 285 | Tracing Paper 30" roll                                  | Batangas 3rd District Engineering Office | Shopping | 12/4/2018  | 12/7/2018  | 12/11/2018 | 12/13/2018 | Fund 101 | 175,000.00 | 175,000.00 | Tracing Paper 30" roll                       |
| 286 | A3 80 GSM   | Batangas 3rd District Engineering Office | Shopping | 11/27/2018 | 12/7/2018  | 12/11/2018 | 12/13/2018 | Fund 101 | 9,000.00   | 9,000.00   | A3 80 GSM                                    |
| 287 | A4 Bond Paper   | Batangas 3rd District Engineering Office | Shopping | 12/4/2018  | 12/7/2018  | 12/11/2018 | 12/13/2018 | Fund 101 | 9,000.00   | 9,000.00   | A4 Bond Paper                                |
| 288 | Map Cabinet   | Batangas 3rd District Engineering Office | Shopping | 11/27/2018 | 12/7/2018  | 12/11/2018 | 12/13/2018 | Fund 101 | 29,000.00  | 29,000.00  | Map Cabinet                                  |
| 289 | K & E Leroy 461900 Controlled Lettering Set             | Batangas 3rd District Engineering Office | Shopping | 12/4/2018  | 12/7/2018  | 12/11/2018 | 12/13/2018 | Fund 101 | 20,000.00  | 20,000.00  | K & E Leroy 461900 Controlled Lettering Set  |
| 290 | Rotring Tech Pen  | Batangas 3rd District Engineering Office | Shopping | 12/4/2018  | 12/7/2018  | 12/11/2018 | 12/13/2018 | Fund 101 | 47,500.00  | 47,500.00  | Rotring Tech Pen                             |
| 291 | Drawing Table with Straightedge                         | Batangas 3rd District Engineering Office | Shopping | 12/4/2018  | 12/7/2018  | 12/11/2018 | 12/13/2018 | Fund 101 | 10,000.00  | 10,000.00  | Drawing Table with Straightedge              |
| 292 | Develop Ineo +258 Printer                               | Batangas 3rd District Engineering Office | Shopping | 12/4/2018  | 12/7/2018  | 12/11/2018 | 12/13/2018 | Fund 101 | 360,000.00 | 360,000.00 | Develop Ineo +258 Printer                    |
| 293 | Samsung S9  | Batangas 3rd District Engineering Office | Shopping | 12/4/2018  | 12/7/2018  | 12/11/2018 | 12/13/2018 | Fund 101 | 250,000.00 | 250,000.00 | Samsung S9                                   |
| 294 | Power bank  | Batangas 3rd District Engineering Office | Shopping | 12/4/2018  | 12/7/2018  | 12/11/2018 | 12/13/2018 | Fund 101 | 15,000.00  | 15,000.00  | Power bank                                   |
| 295 | Wifi sticks   | Batangas 3rd District Engineering Office | Shopping | 12/4/2018  | 12/7/2018  | 12/11/2018 | 12/13/2018 | Fund 101 | 5,000.00   | 5,000.00   | Wifi sticks                                  |
| 296 | Fuel  | Batangas 3rd District Engineering Office | Shopping | 12/4/2018  | 12/7/2018  | 12/11/2018 | 12/13/2018 | Fund 101 | 72,705.00  | 72,705.00  | Fuel   |
| 297 | Desktop Intel Core i7                                   | Batangas 3rd District Engineering Office | Shopping | 12/12/2018 | 12/24/2018 | 12/26/2018 | 12/28/2018 | Fund 101 | 960,000.00 | 960,000.00 | Desktop Intel Core i7                        |
| 298 | Wireless Microphone with Stand                          | Batangas 3rd District Engineering Office | Shopping | 12/19/2018 | 12/24/2018 | 12/26/2018 | 12/28/2018 | Fund 101 | 6,200.00   | 6,200.00   | Wireless Microphone with Stand               |
| 299 | Lapel Microphone  | Batangas 3rd District Engineering Office | Shopping | 12/19/2018 | 12/24/2018 | 12/26/2018 | 12/28/2018 | Fund 101 | 2,200.00   | 2,200.00   | Lapel Microphone                             |
| 300 | Junibo Tissue Paper                                     | Batangas 3rd District Engineering Office | Shopping | 12/19/2018 | 12/24/2018 | 12/26/2018 | 12/28/2018 | Fund 101 | 6,800.00   | 6,800.00   | Junibo Tissue Paper                          |
| 301 | Shampoo 675ml   | Batangas 3rd District Engineering Office | Shopping | 12/19/2018 | 12/24/2018 | 12/26/2018 | 12/28/2018 | Fund 101 | 5,200.00   | 5,200.00   | Shampoo 675ml                                |
| 302 | Body Wash (1000ml)                                      | Batangas 3rd District Engineering Office | Shopping | 12/19/2018 | 12/24/2018 | 12/26/2018 | 12/28/2018 | Fund 101 | 14,400.00  | 14,400.00  | Body Wash (1000ml)                           |
| 303 | Hand Wash   | Batangas 3rd District Engineering Office | Shopping | 12/19/2018 | 12/24/2018 | 12/26/2018 | 12/28/2018 | Fund 101 | 12,000.00  | 12,000.00  | Hand Wash                                    |
| 304 | Hand Conditionare                                       | Batangas 3rd District Engineering Office | Shopping | 12/19/2018 | 12/24/2018 | 12/26/2018 | 12/28/2018 | Fund 101 | 6,000.00   | 6,000.00   | Hand Conditionare                            |
| 305 | Hand Wash Dispenser                                     | Batangas 3rd District Engineering Office | Shopping | 12/12/2018 | 12/24/2018 | 12/26/2018 | 12/28/2018 | Fund 101 | 1,920.00   | 1,920.00   | Hand Wash Dispenser                          |
| 306 | Trash Can (Medium)                                      | Batangas 3rd District Engineering Office | Shopping | 12/19/2018 | 12/24/2018 | 12/26/2018 | 12/28/2018 | Fund 101 | 38,400.00  | 38,400.00  | Trash Can (Medium)                           |



|     |   |  |          |            |            |            |            |          |            |            |  |
|-----|---|--|----------|------------|------------|------------|------------|----------|------------|------------|--|
| 307 | Trash Can (Big)                                       | Batangas 3rd District Engineering Office | Shopping | 12/12/2018 | 12/24/2018 | 12/26/2018 | 12/28/2018 | Fund 101 | 17,200.00  | 17,200.00  | Trash Can (Big)                          |
| 308 | Sprayer (Mist)  | Batangas 3rd District Engineering Office | Shopping | 12/19/2018 | 12/24/2018 | 12/26/2018 | 12/28/2018 | Fund 101 | 19,200.00  | 19,200.00  | Sprayer (Mist)                           |
| 309 | Detergent Powder (Big)                                | Batangas 3rd District Engineering Office | Shopping | 12/19/2018 | 12/24/2018 | 12/26/2018 | 12/28/2018 | Fund 101 | 64,000.00  | 64,000.00  | Detergent Powder (Big)                   |
| 310 | Fabric Softener (Big)                                 | Batangas 3rd District Engineering Office | Shopping | 12/19/2018 | 12/24/2018 | 12/26/2018 | 12/28/2018 | Fund 101 | 84,000.00  | 84,000.00  | Fabric Softener (Big)                    |
| 311 | Glass Cleaner & Tools                                 | Batangas 3rd District Engineering Office | Shopping | 12/19/2018 | 12/24/2018 | 12/26/2018 | 12/28/2018 | Fund 101 | 50,400.00  | 50,400.00  | Glass Cleaner & Tools                    |
| 312 | Toilet Cleaner  | Batangas 3rd District Engineering Office | Shopping | 12/19/2018 | 12/24/2018 | 12/26/2018 | 12/28/2018 | Fund 101 | 7,540.00   | 7,540.00   | Toilet Cleaner                           |
| 313 | Toilet Brush  | Batangas 3rd District Engineering Office | Shopping | 12/19/2018 | 12/24/2018 | 12/26/2018 | 12/28/2018 | Fund 101 | 28,800.00  | 28,800.00  | Toilet Brush                             |
| 314 | Doormat   | Batangas 3rd District Engineering Office | Shopping | 12/19/2018 | 12/24/2018 | 12/26/2018 | 12/28/2018 | Fund 101 | 20,500.00  | 20,500.00  | Doormat                                  |
| 315 | Microfiber Rug  | Batangas 3rd District Engineering Office | Shopping | 12/19/2018 | 12/24/2018 | 12/26/2018 | 12/28/2018 | Fund 101 | 35,000.00  | 35,000.00  | Microfiber Rug                           |
| 316 | Map   | Batangas 3rd District Engineering Office | Shopping | 12/19/2018 | 12/24/2018 | 12/26/2018 | 12/28/2018 | Fund 101 | 13,800.00  | 13,800.00  | Map                                      |
| 317 | Air Freshener   | Batangas 3rd District Engineering Office | Shopping | 12/19/2018 | 12/24/2018 | 12/26/2018 | 12/28/2018 | Fund 101 | 2,080.00   | 2,080.00   | Air Freshener                            |
| 318 | Air Freshener (Spray)                                 | Batangas 3rd District Engineering Office | Shopping | 12/19/2018 | 12/24/2018 | 12/26/2018 | 12/28/2018 | Fund 101 | 4,000.00   | 4,000.00   | Air Freshener (Spray)                    |
| 319 | Furniture Cleaner                                     | Batangas 3rd District Engineering Office | Shopping | 12/19/2018 | 12/24/2018 | 12/26/2018 | 12/28/2018 | Fund 101 | 3,125.00   | 3,125.00   | Furniture Cleaner                        |
| 320 | Soft Broom (Heavy Duty)                               | Batangas 3rd District Engineering Office | Shopping | 12/19/2018 | 12/24/2018 | 12/26/2018 | 12/28/2018 | Fund 101 | 1,725.00   | 1,725.00   | Soft Broom (Heavy Duty)                  |
| 321 | Coconut Broom   | Batangas 3rd District Engineering Office | Shopping | 12/19/2018 | 12/24/2018 | 12/26/2018 | 12/28/2018 | Fund 101 | 900.00     | 900.00     | Coconut Broom                            |
| 322 | Dustpan (Heavy Duty)                                  | Batangas 3rd District Engineering Office | Shopping | 12/19/2018 | 12/24/2018 | 12/26/2018 | 12/28/2018 | Fund 101 | 1,875.00   | 1,875.00   | Dustpan (Heavy Duty)                     |
| 323 | Feather Duster  | Batangas 3rd District Engineering Office | Shopping | 12/19/2018 | 12/24/2018 | 12/26/2018 | 12/28/2018 | Fund 101 | 420.00     | 420.00     | Feather Duster                           |
| 324 | Toilet Tissue (12 per pack)                           | Batangas 3rd District Engineering Office | Shopping | 12/19/2018 | 12/24/2018 | 12/26/2018 | 12/28/2018 | Fund 101 | 12,400.00  | 12,400.00  | Toilet Tissue (12 per pack)              |
| 325 | Toilet Floor Mat                                      | Batangas 3rd District Engineering Office | Shopping | 12/19/2018 | 12/24/2018 | 12/26/2018 | 12/28/2018 | Fund 101 | 8,400.00   | 8,400.00   | Toilet Floor Mat                         |
| 326 | Glass Ledger  | Batangas 3rd District Engineering Office | Shopping | 12/19/2018 | 12/24/2018 | 12/26/2018 | 12/28/2018 | Fund 101 | 12,300.00  | 12,300.00  | Glass Ledger                             |
| 327 | Mirror (Restroom)                                     | Batangas 3rd District Engineering Office | Shopping | 12/19/2018 | 12/24/2018 | 12/26/2018 | 12/28/2018 | Fund 101 | 9,200.00   | 9,200.00   | Mirror (Restroom)                        |
| 328 | Towel Holder  | Batangas 3rd District Engineering Office | Shopping | 12/19/2018 | 12/24/2018 | 12/26/2018 | 12/28/2018 | Fund 101 | 12,800.00  | 12,800.00  | Towel Holder                             |
| 329 | Glass Corner Shelf (4 rooms)                          | Batangas 3rd District Engineering Office | Shopping | 12/19/2018 | 12/24/2018 | 12/26/2018 | 12/28/2018 | Fund 101 | 5,600.00   | 5,600.00   | Glass Corner Shelf (4 rooms)             |
| 330 | Toner for Copier Model MC300 Series Color MFP Black   | Batangas 3rd District Engineering Office | Shopping | 12/19/2018 | 12/24/2018 | 12/26/2018 | 12/28/2018 | Fund 101 | 88,200.00  | 88,200.00  | Tr Copier Model MC300 Series Color MF    |
| 331 | Toner for Copier Model MC300 Series Color MFP Cyan    | Batangas 3rd District Engineering Office | Shopping | 12/19/2018 | 12/24/2018 | 12/26/2018 | 12/28/2018 | Fund 101 | 126,000.00 | 126,000.00 | Tr Copier Model MC300 Series Color MF    |
| 332 | Toner for Copier Model MC300 Series Color MFP Magenta | Batangas 3rd District Engineering Office | Shopping | 12/19/2018 | 12/24/2018 | 12/26/2018 | 12/28/2018 | Fund 101 | 126,000.00 | 126,000.00 | Copier Model MC300 Series Color MFP      |
| 333 | Toner for Copier Model MC300 Series Color MFP Yellow  | Batangas 3rd District Engineering Office | Shopping | 12/19/2018 | 12/24/2018 | 12/26/2018 | 12/28/2018 | Fund 101 | 126,000.00 | 126,000.00 | Tr Copier Model MC300 Series Color MFI   |
| 334 | Ink for Printer Model Ink Advta 4645 Black            | Batangas 3rd District Engineering Office | Shopping | 12/19/2018 | 12/24/2018 | 12/26/2018 | 12/28/2018 | Fund 101 | 2,000.00   | 2,000.00   | Ik for Printer Model Ink Advta 4645 Blau |
| 335 | Ink for Printer Model Ink Advta 4645 Colored          | Batangas 3rd District Engineering Office | Shopping | 12/19/2018 | 12/24/2018 | 12/26/2018 | 12/28/2018 | Fund 101 | 1,000.00   | 1,000.00   | for Printer Model Ink Advta 4645 Colo    |
| 336 | Ink for printer Model MFC J3510 - Black               | Batangas 3rd District Engineering Office | Shopping | 12/19/2018 | 12/24/2018 | 12/26/2018 | 12/28/2018 | Fund 101 | 1,200.00   | 1,200.00   | Ink for printer Model MFC J3510 - Black  |



|     |  |  |          |            |            |            |            |          |           |  |           |  |
|-----|--|--|----------|------------|------------|------------|------------|----------|-----------|--|-----------|--|
| 337 | Ink for printer Model MFC J2510 - Cyan                   | Batangas 3rd District Engineering Office | Shopping | 12/12/2018 | 12/24/2018 | 12/26/2018 | 12/28/2018 | Fund 101 | 1,000.00  |  | 1,000.00  | Ink for printer Model MFC J2510 - Cyan                   |
| 338 | Ink for printer Model MFC J2510 - Magenta                | Batangas 3rd District Engineering Office | Shopping | 12/12/2018 | 12/24/2018 | 12/26/2018 | 12/28/2018 | Fund 101 | 500.00    |  | 500.00    | Ink for printer Model MFC J2510 - Magenta                |
| 339 | Ink for printer Model MFC J2510 - Yellow                 | Batangas 3rd District Engineering Office | Shopping | 12/12/2018 | 12/24/2018 | 12/26/2018 | 12/28/2018 | Fund 101 | 500.00    |  | 500.00    | Ink for printer Model MFC J2510 - Yellow                 |
| 340 | Toner for Printer LaserJet Pro MFP M477nw Black          | Batangas 3rd District Engineering Office | Shopping | 12/12/2018 | 12/24/2018 | 12/26/2018 | 12/28/2018 | Fund 101 | 23,600.00 |  | 23,600.00 | Toner for Printer LaserJet Pro MFP M477nw-Black          |
| 341 | Toner for printer - MFC 910CDN - Black                   | Batangas 3rd District Engineering Office | Shopping | 12/12/2018 | 12/24/2018 | 12/26/2018 | 12/28/2018 | Fund 101 | 8,100.00  |  | 8,100.00  | Toner for printer - MFC 910CDN - Black                   |
| 342 | Toner for printer - MFC 910CDN - Cyan                    | Batangas 3rd District Engineering Office | Shopping | 12/12/2018 | 12/24/2018 | 12/26/2018 | 12/28/2018 | Fund 101 | 4,050.00  |  | 4,050.00  | Toner for printer - MFC 910CDN - Cyan                    |
| 343 | Toner for printer - MFC 910CDN - Magenta                 | Batangas 3rd District Engineering Office | Shopping | 12/12/2018 | 12/24/2018 | 12/26/2018 | 12/28/2018 | Fund 101 | 4,050.00  |  | 4,050.00  | Toner for printer - MFC 910CDN - Magenta                 |
| 344 | Toner for printer - MFC 910CDN - Yellow                  | Batangas 3rd District Engineering Office | Shopping | 12/12/2018 | 12/24/2018 | 12/26/2018 | 12/28/2018 | Fund 101 | 4,050.00  |  | 4,050.00  | Toner for printer - MFC 910CDN - Yellow                  |
| 345 | Folder - Long  | Batangas 3rd District Engineering Office | Shopping | 12/12/2018 | 12/24/2018 | 12/26/2018 | 12/28/2018 | Fund 101 | 1,650.00  |  | 1,650.00  | Folder - Long  |
| 346 | milling Envelope   | Batangas 3rd District Engineering Office | Shopping | 12/12/2018 | 12/24/2018 | 12/26/2018 | 12/28/2018 | Fund 101 | 280.00    |  | 280.00    | milling Envelope   |
| 347 | Fastener-plastic   | Batangas 3rd District Engineering Office | Shopping | 12/12/2018 | 12/24/2018 | 12/26/2018 | 12/28/2018 | Fund 101 | 320.00    |  | 320.00    | Fastener-plastic   |
| 348 | Fastener-metal   | Batangas 3rd District Engineering Office | Shopping | 12/12/2018 | 12/24/2018 | 12/26/2018 | 12/28/2018 | Fund 101 | 1,700.00  |  | 1,700.00  | Fastener-metal   |
| 349 | Record book - 320 pages                                  | Batangas 3rd District Engineering Office | Shopping | 12/12/2018 | 12/24/2018 | 12/26/2018 | 12/28/2018 | Fund 101 | 6,500.00  |  | 6,500.00  | Record book - 320 pages                                  |
| 350 | Ink for printer model ink advantage 4645-Black           | Batangas 3rd District Engineering Office | Shopping | 12/12/2018 | 12/24/2018 | 12/26/2018 | 12/28/2018 | Fund 101 | 7,000.00  |  | 7,000.00  | Ink for printer model ink advantage 4645-Black           |
| 351 | Ink for printer model ink advantage 4645-colored         | Batangas 3rd District Engineering Office | Shopping | 12/12/2018 | 12/24/2018 | 12/26/2018 | 12/28/2018 | Fund 101 | 3,500.00  |  | 3,500.00  | Ink for printer model ink advantage 4645-colored         |
| 352 | Ink for printer model MFC J2510-Black                    | Batangas 3rd District Engineering Office | Shopping | 12/12/2018 | 12/24/2018 | 12/26/2018 | 12/28/2018 | Fund 101 | 2,400.00  |  | 2,400.00  | Ink for printer model MFC J2510-Black                    |
| 353 | Ink for printer model MFC J2510- Colored                 | Batangas 3rd District Engineering Office | Shopping | 12/12/2018 | 12/24/2018 | 12/26/2018 | 12/28/2018 | Fund 101 | 1,000.00  |  | 1,000.00  | Ink for printer model MFC J2510-Colored                  |
| 354 | Toner for Printer model laserjet pro MFP M477nw Black    | Batangas 3rd District Engineering Office | Shopping | 12/12/2018 | 12/24/2018 | 12/26/2018 | 12/28/2018 | Fund 101 | 35,400.00 |  | 35,400.00 | Toner for Printer model laserjet pro MFP M477nw-Black    |
| 355 | Ink for printer model officejet 7510 wide format-Cyan    | Batangas 3rd District Engineering Office | Shopping | 12/12/2018 | 12/24/2018 | 12/26/2018 | 12/28/2018 | Fund 101 | 1,100.00  |  | 1,100.00  | Ink for printer model officejet 7510 wide format-Cyan    |
| 356 | Ink for printer model officejet 7510 wide format-Magenta | Batangas 3rd District Engineering Office | Shopping | 12/12/2018 | 12/24/2018 | 12/26/2018 | 12/28/2018 | Fund 101 | 1,100.00  |  | 1,100.00  | Ink for printer model officejet 7510 wide format-Magenta |
| 357 | Ink for printer model officejet 7510 wide format-Yellow  | Batangas 3rd District Engineering Office | Shopping | 12/12/2018 | 12/24/2018 | 12/26/2018 | 12/28/2018 | Fund 101 | 1,100.00  |  | 1,100.00  | Ink for printer model officejet 7510 wide format-Yellow  |
| 358 | Toner for printer - MFC 910CDN - Black                   | Batangas 3rd District Engineering Office | Shopping | 12/12/2018 | 12/24/2018 | 12/26/2018 | 12/28/2018 | Fund 101 | 4,050.00  |  | 4,050.00  | Toner for printer - MFC 910CDN - Black                   |
| 359 | Toner for printer - MFC 910CDN - Cyan                    | Batangas 3rd District Engineering Office | Shopping | 12/12/2018 | 12/24/2018 | 12/26/2018 | 12/28/2018 | Fund 101 | 4,050.00  |  | 4,050.00  | Toner for printer - MFC 910CDN - Cyan                    |
| 360 | Toner for printer - MFC 910CDN - Magenta                 | Batangas 3rd District Engineering Office | Shopping | 12/12/2018 | 12/24/2018 | 12/26/2018 | 12/28/2018 | Fund 101 | 4,050.00  |  | 4,050.00  | Toner for printer - MFC 910CDN - Magenta                 |
| 361 | Toner for printer - MFC 910CDN - Yellow                  | Batangas 3rd District Engineering Office | Shopping | 12/12/2018 | 12/24/2018 | 12/26/2018 | 12/28/2018 | Fund 101 | 4,050.00  |  | 4,050.00  | Toner for printer - MFC 910CDN - Yellow                  |
| 362 | Wireless Microphone with stand                           | Batangas 3rd District Engineering Office | Shopping | 12/12/2018 | 12/24/2018 | 12/26/2018 | 12/28/2018 | Fund 101 | 6,500.00  |  | 6,500.00  | Wireless Microphone with stand                           |
| 363 | Lapel Microphone   | Batangas 3rd District Engineering Office | Shopping | 12/12/2018 | 12/24/2018 | 12/26/2018 | 12/28/2018 | Fund 101 | 2,500.00  |  | 2,500.00  | Lapel Microphone   |

2,548,701,141.61

Submitted by:

  
ANGELITA L. BASCO  
BAC, Head Secretariat

Recommended by:

  
GIL B. AGCARTI  
BAC, Chairman

Approved by:

  
PRESCILLA R. RAMOS  
District Engineer