



March 20, 2018

MEMORANDUM

FOR: Director ARDELIZA R. MEDENILLA, MNSA, CESO I
Undersecretary for Support Services
DPWH Central Office
Bonifacio Drive, Port Area, Manila

Thru: Director NERIE D. BUENO, CESO IV
DPWH-CAR, Engineer's Hill
Baguio City

ATTENTION: Procurement Service

SUBJECT: Submission of updated and signed Final APPs generated and approved PMPA

In compliance with the Memorandum dated February 28, 2018 reiterating Department Order No. 10, series of 2018 on "Prescribing the Use of Project Procurement Management Plan Application (PMPA) in the Preparation and Management of the Indicative and Final PMP", submitted are copies of updated and signed Final APPs generated and approved in PMPA.

For your reference.
[Signature]
IRENEO S. GALLATO
District Engineer
CAR-14.2 ISG/RAU/FCA

Department of Public Works and Highways

LOWER KALINGA
District Engineering Office
Bulanao, Tabuk City, Kalinga

ANNUAL PROCUREMENT PLAN FOR FY 2018

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	Implementing Unit/End-User Unit	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
				Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18CSPK01	Soil Exploration of Various School Building Sites: Tabuk City NHS and Calanan ES	Planning and Design Section, DPWH - LKDEO	Public Bidding	11/22/2018	11/27/2018	12/28/2018	1/10/2019	SR201 8-08-010589	P297,599.58		P297,599.58	Soil investigation of school
18CSPK02	Package 1: Soil Exploration of Various School Building Sites in Kalinga, Tabuk City, Kalinga	Planning and Design Section, DPWH - LKDEO	Public Bidding	12/3/2018	12/27/2018	12/28/2018	1/10/2019	SR201 8-10-011713	P 9,404,671.50		P 9,404,671.50	Soil investigation of school
18CSPK03	Package 2: Soil Exploration of Various School Building Sites in Kalinga, Rizal and Tanudan, Kalinga	Planning and Design Section, DPWH - LKDEO	Public Bidding	12/3/2018	12/27/2018	12/28/2018	1/10/2019	SR201 8-10-011713	P 4,776,976.00		P 4,776,976.00	Soil investigation of school
18CSPK04	Package 3: Soil Exploration of Various School Building Sites in Kalinga, Tabuk City and Pinukpuk, Kalinga	Planning and Design Section, DPWH - LKDEO	Public Bidding	12/3/2018	12/27/2018	12/28/2018	1/10/2019	SR201 8-10-011713	P7,464,025.00		P7,464,025.00	Soil investigation of school

Prepared by:

MARIVIC T. PACHA
Engineer III
Procurement Unit/Secretariat

Date: _____

Recommended by:

RUBY A. UYAM
Assistant District Engineer
Chairperson, BAC

Date: _____

Approved by:

ENILDA M. YAT
District Engineer
Head of Procuring Entity

Date: _____



Republic of the Philippines
Department of Public Works and Highways
LOWER KALINGA
DISTRICT ENGINEERING OFFICE
Cordillera Administrative Region
Bulanao, Tabuk City, Kalinga

ANNUAL PROCUREMENT PLAN (APP) FY 2018

CODE	Procurement Program / Project	PMO / End User	Procurement Method	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement / Posting of	Submission / Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
1	18PL0098: Installation of Kilometer Post for Various National Roads, Kalinga	DPWH	Competitive	02/20/2018	03/12/2018	03/20/2018	03/25/2018	SR2018-02-003722		487,197.14		487,197.14	Installation of Kilometer Post
2	Repair of Damaged PCCP along Mt. Province Bdry - Calanan - Pinukpuk - Abbot Road, K0471+200 - K0490+620 and K0519+400 - K0531+300 (I.S.)	DPWH	Competitive	01/31/2018	02/19/2018	03/05/2018	03/15/2018	SR2018-02-003722		2,774,966.14		2,774,966.14	Repair of Damaged PCCP
3	18PL0093: Repair of Roadside Structure and Shoulder Maintenance along Kalinga-Cagayan Road, K0516+000 - K0516+300	DPWH	Competitive	02/20/2018	03/12/2018	03/20/2018	03/25/2018	SR2018-02-003722		1,428,500.00		1,428,500.00	Construction of Slope Protection
4	18PL0094: Reblocking of Damaged PCCP along Rizal National Road, Liwan West-Babalag-Makutay Section (K0522+700, K0523+200, K0528+600, K0528+700, K0529+400)	DPWH	Competitive	02/20/2018	03/12/2018	03/20/2018	03/25/2018	SR2018-02-003722		1,005,000.00		1,005,000.00	Reblocking of Damaged PCCP
5	18PL0095: Rehabilitation of Damaged PCCP and Drainage along Namburan-Isabela Road, Lachog-Agbanawag Section, K0513+200 - K0520+500	DPWH	Competitive	02/20/2018	03/12/2018	03/20/2018	03/25/2018	SR2018-02-003722		1,150,000.00		1,150,000.00	Rehabilitation of Damaged PCCP & Drainage
6	18PL0096: Restoration along Mt. Province Bdry - Calanan - Pinukpuk - Abbot Road (Tulyao Section), K0498+000 - K0499+000, I.S.	DPWH	Competitive	02/20/2018	03/12/2018	03/20/2018	03/25/2018	SR2018-02-003722		1,833,735.00		1,833,735.00	Rehabilitation of Damaged PCCP & Drainage
7	18PL0097: Restoration / Embankment of Sunken Pavements along Rizal National Roads, Babalag-Kinama-San Francisco Section, K0533+500 - K0534+100, I.S.	DPWH	Competitive	02/20/2018	03/12/2018	03/20/2018	03/25/2018	SR2018-02-003722		1,449,844.00		1,449,844.00	Restoration / Embankment Protection

SUBMITTED BY:

RECOMMENDED BY:

APPROVED BY:

MARIVICT P. RAGALA
Engineer III
Head, Procurement Unit

RUBY A. UYAM
Assistant District Engineer
BAC Chairman

IRENEO S. GALLATO
District Engineer



Republic of the Philippines
Department of Public Works and Highways
LOWER KALINGA
DISTRICT ENGINEERING OFFICE
Cordillera Administrative Region
Bulanao, Tabuk City, Kalinga

ANNUAL PROCUREMENT PLAN (APP) FY 2018

CODE	Procurement Program / Project	PMO / End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement / Posting of REOI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18PL0146	Rehabilitation / Reconstruction /Improvement of Damaged Slope Protection along Tabuk - Banawe Road, K0519+272 - K0519+325, K0519+480 - K0519+521 (R.S.) and K0519+483 - K0519+465 (L.S.), Dupligan, Tanudan, Kalinga	DPWH	Competitive	05/17/2018	06/05/2018	06/14/2018	06/25/2018	SR2018-02-003722	1,399,757.60		1,399,757.60	Rehabilitation of Slope Protection
18PL0158	Improvement of Drainage along Bulo National Road, K0508+210 - K0508+306.5, Tabuk City, Kalinga	DPWH	Competitive	05/21/2018	06/11/2018	06/21/2018	06/30/2018	SR2018-02-003722	634,682.37		634,682.37	Improvement of Drainage
18PL0159	Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities (Routine Maintenance of National Bridges), Tabuk City, Kalinga	DPWH	Competitive	05/21/2018	06/11/2018	06/21/2018	06/30/2018	SR2018-02-005269	5,100,528.25		5,100,528.25	Maintenance of bridges
18PL0161	Repair / Maintenance of DILG Building, PNP Intel Building, Camp Juan M. Duyan, Bulanao, Tabuk City, Kalinga	DPWH	Competitive	05/24/2018	06/13/2018	06/25/2018	07/03/2018	SR2018-03-006530	999,677.96		999,677.96	Maintenance of public buildings
18PL0103	Rehabilitation / Reconstruction /Improvement of Damaged Slope Protection along Bulanao - Paracelis Road, Nambaran-Isabela Road and Cagailuan-Calanan Road <i>Section</i>	DPWH	Competitive	03/28/2018	04/16/2018	04/26/2018	05/04/2018	SR2018-02-003722	1,192,128.56		1,192,128.56	Rehabilitation of PCCP
18PL0104	Repair / Rehabilitation of Existing Damaged Structure along Pinukpuk - Abbut Road, K0523+-198 - K0527+615, Marutdot - Catubogan Section, Pinukpuk	DPWH	Competitive	03/28/2018	04/16/2018	04/26/2018	05/04/2018	SR2018-02-003722	1,032,217.50		1,032,217.50	Repair of Existing Damaged Structure
18PL0106	Purchase and Installation of Electrical Facilities and Materials for the upgrading of DPWH Electrical System, Bulanao, Tabuk City, Kalinga	DPWH	Competitive	03/28/2018	04/16/2018	04/26/2018	05/04/2018	EAO - Asphalt Overlay	1,131,670.00		1,131,670.00	Installation of Electrical Facilities

SUBMITTED BY:

RECOMMENDED BY:

APPROVED BY:

MARIVIC T. PAGALA
Engineer III
Head, Procurement Unit

RUBY A. UYAM
Assistant District Engineer
BAC Chairman

IRENEO S. GALLATO
District Engineer



Republic of the Philippines
Department of Public Works and Highways
LOWER KALINGA
DISTRICT ENGINEERING OFFICE
Cordillera Administrative Region
Bulanao, Tabuk City, Kalinga

ANNUAL PROCUREMENT PLAN (APP) FY 2018

CODE	Procurement Program / Project	PMO / End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertise- ment / Posting of EOI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18PL0128	Package 5: a) Repair/Maintenance of Bulanao Sukun Flood Control, b) Repair / Maintenance of Tuliao Kim Flood Control, K0499+500	DPWH	Competitive	05/04/2018	05/23/2018	06/04/2018	06/14/2018	SR2018-02-003927	8,992,206.03		8,992,206.03	Construction of Flood Control
18PL0121	Package 3: a) Repair/Maintenance of DND Building EP Barracks, Calanan, b) Repair / Maintenance of DND Building Deputy BDE Quarter, Calanan, Tabuk City, c) Repair / Maintenance of DND Building Brigade Commander Quarter, Calanan, Tabuk City	DPWH	Competitive	04/26/2018	05/16/2018	05/26/2018	06/04/2018	SR2018-03-006530	3,846,791.90		3,846,791.90	Repair of public buildings
18PL0122	Repair / Maintenance of DPWH Building, COA and Radio Room, Bulanao, Tabuk City	DPWH	Competitive	04/26/2018	05/16/2018	05/26/2018	06/04/2018	SR2018-03-006530	999,320.14		999,320.14	Repair of public buildings
18PL0123	Repair / Maintenance of DPWH Building, Bodega Room, Bulanao, Tabuk City	DPWH	Competitive	04/26/2018	05/16/2018	05/26/2018	06/04/2018	SR2018-03-006530	1,299,086.76		1,299,086.76	Repair of public buildings
18PL0124	Package 4: a) Repair / Maintenance of DPWH Building, Main Building, Bulanao, Tabuk City, b) Repair / Maintenance of DPWH Building Guest House, Bulanao, Tabuk City	DPWH	Competitive	04/26/2018	05/16/2018	05/26/2018	06/04/2018	SR2018-03-006530	1,432,327.70		1,432,327.70	Repair of public buildings

SUBMITTED BY:

RECOMMENDED BY:

APPROVED BY:

MARIVICT T. PAGALA
Engineer III
Head, Procurement Unit

RUBY A. UYAM
Assistant District Engineer
BAC Chairman

IRENEO S. GALLATO
District Engineer



Republic of the Philippines
Department of Public Works and Highways
LOWER KALINGA
DISTRICT ENGINEERING OFFICE
Cordillera Administrative Region
Bulanao, Tabuk City, Kalinga

ANNUAL PROCUREMENT PLAN (APP) FY 2018

CODE	Procurement Program / Project	PMO / End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertise- ment / Posting of	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18PL0112	Construction of Lactnog FMR, Lactnog, Tabuk City, Kalinga	DPWH	Competitive	05/02/2018	05/15/2018	05/23/2018	06/05/2018	2018 DA FMR	5,000,000.00		5,000,000.00	Construction of FMR
18PL0113	Improvement / Concreting of Alinanag Road Junction - Angalipan - Alubagagan FMR, Brgy Calacrad, Tabuk City, Kalinga	DPWH	Competitive	05/02/2018	05/15/2018	05/23/2018	06/05/2018	2018 DA FMR	5,000,000.00		5,000,000.00	Upgrading of FMR
18PL0115	Concreting of Purok 6 Employees Village FMR, Brgy Bulanao, Tabuk City, Kalinga	DPWH	Competitive	05/02/2018	05/15/2018	05/23/2018	06/05/2018	2018 DA FMR	8,000,000.00		8,000,000.00	Upgrading of FMR
18PL0105	Concreting of Brgy Dilag FMR, Tabuk City, Kalinga	DPWH	Competitive	04/03/2018	04/17/2018	04/25/2018	05/08/2018	2018 DA FMR	5,000,000.00		5,000,000.00	Upgrading of FMR
18PL0127	Concreting of Isla Appas FMR, Brgy, San Juan, Tabuk City, Kalinga	DPWH	Competitive	05/02/2018	05/16/2018	05/27/2018	06/06/2018	2018 DA FMR	5,000,000.00		5,000,000.00	Upgrading of FMR
18PL0120	Concreting / Upgrading of Brgy San Julian - Balong (Katugaan) FMR, Brgy San Juan and Brgy Balona, Tabuk City, Kalinga	DPWH	Competitive	05/02/2018	05/16/2018	05/27/2018	06/06/2018	2018 DA FMR	6,000,000.00		6,000,000.00	Upgrading of FMR

SUBMITTED BY:

RECOMMENDED BY:

APPROVED BY:

MARIVIC T. PASALA
Engineer III
Head, Procurement Unit

RUBY A. UYAM
Assistant District Engineer
BAC Chairman

IRENEO S. GALLATO
District Engineer



Republic of the Philippines
Department of Public Works and Highways
LOWER KALINGA
DISTRICT ENGINEERING OFFICE
Cordillera Administrative Region
Bulanao, Tabuk City, Kalinga

ANNUAL PROCUREMENT PLAN (APP) FY 2018

CODE	Procurement Program / Project	PMO / End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement / Posting of REOI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18PL0114	Repainting of Thermoplastic Pavement Markings along National Roads within Lower Kalinga District Engineering Office, Tabuk City and Binukok, Kalinga	DPWH	Competitive	04/24/2018	05/11/2018	05/23/2018	06/01/2018	SR2018-02-003722	1,603,167.00		1,603,167.00	Repainting of Thermoplastic Pavement Markings
18PL0116	Repair / Maintenance of Damaged Flood Control along Tabuk - Banawe Road, Magabangan Section, K0509+600, Macababano, Tabuk City	DPWH	Competitive	04/24/2018	05/11/2018	05/23/2018	06/01/2018	SR2018-02-003927	1,224,569.11		1,224,569.11	Repair / Maintenance of Damaged Flood Control
18PL0117	Repair / Maintenance of Damaged Structure from Earth Canal to Concrete Drainage Canal along Bulanao - Paracelis Road, K0512+800 - K0513+035, Cudal Section, Cudal, Tabuk City	DPWH	Competitive	04/24/2018	05/11/2018	05/23/2018	06/01/2018	SR2018-02-003927	1,086,990.60		1,086,990.60	Repair / Maintenance of Damaged Structure
18PL0118	Repair / Maintenance of Bailigatan Flood Control, Bailigatan Section, Bulanao, Tabuk City	DPWH	Competitive	04/24/2018	05/11/2018	05/23/2018	06/01/2018	SR2018-02-003927	809,222.00		809,222.00	Repair / Maintenance of Bailigatan Flood Control
18PL0119	Repair / Maintenance of Bawac Flood Control along Tabuk-Banawe Road, Bawac, Dupligan, Tanudan	DPWH	Competitive	04/24/2018	05/11/2018	05/23/2018	06/01/2018	SR2018-02-003927	1,399,603.50		1,399,603.50	Repair / Maintenance of Bawac Flood Control

SUBMITTED BY:

RECOMMENDED BY:

APPROVED BY:

MARIVIC T. PAGALA
Engineer III
Head, Procurement Unit

RUBY A. MAYAM
Assistant District Engineer
BAC Chairman

IRENEO S. GALLATO
District Engineer



Republic of the Philippines
Department of Public Works and Highways
LOWER KALINGA
DISTRICT ENGINEERING OFFICE
Cordillera Administrative Region
Bulanao, Tabuk City, Kalinga

ANNUAL PROCUREMENT PLAN (APP) FY 2018

CODE	Procurement Program / Project	PMO / End User	Procurement Method	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement / Posting of REOI	Submission / Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
18PL0114	Repainting of Thermoplastic Pavement Markings along National Roads within Lower Kalinga District Engineering Office, Tabuk City and Binuklok, Kalinga	DPWH	Competitive	04/24/2018	05/11/2018	05/23/2018	06/01/2018	SR2018-02-003722		1,603,167.00		1,603,167.00	Repainting of Thermoplastic Pavement Markings
18PL0116	Repair / Maintenance of Damaged Flood Control along Tabuk - Banawe Road, Magabangan Section, K0509+600, Maababanan, Tabuk City	DPWH	Competitive	04/24/2018	05/11/2018	05/23/2018	06/01/2018	SR2018-02-003927		1,224,569.11		1,224,569.11	Repair / Maintenance of Damaged Flood Control
18PL0117	Repair / Maintenance of Damaged Structure from Earth Canal to Concrete Drainage Canal along Bulanao - Paracelis Road, K0512+800 - K0513+035, Cudal Section, Cudal, Tabuk City	DPWH	Competitive	04/24/2018	05/11/2018	05/23/2018	06/01/2018	SR2018-02-003927		1,086,990.60		1,086,990.60	Repair / Maintenance of Damaged Structure
18PL0118	Repair / Maintenance of Baligatan Flood Control, Baligatan Section, Bulanao, Tabuk City	DPWH	Competitive	04/24/2018	05/11/2018	05/23/2018	06/01/2018	SR2018-02-003927		809,222.00		809,222.00	Repair / Maintenance of Baligatan Flood Control
18PL0119	Repair / Maintenance of Bawac Flood Control along Tabuk-Banawe Road, Bawac, Dupligan, Tanudan	DPWH	Competitive	04/24/2018	05/11/2018	05/23/2018	06/01/2018	SR2018-02-003927		1,399,603.50		1,399,603.50	Repair / Maintenance of Bawac Flood Control

SUBMITTED BY:

RECOMMENDED BY:

APPROVED BY:

MARIVIC T. PASALA
Engineer III
Head, Procurement Unit

RUBY A. UYAM
Assistant District Engineer
BAC Chairman

IRENEO S. GALLATO
District Engineer



Republic of the Philippines
Department of Public Works and Highways
LOWER KALINGA
DISTRICT ENGINEERING OFFICE
Cordillera Administrative Region
Bulanao, Tabuk City, Kalinga

ANNUAL PROCUREMENT PLAN (APP) FY 2018

CODE	Procurement Program / Project	PMO / End User	Procurement Method	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Pnp)			Remarks
				Advertisement / Posting of REOI	Submission / Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
18PL0160	Repair / Maintenance of DILG Building, PNP Building (PPSC Building), Camp Juan M. Duvan, Bulanao, Tabuk City, Kalinga	DPWH	Competitive	05/24/2018	06/14/2018	06/25/2018	07/03/2018	SR2018-03-006530		2,499,344.96		2,499,344.96	Maintenance of public buildings
18PL0107	Purchase and Installation of Signages along Various National Roads	DPWH	Competitive	03/28/2018	04/17/2018	04/26/2018	05/04/2018	SR2018-02-003722		2,093,345.00		2,093,345.00	Maintenance of national roads
18PL0100	Restoration along Rizal National Roads, Liwan West-Babaling-Macutay Road Section, K0424+000 - K0425+000, I.S.	DPWH	Competitive	02/28/2018	03/19/2018	03/28/2018	04/06/2018	SR2018-02-003722		1,499,407.28		1,499,407.28	Maintenance of national roads
18PL0099	Improvement of Drainage Structure along Nanbaran - Isabela Road, K0514+-300 to K0514+000, Lacroa, Tabuk City, Kalinga	DPWH	Competitive	02/28/2018	03/19/2018	03/28/2018	04/06/2018	SR2018-02-003722		1,032,146.03		1,032,146.03	Drainage Improvement

SUBMITTED BY:

MARIVIC F. PABALA
Engineer/III
Head, Procurement Unit

RECOMMENDED BY:

RUBY A. UYAM
Assistant District Engineer
BAC Chairman

APPROVED BY:

IRENEO S. GALLATO
District Engineer



Republic of the Philippines
Department of Public Works and Highways
LOWER KALINGA
DISTRICT ENGINEERING OFFICE
Cordillera Administrative Region
Bulanao, Tabuk City, Kalinga

ANNUAL PROCUREMENT PLAN (APP) FY 2018

CODE	Procurement Program / Project	PMO / End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement / Posting of REOI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18PL0101	Construction of Revetment, Embankment of Dike & Channeling along Chico River, Tabuk City	DPWH	Competitive	03/07/2018	03/27/2018	04/08/2018	04/16/2018	2018 GAA	96,405,708.50		96,405,708.50	Construction of Embankment Protection

SUBMITTED BY:

MARIVICT P. MAGALA
Engineer III
Head, Procurement Unit

RECOMMENDED BY:

RUBY A. UYAM
Assistant District Engineer
BAC Chairman

APPROVED BY:

IRENEO S. GALLATO
District Engineer

[illegible]

RECOMMENDED BY:

APPROVED BY:

RUBBY A. LYIAM
Asistant District Engineer
BAC Chairman

IRENEO S. GALLATO
District Engineer



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 LOWER KALINGA DISTRICT ENGINEERING OFFICE
 FINAL ANNUAL PROCUREMENT PLAN FOR FY 2018

No.	UACS Code (Project Component ID)	Contract ID	Contract Name	Implementing Unit/End User	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (P=) Million			Remarks
						Advertisement /Posting of B/R/EI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	30011200481000 (P00200161Z- CW1)	18P10001	Local Infrastructure Program - Construction of Intermodal Bus Station, Tabuk City, Kalinga	Lower Kalinga District Engineering Office	National Competitive Bidding	9/10/2017	10/2/2017	1/3/2018	1/16/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	964,819.68		964,819.68	Construction of Concrete Road
2	30011200481000 (P00200161Z- CW1)	18P10002	Construction of Bantay Road, Bantay, Tabuk City, Kalinga	Lower Kalinga District Engineering Office	National Competitive Bidding	9/14/2017	10/2/2017	1/3/2018	1/16/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	1,929,860.68		1,929,860.68	Construction of Concrete Road
3	310103100074000 (P00200161Z- CW1) 310102100071000 (P00200101LZ- CW1) 310103100072000 (P00200101LZ- CW1) 310103100074000 (P00200283LZ- CW1) 310103100075000 (P00200283LZ- CW1) 310103100076000 (P00200284LZ- CW1) 310103100077000 (P00200285LZ- CW1) 310103100078000 (P00200286LZ- CW1) 310103100079000 (P00200287LZ- CW1) 310103100080000 (P00200288LZ- CW1)	18P10041	Asset Preservation Program-Preventive Maintenance- Various National Roads, Tabuk City, Rizal, Pinulupuk & Tanduran, Kalinga	Lower Kalinga District Engineering Office	National Competitive Bidding	9/23/2017	10/11/2017	1/2/2018	1/16/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	92,171,565.07		92,171,565.07	Preventive Maintenance of Road: Asphalt Overlay/ Preventive Maintenance of Road: Concrete Reblocking
4	310105100072000 (P00200439LZ- CW1)	18P10061	Asset Preservation along Mt. Province Bdy-Cabaran- Pinulupuk-About Road, Capalan-Cabaran Section CW1	Lower Kalinga District Engineering Office	National Competitive Bidding	9/22/2017	10/10/2017	1/2/2018	1/16/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	2,892,124.67		2,892,124.67	Rehabilitation of Paved Road
5	310105100073000 (P00200439LZ- CW1)	18P10051	Rehab./Upgrading of Calanan-Pinulupuk-About Road	Lower Kalinga District Engineering Office	National Competitive Bidding	9/23/2017	10/11/2017	1/4/2018	1/19/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	9,547,018.79		9,547,018.79	Rehabilitation of Paved Road
6	310105100092000 (P00200557LZ- CW1)	18P10083	ASSET PRESERVATION PROGRAM - Rehabilitation/Preservation/Upgrading of Damaged Roads along Bantay Road, Capalan-Cabaran Road, KOSOP+51P-KOSOP+191, Tabuk City	Lower Kalinga District Engineering Office	National Competitive Bidding	9/23/2017	10/16/2017	1/2/2018	1/16/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	34,446,298.00		34,446,298.00	Rehabilitation of Paved Road



Repl. of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
LOWER KALINGA DISTRICT ENGINEERING OFFICE
FINAL ANNUAL PROCUREMENT PLAN FOR FY 2018

No.	UACS Code (Project Component ID)	Contract ID	Contract Name	Implementing Unit/End User	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (P/P) Million		Remarks
						Advertisement /Posting of BR/RI	Submission /Opening of Bids	Motiv of Award	Contract Signing		Total	CO	
7	310106100094000 (P002005591Z-CW1)	18P1.0068	ASSET PRESERVATION PROGRAM - Rehabilitation/Reconstruction/Upgrading of Damaged Road Roads - Ternary Roads, Rural Road (Lwan West-Babayan-Harley Sect) K0522 (+/-291) - K0522 + (-017), K0524 + 173 - K0524 + 672, Kalinga	Lower Kalinga District Engineering Office	National Competitive Bidding	9/25/2017	10/16/2017	1/4/2018	1/19/2018	DPWH-GENERAL APPROPRIATIONS ACT 2018	26,093,872.52	26,093,872.52	Rehabilitation of Paved Road
8	310107100034000 (P002007471Z-CW1)	18P1.0042	ASSET PRESERVATION PROGRAM - Rehabilitation/Reconstruction of Roads with Slopes, Slope Collapse and Landslide, Kalinga-Cagayan Road, K0466+995-K0517+269, I.S. (13 Sections)	Lower Kalinga District Engineering Office	National Competitive Bidding	9/24/2017	10/16/2017	1/2/2018	1/16/2018	DPWH-GENERAL APPROPRIATIONS ACT 2018	31,131,925.80	31,131,925.80	Construction of Road Slope Protection Structure
9	310203100075000 (P002014631Z-CW1)	18P1.0084	Network Development Program - Road Widening - Ternary Roads, Nantanan-Sabale Rd - K0513 + 503 - K0514 + 000, K0516 + 000 - K0516 + 169, K0516 + 169 - K0516 + 197, Tanjak City	Lower Kalinga District Engineering Office	National Competitive Bidding	9/17/2017	10/9/2017	1/8/2018	1/23/2018	DPWH-GENERAL APPROPRIATIONS ACT 2018	20,558,177.22	20,558,177.22	Road Widening
10	310108100076000 (P00201771Z-CW1)	18P1.0046	Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slopes, Slope Collapse and Landslide - Secondary Roads, Mt. Province Bony-Cabayan-Pinupuk-About Road (Pinupuk-About Section) K0524+460 to K0535+710, Pinupuk, Kalinga (10 Sections)	Lower Kalinga District Engineering Office	National Competitive Bidding	9/24/2017	10/16/2017	1/2/2018	1/16/2018	DPWH-GENERAL APPROPRIATIONS ACT 2018	44,815,035.79	44,815,035.79	Construction of Road Slope Protection Structure
11	310109100045000 (P00200871Z-CW1)	18P1.0034	Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slopes, Slope Collapse and Landslide - Ternary Roads, Bulanay - Paradise Road, K0500 + 265.5 to K0510+873, I.S. (4 Sections)	Lower Kalinga District Engineering Office	National Competitive Bidding	9/24/2017	10/16/2017	1/4/2018	1/19/2018	DPWH-GENERAL APPROPRIATIONS ACT 2018	12,920,259.88	12,920,259.88	Construction of Road Slope Protection Structure
12	310109100046000 (P00200872Z-CW1)	18P1.0035	Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slopes, Slope Collapse and Landslide - Ternary Roads, Tanjak - Banaway via Tanjak-Baling Road, K0513+571 - K0521+080, I.S. (12 Sections)	Lower Kalinga District Engineering Office	National Competitive Bidding	9/24/2017	10/16/2017	1/4/2018	1/19/2018	DPWH-GENERAL APPROPRIATIONS ACT 2018	34,282,902.23	34,282,902.23	Construction of Road Slope Protection Structure
13	310203100036000 (P00201666Z-CW1)	18P1.0030	Replacement of Permanent Weak Bridge - Rehabilitation along Mt. Province Bony-Cabayan-Pinupuk-About Rd (Cagayan-Cabayan Sect)	Lower Kalinga District Engineering Office	National Competitive Bidding	9/17/2017	10/9/2017	1/8/2018	1/23/2018	DPWH-GENERAL APPROPRIATIONS ACT 2018	6,363,620.09	6,363,620.09	Construction of Concrete Bridge
14	310304100040000 (P00202351Z-CW1)	18P1.0073	Replacement of Permanent Weak Bridge - Rehabilitation along Mt. Province Bony-Cabayan-Pinupuk-About Rd (Cagayan-Cabayan Sect)	Lower Kalinga District Engineering Office	National Competitive Bidding	9/17/2017	10/9/2017	1/8/2018	1/23/2018	DPWH-GENERAL APPROPRIATIONS ACT 2018	9,140,209.00	9,140,209.00	Rehabilitation / Major Repair of Bridge
15	310304100041000 (P00202352Z-CW1)	18P1.0070	Rehabilitation/Major Repair of Permanent Bridges Section of Br. (B009011Z) along Tanjak-Banaway via Tanjak-Baling Road	Lower Kalinga District Engineering Office	National Competitive Bidding	9/17/2017	10/9/2017	1/8/2018	1/23/2018	DPWH-GENERAL APPROPRIATIONS ACT 2018	7,903,297.32	7,903,297.32	Rehabilitation / Major Repair of Bridge
16	310305100148000 (P00202353Z-CW1)	18P1.0039	Widening of Permanent Bridge, Bulu Br. 3 (B027971Z) along Bulu National Road	Lower Kalinga District Engineering Office	National Competitive Bidding	9/17/2017	10/9/2017	1/2/2018	1/16/2018	DPWH-GENERAL APPROPRIATIONS ACT 2018	24,790,623.86	24,790,623.86	Widening of Bridge
17	310201100141000 (P002021180Z-CW1)	18P1.0078	Network Development Program - Road Widening, Kalinga-Cagayan Rd (Cagayan-Fertile Section - K0504 + 000 - K0506 + 846, K0506 + 905 - K0507 + 208, K0509 + 270 - K0509 + 414)	Lower Kalinga District Engineering Office	National Competitive Bidding	9/29/2017	10/17/2017	1/2/2018	1/16/2018	DPWH-GENERAL APPROPRIATIONS ACT 2018	96,414,906.93	96,414,906.93	Road Widening
18	310203100045000 (P00201653Z-CW1)	18P1.0067	Network Development - Paving of Unpaved Road - Ternary Roads, Tanjak-Banaway via Tanjak-Baling Rd - K0536 + 980 - K0536 + 986, K0541 + 120 - K0541 + 252, K0543 + 395 - K0545 + 581	Lower Kalinga District Engineering Office	National Competitive Bidding	9/17/2017	10/9/2017	1/2/2018	1/16/2018	DPWH-GENERAL APPROPRIATIONS ACT 2018	75,978,162.50	75,978,162.50	Paving of Unpaved Roads
19	310106100093000 (P00202353Z-CW1)	18P1.0022	Asset Preservation Program - Rehabilitation/Reconstruction/Upgrading of Damaged Road Roads - Ternary Roads, Nantanan - Tanjak	Lower Kalinga District Engineering Office	National Competitive Bidding	10/12/2017	10/30/2017	1/2/2018	1/16/2018	DPWH-GENERAL APPROPRIATIONS ACT 2018	9,648,764.45	9,648,764.45	Rehabilitation of Paved Road



Repl of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
LOWER KALINGA DISTRICT ENGINEERING OFFICE
FINAL ANNUAL PROCUREMENT PLAN FOR FY 2018

No.	UWS Code (Project Component ID)	Contract ID	Contract Name	Implementing Unit/Division	Procurement Method	Advertisement Posting of Bids	Submission / Opening Of Bids	Notice of Award	Contract Signing	Source of Fund	Total	MOOE	CO	Remarks
20	31030510025000 (P002033561Z- CW1)	18P.U087	Road, KDS12+000 to KDS12+343	Lower Kalinga District Engineering Office	National Competitive Bidding	12/28/2017	1/15/2018	1/30/2018	2/14/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	96,444,416.04		96,444,416.04	Construction of Concrete Bridge
21	320101100971000 (P002219711Z- CW1)	18P.U066	Bridge Program: Construction of New Permanent Bridges - Tanudan Bridge along Tanudan-Banawe Road via Tanudan-Bang Road, Tanudan	Lower Kalinga District Engineering Office	National Competitive Bidding	9/16/2017	10/4/2017	1/10/2018	1/29/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	9,647,118.20		9,647,118.20	Construction of Flood Mitigation Structure
22	320101100985000 (P002219721Z- CW1)	18P.U050	Construction of Flood Control along Chico River, Sitio Aali, Lumbog, Tabuk City	Lower Kalinga District Engineering Office	National Competitive Bidding	9/16/2017	10/4/2017	1/10/2018	1/29/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	24,119,791.12		24,119,791.12	Construction of Flood Mitigation Structure
23	320101100973000 (P002219721Z- CW1)	18P.U053	Construction (Completion) of Ambulo Flood Control along Chico River, Ambulo, Tabuk City	Lower Kalinga District Engineering Office	National Competitive Bidding	9/16/2017	10/4/2017	1/10/2018	1/29/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	24,108,580.16		24,108,580.16	Construction of Flood Mitigation Structure
24	320101100983000 (P002219741Z- CW1)	18P.U058	Construction of Flood Control along Chico River, Balewaq, Tabuk City	Lower Kalinga District Engineering Office	National Competitive Bidding	9/16/2017	10/4/2017	1/10/2018	1/29/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	19,284,304.00		19,284,304.00	Construction of Flood Mitigation Structure
25	320101100982000 (P002219741Z- CW1)	18P.U064	Construction of Flood Control (Bakid Site) along Chico River, Pasorido, Kalinga	Lower Kalinga District Engineering Office	National Competitive Bidding	9/16/2017	10/4/2017	1/12/2018	1/16/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	26,037,512.85		26,037,512.85	Construction of Flood Mitigation Structure
26	320101100985000 (P002219761Z- CW1)	18P.U077	Construction of Flood Control along Chico River, Pugo Dugog, Kalinga	Lower Kalinga District Engineering Office	National Competitive Bidding	9/16/2017	10/9/2017	1/15/2018	1/29/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	5,785,600.92		5,785,600.92	Construction of Flood Mitigation Structure
27	320101100984000 (P002219771Z- CW1)	18P.U059	Construction of Flood Control along Chico River, Malin- ana, Tabuk City, Kalinga	Lower Kalinga District Engineering Office	National Competitive Bidding	9/16/2017	10/9/2017	1/12/2018	1/29/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	14,463,283.50		14,463,283.50	Construction of Flood Mitigation Structure
28	320101100978000 (P002219761Z- CW1)	18P.U049	Construction (Completion) of Flood Control along Chico River, Labodogan, Purokuk, Kalinga	Lower Kalinga District Engineering Office	National Competitive Bidding	9/16/2017	10/9/2017	1/12/2018	1/29/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	19,295,875.14		19,295,875.14	Construction of Flood Mitigation Structure
29	320101100976000 (P002219761Z- CW1)	18P.U065	Construction (Completion) of Barany Flood Control along Chico River, Barany, Tabuk City, Kalinga	Lower Kalinga District Engineering Office	National Competitive Bidding	9/23/2017	10/11/2017	1/2/2018	1/16/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	9,647,061.92		9,647,061.92	Construction of Flood Mitigation Structure
30	320102100248000 (P002231301Z- CW1)	18P.U075	Construction (Completion) of Tega Flood Control along Sabon River, Probacion Tega, Purokuk, Kalinga	Lower Kalinga District Engineering Office	National Competitive Bidding	9/16/2017	10/9/2017	1/12/2018	1/29/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	48,213,838.05		48,213,838.05	Construction of Flood Mitigation Structure
31	320101100979000 (P00223131Z- CW1)	18P.U048	Construction (Completion) of Tala Bado Dangwa Flood Control along Chico River, Bado Dangwa, Tabuk City, Kalinga	Lower Kalinga District Engineering Office	National Competitive Bidding	10/8/2017	10/30/2017	1/2/2018	1/16/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	9,646,554.20		9,646,554.20	Construction of Flood Mitigation Structure
32	320101100987000 (P002231361Z- CW1)	18P.U063	Construction of Nipogan, Barany Flood Control along Chico River, Barany, Tabuk City, Kalinga	Lower Kalinga District Engineering Office	National Competitive Bidding	9/18/2017	10/9/2017	1/2/2018	1/16/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	7,718,577.76		7,718,577.76	Construction of Flood Mitigation Structure
33	320101100981000	18P.U052	Construction (Completion) of Nareng Flood Control	Lower Kalinga District Engineering Office	National	9/10/2017	10/12/2017	1/3/2018	1/18/2018	DPWH GENERAL	7,715,862.75		7,715,862.75	Construction of



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
LOWER KALINGA DISTRICT ENGINEERING OFFICE
FINAL ANNUAL PROCUREMENT PLAN FOR FY 2018

No.	UAC Code (Contract ID)	Contract Name	Implementing Unit/End-User	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget: (P=) Million		Remarks
					Advertisement (Posting of IB/BID)	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	
	(P00223131Z- CW1)	along Chico River, Nampag, Tabuk City, Kalanga	District Engineering Office	Competitive Bidding					APPROPRIATIONS ACT 2018			Flood Mitigation Structure
34	320101100989000 (P00223138LZ- CW1)	Construction of Sagat Flood Control along Bulanao Creek, Bulanao, Tabuk City, Kalanga	Lower Kalanga District Engineering Office	National Competitive Bidding	10/27/2017	11/14/2017	1/12/2018	1/16/2018	EPWA-GENERAL APPROPRIATIONS ACT 2018	2,892,883.00	2,892,883.00	Construction of Flood Mitigation Structure
35	320101100989000 (P00223139LZ- CW1)	Construction (Completion) of Luto Elementary School Flood Control along Tanudan River, Lower Luto, Tanudan, Kalanga	Lower Kalanga District Engineering Office	National Competitive Bidding	9/24/2017	10/16/2017	1/4/2018	1/19/2018	EPWA-GENERAL APPROPRIATIONS ACT 2018	7,719,774.80	7,719,774.80	Construction of Flood Mitigation Structure
36	320101100989000 (P00223140LZ- CW1)	Construction of Pinaag Flood Control along Chico River, Brgy. Lurog, Tabuk City, Kalanga	Lower Kalanga District Engineering Office	National Competitive Bidding	10/27/2017	11/14/2017	1/2/2018	1/16/2018	EPWA-GENERAL APPROPRIATIONS ACT 2018	9,643,523.80	9,643,523.80	Construction of Flood Mitigation Structure
37	300204100106500 (P00230087LZ- CW1)	Convergence and Special Support - Construction/Improvement of Access Roads leading to the San Pedro and San Vicente Access Road leading to Elephant Hill, Archeological Tourism Site, Brgy. San Pedro Rizal (Luman), Kalanga	Lower Kalanga District Engineering Office	National Competitive Bidding	10/1/2017	10/29/2017	1/10/2018	1/29/2018	EPWA-GENERAL APPROPRIATIONS ACT 2018	28,935,180.84	28,935,180.84	Construction of Concrete Road
38	300204100107000 (P00230153LZ- CW1)	Cabanan-Kalanga Road Junction-Magaya (10th-11th) Km. San Vicente Access Road leading to Elephant Hill, Archeological Tourism Site, Brgy. San Pedro Rizal (Luman), Kalanga	Lower Kalanga District Engineering Office	National Competitive Bidding	10/1/2017	10/29/2017	1/10/2018	1/29/2018	EPWA-GENERAL APPROPRIATIONS ACT 2018	28,935,180.84	28,935,180.84	Construction of Concrete Road
39	300203100205600 (P00230153LZ- CW1)	Convergence and Special Support - Construction/Improvement of Access Roads leading to the San Pedro and San Vicente Access Road leading to Elephant Hill, Archeological Tourism Site, Brgy. San Pedro Rizal (Luman), Kalanga	Lower Kalanga District Engineering Office	National Competitive Bidding	10/1/2017	10/29/2017	1/10/2018	1/29/2018	EPWA-GENERAL APPROPRIATIONS ACT 2018	48,231,980.40	48,231,980.40	Construction of Gravel Road
40	300204100108900 (P00230153LZ- CW1)	Convergence and Special Support - Construction/Improvement of Access Roads leading to the San Pedro and San Vicente Access Road leading to Elephant Hill, Archeological Tourism Site, Brgy. San Pedro Rizal (Luman), Kalanga	Lower Kalanga District Engineering Office	National Competitive Bidding	10/1/2017	10/29/2017	1/10/2018	1/29/2018	EPWA-GENERAL APPROPRIATIONS ACT 2018	28,932,390.77	28,932,390.77	Construction of Concrete Road
41	300116200509000 (P00230153LZ- CW1)	Improvement of the Camp Duyan Provincial Office Building, National Road	Lower Kalanga District Engineering Office	National Competitive Bidding	10/27/2017	11/14/2017	1/2/2018	1/16/2018	EPWA-GENERAL APPROPRIATIONS ACT 2018	9,633,665.34	9,633,665.34	Rehabilitation of Concrete Road
42	300103200199000 (P00230153LZ- CW1)	Construction of Crime Laboratory Bldg	Lower Kalanga District Engineering Office	National Competitive Bidding	10/27/2017	11/14/2017	1/2/2018	1/16/2018	EPWA-GENERAL APPROPRIATIONS ACT 2018	4,824,660.61	4,824,660.61	Construction of Multi Purpose Building
43	300116200508000 (P00230153LZ- CW1)	Improvement of SCRD Brigade Road to Mountain Province-Cabanan National Road	Lower Kalanga District Engineering Office	National Competitive Bidding	10/27/2017	11/14/2017	1/2/2018	1/16/2018	EPWA-GENERAL APPROPRIATIONS ACT 2018	19,292,767.57	19,292,767.57	Reconstruction, Relining of Grade
44	300116200507000 (P00230153LZ- CW1)	Construction of Abn-Kalanga-Angay Road, Baanangay Wajud (Pintukay section), Kalanga	Lower Kalanga District Engineering Office	National Competitive Bidding	1/16/2018	2/5/2018	2/14/2018	2/26/2018	EPWA-GENERAL APPROPRIATIONS ACT 2018	48,198,532.41	48,198,532.41	Construction of Concrete Road
45	300104200842000 (P00230153LZ- CW1)	Construction of Dagupan Caran Senior Citizen Multipurpose Building, Dagupan, Tabuk City, Kalanga	Lower Kalanga District Engineering Office	National Competitive Bidding	9/10/2017	10/2/2017	1/8/2018	1/23/2018	EPWA-GENERAL APPROPRIATIONS ACT 2018	965,049.71	965,049.71	Construction of Multi Purpose Building



Repl. of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
LOWER KALINGA DISTRICT ENGINEERING OFFICE
FINAL ANNUAL PROCUREMENT PLAN FOR FY 2018

No.	UACS Code (Project Component ID)	Contract ID	Contract Name	Implementing Unit/End User	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (Php) Million		Remarks
						Advertisement (Posting of BR/RE)	Submission / Opening of bids	Notice of Award	Contract Signing		Total	MOOE	
46	300104200843000 (P002519981Z- CW1)	18PL0038	Local Infrastructure Program - Construction of Magwayan Multipurpose Building, Magwayan, Tabuk City, Kalinga	Lower Kalinga District Engineering Office	National Competitive Bidding	9/10/2017	10/2/2017	1/8/2018	1/23/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	964,814.85		Construction of Multi Purpose Building
47	300104200838000 (P002519991Z- CW1)	18PL0019	Local Infrastructure Program - Construction (Completion) of DCRK Multipurpose Building, Bulanao, Tabuk City, Kalinga	Lower Kalinga District Engineering Office	National Competitive Bidding	9/10/2017	10/2/2017	1/8/2018	1/23/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	1,447,165.57		Construction of Multi Purpose Building
48	300104200841000 (P002519961Z- CW1)	18PL0060	Local Infrastructure Program - Construction of Magwayan Multipurpose Building, Magwayan, Tabuk City, Kalinga	Lower Kalinga District Engineering Office	National Competitive Bidding	9/10/2017	10/2/2017	1/8/2018	1/23/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	1,927,513.38		Construction of Multi Purpose Building
49	300104200840000 (P002519981Z- CW1)	18PL0028	Local Infrastructure Program - Construction of Bengabanga Falls Multipurpose Building, Balawag, Tabuk City, Kalinga	Lower Kalinga District Engineering Office	National Competitive Bidding	9/10/2017	10/2/2017	1/8/2018	1/23/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	964,825.05		Construction of Multi Purpose Building
50	300104200836000 (P002519981Z- CW1)	18PL0025	Local Infrastructure Program - Construction (Completion) of Bagumbayan Multipurpose Building, Bagumbayan, Tabuk City, Kalinga	Lower Kalinga District Engineering Office	National Competitive Bidding	9/10/2017	10/2/2017	1/8/2018	1/23/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	989,355.10		Construction of Multi Purpose Building
51	300107200065000 (P002519964Z- CW1)	18PL0032	Local Infrastructure Program - Rehabilitation of Pinupuk Junction Flood Control, Junction, Pinupuk, Kalinga	Lower Kalinga District Engineering Office	National Competitive Bidding	9/14/2017	10/2/2017	1/2/2018	1/16/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	964,614.24		Rehabilitation / Major Repair of Flood Control Structure
52	300107200065000 (P002519964Z- CW1)	18PL0060	Local Infrastructure Program - Construction of Camagayan Flood Control, Camagayan, Pinupuk, Kalinga	Lower Kalinga District Engineering Office	National Competitive Bidding	9/14/2017	10/2/2017	1/2/2018	1/16/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	964,638.54		Construction of Flood Mitigation Structure
53	300107200065000 (P002519964Z- CW1)	18PL0056	Local Infrastructure Program - Construction of Dagupan Market Flood Control, Dagupan, Tabuk City, Kalinga	Lower Kalinga District Engineering Office	National Competitive Bidding	9/14/2017	10/2/2017	1/2/2018	1/16/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	964,655.00		Construction of Flood Mitigation Structure
54	300107200065000 (P002519964Z- CW1)	18PL0033	Local Infrastructure Program - Construction of Argapitan Flood Control, Coda, Tabuk City, Kalinga	Lower Kalinga District Engineering Office	National Competitive Bidding	9/14/2017	10/2/2017	1/2/2018	1/16/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	964,655.90		Construction of Flood Mitigation Structure
55	300107200065000 (P002519964Z- CW1)	18PL0031	Local Infrastructure Program - Construction of Employees Village Flood Control, Bulanao, Tabuk City, Kalinga	Lower Kalinga District Engineering Office	National Competitive Bidding	9/14/2017	10/2/2017	1/2/2018	1/16/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	966,283.52		Construction of Flood Mitigation Structure
56	300121200015000 (P002519921Z- CW1)	18PL0021	Construction of Mesabang Water works, Mesabang, Tabuk City, Kalinga	Lower Kalinga District Engineering Office	National Competitive Bidding	10/27/2017	11/14/2017	1/2/2018	1/16/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	1,926,085.97		Construction of Water Supply Systems
57	300121200017000 (P002519931Z- CW1)	18PL0018	Local Infrastructure Program - Construction of Tuga Water works, Tuga, Tabuk City, Kalinga	Lower Kalinga District Engineering Office	National Competitive Bidding	9/14/2017	10/2/2017	1/2/2018	1/16/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	1,927,562.12		Construction of Water Supply Systems
58	300121200014000 (P002519941Z- CW1)	18PL0020	Industry and Processed Fruit Industry, Tabuk City, Kalinga Local Infrastructure Program - Construction of Bulo Water works, Bulu, Tabuk City, Kalinga	Lower Kalinga District Engineering Office	National Competitive Bidding	9/14/2017	10/2/2017	1/2/2018	1/16/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	1,928,761.42		Construction of Water Supply Systems
59	300117200470000	18PL0047	Local Infrastructure Program - Concreting of Bedayen	Lower Kalinga District Engineering Office	National Competitive Bidding	9/14/2017	10/2/2017	1/2/2018	1/11/2018	DPWH GENERAL	1,929,050.10		Construction of



Repl. of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
LOWER KALINGA DISTRICT ENGINEERING OFFICE
FINAL ANNUAL PROCUREMENT PLAN FOR FY 2018

No.	UNCS Code (Project Component ID)	Contract ID	Contract Name	Implementing Unit/End User	Procurement Method	Advertisement Posting or IB/RFI	Procurement Activity Schedule Submission / Opening of Bids	Notice of Award	Contract Signing	Source of Fund	Total	MOOE	CO	Remarks
	(P00251981Z- CW1)		Street, Magpayay, Tabuk City, Kalinga	District Engineering Office	Competitive Bidding					APPROPRIATIONS ACT 2018				Concrete Road
60	30011720047200 (P00251981Z- CW1)	18P10055	Local Infrastructure Program - Concrete of Bactikan Road, Bulanao, Tabuk City, Kalinga	Lower Kalinga District Engineering Office	National Competitive Bidding	9/14/2017	10/2/2017	1/2/2018	1/16/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	2,893,798.53		2,893,798.53	Construction of Concrete Road
61	300117200479000 (P00251981Z- CW1)	18P10044	Local Infrastructure Program - Concrete of Oroquieta Street-San Francisco Road, Dagupan, Tabuk City, Kalinga	Lower Kalinga District Engineering Office	National Competitive Bidding	9/14/2017	10/2/2017	1/2/2018	1/11/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	1,928,609.72		1,928,609.72	Construction of Concrete Road
62	300117200482000 (P00251981Z- CW1)	18P10043	Local Infrastructure Program - Rehabilitation of Brooksby, Pantala Road, Bulanao, Tabuk City, Kalinga	Lower Kalinga District Engineering Office	National Competitive Bidding	9/10/2017	10/2/2017	1/8/2018	1/23/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	1,929,482.27		1,929,482.27	Rehabilitation of Concrete Road
63	300117200489000 (P00251981Z- CW1)	18P10054	Local Infrastructure Program - Rehabilitation of General Luna Street, Magpayay, Tabuk City, Kalinga	Lower Kalinga District Engineering Office	National Competitive Bidding	9/10/2017	10/2/2017	1/3/2018	1/18/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	964,879.71		964,879.71	Rehabilitation of Concrete Road
64	300117200492000 (P00251981Z- CW1)	18P10024	Local Infrastructure Program - Concrete of Bulanao Market Road, Bulanao, Tabuk City, Kalinga	Lower Kalinga District Engineering Office	National Competitive Bidding	9/14/2017	10/2/2017	12/27/2017	1/11/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	1,926,591.80		1,926,591.80	Construction of Concrete Road
65	30010200044000 (P00251981Z- CW1)	18P10045	Local Infrastructure Program - Construction of Kalinga City, Kalinga	Lower Kalinga District Engineering Office	National Competitive Bidding	9/14/2017	10/2/2017	12/27/2017	1/11/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	1,928,382.36		1,928,382.36	Construction of Multi Purpose Building
66	300117200482000 (P00251981Z- CW1)	18P10023	Local Infrastructure Program - Construction of Laya East Road, Laya East, Tabuk City, Kalinga	Lower Kalinga District Engineering Office	National Competitive Bidding	9/10/2017	10/2/2017	1/3/2018	1/18/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	962,957.22		962,957.22	Construction of Concrete Road
67	300117200483000 (P00251981Z- CW1)	18P10003	Local Infrastructure Program - Construction of Maribit-an-Bunbur Road, Bulu, Tabuk City, Kalinga	Lower Kalinga District Engineering Office	National Competitive Bidding	9/10/2017	10/2/2017	1/3/2018	1/18/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	1,929,599.05		1,929,599.05	Construction of Gravel Road
68	300117200484000 (P00251981Z- CW1)	18P10071	Local Infrastructure Program - Construction of Panar Road with Bailey Bridge, Laya East, Tabuk City, Kalinga	Lower Kalinga District Engineering Office	National Competitive Bidding	9/10/2017	10/2/2017	1/3/2018	1/18/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	964,015.61		964,015.61	Construction of Concrete Road
69	300117200485000 (P00251981Z- CW1)	18P10004	Local Infrastructure Program - Construction of Sibog Magasao Road, Bulu, Tabuk City, Kalinga	Lower Kalinga District Engineering Office	National Competitive Bidding	9/10/2017	10/2/2017	1/3/2018	1/18/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	1,928,590.40		1,928,590.40	Construction of Concrete Road
70	300117200486000 (P00251981Z- CW1)	18P10072	Local Infrastructure Program - Rehabilitation of Bactikan Street, Dagupan, Tabuk City, Kalinga	Lower Kalinga District Engineering Office	National Competitive Bidding	9/10/2017	10/2/2017	1/8/2018	1/23/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	964,390.75		964,390.75	Rehabilitation of Concrete Road
71	300117200488000 (P00251981Z- CW1)	18P10079	Local Infrastructure Program - Rehabilitation of Dagupan Market Road, Dagupan, Tabuk City, Kalinga	Lower Kalinga District Engineering Office	National Competitive Bidding	9/14/2017	10/2/2017	12/27/2017	1/11/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	949,936.12		949,936.12	Rehabilitation of Concrete Road
72	30011200016000 (P00251981Z- CW1)	18P10017	Local Infrastructure Program - Construction of Panan, Dupag Water works, Dupag, Tabuk City, Kalinga	Lower Kalinga District Engineering Office	National Competitive Bidding	9/14/2017	10/2/2017	1/2/2018	1/16/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	498,405.68		498,405.68	Construction of Water Supply Systems



Repl. of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
LOWER KALINGA DISTRICT ENGINEERING OFFICE
FINAL ANNUAL PROCUREMENT PLAN FOR FY 2018

No	UACS Code (Project Component ID)	Contract ID	Contract Name	Implementing Unit/End User	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (PMP) Million		Remarks
						Advertisement (Posting of 19/PEI)	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	
73	30010200849000 (P00256507LZ- CW1)	18P10029	Construction of Multipurpose Building, Sto San Vicente, Tabuk, Kalinga	Lower Kalinga District Engineering Office	National Competitive Bidding	10/27/2017	11/14/2017	1/2/2018	1/16/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	1,928,603.31	1,928,603.31	Construction of Multi Purpose Building
74	30011200949000 (P00256507LZ- CW1)	18P10088	Local Infrastructure Program - Construction of New Vehicular Local Road, New Tanager, Tabuk City, Kalinga	Lower Kalinga District Engineering Office	National Competitive Bidding	1/12/2018	1/30/2018	2/13/2018	2/20/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	965,071.05	965,071.05	Construction of Concrete Road
75	300112200491000 (P00256507LZ- CW1)	18P10069	Construction of Housing Center Access Road, Baling, Tabuk City, Kalinga	Lower Kalinga District Engineering Office	National Competitive Bidding	1/12/2018	1/30/2018	2/13/2018	2/20/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	9,642,260.19	9,642,260.19	Rehabilitation of Concrete Road
76	300118200015000 (P00247953LZ- CW1)	18P10081	Construction of Wasud-Sunya Bridge	Lower Kalinga District Engineering Office	National Competitive Bidding	11/20/2017	12/11/2017	1/2/2018	1/16/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	67,459,603.62	67,459,603.62	Construction of Superstructure
77	300121200013000 (P00259694LZ- CW1)	18P10016	Construction of Apayan Water works, Apayan, Pinulupuk, Kalinga	Lower Kalinga District Engineering Office	National Competitive Bidding	10/27/2017	11/14/2017	1/2/2018	1/16/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	498,495.13	498,495.13	Construction of Water Supply Systems

Prepared By:
 MARTIN T. PACULA
 Head, Procurement Unit
 Procurement Unit / Secretary

Recommended By:
 RUBY A. UYAM
 BAC Chairman
 Chairperson, BAC for Civil Works

Approved By:
 IRENED S. GALLARDO
 District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
LOWER KALINGA
DISTRICT ENGINEERING OFFICE
CORDILLERA ADMINISTRATIVE REGION
Bulanao, Tabuk City, Kalinga

January 10, 2019

The Chairperson

Government Procurement Policy Board
Unit 2506 Raffles Corporate Center,
F. Ortigas Jr. Ortigas, Pasig City

ATTENTION

: Monitoring Division

SUBJECT

: Submission of District Office Updated APP-CSE CY2018

Submitting our updated Annual Procurement Plan – Common-Use Supplies and Equipment (APP-CSE) 2018 for goods, civil works and consulting services duly accomplished on the prescribed format.

For your information and ready reference.

DAVID A. BULLIAT
District Engineer

cc: Director Nerie D. Bueno, DPWH-CAR
Director Nimfa E. Potante, Procurement Service

CAR 15.5 FMW/MTP/DAB

Email dpwh_kdeo@yahoo.com

Contact No. 09284123234



January 10, 2019

MEMORANDUM

FOR

: TIBURCIO L. CANLAS

Regional Director
DPWH-CAR, Engineer's Hill, Baguio City

SUBJECT

: Submission of Updated APP for Goods FY-2018

In compliance to her Memorandum dated July 6, 2017 and the Memorandum dated June 27, 2017 from ARDELIZA R. MEDENILLA, MNSA, CESO II, Undersecretary for Support Services, we are submitting our updated Annual Procurement Plan (APP) for Goods FY 2018 duly accomplished on the prescribed format.

For your information and ready reference.

DAVID A. BULIYAT
District Engineer

CAR 15.5 FMW/MTP/DAB

Email dpwh_kdeo@yahoo.com

Contact No. 09284123234

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS (DPWH)

Name of Office: **LOWER KALINGA DISTRICT ENGINEERING OFFICE**

ANNUAL PROCUREMENT PLAN FY 2018 (UPDATED)

Standard Coding (Proc ID/Contr ID)	Procurement Program/Project (Contract Name)	Impl Unit/End User Unit	Procurement Method	Schedule for Each Procurement Activity				Source of Budget	Estimated Budget			Remarks (Brief Description of Program/Project)
				Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	COMMON ELECTRICAL SUPPLIES	DPWH-LKDEO	Competitive Bidding	2/19-28/2018	3/6-16/2018	3/18-23/2018	3/26-30/2018	GAA 2018	137,606.64			First & Second Quarter 2018
	COMMON COMPUTER SUPPLIES/ CONSUMABLES	DPWH-LKDEO	Competitive Bidding	2/19-28/2018	3/6-16/2018	3/18-23/2018	3/26-30/2018	GAA 2018	2,700,878.50			First Quarter 2018
	COMMON OFFICE SUPPLIES	DPWH-LKDEO	Competitive Bidding	N/A	N/A	N/A	N/A	GAA 2018	511,580.00			First Quarter 2018
	COMMON OFFICE DEVICES	DPWH-LKDEO	Competitive Bidding	2/19-28/2018	3/6-16/2018	3/18-23/2018	3/26-30/2018	GAA 2018	1,701,963.20			First & Second Quarter 2018
	COMMON JANITORIAL SUPPLIES	DPWH-LKDEO	Competitive Bidding	2/19-28/2018	3/6-16/2018	3/18-23/2018	3/26-30/2018	GAA 2018	203,490.17			First & Second Quarter 2018
	COMMON OFFICE EQUIPMENT	DPWH-LKDEO	Competitive Bidding	3/4-14/2018	3/15-20/2018	3/21-25/2018	3/26-30/2018	GAA 2018	680,950.00			First & Second Quarter 2018
	FURNITURE & FIXTURES	DPWH-LKDEO	Competitive Bidding	3/4-14/2018	3/15-20/2018	3/21-25/2018	3/26-30/2018	GAA 2018	520,000.00			First & Second Quarter 2018
	OTHER SUPPLIES AND MATERIALS	DPWH-LKDEO	Competitive Bidding	2/11-21/2018	2/23-28/2018	3/4-9/2018	3/11-16/2018	GAA 2018	3,426,812.00			First Quarter 2018
	EMERGENCY PURCHASES	DPWH-LKDEO	Competitive Bidding	N/A	N/A	N/A	N/A	GAA 2018	100,000.00			First Quarter 2018
	FUEL AND LUBRICANTS	DPWH-LKDEO	Competitive Bidding	2/1-5/2018 3/1-4/2018	2/6-8/2018 3/5-7/2018	2/9-11/2018 3/8-11/2018	2/12-15/2018 3/12-15/2018	GAA 2018	2,092,500.00			First Quarter 2018
	TIRES AND BATTERIES	DPWH-LKDEO	Competitive Bidding	3/4-14/2018	3/15-20/2018	3/21-25/2018	3/26-30/2018	GAA 2018	1,250,000.00			First & Second Quarter 2018
	PREVENTIVE MAINTENANCE AND REPAIR FOR EQUIPMENTS / SERVICE VEHICLES / CHAINSAW / GRASS CUTTERS	DPWH-LKDEO	Competitive Bidding	3/4-14/2018	3/15-20/2018	3/21-25/2018	3/26-30/2018	GAA 2018	987,500.00			First & Second Quarter 2018
	COMMON COMPUTER SUPPLIES/ CONSUMABLES	DPWH-LKDEO	Competitive Bidding	5/14-24/2018	5/25-31/2018	6/3-8/2018	6/10-15/2018	GAA 2018	2,640,480.00			Second Quarter 2018
	COMMON OFFICE SUPPLIES	DPWH-LKDEO	Competitive Bidding	5/14-24/2018	5/25-31/2018	6/3-8/2018	6/10-15/2018	GAA 2018	487,000.00			Second Quarter 2018
	OTHER SUPPLIES AND MATERIALS	DPWH-LKDEO	Competitive Bidding	5/1-11/2018	5/13-23-2018	5/24-31/2018	6/1-8/2018	GAA 2018	2,000,000.00			Second Quarter 2018
	EMERGENCY PURCHASES	DPWH-LKDEO	Competitive Bidding	5/1-11/2018	5/13-23-2018	5/24-31/2018	6/1-8/2018	GAA 2018	100,000.00			Second Quarter 2018

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS (DPWH)

Name of Office: **LOWER KALINGA DISTRICT ENGINEERING OFFICE**

ANNUAL PROCUREMENT PLAN FY 2018 (UPDATED)

Standard Coding (Proc ID/Contr ID)	Procurement Program/Project (Contract Name)	Impl Unit/End User Unit	Procurement Method	Schedule for Each Procurement Activity					Source of Budget	Estimated Budget			Remarks (Brief Description of Program/Project)
				Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
	COMMON MEDICINE AND MEDICAL EQUIPMENT	DPWH-LKDEO	Competitive Bidding	5/14-24/2018	5/25-31/2018	6/3-8/2018	6/10-15/2018		GAA 2018	80,000.00			Second Quarter 2018
	FUEL AND LUBRICANTS	DPWH-LKDEO	Competitive Bidding	4/1-4/2018 5/1-4/2018 6/1-4/2018	4/5-9/2018 5/7-9/2018 6/5-8/2018	4/10-12/2018 5/10-11/2018 6/11-12/2018	4/13-16/2018 5/14-15/2018 6/13-15/2018		GAA 2018	2,092,500.00			Second Quarter 2018
	COMMON ELECTRICAL SUPPLIES	DPWH-LKDEO	Competitive Bidding	8/6-16/2018	8/17-27/2018	8/28-31/2018	9/3-7/2018		GAA 2018	117,286.64			Third & Fourth Quarter 2018
	COMMON COMPUTER SUPPLIES/ CONSUMABLES	DPWH-LKDEO	Competitive Bidding	8/6-16/2018	8/17-27/2018	8/28-31/2018	9/3-7/2018		GAA 2018	2,671,480.00			Third Quarter 2018
	COMMON OFFICE SUPPLIES	DPWH-LKDEO	Competitive Bidding	N/A	N/A	N/A	N/A		GAA 2018	496,230.00			Third Quarter 2018
	COMMON OFFICE DEVICES	DPWH-LKDEO	Competitive Bidding	8/6-16/2018	8/17-27/2018	8/28-31/2018	9/3-7/2018		GAA 2018	2,197,800.00			Third & Fourth Quarter 2018
	COMMON JANITORIAL SUPPLIES	DPWH-LKDEO	Competitive Bidding	8/6-16/2018	8/17-27/2018	8/28-31/2018	9/3-7/2018		GAA 2018	202,390.17			Third Quarter 2018
	COMMON OFFICE EQUIPMENT	DPWH-LKDEO	Competitive Bidding	8/13-23/2018	8/24-31/2018	9/3-7/2018	9/10-14/2018		GAA 2018	690,900.00			Third & Fourth Quarter 2018
	FURNITURE & FIXTURES	DPWH-LKDEO	Competitive Bidding	8/13-23/2018	8/24-31/2018	9/3-7/2018	9/10-14/2018		GAA 2018	421,500.00			Third & Fourth Quarter 2018
	OTHER SUPPLIES AND MATERIALS	DPWH-LKDEO	Competitive Bidding	8/6-16/2018	8/17-27/2018	8/28-31/2018	9/3-7/2018		GAA 2018	16,926,812.00			Third Quarter 2018
	EMERGENCY PURCHASES	DPWH-LKDEO		N/A	N/A	N/A	N/A		GAA 2018	100,000.00			Third Quarter 2018
	FUEL AND LUBRICANTS	DPWH-LKDEO	Competitive Bidding	8/1-6/2018 9/3-6/2018 10/1-4/2018	8/7-9/2018 9/7-10/2018 10/5-8/2018	8/10-13/2018 9/11-13/2018 10/9-12/2018	8/14-17/2018 9/14-17/2018 10/15-17/2018		GAA 2018	3,500,000.00			Third Quarter 2018
	TIRES AND BATTERIES	DPWH-LKDEO	Competitive Bidding	8/13-23/2018	8/24-31/2018	9/3-7/2018	9/10-14/2018		GAA 2018	1,250,000.00			Third & Fourth Quarter 2018
	PREVENTIVE MAINTENANCE AND REPAIR FOR VEHICLES / CHAINSAW / GRASS CUTTERS	DPWH-LKDEO	Competitive Bidding	8/13-23/2018	8/24-31/2018	9/3-7/2018	9/10-14/2018		GAA 2018	987,500.00			Third & Fourth Quarter 2018

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS (DPWH)

Name of Office: **LOWER KALINGA DISTRICT ENGINEERING OFFICE**

ANNUAL PROCUREMENT PLAN FY 2018 (UPDATED)

Standard Coding (Proc ID/Contr ID)	Procurement Program/Project (Contract Name)	Impl Unit/End User Unit	Procurement Method	Schedule for Each Procurement Activity					Estimated Budget			Remarks (Brief Description of Program/Project)
				Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Budget	Total	MOOE	CO	
	COMMON COMPUTER SUPPLIES/ CONSUMABLES	DPWH-LKDEO	Competitive Bidding	11/5-15/2018	11/16-26/2018	11/27-30/2018	12/3-7/2018	GAA 2018	2,667,480.00			Fourth Quarter 2018
	COMMON OFFICE SUPPLIES	DPWH-LKDEO	Competitive Bidding	N/A	N/A	N/A	N/A	GAA 2018	528,800.00			Fourth Quarter 2018
	FURNITURE & FIXTURES	DPWH-LKDEO	Competitive Bidding	12/3-6/2018	12/7-10/2018	12/11-12/2018	12-13-14/2018		230,000.00			Fourth Quarter 2018
	COMMON JANITORIAL SUPPLIES	DPWH-LKDEO	Competitive Bidding	11/5-15/2018	11/16-26/2018	11/27-30/2018	12/3-7/2018	GAA 2018	80,000.00			Fourth Quarter 2018
	OTHER SUPPLIES AND MATERIALS	DPWH-LKDEO	Competitive Bidding	11/5-15/2018	11/16-26/2018	11/27-30/2018	12/3-7/2018	GAA 2018	4,505,772.20			Fourth Quarter 2018
	EMERGENCY PURCHASES	DPWH-LKDEO	Competitive Bidding	N/A	N/A	N/A	N/A	GAA 2018	250,000.00			Fourth Quarter 2018
	COMMON MEDICINE AND MEDICAL EQUIPMENT	DPWH-LKDEO	Competitive Bidding	11/12-22/2018	11/23-30/2018	12/3-7/2018	12/10-14/2018	GAA 2018	80,000.00			Fourth Quarter 2018
	FUEL AND LUBRICANTS	DPWH-LKDEO	Competitive Bidding	10/1-4/2018	10/5-8/2018	10/9-11/2018	10/12-15/2018	GAA 2018	3,500,000.00			Fourth Quarter 2018
				11/1-5/2018	11/6-8/2018	11/9-12/2018	11/13-15/2018					
				12/3-6/2018	12/7-10/2018	12/11-12/2018	12/13-14/2018					
	TIRES AND BATTERIES	DPWH-LKDEO	Competitive Bidding	12/3-6/2018	12/7-10/2018	12/11-12/2018	12-13-14/2018	GAA 2018	300,000.00			Fourth Quarter 2018
	PREVENTIVE MAINTENANCE AND REPAIR FOR EQUIPMENTS / SERVICE VEHICLES / CHAINSAW / GRASS CUTTERS	DPWH-LKDEO	Competitive Bidding	12/3-6/2018	12/7-10/2018	12/11-12/2018	12-13-14/2018	GAA 2018	250,000.00			Fourth Quarter 2018

SUBMITTED BY:


MARIVIC T. PASALA
 Engineer
 Head, Procurement Unit

RECOMMENDED BY:


RUBY A. UYAM
 Asst. District Engineer
 BAC Chairman

APPROVED BY:


DAVID A. BULIYAT
 District Engineer
 Head of Procuring Entity

DPWH-G&S-02. The APP is a breakdown of all the requirements for goods and services for the coming year as consolidated by the BAC Secretariat based on the submitted PPMs from the End-User/Implementing Units and the indicative final budget under the NEP/GAA. The BAC Secretariat shall extract the common use supplies to be procured through DBM-APS into an APP for Common Use Supplies and Equipment. This is submitted to the Head of Procuring Entity for approval. The APP should also include provisions for unforeseen emergencies based on historical records.