



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CEBU 6TH DISTRICT ENGINEERING OFFICE
REGION OFFICE VII
A.C. Cortes Avenue, Mandaue City

March 28, 2019

MEMORANDUM

FOR : Director MA. VICTORIA S. GREGORIO
OIC, Procurement Service
DPWH, Central Office, Manila

THRU : Regional Director EDGAR B. TABACON, CESO IV
DPWH, Region VII
SRP, Cebu City

SUBJECT : Submission of Final Annual Procurement Plan (APP) FY 2019 for Civil Works

In compliance to memorandum dated March 22, 2019, we respectfully submit the Final Annual Procurement Plan (APP) FY 2019 for Civil Works of this office.


SUZETTE C. NWANAKA
District Engineer

CC: Undersecretary ARDELIZA R. MEDENILLA, MNSA, CESO I
Support Services

RO7.16/dcsjr/WBC/SCN

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Cebu 6th District Engineering Office
Annual Procurement Plan for FY 2019

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19HN0001	001: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Primary Roads - Preventive Maintenance of Road: Asphalt Overlay along Mandaue - Mactan Rd - (S00001LP) Chainage 0 - Chainage 206, Lapu-Lapu City, Cebu	Lapu-lapu City, Cebu	Competitive Bidding	10/5/2018 - 10/25/2018	10/25/2018	5/14/2019	5/20/2019	FY 2019 NEP ERRATA	6,485,640.00		6,485,640.00	-Asphalt Overlay 100mm with correction -Waiting For the Release of GAA 2019
19HN0002	001: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Primary Roads - Preventive Maintenance of Road: Asphalt Overlay on Specific Locations along Pajo-Basak-Marigondon Rd (S00014LP) K0012 + -1634 - K0012 + 067, (S00015LP) Chainage 0 - Chainage 1703, Lapu-Lapu City	Lapu-lapu City, Cebu	Competitive Bidding	10/5/2018 - 10/25/2018	10/25/2018	5/14/2019	5/20/2019	FY 2019 NEP ERRATA	47,440,820.00		47,440,820.00	-Asphalt Overlay 50mm with correction - Waiting For the Release of GAA 2019
19HN0003	001: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Preventive Maintenance of Road: Asphalt Overlay along F Cabahug St (S00195CB) Chainage 0 - Chainage 110, Mandaue City, Cebu	Mandaue City, Cebu	Competitive Bidding	10/5/2018 - 10/25/2018	10/25/2018	5/14/2019	5/20/2019	FY 2019 NEP ERRATA	5,685,960.00		5,685,960.00	-Asphalt Overlay 100mm with correction -Waiting For the Release of GAA 2019
19HN0004	002: Protect Lives and properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage System - Construction of Flood Mitigation Structure Construction/Improvement of Flood Control Structure along Pitogo River (Phase II), Consolacion, Cebu	Consolacion, Cebu	Competitive Bidding	10/5/2018 - 10/25/2018	10/25/2018	5/14/2019	5/20/2019	FY 2019 NEP ERRATA	29,400,000.00		29,400,000.00	-Construction of Flood Mitigation Structure -Waiting For the Release of GAA 2019
19HN0005	003: Convergence and Special Support Program -Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - Reconstruction to Concrete Pavement - NRJ leading to Mantawi International Drive, hotels and restaurants, Mandaue City	Mandaue City, Cebu	Competitive Bidding	10/5/2018 - 10/25/2018	10/25/2018	5/14/2019	5/20/2019	FY 2019 NEP ERRATA	40,997,060.00		40,997,060.00	-Reconstruction to Concrete Pavement - Waiting For the Release of GAA 2019
19HN0006	002: Protect Lives and properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage System - Construction of Flood Mitigation Structure Construction/ Improvement of Flood Control Structure along Cansaga River (Phase IV), Consolacion, Cebu	Consolacion, Cebu	Competitive Bidding	10/5/2018 - 10/25/2018	10/25/2018	5/14/2019	5/20/2019	FY 2019 NEP ERRATA	29,400,000.00		29,400,000.00	-Construction of Flood Mitigation Structure - Waiting For the Release of GAA 2019
19HN0007	003: Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Airports - Road Widening -General Aviation Road leading to Mactan-Cebu International Airport, Lapu-Lapu City, Cebu	Lapu-lapu City, Cebu	Competitive Bidding	10/5/2018 - 10/25/2018	10/25/2018	5/14/2019	5/20/2019	FY 2019 NEP ERRATA	96,500,000.00		96,500,000.00	-Road Widening - Waiting For the Release of GAA 2019

19HN0008	003: Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Seaports - Off-Carriageway Improvement: Shoulder Paving/ Construction - Centennial Avenue (Center Island and Sidewalk) leading to Cordova RoRo Port, Cordova	Cordova, Cebu	Competitive Bidding	10/5/2018 - 10/25/2018	10/25/2018	5/14/2019	5/20/2019	FY 2019 NEP ERRATA	24,500,000.00		24,500,000.00	-Off Carriageway Improvement: Shoulder Paving/ Construction - Waiting For the Release of GAA 2019
19HN0009	001: Ensure Safe and Reliable National Road System – Bridge Program- Retrofitting / Strengthening of Permanent Bridges - Retrofitting/Strengthening of Bridge -Mandaue-Mactan Br.1 (B00587CB) along AC Cortes Ave., Mandaue City, Cebu	Mandaue City, Cebu	Competitive Bidding	10/5/2018 - 10/25/2018	10/25/2018	5/14/2019	5/20/2019	FY 2019 NEP ERRATA	49,000,000.00		49,000,000.00	-Retrofitting / Strengthening of Bridge - Waiting For the Release of GAA 2019
19HN0010	001: Ensure Safe and Reliable National Road System – Bridge Program- Retrofitting/ Strengthening of Permanent Bridges - Retrofitting/Strengthening of Bridge - Marcelo Fernan Br. (B00619CB) along Marcelo B. Fernan Br. & Approaches, Mandaue City, Cebu	Mandaue City, Cebu	Competitive Bidding	10/5/2018 - 10/25/2018	10/25/2018	5/14/2019	5/20/2019	FY 2019 NEP ERRATA	49,000,000.00		49,000,000.00	-Retrofitting / Strengthening of Bridge - Waiting For the Release of GAA 2019
19HN0011	LP: Local Infrastructure Program - Buildings and Other Structures – Multipurpose/Facilities - Rehabilitation/Major Repair of Multi-Purpose Building - Rehabilitation of Multi - Purpose Building (Covered Court), Brgy. Marigondon, Lapu-Lapu City, Cebu	Lapu-lapu City, Cebu	Competitive Bidding	10/5/2018 - 10/25/2018	10/25/2018	5/14/2019	5/20/2019	FY 2019 NEP ERRATA	6,930,000.00		6,930,000.00	-Rehabilitation/Major Repair of Multi-Purpose Building - Waiting For the Release of GAA 2019
19HN0012	LP: Local Infrastructure Program - Flood Control and Drainage –Drainage/Protection Works - Construction of Flood Mitigation Structure - Construction of Flood Control, Brgy. Basak, Lapu-Lapu City	Lapu-lapu City, Cebu	Competitive Bidding	10/5/2018 - 10/25/2018	10/25/2018	5/14/2019	5/20/2019	FY 2019 NEP ERRATA	16,830,000.00		16,830,000.00	-Construction of Flood Mitigation Structure - Waiting For the Release of GAA 2019
19HN0013	LP: Local Infrastructure Program - Buildings and Other Structures –Multipurpose/Facilities - Construction of Multi- Purpose Building – Construction of Multi-Purpose Building (Administrative Building) for Lapu-Lapu City College,Brgy. Gun-ob, Lapu-Lapu City, Cebu	Lapu-lapu City, Cebu	Competitive Bidding	10/5/2018 - 10/25/2018	10/25/2018	5/14/2019	5/20/2019	FY 2019 NEP ERRATA	43,560,000.00		43,560,000.00	-Construction of Multi-Purpose Building - Waiting For the Release of GAA 2019
19HN0014	001: Ensure Safe and Reliable National Road System – Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Rehabilitation of Asphalt Road – along Mactan Circumferential (S00007LP) Rd - K0011 + -427 – K0011 + 000, Lapu-Lapu City, Cebu	Lapu-lapu City, Cebu	Competitive Bidding	10/19/2018 - 11/9/2018	11/9/2018	5/14/2019	5/20/2019	FY 2019 NEP ERRATA	18,830,700.00		18,830,700.00	-Asphalt Reconstruction with 100mm Surfacing - Waiting For the Release of GAA 2019
19HN0015	001: Ensure Safe and Reliable National Road System - Asset Preservation Program - Construction/Upgrading/Rehabilitation of Drainage along National Roads - Secondary Roads - Construction of Drainage Structure along Road - along Mactan Airport Rd (S00026LP) Chainage 000 to Chainage 100, Lapu-Lapu City, Cebu	Lapu-lapu City, Cebu	Competitive Bidding	10/19/2018 - 11/9/2018	11/19/2018	5/14/2019	5/20/2019	FY 2019 NEP ERRATA	3,920,000.00		3,920,000.00	-Construction of RCPC (B/S) - Waiting For the Release of GAA 2019
19HN0016	001: Ensure Safe and Reliable National Road System – Asset Preservation Program - Preventive Maintenance - Primary Roads – Preventive Maintenance of Road: Asphalt Overlay along AC Cortes Ave (S00252CB) K0008 + -815 - K0008 + 230, (S00395CB) Chainage 541 – Chainage 1586, Mandaue City, Cebu	Mandaue City, Cebu	Competitive Bidding	10/19/2018 - 11/9/2018	11/9/2018	5/14/2019	5/20/2019	FY 2019 NEP ERRATA	54,194,000.00		54,194,000.00	-Asphalt Overlay 50mm with correction - Waiting For the Release of GAA 2019

19HN0017	001: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Reconstruction to Concrete Pavement - along Ferry Landing Rd (S00004LP) Chainage 421 - Chainage 787, Lapu-Lapu City, Cebu	Lapu-lapu City, Cebu	Competitive Bidding	10/19/2018 - 11/9/2018	11/9/2018	5/14/2019	5/20/2019	FY 2019 NEP ERRATA	10,575,180.00		10,575,180.00	-Upgrading Asphalt to Concrete Pavement with Drainage - Waiting For the Release of GAA 2019
19HN0018	LP: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Day Care Center), Brgy. Babag, Lapu-Lapu City, Cebu	Lapu-lapu City, Cebu	Competitive Bidding	10/19/2018 - 11/9/2018	11/19/2018	5/14/2019	5/20/2019	FY 2019 NEP ERRATA	1,980,000.00		1,980,000.00	-Construction of Multi-Purpose Building - Waiting For the Release of GAA 2019
19HN0019	001: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Primary Roads - Preventive Maintenance of Road: Asphalt Overlay on Specific Locations along Cebu North Hagnaya Wharf Rd (S00286CB) K0008 + -042 - K0008 + 317, K0008+953 - K0009+205, Mandaue City, Cebu	Mandaue City, Cebu	Competitive Bidding	10/19/2018 - 11/9/2018	11/9/2018	5/14/2019	5/20/2019	FY 2019 NEP ERRATA	17,560,620.00		17,560,620.00	-Asphalt Overlay 50mm with correction Waiting For the Release of GAA 2019
19HN0020	001: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Primary Roads - Preventive Maintenance of Road: Asphalt Overlay on Specific Locations along Cebu North Hagnaya Wharf Rd (S00262CB) K0006 + 191 - K0006 +865, (S00286CB) K0008 + -703 - K0008 + -042, K0012+497 - K0012+948, (S00166CB) Chainage 000 - Chainage 256, (S00164CB) Chainage 000 - Chainage 258, Mandaue City and Consolacion, Cebu	Mandaue City, Cebu and Consolacion, Cebu	Competitive Bidding	10/19/2018 - 11/9/2018	11/9/2018	5/14/2019	5/20/2019	FY 2019 NEP ERRATA	88,176,480.00		88,176,480.00	-Asphalt Overlay 100mm with correction - Waiting For the Release of GAA 2019
19HN0021	001: Ensure Safe and Reliable National Road System - Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Retrofitting/ Strengthening of Bridge - M. Logarta Br. (B00041CB) along M Logarta Rd., Mandaue City, Cebu	Mandaue City, Cebu	Competitive Bidding	10/31/2018 - 11/19/2018	11/19/2018	5/14/2019	5/20/2019	FY 2019 NEP ERRATA	16,782,500.00		16,782,500.00	-Retrofitting / Strengthening of Bridge - Waiting For the Release of GAA 2019
19HN0022	001: Ensure Safe and Reliable National Road System - Asset Preservation Program -Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Secondary Roads - Rehabilitation of Asphalt Road - on Specific Locations along Mactan Circumferential Rd (S00007LP) K0011 + 235 - K0013 + 043, (S00020LP) K0035 + 410 - K0035 + 591, Lapu-Lapu City, Cebu	Lapu-lapu City, Cebu	Competitive Bidding	10/31/2018 - 11/19/2018	11/19/2018	5/14/2019	5/20/2019	FY 2019 NEP ERRATA	89,934,600.00		89,934,600.00	- Asphalt Reconstruction with 100mm Surfacing - Waiting for the Release of GAA 2019
19HN0023	001: Ensure Safe and Reliable National Road System -Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Reconstruction to Concrete Pavement - along Consolacion-Tayud-Liloan Rd (S00396CB) Chainage 000 -Chainage 182 (Missing Link), Consolacion, Cebu	Consolacion, Cebu	Competitive Bidding	10/31/2018 - 11/19/2018	11/19/2018	5/14/2019	5/20/2019	FY 2019 NEP ERRATA	13,077,120.00		13,077,120.00	-Concrete Reconstruction with 300 mm Slab with Drainage - Waiting For the Release of GAA 2019

19HN0024	001: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Reconstruction to Concrete Pavement - along Canduman-Cebu North Rd (S00276CB) K0011+657 - K0011+812, Mandaue City, Cebu	Mandaue City, Cebu	Competitive Bidding	10/31/2018 - 11/19/2018	11/19/2018	5/14/2019	5/20/2019	FY 2019 NEP ERRATA	3,949,400.00		3,949,400.00	-Upgrading (Asphalt to Concrete) with 300 mm - Waiting For the Release of GAA 2019
19HN0025	001: Ensure Safe and Reliable National Road System - Asset Preservation Program - Construction/Upgrading/Rehabilitation of Drainage along National Roads - Secondary Roads - Construction of Drainage Structure along Road - along Consolacion-Tayud-Liloan Rd (S00372CB) Chainage 000 - Chainage 900, Consolacion, Cebu	Consolacion, Cebu	Competitive Bidding	10/31/2018 - 11/19/2018	11/19/2018	5/14/2019	5/20/2019	FY 2019 NEP ERRATA	28,078,960.00		28,078,960.00	-Construction of RCPC (B/S) - Waiting For the Release of GAA 2019
19HN0026	001: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads - Preventive Maintenance of Road: Asphalt Overlay - along Terminal Building Access Road (S00012LP) Chainage 0 - Chainage 1295, Lapu-Lapu City, Cebu	Lapu-lapu City, Cebu	Competitive Bidding	11/7/2018 - 11/27/2018	11/27/2018	5/14/2019	5/20/2019	FY 2019 NEP ERRATA	43,281,700.00		43,281,700.00	-Asphalt Overlay 50mm with correction - Waiting For the Release of GAA 2019
19HN0027	001: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Primary Roads - Rehabilitation of Asphalt Road - on Specific Locations along Cebu North Hagnaya Wharf Rd (S00161CB) K0005 + -710 - K0005 + 100, (S00262CB) K0006 + -013 - K0006+191, K0006+865 - K0007+021, (S00270CB) Chainage 693 - Chainage 1011, Mandaue City	Mandaue City, Cebu	Competitive Bidding	11/7/2018 - 11/27/2018	11/27/2018	5/14/2019	5/20/2019	FY 2019 NEP ERRATA	77,351,400.00		77,351,400.00	-Asphalt Reconstruction with 100mm Surfacing - Waiting For the Release of GAA 2019
19HN0028	001: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Reconstruction to Concrete Pavement - along Consolacion-Tayud-Liloan Rd (S00372CB) Chainage 2240 - Chainage 2823, Consolacion, Cebu	Consolacion, Cebu	Competitive Bidding	11/7/2018 - 11/27/2018	11/27/2018	5/14/2019	5/20/2019	FY 2019 NEP ERRATA	20,717,200.00		20,717,200.00	-Concrete Reconstruction with 300 mm Slab with Drainage - Waiting For the Release of GAA 2019
19HN0029	001: Ensure Safe and Reliable National Road System - Asset Preservation Program - Construction/Upgrading/Rehabilitation of Drainage along National Roads - Secondary Roads - Construction of Drainage Structure along Road - along Mactan Circumferential Rd (S00020LP) K0014+307 - K0014+592, K0018+982 - K0022+000, Lapu-Lapu City, Cebu	Lapu-lapu City, Cebu	Competitive Bidding	11/7/2018 - 11/27/2018	11/27/2018	5/14/2019	5/20/2019	FY 2019 NEP ERRATA	97,020,000.00		97,020,000.00	-Construction of RCPC (R/S) - Waiting For the Release of GAA 2019
19HN0030	002: Protect Lives and properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structure and Drainage - Construction of Flood Mitigation Structure- Construction/Improvement of Flood Control Structure along Butuanon River, Mandaue City, (Phase IV), Mandaue City, Cebu	Mandaue City, Cebu	Competitive Bidding	11/7/2018 - 11/27/2018	11/27/2018	5/14/2019	5/20/2019	FY 2019 NEP ERRATA	62,916,000.00		62,916,000.00	-Construction of Flood Mitigation Structure - Waiting For the Release of GAA 2019

19HN0031	001: Ensure Safe and Reliable National Road System - Bridge Program - Widening of Permanent Bridges - Widening of Bridge - Gabi Br. (B00571CB) along Mactan Circumferential Rd., Cordova, Cebu	Cordova, Cebu	Competitive Bidding	11/14/2018 - 12/4/2018	12/4/2018	5/14/2019	5/20/2019	FY 2019 NEP ERRATA	53,900,000.00		53,900,000.00	-Widening of Bridge - Waiting For the Release of GAA 2019
19HN0032	001: Ensure Safe and Reliable National Road System - Bridge Program - Widening of Permanent Bridges - Widening of Bridge - Pilipog Br.1 (B00580CB) along Mactan Circumferential Rd., Cordova, Cebu	Cordova, Cebu	Competitive Bidding	11/14/2018 - 12/4/2018	12/4/2018	5/14/2019	5/20/2019	FY 2019 NEP ERRATA	19,600,000.00		19,600,000.00	-Widening of Bridge - Waiting For the Release of GAA 2019
19HN0033	001: Ensure Safe and Reliable National Road System - Bridge Program - Widening of Permanent Bridges - Widening of Bridge - Pilipog Br.2 (B0002LP) along Mactan Circumferential Rd., Lapu-Lapu City, Cebu	Lapu-Lapu City, Cebu	Competitive Bidding	11/14/2018 - 12/4/2018	12/4/2018	5/14/2019	5/20/2019	FY 2019 NEP ERRATA	22,050,000.00		22,050,000.00	-Widening of Bridge - Waiting For the Release of GAA 2019
19HN0034	LP: Local Infrastructure Program - Buildings and Other Structures - Multipurpose Facilities - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Covered Court), Brgy. Day-as, Cordova, Cebu	Cordova, Cebu	Competitive Bidding	12/21/2018 - 1/11/2019	1/16/2019	5/14/2019	5/20/2019	FY 2019 NEP ERRATA	2,970,000.00		2,970,000.00	-Construction of Multi-Purpose Bldg. (Covered Court) - Waiting For the Release of GAA 2019
19HN0035	LP: Local Infrastructure Program - Building and other Structures - Multipurpose Facilities - Construction of Multi-Purpose Building - Construction of Multi-purpose Bldg. (Covered Court), Gabi E.S., Gabi, Cordova, Cebu	Cordova, Cebu	Competitive Bidding	12/21/2018 - 1/11/2019	1/16/2019	5/14/2019	5/20/2019	FY 2019 NEP ERRATA	1,980,000.00		1,980,000.00	-Construction of Multi-Purpose Bldg. (Covered Court) - Waiting For the Release of GAA 2019
19HN0036	LP: Local Infrastructure Program - Building and other Structures - Multipurpose Facilities - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Covered Court), Buagsong ES, Cordova, Cebu	Cordova, Cebu	Competitive Bidding	12/21/2018 - 1/11/2019	1/16/2019	5/14/2019	5/20/2019	FY 2019 NEP ERRATA	2,475,000.00		2,475,000.00	-Construction of Multi-Purpose Bldg. (Covered Court) Waiting For the Release of GAA 2019
19HN0037	LP: Local Infrastructure Program - Local Roads and Bridges - Local Roads - Concreting of Road at Brgy. Tawason, Mandaue City	Mandaue City, Cebu	Competitive Bidding	12/21/2018 - 1/11/2019	1/16/2019	5/14/2019	5/20/2019	FY 2019 NEP ERRATA	2,970,000.00		2,970,000.00	-Concreting of Road -Waiting For the Release of GAA 2019
19HN0038	LP: Local Infrastructure Program - Local Road and Bridges - Local Roads - Asphaltting of Road at Brgy. Casuntingan, Mandaue City	Mandaue City, Cebu	Competitive Bidding	12/21/2018 - 1/11/2019	1/16/2019	5/14/2019	5/20/2019	FY 2019 NEP ERRATA	2,475,000.00		2,475,000.00	-Asphaltting of Road Waiting For the Release of GAA 2019
19HN0039	LP: Local Infrastructure Program - Buildings and Other Structures - Multi-Purpose/Facilities - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Covered Court), Jagobiao NHS, Mandaue City, Cebu	Mandaue City, Cebu	Competitive Bidding	12/21/2018 - 1/11/2019	1/16/2019	5/14/2019	5/20/2019	FY 2019 NEP ERRATA	2,970,000.00		2,970,000.00	-Construction of Multi-Purpose Bldg. (Covered Court) - Waiting For the Release of GAA 2019
19HN0040	LP: Local Infrastructure Program - Building and Other Structures - Multipurpose Facilities - Construction of Multi-Purpose Building - Construction of Multi-purpose Bldg. (Covered Court, Casili E.S.), Casili, Mandaue City, Cebu	Mandaue City, Cebu	Competitive Bidding	12/21/2018 - 1/11/2019	1/16/2019	5/14/2019	5/20/2019	FY 2019 NEP ERRATA	1,980,000.00		1,980,000.00	-Construction of Multi-Purpose Bldg. (Covered Court) - Waiting For the Release of GAA 2019
19HN0041	LP: Local Infrastructure Program - Flood Control and Drainage - Drainage/Protection Works - Construction of Drainage System at Brgy. Cubacub, Mandaue City	Mandaue City, Cebu	Competitive Bidding	12/21/2018 - 1/11/2019	1/16/2019	5/14/2019	5/20/2019	FY 2019 NEP ERRATA	2,970,000.00		2,970,000.00	-Construction of Drainage System - Waiting For the Release of GAA 2019
19HN0042	LP: Local Infrastructure Program - Flood Control and Drainage - Drainage/Protection Works - Construction of Drainage System at Brgy. Cabancalan, Mandaue City	Mandaue City, Cebu	Competitive Bidding	12/21/2018 - 1/11/2019	1/16/2019	5/14/2019	5/20/2019	FY 2019 NEP ERRATA	2,970,000.00		2,970,000.00	-Construction of Drainage System - Waiting For the Release of GAA 2019

19HN0043	001: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Primary Roads - Cebu North Hagnaya Wharf Rd. (S00164CB) Chainage 000 - Chainage 258, Mandaue City, Cebu	Mandaue City, Cebu	Competitive Bidding	1/31/2019 - 2/21/2019	2/27/2019	5/14/2019	5/20/2019	FY 2019 HGAB	6,068,160.00		6,068,160.00	-Preventive Maintenance of Road: Asphalt Overlay - Waiting For the Release of GAA 2019
19HN0044	001: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Primary Roads - Cebu North Hagnaya Wharf Rd. (S00166CB) Chainage 000 - Chainage 256, Mandaue City, Cebu	Mandaue City, Cebu	Competitive Bidding	1/31/2019 - 2/21/2019	2/27/2019	5/14/2019	5/20/2019	FY 2019 HGAB	6,021,120.00		6,021,120.00	-Preventive Maintenance of Road: Asphalt Overlay - Waiting For the Release of GAA 2019
19HN0045	001: Ensure Safe and Reliable National Road System -Asset Preservation Program - Preventive Maintenance - Primary Roads - Cebu North Hagnaya Wharf Rd - K0006+191 - K0006+865, K0008+(-703) - K0008+317, K0008+953 - K0009+205, Mandaue City	Mandaue City, Cebu	Competitive Bidding	1/31/2019 - 2/21/2019	2/27/2019	5/14/2019	5/20/2019	FY 2019 HGAB	72,432,780.00		72,432,780.00	-Preventive Maintenance of Road: Asphalt Overlay - Waiting For the Release of GAA 2019
19HN0046	001: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Primary Roads - Cebu North Hagnaya Wharf Rd - K0012+497 - K0012+948, Consolacion, Cebu	Consolacion, Cebu	Competitive Bidding	1/31/2019 - 2/21/2019	2/27/2019	5/14/2019	5/20/2019	FY 2019 HGAB	21,215,040.00		21,215,040.00	-Preventive Maintenance of Road: Asphalt Overlay - Waiting For the Release of GAA 2019
19HN0047	LP: Local Infrastructure Program - Local Roads and Bridges - Local Bridges - Construction of Bridge at Lamac, Consolacion, Cebu	Consolacion, Cebu	Competitive Bidding	1/31/2019 - 2/21/2019	2/27/2019	5/14/2019	5/20/2019	FY 2019 HGAB (LIP)	11,880,000.00		11,880,000.00	-Construction of Bridge - Waiting For the Release of GAA 2019
19HN0048	LP: Local Infrastructure Program - Local Roads and Bridges - Local Bridges - Construction of Bridge at Brgy. Casili, Mandaue City connecting to Brgy. Casili, Consolacion, Cebu	Consolacion, Cebu	Competitive Bidding	1/31/2019 - 2/21/2019	2/27/2019	5/14/2019	5/20/2019	FY 2019 HGAB (LIP)	10,890,000.00		10,890,000.00	-Construction of Bridge - Waiting For the Release of GAA 2019
19HN0049	LP: Local Infrastructure Program -Local Roads and Bridges - Local Roads- Rehabilitation of Road, Dapitan, Cordova, Cebu	Cordova, Cebu	Competitive Bidding	1/31/2019 - 2/21/2019	2/27/2019	5/14/2019	5/20/2019	FY 2019 HGAB (LIP)	2,475,000.00		2,475,000.00	-Concreting of Road -Waiting For the Release of GAA 2019
19HN0050	LP: Local Infrastructure Program -Local Roads and Bridges -Local Roads - Concreting of Road at Brgy. Tingub, Mandaue City, Cebu	Mandaue City, Cebu	Competitive Bidding	1/31/2019 - 2/21/2019	2/27/2019	5/14/2019	5/20/2019	FY 2019 HGAB (LIP)	1,980,000.00		1,980,000.00	-Concreting of Road -Waiting For the Release of GAA 2019
19HN0051	LP: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Improvement/Rehabilitation of Multi-Purpose Bldg. (Covered Court) Eversley Childs Sanitarium, Jagobiao, Mandaue City, Cebu	Mandaue City, Cebu	Competitive Bidding	1/31/2019 - 2/21/2019	2/27/2019	5/14/2019	5/20/2019	FY 2019 HGAB (LIP)	2,970,000.00		2,970,000.00	-Rehabilitation of Multi-Purpose Building -Waiting For the Release of GAA 2019
19HN0052	LP: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Repair/Rehabilitation of Multi-Purpose Building (Covered Court), Opao, Mandaue City, Cebu	Mandaue City, Cebu	Competitive Bidding	1/31/2019 - 2/21/2019	2/27/2019	5/14/2019	5/20/2019	FY 2019 HGAB (LIP)	2,970,000.00		2,970,000.00	-Repair/Rehabilitation of Multi-Purpose Building (Covered Court) - Waiting For the Release of GAA 2019
19HN0053	LP: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Completion of Multi-Purpose Building, Brgy. Hall, Casuntingan, Mandaue City	Mandaue City, Cebu	Competitive Bidding	1/31/2019 - 2/21/2019	2/27/2019	5/14/2019	5/20/2019	FY 2019 HGAB (LIP)	1,980,000.00		1,980,000.00	-Completion of Multi-Purpose Building (Brgy. Hall) - Waiting For the Release of GAA 2019
19HN0054	LP: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Construction (Completion) of Multi-Purpose Building (Covered Court), Barangay Casuntingan, Mandaue City, Cebu	Mandaue City, Cebu	Competitive Bidding	1/31/2019 - 2/21/2019	2/27/2019	5/14/2019	5/20/2019	FY 2019 HGAB (LIP)	2,970,000.00		2,970,000.00	-Construction (Completion) of Multi-Purpose Building (Covered Court) - Waiting For the Release of GAA 2019

19HN0055	LP: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Construction of Multi-Purpose Bldg. Brgy. Hall, Labogon, Mandaue City	Mandaue City, Cebu	Competitive Bidding	1/31/2019 - 2/21/2019	2/27/2019	5/14/2019	5/20/2019	FY 2019 HGAB (LIP)	2,970,000.00		2,970,000.00	-Construction of Multi-Purpose Bldg. Brgy. Hall - Waiting For the Release of GAA 2019
19HN0056	LP: Flood Control and Drainage - Local Infrastructure Program - Construction / Rehabilitation of Flood Control Structures along Butuanon River, Mandaue City, Cebu	Mandaue City, Cebu	Competitive Bidding	1/31/2019 - 2/21/2019	2/27/2019	5/14/2019	5/20/2019	FY 2019 HGAB (LIP)	49,500,000.00		49,500,000.00	-Construction /Rehabilitation of Flood Control Structures - Waiting For the Release of GAA 2019
19HN0057	OO3: Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - Pilipog-Gabi (Rock Causeway) Coastal Road leading to Gilutongan Marine Sanctuary, Nalusuan Marine Sanctuary, Hotels & Resorts, Brgy. Pilipog, Cordova, Cebu	Cordova, Cebu	Competitive Bidding	2/13/2019 - 3/5/2019	3/5/2019	5/14/2019	5/20/2019	FY 2019 HGAB	96,500,000.00		96,500,000.00	-Construction of Rock Causeway - Waiting For the Release of GAA 2019
19HN0058	LP: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Construction of Multi-Purpose Bldg. (Covered Court), Ibabao, Cordova, Cebu	Cordova, Cebu	Competitive Bidding	2/13/2019 - 3/5/2019	3/5/2019	5/14/2019	5/20/2019	FY 2019 HGAB (LIP)	2,475,000.00		2,475,000.00	- Construction of Multi-Purpose Bldg. (Covered Court) - Waiting For the Release of GAA 2019
19HN0059	LP: Local Infrastructure Program - Buildings and Other Structures - Multipurpose / Facilities - Repair/Rehabilitation of Multi-Purpose Building Brgy Hall, Jagobiao, Mandaue City, Cebu	Mandaue City, Cebu	Competitive Bidding	2/13/2019 - 3/5/2019	3/5/2019	5/14/2019	5/20/2019	FY 2019 HGAB (LIP)	1,980,000.00		1,980,000.00	- Repair/Rehabilitation of Multi-Purpose Building (Brgy Hall) - Waiting For the Release of GAA 2019
19HN0060	LP: Local Infrastructure Program - Buildings and Other Structures - Multipurpose / Facilities - Repair/Rehabilitation of Multi-Purpose Building Brgy Hall, Bakilid, Mandaue City, Cebu	Mandaue City, Cebu	Competitive Bidding	2/13/2019 - 3/5/2019	3/5/2019	5/14/2019	5/20/2019	FY 2019 HGAB (LIP)	2,970,000.00		2,970,000.00	- Repair/Rehabilitation of Multi-Purpose Building (Brgy Hall) - Waiting For the Release of GAA 2019
19HN0061	LP: Local Infrastructure Program - Buildings and Other Structures - School Buildings - Construction of 3-Storey College of Arts and Sciences Building, Lapu-Lapu City Colleges, Lapu-Lapu City, Cebu	Lapu-lapu City, Cebu	Competitive Bidding	2/13/2019 - 3/5/2019	3/5/2019	5/14/2019	5/20/2019	FY 2019 HGAB (LIP)	49,500,000.00		49,500,000.00	-Construction of 3-Storey College Building - Waiting For the Release of GAA 2019
19HN0062	LP: Local Infrastructure Program - Buildings and Other Structures - Multipurpose / Facilities - Construction (Completion) of Multi-Purpose Bldg. (Covered Court), Jagobiao NHS, Mandaue City, Cebu	Mandaue City, Cebu	Competitive Bidding	2/13/2019 - 3/5/2019	3/5/2019	5/14/2019	5/20/2019	FY 2019 HGAB (LIP)	1,980,000.00		1,980,000.00	-Construction (Completion) of Multi-Purpose Bldg. (Covered Court) - Waiting For the Release of GAA 2019
19HN0063	LP: Local Infrastructure Program - Buildings and Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Bldg. (Brgy. Hall), Phase 2, Brgy. Labogon, Mandaue City, Cebu	Mandaue City, Cebu	Competitive Bidding	2/13/2019 - 3/5/2019	3/5/2019	5/14/2019	5/20/2019	FY 2019 HGAB (LIP)	2,970,000.00		2,970,000.00	-Construction of Multi-Purpose Bldg. Brgy. Hall (Phase 2) - Waiting For the Release of GAA 2019
19HN0064	LP: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Construction (Completion) of Multi-Purpose Building (Catholic School Cooperative) at Brgy. Day-as, Cordova, Cebu	Cordova, Cebu										CANCELLED
19HN0065	LP: Local Infrastructure Program - Buildings and Other Structures - Multipurpose / Facilities - Improvement/Rehabilitation of Multi-Purpose Bldg. (Brgy. Hall), Brgy. Tipolo, Mandaue City, Cebu	Mandaue City, Cebu	Competitive Bidding	2/13/2019 - 3/5/2019	3/5/2019	5/14/2019	5/20/2019	FY 2019 HGAB (LIP)	1,980,000.00		1,980,000.00	-Improvement / Rehabilitation of Multi-Purpose Bldg.(Brgy. Hall) - Waiting For the Release of GAA 2019

19HN0066	LP: Local Infrastructure Program - Flood Control and Drainage – Drainage/ Protection Works - Construction / Improvement of Drainage System along Sitio Canghang, Brgy. Tawason, Mandaue City, Cebu	Mandaue City, Cebu	Competitive Bidding	2/13/2019 - 3/5/2019	3/5/2019	5/14/2019	5/20/2019	FY 2019 HGAB (LIP)	4,950,000.00		4,950,000.00	- Construction / Improvement of Drainage System - Waiting For the Release of GAA 2019
19HN0067	LP: Local Infrastructure Program - Flood Control and Drainage – Drainage / Protection Works - Construction / Improvement of Drainage System at Brgy. Centro, Mandaue City, Cebu	Mandaue City, Cebu	Competitive Bidding	2/13/2019 - 3/5/2019	3/5/2019	5/14/2019	5/20/2019	FY 2019 HGAB (LIP)	4,950,000.00		4,950,000.00	-Construction / Improvement of Drainage System - Waiting For the Release of GAA 2019
19HN0068	LP: Local Infrastructure Program - Flood Control and Drainage – Drainage / Protection Works - Construction / Improvement of Drainage System along Sitio Mahogany, Brgy. Tawason, Mandaue City, Cebu	Mandaue City, Cebu	Competitive Bidding	2/13/2019 - 3/5/2019	3/5/2019	5/14/2019	5/20/2019	FY 2019 HGAB (LIP)	4,950,000.00		4,950,000.00	-Construction / Improvement of Drainage System - Waiting For the Release of GAA 2019
19HN0069	LP: Local Infrastructure Program - Flood Control and Drainage – Drainage / Protection Works - Rehabilitation of Drainage System along Seamen's Hospital, Brgy.Umapad, Mandaue City, Cebu	Mandaue City, Cebu	Competitive Bidding	2/13/2019 - 3/5/2019	3/5/2019	5/14/2019	5/20/2019	FY 2019 HGAB (LIP)	9,900,000.00		9,900,000.00	-Rehabilitation of Drainage System - Waiting For the Release of GAA 2019
19HN0070	LP: Local Infrastructure Program - Local Roads and Bridges - Local Roads - Concreting of Road at Brgy. Casuntingan, Mandaue City, Cebu	Mandaue City, Cebu	Competitive Bidding	2/13/2019 - 3/5/2019	3/5/2019	5/14/2019	5/20/2019	FY 2019 HGAB (LIP)	1,980,000.00		1,980,000.00	-Concreting of Road -Waiting For the Release of GAA 2019
19HN0071	LP: Local Infrastructure Program - Local Roads and Bridges - Local Roads - Concreting of Road at Brgy. Jagobiao, Mandaue City, Cebu	Mandaue City, Cebu	Competitive Bidding	2/13/2019 - 3/5/2019	3/5/2019	5/14/2019	5/20/2019	FY 2019 HGAB (LIP)	7,920,000.00		7,920,000.00	-Concreting of Road -Waiting For the Release of GAA 2019
19HN0072	LP: Local Infrastructure Program - Local Roads and Bridges - Local Roads - Concreting of Road at Greenhills Subdivision, Brgy. Casuntingan, Mandaue City, Cebu	Mandaue City, Cebu	Competitive Bidding	2/13/2019 - 3/5/2019	3/5/2019	5/14/2019	5/20/2019	FY 2019 HGAB (LIP)	4,950,000.00		4,950,000.00	-Concreting of Road -Waiting For the Release of GAA 2019

Prepared by:

DARIO C. SARABUSING, JR.
Head, Procurement Unit

Recommended by:

MYRNA A. DE LA SERNA
BAC- Chairman

Approved by:

SUZETTE C. NWANAKA
District Engineer