



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CEBU 2<sup>ND</sup>**  
**DISTRICT ENGINEERING OFFICE**  
REGIONAL OFFICE VII  
Lawa-an, Talisay City, Cebu

January 28, 2020

**EDGAR B. TABACON, CESO IV**

Regional Director  
Department of Public Works and Highways  
Regional Office VII  
South Road Properties, Cebu City

**ATTENTION: ROSEMARY T. GEPTÉ**  
Head, Procurement

Dear Madam:

Submitted is the Approved Annual Procurement Plan (APP) for **Goods, Civil Works and Consulting FY 2020** of this office.

Very truly yours,

**LESLIE ANTHONY S. MOLINA**  
District Engineer

RO7.13 BAC/transmittal/AAL/LDC

RE: DPWH Cebu 2nd DEO - Final APP for FY 2020 Civil Works

From: APP Monitoring (app@gppb.gov.ph)

To: manayonsharon@yahoo.com

Date: Tuesday, January 28, 2020, 10:41 AM GMT+8

Good day!

This is to acknowledge receipt of your email. We will review your APP submission/s and determine an appropriate action as soon as possible.

For urgent concerns, please call us at telephone nos. (02) 7- 900 – 6741 to 44.

For Indicative Annual Procurement Plans (APPs), please note it is only upon the approval of the General Appropriations Act, corporate budget or local budget ordinance that the final and approved APP is submitted to the Government Procurement Policy Board (GPPB).

Please do not reply to this email.

Thank you.

Sincerely yours,

**PERFORMANCE MONITORING DIVISION**

*Department of Budget and Management*

*Government Procurement Policy Board – Technical Support Office*

Unit 2504 to 2506, Raffles Corporate Center

F. Ortigas Jr. Road, Ortigas Center

Pasig City, Philippines 1605

Contact numbers: (7)900-6741-44

Email: [monitoring@gppb.gov.ph](mailto:monitoring@gppb.gov.ph)

*Please consider the environment before printing this email or its attachment(s).*


*Note that this message may contain confidential or proprietary information. If you have received this message in error, please notify me and then delete it from your system. Any unauthorized disclosure in any form of the contents of this email shall be dealt with in accordance with applicable laws and rules.*


*Moreover, the private views and opinions expressed in this email shall not be construed as the opinion or position of the Government Procurement Policy Board or its Technical Support Office.*




# DPWH Cebu 2nd DEO FINAL Annual Procurement Plan for FY 2020 CIVIL WORKS

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement Posting of I/R/EI	Submission/Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
20-HE-0001	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System-Asset Preservation-Preventive Maintenance-Primary Roads-N Bacalso Avenue (Cebu South Rd) (S00289CB) K0012+000-K0013+470	Construction Section	Yes	Competitive Bidding	11/14/2019-11/20/2019	12/03/2019	01/10/2020	01/20/2020		GoP	73,500,000.00		73,500,000.00	Asset Preservation Program Preventive Maintenance-Primary Roads
20-HE-0002	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System-Asset Preservation-Preventive Maintenance-Primary Roads-N Bacalso Avenue (Cebu South Rd) (S00289CB) K0015+251-K0016+750	Construction Section	Yes	Competitive Bidding	11/26/2019-12/2/2019	12/17/2019	01/31/2020	02/09/2020		GoP	73,500,000.00		73,500,000.00	Asset Preservation Program Preventive Maintenance-Primary Roads
20-HE-0003	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System-Asset Preservation-Preventive Maintenance-Secondary Roads-Carcar-Baril-Mantayupan Rd (S00289CB) K0043+588-K0044+000-K0044+482-K0045+000	Construction Section	Yes	Competitive Bidding	11/14/2019-11/20/2019	12/03/2019	01/10/2020	01/20/2020		GoP	19,412,820.00		19,412,820.00	Asset Preservation Program Preventive Maintenance-Secondary Roads
20-HE-0004	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System-Asset Preservation-Preventive Maintenance-Secondary Roads-Cebu South Coastal Rd (S00136CB) K0011+572-K0011+003-K0011+063-K0011+556	Construction Section	Yes	Competitive Bidding	11/26/2019-12/2/2019	12/17/2019	01/31/2020	02/09/2020		GoP	43,894,200.00		43,894,200.00	Asset Preservation Program Preventive Maintenance-Secondary Roads
20-HE-0005	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System-Asset Preservation-Preventive Maintenance-Secondary Roads-Cebu South Coastal Rd (S00137CB) K0012+838-K0012+924-K0012+984-K0011+598	Construction Section	Yes	Competitive Bidding	11/26/2019-12/2/2019	12/17/2019	01/31/2020	02/09/2020		GoP	28,905,100.00		28,905,100.00	Asset Preservation Program Preventive Maintenance-Secondary Roads
20-HE-0006	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System-Asset Preservation-Preventive Maintenance-Secondary Roads-Cebu-Toledo Wharf Rd (Jct Naga-Uling) (S00220CB) K0010+210-K0011+237	Construction Section	Yes	Competitive Bidding	11/26/2019-12/2/2019	12/17/2019	01/31/2020	02/09/2020		GoP	71,205,820.00		71,205,820.00	Asset Preservation Program Preventive Maintenance-Secondary Roads
20-HE-0007	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System-Asset Preservation-Preventive Maintenance-Tertiary Roads-Sibonga-Dumaning Rd (S00290CB) K0052+000-K0052+460, K0052+485-K0053+050	Construction Section	Yes	Competitive Bidding	11/14/2019-11/20/2019	12/03/2019	01/10/2020	01/20/2020		GoP	20,039,040.00		20,039,040.00	Asset Preservation Program Preventive Maintenance-Tertiary Roads
20-HE-0008	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System-Asset Preservation Program-Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide-Secondary Roads, Cebu-Toledo Wharf Rd (Jct Naga-Uling Road), S00220CB, K0018+200-K0018+850	Construction Section	Yes	Competitive Bidding	12/6/2019-12/12/2019	12/27/2019	02/17/2020	02/26/2020		GoP	65,660,000.00		65,660,000.00	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide-Secondary Roads

Submitted by  
  
 LADINE OF CAUSIN  
 Head, Procurement

Recommended by  
  
 ROY M. ALVIZO  
 BAC Chairman

Approved by  
  
 LESLIE ANTHONY  
 Assistant Secretary



# DPWH Cebu 2nd DEO FINAL Annual Procurement Plan for FY 2020 CIVIL WORKS

2020-2021 Final Annual Procurement Plan for FY 2020 CIVIL WORKS															
Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)		
					Advertisement Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO			
20-HE-0009	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System- Network Development-Construction of By-Pass and Diversion Roads, Carcar Diversion Road, Carcar City, Cebu	Construction Section	Yes	Competitive Bidding	12/6/2019-12/12/2019	12/27/2019	02/17/2020	02/26/2020	GoP		73,500,000.00		73,500,000.00	Construction of By-Pass and Diversion Roads	
20-HE-0010	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System- Bridge-Retrofitting/Strengthening of Permanent Bridges-Tangke Br (B00035CB) along Cebu South Coastal Road	Construction Section	Yes	Competitive Bidding	11/26/2019-12/2/2019	12/17/2019	01/31/2020	02/09/2020	GoP		13,230,000.00		13,230,000.00	Retrofitting/Strengthening of Permanent Bridges	
20-HE-0011	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System- Bridge-Retrofitting/Strengthening of Permanent Bridges-Tangke Br (B00035CB) along Cebu South Coastal Road	Construction Section	Yes	Competitive Bidding	11/26/2019-12/2/2019	12/17/2019	01/31/2020	02/09/2020	GoP		13,230,000.00		13,230,000.00	Retrofitting/Strengthening of Permanent Bridges	
20-HE-0012	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods- Flood Management Program- Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Mananga River Flood Control Structure, Talisay City, Cebu	Construction Section	Yes	Competitive Bidding	11/14/2019-11/20/2019	12/03/2019	01/10/2020	01/20/2020	GoP		44,100,000.00		44,100,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems	
20-HE-0013	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods- Flood Management Program- Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Ocana River Flood Control Structure, Carcar City, Cebu	Construction Section	Yes	Competitive Bidding	11/14/2019-11/20/2019	12/03/2019	01/10/2020	01/20/2020	GoP		34,300,000.00		34,300,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems	
20-HE-0014	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods- Flood Management Program- Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Drainages at Natalio Bacalso Avenue, Tunghaan, Minglanilla, Cebu	Construction Section	Yes	Competitive Bidding	12/6/2019-12/12/2019	12/27/2019	02/17/2020	02/26/2020	GoP		39,200,000.00		39,200,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems	
20-HE-0015	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods- Flood Management Program- Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Revetment along Gundaruban River, Cogon, Naga City, Cebu	Construction Section	Yes	Competitive Bidding	11/26/2019-12/2/2019	12/17/2019	01/31/2020	02/09/2020	GoP		14,700,000.00		14,700,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems	

Submitted by:  
LALAINED OASIN  
Head, Procurement

Recommended by:  
ROY M. ALVIZO  
BAC Chairman

Approved by:  
LESLIE ANTHONY G. M...  
District Engineer



# DPWH Cebu 2nd DEO FINAL Annual Procurement Plan for FY 2020 CIVIL WORKS

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of Bids/RFI	Submission/ Opening of Bids	Notice of Award	Contract Signing				Total	MOOE	CO	
20-HE-0016	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods- Flood Management Program- Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Revetment along Carcar River, Poblacion II, Carcar City, Cebu	Construction Section	Yes	Competitive Bidding	11/26/2019-12/2/2019	12/17/2019	01/31/2020	02/09/2020			GoP	24,500,000.00		24,500,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
20-HE-0017	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods- Flood Management Program- Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of San Isidro River Flood Control Structure, San Fernando, Cebu	Construction Section	Yes	Competitive Bidding	11/14/2019-11/20/2019	12/03/2019	01/10/2020	01/20/2020			GoP	34,300,000.00		34,300,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
20-HE-0018	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods- Flood Management Program- Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Tina-an River Flood Control Structure, Naga City, Cebu	Construction Section	Yes	Competitive Bidding	11/14/2019-11/20/2019	12/03/2019	01/10/2020	01/20/2020			GoP	30,300,620.00		30,300,620.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
20-HE-0019	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods- Flood Management Program- Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Valladolid River Flood Control Structure, Carcar City, Cebu	Construction Section	Yes	Competitive Bidding	11/14/2019-11/20/2019	12/03/2019	01/10/2020	01/20/2020			GoP	39,200,000.00		39,200,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
20-HE-0020	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods- Flood Management Program- Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Flood Control Structure at Linao, Minglanilla, Cebu	Construction Section	Yes	Competitive Bidding	12/6/2019-12/12/2019	12/27/2019	02/17/2020	02/26/2020			GoP	9,800,000.00		9,800,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
20-HE-0021	CONVERGENCE AND SPECIAL SUPPORT PROGRAM- Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Barangay Simala-Lindogon Road leading to Simala-Parish Church, Brgy. Simala, Sibonga, Cebu	Construction Section	Yes	Competitive Bidding	11/26/2019-12/2/2019	12/17/2019	01/31/2020	02/09/2020			GoP	9,800,000.00		9,800,000.00	Convergence and Special Support Program Construction/Improvement of Access Roads leading to Declared Tourism Destinations

Submitted by:  
LALAIN D. DAUSIN  
Head, Procurement

Recommended by:  
ROY M. ALVIZO  
BAC Chairman

Approved by:  
LESLIE ANTHONY S. MOLINA  
District Engineer



# DPWH Cebu 2nd DEO FINAL Annual Procurement Plan for FY 2020 CIVIL WORKS

Procurement Plan for FY 2020 CIVIL WORKS														
Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement posting of IBREL	Submission/ Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
20-HE-0022	Construction of Two-Storey Building (DPWH Standard Design) and Other Facilities including Site Developments, Barangay Basong, Talisay City, Cebu	Construction Section	Yes	Competitive Bidding	1/13/2020-1/19/2020	02/03/2020	03/27/2020	04/02/2020	GoP	65,930,730.00			65,930,730.00	Construction of Two-Storey Building (DPWH Standard Design) and other facilities including Site Developments.
20-HE-0023	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects-Flood Control and Drainage-Flood Control Structures/Facilities-Construction of Flood Control Bolinauan, Carcar City, Cebu	Construction Section	Yes	Competitive Bidding	11/14/2019-11/20/2019	12/03/2019	01/10/2020	01/20/2020	GoP	30,300,620.00			30,300,620.00	Construction of Flood Control
20-HE-0024	Construction/Repair/Rehab/Completion/Improvement of Multi-Purpose Building in Barangay Lawaan I, Talisay City, Cebu	Construction Section	Yes	Competitive Bidding	12/27/2019-1/2/2020	01/15/2020	03/05/2020	03/12/2020	GoP	1,000,000.00			1,000,000.00	Construction(Completion) of Multi-Purpose Building
20-HE-0025	Construction/Repair/Rehab/Completion/Improvement of Multi-Purpose Building in Barangay Bolinauan, Carcar City, Cebu	Construction Section	Yes	Competitive Bidding	12/27/2019-1/2/2020	01/15/2020	03/05/2020	03/12/2020	GoP	1,000,000.00			1,000,000.00	Construction of Multi-Purpose Building
20-HE-0026	Construction/Repair/Rehab/Completion/Improvement of Multi-Purpose Building in Barangay Buenavista, Carcar City, Cebu	Construction Section	Yes	Competitive Bidding	12/27/2019-1/2/2020	01/15/2020	03/05/2020	03/12/2020	GoP	1,000,000.00			1,000,000.00	Construction of Multi-Purpose Building
20-HE-0027	Construction/Repair/Rehab/Completion/Improvement of Multi-Purpose Building in Barangay Cadulawan, Minglanilla, Cebu	Construction Section	Yes	Competitive Bidding	11/29/2019-12/5/2019	12/18/2019	02/03/2020	02/11/2020	GoP	1,000,000.00			1,000,000.00	Construction of Multi-Purpose Building
20-HE-0028	Construction/Repair/Rehab/Completion/Improvement of Multi-Purpose Building in Barangay Calapan, Minglanilla, Cebu	Construction Section	Yes	Competitive Bidding	12/6/2019-12/12/2019	12/27/2019	02/17/2020	02/26/2020	GoP	1,000,000.00			1,000,000.00	Construction of Multi-Purpose Building

Submitted by:  
LALAINA C. KASIN  
Head, Procurement

Recommended by:  
ROY M. ALVIZO  
BAC Chairman

Approved by:  
LESLIE ANTHONY S. JOYNT  
District Engineer



# DPWH Cebu 2nd DEO FINAL Annual Procurement Plan for FY 2020 CIVIL WORKS

2019 Cebu and DCO FINAL Annual Procurement Plan for FY 2020															CIVIL WORKS	
Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks  (brief description of Program/Activity/Project)			
					Advertisement Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO				
20-HE-0029	Construction/Repair/Rehab/Completion/Im provement of Multi-Purpose Building in Barangay Calindagan, Carcar City, Cebu	Construction Section	Yes	Competitive Bidding	12/6/2019- 12/12/2019	12/27/2019	02/17/2020	02/26/2020	GoP	1,000,000.00			1,000,000.00	Construction of Multi-Purpose Building		
20-HE-0030	Construction/Repair/Rehab/Completion/ Improvement of Multi-Purpose Building in Barangay Camp 7, Minglanilla, Cebu	Construction Section	Yes	Competitive Bidding	11/29/2019- 12/5/2019	12/18/2019	02/03/2020	02/11/2020	GoP	1,000,000.00			1,000,000.00	Construction of Multi-P-Purpose Building		
20-HE-0031	Construction/Repair/Rehab/Completion/ Improvement of Multi-Purpose Building in Barangay Camp 8, Minglanilla, Cebu	Construction Section	Yes	Competitive Bidding	11/29/2019- 12/5/2019	12/18/2019	02/03/2020	02/11/2020	GoP	1,000,000.00			1,000,000.00	Construction of Multi-Purpose Building		
20-HE-0032	Construction/Repair/Rehab/Completion/Im provement of Multi-Purpose Building in Barangay Can-asujan, Carcar City, Cebu	Construction Section	Yes	Competitive Bidding	12/27/2019- 1/2/2020	01/15/2020	03/05/2020	03/12/2020	GoP	1,000,000.00			1,000,000.00	Construction of Multi-P-Purpose Building		
20-HE-0033	Construction/Repair/Rehab/Completion/ Improvement of Multi-Purpose Building in Barangay Cuanos, Minglanilla, Cebu	Construction Section	Yes	Competitive Bidding	11/29/2019- 12/5/2019	12/18/2019	02/03/2020	02/11/2020	GoP	1,000,000.00			1,000,000.00	Construction of Multi-Purpose Building		
20-HE-0034	Construction/Repair/Rehab/Completion/ Improvement of Multi-Purpose Building in Barangay Guadalupe, Carcar City, Cebu	Construction Section	Yes	Competitive Bidding	11/29/2019- 12/5/2019	12/18/2019	02/03/2020	02/11/2020	GoP	1,000,000.00			1,000,000.00	Construction of Multi-Purpose Building		
20-HE-0035	Construction/Repair/Rehab/Completion/ Improvement of Multi-Purpose Building in Barangay Gundaranan, Minglanilla, Cebu	Construction Section	Yes	Competitive Bidding	11/29/2019- 12/5/2019	12/18/2019	02/03/2020	02/11/2020	GoP	1,000,000.00			1,000,000.00	Construction of Multi-Purpose Building		

Submitted by:  
LALANEO GAUSIN  
Head Procurement

Recommended by:  
ROY M. ALVIZO  
BAC Chairman

Approved by:  
LESLIE ANTHONY S. MONTANA  
District Engineer




**DPWH Cebu 2nd DEO FINAL Annual Procurement Plan for FY 2020 CIVIL WORKS**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
					Advertisement Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
20-HE-0036	Construction/Repair/Rehab/Completion/ Improvement of Multi-Purpose Building in Barangay Libron, Carcar City, Cebu	Construction Section	Yes	Competitive Bidding	11/29/2019- 12/5/2019	12/18/2019	02/03/2020	02/11/2020		GoP	1,000,000.00		1,000,000.00	Construction of Multi-Purpose Building
20-HE-0037	Construction/Repair/Rehab/Completion/ Improvement of Multi-Purpose Building in Barangay Linao-Ipata, Minglanilla, Cebu	Construction Section	Yes	Competitive Bidding	12/6/2019- 12/12/2019	12/27/2019	02/17/2020	02/26/2020		GoP	1,000,000.00		1,000,000.00	Construction of Multi-Purpose Building
20-HE-0038	Construction/Repair/Rehab/Completion/ Improvement of Multi-Purpose Building in Barangay Mandurang, Minglanilla, Cebu	Construction Section	Yes	Competitive Bidding	11/29/2019- 12/5/2019	12/18/2019	02/03/2020	02/11/2020		GoP	1,000,000.00		1,000,000.00	Construction of Multi-Purpose Building
20-HE-0039	Construction/Repair/Rehab/Completion/ Improvement of Multi-Purpose Building in Barangay Napo, Carcar City, Cebu	Construction Section	Yes	Competitive Bidding	12/6/2019- 12/12/2019	12/27/2019	02/17/2020	02/26/2020		GoP	1,000,000.00		1,000,000.00	Construction of Multi-Purpose Building
20-HE-0040	Construction/Repair/Rehab/Completion/ Improvement of Multi-Purpose Building in Barangay Ocana, Carcar City, Cebu	Construction Section	Yes	Competitive Bidding	12/27/2019- 1/2/2020	01/15/2020	03/05/2020	03/12/2020		GoP	1,000,000.00		1,000,000.00	Construction of Multi-Purpose Building
20-HE-0041	Construction/Repair/Rehab/Completion/ Improvement of Multi-Purpose Building in Barangay Pakigra, Minglanilla, Cebu	Construction Section	Yes	Competitive Bidding	12/3/2019- 12/9/2019	12/23/2019	02/11/2020	02/18/2020		GoP	1,000,000.00		1,000,000.00	Construction of Multi-Purpose Building
20-HE-0042	Construction/Repair/Rehab/Completion/ Improvement of Multi-Purpose Building in Barangay Paraiso, Carcar City, Cebu	Construction Section	Yes	Competitive Bidding	12/6/2019- 12/12/2019	12/27/2019	02/17/2020	02/26/2020		GoP	1,000,000.00		1,000,000.00	Construction of Multi-Purpose Building

Submitted by:  
  
LALAIN D CAUSIN  
Head, Procurement


Recommended by:  
  
ROYAL ALVIZO  
BAC Chairman


Approved by:  
  
LESLIE ANTHONY S. MUELEN  
District Engineer



**DPWH Cebu 2nd DEO FINAL Annual Procurement Plan for FY 2020 CIVIL WORKS**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
20-HE-0043	Construction/Repair/Rehab/Completion/Improvement of Multi-Purpose Building in Barangay Poblacion I, Carcar City, Cebu	Construction Section	Yes	Competitive Bidding	12/27/2019-1/2/2020	01/15/2020	03/05/2020	03/12/2020		GoP	1,000,000.00		1,000,000.00	Construction of Multi-Purpose Building
20-HE-0044	Construction/Repair/Rehab/Completion/Improvement of Multi-Purpose Building in Barangay Poblacion II, Carcar City, Cebu	Construction Section	Yes	Competitive Bidding	12/3/2019-12/9/2019	12/23/2019	02/11/2020	02/18/2020		GoP	1,000,000.00		1,000,000.00	Construction of Multi-Purpose Building
20-HE-0045	Construction/Repair/Rehab/Completion/Improvement of Multi-Purpose Building in Barangay Poblacion III, Carcar City, Cebu	Construction Section	Yes	Competitive Bidding	12/6/2019-12/12/2019	12/27/2019	02/17/2020	02/26/2020		GoP	1,000,000.00		1,000,000.00	Construction of Multi-Purpose Building
20-HE-0046	Construction/Repair/Rehab/Completion/Improvement of Multi-Purpose Building in Barangay Ward I, Minglanilla, Cebu	Construction Section	Yes	Competitive Bidding	12/6/2019-12/12/2019	12/27/2019	02/17/2020	02/26/2020		GoP	1,000,000.00		1,000,000.00	Construction of Multi-Purpose Building
20-HE-0047	Construction/Repair/Rehab/Completion/Improvement of Multi-Purpose Building in Barangay Ward II, Minglanilla, Cebu	Construction Section	Yes	Competitive Bidding	12/6/2019-12/12/2019	12/27/2019	02/17/2020	02/26/2020		GoP	1,000,000.00		1,000,000.00	Construction of Multi-Purpose Building
20-HE-0048	Construction/Repair/Rehab/Completion/Improvement of Multi-Purpose Building in Barangay Ward III, Minglanilla, Cebu	Construction Section	Yes	Competitive Bidding	12/27/2019-1/2/2020	01/15/2020	03/05/2020	03/12/2020		GoP	1,000,000.00		1,000,000.00	Construction of Multi-Purpose Building
20-HE-0049	Construction/Repair/Rehab/Completion/Improvement of Multi-Purpose Building in Barangay Ward IV, Minglanilla, Cebu	Construction Section	Yes	Competitive Bidding	12/3/2019-12/9/2019	12/23/2019	02/11/2020	02/18/2020		GoP	1,000,000.00		1,000,000.00	Construction of Multi-Purpose Building

Submitted by:  
  
LALAIN D. CAUSIN  
Head, Procurement

Recommended by:  
  
ROY M. ALVIZO  
BAC Chairman

Approved by:  
  
LESLIE ANTHONY S. MENDOZA  
District Engineer



**DPWH Cebu 2nd DEO FINAL Annual Procurement Plan for FY 2020 CIVIL WORKS**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/RE	Submission/ Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
20-HE-0050	Construction/Repair/Rehab/Completion/Improvement of Multi-Purpose Building in Barangay Poblaacion, Talisay City, Cebu	Construction Section	Yes	Competitive Bidding	12/27/2019-1/2/2020	01/15/2020	03/05/2020	03/12/2020		GoP	11,880,000.00		11,880,000.00	Construction of Multi-Purpose Building
20-HE-0051	Construction/Repair/Rehab/Completion/Improvement of Multi-Purpose Building in Barangay Sangal, San Fernando, Cebu	Construction Section	Yes	Competitive Bidding	12/3/2019-12/9/2019	12/23/2019	02/11/2020	02/18/2020		GoP	1,000,000.00		1,000,000.00	Construction of Multi-Purpose Building
20-HE-0052	Construction/Repair/Rehab/Completion/Improvement of Multi-Purpose Building in Barangay Tubod, Minglanilla, Cebu	Construction Section	Yes	Competitive Bidding	12/3/2019-12/9/2019	12/23/2019	02/11/2020	02/18/2020		GoP	1,000,000.00		1,000,000.00	Construction of Multi-Purpose Building
20-HE-0053	Construction/Repair/Rehab/Completion/Improvement of Multi-Purpose Building in Barangay Tulay, Minglanilla	Construction Section	Yes	Competitive Bidding	12/27/2019-1/2/2020	01/15/2020	03/05/2020	03/12/2020		GoP	1,000,000.00		1,000,000.00	Construction of Multi-Purpose Building
20-HE-0054	Construction/Repair/Rehab/Completion/Improvement of Multi-Purpose Building in Barangay Tunhaan, Minglanilla, Cebu	Construction Section	Yes	Competitive Bidding	12/27/2019-1/2/2020	01/15/2020	03/05/2020	03/12/2020		GoP	1,000,000.00		1,000,000.00	Construction of Multi-Purpose Building
20-HE-0055	Construction/Repair/Rehab/Completion/Improvement of Multi-Purpose Building in Barangay Tungkil, Minglanilla, Cebu	Construction Section	Yes	Competitive Bidding	12/3/2019-12/9/2019	12/23/2019	02/11/2020	02/18/2020		GoP	1,000,000.00		1,000,000.00	Construction of Multi-Purpose Building
20-HE-0056	Construction/Repair/Rehab/Completion/Improvement of Multi-Purpose Building in Barangay Tungko, Minglanilla, Cebu	Construction Section	Yes	Competitive Bidding	12/3/2019-12/9/2019	12/23/2019	02/11/2020	02/18/2020		GoP	1,000,000.00		1,000,000.00	Construction of Multi-Purpose Building

Submitted by:  
LALAINO OKUSIN  
Head, Procurement


Recommended by:  
ROY M. ALVIZO  
BAC Chairman


Approved by:  
LESUE ANTHONY S. MORALES  
District Engineer



**DPWH Cebu 2nd DEO FINAL Annual Procurement Plan for FY 2020 CIVIL WORKS**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing				Total	MOOE	CO	
20-HE-0057	Construction/Repair/Rehab/Completion/Improvement of Multi-Purpose Building in Barangay Tuyoan, Carcar City, Cebu	Construction Section	Yes	Competitive Bidding	12/27/2019-1/2/2020	01/15/2020	03/05/2020	03/11/2020			GoP	1,000,000.00		1,000,000.00	Construction of Multi-Purpose Building
20-HE-0058	Construction/Repair/Rehab/Completion/Improvement of Multi-Purpose Building in Barangay Valencia, Carcar City, Cebu	Construction Section	Yes	Competitive Bidding	12/27/2019-1/2/2020	01/15/2020	03/05/2020	03/11/2020			GoP	1,000,000.00		1,000,000.00	Construction of Multi-Purpose Building
20-HE-0059	Construction/Repair/Rehab/Completion/Improvement of Multi-Purpose Building in Barangay Valladolid, Carcar City, Cebu	Construction Section	Yes	Competitive Bidding	12/23/2019-12/9/2019	12/23/2019	02/11/2020	02/18/2020			GoP	1,000,000.00		1,000,000.00	Construction of Multi-Purpose Building
20-HE-0060	Construction/Repair/Rehab/Completion/Improvement of Multi-Purpose Building in Barangay Vito, Minglanilla, Cebu	Construction Section	Yes	Competitive Bidding	12/3/2019-12/9/2019	12/23/2019	02/11/2020	02/18/2020			GoP	1,000,000.00		1,000,000.00	Construction of Multi-Purpose Building
20-HE-0061	Local Infrastructure Program-Local Roads and Bridges-Local Roads-Road Concreting, Brgy. Bae, Sibonga, Cebu	Construction Section	Yes	Competitive Bidding	12/6/2019-12/12/2019	12/27/2019	02/17/2020	02/26/2020			GoP	1,980,000.00		1,980,000.00	Road Concreting
20-HE-0062	Local Infrastructure Program-Local Roads and Bridges-Local Roads-Road Concreting, Brgy. Banol, Sibonga, Cebu	Construction Section	Yes	Competitive Bidding	12/6/2019-12/12/2019	12/27/2019	02/17/2020	02/26/2020			GoP	4,950,000.00		4,950,000.00	Road Concreting
20-HE-0063	Local Infrastructure Program-Local Roads and Bridges-Local Roads-Road Concreting, Brgy. Bugho, San Fernando, Cebu	Construction Section	Yes	Competitive Bidding	12/6/2019-12/12/2019	12/27/2019	02/17/2020	02/26/2020			GoP	4,950,000.00		4,950,000.00	Road Concreting

Submitted by:  
  
LALAINDO OKUSIN  
Head, Procurement

Recommended by:  
  
ROY M. ALVIZO  
BAC Chairman

Approved by:  
  
LESLIE ANTHONY S. MACARAIG  
District Engineer



**DPWH Cebu 2nd DEO FINAL Annual Procurement Plan for FY 2020 CIVIL WORKS**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
					Advertisement Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing				Total	MOOE	CO	
20-HE-0064	Local Infrastructure Program-Local Roads and Bridges-Local Roads-Road Concreting, Brgy. Lutac, Naga City, Cebu	Construction Section	Yes	Competitive Bidding	12/6/2019- 12/12/2019	12/27/2019	02/17/2020	02/26/2020			GoP	4,950,000.00		4,950,000.00	Road Concreting
20-HE-0065	Local Infrastructure Program-Local Roads and Bridges-Local Roads-Road Concreting, Brgy. Poblacon III, Carcar City, Cebu	Construction Section	Yes	Competitive Bidding	12/6/2019- 12/12/2019	12/27/2019	02/17/2020	02/26/2020			GoP	4,950,000.00		4,950,000.00	Road Concreting
20-HE-0066	Construction/Repair/Rehab/Completion/Im provement of Multi-Purpose Building in Zone 5 San Lucas, Brgy. Blasong, Talisay City, Cebu	Construction Section	Yes	Competitive Bidding	12/6/2019- 12/12/2019	12/27/2019	02/17/2020	02/26/2020			GoP	4,455,000.00		4,455,000.00	Construction of Multi-Purpose Building
20-HE-0068	Construction of Four (4) Storey Twenty (20) Classrooms School Building, Carcar Central National High School (Prob. Night), Carcar City, Cebu	Construction Section	Yes	Competitive Bidding	12/3/2019- 12/9/2019	12/23/2019	02/11/2020	02/18/2020			GoP	64,931,583.34		64,931,583.34	Construction of Four (4) Storey Twenty (20) Classrooms School Building
20-HE-0069	Construction of Four (4) Storey Sixteen (16) Classrooms School Building, Tabunoc Central Elementary School, Talisay City, Cebu	Construction Section	Yes	Competitive Bidding	12/3/2019- 12/9/2019	12/23/2019	02/11/2020	02/18/2020			GoP	41,325,602.21		41,325,602.21	Construction of Four (4) Storey Sixteen (16) Classrooms School Building
20-HE-0070	Construction of Four (4) Storey Twenty (20) Classrooms School Building, Naga National High School, Naga City, Cebu	Construction Section	Yes	Competitive Bidding	12/3/2019- 12/9/2019	12/23/2019	02/11/2020	02/18/2020			GoP	51,720,984.34		51,720,984.34	Construction of Four (4) Storey Twenty (20) Classrooms School Building
20-HE-0071	Construction of Four (4) Storey Eight (8) Classrooms School Building, Minglanilla Central Elementary School, Minglanilla, Cebu	Construction Section	Yes	Competitive Bidding	12/6/2019- 12/12/2019	12/27/2019	02/17/2020	02/26/2020			GoP	24,351,578.11		24,351,578.11	Construction of Four (4) Storey Eight (8) Classrooms School Building
20-HE-0072	Repair/Maintenance of Reblocking of Concrete Pavement (Intermittent Section) along 1 Nakello Bacalso Avenue at K0025+015 & K0037+030, 2. Carcar-Barili Road at K004+000-K0047+000, 3 Sibonga-Dumanguing Road at K0055+000- K0067+000 Cebu	Maintenance Section	Yes	Competitive Bidding	1/13/2020- 1/19/2020	02/03/2020	03/27/2020	04/02/2020			GoP	4,133,000.00	4,133,000.00		Repair/Maintenance of Reblocking of Concrete Pavement

Submitted by:  
  
LALAINO CAUSIN  
Head, Procurement

Recommended by:  
  
ROY M. ALVIZO  
BAC Chairman

Approved by:  
  
LESLIE ANTHONY S. MENDOZA  
District Engineer





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CEBU 2ND**  
**DISTRICT ENGINEERING OFFICE**  
REGIONAL OFFICE VII  
Lawa-an, Talisay City

**Final Annual Procurement Plan for the Procurement of Goods FY 2020**

Code (PAP)	Procurement Program/Project	PMO/End-user	Mode of Procurement	PROCUREMENT SCHEDULE				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	Common Office Supplies	All sections and offices	Small Value	3/2/2020	3/5/2020	3/12/2020	3/18/2020	GOP	1,350,000.00	375,000.00	975,000.00	
2	Office Furnitures and Appliances, Office Equipments	All sections and offices	Small Value	4/13/2020	4/16/2020	4/23/2020	4/28/2020	GOP	900,000.00	250,000.00	650,000.00	
3	Inks and Toners	All sections and offices	Small Value	3/16/2020	3/19/2020	3/26/2020	3/31/2020	GOP	2,920,000.00	360,000.00	2,560,000.00	
4	IT Equipments and Accessories	All sections and offices	Small Value	4/6/2020	4/9/2020	4/16/2020	4/21/2020	GOP	2,625,000.00	875,000.00	1,750,000.00	
5	Construction Materials & Supplies	Maintenance, Administrative Section	Small Value	2/10/2020	2/13/2020	2/20/2028	2/25/2020	GOP	13,770,000.00	13,650,000.00	120,000.00	
6	Janitorial Supplies	All sections and offices	Small Value	2/3/2020	2/6/2020	2/13/2020	2/18/2020	GOP	540,000.00	180,000.00	360,000.00	

Submitted by:

LALAIN D. CAUSIN  
Head, Procurement

Recommended by:

ROY M. ALVIZO  
BAC Chairperson

Approved by:

LESLIE ANTHONY S. MORALES  
District Engineer





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CEBU 2ND**  
**DISTRICT ENGINEERING OFFICE**  
REGIONAL OFFICE VII  
Lawa-an, Talisay City

**Final Annual Procurement Plan for the Procurement of Goods Non-CSE FY 2020**

Code (PAP)	Procurement Program/Project	PMO/End-user	Mode of Procurement	PROCUREMENT SCHEDULE				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	Common Fuels, Additives, and Lubricants	Planning & Design, Construction, Maintenance, Quality Assurance sections	Small Value					GOP	4,950,000.00	2,650,000.00	2,300,000.00	
2	Common Airconditioning Maintenance & Services	All Sections	Small Value					GOP	160,000.00		160,000.00	
3	Vehicle Parts and Accessories	All Sections	Small Value					GOP	1,550,000.00	1,200,000.00	350,000.00	
4	Vehicle repair and maintenance, Change Oil	All Sections	Small Value					GOP	2,325,000.00	1,650,000.00	675,000.00	

Submitted by:

LALAINA D. CAUSIN  
Head, Procurement

Recommended by:

ROY M. ALVIZO  
BAC Chairperson

Approved by:

LESLIE ANTHONY S. SIBOL  
District Engineer






Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CEBU 2<sup>ND</sup>**  
**DISTRICT ENGINEERING OFFICE**  
REGIONAL OFFICE VII  
Lawaan, Talisay City

## CERTIFICATION

This is to certify that Cebu 2<sup>nd</sup> District Engineering Office did not procure any Consulting Services project for 1<sup>st</sup> Quarter of CY 2020.

Done this 27<sup>th</sup> day of January 2020 at Lawaan, Talisay City, Cebu

  
**LESLIE ANTHONY S. MOLINA**  
District Engineer

RO7.13 DE/SCM/LDC  
certification-\*no consulting services FY 2019\*