



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**NEGROS ORIENTAL 3RD**  
**DISTRICT ENGINEERING OFFICE**  
REGIONAL OFFICE VII  
Siaton, Negros Oriental

**Final Annual Procurement Plan (APP) FY 2020**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/ Activity/ Project)
					Advertiseme nt/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310101100358000	Asset Preservation Program - Preventive - Primary Roads: Dumaguete South Rd- K0007 + 435 - K0007+ 703, K0031 + 470 - K0032 + 000, K0033+040 - K0033 + 686, K0034 + 348 - K0034+797	Neg. Or. 3rd	No	Competitive Bidding	02/20/2020 to 02/26/2020	3/10/2020	03/14/20	03/25/20	GoP	50,000,000.00		50,000,000.00	Road Concreting
310101100359000	Asset Preservation Program - Preventive - Primary Roads: Dumaguete South Rd- K0020 + 727 - K0022 + 000	Neg. Or. 3rd	No	Competitive Bidding	02/20/2020 to 02/26/2020	3/10/2020	03/14/20	03/25/20	GoP	20,000,000.00		20,000,000.00	Road Concreting
310101100360000	Asset Preservation Program - Preventive - Primary Roads: Dumaguete South Rd- K0042 + 252 - K0043 + 500, K0066 + 387 - K0067 + 000	Neg. Or. 3rd	No	Competitive Bidding	02/20/2020 to 02/26/2020	3/10/2020	03/14/20	03/25/20	GoP	49,093,000.00		49,093,000.00	Road Concreting
Awaiting release of Sub-allotment from central office	Asset Preservation Program - Preventive - Primary Roads: Rehabilitation/ Reconstruction/Upgrading of Damaged Paved Roads - Primary Road: Dumaguete South Rd- K0024 + 990- K0026 + 200	Neg. Or. 3rd	Yes	Competitive Bidding	11/1/2019 to 11/7/2019	11/20/2019	01/24/20	03/03/20	GoP	60,000,000.00		60,000,000.00	Road Concreting
Awaiting release of Sub-allotment from central office	Assets Preservation Program: Rehabilitation/ Reconstruction/Upgrading of Damaged Paved Roads - Primary Road: Dumaguete South Rd- K0073+ 433 - K0074 + 000, K0075 + 000 - K0075+ 935, K0075 + 978 - K0076+ 513, K0079 + 417 - K0079 + 689, K0083 + 1586 - K0083 + 1969	Neg. Or. 3rd	Yes	Competitive Bidding	10/18/2019 to 10/24/2019	11/6/2019	01/10/20	01/31/20	GoP	100,000,000.00		100,000,000.00	Road Concreting
310105100451000	Assets Preservation Program: Rehabilitation/ Reconstruction/Upgrading of Damaged Paved Roads - Secondary Roads - K0115+639 - K0116 + 961	Neg. Or. 3rd	Yes	Competitive Bidding	10/31/2019 to 11/6/2019	11/19/2019	01/23/20	03/02/20	GoP	50,000,000.00		50,000,000.00	Road Concreting
310105100452000	Rehabilitation/ Reconstruction/Upgrading of Damaged Paved Roads -Secondary Roads - K0119 + 000 - K0119 + 280	Neg. Or. 3rd	Yes	Competitive Bidding	11/21/2019 to 11/27/2019	12/10/2019	02/14/20	03/05/20	GoP	10,000,000.00		10,000,000.00	Road Concreting
310105100453000	Assets Preservation Program: Rehabilitation/ Reconstruction/Upgrading of Damaged Paved Roads - Secondary Roads - Sta. Catalina - Pamplona - Tanjay City - K0077 + 400 - K0077 + 789	Neg. Or. 3rd	Yes	Competitive Bidding	11/21/2019 to 11/27/2019	12/10/2019	02/14/20	03/05/20	GoP	15,000,000.00		15,000,000.00	Road Concreting
310105100454000	Rehabilitation/ Reconstruction/Upgrading of Damaged Paved Roads -Secondary Roads - Sta. Catalina - Pamplona - Tanjay City - K0080 + 528 - K0080 + 844	Neg. Or. 3rd	No	Competitive Bidding	01/09/2020 to 01/15/2020	1/28/2020	01/31/20	02/11/20	GoP	10,000,000.00		10,000,000.00	Road Concreting
Awaiting release of Sub-allotment from central office	Network Development Program: Road Widening - Primary Roads : Dumaguete South Rd - K0006 + (- 649) - K0006 + 567, K0006 +594 - K0006 +750, K007 + 016 - K0007 + 188	Neg. Or. 3rd	Yes	Competitive Bidding	11/21/2019 to 11/27/2019	12/10/2019	02/14/20	03/05/20	GoP	65,000,000.00		65,000,000.00	Road Widening
<b>Sub-Total 1</b>										<b>429,093,000.00</b>		<b>429,093,000.00</b>	

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/ Activity/ Project)
					Advertiseme nt/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310201100581000	Network Development Program: Road Widening - Primary Roads : Dumaguete South Rd - K0007 + 188 - K0008 + 000	Neg. Or. 3rd	Yes	Competitive Bidding	11/21/2019 to 11/27/2019	12/10/2019	02/14/20	03/05/20	GoP	35,000,000.00		35,000,000.00	Road Widening
310201100582000	Network Development Program: Road Widening - Primary Roads : Dumaguete South Rd - K0024 + 490 - K0024 + 980	Neg. Or. 3rd	Yes	Competitive Bidding	11/1/2019 to 11/7/2019	11/20/2019	01/24/20	03/03/20	GoP	17,960,000.00		17,960,000.00	Road Widening
310201100583000	Network Development Program: Road Widening - Primary Roads : Dumaguete South Rd - K0040 + 628 - K0041 + 775	Neg. Or. 3rd	Yes	Competitive Bidding	10/31/2019 to 11/6/2019	11/19/2019	01/23/20	03/02/20	GoP	42,040,000.00		42,040,000.00	Road Widening
Awaiting release of Sub-allotment from central office	Network Development Program: Road Widening - Secondary Roads : Dumaguete South Road - K0107 + 386 - K0106 + 538	Neg. Or. 3rd	Yes	Competitive Bidding	11/1/2019 to 11/7/2019	11/20/2019	01/24/20	03/03/20	GoP	56,224,000.00		56,224,000.00	Road Widening
310202100643000	Network Development Program: Road Widening - Secondary Roads : Dumaguete South Road - K0108 + 823 - K0109 + 149, K0109 + 161- K0109 +558	Neg. Or. 3rd	Yes	Competitive Bidding	11/1/2019 to 11/7/2019	11/20/2019	01/24/20	03/03/20	GoP	30,000,000.00		30,000,000.00	Road Widening
310203100370000	Network Development Program: Road Widening - Tertiary Roads : Dumaguete City-Valencia- Bacang Rd - K0008 + 890 - K0009 +134.8, K0010+145 - K0010 + 185, K0010 + 207 - K0010 + 414	Neg. Or. 3rd	Yes	Competitive Bidding	12/08/2019 to 12/14/2019	12/27/2019	03/07/20	03/27/20	GoP	16,561,000.00		16,561,000.00	Road Widening
Awaiting release of Sub-allotment from central office	Network Development Program: Road Widening - Tertiary Roads : Construction of By-Pass and Diversion Roads: Metro Dumaguete Diversion Road, Package 2, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	11/3/2019 to 11/9/2019	11/22/2019	01/14/20	03/05/20	GoP	100,000,000.00		100,000,000.00	Road Widening
Awaiting release of Sub-allotment from central office	Network Development Program: Construction of Missing Links / New Roads : Bayawan- Kabankalan Road, Package A, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	01/16/2020 to 01/22/2020	2/4/2020	02/07/20	02/16/20	GoP	68,182,000.00		68,182,000.00	Road Widening
Awaiting release of Sub-allotment from central office	Network Development Program: Construction of Missing Links / New Roads : Bayawan- Kabankalan Road, Package B, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	01/16/2020 to 01/22/2020	2/4/2020	02/07/20	02/18/20	GoP	81,818,000.00		81,818,000.00	Road Widening
310305101026000	Bridge Program: Widening of Permanent Bridges : Cuadra Bridge (B00005NR) along Dumaguete South Road	Neg. Or. 3rd	Yes	Competitive Bidding	10/31/2019 to 11/6/2019	11/19/2019	01/23/20	03/02/20	GoP	18,000,000.00		18,000,000.00	Widening of Permanent Bridge
310305101027000	Bridge Program: Widening of Permanent Bridges : Lagnasan Bridge (B00006NR) along Dumaguete South Road	Neg. Or. 3rd	Yes	Competitive Bidding	11/1/2019 to 11/7/2019	11/20/2019	01/24/20	03/03/20	GoP	12,000,000.00		12,000,000.00	Widening of Permanent Bridge
310305101028000	Bridge Program: Widening of Permanent Bridges : Maayong Tubig Bridge (B00007NR) along Dumaguete South Road	Neg. Or. 3rd	Yes	Competitive Bidding	11/1/2019 to 11/7/2019	11/20/2019	01/24/20	03/03/20	GoP	15,000,000.00		15,000,000.00	Widening of Permanent Bridge
Awaiting release of Sub-allotment from central office	Bridge Program: Widening of Permanent Bridges : Mag-Abo Bridge (B00008NR) along Dumaguete South Road	Neg. Or. 3rd	Yes	Competitive Bidding	10/31/2019 to 11/6/2019	11/19/2019	01/23/20	03/02/20	GoP	100,000,000.00		100,000,000.00	Widening of Permanent Bridge
310305101029000	Bridge Program: Widening of Permanent Bridges : Maglinto Bridge (B00012NR) along Dumaguete South Road	Neg. Or. 3rd	Yes	Competitive Bidding	11/3/2019 to 11/9/2019	11/22/2019	01/14/20	03/05/20	GoP	15,000,000.00		15,000,000.00	Widening of Permanent Bridge
Awaiting release of Sub-allotment from central office	Bridge Program: Widening of Permanent Bridges : Siaton Bridge (B00018NR) along Dumaguete South Road	Neg. Or. 3rd	Yes	Competitive Bidding	11/3/2019 to 11/9/2019	11/22/2019	01/14/20	03/05/20	GoP	90,000,000.00		90,000,000.00	Widening of Permanent Bridge
Sub-Total 2										897,785,000.00		697,785,000.00	

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/ Activity/ Project)
					Advertiseme nt/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320101105191000	Flood Management Program: Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Bacong Seawall, Bacong, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	10/17/2019 to 10/23/2019	11/5/2019	01/09/20	01/30/20	GoP	20,000,000.00		20,000,000.00	Construction of Seawall
320101105192000	Flood Management Program: Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Canaway River Control (Downstream A), Siaton, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	10/17/2019 to 10/23/2019	11/5/2019	01/09/20	01/30/20	GoP	50,000,000.00		50,000,000.00	Construction of River Control
320101105193000	Flood Management Program: Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Licolico River Control along Upstream and Downstream, Siaton, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	10/18/2019 to 10/24/2019	11/6/2019	01/10/20	01/31/20	GoP	50,000,000.00		50,000,000.00	Construction of River Control
320101105194000	Flood Management Program: Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Manalongon River Control, Sta. Catalina, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	10/18/2019 to 10/24/2019	11/6/2019	01/10/20	01/31/20	GoP	30,000,000.00		30,000,000.00	Construction of River Control
320101105195000	Flood Management Program: Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Pagatban River Control, Pagatban, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	10/17/2019 to 10/23/2019	11/5/2019	01/09/20	01/30/20	GoP	10,000,000.00		10,000,000.00	Construction of River Control
320101105196000	Flood Management Program: Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Palinpinon River Control, Valencia, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	11/3/2019 to 11/9/2019	11/22/2019	01/14/20	03/05/20	GoP	21,155,000.00		21,155,000.00	Construction of River Control
320101105197000	Flood Management Program: Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of River Control along Bangcolotan River, (Downstream B,) Zamboanguita, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	10/17/2019 to 10/23/2019	11/5/2019	01/09/20	01/30/20	GoP	30,000,000.00		30,000,000.00	Construction of River Control
320101105198000	Flood Management Program: Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of River Control along Banica River Upstream A & Downstream A, Valencia, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	01/24/2020 to 01/30/2020	2/12/2020	02/16/20	02/27/20	GoP	25,000,000.00		25,000,000.00	Construction of River Control
320101105199000	Flood Management Program: Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of River Control along Sta. Catalina River Basin, Sta. Catalina, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	10/31/2019 to 11/6/2019	11/19/2019	01/23/20	03/02/20	GoP	50,000,000.00		50,000,000.00	Construction of River Control
320101105200000	Flood Management Program: Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of San Francisco River Control, Sta. Catalina, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	01/24/2020 to 01/30/2020	2/12/2020	02/16/20	02/27/20	GoP	25,000,000.00		25,000,000.00	Construction of River Control
320101105201000	Flood Management Program: Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Siaton River Control (Downstream A), Siaton, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	10/18/2019 to 10/24/2019	11/6/2019	01/10/20	01/31/20	GoP	50,000,000.00		50,000,000.00	Construction of River Control
Sub-Total 3										361,155,000.00		361,155,000.00	

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/ Activity/ Project)
					Advertiseme nt/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320101105202000	Flood Management Program: Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Tiabanan River Control (Upstream A), Bal-os, Basay, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	01/24/2020 to 01/30/2020	2/12/2020	02/16/20	02/27/20	GoP	40,000,000.00		40,000,000.00	Construction of River Control
300203100925000	Convergence and Special Support Program - Construction / Improvement of Access Roads leading to Declared Tourism Destinations: Access Road leading to the Fil-Am-Jap Amity Memorial Shrine, Sagbang, Valencia, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	12/26/2019 to 01/01/20	1/14/2020	03/18/20	04/09/20	GoP	15,000,000.00		15,000,000.00	Road Concreting
300203100926000	Convergence and Special Support Program: Construction / Improvement of Access Roads leading to Declared Tourism Destinations: Access Road leading to Balanan Lake, Slatan, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	11/1/2019 to 11/7/2019	11/20/2019	01/24/20	03/03/20	GoP	15,000,000.00		15,000,000.00	Road Concreting
300203100927000	Convergence and Special Support Program - Construction / Improvement of Access Roads leading to Declared Tourism Destinations: Access Road leading to Red Rock Hot Spring, Ocean 24 and Geothermal Power Plant, Valencia, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	01/30/2020 to 02/05/2020	2/18/2020	02/21/20	03/03/20	GoP	12,500,000.00		12,500,000.00	Road Concreting
300203101270000	Construction / Improvement of Access Roads leading to Declared Tourism Destinations: Access Road leading to Writer's Village, Camp Lookout, Valencia, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	01/30/2020 to 02/05/2020	2/18/2020	02/21/20	03/03/20	GoP	12,500,000.00		12,500,000.00	Road Concreting
300203100463000	Convergence and Special Support Program - Construction / Improvement of Access Roads leading to Declared Tourism Destinations: Banga-Mantapi-Mag-aso Road leading to Mag-aso and Mantapi Falls, Brgy. Nangka, Bayawan City, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	11/27/2019 to 12/3/2019	12/16/2019	02/20/20	03/11/20	GoP	15,000,000.00		15,000,000.00	Road Concreting
300203100464000	Convergence and Special Support Program - Construction / Improvement of Access Roads leading to Declared Tourism Destinations: Bayawan Coastal Road (Villareal-Caranoche Section) leading to Bayawan Beach and Coastal Area, Brgy. Villareal, Bayawan (Tulong), Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	02/20/2020 to 02/26/2020	3/10/2020	03/14/20	03/25/20	GoP	14,920,000.00		14,920,000.00	Road Concreting
300203100465000	Convergence and Special Support Program - Construction / Improvement of Access Roads leading to Declared Tourism Destinations: Canaim-Narra-Lourdes Falls Road leading to Lourdes Falls, Brgy. Narra, Bayawan City, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	12/26/2019 to 01/01/20	1/14/2020	03/18/20	04/09/20	GoP	15,000,000.00		15,000,000.00	Road Concreting
300203100466000	Convergence and Special Support Program - Construction / Improvement of Access Roads leading to Declared Tourism Destinations: Lapay-Dawis-Niludhan Road leading to Niludhan Falls, Brgy. Dawis, Bayawan City, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	01/16/2020 to 01/22/2020	2/4/2020	02/07/20	02/18/20	GoP	15,000,000.00		15,000,000.00	Road Concreting
300207100226000	Convergence and Special Support Program - Construction / Improvement of Various Infrastructure in support of National Security: Construction of Basay Municipal Police Station, Basay, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	01/30/2020 to 02/05/2020	2/18/2020	02/21/20	03/03/20	GoP	10,080,000.00		10,080,000.00	Construction of Police Station
<b>Sub-Total 4</b>										<b>165,000,000.00</b>		<b>165,000,000.00</b>	



Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/ Activity/ Project)
					Advertiseme nt/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300105200304000	National Building Program: Multipurpose / Facilities - Construction (Completion) of DPWH District Engineering Office Building, Barangay Malabuan, Siaton, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	02/20/2020 to 02/26/2020	3/10/2020	03/14/20	03/25/20	GoP	10,000,000.00		10,000,000.00	Construction (Completion) of DPWH Building
300117207119000	Local Infrastructure Program: Concreting of Road, Badian, Pulangbato, Valencia, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	11/1/2019 to 11/7/2019	11/20/2019	01/24/20	03/03/20	GoP	2,000,000.00		2,000,000.00	Road Concreting
300117207120000	Local Infrastructure Program: Concreting of Road, Brgy. Buntod to Brgy. Timbanga Road (South Portion) Buntod, Bacong, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	02/06/2020 to 02/12/2020	2/25/2020	02/29/20	03/11/20	GoP	5,000,000.00		5,000,000.00	Road Concreting
300117207121000	Local Infrastructure Program: Concreting of Malabugas Barangay Road, Malabugas, Bayawan City, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	02/06/2020 to 02/12/2020	2/25/2020	02/29/20	03/11/20	GoP	20,000,000.00		20,000,000.00	Road Concreting
300117207122000	Local Infrastructure Program: Concreting of Road, Brgy. Timbao to Brgy. Calunggan Road, Timbao, Bacong, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	01/09/2020 to 01/15/2020	1/28/2020	01/31/20	02/11/20	GoP	2,000,000.00		2,000,000.00	Road Concreting
300117207123000	Local Infrastructure Program: Concreting of Road, from Brgy. Liptong Hall going to Brgy. Magsuhot, Liptong, Bacong, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	01/30/2020 to 02/05/2020	2/18/2020	02/21/20	03/03/20	GoP	2,000,000.00		2,000,000.00	Road Concreting
300117207124000	Local Infrastructure Program: Concreting of Road, from Municipal Reservoir to Renor Vandicola, Timbanga, Bacong, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	01/30/2020 to 02/05/2020	2/18/2020	02/21/20	03/03/20	GoP	2,000,000.00		2,000,000.00	Road Concreting
300117207125000	Local Infrastructure Program: Concreting of Road, from Roberto Elinasin Road going to Barangay Buntod, Doldol, Bacong, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	11/21/2019 to 11/27/2019	12/10/2019	02/14/20	03/05/20	GoP	2,000,000.00		2,000,000.00	Road Concreting
300117207126000	Local Infrastructure Program: Concreting of Road, Malabo to Cambucad, Valencia, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	01/16/2020 to 01/22/2020	2/4/2020	02/07/20	02/18/20	GoP	2,000,000.00		2,000,000.00	Road Concreting
300117207127000	Local Infrastructure Program: Concreting of Road, Maiongday, Zamboanguita, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	12/26/2019 to 01/01/20	1/14/2020	03/18/20	04/09/20	GoP	2,000,000.00		2,000,000.00	Road Concreting
300117207128000	Local Infrastructure Program: Concreting of Road, Purok 5- Purok 4, Balugo, Valencia, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	01/24/2020 to 01/30/2020	2/12/2020	02/16/20	02/27/20	GoP	2,000,000.00		2,000,000.00	Road Concreting
300117207129000	Local Infrastructure Program: Concreting of Road, Purok 5, East Balabag, Valencia, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	11/27/2019 to 12/3/2019	12/16/2019	02/20/20	03/11/20	GoP	2,000,000.00		2,000,000.00	Road Concreting
300117207131000	Local Infrastructure Program: Concreting of Road, Purok Gable going to Purok Patani, Bong-ao, Valencia, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	12/26/2019 to 01/01/20	1/14/2020	03/18/20	04/09/20	GoP	2,000,000.00		2,000,000.00	Road Concreting
300117207130000	Local Infrastructure Program: Concreting of Local Access Road, Brgy. Panubtuban, Dauin, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	02/13/2020 to 02/19/2020	3/3/2020	03/07/20	03/18/20	GoP	3,000,000.00		3,000,000.00	Road Concreting
300104217137000	Local Infrastructure Program: Construction (Completion) of Multipurpose Building, Giligaon, Siaton, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	01/16/2020 to 01/22/2020	2/4/2020	02/07/20	02/18/20	GoP	2,000,000.00		2,000,000.00	Construction (Completion) of Multipurpose Building
300104217138000	Local Infrastructure Program: Rehabilitation of Multi-purpose Building (Basay Public Market) Besay, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	02/13/2020 to 02/19/2020	3/3/2020	03/07/20	03/18/20	GoP	15,000,000.00		15,000,000.00	Rehabilitation of Multi-purpose Building
300104217139000	Local Infrastructure Program: Construction of Multi-Purpose Building with Concreting of Access Road leading to Caranchoe Mangrove, Caranchoe, Sta. Catalina, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	02/13/2020 to 02/19/2020	3/3/2020	03/07/20	03/18/20	GoP	15,000,000.00		15,000,000.00	Rehabilitation of Multi-purpose Building with Road Concreting
Sub-Total 5										90,000,000.00		90,000,000.00	

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/ Activity/ Project)
					Advertiseme nt/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104217140000	Local Infrastructure Program: Construction of Multipurpose Building, Apo Island, Dauin, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	01/09/2020 to 01/15/2020	1/28/2020	01/31/20	02/11/20	GoP	2,500,000.00		2,500,000.00	Construction of Multipurpose Building
300104217141000	Local Infrastructure Program: Construction of Multipurpose Building, Bongalonan, Basay, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	10/17/2019 to 10/23/2019	11/5/2019	01/09/20	01/30/20	GoP	4,500,000.00		4,500,000.00	Construction of Multipurpose Building
300104217142000	Local Infrastructure Program: Construction of Multipurpose Building, Datag ES, Datag, Siaton, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	10/17/2019 to 10/23/2019	11/5/2019	01/09/20	01/30/20	GoP	2,000,000.00		2,000,000.00	Construction of Multipurpose Building
300104217143000	Local Infrastructure Program: Construction of Multipurpose Building, Kalamtukan, Bayawan City, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	10/17/2019 to 10/23/2019	11/5/2019	01/09/20	01/30/20	GoP	2,500,000.00		2,500,000.00	Construction of Multipurpose Building
300104217144000	Local Infrastructure Program: Construction of Multipurpose Building, Mampas, Bacong, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	11/27/2019 to 12/3/2019	12/16/2019	02/20/20	03/11/20	GoP	2,000,000.00		2,000,000.00	Construction of Multipurpose Building
300104217145000	Local Infrastructure Program: Construction of Multipurpose Building, Pagatban, Bayawan City, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	10/17/2019 to 10/23/2019	11/5/2019	01/09/20	01/30/20	GoP	4,500,000.00		4,500,000.00	Construction of Multipurpose Building
300104217146000	Local Infrastructure Program: Rehabilitation of Multipurpose Building, Bagacay, Dauin, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	11/27/2019 to 12/3/2019	12/16/2019	02/20/20	03/11/20	GoP	2,500,000.00		2,500,000.00	Rehabilitation of Multipurpose Building
300104217147000	Local Infrastructure Program: Rehabilitation of Multipurpose Building, BAPA Ogahong, Palinpinon, Valencia, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	10/18/2019 to 10/24/2019	11/6/2019	01/10/20	01/31/20	GoP	2,000,000.00		2,000,000.00	Rehabilitation of Multipurpose Building
300104217148000	Local Infrastructure Program: Rehabilitation of Multipurpose Building, Caigangan, Sta. Catalina, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	10/18/2019 to 10/24/2019	11/6/2019	01/10/20	01/31/20	GoP	2,000,000.00		2,000,000.00	Rehabilitation of Multipurpose Building
300104217149000	Local Infrastructure Program: Construction of Multipurpose Building, Obat, Sta Catalina, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	10/18/2019 to 10/24/2019	11/6/2019	01/10/20	01/31/20	GoP	2,000,000.00		2,000,000.00	Construction of Multipurpose Building
300104217150000	Local Infrastructure Program: Rehabilitation of Multipurpose Building, Panubtuban, Dauin, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	11/27/2019 to 12/3/2019	12/16/2019	02/20/20	03/11/20	GoP	2,000,000.00		2,000,000.00	Rehabilitation of Multipurpose Building
300104217155000	Local Infrastructure Program: Rehabilitation of Multipurpose Building, West Balabag, Valencia, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	01/09/2020 to 01/15/2020	1/28/2020	01/31/20	02/11/20	GoP	2,000,000.00		2,000,000.00	Rehabilitation of Multipurpose Building
300104217151000	Local Infrastructure Program: Construction of the Valencia Public Market, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	02/13/2020 to 02/19/2020	3/3/2020	03/07/20	03/18/20	GoP	5,000,000.00		5,000,000.00	Construction of Public Market
300104217152000	Local Infrastructure Program: Construction and / or Repair / Rehabilitation of Multi-Purpose Building, Brgy. San Jose, Sta. Catalina, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	02/13/2020 to 02/19/2020	3/3/2020	03/07/20	03/18/20	GoP	3,000,000.00		3,000,000.00	Construction and / or Repair / Rehabilitation of Multi-Purpose Building
300104217153000	Local Infrastructure Program: Construction of Covered Court, Dauin, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	02/14/2020 to 02/20/2020	3/3/2020	03/07/20	03/18/20	GoP	5,000,000.00		5,000,000.00	Construction of Covered Court
300104217154000	Local Infrastructure Program: Construction / Renovation of Public Market, Valencia, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	02/14/2020 to 02/20/2020	3/3/2020	03/07/20	03/18/20	GoP	3,000,000.00		3,000,000.00	Construction / Renovation of Public Market
<b>Sub-Total 6</b>										<b>46,500,000.00</b>		<b>46,500,000.00</b>	

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/ Activity/ Project)
					Advertiseme nt/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300109200733000	Local Infrastructure Program: Construction of Drainage Canal, South Poblacion, Valencia, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	12/26/2019 to 01/01/20	1/14/2020	03/18/20	04/09/20	GoP	2,000,000.00		2,000,000.00	Construction of Drainage Canal
30010320266200	Construction / Repair / Rehabilitation / Improvement of Various Including Local Projects: Construction (Completion) of Covered Court, BADC, Bgry. Casalaan, Siaton, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	02/14/2020 to 02/20/2020	3/3/2020	03/07/20	03/18/20	GoP	3,000,000.00		3,000,000.00	Construction (Completion) of Covered Court
300103202663000	Construction / Repair / Rehabilitation / Improvement of Various Including Local Projects: Construction of Multi-Purpose Building (Health Center), Bgry. Malabugas, Bayawan City, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	02/14/2020 to 02/20/2020	3/3/2020	03/07/20	03/18/20	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
300103202665000	Construction / Repair / Rehabilitation / Improvement of Various Including Local Projects: Rehabilitation of Multi-purpose Building (Basay Public Market) Basay, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	02/14/2020 to 02/20/2020	3/3/2020	03/07/20	03/18/20	GoP	15,000,000.00		15,000,000.00	Rehabilitation of Multi-purpose Building
300103202664000	Construction / Repair / Rehabilitation / Improvement of Various Including Local Projects: Construction of Multi-Purpose Building with Concreting of Access Road leading to Caranchoe Mangrove, Caranchoe, Sta. Catalina, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	02/14/2020 to 02/20/2020	3/3/2020	03/07/20	03/18/20	GoP	15,000,000.00		15,000,000.00	Rehabilitation of Multi-purpose Building with Road Concreting
300103202666000	Construction / Repair / Rehabilitation / Improvement of Various Including Local Projects: Rehabilitation of Multi-purpose Building , Barangay 1, Siaton, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	02/06/2020 to 02/12/2020	2/25/2020	02/29/20	03/11/20	GoP	2,000,000.00		2,000,000.00	Rehabilitation of Multi-purpose Building
300116203124000	Construction / Repair / Rehabilitation / Improvement of Various Including Local Projects: Concreting of Calango Brgy Road, Zamboanguita, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	02/06/2020 to 02/12/2020	2/25/2020	02/29/20	03/11/20	GoP	10,000,000.00		10,000,000.00	Road Concreting
300276203305000	Construction / Repair / Rehabilitation / Improvement of Various Including Local Projects: Concreting of Road, Apolong-Sagbang-Japanese Shrine, Valencia, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	01/24/2020 to 01/30/2020	2/12/2020	02/16/20	02/27/20	GoP	10,000,000.00		10,000,000.00	Road Concreting
300116203126000	Construction / Repair / Rehabilitation / Improvement of Various Including Local Projects: Concreting of Road, Bugay, Bayawan City, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	02/06/2020 to 02/12/2020	2/25/2020	02/29/20	03/11/20	GoP	15,000,000.00		15,000,000.00	Road Concreting
300116203127000	Construction / Repair / Rehabilitation / Improvement of Various Including Local Projects: Concreting of Road, Brgy. Liptong, Bacong, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	02/13/2020 to 02/19/2020	3/3/2020	03/07/20	03/18/20	GoP	10,000,000.00		10,000,000.00	Road Concreting
300116203128000	Construction / Repair / Rehabilitation / Improvement of Various Including Local Projects: Concreting of Road, Jagonipa to Sitio Minang-an Alangilan, Sta. Catalina, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	02/21/2020 to 02/27/2020	3/11/2020	03/15/20	03/26/20	GoP	15,000,000.00		15,000,000.00	Road Concreting
300116203129000	Construction / Repair / Rehabilitation / Improvement of Various Including Local Projects: Concreting of Road, Nagbinlod, Sta. Catalina, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	02/21/2020 to 02/27/2020	3/11/2020	03/15/20	03/26/20	GoP	17,000,000.00		17,000,000.00	Road Concreting
Sub-Total 7										119,000,000.00		119,000,000.00	

Code (FAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/ Activity/ Project)
					Advertiseme nt/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300116203130000	Construction / Repair / Rehabilitation / Improvement of Various Including Local Projects: Concreting of Road, Sitio Candugay, Casalaan, Siaton, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	02/21/2020 to 02/27/2020	3/11/2020	03/15/20	03/26/20	GoP	17,000,000.00		17,000,000.00	Road Concreting
300116203131000	Construction / Repair / Rehabilitation / Improvement of Various Including Local Projects: Concreting of Road, Brgy. Maayong Tubig Malongcay Road, Daulin, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	02/21/2020 to 02/27/2020	3/11/2020	03/15/20	03/26/20	GoP	15,000,000.00		15,000,000.00	Road Concreting
300121200856000	Construction / Repair / Rehabilitation / Improvement of Various Including Local Projects: Water Management Facilities - Rehabilitation of Waterworks System, Linantayan, Basay, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	11/27/2019 to 12/3/2019	12/16/2019	02/20/20	03/11/20	GoP	2,000,000.00		2,000,000.00	Rehabilitation of Waterworks System
300121200857000	Construction / Repair / Rehabilitation / Improvement of Various Including Local Projects: Water Management Facilities - Rehabilitation of Waterworks System, Palinpinon, Valencia, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	02/21/2020 to 02/27/2020	3/11/2020	03/15/20	03/26/20	GoP	2,500,000.00		2,500,000.00	Rehabilitation of Waterworks System
300121200858000	Construction / Repair / Rehabilitation / Improvement of Various Including Local Projects: Water Management Facilities - Rehabilitation of Waterworks, Basak, Zamboanguita, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	01/09/2020 to 01/15/2020	1/28/2020	01/31/20	02/11/20	GoP	2,000,000.00		2,000,000.00	Rehabilitation of Waterworks System
300121200859000	Construction / Repair / Rehabilitation / Improvement of Various Including Local Projects: Water Management Facilities - Rehabilitation of Waterworks, Maluay, Zamboanguita, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	01/09/2020 to 01/15/2020	1/28/2020	01/31/20	02/11/20	GoP	2,000,000.00		2,000,000.00	Rehabilitation of Waterworks System
300121200861000	Construction / Repair / Rehabilitation / Improvement of Various Including Local Projects: Water Management Facilities - Rehabilitation of Waterworks, Nabago, Zamboanguita, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	01/24/2020 to 01/30/2020	2/12/2020	02/16/20	02/27/20	GoP	2,000,000.00		2,000,000.00	Rehabilitation of Waterworks System
300121200860000	Construction / Repair / Rehabilitation / Improvement of Various Including Local Projects: Water Management Facilities - Construction / Improvement of Water System, Valencia, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	02/21/2020 to 02/27/2020	3/11/2020	03/15/20	03/26/20	GoP	5,000,000.00		5,000,000.00	Rehabilitation of Waterworks System
Sub-Total 8										47,500,000.00		47,500,000.00	
Grand Total										1,956,033,000.00		1,956,033,000.00	
Total No. of Projects: <b>99</b>													

Prepared by:

  
**RENEE S. DAVAD**  
 Head, Procurement Unit

Checked by:

  
**NILDA A. BALAHAN**  
 BAC. Chairman

Submitted by:

  
**ANGEL C. BELTRAN, JR.**  
 District Engineer