



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
NEGROS ORIENTAL 3RD
DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE VII
 Station, Negros Oriental

Final Annual Procurement Plan (APP) FY 2022

Code (PAP)	Procurement Program/Project	PMO/ End- User	Is this an Early Procurement Activity? (Yes/ No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)		Remarks (Brief description of Program/ Activity/ Project)	
					Advertisement/ Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing	Total		MO OE	CO		
300203101800000	22HL0001- Convergence and Special Support Program: Construction / Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Access Road leading to Writer's Village, Camp Lookout, Valencia, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	10/8/2021 to 10/14/2021	10/27/2021	01/10/2022	01/26/2022	GoP	10,000,000.00		10,000,000.00	Road Concreting	
300203101802000	22HL0004- Convergence and Special Support Program: Construction / Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) – Bayawan Coastal Road (Villareal-Caranoche Section) leading to Bayawan Beach and Coastal Area Brgy. Villareal, Brgy. Villareal, Bayawan (Tulong), Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	10/8/2021 to 10/14/2021	10/27/2021	01/10/2022	01/26/2022	GoP	10,000,000.00		10,000,000.00	Road Concreting	
310104100422000	22HL0005- ORGANIZATIONAL OUTCOME 001: Ensure Safe and Reliable National Road System: Asset Preservation Program: Rehabilitation / Reconstruction /Upgrading of Damaged Paved Roads – Primary Roads: Dumaguete South Rd- K0097 + 796.79 - K0099 + 000, K0099 + 132 - K0099 + 214, K0099 + 921 - K0100 + 000, Bayawan City, Negros	Neg. Or. 3rd	Yes	Competitive Bidding	10/8/2021 to 10/14/2021	10/27/2021	01/10/2022	01/26/2022	GoP	40,000,000.00		40,000,000.00	Road Concreting	
310110100311000	22HL0006- ORGANIZATIONAL OUTCOME 001: Ensure Safe and Reliable National Road System: Asset Preservation Program: Construction / Upgrading / Rehabilitation of Drainage along National Roads – Primary Roads: Dumaguete South Rd - K0008 + 000 - K0009 + 500, Bacong, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	10/22/2021 to 10/28/2021	11/10/2021	01/10/2022	01/26/2022	GoP	30,000,000.00		30,000,000.00	Construction of Drainage Structure along Road	
	22HL0007- ORGANIZATIONAL OUTCOME 001: Ensure Safe and Reliable National Road System: Network Development Program: Road Widening – Primary Roads: Dumaguete South Rd - K0026 + 740 – K0028 + 940, Zamboanguita, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	10/22/2021 to 10/28/2021	11/10/2021	01/10/2022	01/26/2022	GoP	88,000,000.00		88,000,000.00	Road Widening	
Sub-Total 1											178,000,000.00		178,000,000.00	

Code (PAP)	Procurement Program/Project	PMO/ End- User	Is this an Early Procurement Activity? (Yes/ No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MO OE	CO	
310101100716000	22HL0008- ORGANIZATIONAL OUTCOME 001: Ensure Safe and Reliable National Road System: Asset Preservation Program: Preventive Maintenance – Primary Roads: Dumaguete South Road - K0085 + 347- K0085 + 972, K0090 + 850 - K0091 + 428 , Sta. Catalina, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	10/22/2021 to 10/28/2021	11/10/2021	01/10/2022	01/26/2022	GoP	20,000,000.00		20,000,000.00	Road Asphaltting
300226103149000	22HL0009- Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to support Social Services: Construction of Multi-Purpose Building, Barangay Malongay Dacu , Dauin, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	10/22/2021 to 10/28/2021	11/10/2021	01/10/2022	01/26/2022	GoP	6,000,000.00		6,000,000.00	Construction of Multi-Purpose Building
	22HL0010- ORGANIZATIONAL OUTCOME 001: Ensure Safe and Reliable National Road System: Network Development Program: Road Widening – Primary Roads: Dumaguete South Rd - K0029 + 495 – K0031 + 000, Zamboangita, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	10/28/2021 to 11/3/2021	11/16/2021	01/10/2022	01/26/2022	GoP	61,467,000.00		61,467,000.00	Road Widening
300226103141000	22HL0011- Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to support Social Services: Construction (Completion) of Multi-Purpose Building, Barangay Panububan, Dauin, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	10/28/2021 to 11/3/2021	11/16/2021	01/10/2022	01/26/2022	GoP	3,000,000.00		3,000,000.00	Construction (Completion) of Multi-Purpose Building
300226103139000	22HL0012- Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to support Social Services: Construction (Completion) of Multi-Purpose Building, Barangay Cansumail, Bayawan City, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	10/28/2021 to 11/3/2021	11/16/2021	01/10/2022	01/26/2022	GoP	2,000,000.00		2,000,000.00	Construction (Completion) of Multi-Purpose Building
300226103140000	22HL0013- Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to support Social Services: Construction (Completion) of Multi-Purpose Building, Barangay Maninhon, Bayawan City, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	10/28/2021 to 11/3/2021	11/16/2021	01/10/2022	01/26/2022	GoP	2,000,000.00		2,000,000.00	Construction (Completion) of Multi-Purpose Building
300226103142000	22HL0014- Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to support Social Services: Construction (Completion) of Multi-Purpose Building, Barangay San Jose, Sta. Catalina, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	10/28/2021 to 11/3/2021	11/16/2021	01/10/2022	01/26/2022	GoP	2,500,000.00		2,500,000.00	Construction (Completion) of Multi-Purpose Building
300226103143000	22HL0015- Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to support Social Services: Construction (Completion) of Multi-Purpose Building, Barangay Talalak, Sta. Catalina, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	10/28/2021 to 11/3/2021	11/16/2021	01/10/2022	01/26/2022	GoP	2,000,000.00		2,000,000.00	Construction (Completion) of Multi-Purpose Building
Sub-Total 2										98,967,000.00		98,967,000.00	

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/ No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MO OE	CO	
300203101798000	22HL0016- Convergence and Special Support Program: Construction / Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Access Road leading to Balaian Lake, Siaton, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	11/5/2021 to 11/11/2021	11/24/2021	01/11/2022	01/27/2022	GoP	10,000,000.00		10,000,000.00	Road Concreting
300226103146000	22HL0017- Basic Infrastructure Program (BIP): Multi-Purpose Buildings/Facilities to support Social Services: Construction of Multi-Purpose Building (Tribal Hall), Maglino, Basay, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	11/5/2021 to 11/11/2021	11/24/2021	01/11/2022	01/27/2022	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building (Tribal Hall)
320102105052000	22HL0041- ORGANIZATIONAL OUTCOME 002: Protect Lives and Properties Against Major Floods: Flood Management program: Construction /Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Rehabilitation of River Control along Bonawon River, Siaton, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	11/5/2021 to 11/11/2021	11/24/2021	01/11/2022	01/27/2022	GoP	40,000,000.00		40,000,000.00	Rehabilitation of River Control
310101100714000	22HL0002- ORGANIZATIONAL OUTCOME 001: Ensure Safe and Reliable National Road System: Asset Preservation Program: Preventive Maintenance - Primary Roads - Dumaguete South Road - K0044 + 285 - K0045 + 960, Siaton, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	11/10/2021 to 11/16/2021	11/29/2021	01/11/2022	01/27/2022	GoP	26,000,000.00		26,000,000.00	Road Asphaltting
310101100715000	22HL0003- ORGANIZATIONAL OUTCOME 001: Ensure Safe and Reliable National Road System: Asset Preservation Program: Preventive Maintenance - Primary Roads - Dumaguete South Road - K0061 + 828 - K0063 + 424, Siaton, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	11/10/2021 to 11/16/2021	11/29/2021	01/11/2022	01/27/2022	GoP	43,158,000.00		43,158,000.00	Road Asphaltting
310110100312000	22HL0018- ORGANIZATIONAL OUTCOME 001: Ensure Safe and Reliable National Road System: Asset Preservation Program: Construction /Upgrading / Rehabilitation of Drainage along National Roads - Primary Roads: Dumaguete South Rd - K0027 + 000 - K0029 + 000, Zamboanguita, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	11/10/2021 to 11/16/2021	11/29/2021	01/11/2022	01/27/2022	GoP	40,000,000.00		40,000,000.00	Road Concreting
300226103154000	22HL0019- Basic Infrastructure Program (BIP): Multi-Purpose Buildings/Facilities to support Social Services: Construction of Multi-Purpose Building, Palimpinon , Valencia, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	11/10/2021 to 11/16/2021	11/29/2021	01/11/2022	01/27/2022	GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
Sub-Total 3										167,158,000.00		167,158,000.00	

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/ No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)		Remarks (brief description of Program/ Activity/ Project)	
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MO OE		CO
3101 03101028000	22HL0020- ORGANIZATIONAL OUTCOME 001: Ensure Safe and Reliable National Road System: Asset Preservation Program: Preventive Maintenance – Tertiary Roads: Bayawan - Kabanakalan Rd - KO117 + 000 - KO118 + 805 , Bayawan City, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	11/12/2021 to 11/18/2021	12/1/2021	01/11/2022	01/27/2022	GoP	30,000,000.00		30,000,000.00	Road Asphalting
320102105048000	22HL0036- ORGANIZATIONAL OUTCOME 002: Protect Lives and Properties Against Major Floods: Flood Management program: Construction /Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Rehabilitation of Manalongon River Control, Upstream A, Sta. Catalina, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	11/12/2021 to 11/18/2021	12/1/2021	01/11/2022	01/27/2022	GoP	46,865,000.00		46,865,000.00	Rehabilitation of River Control
300226103147000	22HL0021- Basic Infrastructure Program (BIP): Multi-Purpose Buildings/Facilities to support Social Services: Construction of Multi-Purpose Building, Balayagmanok, Bacong, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	11/12/2021 to 11/18/2021	12/1/2021	01/11/2022	01/27/2022	GoP	6,000,000.00		6,000,000.00	Construction of Multi-Purpose Building
300226103148000	22HL0022- Basic Infrastructure Program (BIP): Multi-Purpose Buildings/Facilities to support Social Services: Construction of Multi-Purpose Building, Barangay Bunga, Dauin, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	11/12/2021 to 11/18/2021	12/1/2021	01/11/2022	01/27/2022	GoP	6,000,000.00		6,000,000.00	Construction of Multi-Purpose Building
310111100457000	22HL0024- ORGANIZATIONAL OUTCOME 001: Ensure Safe and Reliable National Road System: Asset Preservation Program: Construction /Upgrading /Rehabilitation of Drainage along National Roads – Secondary Roads: Dumaguete South Rd - KO121+500 - KO122+500, Basay, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	11/17/2021 to 11/23/2021	12/6/2021	01/11/2022	01/27/2022	GoP	20,000,000.00		20,000,000.00	Construction of Drainage Structure
300203102190000	22HL0025- Convergence and Special Support Program: Construction /Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Access Road leading to the Ft:Am-Jap Anity Memorial Shrine , Sagbang, Valencia, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	11/17/2021 to 11/23/2021	12/6/2021	01/11/2022	01/27/2022	GoP	10,000,000.00		10,000,000.00	Construction of Concrete Road
310303101308000	22HL0026- ORGANIZATIONAL OUTCOME 001: Ensure Safe and Reliable National Road System: Bridge Program: Retrofitting / Strengthening of Permanent Bridges - Maglitte Br. (B00012NR) along Dumaguete South Road , Zamboanguita, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	11/17/2021 to 11/23/2021	12/6/2021	01/11/2022	01/27/2022	GoP	2,000,000.00		2,000,000.00	Retrofitting / Strengthening of Permanent Bridges
Sub-Total 4										120,865,000.00		120,865,000.00	

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/ No)	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/ Activity/ Project)
					Advertising/ Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing				Total	MO OE	CO	
300203101799000	22HL0027- Convergence and Special Support Program: Construction /Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Access Road leading to the Red Rock Hot Spring, Ocean 24 and Geothermal Power Plant, Valencia, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	11/18/2021 to 11/24/2021	12/7/2021	01/11/2022	01/27/2022			GoP	10,000,000.00		10,000,000.00	Construction of Concrete Road
300226103151000	22HL0028- Basic Infrastructure Program (BIP): Multi-Purpose Buildings/Facilities to support Social Services: Construction of Multi-Purpose Building, Canaway , Siaton, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	11/18/2021 to 11/24/2021	12/7/2021	01/11/2022	01/27/2022			GoP	6,000,000.00		6,000,000.00	Construction of Multi-Purpose Building
300226103137000	22HL0029- Basic Infrastructure Program (BIP): Multi-Purpose Buildings/Facilities to support Social Services: Construction (Completion) of Multi-Purpose Building, Barangay Alangilan, Sta. Catalina, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	11/18/2021 to 11/24/2021	12/7/2021	01/11/2022	01/27/2022			GoP	3,000,000.00		3,000,000.00	Construction (Completion) of Multi-Purpose Building
320102105054000	22HL0043- ORGANIZATIONAL OUTCOME 002: Protect Lives and Properties Against Major Floods: Flood Management program: Construction /Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Rehabilitation of Tiabanan River Control, Upstream A, Basay, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	11/18/2021 to 11/24/2021	12/7/2021	01/11/2022	01/27/2022			GoP	46,745,000.00		46,745,000.00	Rehabilitation of River Control
	22HL0030- ORGANIZATIONAL OUTCOME 001: Ensure Safe and Reliable National Road System: Network Development Program: Road Widening – Primary Roads: Dumaguete South Road - K0034 + 348 – K0036 + 036, Zamboanguita-Siaton, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	11/24/2021 to 11/30/2021	12/13/2021	01/11/2022	01/27/2022			GoP	67,801,000.00		67,801,000.00	Road Widening
	22HL0044- ORGANIZATIONAL OUTCOME 001: Ensure Safe and Reliable National Road System: Network Development Program: Road Widening – Primary Roads: Dumaguete South Road - K0046 + 025 – K0048 + 740, Siaton, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	11/24/2021 to 11/30/2021	12/13/2021	01/11/2022	01/27/2022			GoP	100,000,000.00		100,000,000.00	Road Widening
Sub-Total 5												233,546,000.00		233,546,000.00	

Code (PAP)	Procurement Program/Project	PMO/ End- User	Is this an Early Procurement Activity? (Yes/ No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MO OE	CO	
320102105045000	22HL0035- ORGANIZATIONAL OUTCOME 002: Protect Lives and Properties Against Major Floods: Flood Management program: Construction / Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Rehabilitation of Canailum River Control, Upstream B, Bayawan City, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	11/26/2021 to 12/2/2021	12/15/2021	01/12/2022	01/28/2022	GoP	43,700,000.00		43,700,000.00	Rehabilitation of River Control
310303101310000	22HL0045- ORGANIZATIONAL OUTCOME 001: Ensure Safe and Reliable National Road System: Bridge Program: Retrofitting / Strengthening of Permanent Bridges - Tabanan Bridge (B00045NR) along Dumaguete South Road, Basay, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	11/26/2021 to 12/2/2021	12/15/2021	01/12/2022	01/28/2022	GoP	3,000,000.00		3,000,000.00	Retrofitting / Strengthening of Permanent Bridges
310303101309000	22HL0046- ORGANIZATIONAL OUTCOME 001: Ensure Safe and Reliable National Road System: Bridge Program: Retrofitting / Strengthening of Permanent Bridges - Sta. Catalina Bridge (B00034NR) along Dumaguete South Road, Sta. Catalina, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	11/26/2021 to 12/2/2021	12/15/2021	01/12/2022	01/28/2022	GoP	3,000,000.00		3,000,000.00	Retrofitting / Strengthening of Permanent Bridges
300226103165000	22HL0047- Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to support Social Services: Rehabilitation of Multi-Purpose Building, Barangay Mabuhay, Sta. Catalina, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	11/26/2021 to 12/2/2021	12/15/2021	01/12/2022	01/28/2022	GoP	2,500,000.00		2,500,000.00	Rehabilitation of Multi-Purpose Building
300226103156000	22HL0048- Basic Infrastructure Program (BIP): Multi-Purpose Buildings/Facilities to support Social Services: Construction of Multi-Purpose Building, South Poblacion, Valencia, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	11/26/2021 to 12/2/2021	12/15/2021	01/12/2022	01/28/2022	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
300203101801000	22HL0049- Convergence and Special Support Program: Construction / Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Banga- Mantapi-Mag-aso Road leading to Mag-aso and Mantapi Falls, Brgy. Nangka, Bayawan City, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	12/1/2021 to 12/8/2021	12/20/2021	01/12/2022	01/28/2022	GoP	10,000,000.00		10,000,000.00	Road Concreting
310209100385000	22HL0050- ORGANIZATIONAL OUTCOME 001: Ensure Safe and Reliable National Road System: Network Development Program: Off- Carriageway Improvement - Tertiary Roads: Bayawan -Kabankalan Rd - K0103 + 049 - K0103 + 094, Bayawan City, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	12/1/2021 to 12/8/2021	12/20/2021	01/12/2022	01/28/2022	GoP	1,620,000.00		1,620,000.00	Off-Carriageway Improvement
Sub-Total 6									68,820,000.00		68,820,000.00		

Code (PAP)	Procurement Program/Project	PMO/ End- User	Is this an Early Procurement Activity? (Yes/ No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MO OE	CO	
310203100596000	22HL0051- ORGANIZATIONAL OUTCOME 001: Ensure Safe and Reliable National Road System: Network Development Program: Road Widening – Tertiary Roads: Dumaguete City-Valencia-Bacong Rd – K0010 + 414 - K0011 + 091, K0011 + 110 - K0011 + 323, Valencia, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	12/11/2021 to 12/8/2021	12/20/2021	01/12/2022	01/28/2022	GoP	25,000,000.00		25,000,000.00	Road Widening
300226103152000	22HL0052- Basic Infrastructure Program (BIP): Multi-Purpose Buildings/Facilities to support Social Services: Construction of Multi-Purpose Building, Linantayan , Basya, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	12/11/2021 to 12/8/2021	12/20/2021	01/12/2022	01/28/2022	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
320102105044000	22HL0034- ORGANIZATIONAL OUTCOME 002: Protect Lives and Properties Against Major Floods: Flood Management program: Construction /Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Rehabilitation of Canalum River Control, Upstream A, Bayawan City, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	12/23/2021 to 12/9/2021	12/22/2021	01/12/2022	01/28/2022	GoP	39,570,000.00		39,570,000.00	Rehabilitation of River Control
310110100313000	22HL0053- ORGANIZATIONAL OUTCOME 001: Ensure Safe and Reliable National Road System; Asset Preservation Program: Construction /Upgrading / Rehabilitation of Drainage along National Roads – Primary Roads: Dumaguete South Road - K0049+000 - K0050+700, Stalon, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	12/23/2021 to 12/9/2021	12/22/2021	01/12/2022	01/28/2022	GoP	34,000,000.00		34,000,000.00	Construction of Drainage Structure along Road
300203101804000	22HL0054- Convergence and Special Support Program: Construction /Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program- TRIP) - Lapa-Davis-Niludhan Road leading to Niludhan Falls , Brgy. Davis, Bayawan City, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	12/23/2021 to 12/9/2021	12/22/2021	01/12/2022	01/28/2022	GoP	10,000,000.00		10,000,000.00	Road Concreting
320102105046000	22HL0033- ORGANIZATIONAL OUTCOME 002: Protect Lives and Properties Against Major Floods: Flood Management program: Construction / Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Rehabilitation of Canalum River Control, Downstream B, Bayawan City, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	12/8/2021 to 12/14/2021	12/27/2021	01/12/2022	01/28/2022	GoP	40,000,000.00		40,000,000.00	Rehabilitation of River Control
Sub-Total 7									153,570,000.00		153,570,000.00		

Code (PAP)	Procurement Program/Project	PMO/ End- User	Is this an Early Procurement Activity? (Yes/ No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MO OE	CO	
310105100750000	22HL0055- ORGANIZATIONAL OUTCOME 001: Ensure Safe and Reliable National Road System: Asset Preservation Program: Rehabilitation /Reconstruction / Upgrading of Damaged Paved Roads – Secondary Roads: Dumaguete South Road - KO116 + 981 - KO118 + 082, Basay, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	12/8/2021 to 12/14/2021	12/27/2021	01/12/2022	01/28/2022	GoP	40,000,000.00		40,000,000.00	Construction of Road
300203101803000	22HL0056- Convergence and Special Support Program: Construction /Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Canalum-Narra-Lourdes Falls Road leading to Lourdes Falls, Brgy. Narra, Bayawan City, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	12/8/2021 to 12/14/2021	12/27/2021	01/12/2022	01/28/2022	GoP	10,000,000.00		10,000,000.00	Construction of Road
320102105043000	22HL0032- ORGANIZATIONAL OUTCOME 002: Protect Lives and Properties Against Major Floods: Flood Management program: Construction / Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Rehabilitation of Canalum River Control, Downstream A, Bayawan City, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	12/16/2021 to 12/22/2021	1/4/2022	01/22/2022	01/29/2022	GoP	43,393,000.00		43,393,000.00	Rehabilitation of River Control
	22HL0057 - ORGANIZATIONAL OUTCOME 001: Ensure Safe and Reliable National Road System: Network Development Program: Road Widening – Primary Roads: Dumaguete South Road - KO036 + 300 - KO038 + 133, Siaton, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	12/16/2021 to 12/22/2021	1/4/2022	01/22/2022	01/29/2022	GoP	74,000,000.00		74,000,000.00	Road Widening
300226103153000	22HL0058- Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to support Social Services: Construction of Multi-Purpose Building, Malabo, Valencia, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	12/16/2021 to 12/22/2021	1/4/2022	01/22/2022	01/29/2022	GoP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
310106101182000	22HL0023 R1- ORGANIZATIONAL OUTCOME 001: Ensure Safe and Reliable National Road System: Asset Preservation Program: Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse and Landslide –Secondary Roads: Sta. Catalina-Pamplona-Tanjay City - KO072 + 000 - KO072 + 619, Sta. Catalina, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	12/29/2021 to 1/4/2022	1/17/2022	02/03/2022	02/09/2022	GoP	50,000,000.00		50,000,000.00	Construction of Road Slope Protection Structures
Sub-Total 8										219,393,000.00		219,393,000.00	

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/ No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Pnp)			Remarks (Brief description of Program/ Activity/ Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MO OE	CO	
310201101000000	22HL0059- ORGANIZATIONAL OUTCOME 001: Ensure Safe and Reliable National Road System: Network Development Program: Road Widening – Primary Roads: Dumaguete South Rd - K0033 + 012 – K0034 + 324, Zamboangula, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	12/29/2021 to 1/4/2022	1/17/2022	02/03/2022	02/09/2022	GoP	32,199,000.00		32,199,000.00	Road Widening
310112100343000	22HL0060- ORGANIZATIONAL OUTCOME 001: Ensure Safe and Reliable National Road System: Asset Preservation Program: Construction / Upgrading/ Rehabilitation of Drainage along National Roads – Tertiary Roads: Dumaguete City–Valencia-Bacong Road - K0008 + 800 - K0008 + 890, K0009 + 135 - K0009 + 545, Valencia, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	12/29/2021 to 1/4/2022	1/17/2022	02/03/2022	02/09/2022	GoP	10,000,000.00		10,000,000.00	Construction of Drainage Structure
300221101630000	22HL0061- Basic Infrastructure Program (BIP): Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/Facilities: Construction of Bridge, Sitio Doboob, Barangay San Jose, Santa Catalina, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	12/29/2021 to 1/4/2022	1/17/2022	02/03/2022	02/09/2022	GoP	5,000,000.00		5,000,000.00	Construction of Hanging Footbridge
310108101181000	22HL0062- ORGANIZATIONAL OUTCOME 001: Ensure Safe and Reliable National Road System: Asset Preservation Program: Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide – Secondary Roads: Dumaguete South Road - K0115 + 639 - K0117 + 000, Basay, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	1/7/2022 to 1/13/2022	1/26/2022	02/14/2022	02/23/2022	GoP	24,000,000.00		24,000,000.00	Construction of Road Slope Protection Structure
	22HL0063- ORGANIZATIONAL OUTCOME 001: Ensure Safe and Reliable National Road System: Network Development Program- Construction of By- Pass and Diversion Roads: Metro Dumaguete Diversion Road, Package 4, Bacong, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	1/7/2022 to 1/13/2022	1/26/2022	02/14/2022	02/23/2022	GoP	100,000,000.00		100,000,000.00	Construction of Road
300229100156000	22HL0064- Basic Infrastructure Program (BIP): Public Water Supply System (Level II or III): Rehabilitation of Valencia Integrated Waterworks System, Valencia, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	1/7/2022 to 1/13/2022	1/26/2022	02/14/2022	02/23/2022	GoP	9,500,000.00		9,500,000.00	Rehabilitation of Waterworks System
320102105049000	22HL0037- ORGANIZATIONAL OUTCOME 002: Protect Lives and Properties Against Major Floods: Flood Management program: Construction / Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Rehabilitation of Mananongon River Control, Upstream B, Sta. Catalina, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	1/14/2022 to 1/20/2022	02/02/21	02/21/2022	03/02/2022	GoP	33,990,000.00		33,990,000.00	Rehabilitation of River Control
Sub-Total 9										214,689,000.00		214,689,000.00	

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/ No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks (brief description of Program/ Activity/ Project)
					Advertising/ Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MO OE	CO	
320102105047000	22HL0040 - ORGANIZATIONAL OUTCOME 002: Protect Lives and Properties Against Major Floods: Flood Management program: Construction / Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Rehabilitation of Palipinon River Control, Valencia, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	1/14/2022 to 1/20/2022	02/02/21	02/21/2022	03/02/2022	GoP	38,000,000.00		38,000,000.00	Rehabilitation of River Control
320102105042000	22HL0031- ORGANIZATIONAL OUTCOME 002: Protect Lives and Properties Against Major Floods: Flood Management program: Construction / Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Rehabilitation of Basay Seawall, Basay, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	1/14/2022 to 1/20/2022	02/02/21	02/21/2022	03/02/2022	GoP	43,660,000.00		43,660,000.00	Rehabilitation of Seawall
300221101625000	22HL0066- Basic Infrastructure Program (BIP): Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/Facilities: Concreting of Road, Pagatban, Bayawan City, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	1/14/2022 to 1/20/2022	02/02/21	02/21/2022	03/02/2022	GoP	6,000,000.00		6,000,000.00	Road Concreting
300226103155000	22HL0065- Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to support Social Services: Construction of Multi-Purpose Building, Sac-sac, Bacong, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	1/14/2022 to 1/20/2022	02/02/21	02/21/2022	03/02/2022	GoP	6,000,000.00		6,000,000.00	Construction of Multi-Purpose Building
	Asset Preservation Program: Rehabilitation /Reconstruction of Roads with Slopes, Slope Collapse and Landslide – Tertiary Roads - Bayawan-Kabankalan Rd- K0124 + 000 - K0125 + 000, K0128 + 000 - K0128 + 300, K0130 + 000 - K0132 + 000, K0135 + 000 - K0137 + 000	Neg. Or. 3rd	No	Competitive Bidding	1/17/2022 to 1/23/2022	2/4/2022	02/21/2022	03/02/2022	GoP	100,000,000.00		100,000,000.00	Rehabilitation /Reconstruction of Roads
310202101195000	Network Development Program: Road Widening – Secondary Roads: Dumaguete South Rd - K0102 + 000 - K0102 + 013, K0104 + 000 - K0104 + 376, K0108 + 538 - K0108 + 782, K0108 + 818 - K0108 + 823, K0110 + 778 - K0111 + 000	Neg. Or. 3rd	No	Competitive Bidding	1/17/2022 to 1/23/2022	2/4/2022	02/21/2022	03/02/2022	GoP	25,000,000.00		25,000,000.00	Road Widening
320102105050000	ORGANIZATIONAL OUTCOME 002: Protect Lives and Properties Against Major Floods - Rehabilitation of Pagatban River Control, Upstream A, Bayawan City, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	1/17/2022 to 1/23/2022	2/4/2022	03/11/2022	04/05/2022	GoP	30,390,000.00		30,390,000.00	Rehabilitation of River Control
320102105051000	ORGANIZATIONAL OUTCOME 002: Protect Lives and Properties Against Major Floods- Rehabilitation of Pagatban River Control, Upstream B, Bayawan City, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	1/17/2022 to 1/23/2022	2/4/2022	03/11/2022	04/05/2022	GoP	41,540,000.00		41,540,000.00	Rehabilitation of River Control
Sub-Total 10										290,590,000.00		290,590,000.00	

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/ No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/ Activity/ Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MO OE	CO	
320102105053000	ORGANIZATIONAL OUTCOME 002: Protect Lives and Properties Against Major Floods- Rehabilitation of River Control along Sta. Catalina River Basin, Upstream B, Sta. Catalina, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	1/17/2022 to 1/23/2022	2/4/2022	03/11/2022	04/05/2022	GoP	48,780,000.00		48,780,000.00	Rehabilitation of River Control
300221101626000	Basic Infrastructure Program (BIP): Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/Facilities- Concreting of Road, Sitio Baisan, Tabuan, Bayawan City, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	1/25/2022 to 1/31/2022	2/12/2022	03/11/2022	04/05/2022	GoP	5,000,000.00		5,000,000.00	Concreting of Road
300226103138000	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Anhawan, Dauin, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	1/25/2022 to 1/31/2022	2/12/2022	03/15/2022	04/06/2022	GoP	3,000,000.00		3,000,000.00	Construction (Completion) of Multi-Purpose Building
300226103144000	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, North Poblacion, Bacang, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	1/25/2022 to 1/31/2022	2/12/2022	03/15/2022	04/06/2022	GoP	9,500,000.00		9,500,000.00	Construction (Completion) of Multi-Purpose Building
300226103145000	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building (Health Center), Barangay Maninhon, Bayawan City, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	1/25/2022 to 1/31/2022	2/12/2022	03/15/2022	04/06/2022	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building (Health Center)
300226103150000	Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Poblacion , Sta. Catalina, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	1/25/2022 to 1/31/2022	2/12/2022	03/15/2022	04/06/2022	GoP	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
300215101951000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Bridge, Tabuab, Bayawan City, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	02/03/2022 to 02/09/2022	2/22/2022	04/28/2022	05/09/2022	GoP	5,000,000.00		5,000,000.00	Construction of Bridge
300215101952000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Puruk 6, Balugo, Valencia, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	02/03/2022 to 02/09/2022	2/22/2022	04/28/2022	05/09/2022	GoP	5,000,000.00		5,000,000.00	Construction of Road
Sub-Total 11									91,280,000.00		91,280,000.00		

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/ No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/ Activity/ Project)
					Advertis- ment/Pos- iting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MO OE	CO	
300215101953000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Rehabilitation of Bridge, Milagrosa, Sta. Catalina, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	02/03/2022 to 02/09/2022	2/22/2022	04/28/2022	05/09/2022	GoP	5,000,000.00		5,000,000.00	Rehabilitation of Bridge
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Interjurisdictional Roads and /or Bridges (or, roads that traverse multiple LGU jurisdictions) - Rehabilitation/ Improvement/Upgrading of Nagbagang - Omol - Kakha - Avocado - Tamlang Road, Sta. Catalina, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	02/10/2022 to 02/16/2022	3/1/2022	05/05/2022	05/16/2022	GoP	75,000,000.00		75,000,000.00	Rehabilitation/ Improvement/Upgrading of Road
300219101109000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Giligson River Control, Siaton, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	02/10/2022 to 02/16/2022	3/1/2022	05/05/2022	05/16/2022	GoP	50,000,000.00		50,000,000.00	Construction of River Control
300219101110000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Onanod River Control Structure, Sta. Catalina, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	02/10/2022 to 02/16/2022	3/1/2022	05/05/2022	05/16/2022	GoP	50,000,000.00		50,000,000.00	Construction of River Control
300219101111000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Palippon River Control Structure, Valencia, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	02/03/2022 to 02/09/2022	2/22/2022	04/28/2022	05/09/2022	GoP	50,000,000.00		50,000,000.00	Construction of River Control
300219101112000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of River Control Structure along Banica River, Valencia, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	02/14/2022 to 03/02/2022	3/15/2022	05/19/2022	05/30/2022	GoP	50,000,000.00		50,000,000.00	Construction of River Control
300219101113000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of River Control Structure, Sta. Catalina, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	02/10/2022 to 02/16/2022	3/1/2022	05/05/2022	05/16/2022	GoP	50,000,000.00		50,000,000.00	Construction of River Control
300219101114000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Malapad River Control (downstream), Siaton, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	02/03/2022 to 02/09/2022	2/22/2022	04/28/2022	05/09/2022	GoP	50,000,000.00		50,000,000.00	Construction of River Control
Sub-Total 12										380,000,000.00		380,000,000.00	

Code (PAP)	Procurement Program/Project	PMO/ End- User	Is this an Early Procurement Activity? (Yes/ No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/ Activity/ Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MO OE	CO	
300220100906000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Boboc-Boboc, Dauin, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	02/14/2022 to 03/02/2022	3/15/2022	05/19/2022	05/30/2022	GoP	3,000,000.00		3,000,000.00	Construction (Completion) of Multi-Purpose Building
300220100907000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Bulak, Dauin, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	02/14/2022 to 03/02/2022	3/15/2022	05/19/2022	05/30/2022	GoP	3,000,000.00		3,000,000.00	Construction (Completion) of Multi-Purpose Building
300220100908000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Caidocan, Valencia, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	02/14/2022 to 03/02/2022	3/15/2022	05/19/2022	05/30/2022	GoP	3,000,000.00		3,000,000.00	Construction (Completion) of Multi-Purpose Building
300220100909000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Caranoch Mangroove, Caranoch, Sta. Catalina, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	02/14/2022 to 03/02/2022	3/15/2022	05/19/2022	05/30/2022	GoP	10,000,000.00		10,000,000.00	Construction (Completion) of Multi-Purpose Building
300220100910000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Doldol, Bacong, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	03/03/2022 to 03/09/2022	3/22/2022	05/26/2022	06/06/2022	GoP	3,000,000.00		3,000,000.00	Construction (Completion) of Multi-Purpose Building
300220100911000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Mansagonayon, Sta. Catalina, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	02/10/2022 to 02/16/2022	3/1/2022	05/05/2022	05/16/2022	GoP	3,000,000.00		3,000,000.00	Construction (Completion) of Multi-Purpose Building
300220100912000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Poblacion, Baasy, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	02/14/2022 to 03/02/2022	3/15/2022	05/19/2022	05/30/2022	GoP	9,000,000.00		9,000,000.00	Construction (Completion) of Multi-Purpose Building
300220100913000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Talalak, Sta. Catalina, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	02/17/2022 to 02/23/2022	3/8/2022	05/12/2022	05/23/2022	GoP	3,000,000.00		3,000,000.00	Construction (Completion) of Multi-Purpose Building
Sub-Total 13									37,000,000.00		37,000,000.00		

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/ No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/ Project)
					Advertising of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MO OE	CO	
300220100914000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Basak, Zamboanguita, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	02/17/2022 to 02/23/2022	3/8/2022	05/12/2022	05/23/2022	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
300220100915000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building Ubos, Bayawan City, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	03/03/2022 to 03/09/2022	3/22/2022	05/26/2022	06/06/2022	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
300220100916000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building , Albiga, Siaton, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	02/10/2022 to 02/16/2022	3/1/2022	05/05/2022	05/16/2022	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
300220100917000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building , Bayawan National High School, Villareal, Bayawan City, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	02/03/2022 to 02/09/2022	2/22/2022	04/28/2022	05/09/2022	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
300220100918000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building , Malabo, Valencia, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	03/04/2022 to 03/10/2022	3/23/2022	05/27/2022	06/07/2022	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
300220100919000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building , Nagbinhod, Sta. Catalina, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	03/04/2022 to 03/10/2022	3/23/2022	05/27/2022	06/07/2022	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
300220100920000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building , Tunga-Tunga, Dauin, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	03/03/2022 to 03/09/2022	3/22/2022	05/26/2022	06/06/2022	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
300220100921000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Multi-Purpose Buildings/ Facilities to support Social Services - Rehabilitation (Completion) of Multi-Purpose Building, Cambucad, Valencia, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	03/03/2022 to 03/09/2022	3/22/2022	05/26/2022	06/06/2022	GoP	3,000,000.00		3,000,000.00	Rehabilitation (Completion) of Multi-Purpose Building
Sub-Total 14										38,000,000.00		38,000,000.00	

Code (PAP)	Procurement Program/Project	PMO/ End- User	Is this an Early Procurement Activity? (Yes/ No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks (brief description of Program/ Activity/ Project)	
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MO OE		CO
300221101627000	Basic Infrastructure Program (BIP): Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Concreting (Completion) of Road at Sitio Cambulo, Banga, Bayawan City	Neg. Or. 3rd	No	Competitive Bidding	03/03/2022 to 03/09/2022	3/22/2022	05/26/2022	06/06/2022	GoP	5,000,000.00		5,000,000.00	Concreting (Completion) of Road
300221101628000	Basic Infrastructure Program (BIP): Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/Facilities - Construction of Road, Brgy. Poblacion, Valencia, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	02/10/2022 to 02/16/2022	3/1/2022	05/05/2022	05/16/2022	GoP	5,000,000.00		5,000,000.00	Construction of Road
300221101629000	Basic Infrastructure Program (BIP): Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Improvement of Road, Sitio Ilawod and Barangay Tubod , Bayawan City, Negros Occidental	Neg. Or. 3rd	No	Competitive Bidding	03/04/2022 to 03/10/2022	3/23/2022	05/27/2022	06/07/2022	GoP	5,000,000.00		5,000,000.00	Improvement of Road
300225100573000	Basic Infrastructure Program (BIP): Flood Mitigation Structures protecting Public Infrastructure/Facilities - Construction of San Francisco River Control, Sta. Catalina, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	03/04/2022 to 03/10/2022	3/23/2022	05/27/2022	06/07/2022	GoP	50,000,000.00		50,000,000.00	Construction of River Control
300225100574000	Basic Infrastructure Program (BIP): Flood Mitigation Structures protecting Public Infrastructure/Facilities - Construction of Drainage Canal at Apolong, Valencia, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	03/04/2022 to 03/10/2022	3/23/2022	05/27/2022	06/07/2022	GoP	5,000,000.00		5,000,000.00	Construction of Drainage Canal
300225100575000	Basic Infrastructure Program (BIP): Flood Mitigation Structures protecting Public Infrastructure/Facilities - Construction of Drainage Canal at Lunga, Valencia, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	03/03/2022 to 03/09/2022	3/22/2022	05/26/2022	06/06/2022	GoP	5,000,000.00		5,000,000.00	Construction of Drainage Canal
300226103157000	Basic Infrastructure Program (BIP): Flood Mitigation Structures protecting Public Infrastructure/Facilities - Completion of Multi-purpose buildings, Jawa, Valencia, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	02/17/2022 to 02/23/2022	3/8/2022	05/12/2022	05/23/2022	GoP	3,000,000.00		3,000,000.00	Completion of Multi-purpose buildings
300226103158000	Basic Infrastructure Program (BIP): Flood Mitigation Structures protecting Public Infrastructure/Facilities - Completion of Multi-purpose buildings, at Timbanga, Bacong, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	02/17/2022 to 02/23/2022	3/8/2022	05/12/2022	05/23/2022	GoP	3,000,000.00		3,000,000.00	Completion of Multi-purpose buildings
300226103159000	Basic Infrastructure Program (BIP): Flood Mitigation Structures protecting Public Infrastructure/Facilities - Completion of Multi-purpose buildings, at Timbao, Bacong, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	02/17/2022 to 02/23/2022	3/8/2022	05/12/2022	05/23/2022	GoP	3,000,000.00		3,000,000.00	Completion of Multi-purpose buildings
Sub-Total 15									84,000,000.00		84,000,000.00		

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/ No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/ Activity/ Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MO OE	CO	
300226103160000	Basic Infrastructure Program (BIP): Flood Mitigation Structures protecting Public Infrastructure/Facilities - Completion of Multi-purpose Bldg., District 2, Dauin, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	02/17/2022 to 02/23/2022	3/8/2022	05/12/2022	05/23/2022	GoP	2,500,000.00		2,500,000.00	Completion of Multi-purpose buildings
300226103161000	Basic Infrastructure Program (BIP): Flood Mitigation Structures protecting Public Infrastructure/Facilities - Construction of Multi-purpose Bldg., District 1, Dauin, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	02/17/2022 to 02/23/2022	3/8/2022	05/12/2022	05/23/2022	GoP	5,500,000.00		5,500,000.00	Construction of Multi-purpose Bldg
300226103162000	Basic Infrastructure Program (BIP): Flood Mitigation Structures protecting Public Infrastructure/Facilities - Construction of Multi-purpose buildings at Sili, Siaton, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	02/03/2022 to 02/09/2022	2/22/2022	04/28/2022	05/09/2022	GoP	6,000,000.00		6,000,000.00	Construction of Multi-purpose buildings
300226103163000	Basic Infrastructure Program (BIP): Flood Mitigation Structures protecting Public Infrastructure/Facilities - Construction of Multi-purpose buildings at Datag, Siaton, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	03/03/2022 to 03/09/2022	3/22/2022	05/26/2022	06/06/2022	GoP	6,000,000.00		6,000,000.00	Construction of Multi-purpose buildings
300226103164000	Basic Infrastructure Program (BIP): Flood Mitigation Structures protecting Public Infrastructure/Facilities - Construction of Multi-purpose buildings at Maginao, Basay, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	02/17/2022 to 02/23/2022	3/8/2022	05/12/2022	05/23/2022	GoP	6,000,000.00		6,000,000.00	Construction of Multi-purpose buildings
300229100157000	Basic Infrastructure Program (BIP): Public Water Supply System (Level II or III)- Improvement of Waterworks System, Mansagonayon, Sta. Catalina, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	03/04/2022 to 03/10/2022	3/23/2022	05/27/2022	06/07/2022	GoP	5,000,000.00		5,000,000.00	Improvement of Waterworks System
300229100158000	Basic Infrastructure Program (BIP): Public Water Supply System (Level II or III)- Improvement of Waterworks System, Majandig, Zamboanguia, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	03/04/2022 to 03/10/2022	3/23/2022	05/27/2022	06/07/2022	GoP	5,000,000.00		5,000,000.00	Improvement of Waterworks System
Total No. of Projects: 115										Sub-Total 16	36,000,000.00	36,000,000.00	
										Grand Total	2,411,878,000.00	2,411,878,000.00	

Prepared by:


RENEE S. DAVAD
Head, Procurement Unit

Checked by:


ROMARICO D. IGE
BAC, Chairman

Submitted by:


FRANCIS ANTONIO L. FLORES
District Engineer