



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BATANGAS III DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IVA
J. Gonzalez St., Barangay 4, Tanauan City

(DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS-Batangas III District Engineering Office) Final Annual Procurement Plan for FY 2020

Standard Coding/(Proc/Contract ID)	Procurement Project (Contract Name)	PMO/UL/End-User	Is this an early procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Total	Estimated Budget (PHP)		Remarks (Brief description of Program/Project)
					Ads/Post of BJ/R/EI	Sub/Open of Bids	Notice of Award	Contract Signing			MOOE	CO	
20DC0001	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Network Development Program, Road Widening, Secondary Roads, Ibaanab, Talisay, Ibaanab Rd.	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	10/12/2019	10/12/2019	2/10/2020	2/17/2020	GAA 2020	50,334,400.00		50,334,400.00	Widening with Drainage (RCRC) and Slope Protection, L = 2,080 lane km.
20DC0002	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance, Primary Roads, Ibaanab, Talisay, Ibaanab Rd.	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	10/12/2019	10/12/2019	2/10/2020	2/17/2020	GAA 2020	49,000,000.00		49,000,000.00	Asphalt Overlay with correction, L = 4,104 lane km.
20DC0003	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Network Development Program, Road Widening, Tertiary Roads, Ibaanab, Talisay, Ibaanab Rd.	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	10/12/2019	10/12/2019	2/10/2020	2/17/2020	GAA 2020	43,120,000.00		43,120,000.00	Widening with Drainage (RCRC) and Slope Protection, L = 1,492 lane km.
20DC0004	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Network Development Program, Road Widening, Tertiary Roads, Ibaanab, Talisay, Ibaanab Rd.	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	10/12/2019	10/12/2019	2/10/2020	2/17/2020	GAA 2020	41,267,800.00		41,267,800.00	Widening with Drainage (RCRC) and Slope Protection, L = 1,750 lane km.
20DC0005	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads, Secondary Roads, Tanauan-Talisay-Ibaanab Rd.	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	10/12/2019	10/12/2019	2/10/2020	2/17/2020	GAA 2020	15,066,520.00		15,066,520.00	Reconstruction of Road, L = 1,360 lane km.
20DC0006	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Network Development Program, Road Widening, Tertiary Roads, Manila South Rd via Sto. Tomas Pk.	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	10/12/2019	10/12/2019	2/12/2020	2/19/2019	GAA 2020	72,857,500.00		72,857,500.00	Road Widening including Drainage System, L = 3,214 lane km.
20DC0007	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Network Development Program, Road Widening, Secondary Roads, Batangas-Batangas Rd.	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	10/12/2019	10/12/2019	2/12/2020	2/19/2019	GAA 2020	55,487,500.00		55,487,500.00	a. Road Widening (Additional Lane Width), L = 1,660 lane km. b. Construction of Slope Protection Structure, A = 1,342.00 sq.m. Slope Protection, L = 1,750 lane km. Shoulder, A = 4,285.00 sq.m.
20DC0008	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance, Primary Roads, Ibaanab, Talisay, Ibaanab Rd.	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	10/12/2019	10/12/2019	2/12/2020	2/19/2019	GAA 2020	34,350,960.00		34,350,960.00	Asphalt Overlay, L = 2,570 lane km.
20DC0009	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance, Primary Roads, Ibaanab, Talisay, Ibaanab Rd.	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	10/12/2019	10/12/2019	2/12/2020	2/19/2019	GAA 2020	34,300,000.00		34,300,000.00	a. Road Widening (Additional Lane Width), L = 1,660 lane km. b. Construction of Slope Protection Structure, A = 1,342.00 sq.m. Slope Protection, L = 1,750 lane km. Shoulder, A = 4,285.00 sq.m.
20DC0010	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/ Reconstruction of Roads with Slopes, Slope Collapse and Landslide, Tertiary Roads, Lake Trail-Tanauan Road	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	10/12/2019	10/12/2019	2/12/2020	2/19/2019	GAA 2020	27,186,180.00		27,186,180.00	a. Road Widening (Additional Lane Width), L = 0.5700 lane km. b. Off-Carriageway Improvement, Shoulder Paving/Construction, A = 411.00 sq.m.
20DC0011	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Network Development Program, Road Widening, Tertiary Roads, Talisay, Laurel-Agncillo Rd	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	10/12/2019	10/12/2019	2/12/2020	2/19/2019	GAA 2020	13,426,000.00		13,426,000.00	a. Road Widening (Additional Lane Width), L = 0.5700 lane km. b. Off-Carriageway Improvement, Shoulder Paving/Construction, A = 411.00 sq.m.
20DC0012	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones, Access Roads leading to Home/Produce Industry in Brgys. Balabunan and Balabunan, Balabunan, Batangas.	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	10/18/2019	10/18/2019	2/14/2020	2/21/2020	GAA 2020	19,600,000.00		19,600,000.00	Road Widening (Additional Lane Width), L = 0.5700 lane km. b. Off-Carriageway Improvement, Shoulder Paving/Construction, A = 411.00 sq.m.
20DC0013	LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction of Local Roads, Brgy. Pagsapa, Tanauan City, Balabunan, Batangas.	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	10/18/2019	10/18/2019	2/14/2020	2/21/2020	GAA 2020	1,485,000.00		1,485,000.00	Construction of Roads, L = 0.317 lane km.
20DC0014	LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction of Local Roads, Brgy. Pagsapa, Tanauan City, Balabunan, Batangas.	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	10/18/2019	10/18/2019	2/14/2020	2/21/2020	GAA 2020	1,000,000.00		1,000,000.00	Construction of Roads, L = 0.214 lane km.
20DC0015	LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction of Local Roads, Brgy. Pagsapa, Tanauan City, Balabunan, Batangas.	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	10/18/2019	10/18/2019	2/14/2020	2/21/2020	GAA 2020	1,000,000.00		1,000,000.00	Construction of Roads, L = 0.214 lane km.
20DC0016	LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction of Local Roads, Brgy. Pagsapa, Tanauan City, Balabunan, Batangas.	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	10/18/2019	10/18/2019	2/14/2020	2/21/2020	GAA 2020	1,000,000.00		1,000,000.00	Road Rehabilitation, L = 0.158 lane km.
20DC0017	LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction of Local Roads, Brgy. Pagsapa, Tanauan City, Balabunan, Batangas.	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	10/18/2019	10/18/2019	2/14/2020	2/21/2020	GAA 2020	1,000,000.00		1,000,000.00	Road Rehabilitation, L = 0.132 lane km.
20DC0018	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction / Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Riverbank Protection along Pansipit River, Agncillo - San Nicolas, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/14/2019	11/14/2019	2/14/2020	2/21/2020	GAA 2020	57,900,000.00		57,900,000.00	Construction of Flood Mitigation Structure, L = 638.00 m.
20DC0019	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Construction / Improvement of Access Roads leading to Declared Tourism Destinations, As-s - Highway Economic Road leading to Laurel Tourism Spot and Trail	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	10/28/2019	10/28/2019	2/14/2020	2/21/2020	GAA 2020	5,940,000.00		5,940,000.00	Widening of Road, L = 2,796 lane km.
20DC0020	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Construction / Improvement of Access Roads leading to Declared Tourism Destinations, Access Road leading to Mt. Maculot Rockies, Barangay 7 (Pob.), Cuernca, Batangas.	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	10/28/2019	10/28/2019	2/14/2020	2/21/2020	GAA 2020	1,470,000.00		1,470,000.00	Road Widening and Construction of Drainage System, L = 0.820 lane km.
20DC0021	LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction of Local Roads, Barangay Pacifico, Sta. Teresita, Batangas.	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	10/28/2019	10/28/2019	2/14/2020	2/21/2020	GAA 2020	4,950,000.00		4,950,000.00	Construction of Road, L = 427.00 m.
20DC0022	LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose / Facilities, Construction of Multi-Purpose Building, Aya, Talisay, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	10/28/2019	10/28/2019	2/14/2020	2/21/2020	GAA 2020	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building

200C0023	LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction of Local Roads, Brgy. Coral na Munti, Agoncillo, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	10/28/2019	10/28/2019	2/14/2020	2/21/2020	GAA 2020	1,000,000.00	1,000,000.00	Construction of Concrete Road; L = 101.00 m.
200C0024	LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction (Completion) of Local Roads, Brgy. Mabini, Agoncillo, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	10/28/2019	10/28/2019	2/14/2020	2/21/2020	GAA 2020	1,000,000.00	1,000,000.00	Construction of Concrete Road; L = 79.00 m.
200C0025	LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction of Local Roads, Brgy. Santa Cruz, Agoncillo, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	10/28/2019	10/28/2019	2/14/2020	2/21/2020	GAA 2020	1,000,000.00	1,000,000.00	Construction of Concrete Road; L = 84.00 m.
200C0026	LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction (Completion) of Local Roads, Brgy. Nanghlan, Matas na Kahoy, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	10/28/2019	10/28/2019	2/14/2020	2/21/2020	GAA 2020	1,000,000.00	1,000,000.00	Construction of Concrete Road; L = 81.00 m.
200C0027	LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Rehabilitation of Concrete Road, Brgy. 4, Laurel, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	10/28/2019	10/28/2019	2/14/2020	2/21/2020	GAA 2020	1,000,000.00	1,000,000.00	Rehabilitation of Concrete Road; L = 59.00 m.
200C0028	LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction (Completion) of Local Roads, Brgy. Molinete, Laurel, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	10/28/2019	10/28/2019	2/14/2020	2/21/2020	GAA 2020	1,000,000.00	1,000,000.00	Construction of Concrete Road; L = 59.00 m.
200C0029	LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction of Drainage System, Brgy. Bilog-Bilog, Tanauan City, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	10/28/2019	10/28/2019	2/14/2020	2/21/2020	GAA 2020	1,000,000.00	1,000,000.00	Construction of Drainage; L = 65.50 m.
200C0030	LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Rehabilitation of Concrete Road, Brgy. Matatag, Tanauan City, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	10/28/2019	10/28/2019	2/14/2020	2/21/2020	GAA 2020	1,000,000.00	1,000,000.00	Rehabilitation of Concrete Road; L = 77.00 m.
200C0031	LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Rehabilitation of Concrete Road, Brgy. Maikling Pulo, Tanauan City, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	10/28/2019	10/28/2019	2/14/2020	2/21/2020	GAA 2020	1,000,000.00	1,000,000.00	Rehabilitation of Concrete Road; L = 100.00 m.
200C0032	LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Rehabilitation of Concrete Road, Brgy. Sela, Tanauan City, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	10/28/2019	10/28/2019	2/14/2020	2/21/2020	GAA 2020	1,000,000.00	1,000,000.00	Rehabilitation of Concrete Road; L = 80.00 m.
200C0033	LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Rehabilitation of Concrete Road, Brgy. Talaga, Tanauan City, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	10/28/2019	10/28/2019	2/14/2020	2/21/2020	GAA 2020	1,000,000.00	1,000,000.00	Rehabilitation of Concrete Road; L = 80.00 m.
200C0034	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Construction / Improvement of Access Roads leading to Declared Tourism Destinations, Trail Lake Circumferential Road (Sta. Teresita Section), Sta. Teresita, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/6/2019	11/6/2019	2/14/2020	2/21/2020	GAA 2020	96,500,000.00	96,500,000.00	Construction/Improvement of Access Road; L = 4.6160 lane km.
200C0035	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Construction / Improvement of Access Roads leading to Declared Tourism Destinations, Trail Lake Circumferential Road (Vedict - Phase IV), Sta. Teresita, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/22/2019	11/22/2019	2/14/2020	2/21/2020	GAA 2020	96,500,000.00	96,500,000.00	Construction of Bridge; A = 1,688.6 sq.m.
200C0036	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Network Development Program, Construction of By-Pass and Diversion Roads, Makur - Sto. Tomas Rd, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	10/30/2019	10/30/2019	2/14/2020	2/21/2020	GAA 2020	96,500,000.00	96,500,000.00	Road Correlating with Drainage and Slope Protection Structures; L = 4.48 lane km.
200C0037	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Construction / Improvement of Access Roads leading to Declared Tourism Destinations, San Pedro - Sta. Cruz Ecotourism Road leading to National Shrine of St. Blaise, Sta. Cruz, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	10/30/2019	10/30/2019	2/14/2020	2/21/2020	GAA 2020	42,140,000.00	42,140,000.00	Additional Lane Width including Drainage System; L = 1,205.00 m.
200C0038	LOCAL PROGRAM, National Building Program, Buildings and Other Structures, Multipurpose / Facilities, Rehabilitation / Improvement of Buildings and District Engineering Office (Can Di, Batangas)	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	10/30/2019	10/30/2019	2/14/2020	2/21/2020	GAA 2020	23,800,280.00	23,800,280.00	Construction/Improvement of Building
200C0039	Package 1 LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads a. Construction of Local Roads, Brgy. Abdo - Higit, San Nicolas, Batangas b. Construction (Completion) of Local Roads, Brgy. Mabud, South, San Nicolas, Batangas.	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	10/30/2019	10/30/2019	2/14/2020	2/21/2020	GAA 2020	2,980,000.00	2,980,000.00	Construction of Local Roads; a. L = 0.292 lane km. b. L = 0.096 lane km.
200C0040	LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose / Facilities, Construction of Multi-Purpose Building, Barangay San Felix, Sto. Tomas, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	10/30/2019	10/30/2019	2/14/2020	2/21/2020	GAA 2020	5,940,000.00	5,940,000.00	Construction of Building
200C0041	LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose / Facilities, Construction of Multi-Purpose Building, Barangay San Jose, Sto. Tomas, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	10/30/2019	10/30/2019	2/14/2020	2/21/2020	GAA 2020	5,940,000.00	5,940,000.00	Construction of Building
200C0042	LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Rehabilitation of Concrete Road, Barangay San Miguel, Sto. Tomas, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	10/30/2019	10/30/2019	2/14/2020	2/21/2020	GAA 2020	5,940,000.00	5,940,000.00	Rehabilitation of Concrete Road; L = 0.8525 lane km.
200C0043	LOCAL PROGRAM, Local Infrastructure Program, Water Management Facilities, Water Supply, Rehabilitation/Improvement of Water Supply System, Brgy. Pobocan 7, Cuenca, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/6/2019	11/6/2019	2/14/2020	2/21/2020	GAA 2020	1,000,000.00	1,000,000.00	Improvement of Water Supply System; L = 1,839.00 m.
200C0044	LOCAL PROGRAM, Local Infrastructure Program, Water Management Facilities, Water Supply, Rehabilitation/Improvement of Water Supply System, Brgy. San Isidro, Cuenca, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/6/2019	11/6/2019	2/14/2020	2/21/2020	GAA 2020	1,000,000.00	1,000,000.00	Improvement of Water Supply System; L = 1,839.00 m.

20DC0045	LOCAL PROGRAM, Local Infrastructure Program, Water Management Facilities, Water Supply, Construction (Completion) of Water System, Brgy. Buguan East, Laurel, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/8/2019	11/8/2019	2/14/2020	2/21/2020	GAA 2020	1,000,000.00		1,000,000.00	Construction of Overhead Tank; Number of WSS = 1
20DC0046	LOCAL PROGRAM, Local Infrastructure Program, Flood Control & Drainage, Drainage/Protection Works, Rehabilitation/Improvement of Slope Protection, Brgy. Pobocan 3, Laurel, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/8/2019	11/8/2019	2/14/2020	2/21/2020	GAA 2020	1,000,000.00		1,000,000.00	Rehabilitation/Improvement of Slope Protection; A = 246.00 sq.m.
20DC0047	LOCAL PROGRAM, Local Infrastructure Program, Water Management Facilities, Water Supply, Rehabilitation/Improvement of Water Supply System, Brgy. Pobocan 5, Laurel, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/8/2019	11/8/2019	2/14/2020	2/21/2020	GAA 2020	1,000,000.00		1,000,000.00	Improvement/Construction of Overhead Tank; Number of WSS = 1
20DC0048	LOCAL PROGRAM, Local Infrastructure Program, Water Management Facilities, Water Supply, Construction (Completion) of Water System, Brgy. Upa, Matias na Kahoy, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/8/2019	11/8/2019	2/14/2020	2/21/2020	GAA 2020	1,000,000.00		1,000,000.00	Rehabilitation/Improvement of Slope Protection; A = 160.00 sq.m.
20DC0049	LOCAL PROGRAM, Local Infrastructure Program, Flood Control & Drainage, Drainage/Protection Works, Rehabilitation/Improvement of Slope Protection, Brgy. Leynes, Talisey, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/8/2019	11/8/2019	2/14/2020	2/21/2020	GAA 2020	1,000,000.00		1,000,000.00	Rehabilitation/Improvement of Slope Protection; A = 150.00 sq.m.
20DC0050	LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction of Local Roads, Brgy. Bagbag, Tanauan City, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/8/2019	11/8/2019	2/14/2020	2/21/2020	GAA 2020	1,000,000.00		1,000,000.00	Construction of Local Roads; L = 0.0940 lane km.
20DC0051	LOCAL PROGRAM, Local Infrastructure Program, Water Management Facilities, Water Supply, Construction (Completion) of Water System, Brgy. Cale, Tanauan City, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/8/2019	11/8/2019	2/14/2020	2/21/2020	GAA 2020	1,000,000.00		1,000,000.00	Construction (Completion) of Water System; L = 180.00 km.
20DC0052	LOCAL PROGRAM, Local Infrastructure Program, Flood Control and Drainage, Drainage/Protection Works, Construction of Drainage System, Brgy. Montifa, Tanauan City, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/8/2019	11/8/2019	2/14/2020	2/21/2020	GAA 2020	1,000,000.00		1,000,000.00	Construction of Drainage System; L = 142.00 km.
20DC0053	LOCAL PROGRAM, Local Infrastructure Program, Flood Control and Drainage, Drainage/Protection Works, Repair/Rehabilitation of Drainage System, Brgy. Pantay Malanda, Tanauan City, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/8/2019	11/8/2019	2/14/2020	2/21/2020	GAA 2020	1,000,000.00		1,000,000.00	Rehabilitation of Drainage System; L = 359.00 km.
20DC0054	LOCAL PROGRAM, Local Infrastructure Program, Flood Control and Drainage, Drainage/Protection Works, Construction of Drainage System, Brgy. Pobocan 4, Tanauan City, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/8/2019	11/8/2019	2/14/2020	2/21/2020	GAA 2020	1,000,000.00		1,000,000.00	Construction of Drainage System (FC Pipes); L = 66.00 km.
20DC0055	LOCAL PROGRAM, Local Infrastructure Program, Flood Control and Drainage, Drainage/Protection Works, Construction of Drainage System, Brgy. San Pioquinto, Malver, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/8/2019	11/8/2019	2/14/2020	2/21/2020	GAA 2020	1,000,000.00		1,000,000.00	Construction of Drainage System; L = 154.00 km.
20DC0056	LOCAL PROGRAM, Local Infrastructure Program, Flood Control and Drainage, Drainage/Protection Works, Repair/Rehabilitation of Drainage System, Brgy. Trapiche, Tanauan City, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/8/2019	11/8/2019	2/14/2020	2/21/2020	GAA 2020	1,000,000.00		1,000,000.00	Rehabilitation of Drainage System; L = 214.00 km.
20DC0057	LOCAL PROGRAM, Local Infrastructure Program, Flood Control and Drainage, Drainage/Protection Works, Construction of Drainage System, Brgy. Pobocan, Agoncillo, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/8/2019	11/8/2019	2/14/2020	2/21/2020	GAA 2020	1,000,000.00		1,000,000.00	Construction of Drainage System; L = 86.20 km.
20DC0058	LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction of Road, Sitio Silangan, Barangay Banga, Talisey, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/8/2019	11/8/2019	2/14/2020	2/21/2020	GAA 2020	3,960,000.00		3,960,000.00	Construction of Local Roads; L = 0.594 lane km.
20DC0059	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Network Development Program, Off-Carriageway Improvement - Primary Roads, Manila-Batangas Rd - K0061 + 711	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/15/2019	11/15/2019	2/14/2020	2/21/2020	GAA 2020	9,800,000.00		9,800,000.00	Improvement of Intersection
20DC0060	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Network Development Program, Off-Carriageway Improvement - Primary Roads, Manila-Batangas Rd - K0062 + 792	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	12/22/2019	12/5/2019			GAA 2020	4,900,000.00		4,900,000.00	Improvement of Intersection
20DC0061	Package 2 LOCAL PROGRAM, Local Infrastructure Program, Water Management Facilities, Water Supply, Construction (Completion) of Water Supply System, a. Brgy. Tunauey, Talisey, Batangas b. Brgy. Miranda, Talisey, Batangas c. Brgy. San Agustin, Sto. Tomas, Batangas d. Brgy. Pobocan, Malver, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/15/2019	11/15/2019	2/14/2020	2/21/2020	GAA 2020	3,000,000.00		3,000,000.00	a. Construction (Completion) of Water Supply System; No. of WSS = 1 b. Construction (Completion) of Water Supply System; L = 880.00 km c. Construction (Completion) of Water Supply System; No. of WSS = 1 d. Construction (Completion) of Water Supply System; No. of WSS = 1
20DC0062	Package 3 LOCAL PROGRAM, Local Infrastructure Program, Flood Control & Drainage, Drainage/Protection Works, a. Construction of Drainage System, Brgy. Gulod, Laurel, Batangas b. Construction (Completion) of Drainage System, Brgy. 1, Matias na Kahoy, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/15/2019	11/15/2019	2/14/2020	2/21/2020	GAA 2020	2,485,000.00		2,485,000.00	a. Construction of Drainage System; L = 270.00 km. b. Construction of Drainage System; L = 262.00 km.
20DC0063	LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, a. Construction (Completion) of Multi-Purpose Building, Brgy. Pobocan 1, Cuenca, Batangas b. Repair/Rehabilitation/Improvement of Multi-Purpose Building, Brgy. Salvador Aguado, Alibadia, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/15/2019	11/15/2019	2/14/2020	2/21/2020	GAA 2020	1,500,000.00		1,500,000.00	a. Construction of Multi-Purpose Building b. Rehabilitation of Multi-Purpose Building

20DC0064	Package 5 LOCAL PROGRAM, Local Infrastructure Program, Water Management Facilities, Water Supply, a. Rehabilitation/Improvement of Water Supply System (Level 3), Brgy. Sinaruan, San Nicolas, Batangas b. Construction (Completion) of Water System Brgy. Cula East, Sta. Teresita, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/15/2019 12/22/2019	11/15/2019 12/5/2019	2/14/2020 2/21/2020	GAA 2020	1,500,000.00	1,500,000.00	a. Construction of Multi-Purpose Building b. Rehabilitation of Multi-Purpose Building
20DC0065	LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Repair/Rehabilitation/Improvement of Multi-Purpose Building, Brgy. Pobocan 1, Laurel, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/15/2019 12/22/2019	11/15/2019 12/5/2019	2/14/2020 2/21/2020	GAA 2020	1,000,000.00	1,000,000.00	Repair/Rehabilitation/Improvement of Multi-Purpose Building
20DC0066	LOCAL PROGRAM, Local Infrastructure Program, Water Management Facilities, Water Supply, Construction (Completion) of Water System, Brgy. Tcub, Laurel, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/15/2019 12/22/2019	11/15/2019 12/5/2019	2/14/2020 2/21/2020	GAA 2020	1,000,000.00	1,000,000.00	Construction (Completion) of Multipurpose Building
20DC0067	LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction (Completion) of Multi-Purpose Building, Brgy. Pobocan III, Sta. Teresita, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/15/2019 12/22/2019	11/15/2019 12/5/2019	2/14/2020 2/21/2020	GAA 2020	1,000,000.00	1,000,000.00	Construction (Completion) of Multipurpose Building
20DC0068	LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Repair/Rehabilitation/Improvement of Multi-Purpose Building, Brgy. Pobocan III, Tanauan City, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/15/2019 12/22/2019	11/15/2019 12/5/2019	2/14/2020 2/21/2020	GAA 2020	1,000,000.00	1,000,000.00	Repair/Rehabilitation/Improvement of Multipurpose Building
20DC0069	LOCAL PROGRAM, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Rehabilitation/Improvement of Farm to Market Road, Barangay Santiago, Sto. Tomas, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/15/2019 12/22/2019	11/15/2019 12/5/2019	2/14/2020 2/21/2020	GAA 2020	5,940,000.00	5,940,000.00	Rehabilitation/Improvement of Farm to Market Road; L = 0.854 lane km.
20DC0070	LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multipurpose Building, Ibabao, Cuernca, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/15/2019 12/22/2019	11/15/2019 12/5/2019	2/14/2020 2/21/2020	GAA 2020	2,970,000.00	2,970,000.00	Construction of Multi-Purpose Building
20DC0071	LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Repair/Rehabilitation/Improvement of Multipurpose Building, Balele Multi-Cooperative, Balele, Tanauan City, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/15/2019 12/22/2019	11/15/2019 12/5/2019	2/14/2020 2/21/2020	GAA 2020	1,980,000.00	1,980,000.00	Repair/Rehabilitation/Improvement of Multipurpose Building
20DC0072	LOCAL PROGRAM, Local Infrastructure Program, Water Management Facilities, Water Supply, Construction of Water System, Local Waterworks Service Cooperative, Locc, Balele, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/15/2019 12/22/2019	11/15/2019 12/5/2019	2/14/2020 2/21/2020	GAA 2020	1,980,000.00	1,980,000.00	Construction of Water Supply System; No. of WSS = 1
20DC0073	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Construction/Improvement of Access Roads (Leading to Declared Tourism Destinations, 'Ial Lake Circumferential Road (Agoncillo Section), Agoncillo, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/28/2019 11/28/2019	11/21/2019 12/11/2019	2/14/2020 2/21/2020	GAA 2020	49,000,000.00	49,000,000.00	Road Widening Including Drainage System; L = 1 lane km Bridge Construction; A = 214.12 sq m.
20DC0074	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Construction/Improvement of Access Roads Leading to Declared Tourism Destinations, Bagan-Guad-Balso-Road Road Leading to 'Ial Lake Circumferential, Brgy. Gubod, Laurel, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/28/2019 11/28/2019	11/21/2019 12/11/2019	2/14/2020 2/21/2020	GAA 2020	34,300,000.00	34,300,000.00	Construction of Slope Protection; A = 3,389.0 sq.m.
20DC0075	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Network Development Program, Off-Carriageway Improvement-Primary Roads, Daang Maharlika (L2) – K0053-1976	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/28/2019 11/28/2019	11/21/2019 12/11/2019	2/14/2020 2/21/2020	GAA 2020	10,126,340.00	10,126,340.00	Improvement of Intersection
20DC0076	Package 6 LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, a. Construction (Completion) of Multi-Purpose Building, Brgy. Concepcion, Allapag, Batangas b. Repair/Rehabilitation/Improvement of Multi-Purpose Building, Brgy. Dalipit West, Cuernca, Batangas c. Construction (Completion) of Multi-Purpose Building, Brgy. Emmanuel, Cuernca, Batangas d. Construction (Completion) of Multi-Purpose Building, Brgy. San Jose, Allapag, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/21/2019 11/28/2019	11/21/2019 12/11/2019	2/14/2020 2/21/2020	GAA 2020	3,000,000.00	3,000,000.00	a. Completion of Court, b. Improvement of Multi Purpose Building, c. Completion of Court, d. Completion of Court
20DC0077	Package 8 LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, a. Repair/Rehabilitation/Improvement of Multi-Purpose Building, Brgy. San Miguel, Sto. Tomas, Batangas b. Construction/Completion of Multi-Purpose Building, Brgy. San Rafael, Sto. Tomas, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/21/2019 11/28/2019	11/21/2019 12/11/2019	2/14/2020 2/21/2020	GAA 2020	1,500,000.00	1,500,000.00	a. Improvement of Multi Purpose Building, b. Completion of Multi Purpose Building
20DC0078	LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, a. Repair/Rehabilitation/Improvement of Multi-Purpose Building, Brgy. Pantay Bata, Tanauan City, Batangas b. Construction (Completion) of Multi-Purpose Building, Brgy. San Jose, Tanauan City, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/21/2019 11/28/2019	11/21/2019 12/11/2019	2/14/2020 2/21/2020	GAA 2020	1,500,000.00	1,500,000.00	a. Repair/Rehabilitation/Improvement of Multi-Purpose Building
20DC0079	Package 9 LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, a. Repair/Rehabilitation/Improvement of Multi-Purpose Building, Brgy. Magapi, Balele, Batangas b. Repair/Rehabilitation/Improvement of Multi-Purpose Building, Brgy. San Sebastian, Balele, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/21/2019 11/28/2019	11/21/2019 12/11/2019	2/14/2020 2/21/2020	GAA 2020	1,000,000.00	1,000,000.00	a. Repair/Rehabilitation/Improvement of Multi-Purpose Building b. Repair/Rehabilitation/Improvement of Multi-Purpose Building
20DC0080	LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Repair/Rehabilitation/Improvement of Multi Purpose Building, Brgy. Dayap Itas, Laurel, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/21/2019 11/28/2019	11/21/2019 12/11/2019	2/14/2020 2/21/2020	GAA 2020	1,000,000.00	1,000,000.00	Repair/Rehabilitation/Improvement of Multi-Purpose Building
20DC0081	LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction (Completion) of Multi-Purpose Building, Brgy. Pampaja, Agoncillo, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/21/2019 11/28/2019	11/21/2019 12/11/2019	2/14/2020 2/21/2020	GAA 2020	5,000,000.00	5,000,000.00	Construction (Completion) of Multi-Purpose Building

20DC0082	LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction (Completion) of Multi-Purpose Building, Brgy. Indan, Sta. Teresita, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/21/2019	11/21/2019	2/14/2020	2/21/2020	GAA 2020	500,000.00	500,000.00	Construction (Completion) of Multi-Purpose Building
20DC0083	ORGANIZATIONAL OUTCOME 2 : Project Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Mitigation Structures along San Juan River, Sto. Tomas, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/22/2019	11/22/2019	2/14/2020	2/21/2020	GAA 2020	49,000,000.00	49,000,000.00	Construction of Flood Mitigation Structures, L = 320 Lm.
20DC0084	LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Repair/Rehabilitation/Improvement of Multi Purpose Building (Municipal Hall), Brgy. Pobocan, San Nicolas, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/22/2019	11/22/2019	2/14/2020	2/21/2020	GAA 2020	1,485,000.00	1,485,000.00	Repair/Rehabilitation/Improvement of Multi-Purpose Building
20DC0085	LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Rehabilitation of Multi-purpose Building (Legislative Bldg.), Brgy. Pobocan, Balete, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/22/2019	11/22/2019	2/14/2020	2/21/2020	GAA 2020	1,000,000.00	1,000,000.00	Repair/Rehabilitation/Improvement of Multi-Purpose Building
20DC0086	LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Repair/Rehabilitation/Improvement of Multi-purpose Building, Brgy. Dominador West, Alitagtag, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/22/2019	11/22/2019	2/14/2020	2/21/2020	GAA 2020	1,000,000.00	1,000,000.00	Repair/Rehabilitation/Improvement of Multi-Purpose Building
20DC0087	LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction (Completion) of Multi-Purpose Building, Brgy. Bakiabong, Laurel, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/22/2019	11/22/2019	2/14/2020	2/21/2020	GAA 2020	1,000,000.00	1,000,000.00	Construction (Completion) of Multi-Purpose Building
20DC0088	LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Repair/Rehabilitation/Improvement of Multi-Purpose Building, Brgy. Ulanga, Tanauan City, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/22/2019	11/22/2019	2/14/2020	2/21/2020	GAA 2020	1,000,000.00	1,000,000.00	Repair/Rehabilitation/Improvement of Multi-Purpose Building
20DC0089	LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction (Completion) of Multi-Purpose Building, Brgy. Talidag, Alitagtag, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/22/2019	11/22/2019	2/14/2020	2/21/2020	GAA 2020	500,000.00	500,000.00	Construction (Completion) of Multi-Purpose Building
20DC0090	Package 10 LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, a. Repair/Rehabilitation/Improvement of Multi-Purpose Building, Brgy. Bullhan, Malvar, Batangas b. Construction/Completion of Multi-Purpose Building, Brgy. Pobocan, Mayor, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/22/2019	11/22/2019	2/14/2020	2/21/2020	GAA 2020	2,485,000.00	2,485,000.00	a. Repair/Rehabilitation/Improvement of Multi-Purpose Building b. Construction of Multi-Purpose Building
20DC0091	Package 11 LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, a. Repair/Rehabilitation/Improvement of Multi-Purpose Building, Brgy. Pobocan 6, Tanauan City, Batangas b. Construction of Multi-Purpose Building, Brgy. Balete, Tanauan City, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/22/2019	11/22/2019	2/14/2020	2/21/2020	GAA 2020	2,000,000.00	2,000,000.00	a. Repair/Rehabilitation/Improvement of Multi-Purpose Building b. Construction of Multi-Purpose Building
20DC0092	Package 12 LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, a. Repair/Rehabilitation/Improvement of Multi-Purpose Building, Brgy. Pobocan V, Talisay, Batangas b. Construction of Multi-Purpose Building, Brgy. Sampaloc, Talisay, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/22/2019	11/22/2019	2/14/2020	2/21/2020	GAA 2020	2,000,000.00	2,000,000.00	a. Repair/Rehabilitation/Improvement of Multi-Purpose Building b. Construction of Multi-Purpose Building
20DC0093	Package 13 LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, a. Construction (Completion) of Multi-Purpose Building, Brgy. Subic Isabela, Agoncillo, Batangas b. Construction /Completion of Multi-Purpose Building, Brgy. San Teodoro, Agoncillo, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/22/2019	11/22/2019	2/14/2020	2/21/2020	GAA 2020	1,500,000.00	1,500,000.00	a. Construction (Completion) of Multi-Purpose Building b. Construction of Multi-Purpose Building
20DC0094	LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Building, Bantayag San Pedro, Sto. Tomas, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/22/2019	11/22/2019	2/14/2020	2/21/2020	GAA 2020	5,940,000.00	5,940,000.00	Construction of Multi-Purpose Building
20DC0095	LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Building, Bantayag San Roque, Sto. Tomas, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/22/2019	11/22/2019	2/14/2020	2/21/2020	GAA 2020	5,940,000.00	5,940,000.00	Construction of Multi-Purpose Building
20DC0096	LOCAL PROGRAM, Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction (Completion) of Multi-Purpose Building, Simutuan, San Nicolas, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/22/2019	11/22/2019	2/14/2020	2/21/2020	GAA 2020	1,000,000.00	1,000,000.00	Completion of Multi-Purpose Building
20DC0097	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Construction/Improvement Of Access Road leading to Declared Tourism Destinations, Trail Lake Circumferential Road (Balete-Measas na Kalayo Section), Balete and Measas na Kalayo, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/25/2019	11/25/2019	2/14/2020	2/21/2020	GAA 2020	96,500,000.00	96,500,000.00	Road Widening of Existing Road (Measas na Kalayo), and Opening of New Road (Balete Section) L = 3.86 lane km. Construction of Road Slope Protection: A = 5,082.5 sum.

Submitted by:

Recommended by:

Approved by:



HELEN M. F. SISON
Head, BPC Secretariat



HELEN M. F. SISON
Head, BPC Secretariat



PASCUALA R. RAMOS
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BATANGAS III DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-A
J. Gonzales St., Barangay 4, Tanauan City

January 9, 2020

CERTIFICATION

To Whom It May Concern:

This is to certify that Batangas III District Engineering Office have no Consulting Services Projects for FY 2020.


PRESCILA R. RAMOS
District Engineer

R4A.11.5 RJGC/GMFS