




Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**ZAMBOANGA SIBUGAY**  
**2<sup>ND</sup> DISTRICT ENGINEERING OFFICE**  
REGIONAL OFFICE IX  
Ipil, Zamboanga Sibugay

January 24, 2022

**ATTY. ROWENA CANDICE M. RUIZ**  
Executive Director V  
GPPB-TSO,  
Unit 2506 Taffles Corporate Center  
F. Ortigas Jr. Rd. Ortigas Cntr, Pasig City  
Email: [app@gppb.gov.ph](mailto:app@gppb.gov.ph).



Sir:

We are submitting herewith the Final Annual Procurement Plan (APP) NON-CSE (Civil Works, Goods & Consultancy) for FY 2022 in the prescribed format.

For your information and reference.

Very truly Yours,

  
**REYNERIO P. ALCACNUPAS**  
District Engineer

Copy Furnish:

**ARDELIZA R. MEDENILLA, MNSA, CESO I**  
Undersecretary for Support Services  
DPWH Central Office  
Manila

**CAYAMOMBAO D. DIA, CESO III**  
Regional Director  
DPWH, 9th Regional Office  
Veterans Avenue Extension, Tetuan  
Zamboanga City

ROIX15.5 RPFBJOR



Republic of the Philippines  
**Department of Public Works and Highways**  
**Zamboanga Sibugay**  
2nd District Engineering Office  
REGIONAL OFFICE IX  
Ipil, Zamboanga Sibugay

**Department of Public Works and Highways, Region Office IX Annual Procurement Plan Non-CSE (Civil Works, Goods & Consultancy) for FY 2022**

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22IF0001	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads, Crossing Sta. Clara -Sandayong Rd - K1796 + 050.00 - K1796 + 098.00	Construction	YES	Competitive Bidding	7-Jan-22	25-Jan-22	-	-	NEP 2022	2,000,000.00	-	2,000,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
22IF0002	Road Widening - Primary Roads - Lanao-Pogadian-Zamboanga City Rd - K1791 + 864 - K1792 + 517	Construction	YES	Competitive Bidding	18-Nov-21	7-Dec-21	-	-	NEP 2022	22,885,000.00	-	22,885,000.00	
22IF0003	Construction of By-Pass and Diversion Roads, NRJ Palomoc - Culasián - Kalawit Bypass Road, Zamboanga Sibugay	Construction	YES	Competitive Bidding	14-Jan-22	1-Feb-22	-	-	NEP 2022	50,000,000.00	-	50,000,000.00	Construction of By-Pass and Diversion Roads
22IF0004	Widening of Permanent Bridges Baga Br. (B00495MN) along Lanao-Pogadian-Zamboanga City Rd.	Construction	YES	Competitive Bidding	2-Dec-21	21-Dec-21	-	-	NEP 2022	56,900,000.00	-	56,900,000.00	Widening of Permanent Bridges
22IF0005	Widening of Permanent Bridges Barisan Br. (B00494MN) along Lanao-Pogadian-Zamboanga City Rd.	Construction	YES	Competitive Bidding	18-Nov-21	7-Dec-21	-	-	NEP 2022	33,100,000.00	-	33,100,000.00	Widening of Permanent Bridges
22IF0006	Widening of Permanent Bridges Camanga Br. (B01205MN) along Ipil-Lilo-y-Sindangan Rd.	Construction	YES	Competitive Bidding	7-Jan-22	25-Jan-22	-	-	NEP 2022	35,300,000.00	-	35,300,000.00	Widening of Permanent Bridges
22IF0007	Widening of Permanent Bridges Sanito Br. (B01206MN) along Ipil-Lilo-y-Sindangan Rd.	Construction	YES	Competitive Bidding	22-Dec-21	11-Jan-22	-	-	NEP 2022	33,300,000.00	-	33,300,000.00	Widening of Permanent Bridges
22IF0008	Widening of Permanent Bridges Tigbaibog Br. (B00505MN) along Lanao-Pogadian-Zamboanga City Rd.	Construction	YES	Competitive Bidding	14-Jan-22	1-Feb-22	-	-	NEP 2022	45,600,000.00	-	45,600,000.00	Widening of Permanent Bridges



22JF009	Construction of Flood Control Structure along Sanito River (Phase III), Brgy. Sanito, Ipil, Zamboanga Sibugay	Construction	YES	Competitive Bidding	22-Dec-21	11-Jan-22	-	-	NEP 2022	40,000,000.00	-	40,000,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
22JF010	Construction of Flood Control Structure along Sibugay River (Phase XII), Slay, Zamboanga Sibugay	Construction	YES	Competitive Bidding	22-Oct-21	23-Nov-21	-	-	NEP 2022	78,503,000.00	-	78,503,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
22JF011	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers. Construction of Flood Control Structure along Luplac River (Phase III), R.I. Lim, Zamboanga Sibugay	Construction	YES	Competitive Bidding	2-Dec-21	21-Dec-21	-	-	NEP 2022	30,000,000.00	-	30,000,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
22JF012	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP), Jct. Lamac-Pagadian-Zamboanga City leading to Log Pond Wharf (Jump off point to Slay-Kabasalan Wellands), Slay, Zamboanga Sibugay	Construction	YES	Competitive Bidding	5-Nov-21	23-Dec-21	-	-	NEP 2022	10,000,000.00	-	10,000,000.00	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)
22JF013	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP), National Road Junction leading to Malagandis Falls, Tilay, Zamboanga Sibugay	Construction	YES	Competitive Bidding	29-Oct-21	16-Nov-21	-	-	NEP 2022	10,000,000.00	-	10,000,000.00	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)
22JF014	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP), NRJ leading to Basy Falls, Barangay Culasan, Tilay, Zamboanga Sibugay	Construction	YES	Competitive Bidding	29-Oct-21	16-Nov-21	-	-	NEP 2022	10,000,000.00	-	10,000,000.00	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)
22JF015	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP), NRJ leading to Buluan Island, Buluan, Ipil, Zamboanga Sibugay	Construction	YES	Competitive Bidding	14-Jan-22	1-Feb-22	-	-	NEP 2022	10,000,000.00	-	10,000,000.00	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)

22IF0016	Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP), NRI leading to Malubal Falls, Roseller Lim, Zamboanga Sibugay	Construction	YES	Competitive Bidding	14-Jan-22	1-Feb-22	-	-	-	NEP 2022	10,000,000.00	-	10,000,000.00	Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)
22IF0017	Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP), NRI leading to Tipan Cave and Walab-Bulu Cave, Brgy. Tipan, Naga, Zamboanga Sibugay	Construction	YES	Competitive Bidding	5-Nov-21	23-Dec-21	-	-	-	NEP 2022	15,138,000.00	-	15,138,000.00	Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)
22IF0018	Construction/Improvement of Access Roads leading to Trade, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT), Barangay Road connecting IMAVEMCO to Junction National Highway in support of Noodles Processing, Troyon, Ipil, Zamboanga Sibugay	Construction	YES	Competitive Bidding	5-Nov-21	23-Dec-21	-	-	-	NEP 2022	10,000,000.00	-	10,000,000.00	Construction/Improvement of Access Roads leading to Trade, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT)
22IF0019	Construction/Improvement of Access Roads leading to Trade, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT), Brgy. Kailanlana Road and Junction National Highway in support of Seaweeds and Coconut Industries, Naga, Zamboanga Sibugay	Construction	YES	Competitive Bidding	29-Oct-21	16-Nov-21	-	-	-	NEP 2022	10,000,000.00	-	10,000,000.00	Construction/Improvement of Access Roads leading to Trade, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT)
22IF0020	Construction/Improvement of Access Roads leading to Trade, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT), Brgy. Tambanan Road and Junction National Highway in support of Rubber Industry, Naga, Zamboanga Sibugay	Construction	YES	Competitive Bidding	18-Nov-21	7-Dec-21	-	-	-	NEP 2022	10,000,000.00	-	10,000,000.00	Construction/Improvement of Access Roads leading to Trade, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT)



22JF0021	Construction/Improvement of Access Roads leading to Trade, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT), Road connecting Junction National Highway at Brig. Coloran to Barangay, Paruk in support of Rubber Industry, Slay, Zamboanga Sibugay	Construction	YES	Competitive Bidding	29-Oct-21	16-Nov-21	-	-	NEP 2022	10,000,000.00	-	10,000,000.00	Construction/Improvement of Access Roads leading to Trade, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT)
22JF0022	Construction/Improvement of Access Roads leading to Trade, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT), Road connecting Junction National Highway at Brig. Dacanay to Barangay, Sumana in support of Rubber and Coconut Industry, Slay, Zamboanga Sibugay	Construction	YES	Competitive Bidding	5-Nov-21	23-Dec-21	-	-	NEP 2022	10,000,000.00	-	10,000,000.00	Construction/Improvement of Access Roads leading to Trade, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT)
22JF0023	Construction/Improvement of Access Roads leading to Trade, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT), Road connecting Junction National Highway at Brig. Mirangan to Barangay Bulacan in support of Cadamasi Processing, Slay, Zamboanga Sibugay	Construction	YES	Competitive Bidding	29-Oct-21	16-Nov-21	-	-	NEP 2022	10,000,000.00	-	10,000,000.00	Construction/Improvement of Access Roads leading to Trade, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT)
22JF0024	Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rainwater Collector System, Construction of Water System, 102nd Infantry (Ilgsoon) Brigade, 1st Infantry (IABAK) Division, Philippine Army, Sanilo, Ipil, Zamboanga Sibugay	Construction	YES	Competitive Bidding	14-Jan-22	1-Feb-22	-	-	NEP 2022	10,000,000.00	-	10,000,000.00	Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rainwater Collector System



221F0025	Flood Mitigation Structures protecting Public Infrastructures/Facilities, Construction of River Wall along the Sibuguey River from Barangay Minsulao to Barangay Park, Sity, Zamboanga Sibugay	Construction	YES	Competitive Bidding	22-Oct-21	9-Nov-21	-	-	NEP 2022	8,000,000.00	-	8,000,000.00	Flood Mitigation Structures protecting Public Infrastructures/Facilities
221F0026	Flood Mitigation Structures protecting Public Infrastructures/Facilities, Construction of River Wall, Barangay Balagon, Sity, Zamboanga Sibugay	Construction	YES	Competitive Bidding	22-Oct-21	9-Nov-21	-	-	NEP 2022	100,000,000.00	-	100,000,000.00	Flood Mitigation Structures protecting Public Infrastructures/Facilities
221F0027	Flood Mitigation Structures protecting Public Infrastructures/Facilities, Construction of River Wall, Barangay Camanga, Sity, Zamboanga Sibugay	Construction	YES	Competitive Bidding	22-Oct-21	9-Nov-21	-	-	NEP 2022	40,000,000.00	-	40,000,000.00	Flood Mitigation Structures protecting Public Infrastructures/Facilities
221F0028	Construction of Local Road, Barangay Culasan, Itay, Zamboanga Sibugay	Construction	YES	Competitive Bidding	22-Dec-21	11-Jan-22	-	-	NEP 2022	6,000,000.00	-	6,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
221F0029	Construction of Local Road, Barangay Dofa Josefa, Ipil, Zamboanga Sibugay	Construction	YES	Competitive Bidding	22-Dec-21	11-Jan-22	-	-	NEP 2022	6,000,000.00	-	6,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
221F0030	Construction of Local Road, Barangay Guinlolan, Naga, Zamboanga Sibugay	Construction	YES	Competitive Bidding	22-Dec-21	11-Jan-22	-	-	NEP 2022	5,000,000.00	-	5,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
221F0031	Construction of Local Road, Barangay Little Baguio, Kabasalan, Zamboanga Sibugay	Construction	YES	Competitive Bidding	28-Dec-21	18-Jan-22	-	-	NEP 2022	5,000,000.00	-	5,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
221F0032	Construction of Local Road, Barangay Macasin, Ipil, Zamboanga Sibugay	Construction	YES	Competitive Bidding	22-Dec-21	11-Jan-22	-	-	NEP 2022	5,000,000.00	-	5,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
221F0033	Construction of Local Road, Barangay Mamagon, Naga, Zamboanga Sibugay	Construction	YES	Competitive Bidding	22-Dec-21	11-Jan-22	-	-	NEP 2022	5,000,000.00	-	5,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
221F0034	Construction of Local Road, Barangay Pobacion, Naga, Zamboanga Sibugay	Construction	YES	Competitive Bidding	28-Dec-21	18-Jan-22	-	-	NEP 2022	5,000,000.00	-	5,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
221F0035	Construction of Local Road, Barangay President Roxas, R.T. Lim, Zamboanga Sibugay	Construction	YES	Competitive Bidding	22-Dec-21	11-Jan-22	-	-	NEP 2022	6,000,000.00	-	6,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
221F0036	Construction of Local Road, Barangay Sanilo, Ipil, Zamboanga Sibugay	Construction	YES	Competitive Bidding	28-Dec-21	18-Jan-22	-	-	NEP 2022	5,000,000.00	-	5,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
221F0037	Construction of Local Road, Barangay Slowanga, R.T. Lim, Zamboanga Sibugay	Construction	YES	Competitive Bidding	22-Dec-21	11-Jan-22	-	-	NEP 2022	7,000,000.00	-	7,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
221F0038	Construction of Local Road, Barangay Taway, Ipil, Zamboanga Sibugay	Construction	YES	Competitive Bidding	28-Dec-21	18-Jan-22	-	-	NEP 2022	5,000,000.00	-	5,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities



22JF0039	Construction of Local Road, Barangay Timbabaun, Tungawan, Zamboanga Sibugay	Construction	YES	Competitive Bidding	22-Dec-21	11-Jan-22	-	-	NEP 2022	6,000,000.00	-	6,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
22JF0040	Construction of Local Road, Barangay Kibabog to Barangay Camanga, Itlay, Zamboanga Sibugay	Construction	YES	Competitive Bidding	28-Dec-21	18-Jan-22	-	-	NEP 2022	8,000,000.00	-	8,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
22JF0041	Construction of Local Road, Sitio Gabo, Barangay Baducanan, Slay, Zamboanga Sibugay	Construction	YES	Competitive Bidding	28-Dec-21	18-Jan-22	-	-	NEP 2022	6,000,000.00	-	6,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
22JF0042	Construction of Local Road, Sitio Hedza, Barangay Taglibas, Tungawan, Zamboanga Sibugay	Construction	YES	Competitive Bidding	28-Dec-21	18-Jan-22	-	-	NEP 2022	5,000,000.00	-	5,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
22JF0043	Construction (Completion) of Multi-Purpose Building (TESDA Innovation Center), Barangay F.L. Peña, Kabasalan, Zamboanga Sibugay	Construction	YES	Competitive Bidding	14-Jan-22	1-Feb-22	-	-	NEP 2022	10,000,000.00	-	10,000,000.00	Multi-Purpose Building/ Facilities to support Social Services
22JF0044	Construction (Completion) of Multi-Purpose Building, Barangay Buyogan, Slay, Zamboanga Sibugay	Construction	YES	Competitive Bidding	14-Jan-22	1-Feb-22	-	-	NEP 2022	2,000,000.00	-	2,000,000.00	Multi-Purpose Building/ Facilities to support Social Services
22JF0045	Construction (Completion) of Multi-Purpose Building, Barangay Little Margos, Tungawan, Zamboanga Sibugay	Construction	YES	Competitive Bidding	7-Jan-22	25-Jan-22	-	-	NEP 2022	2,000,000.00	-	2,000,000.00	Multi-Purpose Building/ Facilities to support Social Services
22JF0046	Construction (Completion) of Multi-Purpose Building, San Fernando National High School, Barangay San Fernando, R.I. Lim, Zamboanga Sibugay	Construction	YES	Competitive Bidding	7-Jan-22	25-Jan-22	-	-	NEP 2022	2,000,000.00	-	2,000,000.00	Multi-Purpose Building/ Facilities to support Social Services
22JF0047	Construction (Completion) of Multi-Purpose Building, Itlay National High School, Barangay Poblacion, Itlay, Zamboanga Sibugay	Construction	YES	Competitive Bidding	14-Jan-22	1-Feb-22	-	-	NEP 2022	2,000,000.00	-	2,000,000.00	Multi-Purpose Building/ Facilities to support Social Services
22JF0048	Construction of Multi-Purpose Building, Barangay Banker, Kabasalan, Zamboanga Sibugay	Construction	YES	Competitive Bidding	7-Jan-22	25-Jan-22	-	-	NEP 2022	5,000,000.00	-	5,000,000.00	Multi-Purpose Building/ Facilities to support Social Services
22JF0049	Construction of Multi-Purpose Building, Barangay Tenon, Ipi, Zamboanga Sibugay	Construction	YES	Competitive Bidding	14-Jan-22	1-Feb-22	-	-	NEP 2022	7,000,000.00	-	7,000,000.00	Multi-Purpose Building/ Facilities to support Social Services
22JF0050	Construction of Multi-Purpose Building, Slay Central Elementary School, Barangay Poblacion, Slay, Zamboanga Sibugay	Construction	YES	Competitive Bidding	7-Jan-22	25-Jan-22	-	-	NEP 2022	5,000,000.00	-	5,000,000.00	Multi-Purpose Building/ Facilities to support Social Services



22JF0051	Construction of Multi-Purpose Building, Barangay Malungon, Iungawan, Zamboanga Sibugay	Construction	YES	Competitive Bidding	7-Jan-22	25-Jan-22	-	-	NEP 2022	5,000,000.00	-	5,000,000.00	Multi-Purpose Building/ Facilities to support Social Services
22JF0052	Construction Of Evacuation Center of San Fernando Elementary School, R.T. Lim, Zamboanga Sibugay	Construction	YES	Competitive Bidding	14-Jan-22	1-Feb-22	-	-	NEP 2022	7,000,000.00	-	7,000,000.00	Multi-Purpose / Facilities

										842,726,000.00	842,726,000.00	
--	--	--	--	--	--	--	--	--	--	----------------	----------------	--

**Goods and Services**

1	COMMON ELECTRICAL SUPPLIES	Zamboanga Sibugay 2nd DEO	Yes	NP-53.5 Agency-to-Agency	2/18/2022	3/9/2022	3/25/2022	4/4/2022	CY 2022 GOP	19,810.88	-	19,810.88	Items available in PS-DBM
2	COMMON OFFICE SUPPLIES	Zamboanga Sibugay 2nd DEO	Yes	NP-53.5 Agency-to-Agency	2/18/2022	3/9/2022	3/25/2022	4/4/2022	CY 2022 GOP	1,112,500.58	-	1,112,500.58	Items available in PS-DBM
3	COMMON OFFICE DEVICES	Zamboanga Sibugay 2nd DEO	Yes	NP-53.5 Agency-to-Agency	2/18/2022	3/9/2022	3/25/2022	4/4/2022	CY 2022 GOP	48,588.38	-	48,588.38	Items available in PS-DBM
4	COMMON JANITORIAL SUPPLIES	Zamboanga Sibugay 2nd DEO	Yes	NP-53.5 Agency-to-Agency	2/18/2022	3/9/2022	3/25/2022	4/4/2022	CY 2022 GOP	69,475.91	-	69,475.91	Items available in PS-DBM
5	COMMON OFFICE EQUIPMENT	Zamboanga Sibugay 2nd DEO	Yes	NP-53.5 Agency-to-Agency	2/18/2022	3/9/2022	3/25/2022	4/4/2022	CY 2022 GOP	598,998.14	-	598,998.14	Items available in PS-DBM
6	COMMON COMPUTER SUPPLIES	Zamboanga Sibugay 2nd DEO	Yes	NP-53.5 Agency-to-Agency	2/18/2022	3/9/2022	3/25/2022	4/4/2022	CY 2022 GOP	444,138.18	-	444,138.18	Items available in PS-DBM
7	COMMON COMPUTER CONSUMABLES	Zamboanga Sibugay 2nd DEO	Yes	NP-53.5 Agency-to-Agency	2/18/2022	3/9/2022	3/25/2022	4/4/2022	CY 2022 GOP	808,888.00	-	808,888.00	Items available in PS-DBM
8	HAND BOOK ON PROCUREMENT	Zamboanga Sibugay 2nd DEO	Yes	NP-53.5 Agency-to-Agency	2/18/2022	3/9/2022	3/25/2022	4/4/2022	CY 2022 GOP	6,585.84	-	6,585.84	Items available in PS-DBM
9	INVENTORY OFFICE EQUIPMENT & ACCESSORIES	Zamboanga Sibugay 2nd DEO	Yes	Competitive Bidding	2/18/2022	3/9/2022	3/25/2022	4/4/2022	CY 2022 GOP	2,285,241.48	-	2,285,241.48	Items to be procured in the market
10	INVENTORY OFFICE SUPPLIES	Zamboanga Sibugay 2nd DEO	Yes	Competitive Bidding	2/18/2022	3/9/2022	3/25/2022	4/4/2022	CY 2022 GOP	198,300.00	-	198,300.00	Items to be procured in the market
11	INVENTORY COMPUTER SUPPLIES	Zamboanga Sibugay 2nd DEO	Yes	Shopping	3/23/2022	4/13/2022	8/30/2022	6/6/2022	CY 2022 GOP	1,320,920.94	-	1,320,920.94	Items to be procured in the market
12	INVENTORY COMPUTER EQUIPMENT & ACCESSORIES	Zamboanga Sibugay 2nd DEO	Yes	Competitive Bidding	2/18/2022	3/9/2022	3/25/2022	4/4/2022	CY 2022 GOP	647,288.00	-	647,288.00	Items to be procured in the market
13	INVENTORY JANITORIAL SUPPLIES	Zamboanga Sibugay 2nd DEO	Yes	Shopping	3/23/2022	4/13/2022	8/30/2022	6/6/2022	CY 2022 GOP	348,438.91	-	348,438.91	Items to be procured in the market
14	I.T.	Zamboanga Sibugay 2nd DEO	Yes	Shopping	3/23/2022	4/13/2022	8/30/2022	6/6/2022	CY 2022 GOP	200,000.00	-	200,000.00	Items to be procured in the market
15	AUDIO VISUAL PRESENTATION & COMPOSING EQUIPMENT	Zamboanga Sibugay 2nd DEO	Yes	Shopping	3/23/2022	4/13/2022	8/30/2022	6/6/2022	CY 2022 GOP	150,800.00	-	150,800.00	Items to be procured in the market
16	PHOTOGRAPHIC OR FILMING OR VIDEO EQUIPMENT	Zamboanga Sibugay 2nd DEO	Yes	Shopping	3/23/2022	4/13/2022	8/30/2022	6/6/2022	CY 2022 GOP	150,000.00	-	150,000.00	Items to be procured in the market
17	PAPER MATERIALS & PRODUCTS	Zamboanga Sibugay 2nd DEO	Yes	Shopping	3/23/2022	4/13/2022	8/30/2022	6/6/2022	CY 2022 GOP	135,888.00	-	135,888.00	Items to be procured in the market
18	LIGHTING AND FIXTURES ACCESSORIES	Zamboanga Sibugay 2nd DEO	Yes	Shopping	3/23/2022	4/13/2022	8/30/2022	6/6/2022	CY 2022 GOP	180,000.00	-	180,000.00	Items to be procured in the market
19	ELECTRICAL EQUIPMENT AND COMPONENTS AND SUPPLIES	Zamboanga Sibugay 2nd DEO	Yes	Shopping	3/23/2022	4/13/2022	8/30/2022	6/6/2022	CY 2022 GOP	180,000.00	-	180,000.00	Items to be procured in the market
20	REPAIR & MAINTENANCE OF SERVICE VEHICLE (PARTS & ACCESSORIES)	Zamboanga Sibugay 2nd DEO	Yes	Competitive Bidding	2/18/2022	3/9/2022	3/25/2022	4/4/2022	CY 2022 GOP	862,656.00	-	862,656.00	Items to be procured in the market
21	FUEL ADDICTIVES & LUBRICANTS & ANTI-CORROSIVES	Zamboanga Sibugay 2nd DEO	Yes	Competitive Bidding	2/18/2022	3/9/2022	3/25/2022	4/4/2022	CY 2022 GOP	1,110,893.28	-	1,110,893.28	Items to be procured in the market
22	FUEL	Zamboanga Sibugay 2nd DEO	Yes	Competitive Bidding	2/18/2022	3/9/2022	3/25/2022	4/4/2022	CY 2022 GOP	1,578,242.84	-	1,578,242.84	Items to be procured in the market
23	COPIER MACHINE, SUPPLIES & ACCESSORIES	Zamboanga Sibugay 2nd DEO	Yes	Direct Contracting	2/18/2022	3/9/2022	3/25/2022	4/4/2022	CY 2022 GOP	150,000.00	-	150,000.00	Items sold by exclusive distributor
24	AIRCONDITIONING & AIRCONDITIONING SYSTEMS	Zamboanga Sibugay 2nd DEO	Yes	Shopping	3/23/2022	4/13/2022	8/30/2022	6/6/2022	CY 2022 GOP	150,000.00	-	150,000.00	Items to be procured in the market



25	APPLIANCES	Zamboanga Sibugay 2nd DEO	Yes	Shopping	3/23/2022	4/13/2022	8/30/2022	6/6/2022	CY 2022 GOP	75,000.00	-	75,000.00	Items to be procured in the market
26	FURNITURES & FIXTURES	Zamboanga Sibugay 2nd DEO	Yes	Shopping	3/23/2022	4/13/2022	8/30/2022	6/6/2022	CY 2022 GOP	318,968.00	-	318,968.00	Items to be procured in the market
27	KITCHEN UTENSILS & SUPPLIES	Zamboanga Sibugay 2nd DEO	Yes	Shopping	3/23/2022	4/13/2022	8/30/2022	6/6/2022	CY 2022 GOP	50,000.00	-	50,000.00	Items to be procured in the market
28	SURVEY INSTRUMENTS, SUPPLIES & ACCESSORIES	Zamboanga Sibugay 2nd DEO	Yes	Shopping	3/23/2022	4/13/2022	8/30/2022	6/6/2022	CY 2022 GOP	100,000.00	-	100,000.00	Items to be procured in the market
29	CONSTRUCTION MATERIALS & SUPPLIES	Zamboanga Sibugay 2nd DEO	Yes	Shopping	3/23/2022	4/13/2022	8/30/2022	6/6/2022	CY 2022 GOP	100,000.00	-	100,000.00	Items to be procured in the market
30	REPAIR & MAINTENANCE OF OFFICE AREA & OTHER TYPE OF OFFICE EQUIPMENT	Zamboanga Sibugay 2nd DEO	Yes	Competitive Bidding	2/18/2022	3/9/2022	3/25/2022	4/4/2022	CY 2022 GOP	380,000.00	-	380,000.00	Items to be procured in the market
31	TRAFFIC ENGINEERING EQUIPMENT & SUPPLIES	Zamboanga Sibugay 2nd DEO	Yes	Competitive Bidding	2/18/2022	3/9/2022	3/25/2022	4/4/2022	CY 2022 GOP	192,368.62	-	192,368.62	Items to be procured in the market
32	TELECOMMUNICATION SUPPLIES	Zamboanga Sibugay 2nd DEO	Yes	NP-53.5 Agency-to-Agency	2/18/2022	3/9/2022	3/25/2022	4/4/2022	CY 2022 GOP	80,000.00	-	80,000.00	Items to be procured in the market
33	NEWSPAPER, BOOKS, MAPS & OTHER PUBLICATION	Zamboanga Sibugay 2nd DEO	Yes	NP-53.5 Agency-to-Agency	2/18/2022	3/9/2022	3/25/2022	4/4/2022	CY 2022 GOP	10,000.00	-	10,000.00	Items to be procured in the market
34	T-SHIRT PRINTING SUPPLIES	Zamboanga Sibugay 2nd DEO	Yes	NP-53.5 Agency-to-Agency	2/18/2022	3/9/2022	3/25/2022	4/4/2022	CY 2022 GOP	25,000.00	-	25,000.00	Items to be procured in the market
35	MEDICAL SUPPLIES	Zamboanga Sibugay 2nd DEO	Yes	NP-53.5 Agency-to-Agency	2/18/2022	3/9/2022	3/25/2022	4/4/2022	CY 2022 GOP	8,000.00	-	8,000.00	Items to be procured in the market
36	LABORATORY APPARATUSES, EQUIPMENTS & SUPPLIES	Zamboanga Sibugay 2nd DEO	Yes	Competitive Bidding	2/18/2022	3/9/2022	3/25/2022	4/4/2022	CY 2022 GOP	150,000.00	-	150,000.00	Items to be procured in the market
37	BLUE PRINTING	Zamboanga Sibugay 2nd DEO	Yes	Competitive Bidding	2/18/2022	3/9/2022	3/25/2022	4/4/2022	CY 2022 GOP	150,000.00	-	150,000.00	Items to be procured in the market
38	TARPAULIN PRINTING	Zamboanga Sibugay 2nd DEO	Yes	NP-53.5 Agency-to-Agency	2/18/2022	3/9/2022	3/25/2022	4/4/2022	CY 2022 GOP	50,000.00	-	50,000.00	Items to be procured in the market
39	CATERING SERVICES	Zamboanga Sibugay 2nd DEO	Yes	Competitive Bidding	2/18/2022	3/9/2022	3/25/2022	4/4/2022	CY 2022 GOP	12,000.00	-	12,000.00	Items to be procured in the market
40	SEMINAR ACCESSORIES & SUPPLIES	Zamboanga Sibugay 2nd DEO	Yes	Shopping	3/23/2022	4/13/2022	8/30/2022	6/6/2022	CY 2022 GOP	250,000.00	-	250,000.00	Items to be procured in the market
41	UNFORSEEN EXPENDITURES	Zamboanga Sibugay 2nd DEO	Yes	Competitive Bidding	2/18/2022	3/9/2022	3/25/2022	4/4/2022	CY 2022 GOP	11,598,483.28	-	11,598,483.28	Items to be procured in the market
Consulting Services										26,306,875.26		26,306,875.26	

  
**ROBERT PATRICK F. BABIERA**  
 Engineer - II  
 Head, BAC Secretariat

  
**SANTIAGO D. TOLENTINO, II**  
 Assistant District Engineer  
 BAC Chairperson

  
**REYNERIO P. ACCACHUPAS**  
 District Engineer