



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
NEGROS ORIENTAL 3RD
DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE VII
 Siaton, Negros Oriental

Updated Final Annual Procurement Plan (APP) FY 2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/ Activity/ Project)
					Advertisement Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310101100358000	20H.L0074- Asset Preservation Program - Preventive - Primary Roads: Dumaguete South Rd- K0007 + 435 - K0007+ 703, K0031 + 470 - K0032 + 000, K0033+040 - K0033 + 686, K0034 + 348 - K0034+797, Bacong & Zamboanguita, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	2/28/2020 to 3/5/2020	3/18/2020	03/24/20	04/17/20	GoP	50,000,000.00		50,000,000.00	Road Concreting
310101100359000	20H.L0075- Asset Preservation Program - Preventive - Primary Roads: Dumaguete South Rd- K0020 + 727 - K0022 + 000, Dauin, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	2/28/2020 to 3/5/2020	3/18/2020	03/24/20	04/17/20	GoP	20,000,000.00		20,000,000.00	Road Concreting
310101100360000	20H.L0076- Asset Preservation Program - Preventive - Primary Roads: Dumaguete South Rd- K0042 + 252 - K0043 + 500, K0066 + 387 - K0067 + 000, Siaton, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	2/28/2020 to 3/5/2020	3/18/2020	03/24/20	04/17/20	GoP	49,093,000.00		49,093,000.00	Road Concreting
310104100185000	20H.L0023- Asset Preservation Program - Preventive - Primary Roads: Rehabilitation/ Reconstruction/Upgrading of Damaged Paved Roads - Primary Road: Dumaguete South Rd- K0024 + 980- K0025 + 200, Zamboanguita, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	11/1/2019 to 11/7/2019	11/20/2019	02/10/20	02/18/20	GoP	60,000,000.00		60,000,000.00	Road Concreting
310104100186000	20H.L0012- Assets Preservation Program: Rehabilitation/ Reconstruction/Upgrading of Damaged Paved Roads - Primary Road: Dumaguete South Rd- K0073+ 433 - K0074 + 000, K0075 + 000 - K0076+ 935, K0075 + 978 - K0076+ 513, K0079 + 417 - K0079 + 689, K0083 + 1586 - K0083 + 1989, Sta. Catalina, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	10/18/2019 to 10/24/2019	11/6/2019	02/10/20	02/18/20	GoP	100,000,000.00		100,000,000.00	Road Concreting
310105100451000	20H.L0016 - Assets Preservation Program: Rehabilitation/ Reconstruction/Upgrading of Damaged Paved Roads -Secondary Roads - K0115+639 - K0116 + 991, Basay, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	10/31/2019 to 11/6/2019	11/19/2019	01/28/20	02/11/20	GoP	50,000,000.00		50,000,000.00	Road Concreting
310105100452000	20H.L0036- Rehabilitation/ Reconstruction /Upgrading of Damaged Paved Roads -Secondary Roads - K0119 + 000 - K0119 + 280, Basay, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	11/21/2019 to 11/28/2019	12/10/2019	01/28/20	02/11/20	GoP	10,000,000.00		10,000,000.00	Road Concreting
Sub-Total 1										339,093,000.00		339,093,000.00	

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/ Activity/ Project)	
					Advertisemen (Posting of IBREI)	Submission Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
310105100453000	20HL0033- Assets Preservation Program: Rehabilitation/ Reconstruction/Upgrading of Damaged Paved Roads -Secondary Roads - Sta. Catalina - Pampolona - Tanjay City - K0077 + 400 - K0077 + 789, Sta. Catalina, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	11/21/2019 to 11/28/2019	12/10/2019	11/24/20	12/04/20	GoP	15,000,000.00		15,000,000.00	Road Concreting	
310105100454000	20HL0053- Rehabilitation/ Reconstruction/Upgrading of Damaged Paved Roads -Secondary Roads - Sta. Catalina - Pampolona - Tanjay City - K0080 + 528 - K0080 + 844, Sta. Catalina, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	01/09/2020 to 01/15/2020	1/28/2020	11/24/20	12/04/20	GoP	10,000,000.00		10,000,000.00	Road Concreting	
310201100459000	20HL0034- Network Development Program: Road Widening - Primary Roads : Dumaguete South Rd - K0006 + (649) - K0006 + 567, K0006 +594 - K0006 +750, K007 + 016 - K0007 + 188, Bacong, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	11/21/2019 to 11/28/2019	12/10/2019	11/24/20	12/04/20	GoP	65,000,000.00		65,000,000.00	Road Widening	
310201100581000	20HL0035 - Network Development Program: Road Widening - Primary Roads : Dumaguete South Rd - K0007 + 188 - K0008 + 000, Bacong, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	11/21/2019 to 11/28/2019	12/10/2019	11/24/20	12/04/20	GoP	35,000,000.00		35,000,000.00	Road Widening	
310201100582000	20HL0027- Network Development Program: Road Widening - Primary Roads : Dumaguete South Rd - K0024 + 480 - K0024 + 980, Zamboanguita, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	11/11/2019 to 11/17/2019	11/20/2019	01/28/20	02/11/20	GoP	17,960,000.00		17,960,000.00	Road Widening	
310201100583000	20HL0017- Network Development Program: Road Widening - Primary Roads : Dumaguete South Rd - K0040 + 628 - K0041 + 775, Siaton, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	10/31/2019 to 11/6/2019	11/19/2019	01/28/20	02/11/20	GoP	42,040,000.00		42,040,000.00	Road Widening	
310202100506000	20HL0024 - Network Development Program: Road Widening - Secondary Roads : Dumaguete South Road - K0107 + 386 - K0108 + 538, Bayawan City, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	11/11/2019 to 11/17/2019	11/20/2019	02/10/20	02/18/20	GoP	56,224,000.00		56,224,000.00	Road Widening	
310202100643000	20HL0025- Network Development Program: Road Widening - Secondary Roads : Dumaguete South Road - K0108 + 823 - K0109 + 149, K0109 + 161- K0109 +558 , Bayawan City, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	11/11/2019 to 11/17/2019	11/20/2019	01/28/20	02/11/20	GoP	30,000,000.00		30,000,000.00	Road Widening	
310203100370000	20HL0047- Network Development Program: Road Widening - Tertiary Roads : Dumaguete City-Valencia- Bacong Rd - K0008 + 890 - K0009 +134.8, K0010+145 - K0010 + 185, K0010 + 207 - K0010 + 414, Valencia, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	12/08/2019 to 12/14/2019	12/27/2019	11/24/20	12/04/20	GoP	16,561,000.00		16,561,000.00	Road Concreting	
310204100779000	20HL0032- Network Development Program: Road Widening - Tertiary Roads : Construction of By-Pass and Diversion Roads: Metro Dumaguete Diversion Road, Package 2, Bacong, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	11/3/2019 to 11/9/2019	11/22/2019	02/27/20	03/11/20	GoP	100,000,000.00		100,000,000.00	Road Widening	
Sub-Total 2											387,785,000.00		387,785,000.00	

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhpP)			Remarks (brief description of Program/ Activity/ Project)
					Advertisemen tposting of IBREI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310205100416000	20HL0059- Network Development Program: Construction of Missing Links /New Roads : Bayawan- Kabankalan Road, Package A, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	01/16/2020 to 01/23/2020	2/4/2020	02/10/20	02/18/20	GoP	68,182,000.00		68,182,000.00	Road Widening
31020510417000	20HL0060- Network Development Program: Construction of Missing Links /New Roads : Bayawan- Kabankalan Road, Package B, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	01/16/2020 to 01/23/2020	2/4/2020	02/10/20	02/18/20	GoP	81,818,000.00		81,818,000.00	Road Widening
310305101026000	20HL0018- Bridge Program: Widening of Permanent Bridges : Cuadra Bridge (B00005NR) along Dumaguete South Road, Dauin, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	10/31/2019 to 11/6/2019	11/19/2019	01/28/20	02/11/20	GoP	18,000,000.00		18,000,000.00	Widening of Permanent Bridge
310305101027000	20HL0021- Bridge Program: Widening of Permanent Bridges : Lagnasan Bridge (B00006NR) along Dumaguete South Road, Dauin, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	11/1/2019 to 11/7/2019	11/20/2019	01/28/20	02/11/20	GoP	12,000,000.00		12,000,000.00	Widening of Permanent Bridge
310305101028000	20HL0022- Bridge Program: Widening of Permanent Bridges : Maayong Tubig Bridge (B00007NR) along Dumaguete South Road, Dauin, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	11/1/2019 to 11/7/2019	11/20/2019	01/28/20	02/11/20	GoP	15,000,000.00		15,000,000.00	Widening of Permanent Bridge
310305100829000	20HL0019 - Bridge Program: Widening of Permanent Bridges : Mag-Abo Bridge (B00008NR) along Dumaguete South Road, Zamboanguita, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	10/31/2019 to 11/6/2019	11/19/2019	02/19/20	02/28/20	GoP	100,000,000.00		100,000,000.00	Widening of Permanent Bridge
310305101029000	20HL0029 - Bridge Program: Widening of Permanent Bridges : Maglante Bridge (B00012NR) along Dumaguete South Road, Zamboanguita, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	11/3/2019 to 11/9/2019	11/22/2019	01/28/20	02/10/20	GoP	15,000,000.00		15,000,000.00	Widening of Permanent Bridge
310305100830000	20HL0030- Bridge Program: Widening of Permanent Bridges : Siaton Bridge (B00018NR) along Dumaguete South Road, Siaton, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	11/3/2019 to 11/9/2019	11/22/2019	01/19/20	03/03/20	GoP	90,000,000.00		90,000,000.00	Widening of Permanent Bridge
320101105191000	20HL0001 - Flood Management Program: Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Bacong Seawall, Bacong, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	10/17/2019 to 10/23/2019	11/5/2019	01/28/20	02/11/20	GoP	20,000,000.00		20,000,000.00	Construction of Seawall
320101105192000	20HL0002- Flood Management Program: Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Canaway River Control (Downstream A), Siaton, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	10/17/2019 to 10/23/2019	11/5/2019	01/28/20	02/11/20	GoP	50,000,000.00		50,000,000.00	Construction of River Control
320101105193000	20HL0010- Flood Management Program: Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Liclico River Control along Upstream and Downstream, Siaton, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	10/18/2019 to 10/24/2019	11/6/2019	01/28/20	02/11/20	GoP	50,000,000.00		50,000,000.00	Construction of River Control
Sub-Total 3										520,000,000.00		520,000,000.00	

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/ Activity/ Project)
					Advertisemen t/Posting of IBREI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320101105194000	20HL0011- Flood Management Program: Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Manalagon River Control, Sta. Catalina, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	10/18/2019 to 10/24/2019	11/6/2019	01/28/20	02/11/20	GoP	30,000,000.00		30,000,000.00	Construction of River Control
320101105195000	20HL0003- Flood Management Program: Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Pagatban River Control, Pagatban, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	10/17/2019 to 10/23/2019	11/5/2019	01/28/20	02/11/20	GoP	10,000,000.00		10,000,000.00	Construction of River Control
320101105196000	20HL0031- Flood Management Program: Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Palipinon River Control, Valencia, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	11/3/2019 to 11/9/2019	11/22/2019	01/28/20	02/11/20	GoP	21,155,000.00		21,155,000.00	Construction of River Control
320101105197000	20HL0004- Flood Management Program: Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of River Control along Bangoldan River, (Downstream B.) Zamboanguita, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	10/17/2019 to 10/23/2019	11/5/2019	01/28/20	02/11/20	GoP	30,000,000.00		30,000,000.00	Construction of River Control
320101105198000	20HL0037 R1- Flood Management Program: Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of River Control along Banica River Upstream A & Downstream A, Valencia, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	01/24/2020 to 01/30/2020	2/12/2020	02/17/20	03/02/20	GoP	25,000,000.00		25,000,000.00	Construction of River Control
320101105199000	20HL0020- Flood Management Program: Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of River Control along Sta. Catalina River Basin, Sta. Catalina, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	10/31/2019 to 11/6/2019	11/19/2019	01/28/20	02/11/20	GoP	50,000,000.00		50,000,000.00	Construction of River Control
320101105200000	20HL0040 R1- Flood Management Program: Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of San Francisco River Control, Sta. Catalina, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	01/24/2020 to 01/30/2020	2/12/2020	02/17/20	03/02/20	GoP	25,000,000.00		25,000,000.00	Construction of River Control
320101105201000	20HL0009- Flood Management Program: Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Siaton River Control (Downstream A), Siaton, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	10/18/2019 to 10/24/2019	11/6/2019	01/28/20	02/11/20	GoP	50,000,000.00		50,000,000.00	Construction of River Control
320101105202000	20HL0038 R1- Flood Management Program: Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Tiabanan River Control (Upstream A), Bal-os, Basay, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	01/24/2020 to 01/30/2020	2/12/2020	02/17/20	03/02/20	GoP	40,000,000.00		40,000,000.00	Construction of River Control
Sub-Total 4										281,155,000.00		281,155,000.00	

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/ Activity/ Project)
					Advertisemen t-posting of IBREI	Submission /Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
300203100925000	20HL0049- Convergence and Special Support Program - Construction / Improvement of Access Roads leading to Declared Tourism Destinations: Access Road leading to the Fil-Am-Jap Amity Memorial Shrine, Sagbang, Valencia, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	12/26/2019 to 01/01/20	1/14/2020	01/28/20	02/11/20	GoP	15,000,000.00		15,000,000.00	Road Concreting	
300203100926000	20HL0026- Convergence and Special Support Program- Construction / Improvement of Access Roads leading to Declared Tourism Destinations: Access Road leading to Balanan Lake, Slaton, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	11/1/2019 to 11/7/2019	11/20/2019	01/28/20	02/11/20	GoP	15,000,000.00		15,000,000.00	Road Concreting	
300203100927000	20HL0064- Convergence and Special Support Program - Construction / Improvement of Access Roads leading to Declared Tourism Destinations: Access Road leading to Red Rock Hot Spring, Ocean 24 and Geothermal Power Plant, Valencia, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	01/30/2020 to 02/05/2020	2/18/2020	02/26/20	03/09/20	GoP	12,500,000.00		12,500,000.00	Road Concreting	
300203101270000	20HL0065- Construction / Improvement of Access Roads leading to Declared Tourism Destinations: Access Road leading to Writer's Village, Camp Lookout, Valencia, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	01/30/2020 to 02/05/2020	2/18/2020	02/26/20	03/09/20	GoP	12,500,000.00		12,500,000.00	Road Concreting	
300203100463000	20HL0046- Convergence and Special Support Program - Construction / Improvement of Access Roads leading to Declared Tourism Destinations: Banga-Mantapi-Mag-aso Road leading to Mag-aso and Mantapi Falls, Brgy. Nangka, Bayawan City, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	11/27/2019 to 12/3/2019	12/16/2019	01/28/20	02/10/20	GoP	15,000,000.00		15,000,000.00	Road Concreting	
300203100464000	20HL0066- Convergence and Special Support Program - Construction / Improvement of Access Roads leading to Declared Tourism Destinations: Bayawan Coastal Road (Villareal-Caranocha Section) leading to Bayawan Beach and Coastal Area, Brgy. Villareal, Bayawan (Tubog), Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	2/13/20 to 2/16/20	3/3/2020	03/31/20	05/18/20	GoP	14,920,000.00		14,920,000.00	Road Concreting	
300203100465000	20HL0048- Convergence and Special Support Program - Construction / Improvement of Access Roads leading to Declared Tourism Destinations: Canalum-Narra-Lourdes Falls Road leading to Lourdes Falls, Brgy. Narra, Bayawan City, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	12/26/2019 to 01/2/20	1/14/2020	01/28/20	02/10/20	GoP	15,000,000.00		15,000,000.00	Road Concreting	
300203100466000	20HL0061- Convergence and Special Support Program - Construction / Improvement of Access Roads leading to Declared Tourism Destinations: Lapay-Dawe-Niludhan Road leading to Niludhan Falls, Brgy. Dawis, Bayawan City, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	01/16/2020 to 01/23/2020	2/4/2020	02/10/20	02/18/20	GoP	15,000,000.00		15,000,000.00	Road Concreting	
Sub-Total 5										114,920,000.00		114,920,000.00		

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/ Activity/ Project)
					Advertisemen t/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
300207100228000	20HL0062- Convergence and Special Support Program - Construction / Improvement of Various Infrastructure in support of National Security: Construction of Bessy Municipal Police Station, Bessy, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	01/30/2020 to 02/05/2020	2/18/2020	02/26/20	03/09/20	GoP		10,080,000.00		10,080,000.00	Construction ofPolice Station
300105200304000	20HL0068 RT1- National Building Program: Multipurpose / Facilities - Construction (Completion) of DPWH District Engineering Office Building, Barangay Malabuan, Siaton, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	9/17/20 to 9/23/20	10/6/2020	11/12/20	11/25/20	GoP		10,000,000.00		10,000,000.00	Construction (Completion) of DPWH Building
300117207119000	20HL0028 - Local Infrastructure Program: Concreting of Road, Badian, Pulangbato, Valencia, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	11/1/2019 to 11/7/2019	11/20/2019	01/28/20	02/11/20	GoP		2,000,000.00		2,000,000.00	Road Concreting
300117207120000	20HL0067- Local Infrastructure Program: Concreting of Road, Brgy. Buntod to Brgy. Timbanga Road (South Portion) Buntod, Bacang, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	2/13/2020 to 2/16/20	3/3/2020	03/31/20	05/18/20	GoP		5,000,000.00		5,000,000.00	Road Concreting
300117207121000	20HL0103- Local Infrastructure Program: Concreting of Malabugas Barangay Road, Malabugas, Bayawan City, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	3/6/20 to 3/12/20	3/25/2020	11/12/20	11/25/20	GoP		20,000,000.00		20,000,000.00	Road Concreting
300117207122000	20HL0054- Local Infrastructure Program: Concreting of Road, Brgy. Timbao to Brgy. Calunggan Road, Timbao, Bacang, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	01/09/2020 to 01/15/2020	1/28/2020	02/03/20	02/11/20	GoP		2,000,000.00		2,000,000.00	Road Concreting
300117207123000	20HL0068- Local Infrastructure Program: Concreting of Road, from Brgy. Liptong Hill going to Brgy: Magsuhot, Liptong, Bacang, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	01/30/2020 to 02/05/2020	2/18/2020	02/26/20	03/09/20	GoP		2,000,000.00		2,000,000.00	Road Concreting
300117207124000	20HL0069- Local Infrastructure Program: Concreting of Road, from Municipal Reservoir to Renor Vendiola, Timbanga, Bacang, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	01/30/2020 to 02/05/2020	2/18/2020	02/26/20	03/06/20	GoP		2,000,000.00		2,000,000.00	Road Concreting
300117207125000	20HL0039- Local Infrastructure Program: Concreting of Road, from Roberto Elinasin Road going to Barangay Buntod, Doldol, Bacang, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	11/21/2019 to 11/28/2019	12/10/2019	01/28/20	02/12/20	GoP		2,000,000.00		2,000,000.00	Road Concreting
300117207126000	20HL0070- Local Infrastructure Program: Concreting of Road, Malabo to Cambucad, Valencia, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	01/16/2020 to 01/23/2020	2/4/2020	02/10/20	02/18/20	GoP		2,000,000.00		2,000,000.00	Road Concreting
300117207127000	20HL0050- Local Infrastructure Program: Concreting of Road, Malangay, Zamboanguita, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	12/26/2019 to 01/02/20	1/14/2020	01/28/20	02/11/20	GoP		2,000,000.00		2,000,000.00	Road Concreting
300117207128000	20HL0071 - Local Infrastructure Program: Concreting of Road, Purok 5- Purok 4, Belugo, Valencia, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	01/24/2020 to 01/30/2020	2/12/2020	02/17/20	03/02/20	GoP		2,000,000.00		2,000,000.00	Road Concreting
300117207129000	20HL0041- Local Infrastructure Program: Concreting of Road, Purok 5, East Balabag, Valencia, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	11/27/2019 to 12/3/2019	12/16/2019	01/28/20	02/11/20	GoP		2,000,000.00		2,000,000.00	Road Concreting
Sub-Total 6											63,080,000.00		63,080,000.00	

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/ Activity/ Project)
					Advertiser posting of IBREI	Submission /Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
300117207131000	20HL0051- Local Infrastructure Program: Concreting of Road, Purok Gable going to Purok Patani, Bong-ao, Valencia, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	12/26/2019 to 01/02/20	1/14/2020	01/28/20	02/11/20	GoP	2,000,000.00		2,000,000.00	Road Concreting	
300117207130000	20HL0089- Local Infrastructure Program: Concreting of Local Access Road, Brgy. Panubutan, Dauin, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	3/5/20 to 3/11/20	3/24/2020	09/01/20	09/10/20	GoP	3,000,000.00		3,000,000.00	Road Concreting	
300104217137000	20HL0063- Local Infrastructure Program: Construction (Completion) of Multipurpose Building, Gliganon, Siaton, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	01/16/2020 to 01/23/2020	2/4/2020	02/10/20	02/18/20	GoP	2,000,000.00		2,000,000.00	Construction (Completion) of Multipurpose Building	
300104217138000	20HL0095- Local Infrastructure Program: Rehabilitation of Multi-purpose Building (Bassay Public Market) Basay, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	3/5/20 to 3/11/20	3/24/2020	11/12/20	11/25/20	GoP	15,000,000.00		15,000,000.00	Rehabilitation of Multi-purpose Building	
300104217139000	20HL0104- Local Infrastructure Program: Construction of Multi-Purpose Building with Concreting of Access Road leading to Caranchoe Mangrove, Caranchoe, Sta. Catalina, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	3/6/20 to 3/12/20	3/25/2020	11/01/20	11/25/20	GoP	15,000,000.00		15,000,000.00	Rehabilitation of Multi-purpose Building with Road Concreting	
300104217140000	20HL0056 R1- Local Infrastructure Program: Construction of Multipurpose Building, Apo Island, Dauin, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	3/6/20 to 3/12/20	3/25/2020	03/31/20	05/18/20	GoP	2,500,000.00		2,500,000.00	Construction of Multipurpose Building	
300104217141000	20HL0005- Local Infrastructure Program: Construction of Multipurpose Building, Bongalonan, Basay, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	10/17/2019 to 10/23/2019	11/5/2019	01/28/20	02/11/20	GoP	4,500,000.00		4,500,000.00	Construction of Multipurpose Building	
300104217142000	20HL0006 - Local Infrastructure Program: Construction of Multipurpose Building, Datag ES, Datag, Siaton, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	10/17/2019 to 10/23/2019	11/5/2019	01/28/20	02/11/20	GoP	2,000,000.00		2,000,000.00	Construction of Multipurpose Building	
300104217143000	20HL0007 - Local Infrastructure Program: Construction of Multipurpose Building, Kalamtukan, Bayawan City, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	10/17/2019 to 10/23/2019	11/5/2019	01/28/20	02/11/20	GoP	2,500,000.00		2,500,000.00	Construction of Multipurpose Building	
300104217144000	20HL0043- Local Infrastructure Program: Construction of Multipurpose Building, Mempas, Bacong, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	11/27/2019 to 12/3/2019	12/16/2019	01/28/20	02/11/20	GoP	2,000,000.00		2,000,000.00	Construction of Multipurpose Building	
300104217145000	20HL0008 - Local Infrastructure Program: Construction of Multipurpose Building, Pagatban, Bayawan City, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	10/17/2019 to 10/23/2019	11/5/2019	01/28/20	02/11/20	GoP	4,500,000.00		4,500,000.00	Construction of Multipurpose Building	
300104217146000	20HL0042- Local Infrastructure Program: Rehabilitation of Multipurpose Building, Bagacay, Dauin, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	11/27/2019 to 12/3/2019	12/16/2019	01/28/20	02/11/20	GoP	2,500,000.00		2,500,000.00	Rehabilitation of Multipurpose Building	
300104217147000	20HL0013- Local Infrastructure Program: Rehabilitation of Multipurpose Building, BAPA Ogahong, Pallapinon, Valencia, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	10/18/2019 to 10/24/2019	11/6/2019	01/28/20	02/11/20	GoP	2,000,000.00		2,000,000.00	Rehabilitation of Multipurpose Building	
300104217148000	20HL0014- Local Infrastructure Program: Rehabilitation of Multipurpose Building, Caigangan, Sta. Catalina, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	10/18/2019 to 10/24/2019	11/6/2019	01/28/20	02/11/20	GoP	2,000,000.00		2,000,000.00	Rehabilitation of Multipurpose Building	
Sub-Total 7										61,500,000.00		61,500,000.00		

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/ Activity/ Project)
					Advertisman posting of IBREI	Submission Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104217149000	20HL0087- Local Infrastructure Program: Construction of Multipurpose Building, Obat, Sta. Catalina, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	2/28/20 to 3/5/20	3/18/2020	09/01/20	09/10/20	GoP	2,000,000.00		2,000,000.00	Construction of Multipurpose Building
300104217150000	20HL0044- Local Infrastructure Program: Rehabilitation of Multipurpose Building, Panubtuban, Dauin, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	11/27/2019 to 12/3/2019	12/16/2019	01/28/20	02/11/20	GoP	2,000,000.00		2,000,000.00	Rehabilitation of Multipurpose Building
300104217155000	20HL0055- Local Infrastructure Program: Rehabilitation of Multipurpose Building, West Balabag, Valencia, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	01/09/2020 to 01/15/2020	1/28/2020	02/03/20	02/11/20	GoP	2,000,000.00		2,000,000.00	Rehabilitation of Multipurpose Building
300104217151000	20HL0105- Local Infrastructure Program: Construction of the Valencia Public Market, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	3/6/20 to 3/12/20	3/25/2020	09/01/20	09/10/20	GoP	5,000,000.00		5,000,000.00	Construction of Multipurpose Building
300104217152000	20HL0106- Local Infrastructure Program: Construction and / or Repair / Rehabilitation of Multi- Purpose Building, Brgy. San Jose, Sta. Catalina, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	3/6/20 to 3/12/20	3/25/2020	09/01/20	09/10/20	GoP	3,000,000.00		3,000,000.00	Rehabilitation of Multipurpose Building
300104217153000	20HL0090- Local Infrastructure Program: Construction of Covered Court, Dauin, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	3/5/20 to 3/11/20	3/24/2020	09/04/20	09/11/20	GoP	5,000,000.00		5,000,000.00	Construction of Multipurpose Building
300104217154000	20HL0107- Local Infrastructure Program: Construction / Renovation of Public Market, Valencia, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	3/6/20 to 3/12/20	3/25/2020	09/01/20	09/10/20	GoP	3,000,000.00		3,000,000.00	Construction of Covered Court
300108200733000	20HL0052- Local Infrastructure Program: Construction of Drainage Canal, South Poblacion, Valencia, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	12/26/2019 to 01/02/20	1/14/2020	01/28/20	02/11/20	GoP	2,000,000.00		2,000,000.00	Construction of Drainage Canal
30010320266200	20HL0091- Construction / Repair / Rehabilitation / Improvement of Various Including Local Projects: Construction (Completion) of Covered Court, BADC, Brgy. Casalaan, Siaton, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	3/5/20 to 3/11/20	3/24/2020	09/01/20	09/10/20	GoP	3,000,000.00		3,000,000.00	Construction (Completion) of Multipurpose Building
300103202663000	20HL0102- Construction / Repair / Rehabilitation / Improvement of Various Including Local Projects: Construction of Multi-Purpose Building (Health Center), Brgy. Maabugas, Bayawan City, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	3/6/20 to 3/12/20	3/25/2020	09/01/20	09/10/20	GoP	5,000,000.00		5,000,000.00	Construction (Completion) of Multipurpose Building
300103202665000	20HL0093- Construction / Repair / Rehabilitation / Improvement of Various Including Local Projects: Rehabilitation of Multi-purpose Building (Bassay Public Market) Bassay, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	3/5/20 to 3/11/20	3/24/2020	11/12/20	11/25/20	GoP	15,000,000.00		15,000,000.00	Rehabilitation of Multi- purpose Building
300103202664000	20HL0101- Construction / Repair / Rehabilitation / Improvement of Various Including Local Projects: Construction of Multi-Purpose Building with Concreting of Access Road leading to Caranoch Mangrove, Caranoch, Sta. Catalina, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	3/6/20 to 3/12/20	3/25/2020	11/12/20	11/25/20	GoP	15,000,000.00		15,000,000.00	Rehabilitation of Multi- purpose Building with Road Concreting
Sub-Total 8										62,000,000.00		62,000,000.00	

Code (PAP)	Procurement Program/Project	PMOI/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/ Activity/ Project)
					Advertisemen t(Posting of IBREI)	Submission /Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
30010320266000	20-HL0092- Construction / Repair / Rehabilitation / Improvement of Various Including Local Projects: Rehabilitation of Multi-purpose Building , Barangay 1, Siaton, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	3/5/20 to 3/11/20	3/24/2020	09/01/20	09/10/20	GoP		2,000,000.00		2,000,000.00	Rehabilitation of Multi- purpose Building
300116203124000	20-HL0088- Construction / Repair / Rehabilitation / Improvement of Various Including Local Projects: Concreting of Callango Brgy Road, Zamboanguita, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	3/5/20 to 3/11/20	3/24/2020	11/12/20	11/25/20	GoP		10,000,000.00		10,000,000.00	Road Concreting
300276203305000	20-HL0078- Construction / Repair / Rehabilitation / Improvement of Various Including Local Projects: Concreting of Road, Apolong-Sagbang-Japanese Shrine, Valencia, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	01/24/2020 to 01/30/2020	2/12/2020	11/12/20	11/25/20	GoP		10,000,000.00		10,000,000.00	Road Concreting
300116203126000	20-HL0100- Construction / Repair / Rehabilitation / Improvement of Various Including Local Projects: Concreting of Road, Bugay, Bayawan City, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	3/6/20 to 3/12/20	3/25/2020	11/12/20	11/25/20	GoP		15,000,000.00		15,000,000.00	Road Concreting
300116203127000	20-HL0094- Construction / Repair / Rehabilitation / Improvement of Various Including Local Projects: Concreting of Road, Brgy. Liptong, Bacong, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	3/5/20 to 3/11/20	3/24/2020	11/12/20	11/25/20	GoP		10,000,000.00		10,000,000.00	Road Concreting
300116203128000	20-HL0096- Construction / Repair / Rehabilitation / Improvement of Various Including Local Projects: Concreting of Road, Jagonipa to Silito Mining-an Alangilan, Sta. Catalina, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	3/5/20 to 3/11/20	3/24/2020	11/12/20	11/25/20	GoP		15,000,000.00		15,000,000.00	Road Concreting
300116203129000	20-HL0099- Construction / Repair / Rehabilitation / Improvement of Various Including Local Projects:Concreting of Road, Naginiod, Sta. Catalina, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	3/6/20 to 3/12/20	3/25/2020	11/12/20	11/25/20	GoP		17,000,000.00		17,000,000.00	Road Concreting
300116203130000	20-HL0086- Construction / Repair / Rehabilitation / Improvement of Various Including Local Projects: Concreting of Road, Silito Candugay, Casalaan, Siaton, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	2/28/20 to 3/5/20	3/18/2020	11/12/20	11/25/20	GoP		17,000,000.00		17,000,000.00	Road Concreting
300116203131000	20-HL0084- Construction / Repair / Rehabilitation / Improvement of Various Including Local Projects: Construction of Road, Brgy. Maayong Tubig Malongay Road, Dauin, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	2/13/20 to 2/16/20	3/3/2020	11/12/20	11/25/20	GoP		15,000,000.00		15,000,000.00	Road Concreting
300121200856000	20-HL0045- Construction / Repair / Rehabilitation / Improvement of Various Including Local Projects: Water Management Facilities - Rehabilitation of Waterworks System, Linartayan, Basy, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	11/27/2019 to 12/3/2019	12/16/2019	01/28/20	02/11/20	GoP		2,000,000.00		2,000,000.00	Rehabilitation of Waterworks System
Sub-Total 9											113,000,000.00		113,000,000.00	

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PnIP)			Remarks (brief description of Program/ Activity/ Project)
					Advertisement Posting of IBREI	Submission Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
300121200857000	20H.L0072- Construction / Repair / Rehabilitation / Improvement of Various Including Local Projects: Water Management Facilities - Rehabilitation of Waterworks System, Palarinpinon, Valencia, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	2/13/20 to 2/16/20	3/3/2020	03/10/20	03/25/20		GoP	2,500,000.00		2,500,000.00	Rehabilitation of Waterworks System
300121200858000	20H.L0058- Construction / Repair / Rehabilitation / Improvement of Various Including Local Projects: Water Management Facilities - Rehabilitation of Waterworks, Basak, Zamboanguita, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	11/27/19 to 12/3/19	12/16/2020	02/03/20	02/11/20		GoP	2,000,000.00		2,000,000.00	Rehabilitation of Waterworks System
300121200859000	20H.L0057- Construction / Repair / Rehabilitation / Improvement of Various Including Local Projects: Water Management Facilities - Rehabilitation of Waterworks, Maluay, Zamboanguita, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	01/09/2020 to 01/15/2020	1/28/2020	02/03/20	02/11/20		GoP	2,000,000.00		2,000,000.00	Rehabilitation of Waterworks System
300121200861000	20H.L0073 R1- Construction / Repair / Rehabilitation / Improvement of Various Including Local Projects: Water Management Facilities - Rehabilitation of Waterworks, Nabago, Zamboanguita, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	2/28/20 to 3/5/20	3/18/2020	03/24/20	04/06/20		GoP	2,000,000.00		2,000,000.00	Rehabilitation of Waterworks System
300121200860000	20H.L0085- Construction / Repair / Rehabilitation / Improvement of Various Including Local Projects: Water Management Facilities - Construction / Improvement of Water System, Valencia, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	2/13/20 to 2/16/20	3/3/2020	09/01/20	09/10/20		GoP	5,000,000.00		5,000,000.00	Construction / Improvement of Water System
300101200001000	20H.L0079- Construction of 1 STY 2 CL School Building w/ Toilet @ Buntod Elementary School, Bacong, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	1/31/2020 to 2/6/2020	2/19/2020	08/05/20	08/14/20		GoP	4,007,964.34		4,007,964.34	Construction of School Building
300101200001000	20H.L0080- Construction of 2 STY 4 CL School Building @ Maayongtubig ES, Dauin, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	1/31/2020 to 2/6/2020	2/19/2020	08/05/20	08/14/20		GoP	12,041,801.41		12,041,801.41	Construction of School Building
300101200001000	20H.L0082- Construction of 1 STY 2 CL School Building w/ Toilet @ Cawitan Elementary School, Santa Catalina, Negros Oriental	Neg. Or. 3rd	Yes	Competitive Bidding	1/31/2020 to 2/6/2020	2/19/2020	08/05/20	08/14/20		GoP	3,915,200.61		3,915,200.61	Construction of School Building
2000000100017000	20H.L0087- Reblocking of Damaged Concrete Pavement along Bayawan- Kabankalan Road, Bayawan City, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	3/5/2020 to 3/11/20	3/12/2020	03/30/20	05/18/20		GoP	794,071.20		794,071.20	Reblocking
2000000100017000	20H.L0108- Installation of Slope Protection Wall along Bayawan- Kabankalan Road, Brgy. Nangka, Bayawan City, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	3/12/20 to 3/18/20	3/31/2020	04/06/20	05/18/20		GoP	3,000,000.00		3,000,000.00	Installation of Slope Protection Wall
Sub-Total 10											37,259,037.56		37,259,037.56	

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (PHP)			Remarks (Brief description of Program/ Activity/ Project)
					Advertisement (Posting of IBREI)	Submission (Opening of Bids)	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
200000100019000	20HL0109- Repair/Maintenance of DPWH Building, Office Building, Malabunan, Siaton, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	6/4/20 to 6/10/20	6/23/2020	06/29/20	07/10/20	GoP	1,000,000.00		1,000,000.00	Repair/Maintenance of DPWH Building.
200000100491000	20HL0110- Repair and Maintenance of Road Safety Facilities - Installation of New Traffic Signs along Dumaguete South Road, Dumaguete City-Valencia-Bacolod Road, Sta. Catalina-Pampolona-Tanjay City Road, Bayawan-Kabankalan Road and Bayawan-Mabiny Road, Bacong to Sangkile (Intermittent Section), Mansagomayon to Poblacion, Sta. Catalina (Intermittent Section), Kalumbuyan and Niludhan, Bayawan City, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	6/26/20 to 7/2/20	7/15/2020	07/21/20	07/30/20	GoP	6,462,000.00		6,462,000.00	Repair and Maintenance of Road Safety Facilities
200000100020000	20HL0111- Repair/Maintenance of Flood Control & Drainage Structures, Dtag 1 River Control Upstream "A", Dtag, Siaton, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	6/26/20 to 7/2/20	7/15/2020	07/21/20	07/30/20	GoP	5,000,000.00		5,000,000.00	Repair/Maintenance of Flood Control
3002005100011000	20HL0112- Construction / Rehabilitation of Water Supply / Septage and Sewerage / Rain Water Collectors - Rain Water Collectors in Public Facilities - Region VII, Bacong, Daulin, Zamboanguilla, Siaton, Sta. Catalina, Bayawan City, Basay, All in Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	7/30/20 to 8/19/20	8/18/2020	08/24/20	09/01/20	GoP	4,235,000.00		4,235,000.00	Construction of Rain Water Collectors
310203206099000	20HL0113- Concreting of Brgy. Malaunay to Brgy. Daddob Farm-to-Market Road (FMR), Brgy. Malaunay and Brgy. Daddob, Valencia, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	8/7/20 to 8/13/20	8/26/2020	09/01/20	09/10/20	GoP	25,000,000.00		25,000,000.00	Road Concreting
300101200001000	20HL0114- Construction of 2 STY 4 CL School Building @ Palayuan High School, Siaton, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	8/8/20 to 8/14/20	8/27/2020	09/01/20	09/10/20	GoP	12,440,190.55		12,440,190.55	Construction of School Building
300101200001000	20HL0115- Construction of 2 STY 8 CL School Building @ Olandao Elementary School, Basay, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	8/8/20 to 8/14/20	8/27/2020	09/01/20	09/10/20	GoP	23,388,679.27		23,388,679.27	Construction of School Building
	20HL0077- Supply, Installation and Commissioning of One (1) unit Brand New Diesel generator Set with Power House and Upgrading of Transformers supplying DPWH - Negros Oriental 3rd District Engineering Office Building, Siaton, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	9/17/20 to 9/23/20	10/6/2020			GoP	11,014,016.67		11,014,016.67	Supply, Installation and Commissioning
300116202139000	20HL0116- Construction of Farm-To-Hill Road, Sitio Nagbagan, Poblacion to Sitio Avocado, Brgy. Talalao, Sta. Catalina, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	9/17/20 to 9/23/20	10/6/2020	10/09/20	10/26/20	GoP	10,000,000.00		10,000,000.00	Road Concreting
Sub-Total 11										96,539,886.49		96,539,886.49	

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/ Activity/ Project)
					Advertisement Posting of IBREI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000100017000	20HL0117- Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities - Routine Maintenance of National Roads and Bridges. Installation of Reflective Pavement Studs along Dumaguete South Road, Brgy. Malabuhan, Siaton , Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	10/15/2020 to 10/21/2020	11/3/2020	11/06/20	11/16/20	GoP	5,604,505.41		5,604,505.41	Installation of Reflective Pavement Studs
308601-21-02-0001	20HL0118- Concreting of Barangay Bugay Farm-to-Market Road, Brgy. Bugay, Bayawan City, Negros Oriental	Neg. Or. 3rd	No	Competitive Bidding	12/23/2020 to 12/28/2020	1/11/2020	02/22/21	03/05/21	GoP	9,950,000.00		9,950,000.00	Road Concreting
Sub-Total 12										15,554,505.41		15,554,505.41	
Grand Total										2,093,886,429.46		2,093,886,429.46	
Total No. of Projects: 115													

Prepared by:

FOR: IC
RENEE S. DAVAD
Head, Procurement Unit

Checked by:

ROMARICO D. EGE
BAC, Chairman

Submitted by:

FRANCIS ANTONIO L. FLORES
District Engineer