

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
LA UNION SECOND DISTRICT ENGINEERING OFFICE
Natividad, Naguilian, La Union

Indicative Annual Procurement Plan for Infrastructure Projects CY 2020

CODE (PAP)	Procurement Project (Contract Name)	PMO/ End - User (IU)	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			REMARKS (Brief Description of Project)
					Advt/Posting of IB/REOI	Submtn/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20AF0001	ASSET PRESERVATION PROGRAM - PREVENTIVE MAINTENANCE - SECONDARY ROADS, ROSARIO - PUGO RD. 227+170 - K0227+425	LUSDEO	Yes	Competitive Bidding	Oct. 1-7, 2019	Oct. 22, 2019	Jan. 13, 2020	Jan. 15, 2020	GAA 2020	₱3,801,000.00		₱3,801,000.00	ASSET PRESERVATION - PREVENTIVE MAINTENANCE
20AF0002	REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS - SECONDARY ROADS - AGOO-BAGUIO CITY ROAD, K0249+000-K0249+550	LUSDEO	Yes	Competitive Bidding	Oct. 1-7, 2019	Oct. 22, 2019	Jan. 13, 2020	Jan. 15, 2020	GAA 2020	₱20,000,000.00		₱20,000,000.00	REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROAD
20AF0003	REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS - ROSARIO-PUGO ROAD, K0216+(-159)-K0216+000	LUSDEO	Yes	Competitive Bidding	Oct. 1-7, 2019	Oct. 22, 2019	Jan. 13, 2020	Jan. 15, 2020	GAA 2020	₱12,633,000.00		₱12,633,000.00	REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROAD
20AF0004	REHABILITATION/ RECONSTRUCTION OF NATIONAL ROADS WITH SLIPPS, SLOPE COLLAPSE, & LANDSLIDE - PRIMARY ROADS, MANILA NORTH ROAD, K0220+(-035)-K0220+170	LUSDEO	Yes	Competitive Bidding	Oct. 1-7, 2019	Oct. 22, 2019	Jan. 13, 2020	Jan. 15, 2020	GAA 2020	₱9,000,000.00		₱9,000,000.00	REHABILITATION/ RECONSTRUCTION OF NATIONAL ROADS WITH SLIPPS, SLOPE COLLAPSE, & LANDSLIDE
20AF0005	CONSTRUCTION/ UPGRADING/ REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS - PRIMARY ROADS, MANILA NORTH ROAD, K0228+780-K0229+753	LUSDEO	Yes	Competitive Bidding	Oct. 1-7, 2019	Oct. 22, 2019	Jan. 13, 2020	Jan. 15, 2020	GAA 2020	₱21,808,000.00		₱21,808,000.00	CONSTRUCTION/ UPGRADING/ REHABILITATION OF DRAINAGE ALONG NATIONAL ROAD
20AF0006	CONSTRUCTION/ UPGRADING/ REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS - PRIMARY ROADS, MANILA NORTH ROAD, K0233+971-K0234+348	LUSDEO	Yes	Competitive Bidding	Oct. 1-7, 2019	Oct. 22, 2019	Jan. 13, 2020	Jan. 15, 2020	GAA 2020	₱10,000,000.00		₱10,000,000.00	CONSTRUCTION/ UPGRADING/ REHABILITATION OF DRAINAGE ALONG NATIONAL ROAD
20AF0007	CONSTRUCTION/ UPGRADING/ REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS - SECONDARY ROADS, AGOO-BAGUIO CITY ROAD, K0240+934-K0241+502	LUSDEO	Yes	Competitive Bidding	Oct. 1-7, 2019	Oct. 22, 2019	Jan. 13, 2020	Jan. 15, 2020	GAA 2020	₱21,318,000.00		₱21,318,000.00	CONSTRUCTION/ UPGRADING/ REHABILITATION OF DRAINAGE ALONG NATIONAL ROAD
20AF0008	NETWORK DEVELOPMENT - ROAD WIDENING - PRIMARY ROADS, BAUANG-BAGUIO RD, K0267+329 - K0268+212	LUSDEO	Yes	Competitive Bidding	Oct. 7-13, 2020	Oct. 28, 2019	Jan. 13, 2020	Jan. 15, 2020	GAA 2020	₱20,000,000.00		₱20,000,000.00	ROAD WIDENING WITH DRAINAGE
20AF0009	NETWORK DEVELOPMENT - ROAD WIDENING - PRIMARY ROADS, MANILA NORTH ROAD, K0226+637-K0227+900, K0227+941 - K0228+441	LUSDEO	Yes	Competitive Bidding	Oct. 7-13, 2020	Oct. 28, 2019	Jan. 13, 2020	Jan. 15, 2020	GAA 2020	₱35,220,000.00		₱35,220,000.00	ROAD WIDENING WITH DRAINAGE
20AF0010	NETWORK DEVELOPMENT - ROAD WIDENING - PRIMARY ROADS, RABON-DAMORTIS ROAD, K0404+(-920)-K0404+(-841), K0406+364-K0407+243	LUSDEO	Yes	Competitive Bidding	Oct. 7-13, 2020	Oct. 28, 2019	Jan. 13, 2020	Jan. 15, 2020	GAA 2020	₱19,900,000.00		₱19,900,000.00	ROAD WIDENING WITH DRAINAGE
20AF0011	NETWORK DEVELOPMENT - OFF - CARRIAGEWAY IMPROVEMENT - PRIMARY ROADS, MANILA NORTH ROAD, K0232+200-K0233+971(PAVING OF SHOULDER), Sto. Tomas, and Agoo, La Union	LUSDEO	Yes	Competitive Bidding	Oct. 7-13, 2020	Oct. 28, 2019	Jan. 13, 2020	Jan. 15, 2020	GAA 2020	₱23,440,000.00		₱23,440,000.00	CONSTRUCTION OF GABION RETENTION
20AF0012	REPLACEMENT OF PERMANENT WEAK BRIDGE, CUPANG BRIDGE (B026311Z) ALONG MANILA NORTH ROAD	LUSDEO	Yes	Competitive Bidding	Oct. 7-13, 2020	Oct. 28, 2019	Jan. 13, 2020	Jan. 15, 2020	GAA 2020	₱32,600,000.00		₱32,600,000.00	REPLACEMENT OF PERMANENT WEAK BRIDGE
20AF0013	REPLACEMENT OF PERMANENT WEAK BRIDGE, MACASOAS BRIDGE (B008321Z) ALONG ROSARIO - PUGO ROAD	LUSDEO	Yes	Competitive Bidding	Oct. 7-13, 2020	Oct. 28, 2019	Jan. 13, 2020	Jan. 15, 2020	GAA 2020	₱50,000,000.00		₱50,000,000.00	REPLACEMENT OF PERMANENT WEAK BRIDGE

Indicative Annual Procurement Plan for Infrastructure Projects CY 2020

CODE (PAP)	Procurement Project (Contract Name)	PMO/ End - User (IU)	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			REMARKS (Brief Description of Project)
					Advt/Posting of IB/REOI	Submn/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20AF0014	REHABILITATION/MAJOR REPAIR OF PERMANENT BRIDGES, AMBALITE BRIDGE 1 (B00835LZ) ALONG ROSARIO - PUGO ROAD	LUSDEO	Yes	Competitive Bidding	Oct. 7-13, 2020	Oct. 28, 2019	Jan. 13, 2020	Jan. 15, 2020	GAA 2020	P3,000,000.00		P3,000,000.00	REHABILITATION/MAJOR REPAIR OF PERMANENT BRIDGE
20AF0015	REHABILITATION/MAJOR REPAIR OF PERMANENT BRIDGES, CARES BRIDGE (B00826LZ) ALONG AGOO - BAGUIO ROAD	LUSDEO	Yes	Competitive Bidding	Oct. 7-13, 2020	Oct. 28, 2019	Jan. 13, 2020	Jan. 15, 2020	GAA 2020	P16,500,000.00		P16,500,000.00	REHABILITATION/MAJOR REPAIR OF PERMANENT BRIDGE
20AF0016	REHABILITATION/MAJOR REPAIR OF PERMANENT BRIDGES, DUPLAS BRIDGE (B00837LZ) ALONG ROSARIO - PUGO ROAD	LUSDEO	Yes	Competitive Bidding	Oct. 15-21, 2020	Nov. 5, 2019	Jan. 13, 2020	Jan. 15, 2020	GAA 2020	P5,000,000.00		P5,000,000.00	REHABILITATION/MAJOR REPAIR OF PERMANENT BRIDGE
20AF0017	CONSTRUCTION OF FLOOD CONTROL MITIGATION FACILITIES ALONG ARINGAY RIVER BASIN, BRGYS. POBLACION, STO. ROSARIO EAST, STA. RITA WEST, ARINGAY, LA UNION	LUSDEO	Yes	Competitive Bidding	Oct. 15-21, 2020	Nov. 5, 2019	Jan. 13, 2020	Jan. 15, 2020	GAA 2020	P38,000,000.00		P38,000,000.00	CONSTRUCTION OF FLOOD CONTROL MITIGATION FACILITIES
20AF0018	CONSTRUCTION OF SHORE PROTECTION WORKS (GROINS), BRGYS. STA. RITA SUR AND STA. RITA SUR AND STA. RITA CENTRAL, AGOO, LA UNION	LUSDEO	Yes	Competitive Bidding	Oct. 15-21, 2020	Nov. 5, 2019	Jan. 13, 2020	Jan. 15, 2020	GAA 2020	P25,000,000.00		P25,000,000.00	CONSTRUCTION OF SHORE PROTECTION WORKS (GROINS)
20AF0019	CONSTRUCTION OF FLOOD CONTROL MITIGATION FACILITIES ALONG ARINGAY RIVER BASIN, BRGYS. POBLACION, STO. ROSARIO EAST, STA. RITA WEST, ARINGAY, LA UNION	LUSDEO	Yes	Competitive Bidding	Oct. 15-21, 2020	Nov. 5, 2019	Jan. 13, 2020	Jan. 15, 2020	GAA 2020	P28,856,000.00		P28,856,000.00	CONSTRUCTION OF FLOOD CONTROL MITIGATION FACILITIES
20AF0020	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BAWANG RIVER BASIN, BRGY. PUGO, LA UNION	LUSDEO	Yes	Competitive Bidding	Oct. 15-21, 2020	Nov. 5, 2019	Jan. 13, 2020	Jan. 15, 2020	GAA 2020	P40,000,000.00		P40,000,000.00	CONSTRUCTION OF FLOOD CONTROL STRUCTURE
20AF0021	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BAWANG RIVER BASIN, BRGY. ACAO, LA UNION	LUSDEO	Yes	Competitive Bidding	Oct. 15-21, 2020	Nov. 5, 2019	Jan. 13, 2020	Jan. 15, 2020	GAA 2020	P45,798,000.00		P45,798,000.00	CONSTRUCTION OF FLOOD CONTROL STRUCTURE
20AF0022	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BAWANG RIVER BASIN, BRGY. NAGUILIAN, LA UNION	LUSDEO	Yes	Competitive Bidding	Oct. 15-21, 2020	Nov. 5, 2019	Jan. 13, 2020	Jan. 15, 2020	GAA 2020	P45,798,000.00		P45,798,000.00	CONSTRUCTION OF FLOOD CONTROL STRUCTURE
20AF0023	REHABILITATION/EXTENSION OF DAMAGED SHORE PROTECTION WORKS (GROINS AND BULKHEAD) AT BRGYS. BALWART, SAN JULIAN WEST AND SAN JULIAN NORTE, AGOO, LA UNION	LUSDEO	Yes	Competitive Bidding	Oct. 15-21, 2020	Nov. 5, 2019	Jan. 13, 2020	Jan. 15, 2020	GAA 2020	P29,000,000.00		P29,000,000.00	REHABILITATION/EXTENSION OF DAMAGED SHORE PROTECTION WORKS (GROINS AND BULKHEAD)
20AF0024	REHABILITATION/EXTENSION OF DAMAGED SHORE PROTECTION WORKS (GROINS AND BULKHEAD) AT BRGYS. SAN MANUEL NORTE AND SAN MANUEL WEST, AGOO, LA UNION	LUSDEO	Yes	Competitive Bidding	Oct. 15-21, 2020	Nov. 5, 2019	Jan. 13, 2020	Jan. 15, 2020	GAA 2020	P28,000,000.00		P28,000,000.00	REHABILITATION/EXTENSION OF DAMAGED SHORE PROTECTION WORKS (GROINS AND BULKHEAD)
20AF0025	REHABILITATION/EXTENSION OF DAMAGED SHORE PROTECTION WORKS (GROINS AND BULKHEAD) AT BRGYS. BALWART, SAN NICOLAS WEST AND SAN ISIDRO, AGOO, LA UNION	LUSDEO	Yes	Competitive Bidding	Oct. 15-21, 2020	Nov. 5, 2019	Jan. 13, 2020	Jan. 15, 2020	GAA 2020	P28,000,000.00		P28,000,000.00	REHABILITATION/EXTENSION OF DAMAGED SHORE PROTECTION WORKS (GROINS AND BULKHEAD)
20AF0026	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, BARANGAYS TABERNA, BACCUIT NORTE AND BACCUIT SUR LEADING TO BAWANG BEACH, BAWANG, LA UNION	LUSDEO	Yes	Competitive Bidding	Oct. 22-28, 2020	Nov. 12, 2019	Jan. 13, 2020	Jan. 15, 2020	GAA 2020	P10,000,000.00		P10,000,000.00	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS

Indicative Annual Procurement Plan for Infrastructure Projects CY 2020

CODE (PAP)	Procurement Project (Contract Name)	PMO/ End - User (IU)	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			REMARKS (Brief Description of Project)
					Advt/Posting of IB/REGI	Submn/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20AF0027	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, SAMARA-SALAPAC ROAD LEADING TO THE BEACH AND CENTENNIAL TUNNEL, ARDNGAY LA UNION	LUSDEO	Yes	Competitive Bidding	Oct. 22-28, 2020	Nov. 12, 2019	Jan. 13, 2020	Jan. 15, 2020	GAA 2020	₱10,000,000.00		₱10,000,000.00	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS
20AF0028	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES, CABARITAN SUR ROAD LINKING TO NAGUILIAN BAGUIO NATIONAL ROAD LEADING TO NAGUILIAN BASTI AND VINEGAR PROCESSING CENTER.	LUSDEO	Yes	Competitive Bidding	Oct. 22-28, 2020	Nov. 12, 2019	Jan. 13, 2020	Jan. 15, 2020	GAA 2020	₱30,000,000.00		₱30,000,000.00	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES
20AF0029	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES, DARANGUAN - BANCAGAN LINKING TO NAGUILIAN - SAN FERNANDO CITY ROAD LEADING TO BAMBOO CRAFT INDUSTRY, NAGUILIAN, LA UNION	LUSDEO	Yes	Competitive Bidding	Oct. 22-28, 2020	Nov. 12, 2019	Jan. 13, 2020	Jan. 15, 2020	GAA 2020	₱15,000,000.00		₱15,000,000.00	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES
20AF0030	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES, SAN ROQUE WEST - SAN MANUEL SUR ROAD CONNECTING CASES - SAN ROQUE PROVINCIAL ROAD IN SUPPORT TO AQUACULTURE INDUSTRY, SAN ROQUE WEST, SAN MANUEL SUR, AGOO, LA UNION	LUSDEO	Yes	Competitive Bidding	Oct. 22-28, 2020	Nov. 12, 2019	Jan. 13, 2020	Jan. 15, 2020	GAA 2020	₱15,000,000.00		₱15,000,000.00	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES
20AF0031	CONSTRUCTION OF LEVEL III WATER SUPPLY SYSTEM, TUBAO, LA UNION	LUSDEO	Yes	Competitive Bidding	Oct. 22-28, 2020	Nov. 12, 2019	Jan. 13, 2020	Jan. 15, 2020	GAA 2020	₱30,000,000.00		₱30,000,000.00	CONSTRUCTION OF LEVEL III WATER SUPPLY SYSTEM
20AF0032	REHABILITATION OF LABORATORY HIGH SCHOOL BUILDING (DON MARIANO MARCOS MEMORIAL STATE UNIVERSITY SOUTH LA UNION CAMPUS) BRGY CONSOLACION, AGOO, LA UNION	LUSDEO	Yes	Competitive Bidding	Oct. 22-28, 2020	Nov. 12, 2019	Jan. 13, 2020	Jan. 15, 2020	GAA 2020	₱8,100,000.00		₱8,100,000.00	REHABILITATION OF LABORATORY HIGH SCHOOL BUILDING
20AF0033	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. AMBARACAO NORTE, NAGUILIAN, LA UNION	LUSDEO	Yes	Competitive Bidding	Oct. 22-28, 2020	Nov. 12, 2019	Jan. 13, 2020	Jan. 15, 2020	GAA 2020	₱3,000,000.00		₱3,000,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING
20AF0034	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. BALSAAAN, STO. TOMAS, LA UNION	LUSDEO	Yes	Competitive Bidding	Oct. 22-28, 2020	Nov. 12, 2019	Jan. 13, 2020	Jan. 15, 2020	GAA 2020	₱2,500,000.00		₱2,500,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING
20AF0035	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. BANI, ROSARIO, LA UNION	LUSDEO	Yes	Competitive Bidding	Oct. 22-28, 2020	Nov. 12, 2019	Jan. 13, 2020	Jan. 15, 2020	GAA 2020	₱2,000,000.00		₱2,000,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING
20AF0036	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. GONZALES, TUBAO, LA UNION	LUSDEO	Yes	Competitive Bidding	Nov. 5-11, 2019	Nov. 26, 2019	Jan. 21, 2020	Jan. 23, 2020	GAA 2020	₱2,600,000.00		₱2,600,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING
20AF0037	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. LIBTONG, BURGOS, LA UNION	LUSDEO	Yes	Competitive Bidding	Nov. 5-11, 2019	Nov. 26, 2019	Jan. 21, 2020	Jan. 23, 2020	GAA 2020	₱2,000,000.00		₱2,000,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING
20AF0038	CONSTRUCTION OF MULTI-PURPOSE BUILDING, LINONG, STO. TOMAS, LA UNION	LUSDEO	Yes	Competitive Bidding	Nov. 5-11, 2019	Nov. 26, 2019	Jan. 21, 2020	Jan. 23, 2020	GAA 2020	₱2,500,000.00		₱2,500,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING

Indicative Annual Procurement Plan for Infrastructure Projects CY 2020

CODE (PAP)	Procurement Project (Contract Name)	PMO/ End - User (IU)	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			REMARKS (Brief Description of Project)
					Advt/Posting of IB/REOI	Submn/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20AF0039	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. MADASOAS NORTE, PUGO, LA UNION	LUSDEO	Yes	Competitive Bidding	Nov. 5-11, 2019	Nov. 26, 2019	Jan. 21, 2020	Jan. 23, 2020	GAA 2020	₱2,500,000.00		₱2,500,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING
20AF0040	CONSTRUCTION OF MULTI-PURPOSE BUILDING, MARCOS, ROSARIO, LA UNION	LUSDEO	Yes	Competitive Bidding	Nov. 5-11, 2019	Nov. 26, 2019	Jan. 21, 2020	Jan. 23, 2020	GAA 2020	₱4,000,000.00		₱4,000,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING
20AF0041	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. PARIAN GESTE, BAUANG, LA UNION	LUSDEO	Yes	Competitive Bidding	Nov. 5-11, 2019	Nov. 26, 2019	Jan. 21, 2020	Jan. 23, 2020	GAA 2020	₱5,000,000.00		₱5,000,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING
20AF0042	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. PAYOCOC SUR, BAUANG, LA UNION	LUSDEO	Yes	Competitive Bidding	Nov. 5-11, 2019	Nov. 26, 2019	Jan. 21, 2020	Jan. 23, 2020	GAA 2020	₱2,200,000.00		₱2,200,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING
20AF0043	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. PUGO, BAUANG, LA UNION	LUSDEO	Yes	Competitive Bidding	Nov. 5-11, 2019	Nov. 26, 2019	Jan. 21, 2020	Jan. 23, 2020	GAA 2020	₱2,500,000.00		₱2,500,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING
20AF0044	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. SAN FERMIN, CABA, LA UNION	LUSDEO	Yes	Competitive Bidding	Nov. 5-11, 2019	Nov. 26, 2019	Jan. 21, 2020	Jan. 23, 2020	GAA 2020	₱2,000,000.00		₱2,000,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING
20AF0045	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. SAN MIGUEL, AGOO, LA UNION	LUSDEO	Yes	Competitive Bidding	Nov. 5-11, 2019	Nov. 26, 2019	Jan. 21, 2020	Jan. 23, 2020	GAA 2020	₱3,000,000.00		₱3,000,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING
20AF0046	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. SAN NICOLAS WEST, AGOO, LA UNION	LUSDEO	Yes	Competitive Bidding	Nov. 12-18, 2019	Dec. 3, 2019	Jan. 21, 2020	Jan. 23, 2020	GAA 2020	₱4,300,000.00		₱4,300,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING
20AF0047	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. TIO-ANGAN, BAGULIN, LA UNION	LUSDEO	Yes	Competitive Bidding	Nov. 12-18, 2019	Dec. 3, 2019	Jan. 21, 2020	Jan. 23, 2020	GAA 2020	₱2,500,000.00		₱2,500,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING
20AF0048	CONSTRUCTION OF RHU (PHASE II), BRGY. PAYOCOC SUR, BAUANG, LA UNION	LUSDEO	Yes	Competitive Bidding	Nov. 12-18, 2019	Dec. 3, 2019	Jan. 21, 2020	Jan. 23, 2020	GAA 2020	₱1,000,000.00		₱1,000,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING
20AF0049	CONCRETING OF BARANGAY ROAD, BRGY. SAN JULIAN NORTE, AGOO, LA UNION	LUSDEO	Yes	Competitive Bidding	Nov. 12-18, 2019	Dec. 3, 2019	Jan. 21, 2020	Jan. 23, 2020	GAA 2020	₱2,000,000.00		₱2,000,000.00	CONCRETING OF BARANGAY ROAD
20AF0050	CONCRETING OF BARANGAY ROAD, BRGY. SAN MANUEL SUR, AGOO, LA UNION	LUSDEO	Yes	Competitive Bidding	Nov. 12-18, 2019	Dec. 3, 2019	Jan. 21, 2020	Jan. 23, 2020	GAA 2020	₱8,500,000.00		₱8,500,000.00	CONCRETING OF BARANGAY ROAD
20AF0051	CONCRETING OF BARANGAY ROAD, BRGY. SAN SAN NICOLAS CENTRAL, AGOO, LA UNION	LUSDEO	Yes	Competitive Bidding	Nov. 12-18, 2019	Dec. 3, 2019	Jan. 21, 2020	Jan. 23, 2020	GAA 2020	₱2,800,000.00		₱2,800,000.00	CONCRETING OF BARANGAY ROAD
20AF0052	CONSTRUCTION OF WATER SUPPLY SYSTEM (DON MARIANO MARCOS MEMORIAL STATE UNIVERSITY - SOUTH LA UNION CAMPUS) BRGY. CONSOLACION, AGOO, LA UNION	LUSDEO	Yes	Competitive Bidding	Nov. 12-18, 2019	Dec. 3, 2019	Jan. 21, 2020	Jan. 23, 2020	GAA 2020	₱5,000,000.00		₱5,000,000.00	CONSTRUCTION OF WATER SUPPLY SYSTEM
20AF0053	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. STA. RITA EAST, ARINGAY, LA UNION	LUSDEO	Yes	Competitive Bidding	Nov. 12-18, 2019	Dec. 3, 2019	Jan. 21, 2020	Jan. 23, 2020	GAA 2020	₱3,000,000.00		₱3,000,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING

Indicative Annual Procurement Plan for Infrastructure Projects CY 2020

CODE (PAP)	Procurement Project (Contract Name)	PMO/ End - User (IU)	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			REMARKS (Brief Description of Project)
					Advt/Posting of IB/REOI	Submn/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20AF0054	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. DULAO, ARINGAY, LA UNION	LUSDEO	Yes	Competitive Bidding	Nov. 12-18, 2019	Dec. 3, 2019	Jan. 21, 2020	Jan. 23, 2020	GAA 2020	P2,500,000.00		P2,500,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING
20AF0055	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. SITIO BITAG, ARINGAY, LA UNION	LUSDEO	Yes	Competitive Bidding	Nov. 12-18, 2019	Dec. 3, 2019	Jan. 21, 2020	Jan. 23, 2020	GAA 2020	P2,500,000.00		P2,500,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING
20AF0056	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. STO. ROSARIO WEST, ARINGAY, LA UNION	LUSDEO	Yes	Competitive Bidding	Nov. 12-18, 2019	Dec. 3, 2019	Jan. 21, 2020	Jan. 23, 2020	GAA 2020	P2,500,000.00		P2,500,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING
20AF0057	REHABILITATION OF DULAO TO ALASKA ROAD, ARINGAY, LA UNION	LUSDEO	Yes	Competitive Bidding	Nov. 12-18, 2019	Dec. 3, 2019	Jan. 21, 2020	Jan. 23, 2020	GAA 2020	P5,000,000.00		P5,000,000.00	REHABILITATION OF DULAO
20AF0058	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, ACCESS ROAD LEADING TO SANGRAY FALLS AND MINI RICE TERRACES, BRGY. GUSING SUR, MAGUILLAN, LA UNION	LUSDEO	Yes	Competitive Bidding	Nov. 12-18, 2019	Dec. 3, 2019	Jan. 21, 2020	Jan. 23, 2020	GAA 2020	P80,000,000.00		P80,000,000.00	CONSTRUCTION/IMPROVEMENT OF ACCESS ROAD

P888,172,000.00

P888,172,000.00

Prepared By:

Checked By:

Submitted by:


NESTOR D. SIBAYAN

Head, Procurement Unit/BAC Secretariat


JOSE M. PEREZ
BAC Chairperson


GIL B. LORENZO
Caretaker
Office of the District Engineer

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

LA UNION SECOND DISTRICT ENGINEERING OFFICE

Natividad, Naguilian, La Union

Indicative Annual Procurement Plan for Consulting Services for FY 2020

COPE (PAP)	Procurement Project (Contract Name)	PMO/ End - User (IU)	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			REMARKS (Brief Description of Project)
					Advt/Posting of IB/REOI	Submn/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20CSAF0001	SUB SURFACE EXPLORATION OF VARIOUS BRIDGES PROJECTS WITHIN 2ND DISTRICT OF LA UNION	Planning and Design Section	Yes	Selection Based on Consultants Qualification	Oct. 1-7, 2019	Oct. 30, 2019	Jan. 13, 2020	Jan. 15, 2020	PDE	₱970,000.00		₱970,000.00	Soil Exploration

Prepared By:



NESTOR D. SIBAYAN

Head, Procurement Unit/BAC Secretariat

Date:

Checked By:




JOSE D. PEREZ

BAC Chairperson

Date:

Submitted by:



GIL B. LORENZO

Caretaker, Office of the District Engineer

Date:

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

LA UNION SECOND DISTRICT ENGINEERING OFFICE

Natividad, Naguilian, La Union

Indicative Annual Procurement Plan for Goods and Services FY 2020

COPE PAP	Procurement Project (Contract Name)	PMO/ End - User (IU)	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Budget	Estimated Budget			REMARKS (Brief Description of Project)
					Advt/Posting of IB/REOI	Submn/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Common Office Supplies, electrical, Office Devices, Printing supplies Janitorial supplies		No	Negotiated Procurement (PS DBM)						₱1,200,000.00		₱1,200,000.00	
	Printing supplies Janitorial supplies												
	1) Common/Inventory Office Supplies			Shopping									
	1st Quarter		No							₱850,250.00		₱850,250.00	
	2nd Quarter		No							₱650,000.00		₱650,000.00	
	3rd Quarter		No							₱700,000.00		₱700,000.00	
	4th Quarter		No							₱550,500.00		₱550,500.00	
											Total	₱2,750,750.00	
	2) Common/Inventory Janitorial Supplies			Shopping									
	1st Quarter		No							₱350,000.00		₱350,000.00	
	2nd Quarter		No							₱375,000.00		₱375,000.00	
	3rd Quarter		No							₱385,000.00		₱385,000.00	
	4th Quarter		No							₱450,000.00		₱450,000.00	
											Total	₱1,560,000.00	
	3) Common/Inventory Printing Supplies			Shopping									
	1st Quarter		No							₱300,205.00		₱300,205.00	
	2nd Quarter		No							₱365,000.00		₱365,000.00	
	3rd Quarter		No							₱285,000.00		₱285,000.00	
	4th Quarter		No							₱350,000.00		₱350,000.00	
											Total	₱1,300,205.00	
	4) Common/Inventory Electrical Supplies			Competitive Bidding									
	1st Quarter		No							₱250,000.00		₱250,000.00	
	2nd Quarter		No							₱200,000.00		₱200,000.00	
	3rd Quarter		No							₱150,000.00		₱150,000.00	

Indicative Annual Procurement Plan for Goods and Services FY 2020

COPE PAP	Procurement Project (Contract Name)	PMO/ End - User (IU)	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Budget	Estimated Budget			REMARKS (Brief Description of Project)
					Advt/Posting of IB/REOI	Submn/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	4th Quarter		No							P220,000.00		P220,000.00	
											Total	P820,000.00	
	5) Common/Inventory Information Technology			Competitive Bidding									
	1st Quarter		No							P680,000.00		P680,000.00	
	2nd Quarter		No							P590,000.00		P590,000.00	
	3rd Quarter		No							P650,000.00		P650,000.00	
	4th Quarter		No							P980,000.00		P980,000.00	
											Total	P2,900,000.00	
	6) Common/Inventory Repair and Accessories and Repair and Maintenance			Small Value Procurement									
	1st Quarter		No							P60,000.00		P60,000.00	
	2nd Quarter		No							P60,000.00		P60,000.00	
	3rd Quarter		No							P50,000.00		P50,000.00	
	4th Quarter		No							P50,000.00		P50,000.00	
											Total	P220,000.00	
	7) Common/Inventory Vehicle Parts and Accessories and Repair and Maintenance			Competitive Bidding									
	1st Quarter		No							P585,000.00		P585,000.00	
	2nd Quarter		No							P560,000.00		P560,000.00	
	3rd Quarter		No							P600,000.00		P600,000.00	
	4th Quarter		No							P500,000.00		P500,000.00	
											Total	P2,245,000.00	
	8) Common/Inventory Courier			Small Value Procurement									
	1st Quarter		No							P24,500.00		P24,500.00	
	2nd Quarter		No							P35,000.00		P35,000.00	
	3rd Quarter		No							P30,000.00		P30,000.00	

Indicative Annual Procurement Plan for Goods and Services FY 2020

COPE PAP	Procurement Project (Contract Name)	PMO/ End - User (IU)	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Budget	Estimated Budget			REMARKS (Brief Description of Project)
					Advt/Posting of IB/REOI	Submn/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	4th Quarter		No							P40,000.00		P40,000.00	
											Total	P129,500.00	
	9) Common/Inventory Fuels			Competitive Bidding									
	1st Quarter		No							P950,000.00		P950,000.00	
	2nd Quarter		No							P980,000.00		P980,000.00	
	3rd Quarter		No							P960,000.00		P960,000.00	
	4th Quarter		No							P915,000.00		P915,000.00	
											Total	P3,805,000.00	
	10) Common/Inventory Office Devices			Competitive Bidding									
	1st Quarter		No							P450,000.00		P450,000.00	
	2nd Quarter		No							P465,000.00		P465,000.00	
	3rd Quarter		No							P350,000.00		P350,000.00	
	4th Quarter		No							P480,000.00		P480,000.00	
											Total	P1,745,000.00	
	11) Common/Inventory Laboratory Apparatus Calibration			Competitive Bidding									
	1st Quarter		No							P250,000.00		P250,000.00	
	2nd Quarter		No							P300,000.00		P300,000.00	
	3rd Quarter		No							P350,000.00		P350,000.00	
	4th Quarter		No							P275,000.00		P275,000.00	
											Total	P1,175,000.00	
	12) Common/Inventory Repair and Maintenance of Land Base			Competitive Bidding									
	1st Quarter		No							P800,000.00		P800,000.00	
	2nd Quarter		No							P650,000.00		P650,000.00	
	3rd Quarter		No							P700,000.00		P700,000.00	
	4th Quarter		No							P750,000.00		P750,000.00	
											Total	P2,900,000.00	
	13) Common/Inventory Office Equipment Parts and Accessories			Small Value Procurement									

Indicative Annual Procurement Plan for Goods and Services FY 2020

COPE PAP	Procurement Project (Contract Name)	PMO/ End - User (IU)	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Budget	Estimated Budget			REMARKS (Brief Description of Project)
					Advt/Posting of IB/REOI	Submn/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	1st Quarter		No							P300,000.00		P300,000.00	
	2nd Quarter		No							P400,000.00		P400,000.00	
	3rd Quarter		No							P450,000.00		P450,000.00	
	4th Quarter		No							P350,000.00		P350,000.00	
											Total	P1,500,000.00	
	14) Common/Inventory Office Equipment			Competitive Bidding									
	1st Quarter		No							P980,000.00		P980,000.00	
	2nd Quarter		No							P950,000.00		P950,000.00	
	3rd Quarter		No							P960,000.00		P960,000.00	
	4th Quarter		No							P920,000.00		P920,000.00	
											Total	P3,810,000.00	
	15) Repair & Maintenance of Land-Based (Oil, spare parts, tires, batteries & Labor)			Competitive Bidding									
	1st Quarter		No							P900,000.00		P900,000.00	
	2nd Quarter		No							P850,000.00		P850,000.00	
	3rd Quarter		No							P750,000.00		P750,000.00	
	4th Quarter		No							P820,000.00		P820,000.00	
											Total	P3,320,000.00	
	16) Common/Inventory PPE			Competitive Bidding									
	1st Quarter		No							P520,000.00		P520,000.00	
	2nd Quarter		No							P500,000.00		P500,000.00	
	3rd Quarter		No							P450,000.00		P450,000.00	
	4th Quarter		No							P600,000.00		P600,000.00	
											Total	P2,070,000.00	
	17) Common/Inventory Office Furniture			Competitive Bidding									
	1st Quarter		No							P500,000.00		P500,000.00	
	2nd Quarter		No							P350,000.00		P350,000.00	
	3rd Quarter		No							P400,000.00		P400,000.00	
	4th Quarter		No							P850,000.00		P850,000.00	
											Total	P2,100,000.00	

Indicative Annual Procurement Plan for Goods and Services FY 2020

COPE PAP	Procurement Project (Contract Name)	PMO/ End - User (IU)	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Budget	Estimated Budget			REMARKS (Brief Description of Project)
					Advt/Posting of IB/REOI	Submn/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	18) Hardware and Construction Materials & Supplies			Competitive Bidding									
	1st Quarter		No							P560,000.00		P560,000.00	
	2nd Quarter		No							P500,000.00		P500,000.00	
	3rd Quarter		No							P650,000.00		P650,000.00	
	4th Quarter		No							P550,000.00		P550,000.00	
											Total	P2,260,000.00	
	19) REPAIR/MAINTENANCE OF VARIOUS NATIONAL ROADS WITHIN LA UNION SECOND ENGINEERING DISTRICT (SUPPLY/PURCHASE OF HOT ASPHALT)			Competitive Bidding									
	1st Quarter		No							P950,000.00		P950,000.00	
	2nd Quarter		No							P650,000.00		P650,000.00	
	3rd Quarter		No							P850,000.00		P850,000.00	
	4th Quarter		No							P900,000.00		P900,000.00	
											Total	P3,350,000.00	
	20) REPAIR/MAINTENANCE OF VARIOUS NATIONAL ROADS (Supply/Purchase of Reflectorized Traffic Paint and Enamel Paint)			Competitive Bidding									
	1st Quarter		No							P980,000.00		P980,000.00	
	2nd Quarter		No							P950,000.00		P950,000.00	
	3rd Quarter		No							P920,000.00		P920,000.00	
	4th Quarter		No							P940,000.00		P940,000.00	
											Total	P3,790,000.00	
	21) REPAIR/MAINTENANCE OF VARIOUS NATIONAL ROADS AND BRIDGES WITHIN LA UNION SECOND DISTRICT ENGINEERING OFFICE (SUPPLY/PURCHASE OF THERMOPLASTIC PAVEMENT MARKING MATERIALS - YELLOW)			Competitive Bidding									
	1st Quarter		No							P950,000.00		P950,000.00	
	2nd Quarter		No							P900,000.00		P900,000.00	
	3rd Quarter		No							P850,000.00		P850,000.00	

Indicative Annual Procurement Plan for Goods and Services FY 2020

COPE PAP	Procurement Project (Contract Name)	PMO/ End - User (IU)	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Budget	Estimated Budget			REMARKS (Brief Description of Project)
					Advt/Posting of IB/REOI	Submn/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	4th Quarter		No							P920,000.00		P920,000.00	
											Total	P3,620,000.00	
	22) REPAIR/MAINTENANCE OF VARIOUS NATIONAL ROADS AND BRIDGES WITHIN LA UNION SECOND DISTRICT ENGINEERING OFFICE (SUPPLY/PURCHASE OF THERMOPLASTIC PAVEMENT MARKING MATERIALS - WHITE)			Competitive Bidding									
	1st Quarter		No							P950,000.00		P950,000.00	
	2nd Quarter		No							P900,000.00		P900,000.00	
	3rd Quarter		No							P850,000.00		P850,000.00	
	4th Quarter		No							P920,000.00		P920,000.00	
											Total	P3,620,000.00	
	23) REPAIR/MAINTENANCE OF VARIOUS NATIONAL ROADS WITHIN LA UNION SECOND DISTRICT ENGINEERING OFFICE (Supply/Purchase of Asphalt Sealant)			Competitive Bidding									
	1st Quarter		No							P900,000.00		P900,000.00	
	2nd Quarter		No							P850,000.00		P850,000.00	
	3rd Quarter		No							P870,000.00		P870,000.00	
	4th Quarter		No							P880,000.00		P880,000.00	
											Total	P3,500,000.00	
	24) REPAIR/MAINTENANCE OF VARIOUS NATIONAL ROADS WITHIN LA UNION SECOND DISTRICT ENGINEERING OFFICE (SUPPLY/PURCHASE OF ASPHALT COLD MIX)			Competitive Bidding									
	1st Quarter		No							P900,000.00		P900,000.00	
	2nd Quarter		No							P850,000.00		P850,000.00	
	3rd Quarter		No							P870,000.00		P870,000.00	
	4th Quarter		No							P880,000.00		P880,000.00	
											Total	P3,500,000.00	

Indicative Annual Procurement Plan for Goods and Services FY 2020

COPE PAP	Procurement Project (Contract Name)	PMO / End - User (IU)	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Budget	Estimated Budget			REMARKS (Brief Description of Project)
					Advt/Posting of IB/REOI	Submn/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	25) REPAIR/MAINTENANCE OF VARIOUS NATIONAL ROADS WITHIN LA UNION SECOND ENGINEERING DISTRICT (SUPPLY/PURCHASE OF MOTORISTS ASSISTANCE TENTS AND UNIFORMS)			Competitive Bidding									
	1st Quarter		No							-		-	
	2nd Quarter		No							P670,000.00		P670,000.00	
	3rd Quarter		No							-		-	
	4th Quarter		No							-		-	
											Total	P670,000.00	
	26) REPAIR/MAINTENANCE OF VARIOUS NATIONAL ROADS WITHIN LA UNION SECOND ENGINEERING DISTRICT (SUPPLY/PURCHASE OF HOT ASPHALT)			Competitive Bidding									
	1st Quarter		No							P650,000.00		P650,000.00	
	2nd Quarter		No							P550,000.00		P550,000.00	
	3rd Quarter		No							P850,000.00		P850,000.00	
	4th Quarter		No							P750,000.00		P750,000.00	
											Total	P2,800,000.00	
										Total		P62,660,455.00	
										10% Contingency		P6,266,045.50	
										Total Budget Amount		P68,926,500.50	

Prepared By:


NESTOR D. SIBAYAN
 Head, Procurement Unit/BAC Secretariat

Date:

Checked By:


JOSE D. PEREZ
 BAC Chairperson

Date:

Submitted by:


GIL B. LORENZO
 Caretaker, Office of the District Engineer

Date: