

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS & HIGHWAYS
LEYTE FOURTH
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE VIII
Ormoc City

September 22, 2021

DPWH-LEYTE DISTRICT ENGINEERING OFFICE
ORMOC CITY
RELEASED
DATE: 9-22-21
REF. NO.: RO8.13-120-1497
BY: Jimy

MEMORANDUM:

FOR : **ARDELIZA R. MEDENILLA, MNSA, CESO II**
Undersecretary for Support Services
DPWH, Bonifacio Drive
Port Area, Manila

Subject : **Indicative Annual Procurement Plan (IAPP) Non CSE
FY 2022 for Civil Works , Consulting Services and
Goods and Services**


Submitted is the Indicative Annual Procurement Plan (IAPP) Non CSE FY 2022 for Civil Works, Consulting Services and Goods and Services pursuant to Department Order No. 161, series of 2016, duly accomplished in prescribed revised format in compliance with the GPPB Circular No. 06-2019 APPENDIX I.

For your information and guidance.


ARNALDO R. BONIFACIO
District Engineer

Cc: Procurement Services
DPWH Regional Office VIII


RO8.13.1 AMA/NCD/ARB



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS & HIGHWAYS
LEYTE FOURTH
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE VIII
Ormoc City

CERTIFICATION

THIS IS TO CERTIFY that this office has no Indicative Annual Procurement Plan (IAPP) Non-CSE FY 2022 under Consulting Services as of this date.



NARCISO C. DUMALAN, JR.
Head of the Procurement Unit

DPWH-Leyte 4th District Engineering Office
Indicative Annual Procurement Plan FY 2022 for Civil Works, Consulting Services and Goods and Services

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/ Project)
					Advertisement/ Posting of IB/REI		Notice of Award	Contract Signing		Total	MOOE	CO	
	CIVIL WORKS												
1	Preventive Maintenance -along Palo-Carigara-Ormoc Rd - K0988 + 060 - K0989 + 000	Construction	YES	Competitive bidding	10/19/2021	11/08/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO		GoP	15,000,000.00		15,000,000.00	Asphalt Overlay
2	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide along Palompon-Isabel-Merida-Ormoc Rd - K1071 + (-020) - K1071 + 050, K1106 + 260 - K1106 + 403, K1107 + 128 - K1107 + 274, K1107 + 562 - K1107 + 672, K1109 + 509 - K1109 + 593, K1109 + 641 - K1109 + 889	Construction	YES	Competitive Bidding	10/19/2021	11/08/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO		GoP	36,419,000.00		36,419,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide
3	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide along Libungao-Matag-ob-Palompon Rd - K1008 + 670.7 - K1008 + 716.7, K1008 + 758.9 - K1008 + 790.1, K1010 + 200 - K1010 + 361, K1010 + 730 - K1010 + 771.6, K1013 + 720 - K1013 + 857.1	Construction	YES	Competitive bidding	10/19/2021	11/08/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO		GoP	56,291,000.00		56,291,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide
4	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide along Libungao-Matag-ob-Palompon Rd - K1014 + 465 - K1014 + 854.6	Construction	YES	Competitive bidding	10/19/2021	11/08/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO		GoP	52,600,000.00		52,600,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide
5	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide along Merida-Lundag-Puting Bato-Consolacion-Isabel Rd - K1116 + 100 - K1116 + 150, K1117 + 000 - K1117 + 252, K1120 + 360 - K1120 + 500, K1121 + 250 - K1121 + 380, K1122 + 600 - K1122 + 700	Construction	YES	Competitive bidding	10/19/2021	11/08/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO		GoP	50,000,000.00		50,000,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide
6	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads along Ormoc-Baybay-Southern Leyte Bdry Rd - K1013 + 968 - K1014 + 276	Construction	YES	Competitive bidding	10/19/2021	11/08/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO		GoP	10,000,000.00		10,000,000.00	Construction/ Upgrading/ Rehabilitation of Drainage

7	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads along Palo-Carigara-Ormoc Rd - K0984 + (-753) - K0984 + (-397)	Construction	YES	Competitive bidding	10/19/2021	11/08/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO	GoP	10,000,000.00		10,000,000.00	Construction/ Upgrading/ Rehabilitation of Drainage
8	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads along Palompon-Isabel-Merida-Ormoc Rd - K1127 + 000 - K1127 + 378, K1127 + 396.10 - K1128 + 231	Construction	YES	Competitive bidding	10/19/2021	11/08/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO	GoP	10,000,000.00		10,000,000.00	Construction/ Upgrading/ Rehabilitation of Drainage
9	Road Widening along Palompon-Isabel-Merida-Ormoc Rd - K1117 + 000 - K1117 + 968	Construction	YES	Competitive bidding	10/19/2021	11/08/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO	GoP	30,000,000.00		30,000,000.00	Road Widening
10	Road Widening along Villaba-Palompon Rd - K1061 + 600 - K1062 + 334	Construction	YES	Competitive bidding	10/19/2021	11/08/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO	GoP	30,000,000.00		30,000,000.00	Road Widening
11	Road Widening along Kananga-Tungonan Hot Spring Rd - K0990 + (-704) - K0990 + 115	Construction	YES	Competitive bidding	10/21/2021	11/10/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO	GoP	25,000,000.00		25,000,000.00	Road Widening
12	Construction of Missing Links/ New Roads Burauen-Albuera Road (Albuera Section), Package 4, Leyte	Construction	YES	Competitive bidding	09/16/2021	10/07/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO	GoP	56,000,000.00		56,000,000.00	Construction of Missing Links/ New Roads
13	Construction of Missing Links/ New Roads Burauen-Albuera Road (Albuera Section), Package 5, Leyte	Construction	YES	Competitive bidding	10/21/2021	11/10/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO	GoP	50,000,000.00		50,000,000.00	Construction of Missing Links/ New Roads
14	Off-Carriageway Improvement along Ormoc-Baybay-Southern Leyte Bdry Rd - K1019 + 429 - K1022 + 800	Construction	YES	Competitive bidding	10/21/2021	11/10/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO	GoP	30,000,000.00		30,000,000.00	Off-Carriageway Improvement
15	Off-Carriageway Improvement along Palompon-Isabel-Merida-Ormoc Rd - K1130 + 903 - K1131 + 458	Construction	YES	Competitive bidding	10/21/2021	11/10/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO	GoP	9,001,000.00		9,001,000.00	Off-Carriageway Improvement
16	Widening of Permanent Bridges - Binolho Br. (B00572LT) along Ormoc-Baybay-Southern Leyte Bdry Rd	Construction	YES	Competitive bidding	10/21/2021	11/10/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO	GoP	51,000,000.00		51,000,000.00	Widening of Permanent Bridges
17	Widening of Permanent Bridges - Libungao Br. (B00657LT) along Palo-Carigara-Ormoc Rd	Construction	YES	Competitive bidding	10/21/2021	11/10/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO	GoP	28,000,000.00		28,000,000.00	Widening of Permanent Bridges
18	Widening of Permanent Bridges - Malitbog Br. (B00576LT) along Ormoc-Baybay-Southern Leyte Bdry Rd	Construction	YES	Competitive bidding	10/21/2021	11/10/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO	GoP	18,000,000.00		18,000,000.00	Widening of Permanent Bridges

19	Widening of Permanent Bridges - Naingitan Br. (B00180LT) along Palo-Carigara-Ormoc Rd	Construction	YES	Competitive bidding	10/21/2021	11/10/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO	GoP	12,000,000.00		12,000,000.00	Widening of Permanent Bridges
20	Widening of Permanent Bridges - Pag-sangaan Br. (B00222LT) along Palompon-Isabel-Merida-Ormoc Rd	Construction	YES	Competitive bidding	10/21/2021	11/10/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO	GoP	63,000,000.00		63,000,000.00	Widening of Permanent Bridges
21	Widening of Permanent Bridges - Panilahan Br. (B00571LT) along Ormoc-Baybay-Southern Leyte Bdry Rd	Construction	YES	Competitive bidding	10/26/2021	11/15/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO	GoP	83,000,000.00		83,000,000.00	Widening of Permanent Bridges
22	Widening of Permanent Bridges - Sacaotan Br. (B00660LT) along Ormoc-Baybay-Southern Leyte Bdry Rd	Construction	YES	Competitive bidding	10/26/2021	11/15/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO	GoP	8,000,000.00		8,000,000.00	Widening of Permanent Bridges
23	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Anilao Flood Control, Ormoc City, Leyte	Construction	YES	Competitive bidding	10/26/2021	11/15/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO	GoP	20,000,000.00		20,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
24	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems -Construction of Boac Flood Control, Albueva, Leyte	Construction	YES	Competitive bidding	10/26/2021	11/15/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO	GoP	20,000,000.00		20,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
25	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems -Construction of Canawagan Flood Control (Upstream), Kananga, Leyte	Construction	YES	Competitive bidding	10/26/2021	11/15/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO	GoP	50,000,000.00		50,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
26	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems -Construction of Guinobatan Flood Control, Merida, Leyte	Construction	YES	Competitive bidding	10/26/2021	11/15/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO	GoP	20,000,000.00		20,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
27	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems -Construction of Haubon Flood Control, Ormoc City, Leyte	Construction	YES	Competitive bidding	10/26/2021	11/15/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO	GoP	30,000,000.00		30,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
28	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems -Construction of Merida Flood Control, Merida, Leyte	Construction	YES	Competitive bidding	10/26/2021	11/15/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO	GoP	10,000,000.00		10,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems

29	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems -Construction of Natubgan Flood Control (Upstream Left Side), Kananga, Leyte	Construction	YES	Competitive bidding	10/26/2021	11/15/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO	GoP	50,000,000.00		50,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
30	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems -Construction of Owak Flood Control, Ormoc City, Leyte	Construction	YES	Competitive bidding	10/26/2021	11/15/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO	GoP	30,000,000.00		30,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
31	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems -Construction of Pagsanga-an Flood Control, Ormoc City, Leyte	Construction	YES	Competitive bidding	10/27/2021	11/16/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO	GoP	100,000,000.00		100,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
32	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems -Construction of Palanas Flood Control (Upstream Portion), Albuera, Leyte	Construction	YES	Competitive bidding	10/27/2021	11/16/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO	GoP	20,000,000.00		20,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
33	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems -Construction of Sabang Flood Control, Palompon, Leyte	Construction	YES	Competitive bidding	10/27/2021	11/16/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO	GoP	30,000,000.00		30,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
34	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems -Construction of Tabunok Flood Control, Isabel, Leyte	Construction	YES	Competitive bidding	10/27/2021	11/16/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO	GoP	20,000,000.00		20,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
35	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems -Construction of Talisayan Flood Control, Albuera, Leyte	Construction	YES	Competitive bidding	10/27/2021	11/16/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO	GoP	20,000,000.00		20,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
36	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations-Tinabilan-Caduhaan-Masaba Road leading to Masaba Falls, Palompon, Leyte	Construction	YES	Competitive bidding	10/27/2021	11/16/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO	GoP	30,000,000.00		30,000,000.00	Construction/ Improvement of Access Roads
37	Preventive Maintenance along Ormoc-Baybay-Southern Leyte Bdry Rd - K1026 + 000 - K1028 + 277	Construction	YES	Competitive bidding	10/27/2021	11/16/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO	GoP	30,000,000.00		30,000,000.00	Asphalt Overlay
38	Preventive Maintenance along Ormoc-Baybay-Southern Leyte Bdry Rd - K1028 + 277 - K1031 + 207	Construction	YES	Competitive bidding	10/27/2021	11/16/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO	GoP	34,000,000.00		34,000,000.00	Asphalt Overlay

39	Construction of Calingatnan Bridge II, Albuerra, Leyte	Construction	YES	Competitive bidding	10/27/2021	11/16/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO	GoP	30,000,000.00		30,000,000.00	Construction of Bridge
40	Construction of Doña Maria-Cambalading-Talisayan Road, Albuerra, Leyte	Construction	YES	Competitive bidding	10/27/2021	11/16/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO	GoP	50,000,000.00		50,000,000.00	Construction of Road
41	Construction of Pagsanga-an Bridge along Ormoc - San Juan - Lao - Naungan Road, Leyte	Construction	YES	Competitive bidding	10/27/2021	11/16/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO	GoP	60,000,000.00		60,000,000.00	Construction of Pagsanga-an Bridge
42	Construction of Sitio Cantawagon - Mahayahay Road, Albuerra, Leyte	Construction	YES	Competitive bidding	10/28/2021	11/17/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO	GoP	50,000,000.00		50,000,000.00	Construction of Road
43	Puertobello - Puting Bato Road leading to Mt. Magsanga, Merida, Leyte Buildings/ Facilities	Construction	YES	Competitive bidding	10/28/2021	11/17/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO	GoP	55,000,000.00		55,000,000.00	Construction of Road
44	Flood Mitigation Structures protecting Public Infrastructures/Facilities -Construction of Panalian Flood Control Structure (Downstream), Ormoc City, Leyte	Construction	YES	Competitive bidding	10/28/2021	11/17/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO	GoP	50,000,000.00		50,000,000.00	Construction of Flood Control
45	Flood Mitigation Structures protecting Public Infrastructures/Facilities -Improvement of Pagsanga-an River at Pagsanga-an River Mouth B, Brgy. San Juan,Ormoc City, Leyte	Construction	YES	Competitive bidding	10/28/2021	11/17/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO	GoP	50,000,000.00		50,000,000.00	Construction of Flood Control
46	Flood Mitigation Structures protecting Public Infrastructures/Facilities -Improvement of Pagsanga-an River Control Structure, Mouth A, Brgy. San Juan,Ormoc City, Leyte	Construction	YES	Competitive bidding	10/28/2021	11/17/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO	GoP	50,000,000.00		50,000,000.00	Construction of Flood Control
47	Construction of 3 Police Stations in Barangays Dolores, Ipil and Linao, Ormoc City, Leyte	Construction	YES	Competitive bidding	10/28/2021	11/17/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO	GoP	30,000,000.00		30,000,000.00	Construction of 3 Police Stations
48	Construction of Multi-Purpose Building, Brgy. Juaton, Ormoc City, Leyte	Construction	YES	Competitive bidding	10/28/2021	11/17/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO	GoP	35,000,000.00		35,000,000.00	Construction of Multi-Purpose Building
49	Construction of Road at Barangay Juaton to Barangay Dolores, Ormoc City, Leyte	Construction	YES	Competitive bidding	10/28/2021	11/17/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO	GoP	15,000,000.00		15,000,000.00	Construction of Roads

50	Construction of Road at Barangay Leondoni to Barangay Manlilinao, Ormoc City, Leyte	Construction	YES	Competitive bidding	10/28/2021	11/17/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO	GoP	5,000,000.00		5,000,000.00	Construction of Roads
51	Construction of Road at Barangay Mabato leading to Evacuation Center, Ormoc City, Leyte	Construction	YES	Competitive bidding	11/4/2021	11/24/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO	GoP	5,000,000.00		5,000,000.00	Construction of Roads
52	Construction of Road at Barangay Maticaa to Barangay Guintiguian, Ormoc City, Leyte	Construction	YES	Competitive bidding	11/4/2021	11/24/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO	GoP	10,000,000.00		10,000,000.00	Construction of Roads
53	Construction of Road at Barangay Milagro to Barangay Hibunawon, Ormoc City, Leyte	Construction	YES	Competitive bidding	11/4/2021	11/24/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO	GoP	10,000,000.00		10,000,000.00	Construction of Roads
54	Construction of Road at Barangay Sumangga leading to Cemetery, Ormoc City, Leyte	Construction	YES	Competitive bidding	11/4/2021	11/24/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO	GoP	5,000,000.00		5,000,000.00	Construction of Roads
55	Construction of Road at NHA housing in Barangay Dolores, Ormoc City, Leyte	Construction	YES	Competitive bidding	11/4/2021	11/24/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO	GoP	6,000,000.00		6,000,000.00	Construction of Roads
56	Construction of Road at Sitio Caluntao, Barangay Naghalin, Kananga, Leyte	Construction	YES	Competitive bidding	11/4/2021	11/24/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO	GoP	5,000,000.00		5,000,000.00	Construction of Roads
57	Construction of Multi-Purpose Building at Barangay Doña Feliza Mejia, Ormoc City, Leyte	Construction	YES	Competitive bidding	11/4/2021	11/24/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
58	Construction of Multi-Purpose Building, Ormoc City, Leyte	Construction	YES	Competitive bidding	11/4/2021	11/24/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO	GoP	40,000,000.00		40,000,000.00	Construction of Evacuation Center
59	Construction of Evacuation Center at Barangay Can-Andan, Isabel, Leyte	Construction	YES	Competitive bidding	11/4/2021	11/24/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO	GoP	7,000,000.00		7,000,000.00	Construction of Evacuation Center

60	Construction of Evacuation Center at Barangay Consolacion, Isabel, Leyte	Construction	YES	Competitive bidding	11/4/2021	11/24/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO		GoP	7,000,000.00		7,000,000.00	Construction of Evacuation Center
61	Construction (Completion) of DPWH Leyte 4th DEO Building, Ormoc City, Leyte	Construction	YES	Competitive bidding	11/9/2021	11/29/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO		GoP	15,000,000.00		15,000,000.00	Construction (Completion) of DPWH Leyte 4th DEO Building
62	Improvement of Fisher Bridge to Merida Mariculture Park in Barangay Casilda, Merida, Leyte	Construction	YES	Competitive bidding	11/9/2021	11/29/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO		GoP	5,000,000.00		5,000,000.00	Improvement of Fisher Bridge
63	Construction of Multi-Purpose Building in Barangay Casilda, Merida, Leyte	Construction	YES	Competitive bidding	11/9/2021	11/29/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO		GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
64	Construction of Multi-Purpose Building in Barangay San Pablo, Ormoc City, Leyte	Construction	YES	Competitive bidding	11/9/2021	11/29/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO		GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
65	Construction of Multi-Purpose Building in Barangay Tolingon, Isabel, Leyte	Construction	YES	Competitive bidding	11/9/2021	11/29/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO		GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
66	Improvement of Hospital Building - Anawahan District Hospital, Palompon, Leyte	Construction	YES	Competitive bidding	11/9/2021	11/29/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO		GoP	10,000,000.00		10,000,000.00	Improvement of Hospital Building
	CONSULTING SERVICES												
	NONE												
	GOODS AND SERVICES (NON-CSE)												
1	Procurement of First Quarter Covid Supplies	DPWH Leyte Fourth DEO	YES	Small Value	January 10,2022	January 17,2022	January 24,2022	January 24,2022	GoP	950,000.00	-	950,000.00	Covid Supplies


2	Purchase of First Quarter General Services supplies @ DPWH Leyte 4th DEO	DPWH Leyte Fourth DEO	YES	Small Value Procurement	January 10,2022	January 17,2022	January 24,2022	January 24,2022	GoP	140,000.00	-	140,000.00	General Services Supplies
3	Purchase/ Delivery of fuels for use of service vehicles and heavy equipments at Leyte 4th DEO	DPWH Leyte Fourth DEO	YES	Small Value Procurement	January 10,2022	January 17,2022	January 24,2022	January 24,2022	GoP	980,000.00	-	980,000.00	Fuels
4	Purchase/ Delivery of various office supplies for use in the First Quarter at the different offices of DPWH Leyte fourth DEO	DPWH Leyte Fourth DEO	YES	Direct Purchase	January 10,2022	January 17,2022	January 24,2022	January 24,2022	GoP	442,000.00	-	442,000.00	Office Supplies
5	Purchase/ Delivery of consumables ink and computer supplies for use in the first quarter at the different sections/ offices of DPWH Leyte 4th DEO	DPWH Leyte Fourth DEO	YES	Small Value Procurement	January 10,2022	January 17,2022	January 24,2022	January 24,2022	GoP	800,000.00	-	800,000.00	consumable ink
6	Purchase/ Delivery of various supplies in connection with the Maintenance of National roads and Bridges, Maintenance Section	Maintenance Section	YES	Small Value Procurement	January 17,2022	January 17,2022	January 31,2022	January 31,2022	GoP	300,00.00	-	300,000.00	Maintenance Supplies
7	Purchase/ Delivery of various Tarpaulin and T-shirt printing for the first quarter at the different sections of the DPWH Leyte Fourth DEO, Ormoc City	DPWH Leyte Fourth DEO	YES	Small Value Procurement	January 17,2022	January 17,2022	January 31,2022	January 31,2022	GoP	200,000.00	-	200,000.00	Tarpaulins
8	Purchase/ Delivery of various office supplies for use in the First Quarter at the different offices of DPWH Leyte fourth DEO	DPWH Leyte Fourth DEO	YES	Competitive Bidding	January 17,2022	February 7,2022	February 14,2022	February 14,2022	GoP	2,100,000.00	-	2,100,000.00	Office Supplies
9	Provision of Preventive Maintenance of Service Vehicles/ Equipment Parts, Accessories, Fuel Additives and Lubricants for use in the First quarter for the service vehicles, Heavy Equipments and Generators at Leyte 4th DEO	DPWH Leyte Fourth DEO	YES	Competitive Bidding	January 17,2022	February 7,2022	February 14,2022	February 14,2022	GoP	1,400,000.00	-	1,400,000.00	Service Vehicles/ Equipment Parts, Accessories, Fuel Additives and Lubricants
10	Purchase/ Delivery of toner for copier machine for use in the first quarter at different sections of DPWH Leyte Fourth DEO	DPWH Leyte Fourth DEO	YES	Direct Contracting	January 24,2022	January 31,2022	February 7,2022	February 7,2022	GoP	2,000,000.00	-	2,000,000.00	Toners for photocopiers
11	Purchase/ Delivery of Electrical Supplies for the use in the First Quarter at the Different Sections of DPWH Leyte 4th DEO	DPWH Leyte Fourth DEO	YES	Small Value Procurement	January 24,2022	January 31,2022	February 7,2022	February 7,2022	GoP	200,000.00	-	200,000.00	Electrical Supplies

12	Purchase/Delivery of Construction and Hardware Material Supplies for use in the first quarter at the Sections of Leyte 4th DEO	DPWH Leyte Fourth DEO	YES	Competitive Bidding	January 24,2022	February 14,2022	February 21,2022	February 21,2022	GoP	2,000,000.00.00	-	2,000,000,00.00	Construction and Hardware materials Supplies
13	Purchase/ Delivery of maintenance supplies for use in the 1st Quarter at DPWH Leyte fourth DEO	DPWH Leyte Fourth DEO	YES	Competitive Bidding	January 24,2022	February 14,2022	February 21,2022	February 21,2022	GoP	5,900,000.00		5,900,000.00	Maintenance Supplies
14	Supply and Installationof Landscaping and Beautification for the Two Storey Building(DPWH Standard 1st Quarter at DPWH Leyte fourth DEO	DPWH Leyte Fourth DEO	YES	Small Value Procurement	January 24,2022	January 31,2022	February 7,2022	February 7,2022	GoP	500,000.00		500,000.00	landscaping and beautification
15	Purchase/Delivery of additional furnitures and fixtures for the Two Storey buidling (DPWH standard Design of Leyte 4th dEO)	DPWH Leyte Fourth DEO	YES	Competitive Bidding	January 24,2022	February 14,2022	February 21,2022	February 21,2022	GoP	2,000,000.00		2,000,000.00	furnitures and fixtures
16	Purchase/ Delivery of various office supplies for use in the 2nd Quarter at the different offices of DPWH Leyte fourth DEO	DPWH Leyte Fourth DEO	YES	Competitive Bidding	April 4,2022	April 25,2022	March 2,2022	March 2,2022	GoP	1,500,000.00	-	1,500,000.00	Office Supplies
17	Procurement of Second Quarter Covid Supplies	DPWH Leyte Fourth DEO	YES	Small Value Procurement	April 4,2022	April 11,2022	April 18,2022	April 18,2022	GoP	500,000.00	-	500,000	Covid Supplies
18	Purchase/ Delivery of Catering Services for use in the 2nd quarter at DPWH Leyte 4th DEO	DPWH Leyte Fourth DEO	YES	Small Value Procurement	April 4,2022	April 11,2022	April 18,2022	April 18,2022	GoP	300,000.00	-	300,000.00	Catering Services
19	Procurement of Team Synergy Activity	DPWH Leyte Fourth DEO	YES	Small Value Procurement	April 4,2022	April 11,2022	April 18,2022	April 18,2022	GoP	900,000.00	-	900,000.00	Team Synergy Activity
20	Purchase/ Delivery of General Services supplies for the use in the 2nd Quarter of DPWH Leyte 4th DEO	DPWH Leyte Fourth DEO	YES	Small Value Procurement	April 4,2022	April 11,2022	April 18,2022	April 18,2022	GoP	200,000.00	-	200,000.00	Janitorial Supplies
21	Purchase/ Delivery of toner for copier machine for use in the 2nd quarter at different sections of DPWH Leyte Fourth DEO	DPWH Leyte Fourth DEO	YES	Direct Contracting	April 11,2022	April 18,2022	April 25,2022	April 25,2022	GoP	2,900,000.00	-	2,900,000.00	Toners for photocopiers


22	Provision of Preventive Maintenance of Service Vehicles/ Equipment Parts, Accessories, Fuel Additives and Lubricants for use in the 2nd quarter for the service vehicles, Heavy Equipments and Generators at Leyte 4th DEO	DPWH Leyte Fourth DEO	YES	Direct Contracting	April 11,2022	April 18,2022	April 25,2022	April 25,2022	GoP	2,500,000.00	-	2,500,000.00	preventive maintenance for vehicles, heavy equipments and Generators
23	Purchase/ Delivery of Construction and Hardware Materials Supplies for use in the 2nd quarter at DPWH Leyte 4th DEO	DPWH Leyte Fourth DEO	YES	Competitive Bidding	April 11,2022	May 9,2022	May 16,2022	May 16,2022	GoP	3,000,000.00	-	3,000,000.00	Construction and Hardware materials Supplies
24	Procurement of Third Quarter Covid Supplies	DPWH Leyte Fourth DEO	YES	Small Value Procurement	July 4,2022	July 11,2022	July 18,2022	July 18,2022	GoP	500,000.00	-	500,000	Covid Supplies
25	Purchase/ Delivery of various office supplies for use in the 3rd Quarter @ the Different section of Leyte 4th DEO	DPWH Leyte Fourth DEO	YES	Competitive Bidding	July 4,2022	July 25,2022	August 1,2022	August 1,2022	GoP	2,935,000.00	-	2,935,000.00	Office Supplies
26	Purchase/ Delivery of Information Technology Equipment and Accesories for 3rd quarter use at Leyte fourth DEO	DPWH Leyte Fourth DEO	YES	Competitive Bidding	July 4,2022	July 25,2022	August 1,2022	August 1,2022	GoP	3,000,000.00	-	3,000,000.00	IT Equipments, Parts and Accessories
27	Provision of Preventive Maintenance of Service Vehicles/ Equipment Parts, Accessories, Fuel Additives and Lubricants for use in the 3rd quarter for the service vehicles, Heavy Equipments and Generators at Leyte 4th DEO	DPWH Leyte Fourth DEO	YES	Competitive Bidding	July 4,2022	July 25,2022	August 1,2022	August 1,2022	GoP	2,000,000.00	-	2,000,000.00	Preventive maintenance for vehicles, heavy equipments and Generators
28	Purchase/ Delivery of 1,200 tshirts with print for activities @ Leyte 4th DEO	DPWH Leyte Fourth DEO	YES	Small Value Procurement	July 4,2022	July 11,2022	July 18,2022	July 18,2022	GoP	360,000.00	-	360,000.00	Printed T-shirts for activities
29	Purchase/ Delivery of various Tarpaulin and T-shirt printing for the 3rd quarter at the different sections of the DPWH Leyte Fourth DEO, Ormoc City	DPWH Leyte Fourth DEO	YES	Small Value Procurement	July 11,2022	July 18,2022	July 25,2022	July 25,2022	GoP	100,000.00	-	100,000.00	Tarpaulin printing
30	Purchase/ Delivery of general services supplies for the use in the 3rd Quarter of DPWH Leyte 4th DEO	DPWH Leyte Fourth DEO	YES	Small Value Procurement	July 11,2022	July 18,2022	July 25,2022	July 25,2022	GoP	100,000.00	-	100,000.00	Janitorial Supplies
31	Purchase/ Delivery of toner for copier machine for use in the 3rd quarter at different sections of DPWH Leyte Fourth DEO	DPWH Leyte Fourth DEO	YES	Direct Contracting	July 11,2022	July 18,2022	July 25,2022	July 25,2022	GoP	4,800,000.00	-	4,800,000.00	Toners for photocopiers

32	Purchase/ Delivery of Construction and Hardware Materials Supplies for use in the 3rd quarter at DPWH Leyte 4th DEO	DPWH Leyte Fourth DEO	YES	Competitive Bidding	July 18,2022	August 8,2022	August 15,2022	August 15,2022	GoP	3,000,000.00	-	3,000,000.00	Construction and Hardware materials Supplies
33	Purchase/ Delivery of Heavy Equipments for use in DPWH Leyte 4th DEO	Maintenance Section	YES	Competitive Bidding	July 18,2022	August 8,2022	August 15,2022	August 15,2022	GoP	35,000,000.00	-	35,000,000.00	Heavy Equipments
34	Purchase/ Delivery of Construction and Hardware Materials Supplies for use in the 4th quarter at DPWH Leyte 4th DEO	DPWH Leyte Fourth DEO	YES	Competitive Bidding	October 3,2022	October 24,2022	November 2,2022	November 2,2022	GoP	12,200,000.00	-	12,200,000.00	Construction and Hardware materials Supplies
35	Procurement of Fourth Quarter Covid Supplies	DPWH Leyte Fourth DEO	YES	Small Value Procurement	October 3,2022	October 10,2022	October 17,2022	October 17,2022	GoP	1,000,000.00	-	1,000,000.00	Covid Supplies
36	Purchase/ Delivery of toner for copier machine for use in the 4th quarter at different sections of DPWH Leyte Fourth DEO	DPWH Leyte Fourth DEO	YES	Direct Contracting	October 3,2022	October 10,2022	October 17,2022	October 17,2022	GoP	568,000.00	-	568,000.00	Toners for photocopiers
37	Purchase/ Delivery of general services supplies for the use in the 4th Quarter of DPWH Leyte 4th DEO	DPWH Leyte Fourth DEO	YES	Small Value Procurement	October 3,2022	October 10,2022	October 17,2022	October 17,2022	GoP	200,000.00	-	100,000.00	Janitorial Supplies
38	Provision of Preventive Maintenance of Service Vehicles/ Equipment Parts, Accessories, Fuel Additives and Lubricants for use in the 4th quarter for the service vehicles, Heavy Equipments and Generators at Leyte 4th DEO	DPWH Leyte Fourth DEO	YES	Direct Contracting	October 3,2022	October 10,2022	October 17,2022	October 17,2022	GoP	2,500,000.00	-	2,500,000.00	preventive maintenance for vehicles, heavy equipments and Generators
39	Purchase/ Delivery of various office supplies for use in the 4th Quarter @ the Different section of Leyte 4th DEO	DPWH Leyte Fourth DEO	YES	Small Value Procurement	October 3,2022	October 10,2022	October 17,2022	October 17,2022	GoP	250,000.00	-	250,000.00	Office Supplies
40	Procurement for Disaster Preparedness Supplies (Radio)	DPWH Leyte Fourth DEO	YES	Competitive Bidding	October 3,2022	October 24,2022	November 2,2022	November 2,2022	GoP	1,000,000.00		1,000,000.00	Disaster Preparedness Supplies


Prepared by:


NARCISO C. DUMALAN, JR.
 Head of the Procurement Unit

Submitted by:


IRWIN L. ANTONIO
 Asst. District Engineer

Approved by:


ARNALDO R. BONIFACIO
 District Engineer